



Construction Programme Oct 2024 - Jan 2025

Description	Oct-24				Nov-24				Dec-24				Jan-25			
	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4
Removal of Temporary Toe Loading Platform																