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Executive Summary 

This Monthly Environmental Monitoring and Audit (EM&A) Report is prepared for Contract No. 
HY/2014/05 Hong Kong-Zhuhai-Macao Bridge Hong Kong Boundary Crossing Facilities (HZMB HKBCF) 
– Remaining Ancillary Buildings and Facilities (includes the construction works of Contract No. 
HY/2013/06 Hong Kong-Zhuhai-Macao Bridge Hong Kong Boundary Crossing Facilities – Automatic 
Vehicle Clearance Support System within Contract No. HY/2014/05 works area) (hereafter referred to 
as “the Contract”) for the Highways Department of Hong Kong Special Administrative Region (HKSAR). 
Contract No. HY/2014/05 was awarded to Leighton – Chun Wo Joint Venture (construction works of 
Contract No. HY/2013/06 was awarded to ATAL Technologies Limited within Contract No. HY/2014/05 
works area) (hereafter referred to as “the Contractor”) and Atkins China Limited was appointed as the 
Environmental Team (ET) by the Contractor.  

Contract No. HY/2014/05 (includes the construction works of Contract No. HY/2013/06 within Contract 
No. HY/2014/05 works area) is part of HZMB HKBCF Project which is a “Designated Project” under 
Schedule 2 of the Environmental Impact Assessment Ordinance (EIAO) (Cap 499) and Environmental 
Impact Assessment (EIA) Report (Register No. AEIAR-145/2009) was prepared for the Project. The 
current Environmental Permit (EP) No. EP-353/2009/K for HKBCF was issued on 11 April 2016. These 
documents are available through the EIA Ordinance Register. The construction works of the Contract 
No. HY/2014/05 commenced on 29 February 2016 while the construction works of the Contract No. 
HY/2013/06 and Contract No. HY/2014/04 within Contract No. HY/2014/05 works area commenced on 
3 January 2017 and 13 February 2017 respectively. As confirmed by RE in July 2018, the construction 
works of Contract No. HY/2014/04 within Contract No. HY/2014/05 works area have been completed.   

Atkins China Limited has been appointed by the Contractor to implement the Environmental Monitoring 
& Audit (EM&A) programme for the Contract in accordance with the Updated EM&A Manual for HKBCF 
(Version 1.0) and will be providing environmental team services to the Contract.  

This is the thirty-first monthly EM&A Report for the Contract No. HY/2014/05 which summarizes findings 
of the EM&A works during the reporting period from 1 to 30 September 2018 (includes the construction 
works of Contract No. HY/2013/06 within Contract No. HY/2014/05 works area). 

Environmental Monitoring and Audit Progress 

The monthly EM&A programme was undertaken in accordance with the Updated EM&A Manual for 
HKBCF (Version 1.0).  It should be noted that air quality and noise monitoring works for the Contract 
are covered by Contract No. HY/2013/01 Hong Kong-Zhuhai-Macao Bridge Hong Kong Boundary 
Crossing Facilities (HZMB HKBCF) – Passenger Clearance Building, Contract No. HY/2013/04 –
Infrastructure Works Stage II (Southern Portion) and Contract No. HY/2011/03 Hong Kong-Zhuhai-
Macao Bridge Hong Kong Link Road – Section between Scenic Hill and HKBCF. The ET of the Contract 
or another ET of the HZMB project is required to conduct impact air quality monitoring at AMS6 and 
AMS7B and noise monitoring at NMS2 and NMS3C as part of EM&A programme, if these monitoring 
stations are no longer covered under Contract Nos. HY/2013/01, HY/2013/04 and HY/2011/03. However, 
this is subject to ENPO’s final decision on which ET should carry out the monitoring work at these 
stations.   

The dates of site inspection for the Contract No. HY/2014/05 (includes the construction works of Contract 
No. HY/2013/06 within Contract No. HY/2014/05 works area) during the reporting period are listed below: 

Environmental Site Inspection:   3, 12, 17 and 24 September 2018 

Breaches of Action and Limit Levels  

Summary of Action and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level at AMS6 shall be 
referred to the monthly EM&A report prepared by Contract No. HY/2011/03. No Action and Limit Level 
exceedance of 1-hr TSP level and 24-hr TSP level recorded at AMS7B by the Environmental Team of 
Contract No. HY/2013/01 during the reporting period. 

There was no Action and Limit Level exceedance for noise recorded at NMS2 and NMS3C by the ET of 
Contract No. HY/2013/01 and ET of Contract No. HY/2013/04 during the reporting period. 

 

Complaint Log  

There was no complaint received in relation to the environmental impact during the reporting period.  



 Contract No. HY/2014/05 

Hong Kong-Zhuhai-Macao Bridge 

 Hong Kong Boundary Crossing Facilities – Remaining Ancillary Buildings and Facilities 

Monthly EM&A Report No. 31 

                                  Page ii                            (Document No. OR045-02) 

Notifications of Summons and Successful Prosecutions  

There were no notifications of summons or prosecutions received during this reporting period. 

Reporting Change 

There was no reporting change during the reporting period. 
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Future Key Issues 

The future key issues to be undertaken in the upcoming month include: 

For Contract No. HY/2014/05 

 

• According to information from the Contractor, the construction works of Contract No. 
HY/2014/05 have been completed. The related completion certificate (Ref.: BWLM: TTHK: 
mlmp:60313494/C8/M15/905-2018009636T) dated 9 August 2018 was issued by RE.  

• According to information from RE, landscape works for Contract No. HY/2014/05 is considered 
substantially completed as of 23 April 2018. The related certificate (Ref.: BWLM: TTHK: 
wmy:60313494/C8/M15/905/M0531-2018010932T) dated 13 September 2018 was issued by 
RE.       

For Contract No. HY/2013/06 within Contract No. HY/2014/05 works area 

• According to information from Contractor, no construction works will be conducted by Contract 
No. HY/2013/06 except System Testing and Commissioning at Buildings 023, 025 and 032 
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1 Introduction 

1.1 Basic Project Information 

1.1.1 This Monthly Environmental Monitoring and Audit (EM&A) Report is prepared for Contract No. 

HY/2014/05 Hong Kong-Zhuhai-Macao Bridge Hong Kong Boundary Crossing Facilities 

(HZMB HKBCF) – Remaining Ancillary Buildings and Facilities (includes the construction 

works of Contract No. HY/2013/06 Hong Kong-Zhuhai-Macao Bridge Hong Kong Boundary 

Crossing Facilities – Automatic Vehicle Clearance Support System and Contract No. 

HY/2014/04 Hong Kong-Zhuhai-Macao Bridge Hong Kong Boundary Crossing Facilities – 

Gantry Type X-ray Vehicle Inspection System within Contract No. HY/2014/05 works area)  

(hereafter referred to as “the Contract”) for the Highways Department of Hong Kong Special 

Administrative Region (HKSAR). Contract No. HY/2014/05 was awarded to Leighton – Chun 

Wo Joint Venture (construction works of Contract No. HY/2013/06 was awarded to ATAL 

Technologies Limited and Contract No. HY/2014/04 was awarded to Rapiscan Systems Pte 

Ltd within Contract No. HY/2014/05 works area) (hereafter referred to as “the Contractor”) and 

Atkins China Limited was appointed as the Environmental Team (ET) by the Contractor.  

1.1.2 Contract No. HY/2014/05 (includes the construction works of Contract No. HY/2013/06 and 

Contract No. HY/2014/04 within Contract No. HY/2014/05 works area) is part of HZMB HKBCF 

which is a “Designated Project” under Schedule 2 of the Environmental Impact Assessment 

Ordinance (EIAO) (Cap 499).  An Environmental Impact Assessment (EIA) Report (Register 

No. AEIAR-145/2009) was prepared for the Project. The current Environmental Permit (EP) 

No. EP-353/2009/K for HKBCF was issued on 11 April 2016. These documents are available 

through the EIA Ordinance Register. The construction works of the Contract No. HY/2014/05 

commenced on 29 February 2016 while the construction works of the Contract No. 

HY/2013/06 and Contract No. HY/2014/04 within Contract No. HY/2014/05 works area 

commenced on 3 January 2017 and 13 February 2017 respectively. As confirmed by RE in 

July 2018, the construction works of Contract No. HY/2014/04 within Contract No. HY/2014/05 

works area have been completed. The works areas of the Contract are shown in Appendix 

A. 

1.1.3 The proposed works under this Contract comprise the following:  

For Contract No. HY/2014/05 

(i) Construction of the following ancillary buildings and facilities including architectural and 

builder works, structural steel canopy, reinforced concrete frames, foundations, curtain 

wall facade, building services and electrical and mechanical works: 

• Public Toilets at Vehicle Clearance Plaza (VCP); 

• Customs and Excise Department (C&ED) Dangerous Good Store (Building 021);  

• Customs Detective Dog Base Building (Building 022); 

• C&ED Outbound Cargo Examination Building and Examination Platform (Building 

023); 

• Inbound Private Car Annexure (Building 025); 

• Outbound Private Car Annexure (Building 032); 

• E&M maintenance Building (Building 044); 

• Highways Depot & Administration Building (Building 045);  

• Outbound X-ray Building (Building 053); 

• Outbound X-ray Scan Tunnel (Building 058); and 

• Inbound X-ray Scan Tunnel (Building 059). 

(ii) Construction of civil provisions, cable containment and power supply for the following 

systems:  

• Automatic Vehicle Clearance Support System (AVCSS) installed by Contract No. 
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HY/2013/06; and 

• Gantry Type X-ray Vehicle Inspection System installed by Contract No. HY/2014/04. 

(iii) Supply and installation of Mobile X-ray Vehicle Inspection System and other standalone 

equipment; 

(iv) Construction of minor civil engineering works at the periphery of buildings; 

(v) Construction of minor Landscape hardworks and softworks; and 

(vi) Other works which are shown on Drawings or specified in the Specification or which may 

be ordered in accordance with the Contract. 

For Contract No. HY/2013/06 within Contract No. HY/2014/05 works area 

(i) The Automatic Vehicle Clearance Support System amid to increasing traffic flow for Hong 

Kong-Zhuhai-Macao Bridge Hong Kong Boundary Crossing Facilities; 

(ii) Responsible for designs and develops a set of tailor-made computer monitoring and 

control systems to for daily security operation; and 

(iii) The Clearance Workstations at 72 vehicle clearance kiosks, Customs and Excise’s 

inbound and outbound traffic control centers as well as a Vehicle Tracking System. 

For Contract No. HY/2014/04 within Contract No. HY/2014/05 works area 

(i) The Gantry Type X-ray Vehicle Inspection System (GXRVIS) aims to provide an 

integrated, innovative, efficient and effective vehicle inspection system at the inbound 

and outbound boundary control points of Hong Kong-Zhuhai-Macao Bridge Hong Kong 

Boundary Crossing Facilities (HKBCF) for supporting the operations of Customs & Excise 

Department (C&ED); 

(ii) Design, supply, deliver to HKBCF, installation, test and commissioning and maintenance 

of two sets of Gantry Type X-ray Vehicle Inspection System and all related components 

necessary for the complete operation of the system; and 

(iii) Design, supply, install, test, commission and maintain of the Radioactive Threat Detection 

Systems integrated into the Gantry Type X-ray Vehicle Inspection Systems. 

1.1.4 This is the thirty-first Monthly EM&A Report for the Contract No. HY/2014/05 which summarizes 

the findings of the EM&A programme during the reporting period from 1 to 30 September 2018. 

(includes the construction works of Contract No. HY/2013/06 within Contract No. HY/2014/05 

works area). 

1.2 Project Organisation  

1.2.1 The project organization structure and lines of communication with respect to the on-site 

environmental management structure is shown in Appendix B.  The key personnel contact 

names and numbers are summarized in Table 1-1.   

Table 1-1 Contact Information of Key Personnel 

Party Position  Name Telephone  Fax 

For Contract No. HY/2014/05 

Engineer or Engineer’s 
Representative  
(AECOM Asia Co. Ltd.) 

Chief Registered 
Architect  

Malcolm Sage 3958 7330 3468 2076 
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Party Position  Name Telephone  Fax 

Environmental Project 
Office / Independent 
Environmental Checker 
(Ramboll Hong Kong 
Limited) 

Environmental 
Project Office 
Leader 

Y. H. Hui 3465 2888 3465 2899 

Independent 
Environmental 
Checker 

Raymond Dai 3465 2888 3465 2899 

Contractor  
(Leighton – Chun Wo 
Joint Venture) 

Site Agent Albert Chan 3973 0514 3621 0180 

Environmental 
Officer  

Alfred She  39730484 3621 0180 

Environmental Team 
(Atkins China Limited) 

Environmental 
Team Leader 

Keith Chau 2972 1721 2890 6343 

24 hours complaint 
hotline 

--- --- 3958 7300 --- 

For Contract No. HY/2013/06 within Contract No. HY/2014/05 works area 

Engineer or Engineer’s 
Representative (RE) 
(AECOM Asia Co. Ltd.) 

Chief Registered 
Architect  

Malcolm Sage 3958 7330 3468 2076 

Environmental Project 
Office / Independent 
Environmental Checker 
(Ramboll Hong Kong 
Limited) 

Environmental 
Project Office 
Leader 

Y. H. Hui 3465 2888 3465 2899 

Independent 
Environmental 
Checker 

Raymond Dai 3465 2888 3465 2899 

Contractor  
(ATAL Technologies 
Limited) 

Site Agent Mr. Eric Yim 2565 3355 3162 5217 

Environmental 
Officer  

Mr. W. Li 2565 3137 3162 5217 

Environmental Team 
(Atkins China Limited) 

Environmental 
Team Leader 

Keith Chau 2972 1721 2890 6343 

24 hours complaint 
hotline 

--- --- 6509 0375 --- 

1.3 Construction Programme 

1.3.1 A copy of the Contractor’s construction programme is provided in Appendix C. 

1.4 Construction Works Undertaken During the Reporting Period 

1.4.1 A summary of the construction activities undertaken during this reporting period is shown below: 

For Contract No. HY/2014/05 
• According to information from the Contractor, the construction works of Contract No. 

HY/2014/05 have been completed. The related completion certificate (Ref.: BWLM: TTHK: 

mlmp:60313494/C8/M15/905-2018009636T) dated 9 August 2018 was issued by RE. 

• According to information from RE, landscape works for Contract No. HY/2014/05 is 
considered substantially completed as of 23 April 2018. The related certificate (Ref.: BWLM: 
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TTHK: wmy:60313494/C8/M15/905/M0531-2018010932T) dated 13 September 2018 was 

issued by RE.  

For Contract No. HY/2013/06 within Contract No. HY/2014/05 works area 

• According to information from Contractor, no construction works will be conducted by 

Contract No. HY/2013/06 except System Testing and Commissioning at Buildings 023, 025 

and 032. 
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2 Air Quality Monitoring 

2.1 Monitoring Locations 

2.1.1 The air quality monitoring works for the Contract are covered by Contract No. HY/2011/03 Hong 

Kong-Zhuhai-Macao Bridge Hong Kong Link Road – Section between Scenic Hill and HKBCF 

and Contract No. HY/2013/01 HZMB HKBCF – Passenger Clearance Building.   

2.1.2 The ET of the Contract or another ET of the HZMB project is required to conduct air quality 

monitoring at AMS6 and AMS7B as part of EM&A programme if these air quality monitoring 

stations are no longer covered under Contract Nos. HY/2011/03 and HY/2013/01.  Figure 2.1 

shows the locations of the air monitoring stations. 

Table 2-1 Construction Dust Monitoring Locations 

ID Location Description 

AMS6(1) Dragonair/CNAC (Group) Building 

AMS7B(2) 3RS site office 

Remark:  
(1) The ET of this Contract should conduct impact air quality monitoring at the AMS listed in the table as part of EM&A programme 

according to the latest notification from ENPO when the monitoring station(s) is/are no longer covered by another ET of the 
HZMB project. 

(2) A proposal for re-location of AQM station (AMS7) for HZMB HKBCF Project was justified by the ET Leader for Contract No. 
HY/2013/01 on 22 January 2018; verified by the IEC on 24 January 2018; and submitted to EPD on 30 January 2018, and 
the AQM has been carrying out at the alternative AQM station with EPD's consent since 6 February 2018.  

2.2 Monitoring Requirements  

2.2.1 The monitoring requirements, monitoring equipment, monitoring parameters, frequency and 

duration, monitoring methodology, monitoring schedule, meteorological information are detailed 

in the monthly EM&A Reports prepared for Contract Nos. HY/2011/03 and HY/2013/01.  

2.2.2 The Action and Limit Levels for 1-hr TSP and 24-hr TSP are provided in Table 2-2 and Table 

2-3, respectively. 

Table 2-2 Action and Limit Levels for 1-hr TSP 

Monitoring Station Action Level, µ g/m3 Limit Level, µ g/m3 

AMS6 – Dragonair / CNAC (Group) Building (HKIA) 360 
500 

AMS7B – 3RS site office 370 

Table 2-3  Action and Limit Levels for 24-hr TSP 

Monitoring Station Action Level, µ g/m3 Limit Level, µ g/m3 

AMS6 – Dragonair / CNAC (Group) Building (HKIA) 173 
260 

AMS7B – 3RS site office 183 

 

2.2.3 The event and action plan is provided in Appendix D.  

2.2.4 If exceedance(s) at these station(s) is/are recorded by the ET of the Contract or referred by the 

other ET under the HZMB project to the Contract, the ET of the Contract will carry out an 

investigation and findings will be reported in the monthly EM&A Report.  
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2.3 Monitoring Results 

2.3.1 The monitoring results for AMS6 and AMS7B are reported in the monthly EM&A Reports 

prepared for Contract Nos. HY/2011/03 and HY/2013/01, respectively.  

2.3.2 Summary of Action and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level at AMS6 

shall be referred to the monthly EM&A Report prepared by Contract No. HY/2011/03. No Action 

and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level recorded at AMS7B by the 

Environmental Team of Contract No. HY/2013/01 during the reporting period. 
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3 Noise Monitoring  

3.1 Monitoring Locations 

3.1.1 The noise monitoring works for the Contract are covered by Contract No. HY/2013/01 and 

Contract No. HY/2013/04. The ET of the Contract or another ET of the HZMB of the HZMB 

project is required to conduct impact noise monitoring at NMS2 and NMS3C as part of EM&A 

programme if these noise monitoring stations are no longer covered under Contract No. 

HY/2013/01 and Contract No. HY/2013/04. Figure 2.1 shows the locations of noise monitoring 

stations.  

Table 3-1 Construction Noise Monitoring Locations 

ID Location Description 

NMS2(1) Seaview Crescent 

NMS3C (1)(2)(3) Ying Tung Estate Refuse Collection Point 

Remarks:  
(1) The ET of this Contract should conduct impact noise monitoring at the NMS listed in the table as part of EM&A programme 

according to the latest notification from ENPO when the monitoring station(s) is/are no longer covered by another ET of 
the HZMB project.   

(2) The Action and Limit Levels for schools will be applied for this alternative monitoring location. 
(3) NMS3C has been undertaking by the ET for Contract No. HY/2013/04 since 20 August 2018. 

 

3.2 Monitoring Requirements  

3.2.1 The monitoring requirements, monitoring equipment, monitoring parameters, frequency and 

duration, monitoring methodology and monitoring schedule are detailed in the monthly EM&A 

Reports prepared for Contract No. HY/2013/01.  

3.2.2 The Action and Limit Levels for construction noise are defined in Table 3-2.  

Table 3-2 Action and Limit Level for Construction Noise 

Parameter Action Level Limit Level 

07:00 – 19:00 hours on normal weekdays When one documented complaint is received 75 dB(A)* 

Notes:  
If works are to be carried out during restricted hours, the conditions stipulated in the construction noise permit issued by the 
Noise Control Authority have to be followed. 
* Limit level is 70 dB(A) for schools and 65 dB(A) during school examination period. 
   

3.2.3 The event and action plan is provided in Appendix D.  

3.2.4 If exceedance(s) at these station(s) is/are recorded by the ET of the Contract or referred by the 

other ET under the HZMB project to the Contract, the ET of the Contract will carry out an 

investigation and findings will be reported in the monthly EM&A Report.  

3.3 Monitoring Results 

3.3.1 The monitoring results for NMS2 and NMS3C are reported in the monthly EM&A Reports 

prepared for Contract No. HY/2013/01. No noise exceedances were recorded at stations NMS2 

and NMS3C by the ET of Contract No. HY/2013/01 and ET of Contract No. HY/2013/04 during 

the reporting period. 
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4 Environmental Site Inspection and Audit  

4.1 Site Inspection 

4.1.1 Site Inspections were carried out on a weekly basis to monitor the implementation of proper 

environmental pollution control and mitigation measures for the Contract No. HY/2014/05 

(includes the construction works of Contract No. HY/2013/06 within Contract No. HY/2014/05 

works area). During the reporting period, site inspections were carried out on 3, 12, 17 and 24 

September 2018. 

4.1.2 Particular observations for Contract No. HY/2014/05 and Contract No. HY/2013/06 within 

Contract No. HY/2014/05 works area during the site inspections and corrective actions 

undertaken by the Contractor are described in Tables 4-1 and 4-2.  

Table 4-1  Summary of Environmental Site Inspections for Contract No. HY/2014/05 

Date of Audit Observations Actions Taken by Contractor 
/ Recommendation  

Date of Observations 
Closed 

3 September 2018 No particular environmental issue 
was recorded during the site 
inspection. 

N/A N/A 

12 September 2018 No particular environmental issue 
was recorded during the site 
inspection. 

N/A N/A 

17 September 2018 No particular environmental issue 
was recorded during the site 
inspection. 

N/A N/A 

24 September 2018 No particular environmental issue 
was recorded during the site 
inspection. 

N/A N/A 

Table 4-2 Summary of Environmental Site Inspections for Contract No. HY/2013/06 within 
Contract No. HY/2014/05 works area 

Date of Audit Observations Actions Taken by Contractor 
/ Recommendation  

Date of Observations 
Closed 

3 September 2018 No particular environmental issue 
was recorded during the site 
inspection. 

Nil. Nil. 

12 September 2018 No particular environmental issue 
was recorded during the site 
inspection. 

Nil. Nil. 

17 September 2018 No particular environmental issue 
was recorded during the site 
inspection. 

Nil. Nil. 

24 September 2018 No particular environmental issue 
was recorded during the site 
inspection. 

Nil. Nil. 
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4.1.3 Particular observations (Landscape works) for Contract No. HY/2014/05 during the site 

inspections and corrective actions undertaken by the Contractor are described in Tables 4-3. 

The landscape work of green roof for Contract No. HY/2014/05 was commenced on 11 

December 2017. As confirmed by RE, landscape works for Contract No. HY/2014/05 is 

considered substantially completed as of 23 April 2018. The related certificate (Ref.: BWLM: 

TTHK: wmy:60313494/C8/M15/905/M0531-2018010932T) dated 13 September 2018 was 

issued by RE. 

Table 4-3 Summary of Environmental Site Inspections (Landscape works) for Contract No. 
HY/2014/05 works area 

Date of Audit Observations Actions Taken by Contractor 
/ Recommendation  

Date of Observations 
Closed 

3 September 2018 No particular environmental issue 
was recorded during the site 
inspection. 

Nil. Nil. 

17 September 2018 No particular environmental issue 
was recorded during the site 
inspection. 

Nil. Nil. 

 

4.2 Advice on the Solid and Liquid Waste Management Status 

4.2.1 The Contractor of Contract No. HY/2014/05 registered as a chemical waste producer. Sufficient 

numbers of receptacles were available for general refuse collection and sorting.  

4.2.2 The Contractor of Contract No. HY/2014/05 was reminded that chemical waste should be 

properly treated and stored temporarily in designated chemical waste storage areas on site in 

accordance with the Code of Practice on the Packaging, Labelling and Storage of Chemical 

Wastes. 

4.2.3 The monthly summary of waste flow table for Contract No. HY/2014/05 (includes the 

construction works of Contract No. HY/2013/06 within Contract No. HY/2014/05 works area) 

are detailed in Appendix E.  

4.3 Environmental Licenses and Permits 

4.3.1 The valid environmental licenses and permits for Contract No. HY/2014/05 during the reporting 

period (includes the construction works of Contract No. HY/2013/06 within Contract No. 

HY/2014/05 works area) are summarized in Appendix F.  

4.3.2 The Contractor of Contract No. HY/2013/06 was advised to register as a chemical waste 

producer when chemical waste will be expected to generate for the foreseeable future from the 

operations (For Registration as Waste Producer Pursuant to Waste Disposal (Chemical Waste) 

(General) Regulation). 

4.4 Implementation Status of Environmental Mitigation Measures 

4.4.1 In response to the site audit findings, the Contractors carried out corrective actions. 

4.4.2 All exposed site area has been paved expect planting area, thus, watering of exposed spoil was 

not required during reporting month.   

4.4.3 A summary of the Implementation Schedule of Environmental Mitigation Measures (EMIS) is 

presented in Appendix G.  Most of the necessary mitigation measures were implemented 

properly. 

4.5 Summary of Exceedance of the Environmental Quality Performance Limit 
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4.5.1 Summary of Action and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level at AMS6 

shall be referred to the monthly EM&A report prepared by Contract No. HY/2011/03. No Action 

and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level recorded at AMS7B by the 

Environmental Team of Contract No. HY/2013/01 during the reporting period.  

4.5.2 There was no Action and Limit Level exceedance for noise recorded at NMS2 and NMS3C by 

the ET of Contract No. HY/2013/01 and the ET of Contract No. HY/2013/04 during the reporting 

period.  

 

4.6 Summary of Complaints, Notification of Summons and Successful Prosecution 

4.6.1 There was no complaint received in relation to the environmental impact during the reporting 

period.  

 

4.6.2 Statistics on environmental complaints, notifications of summons and successful prosecutions 

are summarized in Appendix H.
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5 Future Key Issues 

5.1 Construction Programme for the Coming Months  

5.1.1 As informed by the Contractor, the construction have been completed. The related information 

are summarized in Table 5-1. 

Table 5-1 Construction Activities for October 2018 

 

5.2 Environmental Site Inspection Schedule for the Coming Month  

5.2.1 The tentative schedule for weekly site inspections for October 2018 is provided in Appendix I. 

Site Area Description of Activities 

For Contract No. HY/2014/05 

Construction Site area 

According to information from the Contractor, 
the construction works of Contract No. 
HY/2014/05 have been completed. The related 
completion certificate (Ref.: BWLM: TTHK: 
mlmp:60313494/C8/M15/905-2018009636T) 
dated 9 August 2018 was issued by RE. 

Construction Site area (Landscape) 

 According to information from RE, landscape 
works for Contract No. HY/2014/05 is considered 
substantially completed as of 23 April 2018. The 
related certificate (Ref.: BWLM: TTHK: 
wmy:60313494/C8/M15/905/M0531-
2018010932T) dated 13 September 2018 was 
issued by RE. 

 

For Contract No. HY/2013/06 within Contract No. HY/2014/05 works area 

Buildings 023, 025 and 032 

According to information from Contractor, no 
construction works will be conducted by Contract 
No. HY/2013/06 except System Testing and 
Commissioning at Buildings 023, 025 and 032 
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6 Conclusions 

6.1 Conclusions  

6.1.1 The construction works of the Contract No. HY/2014/05 commenced on 29 February 2016. 

while the construction works of the Contract No. HY/2013/06 and Contract No. HY/2014/04 

within Contract No. HY/2014/05 works area commenced on 3 January 2017 and 13 February 

2017 respectively. As confirmed by RE in July 2018, the construction works of Contract No. 

HY/2014/04 within Contract No. HY/2014/05 works area have been completed. The thirty-first 

Monthly EM&A Report for Contract No. HY/2014/05 summarizes findings of the EM&A works 

during the reporting period from 1 to 30 September 2018 (includes the construction works of 

Contract No. HY/2013/06). 

6.1.2 Summary of Action and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level at AMS6 

shall be referred to the monthly EM&A Report prepared by Contract No. HY/2011/03. No Action 

and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level recorded at AMS7B by the 

Environmental Team of Contract No. HY/2013/01 during the reporting period. 

6.1.3 There was no Action and Limit Level exceedance for noise recorded at NMS2 and NMS3C by 

the ET of Contract No. HY/2013/01 and the ET of Contract No. HY/2013/04 during the reporting 

period.  

6.1.4 Environmental site inspections were carried out on 3, 12, 17 and 24 September 2018 for the 

Contract No. HY/2014/05 (includes the construction works of Contract No. HY/2013/06 within 

Contract No. HY/2014/05 works area). Recommendations on remedial actions were given to 

the Contractors for the deficiencies identified during the site inspection.  

6.1.5 There was no complaint received in relation to the environmental impact during the reporting 

period.  

6.1.7 No notification of summons and successful prosecution was received during the reporting 

period.  
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Figure 3.1   Location of Noise Monitoring Stations
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APPENDIX A 

Location of Works Areas 
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APPENDIX B 

Project Organization for Environmental Works 

  



Project Organisation for Environmental Works 
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APPENDIX C  

Construction Programme 



ID Task Name Duration Start Finish Predecessors

1 Building 021 144 days Mon 23/04/18 Thu 13/09/18

2 FS Certificate Issued 0 days Thu 26/04/18 Thu 26/04/18

3 Building Inspection by TPIDC 0 days Mon 23/04/18 Mon 23/04/18

4 External works Inspection by HyD 0 days Mon 16/07/18 Mon 16/07/18

5 External Works defects fixing/Improvement Works 60 days Mon 16/07/18 Thu 13/09/18 4

6 ABWF defects fixing/improvement works 60 days Mon 23/04/18 Thu 21/06/18 3

7 MEP T&C and Handover inspection 60 days Thu 26/04/18 Sun 24/06/18 2

8

9 Building 022 180 days Mon 23/04/18 Fri 19/10/18

10 FS Certificate Issued 0 days Thu 26/04/18 Thu 26/04/18

11 Building Inspection by TPIDC 0 days Mon 23/04/18 Mon 23/04/18

12 External works Inspection by HyD 0 days Mon 16/07/18 Mon 16/07/18

13 External Works defects fixing/Improvement Works 60 days Mon 16/07/18 Thu 13/09/18 12

14 ABWF defects fixing/improvement works 180 days Mon 23/04/18 Fri 19/10/18 11

15 MEP T&C and Handover inspection 120 days Thu 26/04/18 Thu 23/08/18 10

16

17 Building 023 180 days Tue 24/04/18 Sat 20/10/18

18 FS Certificate Issued 0 days Tue 15/05/18 Tue 15/05/18

19 Building Inspection by TPIDC 0 days Tue 24/04/18 Tue 24/04/18

20 External works Inspection by HyD 0 days Mon 16/07/18 Mon 16/07/18

21 External Works defects fixing/Improvement Works 60 days Mon 16/07/18 Thu 13/09/18 20

22 ABWF defects fixing/improvement works 180 days Tue 24/04/18 Sat 20/10/18 19

23 MEP T&C and Handover inspection 120 days Tue 15/05/18 Tue 11/09/18 18

24

25 Building 025 180 days Fri 27/04/18 Tue 23/10/18

26 FS Certificate Issued 0 days Fri 11/05/18 Fri 11/05/18

27 Building Inspection by TPIDC 0 days Fri 27/04/18 Fri 27/04/18

28 External works Inspection by HyD 0 days Mon 16/07/18 Mon 16/07/18

29 External Works defects fixing/Improvement Works 60 days Mon 16/07/18 Thu 13/09/18 28

30 ABWF defects fixing/improvement works 180 days Fri 27/04/18 Tue 23/10/18 27

31 MEP T&C and Handover inspection 120 days Fri 11/05/18 Fri 7/09/18 26

32

33 Building 032 180 days Fri 27/04/18 Tue 23/10/18

34 FS Certificate Issued 0 days Fri 11/05/18 Fri 11/05/18

35 Building Inspection by TPIDC 0 days Fri 27/04/18 Fri 27/04/18

36 External works Inspection by HyD 0 days Mon 16/07/18 Mon 16/07/18

37 External Works defects fixing/Improvement Works 60 days Mon 16/07/18 Thu 13/09/18 36

38 ABWF defects fixing/improvement works 180 days Fri 27/04/18 Tue 23/10/18 35

39 MEP T&C and Handover inspection 120 days Fri 11/05/18 Fri 7/09/18 34

40

41 Building 044 207 days Thu 29/03/18 Sun 21/10/18

42 FS Certificate Issued 0 days Thu 29/03/18 Thu 29/03/18

43 Building Inspection by TPIDC 0 days Wed 25/04/18 Wed 25/04/18

44 External works Inspection by HyD 0 days Mon 16/07/18 Mon 16/07/18

45 External Works defects fixing/Improvement Works 60 days Mon 16/07/18 Thu 13/09/18 44

46 ABWF defects fixing/improvement works 180 days Wed 25/04/18 Sun 21/10/18 43

47 MEP T&C and Handover inspection 120 days Thu 29/03/18 Thu 26/07/18 42

48

49 Building 045 180 days Wed 25/04/18 Sun 21/10/18

50 FS Certificate Issued 0 days Wed 16/05/18 Wed 16/05/18

51 Building Inspection by TPIDC 0 days Wed 25/04/18 Wed 25/04/18

52 External works Inspection by HyD 0 days Mon 16/07/18 Mon 16/07/18

53 External Works defects fixing/Improvement Works 60 days Mon 16/07/18 Thu 13/09/18 52

54 ABWF defects fixing/improvement works 180 days Wed 25/04/18 Sun 21/10/18 51

55 MEP T&C and Handover inspection 120 days Wed 16/05/18 Wed 12/09/18 50

56

57 Building 050 180 days Thu 26/04/18 Mon 22/10/18

58 FS Certificate Issued 0 days Tue 15/05/18 Tue 15/05/18

59 Building Inspection by TPIDC 0 days Thu 26/04/18 Thu 26/04/18

60 External works Inspection by ASD 0 days Mon 13/08/18 Mon 13/08/18

61 External Works defects fixing/Improvement Works 60 days Mon 13/08/18 Thu 11/10/18 60

62 ABWF defects fixing/improvement works 180 days Thu 26/04/18 Mon 22/10/18 59

63 MEP T&C and Handover inspection 120 days Tue 15/05/18 Tue 11/09/18 58

64

65 Building 053 180 days Mon 23/04/18 Fri 19/10/18

66 FS Certificate Issued 0 days Wed 9/05/18 Wed 9/05/18

67 Building Inspection by TPIDC 0 days Mon 23/04/18 Mon 23/04/18

68 External works Inspection by HyD 0 days Mon 16/07/18 Mon 16/07/18

69 External Works defects fixing/Improvement Works 60 days Mon 16/07/18 Thu 13/09/18 68

70 ABWF defects fixing/improvement works 180 days Mon 23/04/18 Fri 19/10/18 67

71 MEP T&C and Handover inspection 120 days Wed 9/05/18 Wed 5/09/18 66

72

73 Building 058 147 days Fri 20/04/18 Thu 13/09/18

74 FS Certificate Issued 0 days Wed 9/05/18 Wed 9/05/18

75 Building Inspection by TPIDC 0 days Fri 20/04/18 Fri 20/04/18

76 External works Inspection by HyD 0 days Mon 16/07/18 Mon 16/07/18

77 External Works defects fixing/Improvement Works 60 days Mon 16/07/18 Thu 13/09/18 76

78 ABWF defects fixing/improvement works 90 days Fri 20/04/18 Wed 18/07/18 75

79 MEP T&C and Handover inspection 90 days Wed 9/05/18 Mon 6/08/18 74

80

81 Building 059 100 days Tue 10/04/18 Wed 18/07/18

82 FS Certificate Issued 0 days Tue 10/04/18 Tue 10/04/18

83 Building Inspection by TPIDC 0 days Fri 20/04/18 Fri 20/04/18

84 External works Inspection by HyD 0 days Mon 16/07/18 Mon 16/07/18

85 External Works defects fixing/Improvement Works 60 days Fri 20/04/18 Mon 18/06/18 75

86 ABWF defects fixing/improvement works 90 days Fri 20/04/18 Wed 18/07/18 83

87 MEP T&C and Handover inspection 90 days Tue 10/04/18 Sun 8/07/18 82

88

89 Landscape Works 485 days Mon 1/01/18 Tue 30/04/19

90 Soft and hard landscape works 120 days Mon 1/01/18 Mon 30/04/18

91 Maintenance of landscape works 365 days Tue 1/05/18 Tue 30/04/19 90
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Activity ID Activity Name Original
Duration

Start Finish Free
Float

Total
Float

Calendar

Hong Kong-Zhuhai_Macao Bridge Hong Kong Boundary Crossing Facilities - AVCSSHong Kong-Zhuhai_Macao Bridge Hong Kong Boundary Crossing Facilities - AVCSS147 29-May-17 22-Oct-17 0 465

Key DatesKey Dates 0 0 0

Interface ActivitiesInterface Activities 0 0 0

Site and Facility InspectionSite and Facility Inspection 24 31-May-17 23-Jun-17 0 586 HZMB-1-7 Days

JS1200 Pre Site and Facility Inspection by Contractor at Location 4 - Deg2 7 10-Jun-17* 16-Jun-17 0 586 HZMB-1-7 Days

JS1210 Joint Site and Facility Inspection with Interface Contractor at Location 4 - Deg2 7 17-Jun-17 23-Jun-17 34 586 HZMB-1-7 Days

JS1620 Pre Site and Facility Inspection by Contractor at Location 14 - Deg2 7 10-Jun-17* 16-Jun-17 0 586 HZMB-1-7 Days

JS1630 Joint Site and Facility Inspection with Interface Contractor at Location 14 - Deg2 7 17-Jun-17 23-Jun-17 23 586 HZMB-1-7 Days

JS1760 Pre Site and Facility Inspection by Contractor at Location 18 - Deg1 7 31-May-17* 06-Jun-17 0 -126 HZMB-1-7 Days

JS1770 Joint Site and Facility Inspection with Interface Contractor at Location 18 - Deg1 7 07-Jun-17 13-Jun-17 16 -126 HZMB-1-7 Days

JS1780 Pre Site and Facility Inspection by Contractor at Location 18 - Deg2 7 31-May-17* 06-Jun-17 0 -123 HZMB-1-7 Days

JS1790 Joint Site and Facility Inspection with Interface Contractor at Location 18 - Deg2 7 07-Jun-17 13-Jun-17 16 -123 HZMB-1-7 Days

Access DatesAccess Dates 87 29-May-17 24-Aug-17 0 525 HZMB-1-7 Days

AD1000 Location 1(PCB (001) Basement)-Deg1 (270d) 0 31-May-17* 0 -176 HZMB-1-7 Days

AD1010 Location 1(PCB (001) Basement)-Deg2 (380d) 0 15-Jul-17* 840 565 HZMB-1-7 Days

AD1020 Location 1(PCB (001) ELV Room (Grid Line E3))-Deg1 (270d) 0 31-May-17* 0 -176 HZMB-1-7 Days

AD1030 Location 1(PCB (001) ELV Room (Grid Line E3))-Deg2 (380d) 0 15-Jul-17* 840 565 HZMB-1-7 Days

AD1040 Location 2(PCB (001) First Floor Main Server Room)-Deg1 (330d) 0 31-May-17* 0 -194 HZMB-1-7 Days

AD1050 Location 2(PCB (001) First Floor Main Server Room)-Deg2 (380d) 0 15-Jul-17* 0 505 HZMB-1-7 Days

AD1060 Location 2(PCB (001) First Floor Main Server Room) - For Server Installation - Deg2 (380d) 0 15-Jul-17* 0 505 HZMB-1-7 Days

AD1070 Location 2(PCB (001) Ground Floor ELV Room (Grid Line E3)) - Deg1 (330d) 0 31-May-17* 0 -176 HZMB-1-7 Days

AD1080 Location 2(PCB (001) Ground Floor DOH Port Health Control Room (Grid Line BD5)) - Deg1 (330d)0 31-May-17* 0 -182 HZMB-1-7 Days

AD1090 Location 2(PCB (001) Ground Floor DOH Port Health Control Room (Grid Line BD5)) - Deg2 (380d)0 15-Jul-17* 0 -189 HZMB-1-7 Days

AD1130 Location 3(Inbd Cargo Exam Bldg (037) Platform Control Room)-Deg2 (500d) 0 29-Jun-17* 0 -161 HZMB-1-7 Days

AD1150 Location 3(Inbd Cargo Exam Bldg (037) Inspector Offices 128,129,130,131,128,129,140,141)-Deg2 (500d)0 29-Jun-17* 0 -161 HZMB-1-7 Days

AD1170 Location 3a(Inbd Cargo Exam Bldg (037) ROCARS Room)-Deg2 (480d) 0 29-Jun-17* 0 521 HZMB-1-7 Days

AD1190 Location 3a(Inbd Cargo Exam Bldg (037) Main Server Room)-Deg2 (480d) 0 29-Jun-17* 0 -159 HZMB-1-7 Days

AD1200 Location 3a(Inbd Cargo Exam Bldg (037) Main Server Room) - For Server installation - Deg 2 (480d)0 29-Jun-17* 0 -159 HZMB-1-7 Days

AD1220 Location 4(Outbd Cargo Exam Bldg (023))-Deg2 (680d) 0 28-Jul-17* 827 552 HZMB-1-7 Days

AD1240 Location 4a(Outbd Cargo Exam Bldg (023))-Deg2 (630d) 0 28-Jul-17* 0 -171 HZMB-1-7 Days

AD1270 Location 6(Common Utility Enclosure & Staff Subway)-Deg1 (400d) 0 31-May-17* 0 -226 HZMB-1-7 Days

AD1290 Location 7(Common Utility Enclosure & Staff Subway)-Deg1 (270d) 0 10-Jun-17* 0 -201 HZMB-1-7 Days

AD1300 Location 8(Inbd Private Car Annex (025))-Deg1 (430d) 0 15-Jul-17* 0 -120 HZMB-1-7 Days

AD1310 Location 8(Inbd Private Car Annex (025))-Deg2 (580d) 0 15-Jul-17* 47 -49 HZMB-1-7 Days

AD1320 Location 8(Inbd Private Car Annex (025) Canopy)-Deg1 (430d) 0 15-Jul-17* 0 -120 HZMB-1-7 Days

AD1330 Location 8(Inbd Private Car Annex (025) Canopy)-Deg2 (580d) 0 15-Jul-17* 47 -43 HZMB-1-7 Days

AD1340 Location 9(Outbd Private Car Annex (032))-Deg1 (520d) 0 15-Jul-17* 0 -98 HZMB-1-7 Days

AD1350 Location 9(Outbd Private Car Annex (032))-Deg2 (660d) 0 15-Jul-17* 0 -40 HZMB-1-7 Days

AD1360 Location 9(Outbd Private Car Annex (032) Canopy)-Deg1 (520d) 0 15-Jul-17* 0 -98 HZMB-1-7 Days

AD1370 Location 9(Outbd Private Car Annex (032) Canopy)-Deg2 (660d) 0 15-Jul-17* 0 -36 HZMB-1-7 Days

AD1501 Location 12(Inbd Private Car Kiosks(027))-Deg1 (400d) Phase 2 0 30-Jun-17* 0 -189 HZMB-1-7 Days

AD1510 Location 12(Inbd Private Car Kiosks(027))-Deg2 (480d) Phase 1 0 01-Jun-17* 0 -153 HZMB-1-7 Days

AD1511 Location 12(Inbd Private Car Kiosks(027))-Deg2 (480d) Phase 2 0 30-Jul-17* 27 -156 HZMB-1-7 Days

AD1521 Location 12(Inbd Private Car Kiosks(027) Canopy)-Deg1 (400d) Phase 2 0 30-Jun-17* 0 -189 HZMB-1-7 Days

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

2015 2016 2017 2018 2019

22-Oct-17, Hong Kong-Zhuhai_Macao Bridge Hong Kong Boundary Crossing Facilities - AVCSS

23-Jun-17, Site and Facility Inspection

Pre Site and Facility Inspection by Contractor at Location 4 - Deg2

Joint Site and Facility Inspection with Interface Contractor at Location 4 - Deg2

Pre Site and Facility Inspection by Contractor at Location 14 - Deg2

Joint Site and Facility Inspection with Interface Contractor at Location 14 - Deg2

Pre Site and Facility Inspection by Contractor at Location 18 - Deg1

Joint Site and Facility Inspection with Interface Contractor at Location 18 - Deg1

Pre Site and Facility Inspection by Contractor at Location 18 - Deg2

Joint Site and Facility Inspection with Interface Contractor at Location 18 - Deg2

24-Aug-17, Access Dates

Location 1(PCB (001) Basement)-Deg1 (270d), 31-May-17*

Location 1(PCB (001) Basement)-Deg2 (380d), 15-Jul-17*

Location 1(PCB (001) ELV Room (Grid Line E3))-Deg1 (270d), 31-May-17*

Location 1(PCB (001) ELV Room (Grid Line E3))-Deg2 (380d), 15-Jul-17*

Location 2(PCB (001) First Floor Main Server Room)-Deg1 (330d), 31-May-17*

Location 2(PCB (001) First Floor Main Server Room)-Deg2 (380d), 15-Jul-17*

Location 2(PCB (001) First Floor Main Server Room) - For Server Installation - Deg2 (380d), 15-Jul-17*

Location 2(PCB (001) Ground Floor ELV Room (Grid Line E3)) - Deg1 (330d), 31-May-17*

Location 2(PCB (001) Ground Floor DOH Port Health Control Room (Grid Line BD5)) - Deg1 (330d), 31-May-17*

Location 2(PCB (001) Ground Floor DOH Port Health Control Room (Grid Line BD5)) - Deg2 (380d), 15-Jul-17*

Location 3(Inbd Cargo Exam Bldg (037) Platform Control Room)-Deg2 (500d), 29-Jun-17*

Location 3(Inbd Cargo Exam Bldg (037) Inspector Offices 128,129,130,131,128,129,140,141)-Deg2 (500d), 29-Jun-17*

Location 3a(Inbd Cargo Exam Bldg (037) ROCARS Room)-Deg2 (480d), 29-Jun-17*

Location 3a(Inbd Cargo Exam Bldg (037) Main Server Room)-Deg2 (480d), 29-Jun-17*

Location 3a(Inbd Cargo Exam Bldg (037) Main Server Room) - For Server installation - Deg 2 (480d), 29-Jun-17*

Location 4(Outbd Cargo Exam Bldg (023))-Deg2 (680d), 28-Jul-17*

Location 4a(Outbd Cargo Exam Bldg (023))-Deg2 (630d), 28-Jul-17*

Location 6(Common Utility Enclosure & Staff Subway)-Deg1 (400d), 31-May-17*

Location 7(Common Utility Enclosure & Staff Subway)-Deg1 (270d), 10-Jun-17*

Location 8(Inbd Private Car Annex (025))-Deg1 (430d), 15-Jul-17*

Location 8(Inbd Private Car Annex (025))-Deg2 (580d), 15-Jul-17*

Location 8(Inbd Private Car Annex (025) Canopy)-Deg1 (430d), 15-Jul-17*

Location 8(Inbd Private Car Annex (025) Canopy)-Deg2 (580d), 15-Jul-17*

Location 9(Outbd Private Car Annex (032))-Deg1 (520d), 15-Jul-17*

Location 9(Outbd Private Car Annex (032))-Deg2 (660d), 15-Jul-17*

Location 9(Outbd Private Car Annex (032) Canopy)-Deg1 (520d), 15-Jul-17*

Location 9(Outbd Private Car Annex (032) Canopy)-Deg2 (660d), 15-Jul-17*

Location 12(Inbd Private Car Kiosks(027))-Deg1 (400d) Phase 2, 30-Jun-17*

Location 12(Inbd Private Car Kiosks(027))-Deg2 (480d) Phase 1, 01-Jun-17*

Location 12(Inbd Private Car Kiosks(027))-Deg2 (480d) Phase 2, 30-Jul-17*

Location 12(Inbd Private Car Kiosks(027) Canopy)-Deg1 (400d) Phase 2, 30-Jun-17*
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AD1530 Location 12(Inbd Private Car Kiosks(027) Canopy)-Deg2 (480d) Phase 1 0 01-Jun-17* 0 -112 HZMB-1-7 Days

AD1531 Location 12(Inbd Private Car Kiosks(027) Canopy)-Deg2 (480d) Phase 2 0 30-Jul-17* 27 -156 HZMB-1-7 Days

AD1540 Location 12(Inbd GV Kiosks (028))-Deg1 (400d) Phase 1 0 29-May-17* 0 -174 HZMB-1-7 Days

AD1541 Location 12(Inbd GV Kiosks (028))-Deg1 (400d) Phase 2 0 30-Jun-17* 0 -71 HZMB-1-7 Days

AD1550 Location 12(Inbd GV Kiosks (028))-Deg2 (480d) Phase 1 0 17-Jun-17* 0 -176 HZMB-1-7 Days

AD1551 Location 12(Inbd GV Kiosks (028))-Deg2 (480d) Phase 2 0 15-Jul-17* 7 -63 HZMB-1-7 Days

AD1560 Location 12(Inbd GV Kiosks (028) Canopy)-Deg1 (400d) Phase 1 0 29-May-17* 0 -174 HZMB-1-7 Days

AD1561 Location 12(Inbd GV Kiosks (028) Canopy)-Deg1 (400d) Phase 2 0 30-Jun-17* 0 -71 HZMB-1-7 Days

AD1570 Location 12(Inbd GV Kiosks (028) Canopy)-Deg2 (480d) Phase 1 0 17-Jun-17* 19 -155 HZMB-1-7 Days

AD1571 Location 12(Inbd GV Kiosks (028) Canopy)-Deg2 (480d) Phase 2 0 15-Jul-17* 7 -63 HZMB-1-7 Days

AD1580 Location 12(Outbd GV Kiosks (029))-Deg1 (400d) Phase 1 0 05-Jun-17* 0 -175 HZMB-1-7 Days

AD1581 Location 12(Outbd GV Kiosks (029))-Deg1 (400d) Phase 2 0 30-Jun-17* 0 -71 HZMB-1-7 Days

AD1590 Location 12(Outbd GV Kiosks (029))-Deg2 (480d) Phase 1 0 17-Jun-17* 0 -176 HZMB-1-7 Days

AD1591 Location 12(Outbd GV Kiosks (029))-Deg2 (480d) Phase 2 0 01-Aug-17* 0 -80 HZMB-1-7 Days

AD1600 Location 12(Outbd GV Kiosks (029) Canopy)-Deg1 (400d) Phase 1 0 05-Jun-17* 0 -175 HZMB-1-7 Days

AD1601 Location 12(Outbd GV Kiosks (029) Canopy)-Deg1 (400d) Phase 2 0 30-Jun-17* 0 -71 HZMB-1-7 Days

AD1610 Location 12(Outbd GV Kiosks (029) Canopy)-Deg2 (480d) Phase 1 0 17-Jun-17* 19 -155 HZMB-1-7 Days

AD1611 Location 12(Outbd GV Kiosks (029) Canopy)-Deg2 (480d) Phase 2 0 01-Aug-17* 0 -80 HZMB-1-7 Days

AD1620 Location 13(Outbd Private Car Kiosks (030))-Deg1 (480d) Phase 1 0 27-Jun-17* 0 -213 HZMB-1-7 Days

AD1630 Location 13(Outbd Private Car Kiosks (030))-Deg2 (550d) Phase 1 0 02-Jul-17* 1 -194 HZMB-1-7 Days

AD1640 Location 13(Outbd Private Car Kiosks (030) Canopy)-Deg1 (480d) Phase 1 0 27-Jun-17* 0 -213 HZMB-1-7 Days

AD1650 Location 13(Outbd Private Car Kiosks (030) Canopy)-Deg2 (550d) Phase 1 0 02-Jul-17* 32 -159 HZMB-1-7 Days

AD1660 Location 14(Future-Outbd/Inbd Private Car Kiosks)-Deg1 (610d) 0 15-Jun-17* 0 14 HZMB-1-7 Days

AD1670 Location 14(Future-Outbd/Inbd Private Car Kiosks)-Deg2 (680d) 0 17-Jul-17* 838 563 HZMB-1-7 Days

AD1700 Location 16(Outbd Traffic Control Kiosk (101))-Deg1 (400d) 0 31-May-17* 0 -126 HZMB-1-7 Days

AD1710 Location 16(Outbd Traffic Control Kiosk (101))-Deg2 (480d) 0 24-Aug-17* 0 -198 HZMB-1-7 Days

AD1740 Location 18(Outbd Private Car Exam Bldg(024))-Deg1 (-) 0 30-Jun-17* 0 -142 HZMB-1-7 Days

AD1750 Location 18(Outbd Private Car Exam Bldg(024))-Deg2 (670d) 0 30-Jun-17* 0 -139 HZMB-1-7 Days

AD1780 (by C03) Underground Ducting (UUD1.1) between CUE and Inbd Cargo Exam Bldg (037) 0 31-May-17* 0 -196 HZMB-1-7 Days

AD1790 (by C03) (UUD1.2) between Inbd Cargo Exam Bldg South (037[S]) and DOH Cargo Clearance Bldg (043)0 31-May-17* 0 -182 HZMB-1-7 Days

AD1800 (by C03) (UUD2) between Inbd Cargo Exam Bldg North (037[N]) and Inbd Vehicle Clearance Plaza0 31-May-17* 0 -152 HZMB-1-7 Days

AD1810 (by C03) (UUD9.1) btw Inbd Cargo Exam Bldg S.(037[S]) & Inbd PC Exam Bldg(033) & Inbd Traffic Ctrl Kiosk(100)0 01-Jun-17* 0 -169 HZMB-1-7 Days

AD1820 (by C03) (UUD9.3) between Inbd Private Car Exam Bldg (033) and Inbd Vehicle Clearance Plaza West0 01-Jun-17* 0 -138 HZMB-1-7 Days

AD1830 (by C03) (UUD9.2) between Inbd Private Car Exam Bldg (033) and Inbd Vehicle Clearance Plaza East0 01-Jun-17* 0 -120 HZMB-1-7 Days

AD1840 (by C03) Underground Ducting (UUD3.1) between CUE to Outbd Cargo Exam Bldg (023) 0 01-Jun-17* 0 -153 HZMB-1-7 Days

AD1850 (by C03) (UUD3.2) btw Outbd Car Exam Bldg (023) and Outbd PC Exam Bldg (024) and Outbd Traffic Ctl Kiosk (101)0 01-Jun-17* 0 -138 HZMB-1-7 Days

AD1860 (byC03) (UUD4.1) between Outbd Private Car Exam Bldg (024) and Outbd Vehicle Clearance Plaza0 01-Jun-17* 0 -120 HZMB-1-7 Days

AD1870 (byC03) (UUD5) between Outbd Car Exam Bldg South (023[S]) and Outbd Vehicle Clearance Plaza0 01-Jun-17* 0 -120 HZMB-1-7 Days

AD1880 (by C03) Underground Ducting (UUD8) between CUE and Outbd PCA (032) 0 31-May-17* 0 -137 HZMB-1-7 Days

AD1910 (by C03) Inbound Vehicle Clearance Plaza 0 01-Jun-17* 0 -175 HZMB-1-7 Days

AD1920 (by C03) Outbound Vehicle Clearance Plaza 0 01-Jun-17* 0 -175 HZMB-1-7 Days

Interfaces ProvisionsInterfaces Provisions 75 29-May-17 12-Aug-17 0 -60

Mobilization ProvisonsMobilization Provisons 147 29-May-17 22-Oct-17 0 465 HZMB-1-7 Days

WA4 Site Erection & ServicingWA4 Site Erection & Servicing 0 0 0

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

2015 2016 2017 2018 2019

Location 12(Inbd Private Car Kiosks(027) Canopy)-Deg2 (480d) Phase 1, 01-Jun-17*

Location 12(Inbd Private Car Kiosks(027) Canopy)-Deg2 (480d) Phase 2, 30-Jul-17*

Location 12(Inbd GV Kiosks (028))-Deg1 (400d) Phase 1, 29-May-17*

Location 12(Inbd GV Kiosks (028))-Deg1 (400d) Phase 2, 30-Jun-17*

Location 12(Inbd GV Kiosks (028))-Deg2 (480d) Phase 1, 17-Jun-17*

Location 12(Inbd GV Kiosks (028))-Deg2 (480d) Phase 2, 15-Jul-17*

Location 12(Inbd GV Kiosks (028) Canopy)-Deg1 (400d) Phase 1, 29-May-17*

Location 12(Inbd GV Kiosks (028) Canopy)-Deg1 (400d) Phase 2, 30-Jun-17*

Location 12(Inbd GV Kiosks (028) Canopy)-Deg2 (480d) Phase 1, 17-Jun-17*

Location 12(Inbd GV Kiosks (028) Canopy)-Deg2 (480d) Phase 2, 15-Jul-17*

Location 12(Outbd GV Kiosks (029))-Deg1 (400d) Phase 1, 05-Jun-17*

Location 12(Outbd GV Kiosks (029))-Deg1 (400d) Phase 2, 30-Jun-17*

Location 12(Outbd GV Kiosks (029))-Deg2 (480d) Phase 1, 17-Jun-17*

Location 12(Outbd GV Kiosks (029))-Deg2 (480d) Phase 2, 01-Aug-17*

Location 12(Outbd GV Kiosks (029) Canopy)-Deg1 (400d) Phase 1, 05-Jun-17*

Location 12(Outbd GV Kiosks (029) Canopy)-Deg1 (400d) Phase 2, 30-Jun-17*

Location 12(Outbd GV Kiosks (029) Canopy)-Deg2 (480d) Phase 1, 17-Jun-17*

Location 12(Outbd GV Kiosks (029) Canopy)-Deg2 (480d) Phase 2, 01-Aug-17*

Location 13(Outbd Private Car Kiosks (030))-Deg1 (480d) Phase 1, 27-Jun-17*

Location 13(Outbd Private Car Kiosks (030))-Deg2 (550d) Phase 1, 02-Jul-17*

Location 13(Outbd Private Car Kiosks (030) Canopy)-Deg1 (480d) Phase 1, 27-Jun-17*

Location 13(Outbd Private Car Kiosks (030) Canopy)-Deg2 (550d) Phase 1, 02-Jul-17*

Location 14(Future-Outbd/Inbd Private Car Kiosks)-Deg1 (610d), 15-Jun-17*

Location 14(Future-Outbd/Inbd Private Car Kiosks)-Deg2 (680d), 17-Jul-17*

Location 16(Outbd Traffic Control Kiosk (101))-Deg1 (400d), 31-May-17*

Location 16(Outbd Traffic Control Kiosk (101))-Deg2 (480d), 24-Aug-17*

Location 18(Outbd Private Car Exam Bldg(024))-Deg1 (-), 30-Jun-17*

Location 18(Outbd Private Car Exam Bldg(024))-Deg2 (670d), 30-Jun-17*

(by C03) Underground Ducting (UUD1.1) between CUE and Inbd Cargo Exam Bldg (037), 31-May-17*

(by C03) (UUD1.2) between Inbd Cargo Exam Bldg South (037[S]) and DOH Cargo Clearance Bldg (043), 31-May-17*

(by C03) (UUD2) between Inbd Cargo Exam Bldg North (037[N]) and Inbd Vehicle Clearance Plaza, 31-May-17*

(by C03) (UUD9.1) btw Inbd Cargo Exam Bldg S.(037[S]) & Inbd PC Exam Bldg(033) & Inbd Traffic Ctrl Kiosk(100), 01-Jun-17*

(by C03) (UUD9.3) between Inbd Private Car Exam Bldg (033) and Inbd Vehicle Clearance Plaza West, 01-Jun-17*

(by C03) (UUD9.2) between Inbd Private Car Exam Bldg (033) and Inbd Vehicle Clearance Plaza East, 01-Jun-17*

(by C03) Underground Ducting (UUD3.1) between CUE to Outbd Cargo Exam Bldg (023), 01-Jun-17*

(by C03) (UUD3.2) btw Outbd Car Exam Bldg (023) and Outbd PC Exam Bldg (024) and Outbd Traffic Ctl Kiosk (101), 01-Jun-17*

(byC03) (UUD4.1) between Outbd Private Car Exam Bldg (024) and Outbd Vehicle Clearance Plaza, 01-Jun-17*

(byC03) (UUD5) between Outbd Car Exam Bldg South (023[S]) and Outbd Vehicle Clearance Plaza, 01-Jun-17*

(by C03) Underground Ducting (UUD8) between CUE and Outbd PCA (032), 31-May-17*

(by C03) Inbound Vehicle Clearance Plaza, 01-Jun-17*

(by C03) Outbound Vehicle Clearance Plaza, 01-Jun-17*

12-Aug-17, Interfaces Provisions

22-Oct-17, Mobilization Provisons
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Detailed Design SpecificationDetailed Design Specification 0 0 0

Contruction Design and ManagementContruction Design and Management 0 0 0

Supply/Manufacture Mock-up itemsSupply/Manufacture Mock-up items 0 0 0

Supply/Manufacture prototypesSupply/Manufacture prototypes 0 0 0

Software Design, Coding and TestingSoftware Design, Coding and Testing 0 0 0

CodingCoding 0 0 0

Software System InetgrationSoftware System Inetgration 0 0 0

Prototype & Software Simulation TestsPrototype & Software Simulation Tests 0 0 0

Procurement - Phase 1 / Section IProcurement - Phase 1 / Section I 0 0 0

Supply/Manufacture products for FATSupply/Manufacture products for FAT 0 0 0

Factory Acceptance Test (FAT)Factory Acceptance Test (FAT) 0 0 0

Supply/Manufacture EquipmentSupply/Manufacture Equipment 0 0 0

Delivery and Bench Acceptance Test for Phase 1/ Section IDelivery and Bench Acceptance Test for Phase 1/ Section I 0 0 0

Installation  - Phase 1 / Section IInstallation  - Phase 1 / Section I 96 29-May-17 01-Sep-17 0 -41

Location 1(PCB (001) Basement)Location 1(PCB (001) Basement) 20 31-May-17 22-Jun-17 0 -138 HZMB-2-6 Days

EM1920 L1(001)B/F - Cable Laying and termination at Location 1 and Location 2 20 31-May-17 22-Jun-17 15 -138 HZMB-2-6 Days

Location 1(PCB (001) ELV Room (Grid Line E3))Location 1(PCB (001) ELV Room (Grid Line E3)) 20 31-May-17 22-Jun-17 0 -138 HZMB-2-6 Days

EM1940 L1(001)ELV Rm - Cable Laying and termination at Location 1 and Location 2 20 31-May-17 22-Jun-17 15 -138 HZMB-2-6 Days

Location 2(PCB (001) Ground Floor ELV Room (Grid Line E3))Location 2(PCB (001) Ground Floor ELV Room (Grid Line E3)) 20 31-May-17 22-Jun-17 0 -138 HZMB-2-6 Days

EM1960 L2(001)ELV Rm - Cable Laying and termination at Location 1 and Location 2 20 31-May-17 22-Jun-17 15 -138 HZMB-2-6 Days

Location 2(PCB (001) Ground Floor DOH Port Health Control Room (Grid Line BD5))Location 2(PCB (001) Ground Floor DOH Port Health Control Room (Grid Line BD5)) 68 31-May-17 18-Aug-17 0 -151 HZMB-2-6 Days

EM1080 L2(001)Heath Ctrl Rm - Cable Laying and termination at Location 1 and Location 2 20 31-May-17 22-Jun-17 0 -143 HZMB-2-6 Days

EM1100 L2(001)Heath Ctrl Rm - Cable Splicing and Testing and Labeling 10 23-Jun-17 05-Jul-17 8 -143 HZMB-2-6 Days

EM1120 L2(001)Health Ctrl Rm - Intercom and PA system Installation 20 15-Jul-17 07-Aug-17 0 -151 HZMB-2-6 Days

EM1140 L2(001)Heath Ctrl Rm - Intercom and PA system tuning 10 08-Aug-17 18-Aug-17 75 -151 HZMB-2-6 Days

Location 2(PCB (001) First Floor Main Server Room)Location 2(PCB (001) First Floor Main Server Room) 70 31-May-17 21-Aug-17 0 -153 HZMB-2-6 Days

EM1000 L2(001)Main Server Rm - Cable Laying and termination at Location 1 and Location 2 20 31-May-17 22-Jun-17 0 -153 HZMB-2-6 Days

EM1020 L2(001)Main Server Rm - Cable Splicing and Testing and Labeling 15 23-Jun-17 11-Jul-17 0 -153 HZMB-2-6 Days

EM1040 L2(001)Main Server Rm - AVCSS Network and Server Installation 25 12-Jul-17 09-Aug-17 0 -153 HZMB-2-6 Days

EM1060 L2(001)Main Server Rm - AVCSS Network and Server Tuning 10 10-Aug-17 21-Aug-17 73 -153 HZMB-2-6 Days

Location 3(Inbd Cargo Exam Bldg (037) MDF Room)Location 3(Inbd Cargo Exam Bldg (037) MDF Room) 0 0 0

Location 3(Inbd Cargo Exam Bldg (037) ELV Room)Location 3(Inbd Cargo Exam Bldg (037) ELV Room) 0 0 0

Location 3(Inbd Cargo Exam Bldg (037) Inspector Offices 128,129,130,131,128,129,140,141) - 8 roomsLocation 3(Inbd Cargo Exam Bldg (037) Inspector Offices 128,129,130,131,128,129,140,141) - 8 rooms51 08-Jun-17 07-Aug-17 0 -141 HZMB-2-6 Days

EM2020 L3(037)Inspec Offices - Cable Laying and termination in Location 3 and Location 3a 16 08-Jun-17 26-Jun-17 0 -141 HZMB-2-6 Days

EM2040 L3(037)Inspec Offices - Cable Splicing and Testing and Labeling 15 27-Jun-17 14-Jul-17 0 -141 HZMB-2-6 Days

EM2060 L3(037)Inspec Offices - AVCSS SURCON WS and 55" LCD Installation 12 15-Jul-17 28-Jul-17 0 -141 HZMB-2-6 Days

EM2080 L3(037)Inspec Offices - VTS WS Installation 12 15-Jul-17 28-Jul-17 0 -141 HZMB-2-6 Days

EM2100 L3(037)Inspec Offices - SURCON and WS Tuning 8 29-Jul-17 07-Aug-17 85 -141 HZMB-2-6 Days

Location 3(Inbd Cargo Exam Bldg (037) Platform Control Room)Location 3(Inbd Cargo Exam Bldg (037) Platform Control Room) 51 08-Jun-17 07-Aug-17 0 -141 HZMB-2-6 Days

EM1160 L3(037)PLF Ctrl Rm - Cable Laying and termination in Location 3 and Location 3a 16 08-Jun-17 26-Jun-17 0 -141 HZMB-2-6 Days

EM1180 L3(037)PLF Ctrl Rm - Cable Splicing and Testing and Labeling 15 27-Jun-17 14-Jul-17 0 -141 HZMB-2-6 Days

EM1200 L3(037)PLF Ctrl Rm - AVCSS SYSCON WS and 55" TV Wall Installation 12 15-Jul-17 28-Jul-17 0 -141 HZMB-2-6 Days

EM1220 L3(037)PLF Ctrl Rm - AVCSS SYSCON WS Tuning 8 29-Jul-17 07-Aug-17 85 -141 HZMB-2-6 Days

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

2015 2016 2017 2018 2019

01-Sep-17, Installation  - Phase 1 / Section I

22-Jun-17, Location 1(PCB (001) Basement)

L1(001)B/F - Cable Laying and termination at Location 1 and Location 2

22-Jun-17, Location 1(PCB (001) ELV Room (Grid Line E3))

L1(001)ELV Rm - Cable Laying and termination at Location 1 and Location 2

22-Jun-17, Location 2(PCB (001) Ground Floor ELV Room (Grid Line E3))

L2(001)ELV Rm - Cable Laying and termination at Location 1 and Location 2

18-Aug-17, Location 2(PCB (001) Ground Floor DOH Port Health Control Room (Grid Line BD5))

L2(001)Heath Ctrl Rm - Cable Laying and termination at Location 1 and Location 2

L2(001)Heath Ctrl Rm - Cable Splicing and Testing and Labeling

L2(001)Health Ctrl Rm - Intercom and PA system Installation

L2(001)Heath Ctrl Rm - Intercom and PA system tuning

21-Aug-17, Location 2(PCB (001) First Floor Main Server Room)

L2(001)Main Server Rm - Cable Laying and termination at Location 1 and Location 2

L2(001)Main Server Rm - Cable Splicing and Testing and Labeling

L2(001)Main Server Rm - AVCSS Network and Server Installation

L2(001)Main Server Rm - AVCSS Network and Server Tuning

07-Aug-17, Location 3(Inbd Cargo Exam Bldg (037) Inspector Offices 128,129,130,131,128,129,140,141) - 8 rooms

L3(037)Inspec Offices - Cable Laying and termination in Location 3 and Location 3a

L3(037)Inspec Offices - Cable Splicing and Testing and Labeling

L3(037)Inspec Offices - AVCSS SURCON WS and 55" LCD Installation

L3(037)Inspec Offices - VTS WS Installation

L3(037)Inspec Offices - SURCON and WS Tuning

07-Aug-17, Location 3(Inbd Cargo Exam Bldg (037) Platform Control Room)

L3(037)PLF Ctrl Rm - Cable Laying and termination in Location 3 and Location 3a

L3(037)PLF Ctrl Rm - Cable Splicing and Testing and Labeling

L3(037)PLF Ctrl Rm - AVCSS SYSCON WS and 55" TV Wall Installation

L3(037)PLF Ctrl Rm - AVCSS SYSCON WS Tuning
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Location 3a(Inbd Cargo Exam Bldg (037) ROCARS Room)Location 3a(Inbd Cargo Exam Bldg (037) ROCARS Room) 51 08-Jun-17 07-Aug-17 0 -141 HZMB-2-6 Days

EM1240 L3a(037) ROCARS Rm - Cable Laying and termination in Location 3 and Location 3a 20 08-Jun-17 30-Jun-17 0 -141 HZMB-2-6 Days

EM1260 L3a(037) ROCARS Rm - Cable Splicing and Testing and Labeling 13 03-Jul-17 17-Jul-17 0 -141 HZMB-2-6 Days

EM1280 L3a(037) ROCARS Rm - AVCSS SYSCON and SURCON and Intercom Installation 12 18-Jul-17 31-Jul-17 0 -141 HZMB-2-6 Days

EM1300 L3a(037) ROCARS Rm - VTS WS Installation 12 18-Jul-17 31-Jul-17 0 -141 HZMB-2-6 Days

EM1320 L3a(037) ROCARS Rm - VID WS Installation 12 18-Jul-17 31-Jul-17 0 -141 HZMB-2-6 Days

EM1340 L3a(037) ROCARS Rm - SURCON and SYSCON and WS Tuning 6 01-Aug-17 07-Aug-17 85 -141 HZMB-2-6 Days

Location 3a(Inbd Cargo Exam Bldg (037) Main Server Room)Location 3a(Inbd Cargo Exam Bldg (037) Main Server Room) 51 08-Jun-17 07-Aug-17 0 -141 HZMB-2-6 Days

EM2120 L3a(037)Main Server Rm - Cable Laying and termination in Location 3 and Location 3a 20 08-Jun-17 30-Jun-17 0 -141 HZMB-2-6 Days

EM2140 L3a(037)Main Server Rm - Cable Splicing and Testing and Labeling 13 03-Jul-17 17-Jul-17 0 -141 HZMB-2-6 Days

EM2160 L3a(037)Main Server Rm - AVCSS Server Installation 15 18-Jul-17 03-Aug-17 0 -141 HZMB-2-6 Days

EM2180 L3a(037)Main Server Rm - VTS Server Installation 15 18-Jul-17 03-Aug-17 0 -141 HZMB-2-6 Days

EM2200 L3a(037)Main Server Rm - Servers Tuning 3 04-Aug-17 07-Aug-17 85 -141 HZMB-2-6 Days

Location 4(Outbd Cargo Exam Bldg (023) MDF Room)Location 4(Outbd Cargo Exam Bldg (023) MDF Room) 0 0 0

Location 4a(Outbd Cargo Exam Bldg (023) ROCARS Room)Location 4a(Outbd Cargo Exam Bldg (023) ROCARS Room) 44 14-Jun-17 04-Aug-17 0 -139 HZMB-2-6 Days

EM2240 L4a(023)ROCARS Rm - Cable Splicing and Testing and Labeling 17 14-Jun-17 04-Jul-17 20 -119 HZMB-2-6 Days

EM2260 L4a(023)ROCARS Rm - AVCSS SYSCON and SURCON and Intercom Installation 5 28-Jul-17 02-Aug-17 0 -139 HZMB-2-6 Days

EM2280 L4a(023)ROCARS Rm - VTS WS Installation 5 28-Jul-17 02-Aug-17 0 -139 HZMB-2-6 Days

EM2300 L4a(023)ROCARS Rm - SYSCON and SURCON and WS Tuning 2 03-Aug-17 04-Aug-17 87 -139 HZMB-2-6 Days

Location 5(Common Utility Enclosure & Staff Subway)Location 5(Common Utility Enclosure & Staff Subway) 80 31-May-17 01-Sep-17 0 -181 HZMB-2-6 Days

EM2341 L5(CUE) - Cable Laying between Location 5 and Location 6 30 31-May-17 05-Jul-17 0 -181 HZMB-2-6 Days

EM2361 L5(CUE) - Cable Laying between Location 5 and Location 7 30 06-Jul-17 09-Aug-17 0 -181 HZMB-2-6 Days

EM2380 L5(CUE) - Cable Splicing and Testing and Labeling 20 10-Aug-17 01-Sep-17 0 -181 HZMB-2-6 Days

Location 6(Common Utility Enclosure & Staff Subway)Location 6(Common Utility Enclosure & Staff Subway) 75 31-May-17 26-Aug-17 0 -168 HZMB-2-6 Days

EM2400 L6(CUE) - Cable Laying between Location 5 and Location 6 30 31-May-17 05-Jul-17 0 -168 HZMB-2-6 Days

EM2420 L6(CUE) - Cable Splicing and Testing and Labeling 45 06-Jul-17 26-Aug-17 13 -168 HZMB-2-6 Days

Location 7(Common Utility Enclosure & Staff Subway)Location 7(Common Utility Enclosure & Staff Subway) 50 06-Jul-17 01-Sep-17 0 -163 HZMB-2-6 Days

EM2440 L7(CUE) - Cable Laying between Location 5 and Location 7 30 06-Jul-17 09-Aug-17 0 -163 HZMB-2-6 Days

EM2460 L7(CUE) - Cable Splicing and Testing and Labeling 20 10-Aug-17 01-Sep-17 63 -163 HZMB-2-6 Days

Location 12(Inbd Private Car Kiosks,GV Kiosks (027,028,029))Location 12(Inbd Private Car Kiosks,GV Kiosks (027,028,029)) 79 29-May-17 30-Aug-17 0 -161 HZMB-2-6 Days

Inbd Private Car Kiosks(027) - 9 nos (Phase 1)Inbd Private Car Kiosks(027) - 9 nos (Phase 1) 72 01-Jun-17 24-Aug-17 0 -156 HZMB-2-6 Days

EM1500 L12(027)(9nos P1) - Cable Splicing and Testing and Labeling 18 04-Jul-17 24-Jul-17 49 -129 HZMB-2-6 Days

EM1520 L12(027)(9nos P1) - AVCSS/MOM Kiosk Equipment Installation (9 nos) 27 01-Jun-17 03-Jul-17 0 -120 HZMB-2-6 Days

EM1541 L12(027)(9nos P1) - XDB installation (18 nos) 9 04-Jul-17 13-Jul-17 58 -120 HZMB-2-6 Days

EM1542 L12(027)(9nos P1) - ODB installation (5 nos) 5 28-Jun-17* 04-Jul-17 66 -112 HZMB-2-6 Days

EM1543 L12(027)(9nos P1) - ODB installation (2 nos) 2 12-Jul-17* 13-Jul-17 0 -122 HZMB-2-6 Days

EM1544 L12(027)(9nos P1) - ODB installation (2 nos) 2 14-Jul-17 15-Jul-17 56 -122 HZMB-2-6 Days

EM1560 L12(027)(9nos P1) - Loop installation (45 nos) 18 04-Aug-17* 24-Aug-17 22 -156 HZMB-2-6 Days

Inbd Goods Vehicle Kiosks(028) - 5 nos (Phase 1)Inbd Goods Vehicle Kiosks(028) - 5 nos (Phase 1) 79 29-May-17 30-Aug-17 0 -161 HZMB-2-6 Days

EM1620 L12(028)(5nos P1) - Cable Laying and termination 20 29-May-17 21-Jun-17 0 -137 HZMB-2-6 Days

EM1640 L12(028)(5nos P1) - Cable Splicing and Testing and Labeling 10 22-Jun-17 04-Jul-17 1 -137 HZMB-2-6 Days

EM1660 L12(028)(5nos P1) - AVCSS/MOM Kiosk Equipment Installation (5 nos) 15 17-Jun-17 05-Jul-17 0 -138 HZMB-2-6 Days

EM1681 L12(028)(5nos P1) - XDB installation (10 nos) 5 06-Jul-17 11-Jul-17 0 -138 HZMB-2-6 Days

EM1682 L12(028)(5nos P1) - ODB installation (3 nos) 3 06-Jul-17* 08-Jul-17 73 -116 HZMB-2-6 Days

EM1683 L12(028)(5nos P1) - ODB installation (2 nos) 2 26-Jul-17* 27-Jul-17 57 -132 HZMB-2-6 Days

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

2015 2016 2017 2018 2019

07-Aug-17, Location 3a(Inbd Cargo Exam Bldg (037) ROCARS Room)

L3a(037) ROCARS Rm - Cable Laying and termination in Location 3 and Location 3a

L3a(037) ROCARS Rm - Cable Splicing and Testing and Labeling

L3a(037) ROCARS Rm - AVCSS SYSCON and SURCON and Intercom Installation

L3a(037) ROCARS Rm - VTS WS Installation

L3a(037) ROCARS Rm - VID WS Installation

L3a(037) ROCARS Rm - SURCON and SYSCON and WS Tuning

07-Aug-17, Location 3a(Inbd Cargo Exam Bldg (037) Main Server Room)

L3a(037)Main Server Rm - Cable Laying and termination in Location 3 and Location 3a

L3a(037)Main Server Rm - Cable Splicing and Testing and Labeling

L3a(037)Main Server Rm - AVCSS Server Installation

L3a(037)Main Server Rm - VTS Server Installation

L3a(037)Main Server Rm - Servers Tuning

04-Aug-17, Location 4a(Outbd Cargo Exam Bldg (023) ROCARS Room)

L4a(023)ROCARS Rm - Cable Splicing and Testing and Labeling

L4a(023)ROCARS Rm - AVCSS SYSCON and SURCON and Intercom Installation

L4a(023)ROCARS Rm - VTS WS Installation

L4a(023)ROCARS Rm - SYSCON and SURCON and WS Tuning

01-Sep-17, Location 5(Common Utility Enclosure & Staff Subway)

L5(CUE) - Cable Laying between Location 5 and Location 6

L5(CUE) - Cable Laying between Location 5 and Location 7

L5(CUE) - Cable Splicing and Testing and Labeling

26-Aug-17, Location 6(Common Utility Enclosure & Staff Subway)

L6(CUE) - Cable Laying between Location 5 and Location 6

L6(CUE) - Cable Splicing and Testing and Labeling

01-Sep-17, Location 7(Common Utility Enclosure & Staff Subway)

L7(CUE) - Cable Laying between Location 5 and Location 7

L7(CUE) - Cable Splicing and Testing and Labeling

30-Aug-17, Location 12(Inbd Private Car Kiosks,GV Kiosks (027,028,029))

24-Aug-17, Inbd Private Car Kiosks(027) - 9 nos (Phase 1)

L12(027)(9nos P1) - Cable Splicing and Testing and Labeling

L12(027)(9nos P1) - AVCSS/MOM Kiosk Equipment Installation (9 nos)

L12(027)(9nos P1) - XDB installation (18 nos)

L12(027)(9nos P1) - ODB installation (5 nos)

L12(027)(9nos P1) - ODB installation (2 nos)

L12(027)(9nos P1) - ODB installation (2 nos)

L12(027)(9nos P1) - Loop installation (45 nos)

30-Aug-17, Inbd Goods Vehicle Kiosks(028) - 5 nos (Phase 1)

L12(028)(5nos P1) - Cable Laying and termination

L12(028)(5nos P1) - Cable Splicing and Testing and Labeling

L12(028)(5nos P1) - AVCSS/MOM Kiosk Equipment Installation (5 nos)

L12(028)(5nos P1) - XDB installation (10 nos)

L12(028)(5nos P1) - ODB installation (3 nos)

L12(028)(5nos P1) - ODB installation (2 nos)
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EM1700 L12(028)(5nos P1) - AIOP Installation (5 nos) 10 12-Jul-17 22-Jul-17 23 -138 HZMB-2-6 Days

EM1720 L12(028)(5nos P1) - Loop installation (25 nos) 10 19-Aug-17* 30-Aug-17 28 -161 HZMB-2-6 Days

Outbd Goods Vehicle Kiosks(029) - 5 nos (Phase 1)Outbd Goods Vehicle Kiosks(029) - 5 nos (Phase 1) 74 31-May-17 25-Aug-17 0 -157 HZMB-2-6 Days

EM1740 L12(029)(5nos P1) - Cable Containment in Kiosks 20 31-May-17* 22-Jun-17 0 -137 HZMB-2-6 Days

EM1760 L12(029)(5nos P1) - Cable Laying and termination 20 05-Jun-17 27-Jun-17 0 -137 HZMB-2-6 Days

EM1780 L12(029)(5nos P1) - Cable Splicing and Testing and Labeling 10 28-Jun-17 10-Jul-17 1 -137 HZMB-2-6 Days

EM1800 L12(029)(5nos P1) - AVCSS/MOM Kiosk Equipment Installation (5 nos) 15 17-Jun-17 05-Jul-17 0 -138 HZMB-2-6 Days

EM1821 L12(029)(5nos P1) - XDB installation (5 nos) 5 06-Jul-17 11-Jul-17 0 -138 HZMB-2-6 Days

EM1822 L12(029)(5nos P1) - ODB installation (4 nos) 4 28-Jul-17* 01-Aug-17 72 -136 HZMB-2-6 Days

EM1823 L12(029)(5nos P1) - ODB installation (1 nos) 1 25-Aug-17* 25-Aug-17 51 -157 HZMB-2-6 Days

EM1840 L12(029)(5nos P1) - AIOP Installation (5 nos) 10 12-Jul-17 22-Jul-17 48 -138 HZMB-2-6 Days

Location 13(Outbd Private Car Kiosks (030)) - 9 nos (Phase 1)Location 13(Outbd Private Car Kiosks (030)) - 9 nos (Phase 1) 58 22-Jun-17 29-Aug-17 0 -160 HZMB-2-6 Days

EM2520 L13(030)(9nos P1) - Cable Containment in Kiosks 36 22-Jun-17* 03-Aug-17 0 -169 HZMB-2-6 Days

EM2540 L13(030)(9nos P1) - Cable Laying and termination 36 27-Jun-17 08-Aug-17 0 -169 HZMB-2-6 Days

EM2560 L13(030)(9nos P1) - Cable Splicing and Testing and Labeling 18 09-Aug-17 29-Aug-17 57 -169 HZMB-2-6 Days

EM2580 L13(030)(9nos P1) - AVCSS/MOM Kiosk Equipment Installation (9 nos) 27 03-Jul-17 02-Aug-17 0 -153 HZMB-2-6 Days

EM2601 L13(030)(9nos P1) - XDB installation (9 nos) 9 03-Aug-17 12-Aug-17 5 -153 HZMB-2-6 Days

EM2602 L13(030)(9nos P1) - ODB installation (7 nos) 7 19-Aug-17* 26-Aug-17 68 -158 HZMB-2-6 Days

Location 14(Future-Outbd/Inbd Private Car Kiosks) - 6+6 nosLocation 14(Future-Outbd/Inbd Private Car Kiosks) - 6+6 nos 20 15-Jun-17 08-Jul-17 0 12 HZMB-2-6 Days

EM1440 L14 - Cable Laying and termination at ELV Room in CUE 20 15-Jun-17 08-Jul-17 234 12 HZMB-2-6 Days

Location 15(Inbd Traffic Control Kiosk (100))Location 15(Inbd Traffic Control Kiosk (100)) 0 0 0

Location 16(Outbd Traffic Control Kiosk (101))Location 16(Outbd Traffic Control Kiosk (101)) 77 31-May-17 29-Aug-17 0 -162 HZMB-2-6 Days

EM2760 L16(101) - Cable Laying and termination 6 31-May-17 06-Jun-17 0 -98 HZMB-2-6 Days

EM2780 L16(101) - Cable Splicing and Testing and Labeling 2 07-Jun-17 08-Jun-17 64 -98 HZMB-2-6 Days

EM2800 L16(101) - AVCSS SYSCON and SURCON Installation 5 24-Aug-17 29-Aug-17 0 -162 HZMB-2-6 Days

EM2820 L16(101) - VTS WS and 55" LCD Installation 5 24-Aug-17 29-Aug-17 0 -162 HZMB-2-6 Days

Location 17(Inbd Private Car Exam Bldg(033) Operational Office)Location 17(Inbd Private Car Exam Bldg(033) Operational Office) 0 0 0

Location 18 (Outbd Private Car Exam Bldg(024) Operational Office)Location 18 (Outbd Private Car Exam Bldg(024) Operational Office) 6 30-Jun-17 07-Jul-17 0 -115 HZMB-2-6 Days

EM2940 L18(024) - Cable Laying and termination 2 30-Jun-17 03-Jul-17 0 -115 HZMB-2-6 Days

EM2960 L18(024) - Cable Splicing and Testing and Labeling 1 04-Jul-17 04-Jul-17 0 -115 HZMB-2-6 Days

EM2980 L18(024) - AVCSS SURCON and 55" LCD Installation 2 05-Jul-17 06-Jul-17 0 -115 HZMB-2-6 Days

EM3000 L18(024) - SURCON Tuning 1 07-Jul-17 07-Jul-17 111 -115 HZMB-2-6 Days

Location 19 (DOH Cargo Clearance Bldg(043))Location 19 (DOH Cargo Clearance Bldg(043)) 27 08-Jun-17 10-Jul-17 0 -117 HZMB-2-6 Days

EM1360 L19(043) - Cable Laying and termination 10 08-Jun-17 19-Jun-17 0 -117 HZMB-2-6 Days

EM1380 L19(043) - Cable Splicing and Testing and Labeling 5 20-Jun-17 24-Jun-17 0 -117 HZMB-2-6 Days

EM1400 L19(043) - PA and Intercom Installation 8 26-Jun-17 05-Jul-17 0 -117 HZMB-2-6 Days

EM1420 L19(043) - PA and Intercom Tuning 4 06-Jul-17 10-Jul-17 109 -117 HZMB-2-6 Days

Inbd Vehicle Clearance Plaza - 8 nos VID, 7 nos VTS, 4 nos TLSInbd Vehicle Clearance Plaza - 8 nos VID, 7 nos VTS, 4 nos TLS 53 01-Jun-17 02-Aug-17 0 -137 HZMB-2-6 Days

EM3020 Inbound VID cabling from pillar box to VID field equipment 16 01-Jun-17 19-Jun-17 0 -137 HZMB-2-6 Days

EM3040 Inbound VTS cabling from pillar box to VTS field equipment 8 20-Jun-17 28-Jun-17 0 -137 HZMB-2-6 Days

EM3060 Inbound TLS cabling from pillar box to TLS field equipment 16 29-Jun-17 18-Jul-17 0 -137 HZMB-2-6 Days

EM3080 Inbound VID field equipment installation (8 VID) 32 20-Jun-17 27-Jul-17 0 -137 HZMB-2-6 Days

EM3100 Inbound VTS field equipment installation (4 RFID + 3 Cameras) 16 29-Jun-17 18-Jul-17 0 -137 HZMB-2-6 Days

EM3120 Inbound TLS field equipment installation (4 TLS) 8 19-Jul-17 27-Jul-17 0 -137 HZMB-2-6 Days

EM3140 Inbound VID and VTS and TLS field equipment tuning 5 28-Jul-17 02-Aug-17 89 -137 HZMB-2-6 Days

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

2015 2016 2017 2018 2019

L12(028)(5nos P1) - AIOP Installation (5 nos)

L12(028)(5nos P1) - Loop installation (25 nos)

25-Aug-17, Outbd Goods Vehicle Kiosks(029) - 5 nos (Phase 1)

L12(029)(5nos P1) - Cable Containment in Kiosks

L12(029)(5nos P1) - Cable Laying and termination

L12(029)(5nos P1) - Cable Splicing and Testing and Labeling

L12(029)(5nos P1) - AVCSS/MOM Kiosk Equipment Installation (5 nos)

L12(029)(5nos P1) - XDB installation (5 nos)

L12(029)(5nos P1) - ODB installation (4 nos)

L12(029)(5nos P1) - ODB installation (1 nos)

L12(029)(5nos P1) - AIOP Installation (5 nos)

29-Aug-17, Location 13(Outbd Private Car Kiosks (030)) - 9 nos (Phase 1)

L13(030)(9nos P1) - Cable Containment in Kiosks

L13(030)(9nos P1) - Cable Laying and termination

L13(030)(9nos P1) - Cable Splicing and Testing and Labeling

L13(030)(9nos P1) - AVCSS/MOM Kiosk Equipment Installation (9 nos)

L13(030)(9nos P1) - XDB installation (9 nos)

L13(030)(9nos P1) - ODB installation (7 nos)

08-Jul-17, Location 14(Future-Outbd/Inbd Private Car Kiosks) - 6+6 nos

L14 - Cable Laying and termination at ELV Room in CUE

29-Aug-17, Location 16(Outbd Traffic Control Kiosk (101))

L16(101) - Cable Laying and termination

L16(101) - Cable Splicing and Testing and Labeling

L16(101) - AVCSS SYSCON and SURCON Installation

L16(101) - VTS WS and 55" LCD Installation

07-Jul-17, Location 18 (Outbd Private Car Exam Bldg(024) Operational Office)

L18(024) - Cable Laying and termination

L18(024) - Cable Splicing and Testing and Labeling

L18(024) - AVCSS SURCON and 55" LCD Installation

L18(024) - SURCON Tuning

10-Jul-17, Location 19 (DOH Cargo Clearance Bldg(043))

L19(043) - Cable Laying and termination

L19(043) - Cable Splicing and Testing and Labeling

L19(043) - PA and Intercom Installation

L19(043) - PA and Intercom Tuning

02-Aug-17, Inbd Vehicle Clearance Plaza - 8 nos VID, 7 nos VTS, 4 nos TLS

Inbound VID cabling from pillar box to VID field equipment

Inbound VTS cabling from pillar box to VTS field equipment

Inbound TLS cabling from pillar box to TLS field equipment

Inbound VID field equipment installation (8 VID)

Inbound VTS field equipment installation (4 RFID + 3 Cameras)

Inbound TLS field equipment installation (4 TLS)

Inbound VID and VTS and TLS field equipment tuning
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Outbd Vehicle Clearance Plaza - 8 nos VID, 6 nos VTS, 4 nos TLSOutbd Vehicle Clearance Plaza - 8 nos VID, 6 nos VTS, 4 nos TLS 53 01-Jun-17 02-Aug-17 0 -137 HZMB-2-6 Days

EM3160 Outbound VID cabling from pillar box to VID field equipment 16 01-Jun-17 19-Jun-17 0 -137 HZMB-2-6 Days

EM3180 Outbound VTS cabling from pillar box to VTS field equipment 8 20-Jun-17 28-Jun-17 0 -137 HZMB-2-6 Days

EM3200 Outbound TLS cabling from pillar box to TLS field equipment 16 29-Jun-17 18-Jul-17 0 -137 HZMB-2-6 Days

EM3220 Outbound VID field equipment installation (8 VID) 32 20-Jun-17 27-Jul-17 0 -137 HZMB-2-6 Days

EM3240 Outbound VTS field equipment installation (3 RFID + 3 Cameras) 16 29-Jun-17 18-Jul-17 0 -137 HZMB-2-6 Days

EM3260 Outbound TLS field equipment installation (4 TLS) 8 19-Jul-17 27-Jul-17 0 -137 HZMB-2-6 Days

EM3280 Outbound VID and VTS and TLS field equipment tuning 5 28-Jul-17 02-Aug-17 89 -137 HZMB-2-6 Days

Underground Ducting (UUD1.1) between CUE and Inbd Cargo Exam Bldg (037)Underground Ducting (UUD1.1) between CUE and Inbd Cargo Exam Bldg (037) 12 31-May-17 13-Jun-17 0 -155 HZMB-2-6 Days

UD1000 (UUD1.1 [CUE-037]) - Cable laying and termination 12 31-May-17 13-Jun-17 0 -155 HZMB-2-6 Days

(UUD1.2) between Inbd Cargo Exam Bldg South (037[S]) and DOH Cargo Clearance Bldg (043)(UUD1.2) between Inbd Cargo Exam Bldg South (037[S]) and DOH Cargo Clearance Bldg (043) 12 14-Jun-17 27-Jun-17 0 -155 HZMB-2-6 Days

UD1060 (UUD1.2 [037[S]-043]) - Cable laying and termination 12 14-Jun-17 27-Jun-17 0 -155 HZMB-2-6 Days

Underground Ducting (UUD6) between CUE and Shuttle Bus Kiosk (006) and Inbd Private Car Annex (025)Underground Ducting (UUD6) between CUE and Shuttle Bus Kiosk (006) and Inbd Private Car Annex (025)0 0 0

(UUD9.1) btw IB Cargo Exam Bldg South(037[S]) & IB PC Exam Bldg(033) & IB Traffic Control Kiosk(100)(UUD9.1) btw IB Cargo Exam Bldg South(037[S]) & IB PC Exam Bldg(033) & IB Traffic Control Kiosk(100)12 28-Jun-17 12-Jul-17 0 -155 HZMB-2-6 Days

UD1040 (UUD9.1 [037[S]-033-100) - Cable laying and termination 12 28-Jun-17 12-Jul-17 0 -155 HZMB-2-6 Days

(UUD2) between Inbd Cargo Exam Bldg North (037[N]) to Inbd VCP(UUD2) between Inbd Cargo Exam Bldg North (037[N]) to Inbd VCP 12 13-Jul-17 26-Jul-17 0 -155 HZMB-2-6 Days

UD1010 (UUD2 [037[N]-IB VCP]) - Cable laying and termination 12 13-Jul-17 26-Jul-17 0 -155 HZMB-2-6 Days

(UUD9.3) between Inbd Private Car Exam Bldg (033) and Inbd Vehicle Clearance Plaza West(UUD9.3) between Inbd Private Car Exam Bldg (033) and Inbd Vehicle Clearance Plaza West 12 27-Jul-17 09-Aug-17 0 -155 HZMB-2-6 Days

UD1070 (UUD9.3 [033-IB VCP[W]) - Cable laying and termination 12 27-Jul-17 09-Aug-17 0 -155 HZMB-2-6 Days

(UUD9.2) between Inbd Private Car Exam Bldg (033) and Inbd Vehicle Clearance Plaza East(UUD9.2) between Inbd Private Car Exam Bldg (033) and Inbd Vehicle Clearance Plaza East 12 10-Aug-17 23-Aug-17 0 -155 HZMB-2-6 Days

UD1020 (UUD9.2 [033-IB VCP[E]) - Cable laying and termination 12 10-Aug-17 23-Aug-17 71 -155 HZMB-2-6 Days

Underground Ducting (UUD7) between PCB(001) and Inbd Coach Kiosks(010)Underground Ducting (UUD7) between PCB(001) and Inbd Coach Kiosks(010) 0 0 0

Underground Ducting (UUD3.1) between CUE and Outbd Cargo Exam Bldg (023)Underground Ducting (UUD3.1) between CUE and Outbd Cargo Exam Bldg (023) 12 01-Jun-17 14-Jun-17 0 -120 HZMB-2-6 Days

UD1030 (UUD3.1 [CUE-023]) - Cable laying and termination 12 01-Jun-17 14-Jun-17 0 -120 HZMB-2-6 Days

(UUD3.2) btw OB Car Exam Bldg(023) & OB PC Exam Bldg(024) & OB Traffic Control Kiosk(101)(UUD3.2) btw OB Car Exam Bldg(023) & OB PC Exam Bldg(024) & OB Traffic Control Kiosk(101)12 15-Jun-17 28-Jun-17 0 -120 HZMB-2-6 Days

UD1050 (UUD3.2 [023-024-101]) - Cable laying and termination 12 15-Jun-17 28-Jun-17 0 -120 HZMB-2-6 Days

Underground Ducting (UUD8) between CUE and Outbd PCA (032)Underground Ducting (UUD8) between CUE and Outbd PCA (032) 12 31-May-17 13-Jun-17 0 -107 HZMB-2-6 Days

UD1100 (UUD8 [CUE-032]) - Cable laying and termination 12 31-May-17 13-Jun-17 0 -107 HZMB-2-6 Days

(UUD4.1) between Outbd PC Exam Bldg (024) and Outbd Vehicle Clearance Plaza(UUD4.1) between Outbd PC Exam Bldg (024) and Outbd Vehicle Clearance Plaza 12 29-Jun-17 13-Jul-17 0 -120 HZMB-2-6 Days

UD1080 (UUD4.1 [024-OB VCP]) - Cable laying and termination 12 29-Jun-17 13-Jul-17 106 -120 HZMB-2-6 Days

(UUD5) between Outbd Car Exam Bldg (023[S]) and Outbd Vehicle Clearance Plaza(UUD5) between Outbd Car Exam Bldg (023[S]) and Outbd Vehicle Clearance Plaza 12 14-Jun-17 27-Jun-17 0 -107 HZMB-2-6 Days

UD1090 (UUD5 [023[S]-OB VCP]) - Cable laying and termination 12 14-Jun-17 27-Jun-17 91 -107 HZMB-2-6 Days

Initial On-Site Test and Commissioning / Pre-SAT (Phase 1 / Section I)Initial On-Site Test and Commissioning / Pre-SAT (Phase 1 / Section I) 0 0 0

Site Acceptance Test (Phase 1 / Section I)Site Acceptance Test (Phase 1 / Section I) 0 0 0

Security Risk Assessment and AuditSecurity Risk Assessment and Audit 0 0 0

Operability Period Test (Phase 1 / Section I)Operability Period Test (Phase 1 / Section I) 0 0 0

Completion (Phase 1 /Section I)Completion (Phase 1 /Section I) 0 0 0

Training and Document (Phase 1 /Section I)Training and Document (Phase 1 /Section I) 0 0 0

Operation (Phase 1 /Section I)Operation (Phase 1 /Section I) 0 0 0

Engineering Support for Phase 1 / Section IEngineering Support for Phase 1 / Section I 0 0 0

Procurement - Phase 2 / Section IIProcurement - Phase 2 / Section II 0 0 0

Delivery and Bench Acceptance Test for Phase 2/Section IIDelivery and Bench Acceptance Test for Phase 2/Section II 0 0 0

Installation - Phase 2 / Section IIInstallation - Phase 2 / Section II 48 06-Jul-17 30-Aug-17 0 -95 HZMB-2-6 Days

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

2015 2016 2017 2018 2019

02-Aug-17, Outbd Vehicle Clearance Plaza - 8 nos VID, 6 nos VTS, 4 nos TLS

Outbound VID cabling from pillar box to VID field equipment

Outbound VTS cabling from pillar box to VTS field equipment

Outbound TLS cabling from pillar box to TLS field equipment

Outbound VID field equipment installation (8 VID)

Outbound VTS field equipment installation (3 RFID + 3 Cameras)

Outbound TLS field equipment installation (4 TLS)

Outbound VID and VTS and TLS field equipment tuning

13-Jun-17, Underground Ducting (UUD1.1) between CUE and Inbd Cargo Exam Bldg (037)

(UUD1.1 [CUE-037]) - Cable laying and termination

27-Jun-17, (UUD1.2) between Inbd Cargo Exam Bldg South (037[S]) and DOH Cargo Clearance Bldg (043)

(UUD1.2 [037[S]-043]) - Cable laying and termination

12-Jul-17, (UUD9.1) btw IB Cargo Exam Bldg South(037[S]) & IB PC Exam Bldg(033) & IB Traffic Control Kiosk(100)

(UUD9.1 [037[S]-033-100) - Cable laying and termination

26-Jul-17, (UUD2) between Inbd Cargo Exam Bldg North (037[N]) to Inbd VCP

(UUD2 [037[N]-IB VCP]) - Cable laying and termination

09-Aug-17, (UUD9.3) between Inbd Private Car Exam Bldg (033) and Inbd Vehicle Clearance Plaza West

(UUD9.3 [033-IB VCP[W]) - Cable laying and termination

23-Aug-17, (UUD9.2) between Inbd Private Car Exam Bldg (033) and Inbd Vehicle Clearance Plaza East

(UUD9.2 [033-IB VCP[E]) - Cable laying and termination

14-Jun-17, Underground Ducting (UUD3.1) between CUE and Outbd Cargo Exam Bldg (023)

(UUD3.1 [CUE-023]) - Cable laying and termination

28-Jun-17, (UUD3.2) btw OB Car Exam Bldg(023) & OB PC Exam Bldg(024) & OB Traffic Control Kiosk(101)

(UUD3.2 [023-024-101]) - Cable laying and termination

13-Jun-17, Underground Ducting (UUD8) between CUE and Outbd PCA (032)

(UUD8 [CUE-032]) - Cable laying and termination

13-Jul-17, (UUD4.1) between Outbd PC Exam Bldg (024) and Outbd Vehicle Clearance Plaza

(UUD4.1 [024-OB VCP]) - Cable laying and termination

27-Jun-17, (UUD5) between Outbd Car Exam Bldg (023[S]) and Outbd Vehicle Clearance Plaza

(UUD5 [023[S]-OB VCP]) - Cable laying and termination

30-Aug-17, Installation - Phase 2 / Section II

Contract No.: HY/2013/06 Detail Work Programme Page 6 of 8

Programme No.: HZMB-DWP

Data Date: 14-Aug-15

Actual Level of Effort

Primary Baseline

Actual Work

Remaining Work

Critical Remaining Work

Baseline Milestone

Milestone

summary Hong Kong-Zhuhai-Macao Bridge

Hong Kong Boundary Crossing

Facilities - Automatic Vehicle

Clearance Support System (AVCSS)

Date Revision Checked Approved

14-Nov-16 Rev.: 0 WC LC

10-Mar-17 Rev.: 1.0a WC LC

5-May-17 Rev.: 1.0b WC LC
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Activity ID Activity Name Original
Duration

Start Finish Free
Float

Total
Float

Calendar

Location 8(Inbd Private Car Annex (025)) (Phase 2)Location 8(Inbd Private Car Annex (025)) (Phase 2) 48 06-Jul-17 30-Aug-17 0 -95 HZMB-2-6 Days

EM3370 L8(025) - Cable Containment in Kiosks 8 06-Jul-17 14-Jul-17 0 -95 HZMB-2-6 Days

EM3380 L8(025) - Cable Laying and termination 18 15-Jul-17 04-Aug-17 0 -95 HZMB-2-6 Days

EM3400 L8(025) - Cable Splicing and Testing and Labeling 22 05-Aug-17 30-Aug-17 0 -95 HZMB-2-6 Days

Location 9(Outbd Private Car Annex (032)) (Phase 2)Location 9(Outbd Private Car Annex (032)) (Phase 2) 40 15-Jul-17 30-Aug-17 0 -95 HZMB-2-6 Days

EM3500 L9(032) - Cable Containment in Kiosks 18 15-Jul-17 04-Aug-17 0 -95 HZMB-2-6 Days

EM3520 L9(032) - Cable Laying and termination 22 05-Aug-17 30-Aug-17 0 -95 HZMB-2-6 Days

Initial On-Site Test and Commissioning / Pre-SAT (Phase 2 / Section II)Initial On-Site Test and Commissioning / Pre-SAT (Phase 2 / Section II) 0 0 0

Site Acceptance Test (Phase 2 / Section II)Site Acceptance Test (Phase 2 / Section II) 0 0 0

Operability Period Test (Phase 2 / Section II)Operability Period Test (Phase 2 / Section II) 0 0 0

Completion (Phase 2 / Section II)Completion (Phase 2 / Section II) 0 0 0

Engineering Support for Phase 2 / Section IIEngineering Support for Phase 2 / Section II 0 0 0

Procurement for Phase2 / Section IIIProcurement for Phase2 / Section III 0 0 0

Delivery and Bench Acceptance Test for Phase2 / Section IIIDelivery and Bench Acceptance Test for Phase2 / Section III 0 0 0

Installation - Phase 2 / Section IIIInstallation - Phase 2 / Section III 102 30-Jun-17 09-Oct-17 0 -115

Location 10,11,12,13 (Vehicle Clearance Kiosks)Location 10,11,12,13 (Vehicle Clearance Kiosks) 102 30-Jun-17 09-Oct-17 0 -115

Location 12 Inbd Private Car Kiosks (027) - 12 nos (Phase 2)Location 12 Inbd Private Car Kiosks (027) - 12 nos (Phase 2) 84 30-Jun-17 09-Oct-17 0 -149 HZMB-2-6 Days

EM4440 L12(027)(12nos P2) - Cable Laying and termination 36 30-Jun-17 11-Aug-17 0 -149 HZMB-2-6 Days

EM4460 L12(027)(12nos P2) - Cable Splicing and Testing and Labeling 12 12-Aug-17 25-Aug-17 0 -149 HZMB-2-6 Days

EM4480 L12(027)(12nos P2) - AVCSS/DOH/MOM Kiosk Equipment Installation (12 nos) 36 26-Aug-17 09-Oct-17 0 -149 HZMB-2-6 Days

Location 13 Outbd Private Car Kiosks (030) - 12 nos (Phase 2)Location 13 Outbd Private Car Kiosks (030) - 12 nos (Phase 2) 36 22-Jul-17 01-Sep-17 0 -203 HZMB-2-6 Days

EM4560 L13(030)(12nos P2) - Cable Containment in Kiosks 36 22-Jul-17 01-Sep-17 0 -203 HZMB-2-6 Days

Location 12 Outbd Goods Vehicle Kiosks (029) - 3 nos (Phase 2)Location 12 Outbd Goods Vehicle Kiosks (029) - 3 nos (Phase 2) 53 30-Jun-17 31-Aug-17 0 -66 HZMB-2-6 Days

EM4880 L12(029)(3nos P2) - Cable Laying and termination 12 30-Jun-17 14-Jul-17 0 -58 HZMB-2-6 Days

EM4900 L12(029)(3nos P2) - Cable Splicing and Testing and Labeling 6 15-Jul-17 21-Jul-17 8 -58 HZMB-2-6 Days

EM4920 L12(029)(3nos P2) - AVCSS/DOH/MOM Kiosk Equipment Installation (3 nos) 9 01-Aug-17 10-Aug-17 0 -66 HZMB-2-6 Days

EM4940 L12(029)(3nos P2) - ODB & XDB Installation (3 nos) 6 11-Aug-17 17-Aug-17 0 -66 HZMB-2-6 Days

EM4960 L12(029)(3nos P2) - AIOP Installation (3 nos) 6 18-Aug-17 24-Aug-17 0 -66 HZMB-2-6 Days

EM4980 L12(029)(3nos P2) - Loop Installation (15 nos) 6 25-Aug-17 31-Aug-17 0 -66 HZMB-2-6 Days

Location 11 Outbd Coach Kiosks (009) - 4 nos (Phase 2)Location 11 Outbd Coach Kiosks (009) - 4 nos (Phase 2) 0 0 0

Location 12 Inbd Goods Vehicle Kiosks (028) - 3 nos (Phase 2)Location 12 Inbd Goods Vehicle Kiosks (028) - 3 nos (Phase 2) 47 30-Jun-17 24-Aug-17 0 -58 HZMB-2-6 Days

EM4720 L12(028)(3nos P2) - Cable Laying and termination 12 30-Jun-17 14-Jul-17 0 -58 HZMB-2-6 Days

EM4740 L12(028)(3nos P2) - Cable Splicing and Testing and Labeling 6 15-Jul-17 21-Jul-17 0 -58 HZMB-2-6 Days

EM4760 L12(028)(3nos P2) - AVCSS/DOH/MOM Kiosk Equipment Installation (3 nos) 9 22-Jul-17 01-Aug-17 0 -58 HZMB-2-6 Days

EM4780 L12(028)(3nos P2) - ODB & XDB Installation (3 nos) 6 02-Aug-17 08-Aug-17 0 -58 HZMB-2-6 Days

EM4800 L12(028)(3nos P2) - AIOP Installation (3 nos) 6 09-Aug-17 15-Aug-17 0 -58 HZMB-2-6 Days

EM4820 L12(028)(3nos P2) - Loop Installation (15 nos) 6 16-Aug-17 22-Aug-17 0 -58 HZMB-2-6 Days

EM4840 L12(028)(3nos P2) - Kiosk Equipment Configuration (3 nos) 2 23-Aug-17 24-Aug-17 0 -58 HZMB-2-6 Days

EM5120 L12(028)(3nos P2) - Inbd Goods Vehicle Kiosks Installation Complete 0 24-Aug-17 145 -58 HZMB-2-6 Days

Location 10 Shuttle Bus Kiosks (006) - 4 nos (Phase 2)Location 10 Shuttle Bus Kiosks (006) - 4 nos (Phase 2) 16 12-Aug-17 30-Aug-17 0 -120 HZMB-2-6 Days

EM4000 L10(006)(4nos P2) - Cable Containment in Kiosks 16 12-Aug-17 30-Aug-17 0 -120 HZMB-2-6 Days

Location 11 Inbd Coach Kiosks (010) - 2 nos (Phase 2)-1Location 11 Inbd Coach Kiosks (010) - 2 nos (Phase 2)-1 0 0 0

Location 11 Inbd Coach Kiosks (010) - 2 nos (Phase 2)-2Location 11 Inbd Coach Kiosks (010) - 2 nos (Phase 2)-2 0 0 0

Initial On-Site Test and Commissioning / Pre-SAT (Phase 2 / Section III)Initial On-Site Test and Commissioning / Pre-SAT (Phase 2 / Section III) 0 0 0

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

2015 2016 2017 2018 2019

30-Aug-17, Location 8(Inbd Private Car Annex (025)) (Phase 2)

L8(025) - Cable Containment in Kiosks

L8(025) - Cable Laying and termination

L8(025) - Cable Splicing and Testing and Labeling

30-Aug-17, Location 9(Outbd Private Car Annex (032)) (Phase 2)

L9(032) - Cable Containment in Kiosks

L9(032) - Cable Laying and termination

09-Oct-17, Installation - Phase 2 / Section III

09-Oct-17, Location 10,11,12,13 (Vehicle Clearance Kiosks)

09-Oct-17, Location 12 Inbd Private Car Kiosks (027) - 12 nos (Phase 2)

L12(027)(12nos P2) - Cable Laying and termination

L12(027)(12nos P2) - Cable Splicing and Testing and Labeling

L12(027)(12nos P2) - AVCSS/DOH/MOM Kiosk Equipment Installation (12 nos)

01-Sep-17, Location 13 Outbd Private Car Kiosks (030) - 12 nos (Phase 2)

L13(030)(12nos P2) - Cable Containment in Kiosks

31-Aug-17, Location 12 Outbd Goods Vehicle Kiosks (029) - 3 nos (Phase 2)

L12(029)(3nos P2) - Cable Laying and termination

L12(029)(3nos P2) - Cable Splicing and Testing and Labeling

L12(029)(3nos P2) - AVCSS/DOH/MOM Kiosk Equipment Installation (3 nos)

L12(029)(3nos P2) - ODB & XDB Installation (3 nos)

L12(029)(3nos P2) - AIOP Installation (3 nos)

L12(029)(3nos P2) - Loop Installation (15 nos)

24-Aug-17, Location 12 Inbd Goods Vehicle Kiosks (028) - 3 nos (Phase 2)

L12(028)(3nos P2) - Cable Laying and termination

L12(028)(3nos P2) - Cable Splicing and Testing and Labeling

L12(028)(3nos P2) - AVCSS/DOH/MOM Kiosk Equipment Installation (3 nos)

L12(028)(3nos P2) - ODB & XDB Installation (3 nos)

L12(028)(3nos P2) - AIOP Installation (3 nos)

L12(028)(3nos P2) - Loop Installation (15 nos)

L12(028)(3nos P2) - Kiosk Equipment Configuration (3 nos)

L12(028)(3nos P2) - Inbd Goods Vehicle Kiosks Installation Complete, 

30-Aug-17, Location 10 Shuttle Bus Kiosks (006) - 4 nos (Phase 2)

L10(006)(4nos P2) - Cable Containment in Kiosks
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Activity ID Activity Name Original
Duration

Start Finish Free
Float

Total
Float

Calendar

Site Acceptance Test (Phase 2 / Section III)Site Acceptance Test (Phase 2 / Section III) 0 0 0

Operability Period Test (Phase 2 / Section III)Operability Period Test (Phase 2 / Section III) 0 0 0

Completion (Phase 2 / Section III)Completion (Phase 2 / Section III) 0 0 0

Operation (Phase 2 / Section III)Operation (Phase 2 / Section III) 0 0 0

Defect Liability Period (DLP)Defect Liability Period (DLP) 0 0 0

Document Submission (Phase 2 / Section III)Document Submission (Phase 2 / Section III) 0 0 0

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

2015 2016 2017 2018 2019

Contract No.: HY/2013/06 Detail Work Programme Page 8 of 8

Programme No.: HZMB-DWP

Data Date: 14-Aug-15

Actual Level of Effort

Primary Baseline

Actual Work

Remaining Work

Critical Remaining Work

Baseline Milestone

Milestone

summary Hong Kong-Zhuhai-Macao Bridge

Hong Kong Boundary Crossing

Facilities - Automatic Vehicle

Clearance Support System (AVCSS)

Date Revision Checked Approved

14-Nov-16 Rev.: 0 WC LC

10-Mar-17 Rev.: 1.0a WC LC
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Event/Action Plan for Air Quality  

EVENT ACTION 

ET IEC ER CONTRACTOR 

ACTION LEVEL 

1. Exceedance 
for one 
sample 

1. Identify source, 
investigate the 
causes of  
exceedance and 
propose remedial 
measures; 

2. Inform IEC and ER; 

3. Repeat measurement 
to confirm finding; 

4. Increase monitoring 
frequency to daily. 

1. Check monitoring 
data submitted by 
ET; 

2. Check Contractor’s 

working method. 

1. Notify Contractor. 1. Rectify any 

unacceptable 
practice; 

2. Amend working 
methods if 
appropriate. 

2. Exceedance 
for two or 
more 
consecutive 
samples  

1. Identify source; 

2. Inform IEC and ER; 

3. Advise the ER on the 
effectiveness of the 
proposed remedial 
measures; 

4. Repeat measurement s 
to confirm findings; 

5. Increase monitoring 
frequency to daily; 

6. Discuss with IEC and 
Contractor on remedial 
actions required; 

7. If exceedance 
continues, arrange 
meeting with IEC and 
ER; 

8. If exceedance stops, 
cease additional 
monitoring. 

1. Check monitoring 

data submitted by 
ET; 

2. Check Contractor’s 
working method; 

3. Discuss with ET 
and Contractor on 
possible remedial 
measures; 

4. Advise the ER on 
the effectiveness of 
the proposed 
remedial measures; 

5. Supervise 
Implementation of 
remedial 
measures. 

1. Confirm receipt of 
notification of  
failure in writing; 

2. Notify Contractor; 

3. Ensure remedial 
measures 
properly 
implemented. 

1. Submit proposals for 
remedial to ER 
within 3 working 
days of notification; 

2. Implement the 
agreed proposals; 

3. Amend proposal if 

appropriate. 
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EVENT ACTION 

ET IEC ER CONTRACTOR 

LIMIT LEVEL 

1. Exceedance 
for one 
sample 

1. Identify source, 
investigate the causes 
of exceedance and 
propose remedial 
measures; 

2. Inform ER,  

Contractor and 
EPD; 

3. Repeat measurement 
to confirm finding; 

4. Increase 

monitoring frequency 
to daily; 

5. Assess effectiveness of 
Contractor’s remedial 
actions and keep IEC, 
EPD and ER informed of 
the results. 

1. Check 

monitoring data 
submitted by ET; 

2. Check 
Contractor’s 
working 
method; 

3. Discuss with ET 
and Contractor on 
possible remedial 
measures; 

4. Advise the ER 

on the effectiveness 
of the proposed 
remedial measures; 

5. Supervise 
implementation of 
remedial 
measures. 

1. Confirm receipt 
of notification of 
failure in writing; 

2. Notify Contractor; 

3. Ensure remedial 
measures properly 
implemented. 

1. Take immediate 
action to avoid 
further exceedance; 

2. Submit proposals 
for remedial actions 
to IEC within 3 
working days of 
notification; 

3. Implement the 
agreed proposals; 

4. Amend proposal if 
appropriate. 

2. Exceedance 
for two or 
more 
consecutive 
samples 

1. Notify IEC, ER, 

Contractor and EPD; 

2. Identify source; 

3. Repeat measurement 
to confirm findings; 

4. Increase monitoring 
frequency to daily; 

5. Carry out analysis of 
Contractor’s working 
procedures to 
determine possible 
mitigation to be 
implemented; 

6. Arrange meeting with 
IEC and ER to 
discuss the remedial 
actions to be taken; 

7. Assess effectiveness 
of Contractor’s 
remedial actions and 
keep IEC, EPD and 
ER informed of the 
results; 

8. If exceedance stops, 
cease additional 
monitoring. 

1. Discuss amongst 

ER, ET, and 

Contractor on the 

potential remedial 

actions; 

2. Review 
Contractor’s 
remedial actions 
whenever 
necessary to 
assure their 
effectiveness and 
advise the ER 
accordingly; 

3. Supervise the 
implementation of 
remedial 
measures. 

1. Confirm receipt of 
notification of 
failure in writing; 

2. Notify Contractor; 

3. In consultation 
with the IEC, 
agree with the 
Contractor on the 
remedial 
measures to be 
implemented; 

4. Ensure remedial 
measures 
properly 
implemented; 

5. If exceedance 
continues, 
consider what 
portion of the 
work is 
responsible and 
instruct the 
Contractor to 
stop that portion 
of work until the 
exceedance is 
abated. 

1. Take immediate 
action to avoid 
further exceedance; 

2. Submit proposals for 
remedial actions to 
IEC within 3 working 
days of notification; 

3. Implement the 
agreed proposals; 

4. Resubmit proposals 
if problem still not 
under control; 

5. Stop the relevant 
portion of works as 
determined by the 
ER until the 
exceedance is 
abated. 
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Event / Action Plan for Construction Noise Monitoring 
 

EVENT ACTION 

ET IEC ER CONTRACTOR 

Action Level 1. Notify IEC and 
Contractor; 

2. Identify source, 
investigate the causes of 
exceedance and propose 
remedial measures; 

3. Report the results of 
investigation to the 
IEC, ER and 
Contractor; 

4. Discuss with the 
Contractor and 
formulate remedial 
measures; 

5 Increase monitoring 
frequency to check 
mitigation 
effectiveness. 

1. Review the analysed 
results submitted by 
the ET; 

2. Review the proposed 
remedial measures by 
the Contractor and 
advise the ER 
accordingly; 

3. Supervise the 
implementation of 
remedial measures. 

1. Confirm receipt of 
notification of failure 
in writing; 

2. Notify Contractor; 

3. Require Contractor 
to propose remedial 
measures for the 
analysed noise 
problem; 

4. Ensure remedial 
measures are 
properly 
implemented. 

1. Submit noise 
mitigation 
proposals to 
IEC; 

2. Implement 
noise mitigation 
proposals. 

Limit Level 1. Inform IEC, ER, EPD 

and Contractor; 

2. Identify source; 

3. Repeat 
measurements to 
confirm findings; 

4. Increase monitoring 
frequency; 

5. Carry out analysis of 
Contractor’s working 
procedures to 
determine possible 
mitigation to be 
implemented; 

6. Inform IEC, ER and 
EPD the causes and 
actions taken for the 
exceedances; 

7. Assess effectiveness 
of Contractor’s 
remedial actions and 
keep IEC, EPD and 
ER informed of the 
results; 

8. If exceedance stops, 
cease additional 
monitoring. 

1. Discuss amongst ER, 
ET, and Contractor on 
the potential remedial 
actions; 

2. Review Contractors 
remedial actions 
whenever necessary 
to assure their 
effectiveness and 
advise the ER 
accordingly; 

3. Supervise the 
implementation of 
remedial measures. 

1. Confirm receipt of 
notification of failure 
in writing; 

2. Notify Contractor;  

3. Require Contractor 
to propose remedial 
measures for the 
analysed noise 
problem; 

4. Ensure remedial 
measures properly 
implemented; 

5. If exceedance 
continues, consider 
what portion of the 
work is responsible 
and instruct the 
Contractor to stop 
that portion of work 
until the 
exceedance is 
abated. 

1. Take immediate 
action to avoid 
further 
exceedance; 

2. Submit proposals 
for remedial 
actions to IEC 
within 3 working 
days of 
notification; 

3. Implement the 
agreed proposals; 

4. Resubmit 
proposals if 
problem still not 
under control; 

5. Stop the relevant 
portion of works as 
determined by the 
ER until the 
exceedance is 
abated. 
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a.Total

Quantity

Generated
(see Note 8)

b. Hard 

Rock

and Large

Broken

Concrete
(see Note 9)

c. Reused

in the

Contract

d. Reused 

in

Other

Projects

e. 

Disposed

as Public

Fill
(see Note 10)

f. Imported

Fill
g. Metals
(see Note 5)

h. Paper /

Cardboard

Packaging
(see Note 5)

i. Plastics
(see Note 3)

(see Note 5)

j. Chemical

Waste

k. Others,

e.g.

general

refuse

(in '000m
3
) (in '000m

3
) (in '000m

3
) (in '000m

3
) (in '000m

3
) (in '000m

3
) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000m

3
)

January 0.053 0.053 0.000 0.000 0.053 0.000 0.000 0.000 0.000 0.000 0.515

February 0.010 0.010 0.000 0.000 0.010 0.000 0.000 0.000 0.000 0.000 0.232

March 0.017 0.017 0.000 0.000 0.017 0.000 0.000 0.000 0.000 0.000 0.358

April 0.187 0.187 0.000 0.000 0.187 0.000 0.000 0.000 0.000 0.000 0.319

May 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.165

June 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.108

Sub-total 0.267 0.267 0.000 0.000 0.267 0.000 0.000 0.000 0.000 0.000 1.697

July 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.128

August 0.011 0.000 0.000 0.000 0.011 0.000 0.000 0.000 0.000 0.000 0.159

September 0.006 0.000 0.000 0.000 0.006 0.000 0.000 0.000 0.000 0.000 0.093

October

November

December

Total 0.284 0.267 0.000 0.000 0.284 0.000 0.000 0.000 0.000 0.000 2.077

Total C&D waste generated =  a+b+f+g+h+i+j+k

Name of Department: Highways Department

Actual Quantities of Inert C&D Materials Generated Monthly

Contract No.: HY/2014/05

Monthly Summary Waste Flow Table for 2018

Monthly Summary Waste Flow Table for 2016 - Rev.00 - 22/01/2016

Month

page 1

Total C&D waste generated (excluded excavated material) = g+h+i+j+k

Total C&D waste recycled = c+d+g+h+i

% of recycled C&D waste = (Total C&D waste generated - Total C&D waste recycled) / Total C&D waste generated

Actual Quantities of C&D Wastes Generated Monthly



a.Total

Quantity

Generated
(see Note 8)

b. Hard 

Rock

and Large

Broken

Concrete
(see Note 9)

c. Reused

in the

Contract

d. Reused in

Other

Projects

e. Disposed

as Public

Fill
(see Note 10)

f. Imported

Fill
g. Metals
(see Note 5)

h. Paper /

Cardboard

Packaging
(see Note 5)

i. Plastics
(see Note 3)

(see Note 5)

j. Chemical

Waste

k. Others,

e.g.

general

refuse

(in '000m
3
) (in '000m

3
) (in '000m

3
) (in '000m

3
) (in '000m

3
) (in '000m

3
) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000m

3
)

Notes:   (1)

(2)

(3)

(4)

(5)

(6)

(7)

(8)

(9)

(10)

Name of Department: Highways Department

The "Hard Rock and Large Broken Concrete" were disposed as public fill

Conversion factors for reporting purpose:

The Contractor shall also submit the latest forecast of the amount of C&D materials expected to be generated from the Works, together with a break down of the nature where the 

total amount of C&D materials expected to be generated from the Works is equal to or exceeding 50,000m3.

All recyclable materials, including metals, paper / cardboard packaging, plastics, etc. will be collected by registered collector for recycling.

Plastics refer to plastic bottles/containers, plastic sheets/foam from packaging material

The waste flow table shall also include C&D materials that are not specified in the Contract to be imported for use at the Site

Contract No.: HY/2014/05

The performance target are given in PS Clause 6(14)

Monthly Summary Waste Flow Table for 2016 - Rev.00 - 22/01/2016

The amount in "Disposed as Public Fill" included the "Hard Rock and Large Broken Concrete" disposed as public fill

excavated: rock = 2.0 tonnes/m
3
; soil = 1.8 tonnes/m

3
; broken concrete and bitumen = 2.4 tonnes/m

3

C&D Waste = 0.9 tonnes/m
3
; bentonite slurry = 2.8 tonnes/m

3

Numbers are rounded off to the nearest three decimal places

Forecast of Total Quantities of C&D Materials to be Generated from the Contract*

page 2

The "Total Quantity Generated" equals to the sum of "Reuse in the Contract", "Reuse in Other Projects" and "Disposed as Public Fill"

in-situ: rock = 2.5 tonnes/m
3
; soil = 2.0 tonnes/m

3



Ver: 1st

Date: Jan 2017

ATAL Technologies Ltd.

Contract No. HY/2013/06 HKBCF Automatic Vehicle Clearence Support System

Location: Artifical Island of HKBCF ( C8 Area)

Est. Qty.

估計數量

Act. Qty.

實際數量

Est. Qty.

估計數量

Act. Qty.

實際數量

Est. Qty.

估計數量

Act. Qty.

實際數量

Est. Qty.

估計數量

Act. Qty.

實際數量

Est. Qty.

估計數量

Act. Qty.

實際數量

Est. Qty.

估計數量

Act. Qty.

實際數量

Est. Qty.

估計數量

Act. Qty.

實際數量

Est. Qty.

估計數量

Act. Qty.

實際數量

Est. Qty.

估計數量

Act. Qty.

實際數量

January 0.000 0.000 0.000 0.000 0.000 0.000 0.020 0.020 0.005 0.005 0.000 0.000 0.000 0.000 0.000 0.000 0.020 0.020

February 0.000 0.000 0.000 0.000 0.000 0.000 0.015 0.015 0.005 0.005 0.000 0.000 0.000 0.000 0.000 0.000 0.015 0.015

March 0.000 0.000 0.000 0.000 0.000 0.000 0.015 0.015 0.005 0.005 0.000 0.000 0.000 0.000 0.000 0.000 0.015 0.015

April 0.000 0.000 0.000 0.000 0.000 0.000 0.015 0.015 0.005 0.005 0.000 0.000 0.000 0.000 0.000 0.000 0.015 0.015

May 0.000 0.000 0.000 0.000 0.000 0.000 0.010 0.010 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.010 0.010

June 0.000 0.000 0.000 0.000 0.000 0.000 0.010 0.010 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.010 0.010

July 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

August 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

September 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

October

November

December

Total 0.000 0.000 0.000 0.000 0.000 0.000 0.085 0.085 0.020 0.020 0.000 0.000 0.000 0.000 0.000 0.000 0.085 0.085

Notes: (1) The quantitles of C&D Materials, in tonne, was calculated by multiply the estimated volume, in m3, with the density of the soil, which is 1.5 gcm-
3
.

(a)= (b+c+d+e)

Metals

金屬

Plastic 

 塑膠

Paper/cardboard 

packaging

廢紙/包裝紙類

Chemical Waste 

 化學廢物 

(in tonnes)

Total Quantity 

Generated 

 總生產量

Monthly Summary Waste Flow Table for 2018

Month

Inert C&D Waste disposal / 墮性廢物 

 

(in tonnes) (see Note 1)

Non-inert C&D Waste 

disposal   

非墮性廢物                    

(in tonnes)

Waste to be recycled and returned / 可再循環利用或回收的廢物

Reused in the Work 

Package

 (e.g. backfilling)  

再用於工程 

(如回填)

Reused in other 

Projects

再用於其他工程

Inert Waste 

(e.g. soil, broken 

concrete, rubble, fill 

material etc.)

 墮性廢物

(如泥, 石矢頭, 石, 

填料等)

Others 

 (e.g. general refuse, 

broken formwork etc)

其他 

(如垃圾, 廢板枋等)

(b) (c) (d) (e) (in tonnes) (in tonnes) (in litre)
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Environmental Licenses and Permits 

  



Leighton – Chun Wo Joint Venture (LCWJV)                    

 

 
Environmental License/ Permits /Notification Register  
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     Date: September  2018 

Remark Item 
No. 

Permit/License or Registration 
Application Permit/License/ 

Notification/ 
Registration Description 

Permit/License/ 
Registration 

Number 

Issue/Start 
Date 

Expiry 
Date 

Issuing Office 
Work 
Area 

Date Reference 

1 
All 

Areas 
30 Jun 15 N/A 

Environmental Permit to 
construct the Remaining 
Ancillary Buildings and 
Facilities and associated 
works of the Hong Kong 
Zhuhai and Macao Bridge 
Boundary Crossing Facilities 

EP-353/2009/I 17 Jul 15 N/A 
EPD 

 
Superseded by 
EP-353/2009/J 

2 
All 

Areas 
18 Feb 16 N/A 

Environmental Permit to 
construct the Remaining 
Ancillary Buildings and 
Facilities and associated 
works of the Hong Kong 
Zhuhai and Macao Bridge 
Boundary Crossing Facilities 

EP-353/2009/J 25 Feb 16 N/A 
EPD 

 
Superseded by 
EP-353/2009/K  

3 
All 

Areas 
24 Mar 16 N/A 

Environmental Permit to 
construct the Remaining 
Ancillary Buildings and 
Facilities and associated 
works of the Hong Kong 
Zhuhai and Macao Bridge 
Boundary Crossing Facilities 

EP-353/2009/K 11 Apr 16 N/A 
EPD 

 
- 

4 
All 

Areas 
30 Dec 15 N/A 

Billing Account for disposal 
of construction waste 

7024342 16 Feb 16 N/A EPD - 



Leighton – Chun Wo Joint Venture (LCWJV)                    

 

 
Environmental License/ Permits /Notification Register  
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     Date: September  2018 

Remark Item 
No. 

Permit/License or Registration 
Application Permit/License/ 

Notification/ 
Registration Description 

Permit/License/ 
Registration 

Number 

Issue/Start 
Date 

Expiry 
Date 

Issuing Office 
Work 
Area 

Date Reference 

5 
All 

Areas 
30 Dec 15 

RABF-LTR- EPD-
000001 

Notification that notifiable 
works are anticipated to 
commence (Form NA). 

Acknowledge Receipt 
Ref. No. 397571 

06 Jan 16 N/A EPD - 

6 
All 

Areas 
04 Jan 16 

RABF-LTR- EPD-
000002  

Registration as Chemical 
Waste Producer for disposal 
of spent batteries, used 
lubrication oil and surplus 
paint at RABF area 

WPN 5213-951-
L2846-02 

19 Feb 16 N/A EPD - 

7 
All 

Areas 
25 Jan 16 

RABF-LTR- EPD-
000003 

CNP for the use of powered 
mechanical equipment for 
the purpose of carry out 
works from 19:00 to 23:00 
and 23:00 to 07:00. (Non-
designated area) 

GW-RS0106-16 11 Feb 16 10 Aug 16 EPD 
Superseded by 
GW-RS0476-16 

8 
All 

Areas 
08 May 16 

RABF-LTR- EPD-
000012 

CNP for the use of powered 
mechanical equipment for 
the purpose of carry out 
works from 19:00 to 23:00 
and 23:00 to 07:00. (Non-
designated area) 

GW-RS0476-16 19 May 16 18 Nov 16 EPD 
Superseded by 
GW-RS0666-16 



Leighton – Chun Wo Joint Venture (LCWJV)                    

 

 
Environmental License/ Permits /Notification Register  
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     Date: September  2018 

Remark Item 
No. 

Permit/License or Registration 
Application Permit/License/ 

Notification/ 
Registration Description 

Permit/License/ 
Registration 

Number 

Issue/Start 
Date 

Expiry 
Date 

Issuing Office 
Work 
Area 

Date Reference 

9 
All 

Areas 
16 Jun 16 

RABF-LTR- EPD-
000015 

CNP for the use of powered 
mechanical equipment for 
the purpose of carry out 
works from 19:00 to 23:00 
and 23:00 to 07:00. (Non-
designated area) 

GW-RS0666-16 04 Jul 16 03 Jan 17 EPD 
Superseded by 
GW-RS0907-16 

10 
All 

Areas 
18 Aug 16 

RABF-LTR- EPD-
000018 

CNP for the use of powered 
mechanical equipment for 
the purpose of carry out 
works from 19:00 to 23:00 
and 23:00 to 07:00. (Non-
designated area) 

GW-RS0907-16 01 Sep 16 28 Feb 17 EPD 
Superseded by 
GW-RS1195-16 

11 
All 

Areas 
16 Nov 16 

RABF-LTR-EPD-
000020 

CNP for the use of powered 
mechanical equipment for 
the purpose of carry out 
works from 19:00 to 23:00 
and 23:00 to 07:00. (Non-
designated area) 

GW-RS1195-16 30 Nov 16 29 May 17 EPD 
Superseded by 
GW-RS1315-16 

12 
All 

Areas 
08 Dec 16 

RABF-LTR-EPD-

000023 

CNP for the use of powered 
mechanical equipment for 
the purpose of carry out 
works from 19:00 to 23:00 
and 23:00 to 07:00. (Non-
designated area) 

GW-RS1315-16 22 Dec 16 21 Jun 17 EPD 
Superseded by 
GW-RS0131-17 



Leighton – Chun Wo Joint Venture (LCWJV)                    

 

 
Environmental License/ Permits /Notification Register  
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     Date: September  2018 

Remark Item 
No. 

Permit/License or Registration 
Application Permit/License/ 

Notification/ 
Registration Description 

Permit/License/ 
Registration 

Number 

Issue/Start 
Date 

Expiry 
Date 

Issuing Office 
Work 
Area 

Date Reference 

13 WA3 13 Jan 17 
RABF-LTR-EPD-

000026 

CNP for the use of powered 
mechanical equipment for 
the purpose of carry out 
works from 19:00 to 23:00. 
(Non-designated area) 

GW-RS0070-17 27 Jan 17 26 Jul 17 EPD 
Superseded by 
GW-RS0626-17 

14 
All 

areas 
03 Feb 17 

RABF-LTR-EPD-

000028 

CNP for the use of powered 
mechanical equipment for 
the purpose of carry out 
works from 19:00 to 23:00 
and 23:00 to 07:00. (Non-
designated area) 

GW-RS0131-17 17 Feb 17 16 Aug 17 EPD 
Superseded by 
GW-RS0306-17 

15 
All 

areas 
20 Mar 17 

RABF-LTR-EPD-

000035 

CNP for the use of powered 
mechanical equipment for 
the purpose of carry out 
works from 19:00 to 23:00 
and 23:00 to 07:00. (Non-
designated area) 

GW-RS0306-17 05 Apr 17 02 Oct 17 EPD 
Superseded by 
GW-RS0435-17 

16  
All 

areas  
05 May 17 

RABF-LTR-EPD-

000036 

CNP for the use of powered 
mechanical equipment for 
the purpose of carry out 
works from 19:00 to 23:00 
and 23:00 to 07:00. (Non-
designated area) 

GW-RS0435-17 20 May 17 16 Nov 17 EPD 
Superseded by 
GW-RS0710-17 



Leighton – Chun Wo Joint Venture (LCWJV)                    

 

 
Environmental License/ Permits /Notification Register  
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     Date: September  2018 

Remark Item 
No. 

Permit/License or Registration 
Application Permit/License/ 

Notification/ 
Registration Description 

Permit/License/ 
Registration 

Number 

Issue/Start 
Date 

Expiry 
Date 

Issuing Office 
Work 
Area 

Date Reference 

17 WA3 28 Jun 17 
RABF-LTR-EPD-

000041 

CNP for the use of powered 
mechanical equipment for 
the purpose of carry out 
works from 19:00 to 23:00. 
(Non-designated area) 

GW-RS0626-17 27 Jul 17 26 Jan 18 EPD Expired 

18 
All 

areas 
03 Aug 17 

RABF-LTR-EPD-

000042 

CNP for the use of powered 
mechanical equipment for 
the purpose of carry out 
works from 19:00 to 23:00 
and 23:00 to 07:00. (Non-
designated area) 

GW-RS0710-17 21 Aug 17 16 Feb 18 EPD Expired 

19 WA3 11 Jan 18 
RABF-LTR-EPD-

000046 

CNP for the use of powered 
mechanical equipment for 
the purpose of carry out 
works from 19:00 to 23:00. 
(Non-designated area) 

GW-RS0050-18 27 Jan 18 26 Jul 18 EPD Expired 

20 
All 

areas 
31 Jan 18 

RABF-LTR-EPD-

000048 

CNP for the use of powered 
mechanical equipment for 
the purpose of carry out 
works from 19:00 to 23:00 
and 23:00 to 07:00. (Non-
designated area) 

GW-RS0112-18 17 Feb 18 16 Aug 18 EPD Expired 



Leighton – Chun Wo Joint Venture (LCWJV)                    

 

 
Environmental License/ Permits /Notification Register  
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     Date: September  2018 

Remark Item 
No. 

Permit/License or Registration 
Application Permit/License/ 

Notification/ 
Registration Description 

Permit/License/ 
Registration 

Number 

Issue/Start 
Date 

Expiry 
Date 

Issuing Office 
Work 
Area 

Date Reference 

21 WA3 12 Jul 18 
RABF-LTR-EPD-

000053 

CNP for the use of powered 
mechanical equipment for 
the purpose of carry out 
works from 19:00 to 23:00. 
(Non-designated area) 

GW-RS0640-18 27 Jul 18 26 Jan 19 EPD - 

22 
All 

areas 
02 Aug 18 

RABF-LTR-EPD-

000055 

CNP for the use of powered 
mechanical equipment for 
the purpose of carry out 
works from 19:00 to 23:00 
and 23:00 to 07:00. (Non-
designated area) 

GW-RS0727-18 17 Aug 18 16 Feb 19 EPD - 

 



ATAL Technologies Limited                   

 

 
 

Environmental License/ Permits /Notification Register  

 
 

 LCAL H2642 

Contract No. HY/2013/06 – Hong Kong Zhuhai and Macao Bridge - HKBCF – Automatic Vehicle Clearance Support System 

 
Copyright © LCWJV 2014 Page 1 of 1  
 

     Date: 30 September 2018 

Remark Ite
m 

No. 

Permit/License or Registration 
Application Permit/License/ 

Notification/ 
Registration Description 

Permit/License/ 
Registration 

Number 

Issue/Start 
Date 

Expiry 
Date 

Issuing Office 

Work Area Date Reference 

1 

HZMB-HK 
Boundary 
Crossing 
Facilities 

31 July 2015 WFG14980 
Disposal of Construction 
Waste Billing Account 

7023015 
20 August 

2015 
_ _ EPD  

2          

 



 Contract No. HY/2014/05 

Hong Kong-Zhuhai-Macao Bridge 

 Hong Kong Boundary Crossing Facilities – Remaining Ancillary Buildings and Facilities 

Monthly EM&A Report No. 31 

 (Document No. OR045-02)  
 

APPENDIX G 

Implementation Schedule for Environmental Mitigation Measures (EMIS) 

  



1 
 

Contract No. HY/2014/05 �± Hong Kong -Zhuhai -Macao Bridge Hong Kong Boundary Crossing Facilities �± Remaining Ancillary Buildings and Facilities 

Implementation Schedule for Environmental Mitigation Measures  

 
 
 

 
EIA Ref. 

 
 

EM&A 
Log  
Ref 

 
 
 

 
Recommended Mitigati on Measures  

 

Objectives of the 
Recommended Measures 
& Main Concerns to 
address  

 

Who to 
implement 
the 
measures?  

 
 

Location of 
the measures  

 
 

When to 
implement the 
measures?  

What 
requirements 
or standards 
for the 
measures to 
achieve?  

 
 

Implementation 
Status  

Air Quality  
S5.5.6.1 A1 1) The contractor shall follow the procedures and requirements given 

in the Air Pollution Control (Construction Dust) Regulation 
Good construction site 
practices to control the dust 
impact at the nearby 
sensitive receivers to within 
the relevant criteria. 

Contractor All 
construction 
sites 

Construction stage To control the 
dust impact to 
within the 
HKAQO and 
TM- 
EIA criteria (Ref. 
1- hr and 24hr 
TSP levels are 
500 µgm -3 and 
260 µgm -3, 
respectively) 

�¥ 

S5.5.6.2 A2 2) Proper watering of exposed spoil should be undertaken throughout 
the construction phase: 

 

�‡ Any excavated or stockpile of dusty material should be covered 
entirely by impervious sheeting or sprayed with water to maintain the 
entire surface wet and then removed or backfilled or reinstated 
where practicable within 24 hours of the excavation or unloading; 

 

�‡ Any dusty materials remaining after a stockpile is removed should be 
wetted with water and cleared from the surface of roads; 

 

�‡ A stockpile of dusty material should not be extend beyond the 
pedestrian barriers, fencing or traffic cones. 

 

�‡ The load of dusty materials on a vehicle leaving a construction site 
should be covered entirely by impervious sheeting to ensure that the 
dusty materials do not leak from the vehicle; 

 

�‡ Where practicable, vehicle washing facilities with high pressure 
water jet should be provided at every discernible or designated 
vehicle exit point. The area where vehicle washing takes place and 
the road section between the washing facilities and the exit point 
should be paved with concrete, bituminous materials or hardcores; 

Good construction site 
practices to control the dust 
impact at the nearby sensitive 
receivers to within the 
relevant criteria. 

Contractor All 
construction 
sites 

Construction stage To control the 
dust impact to 
within the 
HKAQO and 
TM- 
EIA criteria 
(Ref. 1- hr and 
24hr TSP levels 
are 500 µgm -3 

and 260 µgm -3, 
respectively) 

�¥ 
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Statistics on Environmental Complaints, Notification of Summons and 

Successful Prosecutions 
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APPENDIX I  

Environmental Site Inspection Schedule 

 


