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Activity ID Activity Name August 2017 September 2017 October 2017 | November 2017 | December 2017
3 | o6 | 13 | 20 [ 27 | 03 [ 10 [ 17 | 24 oo | o8 [ 15 | 22 [ 20 | o5 | 12 [ 19 [ 26 | 03 | 10
RABG arge 0 Progra e a ed O eptembe 1 ! !
PROGRAMME SUMMARY
Fire Service Inspection Schedule Summary

GENERAL/PRELIMINARIES
DESIGN AND ENGINEERING
PROCUREMENT, MANUFACTURING & DELIVERIES

CONSTRUCTION
Building 021 - C&ED Dangerous Goods Store

Structure
ABWF/E&M
Internal Finishes

Degree 1

Degree 2
RAB-21-0450 021 - Louver & Door Frame
RAB-21-0410 021 - Power On

Degree 3
RAB-21-0330 021 - MEP Final Fix
RAB-21-0460 021 - Floor Painting
RAB-21-0340 021 - Snagging and Remedials ( Bldg. Internal)
RAB-21-0520 021 - MEP Balance of Works
RAB-21-0430 021 - Door Panel & Ironmongery
RAB-21-0345 KDA4C - Projected achievement of Stage 4C of the Works
RAB-KD4C10 021 - End Users and MoM handover inspection

Roof Finishes

RAB-21-0270 021 - Install Railing 50m

RAB-21-0280 021 - Install Cat Ladder and Roof Hatch
External Finishes

Facade
RAB-21-0190 021 - Install External Louvers /Windows/Doors
‘ RAB-21-0320 021 - Snagging and Remedials (External)
At Grade
RAB-21-380 021 - Prepare Sub Grade
RAB-21-370 021 - Laying Geo Textile
RAB-21-390 021 - Lay Granular Sub-Base
RAB-21-400 021 - Laying Course
RAB-21-360 021 - Concrete Block Paving

Utilities and Drainage
Testing & Commissioning

RAB-TC21-1000 021 - T&C (HVAC, FS, P&D, OTHERS)

Statutory Submissions & Approvals (Day 670 Completion)
2]2]=(e)

RAB-BEE-0100 021 - Registered Energy Assessor Inspection & Certification

RAB-BEE-0110 021 - Submit REA Certification to EDMS
RAB-BEE-0120 021 - EDMS Issue of Cert of Compliance Registration (COCR)
Dangerous Goods Licence

RAB-21-0350 021 - DG Licence Iprocessing & Inspection

RAB-21-0360 021 - Issue DG Licence
Fire Servives Department (VAC)
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I Actual Work
[ Remaining Work

mmmmmm Remaining Level of Effort I Critical Remaining ...

= Actual Level of Effort A Finish Constraint

3-Month Rolling Programme Update, 01 Sep. 2017

RAB6

Date

Revision Checked

Approved

01-Sep-17

3-Month Rolling Programme, 01 Sep-17 Update

SGJ
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Activity ID Activity Name August 2017 | September 2017 October 2017 | November 2017 | December 2017
- 30 | o6 | 13 | 20 [ 27 | 03 [ 10 [ 17 | 24 oo | o8 [ 15 | 22 | 20 | o5 | 12 [ 19 [ 26 | 03 | 10
 RAB-FSD-820 021 - Submit Form 501 to FSD i ¢ | 3 3
 RAB-FSD-300 021- FSD Inspection Period | - __.~=~..° T I = T T T
. RAB-FSD-310 021 - Fire Certificate Obtained (Form 172) Handover .
Engineer (AECOM)
’W 021 - Submit As-Built Drawings to the Engineer e |
‘ RAB-21-2200 021 - Engineer Inspection Period [
- Building 022 - Customs Detective Dog Base Building | aooZ’°>°> > 9 ‘"|[[“ 777777777777777777777777777777777777777777777 777777777777777777777777777777777777777777 77777777777777777777
Excavation
Raft Foundations
Structure
Walls & Columns 3 777777777777777777777777777777777777777777 777777777777777777777
RoofSab S -~~~ ~~“~“‘‘“‘“‘“*“*~°" L ! !
North Structure / : : :
Cure and Strip : : : :
Middle Structure
Cure and Strip 777777777777777777777777777777777777777777 77777777777777777777
South Structure .. ‘"~~~ @ ‘' . ‘' . | ‘| LT
Cure and Strip
ABWF/E&M | | i |
Internal Finishes
North : 3 | |
Degreel - ..~ =~ .~ = 777777777777777777777777777777777777777777777 777777777777777777777777777777777777777777 77777777777777777777
RAB-22-8215 022 - Plastering/Rendering . ! ! 3
RAB-22-8665 022 - Screeding | I
RAB-22-8285 022 - Undercoat ; : 3 3
Degree2 7777777777777777777777777777777777777777777 777777777777777777777777777777777777777777 777777777777777777777
RAB-22-0885 022 - Door Frame & Louvers —_ 3 3 !
RAB-22-0910 022 - Power On
RAB-22-0855 022 - Frame for Wall Panel & Cladding : I : : :
Degree 3
RAB-22-8255 022 - Ceiling Finish Compl. 3 ! ! !
RAB-22-8535 022 - Floor Tiling + Floor Finishes (for Early Handover Rooms) & . 777777777777777777777777777777777777777777777 777777777777777777777777777777777777777777 777777777777777777777
RAB-22-0865 022- Ceiling Frame | : : :
RAB-22-8395 022 - Wall Tiling & Painting [ —
RAB-22-8275 022 - MEP Final Fix I
RAB-22-8365 022 - Floor Finish Other Than Act. No. RAB-22-8535 _‘ ‘ ‘
RAB-22-8545 022 - Early Handover Rooms Ready for End Users*** » o T O 777777777777777777777777777777777777777777777 777777777777777777777777777777777777777777 77777777777777777777
RAB-22-8245 022 - Glazing : ‘ : 3
RAB-22-0870 022 - MEP Balance of Works
RAB-22-8295 022 - Snagging and Remedials (Bldg. Internal)
RAB-22-8265 022 - Door Panel & Ironmongery I
RAB-22-0980 022 - End Users and MOM Handover Inspecton | ...~~~ 777777777777777777777777 . 777777777777777777777777777777777777777777 77777777777777777777
RAB-22-0950 022 - ABWF and MEP works to Degree 3 (KD5C) : : . : :
External Finishes
Facade
RAB-22-0470 022 - External Painting, Tiling & Cladding I : :
RAB-22-0710 Snag Listing - Bldg. External & External Works | -~ """~~~ " 7777777777777777777777777777777777 _ 777777777777 77777777777777777777
At Grade
RAB-22-2100 | 022 - Prepare Sub Grade ‘
RAB-22-2170 022 - Landscaping for Outdoor Excise Lawn
RAB-22-2110 022 - Laying Geo Textile
RAB-22-2120 022 - Lay Granular Sub-Base 3 ]

RAB6
Date Revision Checked Approved
01-Sep-17 3-Month Rolling Programme, 01 Sep-17 Update  |SGJ

mmmmms Remaining Level of Effort I Actual Work I Critical Remaining ... 3-Month Rolling programme Update 01 Sep. 2017
= Actual Level of Effort [ Remaining Work A Finish Constraint
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Activity ID Activity Name August 2017 | September 2017 October 2017 | November 2017 | December 2017
- 3 | o6 | 13 | 20 [ 27 | 03 [ 10 [ 17 | 24 oo | o8 | 15 | 22 [ 20 | 05 [ 12 19 | 26 [ 03 [ 10
RAB-22-2130 022 - Laying Course 1 1 1 I |
Roof Finishes - North
RAB-22-0530 022 - Install Railing | ! ! 3
RAB-22-0540 022 - Install Cat Ladder and Roof Hatch _
RAB-22-0720 022 - Make good external surfaces | .. =~ o _ 777777777777777777777777777777777777777777 A
Specialist Installations
 RAB-22-0990 022 - Kennels Installation (42No) : . :
‘ RAB-22-0550 022 - Small Glass Canopy South Entrance (]
windowwall . e y  _ e
RAB-22-7030 022 - Install Primary Steelwork for Window Wall |
RAB-22-7040 022 - Install Secondary Steelwork for Window Wall [
RAB-22-7050 022 - Glazing to Window Wall e
Dog Swimming Pool
RAB-22-0480 022 - Waterproofing I
RAB-22-0600 022 - Tiing to Dog Swimming Pool | A w— s o
RAB-22-0490 022 - Backfill to ground level at Dog Swimming Pool |
RAB-22-0640 022 - Plumbing and filtration systems R
RAB-22-0630 022 - Metalworks and Railings [
RAB-22-0700 022 - Snagging and Remedials - Dog Pool (I
Utilities and Drainage | SSS .  ~~~~" < <<~ <~ " B‘f A T o
’W 022 - Construct Permanent Drainage and Manholes |
‘ RAB-22-8135 022 - Install FS Water main I
‘ RAB-22-8115 022 - Install Flushing Water Mains [
 RAB-22-8105 022 - Install Fresh Water Mains 3 I | ! !
‘ RAB-22-8125 022 - Utitites and Common Telecom Ducting | _ 77777777777777777777777777777777777 777777777777777777777777777777777777777777 77777777777777777777
Testing & Commissioning
 RAB-TC22-1000 022 - T&C (HVAC, FS, P&D, OTHERS) 3 | 3 3
Statutory Submissions & Approvals (Day 670 Completion)
RAB-BEE-120 022 - Registered Energy Assessor Inspection & Certification 3 777777777777777777777777777777777777777777 777777777777777777777
 RAB-BEE-130 022 - Submit REA Certification to EDMS 3 . ! !
‘ RAB-BEE-140 022 - EDMS Issue of Cert of Compliance Registration (COCR) e —
Water Supplies Department (WSD) ; ! : :
Commencement : : : :
Completion L . " <~ " "~ " 777777777777777777777777777777777777777777777 777777777777777777777777777777777777777777 777777777777777777777
RAB-WSD-804 022 - Submit WWO 46 Pt. IV . ! ! !
RAB-WSD-254 022 - WSD's Processing/Inspection/Meter Connection _
RAB-WSD-264 022 - Permanent Water ON/WSD Issue WWO 46 Part V Cert & Wa e |
Fire Servives Department (vAC) ¥ 9JV_ _ _ @ 777777777777777777777777777777777777777777777 777777777777777777777777777777777777777777 77777777777777777777
]W 022 - Submit Form 501 3 3 TS | |
Fire Services Water (FS)
Commencement
Completion
RAB-FSD-895 022 - Submit WWO 46 Pt. IV, FS > ! 3 !
RAB-FSD-984 022- SubmtWWO 46 PLV,FS | ..  °° °~+<T9 ‘"""  ‘‘ S . y ‘“ “ ‘ “ @ S
RAB-FSD-320 022 - Submit Form 501, FS : 3 . : 3
RAB-FSD-994 022 - Submit Form 314 L J
RAB-FSD-330 022 - FSD Inspection Period, FS | ——
Engineer (AECOM) [ 77777777777777777777777777777777777777777777 i 0 777777777777777777777777777777777777777777 L
’W 022 - Submit Building 022 As Built Drawings to Engineer 10
- Building 023 - C&ED Outbound Cargo Examination Building and Examination PI f ! f !
mmmmmm Remaining Level of Effort I Actual Work I Critical Remaining ... 3-Month Rolling Programme Update, 01 Sep. 2017 _ RAB6
= Actual Level of Effort [ Remaining Work A Finish Constraint Date Revision Checked Approved
01-Sep-17 3-Month Rolling Programme, 01 Sep-17 Update  |SGJ
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Activity ID Activity Name August 2017 | September 2017 October 2017 | November 2017 | December 2017

oo | o8 [ 15 | 22 | 20 | o5 | 12 [ 19 [ 26 | 03 | 10

Excavation ! !
Raft Foundations - Inspection Platform
Raft Foundations - Main Building N I . I
Structure
Ground Floor

Planters

RAB-23-6140 023 - Construct North Planter Box and Ramp

RAB-23-6230 023 - Construct South Planter Box and Ramp f D

777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777

Supporting Walls and Columns to +12.85mPD
First Floor
Cure and Strip
Supporting Walls and Columns to +17.1mPD
Roof
Cure and Strip
Supporting Walls and Columns to +19.1mPD
Lift Doghouse
Cure and Strip
ABWF/E&M
Internal Finishes
Ground Floor
Degree 1
RAB-23-5420 023 - Construct Blockwork Walls to G/F
RAB-23-5430 023 - Plastering & Undercoat, G/F
023 -23-5430 023 - Screeding, G/F
Degree 2
RAB-23-5860 023 - MEP 2nd Fix, G/F

RAB-23-5610 023 - Frame for Wall Panel & Cladding + Louver, G/F

77777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777

77777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777

RAB-23-5670 023 - Access to C3, C6 & C7 For Equip. Installation***, G/F g
RAB-23-5790 023 - ABWF and MEP works to Degree 2 for others (KD3B) G/F 4
Degree 3

RAB-23-6320 023 - Ceiling Paint Finish, G/F

RAB-23-5930 023 - Wall Finish - Paint & Tile, G/F
RAB-23-6220 023 - Floor Finish Other Than Carpet, G/F
RAB-23-5760 023 - Ceiling Frame, G/F

RAB-23-6380 023 - MEP Final Fix, G/F

RAB-23-6080 023 - Glazing, G/F

RAB-23-6410 023 - Ceiling Plaster Board, G/F

RAB-23-5660 023 - Door Frame/Panel & Ironmongery, G/F
RAB-23-6180 023 - Floor Carpet Finish, G/F

RAB-23-6190 023 - Access to End Users, KD3C' - C3, C6 & C7

First Floor
Degree 1
RAB-23-8055 023 - Construct Blockwork Walls, G/F - 1/F North (932m3), 1/F

RAB-23-8065 023 - Plastering & Undercoat, 1/F
RAB-23-8215 023 - Screeding, 1/F

Degree 2
RAB-23-8125 023 - MEP 2nd Fix, 1/F

RAB-23-8085 023 - Frame for Wall Panel & Cladding + Louver, 1/F
RAB-23-8235 023 - Power On

RAB-23-8115 023 - Access for C3 for Equip. Instin***, 1/F, KD3D Target to Achieve *
Degree 3 /
RAB-23-8135 023 - Ceiling Paint Finish, 1/F —_
L - . . RAB6
mmmmms Remaining Level of Effort I Actual Work I Critical Remaining ... 3-Month ROng programme Update, 01 Sep. 2017 — —— S —
= Actual Level of Effort 1 Remaining Work A Finish Constraint TS aleY o Rol P evisio 0T Ses17 Undat X ecke pprove
-Sep- -Month Rolling Programme, ep- pdate
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Roof Level Dog House

RAB-23-6150 023 - ABWF and MEP works to Degree 1 R/F

RAB-23-6280
RAB-23-6340

External Finishes
Facade
RAB-23-5560

Activity ID Activity Name August 2017 | September 2017 October 2017 November 2017 | December 2017
- 30 | 10 | 17 | 24 oo | 08 | | | 10

RAB-23-8175 023 - Wall Finish - Paint & Tile, 1/F | |

RAB-23-8205 023 - Floor Finish Other Than Carpet, 1/F ‘ ! !

RAB-23-8165 023 - MEP Final Fix, 1/F

RAB-23-8145 023 - Glazing, 1/F : ! !

RAB-23-8105 | 023 - Ceiing Frame, 1/F

RAB-23-8195 023 - Floor Carpet Finish, 1/F

RAB-23-8185 023 - Ceiling Plaster Board, 1/F (e —

RAB-23-8155 023 - Door Panel/lronmongery & Glass Baluster, 1/F I

RAB-23-8265 023 - MEP Balance of Works ; [

RAB-23-5970 023 - ABWF and MEP works to Degree 3 (KD3E) L J

RAB-23-2290 023 - Snag Listing & Remedial Works - Building Internal [

RAB-23-6040 023 - End Users and MOM Handover Inspecton | 0 77777777777777777777777777777777777777777777 T

RAB-23-8225 023 - Handover Rooms Ready to End Users***, KD3C Target to Ach L J

RAB-23-8255 023 - ABWF and MEP works to Degree 3 - Remaining Area- 1/F L J

g |

023 - ABWF and MEP works to Degree 2 R/F
023 - ABWF and MEP works to Degree 3 R/F

023 - External Render

RAB-23-5590 023 - External Tiling
RAB-23-5650 023 - External Painting
RAB-23-5990 023 - Dismantle Scaffolding
At Grade
RAB-23-5740 023 - Prepare Sub Grade
RAB-23-5820 023 - Laying Geo Textile
RAB-23-5910 023 - Lay Granular Sub-Base
RAB-23-5940 023 - Laying Course
RAB-23-6050 023 - Concrete Block Paving
Window Wall
East
RAB-23-6810 023 - Install Primary Steelwork for Window Wall - E
RAB-23-6820 023 - Install Secondary Steelwork for Window Wall - E
RAB-23-6830 023 - Glazing to Window Wall - E
West
RAB-23-6840 023 - Install Primary Steelwork for Window Wall - W
RAB-23-6850 023 - Install Secondary Steelwork for Window Wall - W
RAB-23-6860 023 - Glazing to Window Wall - W
Roof Finishes
RAB-23-5550 023 - Waterproof membrane
RAB-23-5620 023 - Top Screed
RAB-23-5640 023 - Roof Tiling
RAB-23-5920 023 - Install Railing
Green Roof
RAB-23-5720 023 - Install green Roof Irrigation Systems
RAB-23-5900 023 - Complete Green Roofing Works

Specialist Installations

RAB-23-6270 023 - Install Lift (1 nos)

RAB-23-6010 023 - Installation of Roller Shutter Header Boxes (x 3)

77777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777

I Actual Work
[ Remaining Work

= Remaining Level of Effort

= Actual Level of Effort A Finish Constraint

I Critical Remaining ...

3-Month Rolling Programme Update, 01 Sep. 2017

RAB6

Date

Revision

Checked

Approved

01-Sep-17

3-Month Rolling Programme, 01 Sep-17 Update

SGJ
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Activity ID Activity Name

August 2017

| September 2017

October 2017

November 2017

| December 2017

01[08[15

‘29105112119126:

| 03 | 10

‘ RAB-23-7310 023 - Install Glazed Entrace Canopy
‘ RAB-23-6250 023 - Installation of Roller Shutter Curtain (x3)
PV Installation
RAB-23-6350 023 - Install Supporting Frame and PV panel
RAB-23-6360 023 - Cable containment and grid cable wiring
RAB-23-6390 023 - Sub-array junction box installation & Connection
Steel Canopy
RAB-23-6240 023 - Install Secondary Steelwork
RAB-23-6290 023 - Install Metal Cladding Panels
RAB-23-6310 023 - Install Misc Metalworks

Utilities and Drainage

‘ RAB-23-7985 023 - Utiltites and Common Telecom Ducting
‘ RAB-23-7995 023 - Install Flushing Water Mains

‘ RAB-23-8005 023 - Install Fresh Water Mains
 RAB-23-8015 023 - Install FS Water Mains

Testing & Commissioning

RAB-TC23-1000 023 - T&C (HVAC, FS, P&D, OTHERS)

RAB-TC23-1010 023 - T&C (Lift)

Statutory Submissions & Approvals (Day 610 Completion)
2]2]=(e)

EMSD - Building 023 Lift Inspection

RAB-FSD-180 023 - Submit EMSD Form 5 (Completion of Lift Installation)
RAB-FSD-190 023 - EMSD Lift Inspection

Water Supplies Department (WSD)
Commencement

Completion
RAB-WSD-774 023 - Submit WWO 46 Pt. IV for Building 023
RAB-WSD-107 023 - WSD Inspection/Meter Connection

Fire Servives Department (VAC)

RAB-FSD-890 023 - Submit Form 314

RAB-FSD-900 023 - Submit Form 501
Fire Services Department (FSD)

Commencement

Completion
RAB-FSD-108
RAB-FSD-112

Engineer (AECOM)

023 - Submit WWO 46 Pt. IV for Building 023
023 -Issue WWO 46 Part V

Building 025 - Inbound Private Car Annexure
Excavation
Raft Foundations
Structure
Walls & Columns

Roof Slab
Cure and Strip
ABWF/E&M INTERNAL FINISHES
INTERNAL FINISHING WORKS
Degree 1
RAB-25-7400

025 - MEP 1st Fix

RAB-23-7975 023 - Construct Permanent Drainage, Manholes & Draw Pits

RAB-BEE-150 023 - Registered Energy Assessor Inspection & Certification
RAB-FSD-170 023 - Submit EMSD Form 3 (Commencement of Lift Installation)

RAB-23-2250 023 - Submit Building 023 As Built Drawings to Engineer

fffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffff

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,

77777777777777777777777777777777777777777777777777777777777777777777777777777777777777777

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,

I Actual Work
[ Remaining Work

= Remaining Level of Effort
= Actual Level of Effort

I Critical Remaining ...
A Finish Constraint

3-Month Rolling Programme Update, 01 Sep. 2017

RAB6

Date

Revision Checked

Approved

01-Sep-17

3-Month Rolling Programme, 01 Sep-17 Update

SGJ
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External Finishes
Facade

Activity ID Activity Name August 2017 | September 2017 October 2017 | November 2017 | December 2017
- | o3 | 10 | 17 | 24 oo | o8 [ 15 | 22 [ 20 | o5 | 12 [ 19 [ 26 | 03 | 10
Degree 2

RAB-25-7430 025 - MEP 2nd Fix I

RAB-25-7570 025 - Raised Floor Pedestal —— 3 ! !

RAB-25-7450 025 - Frame for Wall Panel & Cladding [

RAB-25-7560 025 - Access C3, C6 & C7 Equip. Installation*+ [ b s  ~—~ N T A

RAB-25-7350 025 - Power On Available *

Degree 3

RAB-25-7470 025 - Ceiling Painting & Ceiling Sub-Frame I

RAB-25-7620 025 - Ceiling Panel

RAB-25-7600 025 - Wall Paint Finish Coat ‘ ! 777777777777777777777

RAB-25-7610 025 - Wall Tiling

RAB-25-7480 025 - Floor Tiling 3 !

RAB-25-7460 025 - MEP Final Fix ‘

RAB-25-7440 025 - Door Frame/Wall Panel [

RAB-25-7580 025- Floor Painng | — .’ ~~“~"~‘~“"“"T... . . e 000 P B B-B-BoB--nn«.. T

RAB-25-7370 025 - Snagging and Remedials

RAB-25-7550 025 - MEP Balance of Works 3 !

RAB-25-7520 | 025- Glazing

RAB-25-7630 025 - Early Handover Rooms Ready to End Users**, Target to Achie 2

RAB-25-7590 025- Floor Carpet | T oA T - o

RAB-25-7375 KD6C - Projected achievement of Stage 6C of the Works L 4

RAB-KD6C10 025 - End Users and MoM handover inspection .

RAB-25-7510 025 - Plaster Board § | |

RAB-25-0570 025 - Dismantle Scaffolding
RAB-25-0360 025 - Install External Louvers /Windows/Doors
RAB-25-0580 025 - Make good external surfaces
At Grade
RAB-25-6400 025 - Prepare Sub Grade
RAB-25-6390 025 - Laying Geo Textile
RAB-25-6410 025 - Lay Granular Sub-Base

Roof Finishes

RAB-25-0550 025 - Install Railing (222m)

RAB-25-0540 025 - Install Cat Ladders and Roof Hatch
Green Roof

RAB-25-0700 025 - Install Green Roof Irrigation Systems

RAB-25-0710 025 - Complete Green Roof Works

Specialist Installations
Glazed Canopy

RAB-25-0490 025 - Install Primary Steelwork
RAB-25-0500 025 - Install Secondary Steelwork 1
RAB-25-0520 025 - Install Glazed Panels I
IMMD Kiosk 3 3 3
RAB-25-0380 025 - Internal ABWF and MEP of IMMD Kiosk D e e,  ~o»°°"""" S
RAB-25-0350 025 - External Finishes to IMMD Kiosk : 3 R 3
RAB-25-0430 025 - Erect Kiosk Canopy @ +10.17mPD | | | (e —
Utilities and Drainage
RAB-25-7250 025 - Construct Permanent Drainage, Manholes & Draw Pits |
‘ RAB-25-7260 025 - Utilites and Common Telecom Ducting | | [ . 777777777777777777777777777777777777777777 77777777777777777777
mmmmms Remaining Level of Effort I Actual Work I Critical Remaining ... 3-Month Rolling Prog ramme Update, 01 Sep. 2017 — - RAB6 T Aoproved

= Actual Level of Effort [ Remaining Work A Finish Constraint

01-Sep-17

3-Month Rolling Programme, 01 Sep-17 Update

SGJ
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Activity ID Activity Name August 2017 | September 2017 October 2017 | November 2017 | December 2017
- 3 | o6 | 13 | 20 [ 27 | 03 [ 10 [ 17 | 24 oo | o8 [ 15 | 22 [ 20 | o5 | 12 [ 19 [ 26 | 03 | 10

RAB-25-7290
RAB-25-7280
RAB-25-7270

025 - Install FS Water Main
025 - Install Fresh Water Mains
025 - Install Flushing Water Mains

Testing & Commissioning

RAB-TC25-1000 025 - T&C (HVAC, FS, P&D, OTHERS)

Statutory Submissions & Approvals (Day 670 Completion)

RAB-BEE-180 025 - Registered Energy Assessor Inspection & Certification

RAB-BEE-190 025 - Submit REA Certification to EDMS
RAB-BEE-200 025 - EDMS Issue of Cert of Compliance Registration (COCR)
Water Supplies Department (WSD)
Commencement
Completion
Fire Servives Department (VAC)
Fire Service Water (FS)
Commencement
Completion
Engineer (AECOM)
Building 032 - Outbound Private Car Annexure
Excavation
Raft Foundations
Structure
Walls & Columns
Roof Slab
Cure and Strip
RAB-32-0690
ABWF/E&M

Internal Finishes
Degree 1

032 - Cure and Strip False/Formwork, Water Tank

RAB-32-0720
RAB-32-0700
RAB-32-0510

Degree 2
RAB-32-0560

RAB-32-0760
RAB-32-0660

032 - Plastering & Undercoat
032 - Floor Screed
032 - MEP 1st Fix

032 - MEP 2nd Fix
032 - Door & Windor Frame + Louver
032 - Power On

Degree 3
RAB-32-0830

RAB-32-0750
RAB-32-0745
RAB-32-0880
RAB-32-0870
RAB-32-0860
RAB-32-0590
RAB-32-0790
RAB-32-0850
RAB-32-0800
RAB-32-0680
RAB-32-0740
RAB-32-0670
RAB-KD7C10
Roof Finishes

032 - Wall Painting

032 - Ceiling Frame

032 - Raised Floor

032 - Wall Tiling

032 - Ceiling Panel

032 - Floor Painting & Remaining Floor Tiling

032 - MEP Final Fix

032 - Glazing

032 - Early Handover Rooms Ready to End Users***

032 - Door Panel & Ironmongery

32 - Snagging and Remedials

032 - MEP Balance of Work

032 - End Users and MoM handover inspection

KD7C - Projected achievement of Stage 7C of the Works

RAB6
Revision
3-Month Rolling Programme, 01 Sep-17 Update

I Actual Work
[ Remaining Work

mmmmmm Remaining Level of Effort I Critical Remaining ...

3-Month Rolling Programme Update, 01 Sep. 2017
A Finish Constraint

Date
01-Sep-17

Checked
SGJ

= Actual Level of Effort Approved




N‘ Contract No. HY/2014/05 - Remaining Ancillary Building and Facilities Page 9 of 25
4

Activity ID Activity Name August 2017 | September 2017 October 2017 | November 2017 | December 2017
- 3 | o6 | 13 | 20 [ 27 | 03 [ 10 [ 17 | 24 oo | o8 [ 15 | 22 [ 20 | o5 | 12 [ 19 [ 26 | 03 | 10
RAB-32-0550 032 - Install Railing [ 1 1 1
RAB-32-0540 032 - Install Cat Ladders and Roof Hatch I

Green Roof

RAB-32-0620 032 - Install Green Roof Irrigation Systems 1
RAB-32-0650 032 - Complete Green Roof Works ‘

External Finishes

Facade

RAB-32-0400 032 - External Render
RAB-32-0360  032- Install External Louvers AVindows/Doors I | | |
RAB-32-0420 032 - External Tiling I
RAB-32-0450 032 - External Painting g ! ! !
RAB-32-0580 032 - Make good external surfaces I
RAB-32-0570 032 - Dismantle Scaffolding | . _ 777777777777777777777777777777777777777777 o

At Grade
RAB-32-6460 032 - Prepare Sub Grade 3 ! 1 !
RAB-32-6450 032 - Laying Geo Textile
RAB-32-6470 032 - Lay Granular Sub-Base : 3 : I

Specialist Installations T oA 777777777777777777777777777777777777777777777 777777777777777777777777777777777777777777 77777777777777777777

RAB-32-630 032 - Construct Immigration Counters x 3 [

‘ RAB-32-640 032 - Construct Health Department Screening Station X 1 _

IMMD Kiosk : : 3 3
RAB-32-0380 032 - Internal ABWF and MEP of IMMD Kiosk ‘ ‘
RAB-32-0350 032 - External Finishes to IMMD Kiosk
RAB-32-0430 032 - Erect Kiosk Canopy @ +10.17mPD ‘

Glazed Canopy
RAB-32-0480 032 - Install Steel Support Columns (14 No)

RAB-32-0490 032 - Install Primary Steelwork
RAB-32-0500 032 - Install Secondary Steelwork

Utilities and Drainage

RAB-32-7290 032 - Construct Permanent Drainage and Manholes (Approx 150m)

‘ RAB-32-7330 032 - Install FS Water Main [

‘ RAB-32-7300 032 - Utiltites and Common Telecom Ducting [

‘ RAB-32-7310 032 - Install Flushing Water Mains ‘
‘ RAB-32-7320 032 - Install Fresh Water Mains

Testing & Commissioning

RAB-TC32-1000 032 - T&C (HVAC, FS, P&D, OTHERS)

Statutory Submissions & Approvals (Day 670 Completion)

Water Supplies Department (WSD)

Commencement
Completion

Fire Servives Department (HVAC)
RAB-FSD-960 032 - Submit Form 314, HVAC
Fire Water Service (FS)
Commencement
Completion
RAB-FSD-380 032 - Submit WWO 46 Pt. IV, FS
Engineer (AECOM)

RAB-32-7250 032 - Submit Building 032 As Built Drawings to Engineer

) Building 044 - E&M Maintenance Building

Excavation
Raft

mmmmms Remaining Level of Effort I Actual Work I Critical Remaining ... 3-Month Rolling programme Update 01 Sep. 2017
= Actual Level of Effort [ Remaining Work A Finish Constraint

RAB6
Date Revision Checked Approved
01-Sep-17 3-Month Rolling Programme, 01 Sep-17 Update  |SGJ
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Contract No. HY/2014/05 - Remaining Ancillary Building and Facilities

Page 10 of 25

Activity ID Activity Name

Structure
Walls & Columns

Ground to First Floor

First Floor
. cureandStrip

First Floor to Second Floor

Second Floor
W

Second Floor to Roof

Roof Level
. cureandStip

ABWF/E&M

Ground Floor
Degree 1
RAB-44-1180
RAB-44-1185

044 - Plastering & Undercoat - G/F
044 - MEP 1st Fix - G/F

RAB-44-1170 044 - Screed - G/F
Degree 2
RAB-44-9175 044 - MEP 2nd Fix - G/F
RAB-44-0760 044 - Door & Windor Frame + Louver - G/F
Degree 3
RAB-44-9285 044 - Wall Finish, Paint & Tile - G/F
RAB-44-9255 044 - Ceiling Paint - G/F
RAB-44-9235 044 - Ceiling Panel Frame - G/F
RAB-44-9245 044 - Ceiling Plaster Board Frame
RAB-44-9265 044 - Floor Tilie Finish - G/F
RAB-44-9295 044 - Door Panel & Ironmongery - G/F
RAB-44-9395 044 - Ceiling Plaster Board
RAB-44-9185 044 - MEP Final Fix - G/F

RAB-44-9345 044 - Ceiling Panel - G/F
RAB-44-9275 044 - Glazing - G/F
RAB-44-9355 044 - Floor Paint Finish - G/F

Degree 1
RAB-44-9315

RAB-44-9305
RAB-44-9335
RAB-44-9325

Degree 2
RAB-44-9365

RAB-44-9455

044 - Construct Blockwork Walls - 1/F
044 - MEP 1st Fix - 1/F

044 - Plastering & Undercoat - 1/F
044 - Screed - 1/F

044 - MEP 2nd Fix - 1/F
044 - Door & Windor Frame + Louver - 1/F

Degree 3
RAB-44-9555 044 - Wall Finish, Paint & Tile - 1/F
RAB-44-9465 044 - Ceiling Paint Finish - 1/F
RAB-44-9385 044 - Ceiling Panel Frame - 1/F
RAB-44-9695 044 - Ceiling Plaster Board Frame
RAB-44-9505 044 - Door Panel & Ironmongery - 1/F
RAB-44-9565 044 - Floor Tile Finish - 1/F

RAB-44-9705
RAB-44-9375
RAB-44-9495

044 - Ceiling Plaster Board
044 - MEP Final Fix - 1/F
044 - Ceiling Panel - 1/F

August 2017 September 2017

October 2017

November 2017

December 2017

27 | o3 | 10 | 17 |

12 |

19[26

| 03 | 10

I Actual Work
[ Remaining Work

mmmmmm Remaining Level of Effort I Critical Remaining ...

= Actual Level of Effort A Finish Constraint

3-Month Rolling Programme Update, 01 Sep. 2017

RAB6

Date

Revision

Checked

Approved

01-Sep-17

3-Month Rolling Programme, 01 Sep-17 Update

SGJ
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Contract No. HY/2014/05 - Remaining Ancillary Building and Facilities
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Activity ID Activity Name August 2017 | September 2017 October 2017 | November 2017 | December 2017
- | o3 | 10 | 17 | 24 oo | o8 [ 15 | 22 | 20 | o5 | 12 [ 19 [ 26 | 03 | 10
RAB-44-9485 044 - Glazing - 1/F : — 1 !
RAB-44-9475 044 - Floor Paint Finish - 1/F [ ]
Second Floor
PEGEHEN D N, ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ,,,,,,,,,,,,,,,,,,,,
RAB-44-9525 044 - Construct Blockwork Walls - 2/F
RAB-44-9545 044 - Plastering & Undercoat - 2/F
RAB-44-9515 044 - MEP 1st Fix - 2/F I
RAB-44-9535 044 - Screed - 2/F
begree2- e Y7 77 ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ,,,,,,,,,,,,,,,,,,,,
RAB-44-9575 044 - MEP 2nd Fix - 2/F ‘ :
RAB-44-9665 044 - Door & Windor Frame + Louver - 2/F T
RAB-44-9605 044 - Power On - 2/F *
RAB-44-0610 KD8B - Projected achievement of Stage 8B of the Works - 2/F *
Degrees 7777777777777777777777777777777777777777777 ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ,,,,,,,,,,,,,,,,,,,,
RAB-44-9595 044 - Wall Finish, Paint & Tile - 2/F (]
RAB-44-9635 044 - Ceiling Paint Finish - 2/F e
RAB-44-9725 044 - Ceiling Plaster Board Frame - 2/F I |
RAB-44-9735 044 - Ceiling Plaster Board _
RAB-44-9585 044 - MEP Final Fix - 2/F I
RAB-44-9675 044 - Glazing - 26 | ..  ''C T - ‘"« | o
RAB-44-9715 044 - Door Panel & Ironmongery - 2/F
RAB-44-9795 044 - MEP Balance of Works ; 3 ;
RAB-44-9685 044 - Floor Tile Finish & Floor Finish to Early handover Rooms - 2/F I
RAB-44-9645 044 - Ceiling Panel Frame - 2/F [
RAB-44-9745 044 - Ceilng Panel -2 | - o"°, ~>>>°>°>°>..°“©“‘“—. 2. N T o
Roof Finishes
 RAB-44-0420  044- Leveling screed - (242m?) _ | | § |
‘ RAB-44-0450 044 - Waterproof membrane - (242m2) __
‘ RAB-44-1150 044 - Insulation Board - (242m?2) [
| RAB-44-0480 044 - Top Screed - (242m2) | - V7T <. "~ 4 S y~~~~~» """ S
| RAB-44-0520 044 - Install Roof Tiles - (242m?) / [ ! :
‘ RAB-44-0540 044 - Install Railing [
‘ RAB-44-0550 044 - Install Cat Ladder and Roof Hatch (I
Green Roof [ 77777777777777777777777777777777777777777777 ... & . ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, o
RAB-44-0350 044 - Leveling screed - (242m2) [
RAB-44-0360 044 - Waterproof membrane - (242m?) I
RAB-44-0390 044 - Top Screed - (242m?) .
RAB-44-0400 044 - Install green Roof Irrigation Systems S
External Finishes ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ,,,,,,,,,,,,,,,,,,,,
RAB-44-0470 044 - External Render |
RAB-44-0530 044 - External Painting I |
RAB-44-0490 044 - External Tiling : 1 | : :
RAB-44-0430 044 - Install External Louvers /Windows/Doors [ ]
RAB-44-0570 044 - Dismantle Scaffolding
At Grade
RAB-44-6520 044 - Prepare Sub Grade
RAB-44-6510 044 - Laying Geo Textile
RAB-44-6530 044 - Lay Granular Sub-Base
RAB-44-6540 044 - Laying Course

= Remaining Level of Effort
= Actual Level of Effort

I Actual Work

[ Remaining Work A Finish Constraint

I Critical Remaining ...

3-Month Rolling Programme Update, 01 Sep. 2017

RAB6

Date

Revision Checked

Approved

01-Sep-17

3-Month Rolling Programme, 01 Sep-17 Update

SGJ
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Activity ID Activity Name August 2017 | September 2017 October 2017 | November 2017 | December 2017
- 3 | o6 | 13 | 20 [ 27 | 03 [ 10 [ 17 | 24 oo | o8 [ 15 | 22 [ 20 | o5 | 12 [ 19 [ 26 | 03 | 10
| RAB-44-6500 044 - Concrete Block Paving ‘ ‘ 3
Specialist Installations
RAB-44-0600 044 - Install Lift (1 nos)
‘ RAB-44-1100 044 - Installation of Roller Shutter Header Box
‘ RAB-44-2250 044 - Small Glass Canopy North Elevation o
‘ RAB-44-1090 044 - Installation of Roller Shutter Steel Curtain /™
Curtain Wall
cas ; | | |
RAB-44-6870 044 - Complete Formwork Stripping to Roof Level >
RAB-44-6880 044 - Install Primary Steelwork for Window Wall - East | .’ ‘0 I 777777777777777777777777777777777777777777777 777777777777777777777777777777777777777777 77777777777777777777
RAB-44-6890 044 - Install Secondary Steelwork for Window Wall - East 3 I ! !
RAB-44-6900 | 044 - Glazing to Window Wall - East —
West : : : :
RAB-44-6920 044 - Install Primary Steelwork for Window Wall - West [ ]
RAB-44-6930 044 - Install Secondary Steelwork for Window Wall - West | 7777777777777777777777777777777777777777777 _ 777777777777777777777777777777777777777777 77777777777777777777
RAB-44-6940 044 - Glazing to Window Wall - West _
Utilities and Drainage
RAB-44-7895 044 - Construct Permanent Drainage and Manholes (Approx 100m) I :
\ RAB-44-7935 044 - Install FS Water Main 3 L ! !
| RAB-44-7915 044 - Install Flushing Water Mains | e~~~ S I . ‘<~~~ S
| RAB-44-7925 044 - Install Fresh Water Mains 3 ! I : 3
‘ RAB-44-7905 044 - Utiltites and Common Telecom Ducting [
Testing & Commissioning
RAB-TC44-1010 044 - T&C, Lift ——
| RAB-TC44-1000  044-T&C (HVAC,FS,P&D,OTHERS) [ - ...~~~ A = A
Statutory Submissions & Approvals
BBEO 3 : : :
RAB-BEE-240 044 - Registered Energy Assessor Inspection & Certification (I
‘ RAB-BEE-250 044 - Submit REA Certification to EDMS L 2
| RAB-BEE-260 044 - EDMS Issue of Cert of Compliance Registration (COCR) | oZ’’>+&§ ‘" ‘" . "5 o - T ]
EMSD - Building 044 Lift Inspection 3 : : :
‘ RAB-FSD-200 044 - Submit EMSD Form 3 (Commencement of Lift Installation) L J f f f f
‘ RAB-FSD-210 044 - Submit EMSD Form 5 (Completion of Lift Installation) 2
| RAB-FSD-220 044 - EMSD Lift Inspection I
Water Supplies Department (WSD) A -~ ~~~‘‘“‘“~“~O " Ly ... L
Commencement
Completion
RAB-WSD-684 044 - Submit WWO 46 Pt. IV w w w * w
RAB-WSD-314 044 WSD Inspection/Meter Connection [ |
Fire Servives Department (HVAC) A . ‘"~ T ' 777777777777777777777777777777777777777777777 777777777777777777777777777777777777777777 77777777777777777777
RAB-FSD-1020 044 - Submit Form 314 to FSD, HVAC * ! ! !
| RABFSD-1040 044 - Submit Form 501 to FSD, HVAC .
Fire Water Services (FS)
Commencement
Completion L . <o~ 9@ “~@9oO 9 . 777777777777777777777777777777777777777777777 777777777777777777777777777777777777777777 77777777777777777777
RAB-FSD-116 044 - Submit WWO 46 Pt. IV, FS 3 ! * ! !
RAB-FSD-120 044 WSD Issue WWO Part V .
RAB-FSD-128 044 - Submit Form 501, FS 3 ! ! * !
RAB-FSD-126 044 - Submit Form 314 to FSD, FS .
Engineer AECOM) | 7777777777777777777777777777777777777777777 777777777777777777777777777777777777777777 77777777777777777777
RAB-44-7280 044 - Submit Building 044 As Built Drawings to Engineer L 4
mmmmms Remaining Level of Effort I Actual Work I Critical Remaining ... 3-Month Rolling programme Update, 01 Sep. 2017 - RAB6
= Actual Level of Effort [ Remaining Work A Finish Constraint Date Revision Checked Approved
01-Sep-17 3-Month Rolling Programme, 01 Sep-17 Update  |SGJ




N‘ Contract No. HY/2014/05 - Remaining Ancillary Building and Facilities Page 13 of 25
4

Activity ID Activity Name August 2017 | September 2017 October 2017 | November 2017 | December 2017
30 | o6 | 13 | 20 [ 27 | 03 [ 10 [ 17 | 24 oo | o8 [ 15 | 22 | 20 | o5 | 12 [ 19 [ 26 | 03 | 10

Building 045 - Highways Depot & Administration Building
Raft Foundation

Diesel Fuel Chamber

Structure G/F to R/IF
G/F to 1/F Walls & Columns
1/F Slab
. cureandStrip
1/F to 2/F Walls & Columns
2/F Slab

Cure and Strip

2/f to R/F Walls & Columns
Roof Level Slab

Cure and Strip

ABWF/E&M
Ground Floor, South - G/F
Degree 1, G/F
RAB-45-9725 045 - MEP 1st Fix - G/F

RAB-45-9765 045 - Screed - G/F
Degree 2, G/F

RAB-45-9805 045 - MEP 2nd Fix - G/F |

RAB-45-9895 045 - Door & Windor Frame + Louver - G/F

RAB-45-9905 045 - Access for C3 to Install Equipment

RAB-45-10075 045 - Projeted achievement of Stage 8B of the Works - G/F
Degree 3, G/F

RAB-45-9935 045 - Wall Finish, Paint & Tile - G/F r

RAB-45-10005 045 - Ceiling Paint - G/F

|

RAB-45-9915 045 - Floor Finish (Paint & Tile) - G/F

RAB-45-9945 045 - Door Panel & Ironmongery - G/F
RAB-45-10035 045 - Ceiling Plaster Board Frame & Ceiling Panel Frame - G/F
RAB-45-9815 045 - MEP Final Fix - G/F

RAB-45-9925 045 - Glazing - G/F
RAB-45-10055 045 - Ceiling Plaster Board & Ceiling Panel- G/F

First Floor, 1/F
Degree 1, 1/F
RAB-45-9975 045 - Screed - 1/F

RAB-45-9955 045 - MEP 1st Fix - 1/F

Degree 2, 1/F
RAB-45-10015 045 - MEP 2nd Fix - 1/F @

RAB-45-10105 045 - Door & Windor Frame + Louver - F |
RAB-45-10065 045 - Access to C3 Equipment Instalaltion**

Degree 3, 1/F
RAB-45-10175 045 - Ceiling Paint - 1/F

RAB-45-10145 045 - Wall Finish, Paint & Tile - 1/F
RAB-45-10125 045 - Floor Finish (Paint & Tile) - 1/F
RAB-45-10155 045 - Door Panel & Ironmongery - 1/F
RAB-45-10205 045 - Ceiling Plaster Board Frame Ceiling Panel Frame- 1/F
RAB-45-10025 045 - MEP Final Fix - 1/F
RAB-45-10245 045 - Ceiling Plaster Board & Ceiling Panel - 1/F
RAB-45-10285 045 - Glazing - 1/F
RAB-45-10275 045 - Handover to End users**
Second Floor, 2/F

Degree 1, 2/F

mmmmms Remaining Level of Effort I Actual Work I Critical Remaining ... 3-Month Rolling programme Update 01 Sep. 2017
= Actual Level of Effort [ Remaining Work A Finish Constraint

RAB6
Date Revision Checked Approved
01-Sep-17 3-Month Rolling Programme, 01 Sep-17 Update  |SGJ




N‘ Contract No. HY/2014/05 - Remaining Ancillary Building and Facilities Page 14 of 25
4

Activity ID Activity Name August 2017 | September 2017 October 2017 | November 2017 | December 2017
- | 10 | 17 | 24 oo | o8 [ 15 | 22 [ 20 | o5 | 12 [ 19 [ 26 | 03 | 10
RAB-45-0810 045 - Construct Blockwork Walls - 2/F ! ! !
RAB-45-10195 045 - Plastering & Undercoat-2/f |SSSSSS S SSSSSSSSNe $ 00 e . _ ==~ A
RAB-45-10185 045 - Screed - 2/F I

RAB-45-10165 045 - MEP 1st Fix - 2/F

Degree 2, 2/F
RAB-45-10225 045 - MEP 2nd Fix - 2/F

RAB-45-10315 045 - Door & Windor Frame + Louver - 2/F
RAB-45-10295 045 - Access for C3 Equip. Installation, 2/F***

RAB-45-0950 KD8B - Projected achievement of Stage 8B of the Works - 2/F, 045 L J
RAB-45-10255 | 045 - Power On - 2/F : : . : 3
Degree 3,2 7777777777777777777777777777777777777777777 ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ,,,,,,,,,,,,,,,,,,,,,
RAB-45-10395 045 - Ceiling Paint - 2/F 3 3 ! :
RAB-45-10355 045 - Wall Finish, Paint & Tile - 2/F = I
RAB-45-10335 | 045 - Floor Finish (Paint & Tile) - 2/F 3 I : :
RAB-45-10375 045 - Ceiling Plaster Board Frame & Ceiling Panel Frame - 2/F ]
RAB-45-10235 045 - MEP Final Fix - 2/F
RAB-45-10345 045 - Glazing - 2/F ; : 3
RAB-45-10385 045 - Ceiling Plaster Board & Ceiling Panel - 2/F
RAB-45-0980 045 - Snagging and Remedials - 2/F 3 : :
RAB-45-10365 045 - Door Panel & Ironmongery - 2/F
RAB-45-10305 | 045 - MEP Balance of Works
RAB-45-10265 045 - End Users and MoM handover inspection
RAB-45-0970 KDSC - Projected achievement of Stage 8C of the Works - 2/F, 045 .
External Finishes
Bldg. External Finishes
Facade
RAB-45-0630 045 - External Render : ! 777777777777777777777777777777777777777777 77777777777777777777
RAB-45-0620 045 - Install External Louvers /Windows/Doors I ]
RAB-45-0690 045 - External Painting il ]
RAB-45-0720 045 - Dismantle Scaffolding I:
“ RAB-45-0760 045 - Make good external surfaces f [ ‘ ] ! :
At Grade e - =~~~ fffffffffffffffffffffffffffffffffffffffffffff 777777777777777777777777777777777777777777 ,,,,,,,,,,,,,,,,,,,,,
RAB-45-6580 045 - Prepare Sub Grade i ! f !
RAB-45-6570 045 - Laying Geo Textile e
RAB-45-6590 045 - Lay Granular Sub-Base [
RAB-45-6600 045 - Laying Course I
RAB-45-6560 045 - Concrete Block Paving | <> " "»59 _ 777777777777777777777777777777777777777777 77777777777777777777
Roof Finishes -
RAB-45-0820 045 - Leveling screed | : 1 1 1
RAB-45-0860 045 - Waterproof membrane __
RAB-45-0880 045 - Top Screed I
RAB-45-0910 045- Install Roof Tles | . e 44 . o
RAB-45-0920 045 - Install Railing [
RAB-45-0930 045 - Install Cat Ladder and Roof Hatch : : I : 3
Green Roof - Noth Side, 2/F Level
RAB-45-0600 045 - Leveling screed g
RAB-45-0650 045 - Waterproof membrane . _ 77777777777777777777777 777777777777777777777777777777777777777777777 777777777777777777777777777777777777777777 77777777777777777777
RAB-45-1210 045 - Insulation Board : I : : 3
RAB-45-0670 045 - Top Screed [
RAB-45-0680 045 - Install green Roof Irrigation Systems —
mmmm Remaining Level of Effort I Actual Work I Critical Remaining ... 3-Month Rolling programme Update, 01 Sep. 2017 5o — RAB6 Chodked Aoroved
= Actual Level of Effort [ Remaining Work A Finish Constraint 0L Sep 17 3-Month Roling Programme, 0L Sep-17 Update  |SG3 £p
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Activity ID Activity Name August 2017 | September 2017 October 2017 | November 2017 | December 2017
o 3 | o6 | 13 | 20 [ 27 | 03 [ 10 [ 17 | 24 oo | o8 [ 15 | 22 [ 20 | o5 | 12 [ 19 [ 26 | 03 | 10
|  RAB-45-0740 045 - Complete Green Roofing Works i S e ——————— e ]
Specialist Installations
RAB-45-0590 045 - Install Lift (1 nos) I ! !
‘ RAB-45-1125 045 - Install Genset and swtich board G/F I
East / 3 3 3
RAB-45-6950 045 - Complete Formwork Stripping to Roof Level [ lb 777777777777777777777777777777777777777777 777777777777777777777777777777777777777777777 777777777777777777777777777777777777777777 777777777777777777777
RAB-45-6960 045 - Install Primary Steelwork for Window Wall 3 ! [ :
RAB-45-6970 045 - Install Secondary Steelwork for Window Wall E—
RAB-45-6980 045 - Glazing to Window Wall [
West e I——— S
RAB-45-6990 045 - Install Primary Steelwork for Window Wall 1 1 1 I 1
Utilities and Drainage
RAB-45-7935 045 - Construct Permanent Drainage and Manholes (Approx 180m) I (e
‘ RAB-45-7945 045 - Utiltites and Common Telecom Ducting e —
. RAB-45-7955 045 - Install Flushing Water Mains : 3 I ! 3
 RAB-45-7965 045 - Install Fresh Water Mans | .. =~ T eee—— s T " o
‘ RAB-45-7975 045 - Install FS Water Main =
Testing & Commissioning
RAB-TC45-1030 045 - T&C, Lift ; : ] 3
‘ RAB-TC45-1020 045 - T&C (HVAC, FS, P&D, OTHERS) _
Statutory Submissions & Approvals (Day 670 Completion) |\ ..~ "~~~ " T o 5.  ~ ‘<~ ' ' S
BBEO : 3 : :
RAB-BEE-270 045 - Registered Energy Assessor Inspection & Certification (I
| RAB-BEE-280 045 - Submit REA Certification to EDMS .
\ RAB-BEE-290 045 - EDMS Issue of Cert of Compliance Registration (COCR) 3 ! [ !
EMSD - Building 045 Lift Inspection A O T . . . 777777777777777777777777777777777777777777777 777777777777777777777777777777777777777777 77777777777777777777
’W 045 - Submit EMSD Form 5 (Completion of Lift Installation) >
| RAB-FSD-250 045 - EMSD Lift Inspection [
Fuel Tank - DG License f ! f !
RAB-FSD-660 045 - FSD Inspection & Approval | ] 3 ! :
~ RAB-FSD-680 045 - FSD Issue License | '’ '"'"'65»3)9. s " "~ e P __ ] T
Generator Set - EPD Permit
RAB-EPD-0130 045 - Submission Form 501to EPD hd
 RAB-EPD-0140 045 - EPD Approval : . : : :
Generator Set - DG Licence [ 77777777777777777777777777777777777777777777 7777777777777777777777777777777777777777777 777777777777777777777777777777777777777777 77777777777777777777
RAB-FSD-690 045- Genset Ready for DG Inspection * |
 RAB-FSD-700 045 - Notify FSD for DG Inspection .|
‘ RAB-FSD-710 045 - FSD (Vent) /FS Inspection/Process License [
| RAB-FSD-720 045 - DG Licence Issued .
Water Supplies Department (WSD) [ 777777777777777777777777777777777777777777 77777777777777777777
Commencement | | | |
Completion
RAB-WSD-654 | 045 - Submit WWO 46 Pt. IV > ! ! 3
RAB-WSD-284 045 - WSD's Processing/Inspection/Meter Connection _
HVAC . S . e . _ _~~~ e
RAB-FSD-990 045 - Submit Form 314 I’
\ RAB-FSD-1000 045 - Submit Form 501 3 ! ! . !
FSD : : : :
Commencement
Completion
mmmmms Remaining Level of Effort I Actual Work I Critical Remaining ... 3-Month Rolling programme Update, 01 Sep. 2017 = - RAB6
ate Revision Checked Approved

= Actual Level of Effort [ Remaining Work A Finish Constraint

01-Sep-17

3-Month Rolling Programme, 01 Sep-17 Update

SGJ




Contract No. HY/2014/05 - Remaining Ancillary Building and Facilities

Page 16 of 25

Activity ID Activity Name August 2017 | September 2017 October 2017 | November 2017 | December 2017
- 30 | o6 | 13 | 20 [ 27 | 03 [ 10 [ 17 | 24 oo | o8 [ 15 | 22 | 20 | o5 | 12 [ 19 [ 26 | 03 | 10
RAB-FSD-440 045 - Submit WWO 46 Pt. | V - FS o ! ! !
RAB-FSD-600 045 - Submit WWO 46 Pt. V - FS L J
RAB-FSD-630 045 - Submit Form 501 - FS .
RAB-FSD-830 045 - Submit Form 314 - FS : ! ! * !
Engineer (AECOM) | g > @ $ 777777777777777777777777777777777777777777777 777777777777777777777777777777777777777777 777777777777777777777
’W 045 - Submit Building 045 As Built Drawings to Engineer 2
- Building 050 - Public Toilets Type 2
Public Toilet (Portion H1)
Excavation
Structure i T
ABWF/E&M
Internal Finishes
Degree 1
RAB-50-1340 050 H1 - Rendering/Plastering & Undercoat
RAB-50-1170 050 H1 - MEP 1st Fix I ! LT
RAB-50-1320 | 050 H1 - Screeding ——
RAB-KD9A40 050 H1 - Access for C3 Cabling Works  J
RAB-KD9A10 KDO9A - Projected achievement of Stage 9A of the Works 4
Degree2 . . L 777777777777777777777777777777777777777777 77777777777777777777
RAB-50-1360 050 H1 - Louver / Door Frame [
RAB-50-1270 050 H1 - MEP 2nd Fix 3 I : :
RAB-50-1380 050 H1 - Access for C3 Equip. Installation L 2
RAB-KD9B10 KD9B - Projected achievement of Stage 9B of the Works L 4
RAB-50-1300 050 H1 - Power On : ! ! !
Degree 3 } 77777777777777777777
RAB-50-1310 050 H1 - Ceiling Frame
RAB-50-1350 050 H1 - Wall Finish
RAB-50-1370 050 H1 - Ceiling & Floor Finish
RAB-50-1280 050 H1 - MEP Final Fix
RAB-50-1390 050 H1 - Door panel & Ironmongery 3 ! o
RAB-50-1290 050 H1 - Snagging and Remedials
RAB-KD9C10 KD9C - Projected achievement of Stage 9C of the Works *
RAB-50-7460 050 H1 - End Users and MoM handover inspection 3 ! 1 e !
Specialist installation 0 ] o @ 777777777777777777777777777777777777777777777 777777777777777777777777777777777777777777 77777777777777777777
RAB-50-1240 050 H1 - Installation of Sanitaryware and Fixtures [
Roof Finishes
RAB-50-1130 050 H1 - Leveling screed - 140m? ]
RAB-50-1140 050 H1 - Waterproof membrane - 140m? .
RAB-50-1160 050 H1 - Top Screed - 140m? I:I
RAB-50-1180 050 H1 - Install Roof Tiles - 140m2 | 3""" . T o y ‘"<~ _ o
RAB-50-1200 050 H1 - Install Railing - 49m 3 —1 ! ! !
RAB-50-1210 050 M1 - Install Cat Ladder and Roof Access Hatch —
RAB-50-4470 050 HL1 - Installation of Aluminium Canopy
RAB-50-4320 050 H1 - Install Aluminium Cladding I::I
RAB-50-1100 050 H1 - Install Skylights (8No0) [ zoZ>>> > =" " 5 I s R " " o
External Finishes
RAB-50-1150 050 H1 - External Render ] : : 3 3
RAB-50-1120 050 H1 - Install External Louvers /Windows/Doors _
RAB-50-1190 050 H1 - External Tiling —
RAB-50-1250 050 H1 - Dismantle Scaffolding | . ~~~*“~~~~~~ ‘" ' ] = 4 ]
mmmmms Remaining Level of Effort I Actual Work I Critical Remaining ... 3-Month Rolling programme Update, 01 Sep. 2017 _ RABG
= Actual Level of Effort [ Remaining Work A Finish Constraint Date Revision Checked Approved
01-Sep-17 3-Month Rolling Programme, 01 Sep-17 Update  |SGJ




AN

Contract No. HY/2014/05 - Remaining Ancillary Building and Facilities

Page 17 of 25

Activity ID Activity Name August 2017 September 2017 October 2017 | November 2017 | December 2017
- 3 | o6 | 13 | 20 [ 27 | 03 [ 10 [ 17 | 24 oo | o8 [ 15 | 22 [ 20 | o5 | 12 [ 19 [ 26 | 03 | 10
RAB-50-1260 050 H1 - Make good external surfaces / ! —1 : 1
Utilities and Drainage
RAB-50-8015 050 H1 - Construct Permanent Drainage and Manholes (Approx 20n _
RAB-50-8035 050 H1 - Install Flushing Water Mains | ———
‘ RAB-50-8045 050 H1 - Install Fresh Water Mains | 7777777777777777777777777777777777777777777 777777777777777777777777777777777777777777 777777777777777777777

‘ RAB-50-8025 050 H1 - Utiltites and Common Telecom Ducting ——————
Testing & Commissioning
RAB-TC50-1000 050 H1 - T&C (HVAC, FS, P&D, OTHERS) |

Statutory Submissions & Approvals (Day 670 Completion) | . 777777777777777777777777777777777777777777777 777777777777777777777777777777777777777777 77777777777777777777
BBEO : ! 1 1
RAB-BEE-300 050 H1 - Registered Energy Assessor Inspection & Certification I
RAB-BEE-310 050 H1 - Submit REA Certification to EDMS : 3 : . 3

RAB-BEE-320 050 H1 - EDMS lIssue of Cert of Compliance Registration (COCR) _

Water Supplies Department (WSD)

Commencement .. O’ 777777777777777777777777777777777777777777777 777777777777777777777777777777777777777777 77777777777777777777
Completion } ! ! !
RAB-WSD-454 | 050 H1 - Submit WWO 46 Pt. IV 3 * | ! !
RAB-WSD-464 050 H1 - WSD Inspection/Meter Connection for Building 050 [ ]
RAB-WSD-474 050 H1 - WSD Issue WWO 046 Part V, Cert Plumbing Inst'n Compl it

RAB-FSD-1080
RAB-FSD-1090

RAB-50-7340

Fire Servives Department (VAC)

050 H1 - Submit Form 314
050 H1 - Submit Form 501

Engineer (AECOM)

050 H1 - Submit Building 050 H1 As Built Drawings to Engineer

Public Toilet (Portion H2)
Excavation

Structure

RAB-50-2080 050 H2 - Cure and Strip False/Formwork

ABWF/E&M
Internal Finishes

Degree 1
RAB-50-2330

RAB-50-2170
RAB-KD10A10
RAB-50-2390
RAB-50-2310

Degree 2
RAB-50-2360

RAB-50-2270
RAB-50-2300
RAB-KD10B10
RAB-KD10B40

Degree 3
RAB-50-2340

RAB-50-2350
RAB-50-2370
RAB-50-2280
RAB-50-2380
RAB-50-7470
RAB-KD10C10

050 H2 - Plastering/Rendering & Undercoat

050 H2 - MEP 1st Fix

050 H2 - Projected achievement of Stage 10A of the Works
050 H2 - Access for C3 Cabling Works

050 H2 - Screeding

050 H2 - Louver / Door Frame

050 H2 - MEP 2nd Fix

050 H2 - Power On

050 H2 - Projected achievement of Stage 10B of the Works
050 H2 - Access for C3 Equip. Installation

050 H2 - Ceiling Frame

050 H2 - Wall Finish

050 H2 - Ceiling & Floor Finish

050 H2 - MEP Final Fix

050 H2 - Door panel & Ironmongery

050 H2 - End Users and MoM handover inspection

050 H2 - Projected achievement of Stage 10C of the Works

= Remaining Level of Effort
= Actual Level of Effort

I Actual Work

[ Remaining Work A Finish Constraint

I Critical Remaining ...

3-Month Rolling Programme Update, 01 Sep. 2017

RAB6

Date

Revision

Checked

Approved

01-Sep-17

3-Month Rolling Programme, 01 Sep-17 Update

SGJ
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Contract No. HY/2014/05 - Remaining Ancillary Building and Facilities

Page 18 of 25

Activity ID Activity Name August 2017 | September 2017 October 2017 | November 2017 | December 2017
- 3 | o6 | 13 | 20 [ 27 | 03 [ 10 [ 17 | 24 oo | o8 [ 15 | 22 [ 20 | o5 | 12 [ 19 [ 26 | 03 | 10
RAB-50-2290 050 H2 - Snagging and Remedials / ! ! [ :
Specialist installation
RAB-50-2240 050 H2 - Installation of Sanitaryware and Fixtures [ |
Roof Finishes L o ~—~—— O A
RAB-50-2130 050 H2 - Leveling screed - 140m? I:I
RAB-50-2140 050 H2 - Waterproof membrane - 140m? —
RAB-50-2160 050 H2 - Top Screed - 140m? 3 — ! !
RAB-50-2180 | 050 H2 - Install Roof Tiles - 140m? —
RAB-50-2200 050 H2 - Install Railing - 49m [ '’ 'N'l| e T AN '
RAB-50-2210 050 H2 - Install Cat Ladder and Roof Access Hatch —/
RAB-50-2230 050 H2 - Installation of Aluminium Canopy —
RAB-50-4360 050 H2 - Install Aluminium Cladding 3 N S — !
RAB-50-2100 | 050 H2 - Install Skylights (8No) —
External Finishes L ... ‘"~~~ ‘""" 200000 2
RAB-50-2150 050 H2 - External Render 1 [
RAB-50-2120 050 H2 - Install External Louvers /Windows/Doors [
RAB-50-2190 | 050 H2 - External Tiing C—
RAB-50-2220 050 H2 - External Painting 3 | | !
RAB-50-2250 050 H2 - Dismantle Scaffolding | .~ """ } T - " """ }
RAB-50-2260 050 H2 - Make good external surfaces —
Utilities and Drainage
RAB-50-7895 050 H2 - Construct Permanent Drainage and Manholes (Approx 20n ‘
‘ RAB-50-7905 050 H2 - Utiltites and Common Telecom Ducting I:I
 RAB-50-7915 050 H2 - Install Flushing Water Mains | |:| ””””””””””””””””””””””””””””””””
‘ RAB-50-7925 050 H2 - Install Fresh Water Mains | —
Testing & Commissioning
RAB-TC50-1010 050 H2 - T&C (HVAC, FS, P&D, OTHERS) -
Statutory Submissions & Approvals (Day 670 Completion)
BBEO 7777777777777777777777777777777777777777777777777777777777777777
RAB-BEE-330 050 H2 - Registered Energy Assessor Inspection & Certification ]
RAB-BEE-340 050 H2 - Submit REA Certification to EDMS L J
RAB-BEE-350 050 H2 - EDMS Issue of Cert of Compliance Registration (COCR) : [ A
Water Supplies Department (WSD) 3 ‘ 777777777777777777777777777777777777777777777777777777777777777
Commencement .. ’""“"*"*‘*‘*< O " ™™ !
Completion
RAB-WSD-594 050 H2 - Submit WWO 46 Pt. IV / L 4 |
RAB-WSD-434 | 050 H2 - WSD Inspection/Meter Connection for Building 050 _
Fire Servives Department (vAC) | 777777777777777777777777777777777777777777777777777777777777777
RAB-FSD-1110 050 H2 - Submit Form 314 l’
RAB-FSD-1120 050 H2 - Submit Form 501 ; *
Engineer (AECOM)
RAB-50-7370 050 H2 - Submit Building 050 H1 As Built Drawings to Engineer 4
Public Toilet (Portion A1)
Excavation
Raft
RAB-50-3050 050 Al - Ground Slab —1
Structure
RAB-50-3080 050 A1l - Cure and Strip False/Formwork ]
N, . __ | ]
Internal Finishes
Degree 1

= Remaining Level of Effort
= Actual Level of Effort

I Actual Work
[ Remaining Work

I Critical Remaining ...

A Finish Constraint

3-Month Rolling Programme Update, 01 Sep. 2017

RAB6

Date

Revision Checked

Approved

01-Sep-17

3-Month Rolling Programme, 01 Sep-17 Update

SGJ
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Contract No. HY/2014/05 - Remaining Ancillary Building and Facilities

Page 19 of 25

Activity ID Activity Name August 2017 September 2017 October 2017 | November 2017 | December 2017
- 3 | o6 | 13 | 20 [ 27 | 03 [ 10 [ 17 | 24 oo | o8 [ 15 | 22 [ 20 | o5 | 12 [ 19 [ 26 | 03 | 10
RAB-50-3310 050 Al - Plastering/Rendering & Undercoat e 1 1 1
RAB-50-3170 | 050AL - MEP 1st Fix | | | |
RAB-50-3320 050AL-Screeding | .’ "' " - 44090 y ~ ~ ~ " " | o
RAB-50-3330 050 Al - Access for C3 for Cabling Works : . ! ! !
RAB-KD11A10 KD11A - Projected achievement of Stage 11A of the Works 4
Degree 2
RAB-50-3270 050 Al - MEP 2nd Fix
RAB-50-3360 050 Al - Louver / Door Frame 3 ! ]
RAB-50-3390 050AL - Access for C3 for Equip. Installation IS
RAB-KD11B10 | KD11B - Projected achievement of Stage 11B of the Works 3 ! * ! :
RAB-50-3300 050 Al - Power On L J
Degree 3 ; : ! !
RAB-50-3340 050 Al - Ceiling Frame
RAB-50-3350 050 A1 - Wall Finish :
RAB-50-3370 050 A1l - Ceiling & Floor Finish
RAB-50-3280 | 050AL - MEP Final Fix
RAB-50-3380 050 Al - Door panel & Ironmongery
RAB-50-3290 050 Al - Snagging and Remedials :
RAB-KD11C10 KD11C - Projected achievement of Stage 11C of the Works
RAB-50-7480 050 ALl - End Users and MoM handover inspection
Specialist installation
RAB-50-3240 050 Al - Installation of Sanitaryware and Fixtures L ‘ ]
Roof Finishes L .~~~ ~ <<~ T ""‘*.. . T o
RAB-50-3130 050AL- Leveling screed - 140m2 —
RAB-50-3140 050 Al - Waterproof membrane - 140m? [ ] ; ! ! 3
RAB-50-3160 050 Al - Top Screed - 140m?2 |:|
RAB-50-3180 050 Al - Install Roof Tiles - 140m? : — : 3 3
RAB-50-3200 050A1 - Install Railing - 40m | . T T e b Bé T
RAB-50-3210 050 Al - Install Cat Ladder and Roof Access Hatch —
RAB-50-3230 050 Al - Installation of Aluminium Canopy ; 1| 3 3
RAB-50-4370 050 Al - Install Aluminium Cladding [:I
RAB-50-3100 050 Al - Install Skylights (8No) 3 ! — ! :
External Finishes T 777777777777777777777777777777777777777777777 777777777777777777777777777777777777777777 77777777777777777777
RAB-50-3150 050 Al - External Render (From Bldg 050 H2) I 3 3 !
RAB-50-3120 050 A1 - linstall External Louvers /Windows/Doors (]
RAB-50-3190 050 Al - External Tiling : — : : 3
RAB-50-3220 050 Al - External Painting 1
RAB-50-3250 050Al - Dismante Scaffolding | e <+ °“~ o . y -~~~ ‘O ©— -
RAB-50-3260 050 Al - Make good external surfaces  —
Utilities and Drainage
RAB-50-7935 050 Al - Construct Permanent Drainage and Manholes I | ]
RAB-50-7965 050 AL - Install Fresh Water Mains mm——
RAB-50-7945 050Al - Utitites and Common Telecom Ducting | 7777777777777777777777777 I: 777777777777777777777777777777777777777777 77777777777777777777
RAB-50-7955 050 AL - Install Flushing Water Mains | |
| | | — |
RAB-BEE-360 050 Al - Registered Energy Assessor Inspection & Certification (I
RAB-BEE-370 050 Al - Submit REA Certification to EDMS : ! ! . !
mmmmms Remaining Level of Effort I Actual Work I Critical Remaining ... 3-Month Rolling programme Update, 01 Sep. 2017 - RAB6
= Actual Level of Effort [ Remaining Work A Finish Constraint Date Revision Checked Approved
01-Sep-17 3-Month Rolling Programme, 01 Sep-17 Update  |SGJ




AN

Contract No. HY/2014/05 - Remaining Ancillary Building and Facilities

Page 20 of 25

= Actual Level of Effort [ Remaining Work

A Finish Constraint

Activity ID Activity Name August 2017 | September 2017 October 2017 | November 2017 | December 2017
- 30 | o6 | 13 | 20 [ 27 | 03 [ 10 [ 17 | 24 oo | o8 [ 15 | 22 | 20 | o5 | 12 [ 19 [ 26 | 03 | 10
RAB-BEE-380 050 Al - EDMS Issue of Cert of Compliance Registration (COCR) : : :
Water Supplies Department (WSD)
Commencement b -~ """~ " N T
Completion
RAB-WSD-394 050 Al - Submit WWO 46 Pt. IV L J
RAB-WSD-404 | 050ALl - WSD Inspection/Meter Connection 3 ! [ ] !
RAB-WSD-414 050 Al - WSD Issue WWO 046 Part V, Plumbing Instl'n Compl & W¢ 4
Fire Servives Department (VAC) 7777777777777777777777777777777777777777777 777777777777777777777777777777777777777777 777777777777777777777
RAB-FSD-1050 050 Al - Submit Form 314 *
RAB-FSD-1060 | 050 Al - Submit Form 501 3 ! ! * !
Engineer (Aecom)
RAB-50-7400 050 Al - Submit Building 050 A1 As Built Drawings to Engineer *
Public Toilet (Portion A2) | 77777777777777777777
Excavation
Structure
’W 050 A2 - Cure and Strip False/Formwork
ABWF/E&M 3 3 3 T
Internal Finishes
Degree 1
RAB-50-4170 050 A2 - MEP 1st Fix ‘_
RAB-50-4420 050 A2 - Plastering/Rendering & Undercoat =_
RAB-KD12A10 KD12A- Projected achievement of Stage 12A of the Works | T s 777777777777777777777777777777777777777777777 777777777777777777777777777777777777777777 77777777777777777777
RAB-50-4410 050 A2 - Access for C3 Cabling Works 3 . ! ! !
RAB-50-4400 050 A2 - Screeding —
Degree 2
RAB-50-4440 050 A2 - Louver / Door Frame I |
RAB-50-4270 050A2-MEP2ndFix _ 777777777777777777777777777777777777777777 777777777777777777777
RAB-KD12B10 KD12B - Projected achievement of Stage 12B of the Works L 2
RAB-50-4480  050A2 - Access for C3 Equip. Installation .
RAB-50-4300 050A2 - Power On ; ! 2 2 ! 3
“ Degree3 . 777777777777777777777777777777777777777777777 777777777777777777777777777777777777777777 777777777777777777777
RAB-50-4390 050 A2 - Ceiling Frame 3 ! | !
RAB-50-4280 | 050A2 - MEP Final Fix [
RAB-50-4430 050 A2 - Wall Finish : ! !
RAB-50-4450  050A2 - Ceiling & Floor Finish
RAB-50-4290 050 A2 - Snagging and Remedials [ _—
RAB-50-4460 050A2 - Door panel & ronmongery | . ~~“~“~“~~“~~~“‘‘~“‘"$ 9 ‘| | 777777777777777777777777777777777777777777777 N 424 77777777777777777777
Specialist installation
RAB-50-4240 050 A2 - Installation of Sanitaryware and Fixtures e |
Roof Finishes
RAB-50-4130 050A2 - Leveling screed - 140m? |
RAB-50-4140 050 A2 - Waterproof membrane - 140mz | . 7777777777777777777777777777777777777777777 777777777777777777777777777777777777777777 77777777777777777777
RAB-50-4160 | 050A2 - Top Screed - 140m? f—
RAB-50-4180 050 A2 - Install Roof Tiles - 140m2 : — : : :
RAB-50-4200 050 A2 - Install Railing - 49m —
RAB-50-4210 050 A2 - Install Cat Ladder and Roof Access Hatch —
RAB-50-4230 050 A2 - Installation of Aluminium Canopy | T NN T T o
RAB-50-4380  050A2 - Install Aluminium Cladding C——————1
RAB-50-4100 050 A2 - Install Skylights (8No) 3 I — : :
External Finishes
mmmmms Remaining Level of Effort I Actual Work I Critical Remaining ... 3-Month Rolling programme Update, 01 Sep. 2017 S _ RABG
ate Revision Checked Approved

01-Sep-17

3-Month Rolling Programme, 01 Sep-17 Update  [SGJ
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Activity ID Activity Name August 2017 | September 2017 October 2017 | November 2017 | December 2017
- 3 | o6 | 13 | 20 [ 27 | 03 [ 10 [ 17 | 24 oo | o8 [ 15 | 22 [ 20 | o5 | 12 [ 19 [ 26 | 03 | 10
RAB-50-4150 050 A2 - External Render g 1 1 1
RAB-50-4120 050A2 - Install External Louvers /Windows/Doors | ' " Y 777777777777777777777777777777777777777777777 777777777777777777777777777777777777777777 777777777777777777777
RAB-50-4190 050 A2 - External Tiling —
RAB-50-4220 050 A2 - External Painting : [ ] ! !
RAB-50-4250 050 A2 - Dismantle Scaffolding —
RAB-50-4260 050 A2 - Make good external surfaces —
Utilities and Drainage } ! ! !
RAB-50-7975 050 A2 - Construct Permanent Drainage and Manholes (Approx 20n _— ! ! !
‘ RAB-50-7985 050 A2 - Utiltites and Common Telecom Ducting I
| RAB-50-7995 050 A2 - Install Flushing Water Mains 3 —— ! ! :
‘ RAB-50-8005 050 A2 - Install Fresh Water Mains I
Testing & Commissioning 1 o y .~ ‘O | BIL @ o
RAB-TC50-1030  050A2 - T&C (HVAC, FS, P&D, OTHERS) -
Statutory Submissions & Approvals (Day 670 Completion)
BBEO : 3 3 3
RAB-BEE-390 050 A2 - Registered Energy Assessor Inspection & Certification I:I
RAB-BEE-400 | 050A2 - Submit REA Certification to EDMS | 0 s O N~ . 9. . °~+>%§&@§&@. »5 5§« -
RAB-BEE-410 050 A2 - EDMS Issue of Cert of Compliance Registration (COCR) [ : ]
Water Supplies Department (WSD)
Commencement
Completion
RAB-WSD-124  050A2 - Submit WWO 46PLIV | - e o
RAB-WSD-134 050 A2 - WSD Inspection/Meter Connection for Building 050 |
Fire Servives Department (VAC)
RAB-FSD-260 050 A2 - Submit Form 314 g
RAB-FSD-270 050 A2 - Submit Form 501 3 ! | . !
Engineer (AECOM) L O T . . . 777777777777777777777777777777777777777777777 777777777777777777777777777777777777777777 77777777777777777777
RAB-50-7430 050 A2 - Submit Building 050 H1 As Built Drawings to Engineer e
Building 053 - Outbound X-Ray Building
Excavation
ffffffffffffffffffffffffffffffffffffffffffff . S . S
‘ | | | |
| To First Floor Level
Internal Structures f : : :
First Floor g e Y . @ o
Slabs
Cure and Strip
1/F - Roof Level
Staircases
Roof Floor [ 77777777777777777777777777777777777777777777 . e Yy S
Slabs /
Cure and Strip
ABWF/E&M 3 ! ! !
Ground Floor
Degree 1 - G/F
Degree2-GIF L . o y ~~ """ "'~~~ S
RAB-53-7935 053 - MEP 2nd Fix, G/F |
RAB-53-7895 053 - Frame for Wall Panel & Cladding, G/F I : : :
Degree 3 - G/F
RAB-53-0660 053 - Wall Tiling & Wall Painting Final Coat (2), G/F [ ! ! !
RAB-53-0730 053 - MEP Final Fix, G/F _ ”””””””””””””””””””””” o y " S
mmmmms Remaining Level of Effort I Actual Work I Critical Remaining ... 3-Month Rolling programme Update, 01 Sep. 2017 - RAB6
= Actual Level of Effort [ Remaining Work A Finish Constraint Date Revision Checked Approved
01-Sep-17 3-Month Rolling Programme, 01 Sep-17 Update  |SGJ
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Contract No. HY/2014/05 - Remaining Ancillary Building and Facilities

Page 22 of 25

Activity ID Activity Name August 2017 September 2017 October 2017 | November 2017 | December 2017
- | o3 | 10 | 17 | 24 oo | o8 [ 15 | 22 [ 20 | o5 | 12 [ 19 [ 26 | 03 | 10
RAB-53-8205 053 - Floor Painting & Tiling, G/F 1 1 1 ‘
RAB-53-7915 053 - Ceiling Plaster Board, G/F (—
RAB-53-0710 053 - Door Panel & Ironmongery, G/F
RAB-53-0700 053 - Glazing, G/F 3 1 !
First Floor .  ~‘‘“‘“~“~“~*~~“ ' ‘" ‘'l N
Degree 1 - 1/F
Degree 2 - 1/F
RAB-53-8035 053 - MEP 2nd Fix, 1/F (I |
RAB-53-8045 053 - Projected Achievement of Stage 18 1
RAB-53-8005 053 - Access to C3 equipment Installatrion™ | 777777777777777777777777777777777777777777777777777777777777777
RAB-53-8015 053 - Frame for Wall Panel & Cladding, 1/F ]
RAB-53-8065 053 - Power On, 1/F .
Degree 3 - 1/F
RAB-53-8155 053 - Wall Tiling & Wall Painting Final Coat (2), 1/F I
RAB-53-8105 053 - MEP Final Fix, 1/F 77777777777777777777777777777777777777777777777777777777777777
RAB-53-7985 053 - Ceiling Plaster Board Sub-Frame, 1/F
RAB-53-8185 053 - Early handover to End Users***
RAB-53-8215 053 - Floor Painting & Tiling, 1/F
RAB-53-7995 053 - Ceiling Plaster Board, 1/F )
RAB-53-8085 053 - Door Panel & Ironmongery, 1/F W,
RAB-53-8075 | 053 - Glazing, 1/F Y
RAB-53-8125 053 - Snagging and Remedials, 1/F 3 ! ‘
RAB-53-8195 053 - MEP Balance of Works 1
RAB-53-8095 053 - Projected Achievement of Stage 1C, 1/F L 4
External Finishes S 77777777777777777777777777777777777777777777777777777777777777
External Facade
RAB-53-0440 053 - Install External Louvers /Windows/Doors
RAB-53-0500 053 - External Painting I
RAB-53-0570 053 - Dismantle Scaffolding I
RAB-53-0640 053 - Make good external surfaces |\ — 77777777777777777777777777777777777777777777777777777777777777
At Grade
RAB-53-7615 053 - Prepare Sub Grade [ !
RAB-53-7885 053 - Laying Geo Textile I
RAB-53-7625 053 - Lay Granular Sub-Base [
RAB-53-7635 053 - Laying Course e 4 O UUUTTT7U¢T
RAB-53-7695 053 - Concrete Block Paving : I
Roof Finishes
RAB-53-0460 053 - Waterproof Membrane - (490m2)
‘ RAB-53-0520 053 - Install Roof Tiles - (490m?)
 RAB-53-0530 053 - Install Railing- 105 | g7 ey
‘ RAB-53-0540 053 - Install Cat Ladder and Roof Hatch
Spacialist Installations
RAB-53-0600 053 - Install Lift (1 nos)
Glazed Canopy . S < s T
’W 053 - Construct high level Canopy at +9.95mPD
Utilities and Drainage
RAB-53-7595 053 - Construct Permanent Drainage and Manholes (Approx 135m)
‘ RAB-53-7605 053 - Utiltites and Common Telecom Ducting
‘ RAB-53-7655 053 - Install FS Water Main
‘ RAB-53-7610 053 - Install Flushing Water Mans | . e 4\
mmmmms Remaining Level of Effort I Actual Work I Critical Remaining ... 3-Month Rolling programme Update, 01 Sep. 2017 S _ RABG
ate Revision Checked Approved

= Actual Level of Effort

[ Remaining Work A Finish Constraint

01-Sep-17

3-Month Rolling Programme, 01 Sep-17 Update

SGJ
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Contract No. HY/2014/05 - Remaining Ancillary Building and Facilities

Page 23 of 25

Activity ID Activity Name August 2017 | September 2017 October 2017 | November 2017 | December 2017
- 3 | o6 | 13 | 20 [ 27 | 03 [ 10 [ 17 | 24 oo | o8 [ 15 | 22 [ 20 | o5 | 12 [ 19 [ 26 | 03 | 10
RAB-53-7620 053 - Install Fresh Water Mains ] 1
Testing & Commissioning
RAB-TC53-1040 053 - T&C (HVAC, FS, P&D, OTHERS) 3 e ! !
| RABTC531050  053-T&C, Lift I
Statutory Submissions & Approvals (Day 470 Completion) |HSEEm— 5 A . S
BBEO 3 3 3 3
 RAB-BEE-420 053 - Registered Energy Assessor Inspection & Certification | I
 RAB-BEE-430 053 - Submit REA Certification to EDMS : . 3 3 3
‘ RAB-BEE-440 053 - EDMS Issue of Cert of Compliance Registration (COCR) _
P E N 2t S oo it
’W 053 - Submit EMSD Form 5 (Completion of Lift Installation) L J
\ RAB-FSD-160 053 - EMSD Lift Inspection ; ! : (I 3
Water Supplies Department (WSD)
Commencement
Completion L p-\p»»oo.” AR _ e
RAB-WSD-100 | 053 - Submit WWO 46 Pt. IV 4
RAB-WSD-102 053 - WSD's Processing/Inspection/Meter Connection [
RAB-WSD-104 | 053 - WSD Issue WWO 046 Part V, Plumbing Compl. Cert & Water .
VAC | .. e o~~~ >»@<@B. e,
RAB-FSD-1140 053 - Submit Form 314 L J
 RAB-FSD-1150 053 - Submit Form 501 3 ! ] ! :
FSD 3 3 : :
Commencement
Completion
RAB-FSD-410 053 - SubmtWwo 46PL.IV. o>~~~ e T i oy
RAB-FSD-670 053 - Submit Form 501 L J
RAB-FSD-420 | 053 - FSD Inspection Period R
Engineer (AECOM)
RAB-53-7460 053 - Submit Building 053 As Built Drawings to Engineer f L 2 777777777777777777777777777777777777777777 77777777777777777777
- Building 058 - Outbound X-Ray Scan Tunnel f ! : 3
Excavation
Structure
Roof Slabs
| cureand Stip 3 3 3 |
ABWF/E&M i : : :
Internal Einishes | .~~~ . = e
Degree 1
Degree 2
RAB-58-0630 058 - MEP 2nd Fix .
RAB-58-0640 058 - Power On g
Degree 3 . T 9« B O o
RAB-58-0650 058 - MEP Final Fix : : 3 3
RAB-58-0700 058 - Floor Finish (Epoxy Paint) =_
RAB-58-0710 058 - Door Panel (By other) |
RAB-58-7520 058 - End Users and MoM handover inspection 4
RAB-58-0660 058 - Snagging and Remedials, Bldg. Internal | . I 777777777777777777777777777777777777777777777 777777777777777777777777777777777777777777 777777777777777777777
Roof Finishes
 RAB-58-0510 058 - Install Roof Tiles - 885m? _— | | |
= Remaining Level of Effort I Actual Work I Critical Remaining ... 3-Month Rolling Programme Update, 01 Sep. 2017 - RAB6
= Actual Level of Effort [ Remaining Work A Finish Constraint Date Revision Checked Approved
01-Sep-17 3-Month Rolling Programme, 01 Sep-17 Update  [SGJ




N‘ Contract No. HY/2014/05 - Remaining Ancillary Building and Facilities Page 24 of 25
g
Activity ID Activity Name August 2017 | September 2017 October 2017 | November 2017 | December 2017
- 3 | o6 | 13 | 20 [ 27 | 03 [ 10 [ 17 | 24 oo | o8 [ 15 | 22 [ 20 | o5 | 12 [ 19 [ 26 | 03 | 10
‘ RAB-58-0540 058 - Install Railing - 152m ‘ 1
‘ RAB-58-0530 058 - Install Cat Ladder and Roof Hatch (I
External Finishes | W S
Facade
RAB-58-0400 058 - Install External Louvers /Windows/Doors |
RAB-58-0470 058 - External Painting S
RAB-58-0560 058 - Dismantle Scaffolding 3 ! ! [ !
RAB-58-0620 058 - Make good external surfaces | .. O’ 777777777777777777777777777777777777777777777 77777777777777777 777777777777777777777
At Grade : : : :
Glazed Canopy
Utilities and Drainage | ! ! !
 RAB-53-7500 058 - Install FS Water main I | | |
‘ RAB-58-7570 058 - Install Flushing Water Mains | .’ " _ 777777777777777777777777777777777777777777777 777777777777777777777777777777777777777777 77777777777777777777
‘ RAB-58-7580 058 - Install Fresh Water Mains I |
Testing & Commissioning
 RAB-TC58-1060 058 - T&C (HVAC, FS, P&D, OTHERS) X 3
Statutory Submissions & Approvals (Day 470 Completion)
o ., . ‘"~ " ‘. ‘°  ‘‘389°.59 . e yf _  ~ ~ *~= < T T S
 RAB-BEE-450 058 - Registered Energy Assessor Inspection & Certification | I
| RAB-BEE-460 058 - Submit REA Certification to EDMS .
 RAB-BEE-470 058 - EDMS Issue of Cert of Compliance Registration (COCR) 3 I ! !
VAC (FSD) . e U -
Commencement
Completion
RAB-FSD-0280 058 - Submit Form 314 L J / | i |
RAB-FSD-370 058 - Submit Form 046 Part IV '0
RAB-FSD-500 | 058 - Submit Form 046 Part V  /
RAB-FSD-100 | 058 - SubmitForm501toFSD | oo sy, s T »»1§1 77 ]
Engineer (AECOM)
’W 058 - Submit Building 058 As Built Drawings to Engineer L J
- Building 059 - Inbound X-Ray Scan Tunnel
Excavation
++++++++++++++++++++++++++++++++++++++++++++ - 00 o
Structure
RoofSlabs .. ' '~~~ '~ ‘' 777777777777777777777777777777777777777777 S
~ cureand Stip
ABWF/E&M 3 ! ! !
Internal Finishes
Degree 1
Degree 2 77777777777777777777
RAB-59-0630 059 - MEP 2nd Fix
RAB-59-0640 059 - Power On
Degree 3
RAB-59-0660 059 - MEP Final Fix | !
RAB-59-0700 059 - Floor Finish (Epoxy Paint) | | | o
RAB-59-7550 059 - End Users and MoM handover inspection 0
RAB-59-7560 059 - Snagging and Remedials | |
Roof Finishes
| RAB-50-0540 059 - Install Roof Tiles - 885m? I |
mmmmms Remaining Level of Effort I Actual Work I Critical Remaining ... 3-Month Rolling programme Update, 01 Sep. 2017 _ RAB6
= Actual Level of Effort [ Remaining Work A Finish Constraint Date Revision Checked Approved

01-Sep-17 3-Month Rolling Programme, 01 Sep-17 Update  |SGJ
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Contract No. HY/2014/05 - Remaining Ancillary Building and Facilities

Page 25 of 25

Activity ID Activity Name August 2017 | September 2017 October 2017 | November 2017 | December 2017
- 30 | o6 | 13 | 20 [ 27 | 03 [ 10 [ 17 | 24 oo | o8 [ 15 | 22 | 20 | o5 | 12 [ 19 [ 26 | 03 | 10
| RAB-59-0560 059 - Install Railing - 152m i [— 3 1
‘ RAB-59-0550 059 - Install Cat Ladder and Roof Hatch —
External Finishes
Facade
RAB-59-0480 059 - External Painting | ]
RAB-59-0650 059 - Make good external surfaces | I 7777777777777777777 7 7777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777
RAB-59-0590 059 - Dismantle Scaffolding  —
At Grade 3 :
RAB-59-6700 059 - Prepare Sub Grade
RAB-59-6690 059 - Laying Geo Textile 3
RAB-59-6710 059 - Lay Granular Sub-Base | . ‘"""~ U, .t ]
RAB-59-6720 059 - Laying Course
RAB-59-6680 059 - Concrete Block Paving
RAB-59-0670 059 - Snagging and Remedials [ ]
Glazed Canopy [ 77777777777777777777777777777777777777777777 777777777777777777777777777777777777777777777777777777777777777
’W 059 - Construct high level glazed canopy at +13.406mPD North v ]
‘ RAB-59-0620 059 - Construct high level glazed canopy at +13.231mPD South  I—
Utilities and Drainage
’W 059 - Install FS Water Main  ——
‘ RAB-59-7350 059 - Install Flushing Water Mains I
‘ RAB-59-7360 059 - Install Fresh Water Mains | .’’’ M | g T
Testing & Commissioning
 RAB-TC59-1000 059 - T&C (HVAC, FS, P&D, OTHERS) - I !
Statutory Submissions & Approvals (Day 470 Completion) : :
BBEO |
’W 059 - IRegistered Energy Assessor Inspection & Certification N e 777777777777777777777777777777777777777777777777777777777777777
‘ RAB-BEE-490 059 - ISubmit REA Certification to EDMS 4
‘ RAB-BEE-500 059 - IEDMS lIssue of Cert of Compliance Registration (COCR) [ ]
VAC
RAB-FSD-550 059 - Submit Form 314 4 !
‘ RAB-FSD-560 059 - Submit Form 501 0 7777777777777777777777777777777777777777777777777777777777777777
Fire Services Department (FSD) !
Commencement !
Completion
Bldg. 059 Ready for FS Inspection (C8 Requirement) I - @ @ e .
RAB-FSD-530 059 - Submit Form WWO 46 Part IV *
RAB-FSD-540 059 - Submit Form WWO 46 Part V 4
RAB-FSD-760 059 - Submit Form 501 to FSD for FS Inspection For Building 059 2
RAB-FSD-740 059 - FSD Inspection Period For Building 059 _
RAB-FSD-750 059 - Fire Certificate Obtained (Form 172) Handover For Building 0! :  J
Bldg. 059 for FS Inspection (Due to C3Work Interface) e
RAB-FSD-470 059 - Submit Form 501 to FSD for FS Inspection For Building 059 L 4
Engineer (AECOM)
RAB-59-7520 059 - Submit Building 059 As Built Drawings to Engineer L 4
Bldg. 059 Ready for Engineer Inspection (C8 Requirement)
n Bldg. 059 Ready for Engineer Inspection (Due to C3Work Interface) |
mmmmms Remaining Level of Effort I Actual Work I Critical Remaining ... 3-Month Rolling programme Update, 01 Sep. 2017 - RAB6
= Actual Level of Effort [ Remaining Work A Finish Constraint Date Revision Checked Approved
01-Sep-17 3-Month Rolling Programme, 01 Sep-17 Update  |SGJ




Contract No.: HY/2013/06 Detail Work Programme Page 1 of 8
Activity ID Activity Name 2016 2017 2018 2019

|2 || v |t 2|3 |ag|ar ||| 4|t |@|a3 |4 |ar| @[

N = Y 22-Oct-17, Hong Kong-Zhuhai_Macao Bridge

U U U c c d D U U U U U U DO Ud U U T

B, Key Dates
B Interface Activities
B, Site and Facility Inspection

JS1200
JS1210
JS1620
JS1630
JS1760
JS1770
JS1780
JS1790

ttpooonoeE

B, Access Dates

AD1000
AD1010
AD1020
AD1030
AD1040
AD1050
AD1060
AD1070
AD1080
AD1090
AD1130
AD1150
AD1170
AD1190
AD1200
AD1220
AD1240
AD1270
AD1290
AD1300
AD1310
AD1320
AD1330
AD1340
AD1350
AD1360
AD1370
AD1501
AD1510
AD1511
AD1521

tfpfooiopoioDoD DD DO DNDE DD

Pre Site and Facility Inspection by Contractor at Location 4 - Deg2

Joint Site and Facility Inspection with Interface Contractor at Location 4 - Deg2
Pre Site and Facility Inspection by Contractor at Location 14 - Deg2

Joint Site and Facility Inspection with Interface Contractor at Location 14 - Deg2
Pre Site and Facility Inspection by Contractor at Location 18 - Deg1

Joint Site and Facility Inspection with Interface Contractor at Location 18 - Deg1
Pre Site and Facility Inspection by Contractor at Location 18 - Deg2

Joint Site and Facility Inspection with Interface Contractor at Location 18 - Deg2

Location 1(PCB (001) Basement)-Deg1 (270d)

Location 1(PCB (001) Basement)-Deg2 (380d)

Location 1(PCB (001) ELV Room (Grid Line E3))-Deg1 (270d)

Location 1(PCB (001) ELV Room (Grid Line E3))-Deg2 (380d)

Location 2(PCB (001) First Floor Main Server Room)-Deg1 (330d)

Location 2(PCB (001) First Floor Main Server Room)-Deg2 (380d)

Location 2(PCB (001) First Floor Main Server Room) - For Server Installation - Deg2 (
Location 2(PCB (001) Ground Floor ELV Room (Grid Line E3)) - Deg1 (330d)
Location 2(PCB (001) Ground Floor DOH Port Health Control Room (Grid Line BD5)) -
Location 2(PCB (001) Ground Floor DOH Port Health Control Room (Grid Line BD5)) -
Location 3(Inbd Cargo Exam Bldg (037) Platform Control Room)-Deg2 (500d)
Location 3(Inbd Cargo Exam Bldg (037) Inspector Offices 128,129,130,131,128,129,14
Location 3a(Inbd Cargo Exam Bldg (037) ROCARS Room)-Deg2 (480d)

Location 3a(Inbd Cargo Exam Bldg (037) Main Server Room)-Deg2 (480d)

Location 3a(Inbd Cargo Exam Bldg (037) Main Server Room) - For Server installation -
Location 4(Outbd Cargo Exam Bldg (023))-Deg2 (680d)

Location 4a(Outbd Cargo Exam Bldg (023))-Deg2 (630d)

Location 6(Common Utility Enclosure & Staff Subway)-Deg1 (400d)

Location 7(Common Ultility Enclosure & Staff Subway)-Deg1 (270d)

Location 8(Inbd Private Car Annex (025))-Deg1 (430d)

Location 8(Inbd Private Car Annex (025))-Deg2 (580d)

Location 8(Inbd Private Car Annex (025) Canopy)-Deg1 (430d)

Location 8(Inbd Private Car Annex (025) Canopy)-Deg2 (580d)

Location 9(Outbd Private Car Annex (032))-Deg1 (520d)

Location 9(Outbd Private Car Annex (032))-Deg2 (660d)

Location 9(Outbd Private Car Annex (032) Canopy)-Deg1 (520d)

Location 9(Outbd Private Car Annex (032) Canopy)-Deg?2 (660d)

Location 12(Inbd Private Car Kiosks(027))-Deg1 (400d) Phase 2

Location 12(Inbd Private Car Kiosks(027))-Deg2 (480d) Phase 1

Location 12(Inbd Private Car Kiosks(027))-Deg2 (480d) Phase 2

Location 12(Inbd Private Car Kiosks(027) Canopy)-Deg1 (400d) Phase 2

'
>»>»++444 -o-

W 23 Jun 17 Slte and Facrllty Inspectlon

‘ 1|1 : Rre Slte and Fad:lllty InSpecﬁloh by Cd)ntractor aﬁ Locatio
ﬂ J0|nt Slte and Faclllty Inspectlon W|th Interface Contram
U Pre Slte and FaC|I|ty Inspectlon by Contractor at Locatno
ﬂ Jomt Slte and Facillty Inspebtlbn wnth Interface COntrau
ﬂ Pre Slte and Facrllty Inspectlon by Contraetqr at chatlor
(¥ J0|nt Slte and Facmty Inspeotldn wrth Interface Contra¢t<
[I Pre Srte and Facrhty Inspemron by Contractor at Locatror

u Jomt Slte and Facmty Inspeotlon wrth Interface Contract<
~ 24TAUg 17 AOOeSS Dates

8 Looatlon 1(PCB (001) Basement) Deg1 (270d) 81 May
g Location 1(PCB (001) Basement)-Deg2 (380d), 15+
! 8 Looatlon " PCB 004) EL\/ Rocpm Grrd Lme ES Ebeg1
: 8 Looatloh 1(PCB (001) ELV Room (Gnd Lme ES)) De<
3 Locatron 2(PCB (001) F(rst Floor Marn Server Room) De
8 Looatlon Z(PCB (001) Flrst Floor Maln Server Room)
g LOCation 2(PCB (001) Flrst FIOQr Maln SerVer Room)
8 chatlon 2 PCB 004) Ground Floor ELV Room (Grld L)n
g Ldcaition 2(PCB (001): Ground Fléor DOH Port Health C
3 Location 2(PCB (001) Ground Floor!DOH Port Healt
8 Locatlon 3(Inbd Cargo Exam Bldg (037) Elatform Con1
Locatldn 3(lnbd Cargd Exam Bldg (037) Inspecmr Offu
I_ocatlon 3a(|nbd Cargo Exam Bldg 037 ROCAR$ R(
Locatlon 3a(Inbd Cargo Exam Bldg (037) Maln Server
Locatlon 3a(|nbd Cargo Exam Bldg (037) Maln Server
8 Locatlon 4(Outbd Cargo Exam Bldg (023)) DegZ (6E
3 Locahdn 4a(0utbd Cargo Exam Bldg (023)) DegZ ((
8 Locatlon 6(Common Ut|I|ty Enc]osure & Stafﬁ Subway) ID
8 Location T(Common Utillty Enblosdre & Staff Subway)
= 13 Location 8(Inbd Private Car Anriex (025))-Deg (430
8 Looatlon 8(Inbd Prlvate Car Annex (025)) DegZ (580
Looation 8(Inbd Private CarAnnex (025) Canopy) De
Looat|on 8(Inbd Prwate CarAnnex (O25 Canopy) De
Looatioh Q(Outbd Prlvate Car Annex (032 Deg1 (52
(
)
A

<>0<>0<>0<53

Locat|on 9 Outbd Prlvate Car Annex (032)) Degz (66
Looatlon 9 Outbd Prlvate Car Annex (032) Canopy)
g LoCation 9 Outbd Prlvate Car Annex (032) CanOpy)
8 Locatlon 12 Inbd Prwate Car K|0$ks(027) Deg1 400(
8 Locatlon 12(Inbd Prlvate Car Klosks(027)) DegZ (480d)
& Locaton 12(nbd rivate Car Kiosks(027))-Deg? (4
& Location 12(1fibd Private Car Kiosks(027) Canbpy)-De

Programme No.: HZMB-DWP
Data Date: 14-Aug-15

= Actual Level of Effort PR summary
= Primary Baseline

I Actual Work

[ Remaining Work
I Critical Remaining Work
< Baseline Milestone

e
* @ Milestone

Hong Kong-Zhuhai-Macao Bridge
Hong Kong Boundary Crossing
Facilities - Automatic Vehicle
Clearance Support System (AVCSS)

Date Revision Checked Approved
14-Nov-16 Rev.: 0 WC LC
10-Mar-17 Rev.: 1.0a wcC LC
5-May-17 Rev.: 1.0b wcC LC




Contract No.: HY/2013/06 Detail Work Programme | Page 2 of 8
Activity ID Activity Name 2015 2016 2017 2018 2019
2| | v |t 2|3 |ae|ar|@|a3 |4t |@|a3 |4 |a|@|RB

ttpfooioonEDDODE DO DD DD D DD

I Interfaces Provisions
B, Mobilization Provisons
B, WA( Site Erection & Servicing

AD1530
AD1531
AD1540
AD1541
AD1550
AD1551
AD1560
AD1561
AD1570
AD1571
AD1580
AD1581
AD1590
AD1591
AD1600
AD1601
AD1610
AD1611
AD1620
AD1630
AD1640
AD1650
AD1660
AD1670
AD1700
AD1710
AD1740
AD1750
AD1780
AD1790
AD1800
AD1810
AD1820
AD1830
AD1840
AD1850
AD1860
AD1870
AD1880
AD1910
AD1920

Location 12(Inbd Private Car Kiosks(027) Canopy)-Deg2 (480d) Phase 1
Location 12(Inbd Private Car Kiosks(027) Canopy)-Deg2 (480d) Phase 2
Location 12(Inbd GV Kiosks (028))-Deg1 (400d) Phase 1
Location 12(Inbd GV Kiosks (028))-Deg1 (400d) Phase 2
Location 12(Inbd GV Kiosks (028))-Deg?2 (480d) Phase 1
Location 12(Inbd GV Kiosks (028))-Deg?2 (480d) Phase 2
Location 12(Inbd GV Kiosks (028) Canopy)-Deg1 (400d) Phase 1
Location 12(Inbd GV Kiosks (028) Canopy)-Deg1 (400d) Phase 2
Location 12(Inbd GV Kiosks (028) Canopy)-Deg?2 (480d) Phase 1
Location 12(Inbd GV Kiosks (028) Canopy)-Deg2 (480d) Phase 2
Location 12(Outbd GV Kiosks (029))-Deg1 (400d) Phase 1
Location 12(Outbd GV Kiosks (029))-Deg1 (400d) Phase 2
Location 12(Outbd GV Kiosks (029))-Deg2 (480d) Phase 1
Location 12(Outbd GV Kiosks (029))-Deg2 (480d) Phase 2
Location 12(Outbd GV Kiosks (029) Canopy)-Deg1 (400d) Phase 1
Location 12(Outbd GV Kiosks (029) Canopy)-Deg1 (400d) Phase 2
Location 12(Outbd GV Kiosks (029) Canopy)-Deg2 (480d) Phase 1
Location 12(Outbd GV Kiosks (029) Canopy)-Deg2 (480d) Phase 2
Location 13(Outbd Private Car Kiosks (030))-Deg1 (480d) Phase 1
Location 13(Outbd Private Car Kiosks (030))-Deg2 (550d) Phase 1
Location 13(Outbd Private Car Kiosks (030) Canopy)-Deg1 (480d) Phase 1
Location 13(Outbd Private Car Kiosks (030) Canopy)-Deg2 (550d) Phase 1
Location 14(Future-Outbd/Inbd Private Car Kiosks)-Deg1 (610d)
Location 14(Future-Outbd/Inbd Private Car Kiosks)-Deg2 (680d)
Location 16(Outbd Traffic Control Kiosk (101))-Deg1 (400d)
Location 16(Outbd Traffic Control Kiosk (101))-Deg?2 (480d)
Location 18(QOutbd Private Car Exam Bldg(024))-Deg1 (-)
Location 18(Outbd Private Car Exam Bldg(024))-Deg?2 (670d)
(by C03) Underground Ducting (UUD1.1) between CUE and Inbd Cargo Exam Bldg (0
(by C03) (UUD1.2) between Inbd Cargo Exam Bldg South (037[S]) and DOH Cargo C
(by C03) (UUD2) between Inbd Cargo Exam Bldg North (037[N]) and Inbd Vehicle Cle:
(by C03) (UUD9.1) btw Inbd Cargo Exam Bldg S.(037[S]) & Inbd PC Exam Bldg(033) «
(by C03) (UUD9.3) between Inbd Private Car Exam Bldg (033) and Inbd Vehicle Clear:
)
)
)

—_ e~ e~~~
—_ o~~~

—_

(by C03) (UUD9.2) between Inbd Private Car Exam Bldg (033) and Inbd Vehicle Clear:
(by C03) Underground Ducting (UUD3.1) between CUE to Outbd Cargo Exam Bldg (0
(by C03) (UUD3.2) btw Outbd Car Exam Bldg (023) and Outbd PC Exam Bldg (024) a
(byCO03) (UUDA4.1) between Outbd Private Car Exam Bldg (024) and Outbd Vehicle Cle
(byC03) (UUD5) between Outbd Car Exam Bldg South (023[S]) and Outbd Vehicle Cle
(by C03) Underground Ducting (UUD8) between CUE and Outbd PCA (032)

(by C03) Inbound Vehicle Clearance Plaza

(by C03) Outbound Vehicle Clearance Plaza

3 Location 12(Inbd Private Car: Kiosks(027) Canopy)- Deg;
3 Lor:at|0n 12(Inbd anate Oar Klosks(027) Canbpy)
3 Location 12(Inbd GV Kiosks (028)) Deg1 (400d) Phase 1
3 Looatldn 12(Inbd GV Klosks (028)) Deg1 (400d) Phas<
g Location 12(|an GV Kiosks (028))-Deg2 (480d) Phase
3 Location 12(Inbd GV Kiosks (028))- Degz (480d) Phia
| 3 Locatin 112(Inbd GV Kiosks (028) Ganopy)-Deg1 (400d)
8 Locatlon 12(Inbd G\/ Klosks (028) Ganopy) D991 (400
8 Looatlon 12(Inbd GV Kiosks (028) Canopy) DegZ (480(
Lo 8 Looat|on 12 Inbd GV Ktosks QZS) Canopy DegZ (48
L 3 Location! 12(Outbd GV Kidsks (029)) Dégt (400d) Phas
DL 5 Lacatian 12(Quibd GV, Kiosks (029))-Deg1 (400d) Pha
8 Looatlon 12 Outbd G\/ Klosks (029)) DegZ (480d) Pha<
3 Locaition 12(Outbd GV, Kiosks (029))-Deg2 (480d) P
3 Looatlon 12 Outbd GV Klosks (029) Canopy Deg1 (400

Looatlon 12 Outbd GV K|o$k$ (029) Canopy) Deg1 (4(
Locatuon 12(Outbd GV Kuosks (029) Canopy) Degz (48\
8 Looatlon 12(Outbd G\/ Klosks (029) Oanopy) DegZ [
Lobatlon 13 Outbd Prlvate Car K|0$ks (030)) Deg1 (48

g
g
8
8 Locatlon 13 d)utbd Prlvate Car Ktosks (030 ) Ebegz (5‘
3
2

Looatlon 13 Outbd Prlvate Car KIOSkS (030) Canopy)
Locat|0n 13 Outbd anate Car KlOSkS (030) Canopy)
1 Looatlon 14(Future Outbd/lnbd Prlvate Car Klosks) De(
b 8 Looation 14(Future Outbd/lnbd Private Car KloSks;) E
8 chatlon 16 Outbd Trafflp Control K|0$k (101)) Deg1 (40
‘ & Locatlon 16(Outbd Trafflc Control K|osk (101)) Dg
g Lacatian 18(Quiod Private Car Exam Bldg(024)):Deg!

Locatlon 18(Outbd Prlvate Car Exam Bldg(024)) D‘eg‘2
3 (by CO3): Underground Ducting (UUD1.1) betweer CUE,
2 (by ¢03) UUDW 2) between; Inbd ¢argo Exam Bldg Sou
3 (by 003) UUD2) bétWeen Inbd Cargo Exam Bldg North
(by CO3) UUD9 1) btW Inbd CargO Exam Bldg S (037[5
! § (by C03) UUDQ 3) between Inbd Prlvate Car Exam BId(
3 (by CO3) UUD9 2) between Inbd anate Car EXam BId(
! 8 (by CO3) Underground [Ductlng UUD3 1) between CUE
g (by 003) (UUD3.2) bt Dlittd Car Exam Bidg:(023) arid
(byOO3) UUD4 1) between Outbd anate Car Exarn Blc
§ (byOO3) UUD5) between Outbd Car Exam Bldg South (
3 (by (‘303) Underground Ductlng (UUD8) between CUE a
8 (by C03) Inbound Vehlcle Clearance Plaza O1LJunu17
' & (by C03) Outbourid Véhiclé Cleararics PIaZat 01-Jun: 17*
A ‘—V 12 Aug 17 Interfaces Prowsmns 3 ‘ ‘

v--—v 22700t717 Mobillzatlon Prow$ohs

Programme No.: HZMB-DWP
Data Date: 14-Aug-15

= Actual Level of Effort P—— summary
= Primary Baseline

I Actual Work

[ Remaining Work
I Critical Remaining Work
< <© Baseline Milestone

L 2

@ Milestone

Hong Kong-Zhuhai-Macao Bridge
Hong Kong Boundary Crossing
Facilities - Automatic Vehicle
Clearance Support System (AVCSS)

Date Revision Checked Approved
14-Nov-16 Rev.: 0 WC LC
10-Mar-17 Rev.: 1.0a WC LC
5-May-17 Rev.: 1.0b wcC LC




Contract No.: HY/2013/06 Detail Work Programme | Page 3 of 8

Activity ID Activity Name 2015 2016 2017 2018 2019
|2 | [ v |t 2|3 |ag|ar ||| a|ar|@|a3 ||| @|RB

B, Detailed Design Specification
I Contruction Design and Management
B, Supply/Manufacture Mock-up items
B, Supply/Manufacture prototypes
I Software Design, Coding and Testing
By Coding
By Software System Inetgration
Prototype & Software Simulation Tests
Procurement - Phase 1/ Section |
Supply/Manufacture products for FAT
Factory Acceptance Test (FAT)
Supply/Manufacture Equipment
Delivery and Bench Acceptance Test for Phase 1/ Section |
Installation - Phase 1/ Section | A HE I R I I o
Ky Location 1(PCB (001) Basement) W 22*JU”*17 L°°31'0”1(PCB (00‘)Baseme”t)
@ EM1920 | L1(001)B/F - Cable Laying and termination at Location 1 and Location 2 N R Q L1 OO1)B/F Cable Laylng 'and ‘termination at Locatlon
Ky Location 1(PCB (001) ELV Room (Grid Line E3)) L W 22-Jun-17, Locat|0n1(PCB (001):ELVIR m(Gnd LII’](

& EM1940  L1(001)ELV Rm - Cable Laying and termination at Location 1 and Location 2 WE”L{ (001)ELV Rt - Gable Laying and termination at Lo

ﬁ 01 Sep 17 Installauon + Phase 1 /Sect|on I

ot gl gl gt

By Location 2(PCB (001) Ground Floor ELV Room (Grid Line E3)) | W¥ 22:Jun:17, Location 2(PCB (001) Ground Floor ELV R
= EM1960 L2(001)ELV Rm - Cable Laying and termination at Location 1 and Location 2 P I;I L2(001)EL\/ Rm Cable Laylng and termlnatlon at Lo&
Ky Location 2(PCB (001) Ground Floor DOH Port Health Control Room (Grid Line BD5)) S 3 3 3 | V=Y. 18-Aug:17, Lacation 2(PCR (001)‘6“"“”" Floor Df
&= EM1080 L2(001)Heath Ctrl Rm - Cable Laying and termination at Location 1 and Location 2 I L L L Q L2(001)Heath Ctrl Hm Cable Layln an termmatnon
& EM1100  L2(001)Heath Ctrl Rm - Cable Splicing and Testing and Labeling RN INEE R E L2(001)Heath Ctrl Rm - Cable; Spiicirig and Testing an
@ EM1120 | L2(001)Health Ctrl Rm - Intercom and PA system Installation P j Q LZ 001)Heanh CtrI‘RmLInteroom and PAsystem |n
= EM1140 L2(001)Heath Ctrl Rm - Intercom and PA system tuning b g L2 OO1)Héath Ctrl Rm Intérbom ahd PASysteth
By Location 2(PCB (001) First Floor Main Server Room) A I R A AR 3 3 ! 1” 21 AUQ 17 Locanon Z(PCB (001)FIFSt Floor, Main
@ EM1000 | L2(001)Main Server Rm - Cable Laying and termination at Location 1 and Location 2 EEEN IEERER RN Q L2(001)Mam Server.Rmi- cab|: Lay :g anid tefrminatio
& EM1020  L2(001)Main Server Rm - Cable Splicing and Testing and Labeling RN IR 3 Q 'L2(001)Maini Server Rm - Cable' Splicinig and Testing
& EM1040  L2(001)Main Server Rm - AVCSS Network and Server Installation EI LQ O01)Maln Sepver Rm Av¢ss Networkand Ser
& EM1060  L2(001)Main Server Rm - AVCSS Network and Server Tuning | l;I L2(OO1)Ma|n Server Rm AVCSS Networkand Se

By Location 3(Inbd Cargo Exam Bldg (037) MDF Room)
By Location 3(Inbd Cargo Exam Bldg (037) ELV Room)

By Location 3(Inbd Cargo Exam Bldg (037) Inspector Offices 128,129,130,131,128,129,14 N I § n Y 077, Location 3(rid Cafg° = B'“g (037

@ EM2020 | L3(037)Inspec Offices - Cable Laying and termination in Location 3 and Location 3a I;| L3 O37)Inspec©fﬁoes Cable Laylng End terrmnatlon il

& EM2040  L3(037)lnspec Offices - Cable Splicing and Testing and Labeling EEEE IEEEE RN D L3(037)Inépeéc Office’ - Cable| Sphtmg anid! Testing an

@ EM2060  L3(037)Inspec Offices - AVCSS SURCON WS and 55" LCD Installation R A R A A A A 3 I L3(037)inspec Offices - AVCSS SURGON! Wsiand'g

& EM2080  L3(037)Inspec Offices - VTS WS Installation R 7777777 Eli}73793777)7|n§pgqpfif@si”yirisﬁy\/’gms’tg!@tm 77777777

& EM2100  L3(037)Inspec Offices - SURCON and WS Tuning o B s(0sT)inspec Offices - SURCON and WS Tuning

By Location 3(Inbd Cargo Exam Bldg (037) Platform Control Room) I 3 3 ‘!-V /07-Aug-17, Location 3(Inbd Cargo, Exam;Bidg (037

& EM1160  L3(037)PLF Ctrl Rm - Cable Laying and termination in Location 3 and Location 3a | D L3 037)PLF cm Rm Came Laymg ahd termmanoh m

@ EM1180  L3(037)PLF Ctrl Rm - Cable Splicing and Testing and Labeling AR A A R A 3 : Q ' LB(037)PLF CirlRm - Cable Spiicing and Testing and

@ EM1200  L3(037)PLF Ctrl Rm - AVCSS SYSCON WS and 55" TV Wall Installation L 777777777 9,,!3,9@?@!*,9?! Rf,",, AVQSS, §Y,S,C,QN,W$,?US’§§

& EM1220 | L3(037)PLF Ctrl Rm - AVCSS SYSCON WS Tuning A EE 3 -1 1 B 13(037)PLF (Ctrl R + AVCSS SYSCON WS Tuning

Programme No.: HZMB-DWP mm— Actual Level of Effort PH— summary Hong Kong-Zhuhai-Macao Bridge 1 4_N2/a_t166 Revlf%wswn WCChecked LCApproved

Data Date: 14-Aug-15 Primary Baseline Hong Kong Boundary Crossing 10-Mar17 _ |Rev.1.0a _ |WC LC
BN Actual Work Facilities - Automatic Vehicle 5-May-17 _ [Rev:1.0b  [WC LC

C—— Remaining Work Clearance Support System (AVCSS)
I Critical Remaining Work

< Baseline Milestone

<o
* ¢ Milestone




Contract No.: HY/2013/06

Detail Work Programme

Activity ID Activity Name

By Location 3a(Inbd Cargo Exam Bldg (037) ROCARS Room)

@ EM1240  L3a(037) ROCARS Rm - Cable Laying and termination in Location 3 and Location 3a
= EM1260 L3a(037) ROCARS Rm - Cable Splicing and Testing and Labeling

@ EM1280 | L3a(037) ROCARS Rm - AVCSS SYSCON and SURCON and Intercom Installation
@ EM1300 | L3a(037) ROCARS Rm - VTS WS Installation

@ EM1320 | L3a(037) ROCARS Rm - VID WS Installation

= EM1340 L3a(037) ROCARS Rm - SURCON and SYSCON and WS Tuning

By Location 3a(Inbd Cargo Exam Bldg (037) Main Server Room)

= EM2120 L3a(037)Main Server Rm - Cable Laying and termination in Location 3 and Location 3a
&= EM2140 L3a(037)Main Server Rm - Cable Splicing and Testing and Labeling
= EM2160 L3a(037)Main Server Rm - AVCSS Server Installation
= EM2180 L3a(037)Main Server Rm - VTS Server Installation
= EM2200 L3a(037)Main Server Rm - Servers Tuning
By Location 4(Outbd Cargo Exam Bldg (023) MDF Room)
By Location 4a(Outbd Cargo Exam Bldg (023) ROCARS Room)

= EM2240 L4a(023)ROCARS Rm - Cable Splicing and Testing and Labeling

= EM2260 L4a(023)ROCARS Rm - AVCSS SYSCON and SURCON and Intercom Installation
@ EM2280 | L4a(023)ROCARS Rm - VTS WS Installation

@ EM2300 |L4a(023)ROCARS Rm - SYSCON and SURCON and WS Tuning

By Location 5(Common Utility Enclosure & Staff Subway)

= EM2341 L5(CUE) - Cable Laying between Location 5 and Location 6
= EM2361 L5(CUE) - Cable Laying between Location 5 and Location 7
= EM2380 L5(CUE) - Cable Splicing and Testing and Labeling

By Location 6(Common Utility Enclosure & Staff Subway)
= EM2400 L6(CUE) - Cable Laying between Location 5 and Location 6
= EM2420 L6(CUE) - Cable Splicing and Testing and Labeling

l". Location 7(Common Utility Enclosure & Staff Subway)
= EM2440 L7(CUE) - Cable Laying between Location 5 and Location 7
= EM2460 L7(CUE) - Cable Splicing and Testing and Labeling

l". Location 12(Inbd Private Car Kiosks,GV Kiosks (027,028,029))

55 Inbd Private Car Kiosks(027) - 9 nos (Phase 1)
EM1500 L12(027)(9nos P1) - Cable Splicing and Testing and Labeling

EM1520 L12(027)(9nos P1) - AVCSS/MOM Kiosk Equipment Installation (9 nos)
EM1541 L12(027)(9nos P1) - XDB installation (18 nos)

EM1542 L12(027)(9nos P1) - ODB installation (5 nos)
)
)

EM1543 L12(027)(9nos P1) - ODB installation (2 nos)
EM1544 L12(027)(9nos P1) - ODB installation (2 nos)
EM1560 L12(027)(9nos P1) - Loop installation (45 nos)

T— Inbd Goods Vehicle Kiosks(028) - 5 nos (Phase 1)
EM1620 L12(028)(5nos P1) - Cable Laying and termination

EM1640 L12(028)(5nos P1) - Cable Splicing and Testing and Labeling

EM1660 L12(028)(5nos P1) - AVCSS/MOM Kiosk Equipment Installation (5 nos)
EM1681 L12(028)(5nos P1) - XDB installation (10 nos)
) )-
) ) -

ttooLopo

EM1682 L12(028)(5nos P1) - ODB installation (3 nos)
EM1683 L12(028)(5nos P1) - ODB installation (2 nos)

IR I TR TR

Page 4 of 8

2015

2016

2017 2018 2019

|2 [ @3 | 4

Q| Q| @3 |4

Q1[Q2 Q3[Q4 Q@ || |al| QX

07 Aug-17 Lo at|on 3a(|nb i Cargo Exann Bldg 03

Q L3a 037) ROCARS Rm Cable Layung and termmatror

L3a(037) ROCARS Rm Cable Spllcrng and Testrng

g L3a 037) ROCARS Rm AVCSS SYSCO\I and SUF

q L3a(037) ROCARS Rm - VTS WS Installation!

q L3a 037) ROCARS Rm VID WS Installatloh Do

1 |154(037) ROCARS R - SURCON and SYSCON 4

M 07 Aug 17 Locatlon Ba(lnbd Cargo Exam Bldg (OB

Q L3a O37)Ma|n Server Rm Cable Laylng and terminat

E L3a O37)Maln Server Rm Cable Splrc;rng and Testlnr

Q L3a(037)Maln Server Rm AVCSS Server Installatlc

E L3a O37)Ma|n Server Rm VTS Server Installatron
U LBa OB?)Maln Server Rm Servers Tunlng

Q L4a(023}ROCARS Rm Cable Spllcmg and Testlng A
1l L4a(023)ROCARS Rm - AVCSSISYSCON and SUF

3 0 L4a(023)ROCARS Rm VTS WS Installatron
| I L4a 023)ROCARS Rm SYSCON and SURCON a
ﬁ 01 $ep 17 Loeatron 5 Commqn Utllrty Enclosure
Q L5 CUE) Cable Laylng between LoCatlon 5 and Lo¢c
Q L5(CUE) - Cable Laying between Locatian 5 and Lq

! Q L5(CUE) Cable Spllolng and Testlng and Labelrn
| H 26rAug 17 LoCatlbn 6(Common Utillty En(:losureé

L6 ¢UE) Cable Laylng between Locatlon 5 and L0¢c
Do Q L6 CUE) Cable Spllcmg and Testlng and Labelln(
! 1 H ‘01‘ Sep 17‘ Locatlon T(Commqn ‘Utlllty Enplosure

Q L7 CUE} Cable Laylng between Locahon 'o' and L(
Q L7 CUE) ‘Cable Sphmng and Testlng and Labelin
H 30 Aug 17 Looatron 12( Inbd Prlvate Car Klqsks C
H 24TAL|g 17 Inbd Prlvate Car K|d)sks(027) 9 nds (I

Q L12 027)(9nos P1) Gable Splrcmg and Testlng and
l;l L12(027)(9nos P1) - AVCSS/IMOM Kiosk Equipment Ir
iy an 027)(9n0$ P1) xba |nstallat|on (18 nos) |

‘L1‘2(027>(9nos P1)i- ODB installation; (5 rios) |
| L12 027)(9nos P1) ODB mstallatlon (2 nos)
| L12(027)(9nos R1) ODB |nstallatron (2 no‘s)‘

o L12(027)(9nas P1) 4 Lodp instalatian (45 nos) | |
H 30 Aug 17 Inbd Goods \/ehlcle K|0$k$ ¢2$ 5 ng

Q L12(028)(5nos P1) Cable Laylng and termrnatlon !

L12(028>(5nos P1) Cable Spllcrng and Testlng and L
B L12(028)(8n0s P1) - AVCSSIMOM Kiosk Equiprrent I
-+ TiL12(028)(5n0s P1) - XDB installation (10/nos) | ¢
I L12(028)(5nos P1) - ODB nstallation (3 ios) | |
b L12(028)(5n0s P1) + ODB installation (2 nos)

Programme No.: HZMB-DWP Actual Level of Effort P summary

|
Data Date: 14-Aug-15 = Primary Baseline
I Actual Work
1 Remaining Work
I Critical Remaining Work
< Baseline Milestone

<o
* @ Milestone

Hong Kong-Zhuhai-Macao Bridge
Hong Kong Boundary Crossing
Facilities - Automatic Vehicle
Clearance Support System (AVCSS)

Date Revision Checked Approved
14-Nov-16 Rev.: 0 wcC LC
10-Mar-17 Rev.: 1.0a wcC LC
5-May-17 Rev.: 1.0b wcC LC
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Activity ID Activity Name 2015 2016 2017 2018 2019
|2 Q3[4 [ Q1 [@2|a3 | Q1[Q2[Q3[Q4 Q@ | @|o|al|q|®B

| @ EM1700 L12(028)(5nos P1) - AIOP Installation (5 nos) A U L12( 028)(5nos P1) - AIOPInstaIIat|on (5 nos)
| @ EM1720| L12(028)(5n0s P1) - Loop installation (25 nos) Lo I;I L12( 028)(5nos P1) + Loopinstallation (25 nq‘s)‘ !

W 25 Aug 17 Outbd Goods Vehlcle Klosks(OQg)
Q L12 029)(5nos P1) Oable Oontalnment |n KIOSkS

Q L12 029)(5nos P1) Cable Laylng and termlnatlon‘
L D L12 029)(5nps P1) Cable Spllclng and Testlng and l
‘ D L12(O29)(5nos P1) AVCSS/MOM KIOSk Equment Ir
ﬂ L12 029)(5nbs P1) XDB |nstallat|0n (5 nos)
| L1 (029) 5nos P1) - ODB |nstallat|on (4 nos P
| L12(029)(5nos P1) ODB in$ta||at|0n (1 nOs)

0 L1y (029)(5n0s P1) - AIOP installation (5inos) | | |
M 29 Aug 17 Looatnon 13(Outbd Prlvate Car Klosks

5y Outbd Goods Vehicle Kiosks(029) - 5 nos (Phase 1)

EM1740 L12(029)(5n0s P1) - Cable Containment in Kiosks
EM1760 L12(029)(5n0s P1) - Cable Laying and termination
EM1780 L12(029)(5n0s P1) - Cable Splicing and Testing and Labeling
EM1800 L12(029)(5nos P1) - AVCSS/MOM Kiosk Equipment Installation (5 nos)
EM1821 L12(029)(5nos P1) - XDB installation (5 nos)
EM1822 L12(029)(5nos P1) - ODB installation (4 nos)
EM1823 L12(029)(5nos P1) - ODB installation (1 nos)
EM1840 L12(029)(5nos P1) - AIOP Installation (5 nos)
F- Location 13(Outbd Private Car Kiosks (030)) - 9 nos (Phase 1)
EM2520 L13(030)(9nos P1) - Cable Containment in Kiosks
EM2540 | L13(030)(9nos P1
EM2560 L13(030)(9nos P1) - Cable Splicing and Testing and Labeling
EM2580 L13(030)(9nos P1) - AVCSS/MOM Kiosk Equipment Installation (9 nos)
EM2601 L13(030)(9nos P1) - XDB installation (9 nos)
EM2602 L13(030)(9nos P1) - ODB installation (7 nos)
By Location 14(Future-Outbd/Inbd Private Car Kiosks) - 6+6 nos
ma EM1440 L14 - Cable Laying and termination at ELV Room in CUE

UMY URR TN IR I O I

g L13 030)(9n05 P1) Cable Cdntamment in K|05ks

- & 113(030)(9n0s P1) - Cable Laying and termination

! Q L13 O30)(9nds P1) Cablé Spllcmg and Testlng al

l;l L13(030)(9nos P1) - AVCSS/MOM Kiosk Equipment
u L13 030)(9nos P1) XDB mstallatlon (9 nos)

1 Li3(0s0)enos P - 0DB nsitiston (7o) |
. W 08-Jul-17, Lacation; 14(Future-Outbd/Inbd Private Ca

| 3 Q 3|.1‘4L bébl‘e taiyiﬁgiaﬁdite‘rrﬁinétior% ait ELV Ro‘oﬁq in b

Cable Laying and termination

)-
)-
)-
) -

IR I TR TR

By Location 15(Inbd Traffic Control Kiosk (100))

By Location 16(Outbd Traffic Control Kiosk (101)) Y""'V 29 A“9 17 Location 16(0““"’ Traﬁ'c Control Kiog
& EM2760 | L16(101) - Cable Laying and termination R L16(101) Cable Laying and termination | | | | | | |
= EM2780 L16(101) - Cable Splicing and Testing and Labeling ‘ : Cable Spl(cmg ‘and! Tesmng and Labelmg '
& EM2800  L16(101)- AVCSS SYSCON and SURCON Installation T L16(101) - AVCSS$ $YSCON ahd SURGON | instau
@ EM2820 | L16(101) - VTS WS and 55" LCD Installation ﬂ L16 101) VTS WS and 55" LCD Installatlon :

By Location 17(Inbd Private Car Exam Bldg(033) Operational Office) RRREIEE RN RN
By Location 18 (Outbd Private Car Exam Bldg(024) Operational Office) A ' 07 Juk17, '—003“0”18(0“tbd Private Caf Exam B'dg'
EM2940 L18(024) - Cable Laying and termination
EM2960 L18(024) - Cable Splicing and Testing and Labeling
EM2980 | L18(024) - AVCSS SURCON and 55" LCD Installation
EM3000 L18(024) - SURCON Tuning
By Location 19 (DOH Cargo Clearance Bldg(043))

= EM1360 L19(043) - Cable Laying and termination

&= EM1380 L19(043) - Cable Splicing and Testing and Labeling

= EM1400 L19(043) - PAand Intercom Installation ﬂ |_19 o43> PAand |nterpom Installatlon

= EM1420 L19(043) - PAand Intercom Tuning L [I |_1go43) PAandIntercomTunlng P
Ky Inbd Vehicle Clearance Plaza - 8 nos VID, 7 nos VTS, 4 nos TLS H 02- Aug17 IndeehcheCIearanCe PlaZa 8”05\/”

,,,,,,,,,,,,,,,,,,,,,,,,,,, “,,,LJ,,,Q?,},,,C,@@!‘% ,Lﬁy,m,g, ?,n,q! !@rm'w?}!qn,,,,,,,,,,,,,
| L18(O } Cable SphClng and Testing and Labehng
1 L18(024)  AVCSS SURCON and 55 LCD lnstallatlon

| {L18(024) - SURCON Tuning | | | |
W 10 Jul 17 LOCatlt)n 19 (DOH Cargb Clearande Bldg((

o L19 043) Cable Laylng and termlnatlon Do o
L19(043) Cable Spllcing and Te$t|hg and Labellng

IR IR

= EM3020 | Inbound VID cabling from pillar box to VID field equipment ! Q Inbound VID oabh g i ar box to \/ID fleld eqmpm«

&= EM3040 Inbound VTS cabling from pillar box to VTS field equipment LB InboUnd VTS cabllng from plllar‘ box td VTS fleld eqmpl

&= EM3060 Inbound TLS cabling from pillar box to TLS field equipment Do Q Inbound TLS cabhng‘from p|||ar box to TLS field equw

& EM3080  Inbound VID field equipment installation (8 VID) -1 & Inboiind VID field equipment installation (8 VID) | |

& EM3100  Inbound VTS field equipment installation (4 RFID + 3 Cameras) -+ B! inbound VITS field lequipment instalattion (4 RFID + S

@ EM3120 | Inbound TLS field equipment installation (4 TLS) 0 inbound TL i ‘Idfequppment mstallatl(pn (4 TL$)

= EM3140 Inbound VID and VTS and TLS field equipment tuning u Inbound \/ID and VTS and TLS fleld equment tuhll
Programme No.: HZMB-DWP mmmm— Adtual Level of Effort W=y summary Hong Kong-Zhuhai-Macao Bridge TN Da§e6 R F.{%ViSion WCCheCked LCAppmVEd
Data Date: 14-Aug-15 Primary Baseline Hong Kong Boundary Crossing 10-M(::-17 R:: 10a _ |WC LC

BN Actual Work Facilities - Automatic Vehicle 5-May-17 _ [Rev:1.0b  [WC LC

Remaining Work Clearance Support System (AVCSS)
I Critical Remaining Work

< Baseline Milestone

<o
* @ Milestone




Contract No.: HY/2013/06

Detail Work Programme

Activity ID Activity Name

l". Outbd Vehicle Clearance Plaza - 8 nos VID, 6 nos VTS, 4 nos TLS
& EM3160 Outbound VID cabling from pillar box to VID field equipment
= EM3180 QOutbound VTS cabling from pillar box to VTS field equipment
& EM3200 QOutbound TLS cabling from pillar box to TLS field equipment
@ EM3220 | Outbound VID field equipment installation (8 VID)
@ EM3240 | Outbound VTS field equipment installation (3 RFID + 3 Cameras)
= EM3260 Outbound TLS field equipment installation (4 TLS)
= EM3280 QOutbound VID and VTS and TLS field equipment tuning
By Underground Ducting (UUD1.1) between CUE and Inbd Cargo Exam Bldg (037)
@ UD1000 | (UUD1.1 [CUE-037]) - Cable laying and termination
Ey (UUD1.2) between Inbd Cargo Exam Bldg South (037[S]) and DOH Cargo Clearance B
= UD1060 (UUD1.2 [037[S]-043]) - Cable laying and termination
Underground Ducting (UUD6) between CUE and Shuttle Bus Kiosk (006) and Inbd Priv
(UUD9.1) btw IB Cargo Exam Bldg South(037[S]) & IB PC Exam Bldg(033) & IB Traffic
= UD1040 (UUD9.1 [037[S]-033-100) - Cable laying and termination
(UUD2) between Inbd Cargo Exam Bldg North (037[N]) to Inbd VCP
= UD1010 (UUD2 [037[N]-IB VCPY]) - Cable laying and termination
(UUD9.3) between Inbd Private Car Exam Bldg (033) and Inbd Vehicle Clearance Plaza
= UD1070 (UUD9.3 [033-1B VCP[W]) - Cable laying and termination
(UUD9.2) between Inbd Private Car Exam Bldg (033) and Inbd Vehicle Clearance Plaza
= UD1020 (UUD9.2 [033-1B VCPIE]) - Cable laying and termination
By Underground Ducting (UUD7) between PCB(001) and Inbd Coach Kiosks(010)
By Underground Ducting (UUD3.1) between CUE and Outbd Cargo Exam Bldg (023)
F

ol @ et

@ UD1030  (UUD3.1 [CUE-023]) - Cable laying and termination

i (UUD3.2) btw OB Car Exam Bldg(023) & OB PC Exam Bldg(024) & OB Traffic Control |
= UD1050 (UUD3.2 [023-024-101]) - Cable laying and termination

l". Underground Ducting (UUD8) between CUE and Outbd PCA (032)
&= UD1100 (UUD8 [CUE-032]) - Cable laying and termination

l". (UUD4.1) between Outbd PC Exam Bldg (024) and Outbd Vehicle Clearance Plaza
= UD1080 (UUDA4.1 [024-OB VCPY)) - Cable laying and termination

l". (UUD5) between Outbd Car Exam Bldg (023[S]) and Outbd Vehicle Clearance Plaza
= UD1090 | (UUD5 [023[S]-OB VCP]) - Cable laying and termination

Initial On-Site Test and Commissioning / Pre-SAT (Phase 1 / Section I)
Site Acceptance Test (Phase 1/ Section I)

B Security Risk Ass essment and Audit

B, Operability Period Test (Phase 1/ Section |)

Completion (Phase 1 /Section I)

Training and Document (Phase 1 /Section I)

Operation (Phase 1 /Section I)

Engineering Support for Phase 1/ Section |

Procurement - Phase 2 / Section Il

Delivery and Bench Acceptance Test for Phase 2/Section Il

Installation - Phase 2 / Section Il

.|
.|

ot gl gl ol gl ot

| Page 6 of 8

2015 2016 2017 2018 2019
| @2 | Q3 | 4 01102103104 01102 Q| a|ar|@|as | |ar | Q[N
S [ ; OZAug- 71 OudeetcheClearancePlaza 8nas\

D Outbound VID cabhng from plllar box to VID fleld eqmpr
U Outbound VTS cabhng from plllar box to VTS fteld eqm
Q Outbbund TLS Cabllng from pillar box tb TLS fleld eqL

777777777777777777777777777777777777777777777777777777777

Q Outbound VID f|e|d equment tnstallanon (8 ‘VID)
Q Outbound VTS field équipment installation (3IRFID +
U Outbound TLS fleld equment |nstallat|on (4 TLS)

u Outbound VID and VTS rand: TLS fleld equment tun
W 13 Jun 17 Undergrdund DUCtlng (UUD1 1) between C

= 3 - B (LUD1.1 [CUE-037]) - Cable laying :
D w 27FJUnP17 (UUD1 2) betWeen Inbd Carga Exam Bldg

P 3 EDE (UUD12[O37[S] 043]) Cable Iaylng and termmatnon

RERE (UUDZ [037[N-IB VCPI) - Cable laying and fefminat
A w 09 Aug 17 (UUD9 3) between Inbd anate Qalj Ex

o D (uu092[033 IBVCP[E]) Cable Iaylngand term|

W 14 dun 17 Underground Ductlng (UUD3 1) between C

and termlnatlon

BN w 12 JuI 17 (UUD9‘I)‘bthB‘Cargo‘ Exam‘Bldg South(

' 26PJuI 17 (UUD2> between Inbd Cargo Exam Bldg I

3 J JF,MD@J, [CUE-023) - Cable layng and termination. _ |
10 W 28-Jun-17,,(UUD3.2) btw OB ¢ar Exam Bldg(023);&(
o D (UUD3 2 [023 024 ‘101]) Cable Iaylng and termlnatlow
w 1‘3 Jun 17 Undergrqund Ductlng (UUD&) between CU

D UUD8 [CUE 032]) Cable Iaylng and termlnatlon 1
! 13 Jul 1‘7 (UUD4 'I) between Outbd PC Exam Bldg (

o D(UUD4 100 [024¢OB \/CP]) Cable Iaytng and termlnatk
w 27FJUnr17 (UUD5) between OUtbd Car Eb(am Bldg (0

o § §D§ (UUD5 [023[3] OBVOP]) Oable laying and termlnatlc

© || Y=y B0-Aug-17; Installation -\Phase 2:/ Section II; | |

Programme No.: HZMB-DWP
Data Date: 14-Aug-15

|

= Primary Baseline
I Actual Work
[ Remaining Work
I Critical Remaining Work
<© Baseline Milestone

<o
* @ Milestone

Actual Level of Effort P summary

Hong Kong-Zhuhai-Macao Bridge
Hong Kong Boundary Crossing
Facilities - Automatic Vehicle
Clearance Support System (AVCSS)

Date Revision Checked Approved
14-Nov-16 Rev.: 0 WC LC
10-Mar-17 Rev.: 1.0a WC LC
5-May-17 Rev.: 1.0b wcC LC




Contract No.: HY/2013/06

Detail Work Programme

Activity ID Activity Name

By Location 8(Inbd Private Car Annex (025)) (Phase 2)
@ EM3370 | L8(025) - Cable Containment in Kiosks
@ EM3380 | L8(025) - Cable Laying and termination
= EM3400 L8(025) - Cable Splicing and Testing and Labeling
By Location 9(Outbd Private Car Annex (032)) (Phase 2)
@ EM3500 | L9(032) - Cable Containment in Kiosks
m EM3520 L9(032) - Cable Laying and termination

Site Acceptance Test (Phase 2 / Section Il)

Operability Period Test (Phase 2 / Section Il)

Completion (Phase 2 / Section Il)

Engineering Support for Phase 2 / Section Il

Procurement for Phase2 / Section Il

Delivery and Bench Acceptance Test for Phase2 / Section Il

Installation - Phase 2 / Section lli

l". Location 10,11,12,13 (Vehicle Clearance Kiosks)
T— Location 12 Inbd Private Car Kiosks (027) - 12 nos (Phase 2)
@ EM4440 L12(027)(12nos P2) - Cable Laying and termination

| & EM4460 L12(027)(12nos P2) - Cable Splicing and Testing and Labeling
| @ EM4480 L12(027)(12nos P2) - AVCSS/DOH/MOM Kiosk Equipment Installation (12 nos)

T— Location 13 Outbd Private Car Kiosks (030) - 12 nos (Phase 2)
@ EM4560 L13(030)(12nos P2) - Cable Containment in Kiosks

T— Location 12 Outbd Goods Vehicle Kiosks (029) - 3 nos (Phase 2)
EM4880 L12(029)(3nos P2) - Cable Laying and termination

EM4900 L12(029)(3nos P2

ot gl gl o g o

) Cable Splicing and Testing and Labeling

EM4920 L12(029)(3nos P2) - AVCSS/DOH/MOM Kiosk Equipment Installation (3 nos)
EM4940 L12(029)(3nos P2) - ODB & XDB Installation (3 nos)

EM4960 L12(029)(3nos P2) - AIOP Installation (3 nos)

EM4980 L12(029)(3nos P2) - Loop Installation (15 nos)

T— Location 11 Outbd Coach Kiosks (009) - 4 nos (Phase 2)
T— Location 12 Inbd Goods Vehicle Kiosks (028) - 3 nos (Phase 2)
EM4720 L12(028)(3nos P2) - Cable Laying and termination

) -
EM4740 L12(028)(3nos P2) - Cable Splicing and Testing and Labeling

EM4760 L12(028)(3nos P2) - AVCSS/DOH/MOM Kiosk Equipment Installation (3 nos)
EM4780 L12(028)(3nos P2) - ODB & XDB Installation (3 nos)
EM4800 L12(028)(3nos P2) - AIOP Installation (3 nos)
) ) -
) ) -

)-
) -
) -
)-

IR I TR TR

EM4820 L12(028)(3nos P2) - Loop Installation (15 nos)
EM4840 L12(028)(3nos P2) - Kiosk Equipment Configuration (3 nos)
EM5120 L12(028)(3nos P2) - Inbd Goods Vehicle Kiosks Installation Complete
T— Location 10 Shuttle Bus Kiosks (006) - 4 nos (Phase 2)

= EM4000 L10(006)(4nos P2) - Cable Containment in Kiosks
T— Location 11 Inbd Coach Kiosks (010) - 2 nos (Phase 2)-1
T— Location 11 Inbd Coach Kiosks (010) - 2 nos (Phase 2)-2

IR TN Y URR Y U I 1

B Initial On-Site Test and Commissioning / Pre-SAT (Phase 2 / Section lll)

Initial On-Site Test and Commissioning / Pre-SAT (Phase 2 / Section Il)

Page 7 of 8

2015 2016 2017 2018 2019
| @2 | Q3 | 4 01102103104 01102& Q@ || |al|Q|®B

30 Auc-17{ Looatlor 8(Inb:i Prwate Car Annex (0¢

ﬂ L8 025) Cable Contalnment in; KIDSKS
L8(025) Cable Laylng and termlnatlon
B 18(025) - Cable Splicing}and Testing and Labellng
‘H 30 Aug 17 quauon 9(Qutbd Prlyate Car Annex ((
‘ Q L9(032) - Cablé Containmenit in Kiosks! |
B 16(032) - Cable Laying and termination

v-u-v 09 oa 17, Ihstallatnoh PhaseZ/Sectlon m
Do v—v 09 ©c1 17 Loqat.on 10 41 12 13 (Vehmle Clear

Do H 09 Oct 17, Looatloh 12 Inbd Prlvate Car Klosks
- B L12(027)(12n0sP2) - Cable Laying and terminatior
B L0120 ) - ot S ns Tt
- B 112(027)(12nos P2) - AVCSS/DOH/MOM KiosH
H 01 Sep 17, Looatlon 13 Outbd Private Gar Klosks

Do g L13(O30)(12nos P2 able Contalnment in Klosl-
b H B31-Aug-17, LoCatioh 12 Outbd G00ds Vehlclb Klo<

u L12 029)(3nos PZ) Cable Laylng and termlnatlon
‘ I]‘ L12(029)(3nas P2) - Cable Splicing ‘and Testing and
,,,,,,,,,,,,,,,,,,,,,,, ‘, B L12(029)(3rios P2) - AVCSSIDOH/MOM Kiosk Ea
1 1112(029)(3nos P2) -/ ODB & XDB Installation (3 nio
ﬂ L12 029) 3nos P2) A]OP ]nstallathn (3 nps)
U L12(029)(3n05 P2) Lobp Installatlbn (15 nd)s)

‘ H 24‘Aug 17 OCation‘ 12 I‘nbd ‘G00ds‘ Veh‘icle KiOSks
u L12 028)(3no$ P2) Cable Laylng ahd termlnatloh
[I L12 028)(3nos PZ) Qable Spllclng and Testmg and
0 L{2(028)(3nbs P2) - AVCSS/DIOHIMOM Kiosk Eqi
! ‘U 'L12(028)(3nos P2):- ODB & XDB Installation (3inos
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, 1 L12(028)(3n03 P2) -AIOP Instalafion (3nas) |
U L12 028)(3hos P2) - Lodp Installatlon (15 hos)
| L12 028)(3nos P2) 4 KIOSK Equlpment Conﬂguratic
! 8 L12(028)(3nos P2) Inbd Goods Vehlcle Klosks Ing
W 30-Aug-17; Location 10 Stiuttle Bus Kiosks (006) {
8 L10(006)(4nos P2) - Cable Containment in Kiosks

Programme No.: HZMB-DWP

Data Date: 14-Aug-15 Primary Baseline

|

I Actual Work

[ Remaining Work
I Critical Remaining Work
<o < Baseline Milestone

> @ Milestone

Actual Level of Effort P—— summary

Hong Kong-Zhuhai-Macao Bridge
Hong Kong Boundary Crossing
Facilities - Automatic Vehicle
Clearance Support System (AVCSS)

Date Revision Checked Approved
14-Nov-16 Rev.: 0 WC LC
10-Mar-17 Rev.: 1.0a WC LC
5-May-17 Rev.: 1.0b wcC LC




Contract No.: HY/2013/06 Detail Work Programme Page 8 of 8
Activity ID Activity Name 2015 2016 2017 2018 2019

B, Site Acceptance Test (Phase 2 / Section lll)
B, Operability Period Test (Phase 2 / Section lll)

.|
.|
.|
.|

Completion (Phase 2 / Section lll)

Operation (Phase 2 / Section Ill)

Defect Liability Period (DLP)

Document Submission (Phase 2 / Section lll)

| @2 | a3 [ 4

@ @[t ||| |at|@|a|w|ar | @|N

Programme No.: HZMB-DWP
Data Date: 14-Aug-15

L]
I
—/
(I

<
L 4

Actual Level of Effort
Primary Baseline

Actual Work

Remaining Work
Critical Remaining Work

<& Baseline Milestone
@ Milestone

p—Y summary

Hong Kong-Zhuhai-Macao Bridge
Hong Kong Boundary Crossing
Facilities - Automatic Vehicle
Clearance Support System (AVCSS)

Date Revision Checked Approved
14-Nov-16 Rev.: 0 WC LC
10-Mar-17 Rev.: 1.0a wC LC
5-May-17 Rev.: 1.0b wcC LC




Hong Kong-Zhuhai-Macao Bridge Gantry Type X-Ray Vehicle Inspection System Classic Schedule Layout | 18-Jan-17 10:51
Activity ID ["Activity Name 2016 2017 2018
PC Janl F lMarIAprI M IJunIJuI IAugI S IOctI N IDec Janl F lMarIAprl M IJunIJuI IAugI S IOctI N IDec Janl F lMarIAprl M IJunIJuI IAugI5

014/04 ong Kono al-Macao Brid

By HY/2014/04.1 Contract No. HY/2014/04 Hong

By HY/2014/04.1.1.1 Contract Award
- 3 Letter of Acceptance | Letter of; Acceptance ‘ ‘
- 4 Contract Signing 1 1 ! Contract Slgning
R e —— 16 Dec 16 HY/2014/O4 1.1. 1 1 Mllestone

= HY/2014/04.1.1.1.1.1 Cost Centre B i o — 16 Dec 16 HY/2014/04 1.1. 1 1. 1 Cost Centre B

Al1( | MS B1 - Submission of Draft Detailed Design Do -0 MS Bl - S meSSIOn of Draft Detalled Deslgn Documents

19-Jun-17, HY/2014/04.1.1.1 Contract Award:

AL( | MS B2 - Submission of Final Detailed Design Do .. . . . . . . | = lsB2: submission of Final Detailed Design Documents
A1( | MS B3 - Acceptance of Factory Acceptance Tes' O R . MS B3 Acceptance of Factory Acceptance Tests (FAT)

Al1( | MS B4 - Complete order and delivery on Site of a MS B4 - Complete order and delivery on Site of: aII equment

MS B5S - Acceptance of Integratlon Test,
MS BG AcceptanCe of Slte Acceptance Test,
MS B7 Acceptance of Operablllty Test ‘ ‘ ‘ r r
A1(  MS B8 - Issue of Certificate of Completion for wc NIS BB Issue of Certlflcate of Completlon for works under Cost Centre B,
— HY/2014/04.1.1.1.1.2 Cost Centre C | —— 16-Dec-16, HY/2014/04.1.11.1.2 CostCentreC & = . . . . o
Al1( | MS C1 - Submission of Draft Detailed Design Da -0 MS Cl S bmlsswn of Draft Detalled Deslgn Docdments ‘ ‘
A1l MS C2 - Submission of Final Detailed Design Do D S C2 - Submission of Final Detailed Design Documents 3
All | MS C3 - Acceptance of Factory Acceptance Tes 0 MS C3 Acceptance of Factory Acceptance Tests (FAT)
! Lo ! ! ! ! ! ! ! ! ‘ MS C4 - Complete ‘'order and deIlVery on Site of all equment
""" M’s”c’S"Ac'ééb'téh'c'éb'f'rh't'eg'rla'ticirﬁe'éi""'"”””””””””””'"”””””””””””
MS CG Acceptance of! Slte Acceptance Test,
MS 07 Acceptance of: Operablllty Test ‘ r r
NIS 08 Issue of Certlflcate of Completlon for Works under Cost Centre B,
119-Jun- 17 HY/2014/04 1.1. 1 1.3.5 Site Access

119-Jun- 17 HY/2014/O4.1.1.1.1.3.5.1.3.5.1 Location 1 - Cargo Exar

A1(  MS B5 - Acceptance of Integration Test
A1(  MS B6 - Acceptance of Site Acceptance Test
A1( | MS B7 - Acceptance of Operability Test

CIME IRY URY IR0 Y IR O

A1l | MS C4 - Complete order and delivery on Site of ¢

A1l MS C5 - Acceptance of Integration Test

A1l MS C6 - Acceptance of Site Acceptance Test
A1l MS C7 - Acceptance of Operability Test

A1l MS C8 - Issue of Certificate of Completion for wc

I HY/2014/04.1.1.1.1.3.5 Site Access
= HY/2014/04.1.1.1.1.3.5.1.3.5.1 Location 1 - Cargo Exal

CIME IRY URY IR0 Y IR O

& 100 | Inbound Cargo Exam Bldg - Degree 2 inspection -?__Inb_ound Cargo Exam Bldg Degree 2 |nspect|on complete 30- Jan 17

| @ 102 | Outbound Cargo Exam Bldg - Degree 1 inspection Lo Outbound Cargo Exam Bldg Degree 1 |nspect|on ‘ r r r

| & 103 | Outbound Cargo Exam Bldg - Degree 1 inspectic ! Lo ! ! ! ! ! ! ! ! ! ! ! g Outbound Cargo Exam BIdg Degree 1 |nspect|on complete 03 Apr 17*

| & 104 | Outbound Cargo Exam Bldg - Degree 2 inspection ] ] Outbound Cargo Exam BIdg Degree 2 |nspect|on ] ‘

| & 105 Outbound Cargo Exam Bldg - Degree 2 inspectic | I 3 N R C', Outbound Cargo 'eka'ri{ Bidg' . oég}é'e'é'uh's';jéei.bﬁ bb’rhb’léié' 19- .]u

| @ 97 |Inbound Cargo Exam Bldg - Degree 1 inspection Inbound Zarg Ex= miBIdg: - Degree 1 inspectlon

| & 98 |Inbound Cargo Exam Bldg - Degree 1 inspection Li Inbound Sargp Ex ameIdg - Degree 1 inspectlon c0mp|ete 01- Sep 16A

| @ 99 | Inbound Cargo Exam Bldg - Degree 2 inspection oo o T inbdynd cargo Exdm: BIdg Degree 2 |nspect|on f

|~ _HY/2014/04.11.11.35.1353 Location 2 - X-ray Buil ] | ozdandi, HY12014/041.1.11.8.51.35.3 Location 2 - ,XT(?Y,BF’!'?’!’?Q ,,,,,,,,,,,,,,,,,,,,,,
@ 107 | Inbound X-Ray Bldg - Degree 2 inspection oo LD Inbound -Ray Bldg - Degree 2 |nspect|on

| &= 108 | Inbound X-Ray Bldg - Degree 2 inspection comp ! Lo ! ! ! ! ! ! ! ! ! *?ﬂtnbo_und (:Ray Bldg 7 O egree 2 |nspect|on c0mplete 02 Jan 17*

_r HY/2014/04.1.1.1.1.3.5.1.3.5.4 Location 3 - X-Ray Scar | 27-Mar-11, HY/2014/O4.1.1.1.1.3.5.1.3.5.4 Location 3 X- Ray Scan TunneI Bun(

/butbpundf X Ray Scan TunneI Degree 1 |nspectlon

& 110 | Inbound/Outbound X-Ray Scan Tunnel - Degree ‘ b r r
| @ 111 | Inbound/Outbound X-Ray Scan Tunnel - Degree o d/butbbund X-Ray Scan TunneI Degree 1 inspection complete 19 Jan 17*
| & 112 Inbound/Outbound X-Ray Scan Tunnel - Degree | b B B ||| I ; ihb’c{u'hd)o jtb'cidha'x' 'Fééy's’éah' ’T’u’rir’:éi i bég'r?.-!é é‘iﬁs’bé’c’u’dh’ 7 7777777777777777
| & 113 | Inbound X-Ray Scan Tunnel - Degree 2 inspectic : Inbound: X Ray Scan TunneI Degree 2 |nspect|on complete, 27+ Mar~17*
By HY/2014/04.1.1.3 Design, build, supply and install T —— 313”\"5“3'17 HY/2014/04 1 1 3 DES'gn burId supply and '”Sta" f
= 28 Commencement of design Works € Commencement of design Works, 31-Dec-15A ‘ ‘ ‘ ‘ ‘ ‘ ‘
&5 HY/2014/04.1.1.3.1.3.2 Detailed Design Stage : 31 Mar-l7HY/2014/04113132 Detarled Deslgn Stage
& 30 Kick-off Meeting chk-off Meetlng
| = 31 Project Charter - PrOJect Charter ‘ !
| & 32 Liaison with Building Contractors on civil provisio 1 LiaisonlwithlB IIdlng Contractors on CIVI| prowsmns requwed and submlsslon of Desrr
| & 33 Interface and Coordination with interfacing contr: ] ] - ] ] ‘ Interface nd Coordlnatlon Wlth |nterfac|ng contractor Co ‘ ‘
| = 35 Presentation of the workflow and system design - Presentation of th igh t |nterested partles (C&ED EMSD HyD etc ) 3 ! ! ! ! !
| & 36 Preparation of AIP Submissions, including check o o o ! Preparatlon ofAIF SumeSSI:)ns 1C heI[(Irlg bylndep ndentChecklngEnglneer 77777 o A
= Actual Level of Effort 1 Remaining Work & & Milestone Page 1 of 8 TASK filter: All Activities

I Actual Work I Critical Remaining Work VW summary © Oracle Corporation




Hong Kong-Zhuhai-Macao Bridge Gantry Type X-Ray Vehicle Inspection System Classic Schedule Layout | 18-Jan-17 10:51

Activity ID Activity Name 2016 2017 2018
bc Jan| F |Mar|Apr| IJunIJuI lAug| |Oct| N |Dec Janl F |Mar Aprl M IJunIJuI IAugI S IOctI N IDec Janl F lMarIAprl M IJunIJuI IAugI3
| = 37 Submission of AIP Documents : L : ‘ Submlssmn ofAlP Documepts; i ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ Co : : : : : :
| = 38 Comment by the Engineer ; Comment by tre Engine ‘ ! !
| = 39 Preparation and Re-submission of AIP Documents ‘ Pr:eparetlon: andiRe-s: bmis icéi' Dmt ments
| & 40 Approval by the Engineer -+ g Approvalpy the Eng neer ‘ ‘
| = 4 AIP Complete AIPCom)IeteZlJ n A 1 B R
| 42 Development of man-machine interface (MMI) wi S O 1 velipent of man machlne |nterface (MMI) Wlth prototype of software
| & 51 Detailed Design Stage Complete (MSB.1, C.1 - o ‘Detdiled Design Sta S 1 C.li- 22 iSe p 16), 21 Jun 16A ] ‘ Lo
= HY/2014/04.1.1.3.1.3.2.1.3.2.7 Detailed Design Appro\ ———— A,ﬂ«wzolmm.@ L.3.1.3.2.1.3.2.7rDetarled DeS|gn Approval Check(DDA)
& 44 | Preparation of DDA Submissions | Prepardfion of DDA Sul ‘ ‘
@ 45 | Submission of DDA Documents (Part1) o 1] submissipn of DDAPocUm art® | |
@ 46 | Submission of DDA Documents (Part2) Su:bmis; ion bf DD Dbc etr ), 30-J§un-1§6 N\ :
@ 47 | Receive comment and approval of DDAs by the | Ret eive com ent dng afl i DAs: by tt\e Engineer
@ 48 | Provision to re-submit DDA volumes if required |Provision fo re-b Aolumes if requifed
& 49 | Approval of DDA volumes by the Engineer EAppr alio D : : m bi the:Engi:ne erf
@ 50 DDAComplete (MSB.2,C.2 -220ct16) | 1 Tleé pdfdboe 'Uiée'z”'c”z'-”z'z'oéi'ié)' édN’ciy-'ié'A """""""""""""""""""""""
" HY/2014/04.1.1.3.1.3.2.1.3.4 Interfaces -y ke 1Y 201404f13.1.32.1.3.4 interfaces
@ 91 |interfaces for building 053 agreed i es for puilding 053 agreed 16-Dec-16*
| & 92 |interfaces for building 054 agreed ; : ee r )uildilng 054 agreeq, 161Dec;16*
| &= 93 | interfaces for building 058 agreed ; : es lor puilding 058|agreed, 16-Dec-16* !
@ 94 |interfaces for building 059 agreed E' é'sj' br aund]hg'ois'gag'ré'e'd'iébé'c'ié*': 77777777777777777777777777777777777777777777777
imY/2014/04.1.1.3.3 Procurement and Delivery : : :21-Ap -17 HY/2014/04 1.1. 3 3 Procurement and Dellvery
& 53 Generate BOM G nerate BOM | [#: ! S oo
= 54 Pre-Release Long Lead Item BOM 3 Pre Releas Long L ad Item BOM 7 : é: A
& 55 Release full BOM | iR Release ful BOM [} :
& 56 Procurement of Long Lead Items (Tungsten) - - — — — Pro ljr’ém’e’ht’ bf’Lc&rl;I' ! ; m (mjrig's'téh') 777777777777777777777777777777777777777777777777777777777777777777777
& 57 Procurement of Electrical Components : Pro uremen of EIectncaIC n ': S
& 58 Procurement of Gantry fabrications 1 Lo e Pro uremen of Gantry fabr calin f
& 59 Procurement of Gantry Fabrications 2 ] Pro urement of Ga tré: dtiMs 2
& 60 Procure balance of BOM ! Lo ! ! ! ! ) Produ ': ce lif OMf
= 89 Procurement and Delivery Complete (MSB.427. | e 7 E Al e Procu é’rﬁéh’t'éhd' b’e’li\}ér'y 'c'cihibre't'e'('us' 7B 4 ifj 55’1’7’); 77777777777777777777

4/04 1. 1 3 1.2 Local contract commencement WOrks
4/04 1. 1 3 3.1.2.1.2.1 Procurement of unlform

HY/2014/04.1.1.3.3.1.2 Local contract commencement v
= HY/2014/04.1.1.3.3.1.2.1.2.1 Procurement of uniform

L.
N

—

iAppri bval ifor uiniforfm s| -J

- 7 Approval for uniform design : A
| = 8 Procurement of uniforms ] ] Procur;eme;m féén s !
| = 9 Issue uniformtostaff | : Iss e :',El ijcinif 77777777777777777777 o
' HY/2014/04.1.1.3.3.1.2.1.2.2 Procurement of car o vy aangiNBIE Fl2f404.1.1.431.2.1.2.2' Procureiment of car
@ 11  Approval for car specificications oo b Applloyat iR ar dpeflificications ‘
| @ 12 |lead time for car preperation ‘ Iea t ;I: cetrlﬁ erettion !
| @ 13 | Delivery of car . . T (Y I]E( ar: ‘

04.1.1.3.3]1.2.1.2.3 Procurement of Document Management System
cument Nanagement System 01 Sep 16A ]

I HY/2014/04.1.1.3.3.1.2.1.2.3 Procurement of Documel

@ 15 | Approval for specifications of Document Manage
| @ 16 |Procurement and delivery : :
hgement System

| @ 17  Scope Document management System entfn

= HY/2014/04.1.1.3.3.1.2.1.2.4 WA 4 Activities /2 " 11331 2 ; 24 7\/7\/7A74 Acttyltree 777777777777777777777777777777777777777777777
@ 19 | Site Survey With Contractor for WA4 deliverables WA deliverables
| & 20 | Submission and approval of method statement Sul?misjsion end ep et tatement | | | | : : :
| & 21 | Application for permit from Environemental Prote: Abplication for pe Endfolldmental Prptection Department (if required)
| @ 22 | Procurement and delivery of WA4 Fencing :’roc:urement en oﬁ Fencinq : : : : : : :
| & 23 |Install WA4 Fencing !
| @ 24  Procurement activity for WA4 Concrete/Tarmac | |t o e |Procurementa \ A C b’r’ét’e’/’T&r 2 T
| & 25 |Lay WA4 Concrete/Tarmac etel El aci !
= Actual Level of Effort 1 Remaining Work & & Milestone Page 2 of 8 TASK filter: All Activities
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Hong Kong-Zhuhai-Macao Bridge Gantry Type X-Ray Vehicle Inspection System

Classic Schedule Layout

18-Jan-17 10:51

Activity ID Activity Name

i| @ 26 | Commencement of WA4 Weekly checks and ma
= HY/2014/04.1.1.3.3.1.3.3.9 X-ray System Equipment
= HY/2014/04.1.1.3.3.1.3.3.9.1.3.3.9.1 Manufacturing for
@ 63 | Regular Site & Facility Inspection for Gantry Inst:
| @ 64 | Submission of samples
= 65 | Approval of samples

| @ 66 | Manufacturing, software design, coding and testing

= HY/2014/04.1.1.3.3.1.3.3.9.1.3.3.9.2 Factory Acceptant
68 | Assemble and Test System (Pre-FAT)

69 | Submission of FAT Plan

69.5 Approval of FAT Plan

70 | FAT at Stoke

71 | Submission of complete set of sample and assor
72 | Submission of radiation source with protective er
73 | Submission and acceptance of FAT Report

74 | FAT Complete (MS B.3, C.3 - 7 Dec 16)

= HY/2014/04.1.1.3.3.1.3.3.9.1.3.3.9.3 Delivery of X-ray S

CIME IRY URY IR0 Y IR O

@ 76 | Application for export permit
| @ 77 | Arrange shipping, Packing
| & 78 | Shipping (via sea) and import clearance declaratio
| & 79 | Submission of List of Hazardous Materials
| = 80 | Delivery/Arrival of accessories (ralil, intercom,PA,
| & 81 | Delivery of Gantry Type X-Ray Vehicle Inspectior
F&5 HY/2014/04.1.1.3.3.1.3.3.10 Radiation Shielding Doors a
&= 83 Subission of proposed RSE
| = 84 Structural calculation of sliding doors for submis:
| = 85 Approval by the Engineer and TPIDC
| & 86 Manufacturing of Doors
| = 87 Delivery of Radiation Shielding Doors to HK site
| & 88 Delivery of other Auxiliary Systems and Equipmer
| @ A1000 ' Complete delivery of Radiation Shielding Doors tc
E HY/2014/04.1.1.3.6 Section | - Gantry Type X-ray Vehit
= 212 Software Setup & Integration and Imaging Tests
= 213 Construction Works - Section | Complete

Iy HY/2014/04.1.1.3.6.1.3.8.1 Inbound Cargo Examination |
= 315 Cabling and cable containment

= 316 Installation of X-ray System Image Analysis Work
317 Temporary Installation of X-ray System Image An
| = 318 Dismantle of the temporary setup of System Ima
' HY/2014/04.1.1.3.6.1.3.6.1 Scan Tunnel
= 116 Cabling and cable containment
| &= 140 Scan Tunnel Installation Complete

= HY/2014/04.1.1.3.6.1.3.6.1.1.3.6.1.2 Installation of X-re
Install Gantry rails

119 | Linear Accelerator Pod and Modular Pod
120 | Vertical Boom Wheel Set and Vertical Boom
121 Horizontal Boom

rgoeoe

122 | Radioactivity threat detection system

= HY/2014/04.1.1.3.6.1.3.6.1.1.3.6.1.3 Radiation Shieldin
& 124 | Unloading and storage of of Materials on site

| & 125 Installation of brackets and Hilti bolts

| & 126 Installation of beam

2016

2017 2018

S |Oct| N |Dec Jan| F

Mar Aprl M lJu

be Janl F lMarIAprI M IJun|JuI |Aug|

: ission offprop:ot ed

Commken

f Sumes i
] A

Structurajc
Appr

() Weekly ch

121- Ap -17 HY/2014/O4.1.1.3.3.1.3.3.9 X- ray System Equrpment :
137, HY/4014/04.1.1.3.3.1.3.3.0.1.3.3.9.1 Manufacturing for X- ray System Equr

edlla Hlte & Facl

migisi@r] of: sample S ]

pr a samples
] cturing, 9

ré'f d [fdst Systerr

HEin
F o
IBAT e stoke:
ulirhission of
ilfhission of
omplete
121-Ap
pl tidn forie
| Arfange ship
! SmeISSI(
» 31l y/ArnvaI [o
| Delivef
Ju-flo-17, vy
n'df|sing doors
E i rand TP
sllac |ng of Do

ry of othe
lete delive

hbling &
tallatid

u
ulimission anfl acceptance of FAT Report
A

Shrppmg (via sea) ‘and | |mport cIearance decIaratlon

ry of Radlatron Shreldlng Doors to HK slte

nlJuI IAugI S IOctI IDec Janl F lMarIAprl M IJunIJuI IAugI
ecks and malntalnance 17 Oct 16 A ‘

|ty Inspectron for Gantry InstaIIatlon preperatlon f

oftware desrgn codlng and testlng :
2014/04.1.1.3.3 1.3. 3 9 113 3. 9 2 FactoryACceptance Tests (FAT) for
(Pre FAT) o I I

omplete set of s‘ampIe and associated ‘supplortin‘g structure for testin

adlathl’l SOUFCE Wlth protectlve enclosure to Government

MS B.3,C.3- 7Dec16) !
-17 HY/2014/O4 1.1. 3 3. 1 3 3. 9 1. 3 3.9 3 Dellvery of X ray System E(
poért permit: : I I I

arng, Packrng

n of Lrst of Hazardous Matenals
accessones (rarl |ntercom PA Speakers CCTV power and data cabI
Y of Gantry Type X- Ray Vehlcle Inspection System Complete

7014/04 1. 1 33.13. 3 10 Radlatlon Shleldlng Doars and Other Auxrlrar

orf subrnissifon to TPIDC for approval
DC ‘ ‘ ‘ ‘ ‘ ‘

Auerrary Systems and Equrpment to HK srte
y. of Radlatlon Shleldrng Doors to HK slte ! I I I
¥ 30-Jun-17, HY/2014/O4 1. 1 3. 6 Sectlon I - Gantry Type X- ray VeI
Hware Setup & Integratlon and: Imaglng Tests
hé’tidéﬁb’n’ Works - Section | 'c'b'rﬁbie't'e' 16 ’may;ﬁ """"""""""
3OPJun»17 HY/2014/04.1.1.3.6.1.3.8.1 Inbound Cargo Examlnatl(

1d cable contalnment ‘ : S I I

n of X- ray System Image Analysls Workstatlons UPS for Workstatlon<

"émpor]

ay-17 HY/2014/04.1.1.3.6.1.3.6.1 Scan Tunnel
ontalnment

TunneI Installatron CompIete 09- May-17

Accelerator Pod and ModuIar Pod

al Boom Wheel Set and VertlcaI Boom
ontal Boom !

oacthlty threat detectlon system

HY/2014/04.1.1.3.6.1.3.6.1.1.3.6.1.3 Radlatlon Shleldlng Slldlng Doo
torage of of Materials on: s|te
rackets and H|ItI bolts

beam Lo

= Actual Level of Effort 1 Remaining Work
I Actual Work I Critical Remaining Work

@ @ Miestone
V¥ summary
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Hong Kong-Zhuhai-Macao Bridge Gantry Type X-Ray Vehicle Inspection System

Classic Schedule Layout

18-Jan-17 10:51

Activity ID

Activity Name

= 127

Installation of door box

| @ 128 | Testing & commissioning
= HY/2014/04.1.1.3.6.1.3.6.1.1.3.6.1.4 Installation of oth:

130
131
132
133
134
135
136
137
138
139

UMY IS URY IR0 TRY U ORI

PTZ CCTV camera (indoor type)

PTZ CCTV camera (outdoor type)

Humidity Sensor

CCTV Control System

Drop arm barrier, stop/go light and connection to
Perimeter Alarm System and connection to the x-
Infra-red over-height detection portal and connec
Control, monitoring and alarms of infra-red over-|
Personal X-ray Dosimeter

UPS for workstations, equipment and system

HY/2014/04.1.1.3.6.1.3.6.2 X-ray Building
= 211

= HY/2014/04.1.1.3.6.1.3.6.2.1.3.6.2.1 Cabling and cable

143
144
145
146
147
148
149
150

" - (AN UR R TR (R TN

l]l]l]l]l]l]l]l]l]l]l]

X-ray Building Installation Complete

Entry Kiosk

Control Room

Exit Kiosk

Image Interpretation Room

X-ray Examination System Operation Room
Driver's Waiting Room

Training Room

Cabling and cable containment complete

Y/2014/04.1.1.3.6.1.3.6.2.1.3.6.2.2 Equipment Install
HY/2014/04.1.1.3.6.1.3.6.2.1.3.6.2.2.1.3.6.2.2.1 Entry

X-ray System Image Analysis Workstation
CCTV System

Intercom System

Public Address System

Perimeter Alarm System

Radiation Monitoring and Alarm System
Over Height Detection System alarm
Drop Arm Barrirer controller

Radiation shielding sliding door controller
UPS for workstations, equipment and system
Speaker

‘ Y/2014/04.1.1.3.6.1.3.6.2.1.3.6.2.2.1.3.6.2.2.2 Cont

l]l]l]l]l]l]l]l]l]l]l]l]l]

Video Wall (4nos. 55" LED)

UPS for workstations, equipment and system
CCTV System

Public Address System

Intercom System

Radiation Monitoring and Alarm System
Perimeter Alarm system

Wall-mounted Display Unit of Humidity Sensor
Over Height Detection System alarm

Drop Arm Barrier controller

Radiation shielding sliding door controller
X-ray System Control Workstation

Scanner

2016

2017 2018

ac‘Jan‘I F lMarlAprl M lJunlJuI lAugl S lOctl

N lDec Jan| F |Mar|Apr

02 eliL7

trymKi
t :

ontpl Hpol
v xit Kio

mal er

ranind|Rd
Calllinglbn

e 1 5
orifbrdfivdi

|Jun Jul IAugI S IOctI ‘lDec‘Jan‘I F lMarlAprl M l.]unl.]ul lAugl3

2-Ab 7 HY/2014/O4.1.1.3.6.1.3.6.1.1.3.6.1.4 Installatlon of otherAUX|I|ary
7 CC | Camera (mdoot type) ‘
7 CCT|V camera (outdoor type)

PS f orkstatlons eqU|pment and system ‘
24-Aff-17, HY/2014/04.1.1:3.6.1.3.6.2 X:ray Building |
X-ré U|Id|ng Installatlon Complete 24 -Apr-17 o o
HY/2 4/04 1.1.3. 6 1.3.6.2. 1 3.6.2.1 Cabhng and cable containment

retati Room

CCf System !
Inter ty m System f

Over | elght Detectlon System a‘Iarml

i rm Barrirer controller

h shleldlng slldlng door 6ontrt)ller :

Videf au (4t10s. 55" L}ED)}

Ovetr | elght Detectlon System alarm
plrm Barrier controller

” n shleldlng sllding door (:ontroller
X-rat ystem Control Workstatlon ‘

= Actual Level of Effort 1 Remaining Work
I Actual Work

I Critical Remaining Work

@ @ Miestone
V¥ summary
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Hong Kong-Zhuhai-Macao Bridge Gantry Type X-Ray Vehicle Inspection System

Classic Schedule Layout

18-Jan-17 10:51

I Actual Work I Critical Remaining Work V¥ summary

Activity ID Activity Name 2016 2017 2018
PC Janl F lMarIAprI M IJunIJuI IAugI S IOctI N IDec Jan| F |Mar Apr |Jun Jul IAugI S IOctI IDec Janl F lMarIAprl M IJunIJuI IAugI3
@ . Printer L ! . Printe o ! ! !
‘ HY/2014/04.1.1.3.6.1.3.6.2.1.3.6.2.2.1.3.6.2.2.3 Exit k ‘ 21- A 17 HY/2014/O4.1.1.3.6.1.3.6.2.1.3.6.2.2.1.3.6.2.2.3 EX|t KIOSk
= :  Intercom System ! Hl | Inter¢dm System ] !
& | Radiation Monitoring and Alarm System i' Radt n Monltorlng and Alarm System !
& | X-ray System Image Analysis Workstation i' X-ra ystem Image AnaIysls Workstatlon3
@ : | Radiation shielding sliding door controller i' Radl on shleldlng slldlng door oontroIIer
= . CCTV System i' CCT System
= :  Public Address System i' PubIl nddress System !
@ | UPS for workstations, equipment and system ! H UPS iw r WOrkStaUOns eqU|pment and system ‘ r r r r r
‘ Y/2014/04.1.1.3.6.1.36.2.1.3.6.2.2.1.3.6.224 Imag: | B ‘ 21A 17 HY/2014/O41136136213622136224 tmag‘er tnterpretf
& .  Intercom System 1| HE | inter¢dm System - A
& .  Radiation Monitoring and Alarm System i' Rad‘l on Monltorlng and AIarm System
& | X-ray System Image Analysis Workstation ] i' X-rai y‘steml Image Analysts Workstatlon}
& . Printer i' Prlnt | ‘ ‘ ‘ ‘
@ [ | UPsforworkstations, equipmentand system | B ' UPS rworkstatlons eqU|pment and system
By HY/2014/04.11361.36.2.13622136225 Xray | L ‘ 21- -l 17, 'HV/'zoizi/cizififi.fsﬂ6.’1’.’3.6’.(2’.iﬁé.’é.’z’."z’.iﬁé.’é.’z’fz’.s’x”rla'y' iz’kairﬁlha'u}
= . Server . :: Serv | | ! !
& | Serverrack i' Serv | rack ' '
@ | UPS for workstations, equipment and system H UPS iw r workstatlons eqU|pment and system
B HY2014/041136136213622136226 Drive | {lwlzaf 17, 1Y12014100.11.261.2621.3.622.1.36.226 Drivers Waiting
@ . CCTV System H |cCT | System
= : | Intercom System i' Inter m System f ‘
& . Radiation Monitoring and Alarm System i' Radl on Monltorlng and AIarm System
= .  Speaker i' Spe b 1 1 Lo
& : | UPS for workstations, equipment and system __|EEE || [ |urs|fr worstatons, cqupmentand system .- -G
‘ Y/2014/04.1.1.3.6.1.3.6.2.1.3.6.2.2.1.3.6.2.2.7 Train Wirs eb-17, : 2014/04.1.1.3.6.1.3.6.2.1.3.6.2.2.1.3.6.2.2.7 Tra|n|ng room
& .  Projector screen (Screen size 106") -l fPrlectpr scr N (Screen slze 106 ) 1
@ .  Ceiling mounted projector i | JE4iling mou d: prolector
& ¢ X-ray System Training Workstation | | WK1 ste‘ ralnlng Workstatlon
=] Radiation Monitoring and Alarm System | ‘ " | IR3 ati pn Mo o‘rrlngrand Alarm1 System Co 1 ! ! ! ! !
& ¢ | UPS for workstations, equipment and system : : | | BURY fo wori at:ions; equlpmentand system 77777 T
@ .  Training aids | | AT rilping aids oo
& : | Printer | | JPrinjer ! . . . . . . . . . . , , ,
HY/2014/04 1.1.3.7 Section Il - Gantry Type X-ray Vehi | May-17 HY/2014/04 1.1. 3 7 Sectlon II - Gantry Type X- ray Vehlcle In
E 311 Software Setup & Integration and Imaging Tests | ] ] i 'i vare Setup & Integratlon and Imaglng Tests
= 312 Construction Works - Section Il Complete | N “ .H X nstrootlon Wcir'ks' - 'sac'tidh Il éomblete 'i%'iviéy-'i% 777777777777777777
f5 HY/2014/04.1.1.3.7.1.3.7.1 Scan Tunnel || | 1: ay-l? HY/2014/04.1.1.3.7.1.3.7.1 Scan Tunnel
= 216 Cabling and cable containment S - !E! and cf Ie containment : .
= 239 Scan Tunnel Installation Complete |I|II S Hn TunneI InstaIIatlon Complete~ 10- May~17
'~ HY/2014/04.1.1.3.7.1.3.7.1.1.3.7.1.2 Installation of X-rz | T T A S A SR A R N S | 08 ay-17 HY/2014/041137137113712 7Inrsrt‘arllart|on Qf_),(,r,"?‘Y,S,Yst
- Gantry rails |I: !i rails
@ 219  Linear Accelerator Pod and Modular Pod Lind rAcce‘Ierator Pod ano Mddular Pod
& 220 | Vertical Boom Wheel Set and Vertical Boom W Ve r aI Boom WheeI Set and Vertloal Boom
@ 221 | Horizontal Boom 'IL Ho Ontal Boom s
@ 222 | Radioactivity threat detection system : R3 : oacthlty threat detectlon system
— HY/2014/04.1.1.3.7.1.3.7.1.1.3.7.1.3 Radiation Shieldin | T A ’2’1”A 17, HY/2014/04.1.1.3.7.1.3.7.1.1.3.7. '1'"3' 'Fééd'uétibh' sriué'ld‘{r{gj éliduhij [
== Installation of brackets and Hilti bolts ! stalla an of brackets and H|It| bolts
& 225 | Installation of beam ! ':._ nstall on of beam
| = 226 | Installation of door box '-_ Instal |on of door box
@ 227 |Testing & commissioning | ! Testi & comm|s5|on|ng
— HY/2014/04.1.1.3.7.1.3.7.1.1.3.7.1.4 Installation of Aux 2l O: ay-17 HY/2014/04.t.1.3.7.1.3.7.1.1.3.7.1.4 Installatron ofAUX|I|aryS
@ 229 | PTZ CCTV camera (indoor type) ) ATE CHTV c4 5l era (|ndoor type) : : :
= Actual Level of Effort 1 Remaining Work & & Milestone Page 5 of 8 TASK filter: All Activities
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Hong Kong-Zhuhai-Macao Bridge Gantry Type X-Ray Vehicle Inspection System

Classic Schedule Layout

Activity ID Activity Name

‘ 238 | UPS for workstations, equipment and system

I HY/2014/04.1.1.3.7.1.3.7.2 X-ray Building
= 310 X-ray Building Installation Complete

= HY/2014/04.1.1.3.7.1.3.7.2.1.3.7.2.1 Cabling and cable
242 Cabling and cable containment - Entry Kiosk

230 | PTZ CCTV camera (outdoor type)

231 | Humidity Sensor

232 | CCTV Control System

233 | Drop arm barrier, stop/go light and connection to
234 | Perimeter Alarm System and connection to the x-
235 | Infra-red over-height detection portal and connec
236 | Control, monitoring and alarms of infra-red over-|
237 | Personal X-ray Dosimeter

CUME TN Y IR0 Y IR IR

243 | Cabling and cable containment - Control Room
244 | Cabling and cable containment - Exit Kiosk
245 | Cabling and cable containment - Image Interpret.
246  Cabling and cable containment - X-ray Examinati
247 | Cabling and cable containment - Driver's Waiting
248 | Cabling and cable containment - Training Room
249 | Cabling and cable containment complete
Y/2014/04.1.1.3.7.1.3.7.2.1.3.7.2.2 Equipment Install:

Y/2014/O4.1.1.3.7.1.3.7.2.1.3.7.2.2.1.3.7.2.2.1 Entry
X-ray System Image Analysis Workstation

CCTV System
Intercom System

" - (AN UR R TR (R TN

Public Address System

Perimeter Alarm System

Radiation Monitoring and Alarm System

Over Height Detection System alarm

Drop Arm Barrirer controller

Radiation shielding sliding door controller
UPS for workstations, equipment and system

ﬂﬂﬂﬂﬂﬂﬂﬂﬂﬂﬂ

Speaker

‘ /2014/04.1.1.3.7.1.3.7.2.1.3.7.2.2.1.3.7.2.2.2 Cont
Video Wall (4nos. 55" LED)

UPS for workstations, equipment and system
CCTV System

Public Address System

Intercom System

Radiation Monitoring and Alarm System
Perimeter Alarm system

Wall-mounted Display Unit of Humidity Sensor
Over Height Detection System alarm

Drop Arm Barrier controller

Radiation shielding sliding door controller
X-ray System Control Workstation

Scanner

ﬂﬂﬂﬂﬂﬂﬂﬂﬂﬂﬂﬂﬂﬂ

Printer

‘ HY/2014/04.1.1.3.7.1.3.7.2.1.3.7.2.2.1.3.7.2.2.3 Exit k
& | Intercom System
& . Radiation Monitoring and Alarm System

18-Jan-17 10:51

2016

2017 2018

be Janl F lMarIAprI M IJunIJuI IAugI S IOctI N IDec Jan| F |Mar|Apr

M |Jun Jul IAugI S IOctI N lDec‘Jan‘I F lMarlAprl M l.]unl.]ul lAugl3

p arnj|barrier, stop/go Ilght and connectlon to x-ray control system

D
>L Flerimf rAIarm SyStem and conrtectlon to the X-ray conttol system

Infra d over helght detectlon portal and: connectlon to x-ray control systerr
Coh DI, momtorlng and alarms of mfra—red over- helght detectlon system ar|

25-; -17, HY/2014/04.1.1.3.7.1.3.7.2 X-ray Bundﬁing
X-ra uﬂdlng Installatlon Complete 25 Apr 17

e contalnment complete

-17 HY/2014/04.1.1.3.7.1.3.7.2.1.3.7.2.2 Equmentlnstallatlon
HY/2014/O41137137213722137221 EntryKiosk

réss System
Iarm System ‘ t
onltorlng and AIarm System ]

S hfieldirilg slitiing idooricont:rollet
rkstatibns, fequibmerﬁt and system !

HI (4nos 55" LED)
rkstatlons eqU|pment and system

=
2
N
=)
=
&
o
B
Lt
=
w
-
=
S w
N
N
R
w
N
N
o
s
w
i
n
on
EASH
m
-
=
Z
el
RN
2y

= Actual Level of Effort 1 Remaining Work & & Milestone
I Actual Work I Critical Remaining Work V¥ summary
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Hong Kong-Zhuhai-Macao Bridge Gantry Type X-Ray Vehicle Inspection System

Classic Schedule Layout

Activity ID Activity Name

X-ray System Image Analysis Workstation
Radiation shielding sliding door controller
CCTV System

Public Address System

l]l]l]l]l]

UPS for workstations, equipment and system

ﬁ /2014/04.1.1.3.7.1.3.7.2.1.3.7.2.2.1.3.7.2.2.4 Imag
. Intercom System
. Radiation Monitoring and Alarm System
¢ | X-ray System Image Analysis Workstation
. | Printer
. | UPS for workstations, equipment and system
ﬁ HY/2014/04.1.1.3.7.1.3.7.2.1.3.7.2.2.1.3.7.2.2.5 X-ray
= : Server
@ «  Server rack
& ¢ | UPS for workstations, equipment and system
ﬁ HY/2014/04.1.1.3.7.1.3.7.2.1.3.7.2.2.1.3.7.2.2.6 Drive
. CCTV System
. Intercom System
. | Radiation Monitoring and Alarm System
{ | Speaker
{ | UPS for workstations, equipment and system
ﬁ Y/2014/04.1.1.3.7.1.3.7.2.1.3.7.2.2.1.3.7.2.2.7 Train

l]l]l]l]l]

l]l]l]l]l]

Projector screen (Screen size 106")

Ceiling mounted projector

X-ray System Training Workstation

Radiation Monitoring and Alarm System

UPS for workstations, equipment and system
Training aids

UMY IRY Y URY Y U (R

Printer

HY/2014/04 1.1.3.8 Section lll - Cargo Examination Bu
Q 322 Construction Works - Section Ill Complete
F5 HY/2014/04.1.1.3.8.1.3.8.2 Outbound Cargo Examinatior

= 320 Cabling and cable containment
321 Installation of X-ray System Image Analysis Work
By HY/2014/04.1.1.3.9 On-Site Testing & Commissioning

= 335 Operability Test
= 336 T&C Complete and Issurance of Certificate of Ac
= 345 Contruction Works Complete

|

HY/2014/04.1.1.3.9.1.3.10 Defect Liability Period for Con

= 359 Defect Liability Period

= 360 Submission of Warranty Completion Test Plan
= 361 Warranty Completion Test

= 362 DLP Complete and issuance of Defect Laibility C
- Commencement of Maintenance Services

Submission of Integration Test Plan
| = 326 Integration Test

= 327 Preparation, submission and acceptance of Inte
Complete Inegration Test (MS B.5 - 3 Mar 17)

Submission of SAT Plan

i 329

18-Jan-17 10:51

2016

2017 2018

ac‘Jan‘I F lMarlAprl M lJunlJuI lAugl S lOctl

N IDec Janl

11 Smbmission of

F |Mar Apr| |Jun Jul IAugI S IOctI IDec Janl F lMarIAprl M IJunIJuI IAugI

-thy Sys i em Image Analysis Workstation
Rhdiatig | sh|eld|ng sl|d|ng door controller
,,C;m, 'téhi'f""; ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
Pliblic Adliress System ‘
UPSfor rkstatlons equment and syStem ‘ l l l l l l
W 24-Al -17 HY/2014/O4.1.1,3.7.1.3.7,2.1.3.7.2.2.1.3.7.2.2.4 Image Interpret
Interfibm System !
“Radifllion 'Mb'rilibr]hg' and Alarm syéférﬁ """"""""""""""""""""
X-ray Stem Image AnaIyS|s Wdrkstatlon
Pr|nt ‘ . . . . . . .
‘ UPS 0 workstatlons eqU|pment and: system
V7 Mar'l HY/2014/041137137213722137225X ,’?Y,E¥?‘,’T‘!’!?F'9U,f
HISefver ‘ l
Iselver ra oo
] UPSforl rkstatlons eqU|pment and system
¥ 0 -Aprf 1y, HY/2014/04.1.1.3.7.1.3.7.2.1.3.7.2.2.1.3.7.2.2.6 Drrvers Wamng R(
CETVS ! stem
In erco System . . .
R idlatl Monltonng and AIarm System
| S eake l l
JUPES for: I rkstatlons eqU|pment and system
ﬁ 0 -Apr:r HY/2014/O4 11 3.7.1.3,7.2.1.3.7.‘2 2. l 3.7. 2 2 7 Tra|n|ng room
: “Pr jééfci ' cteen (Screen size 106 ) : :
"[Cellling unted prolector |
IX- ySy M Tra|n|ng Workstatlon
‘ _Rad|at| Mon|t0r|ng and Alarm SyStem:
UFp for ffpristations, equipmentand system.
|Trd ining] s ‘
! Prifiter

C abllng d cable contalnment

W 161Jun{l7, HY/2q14/04.1.1.3.9.1:3.9.1 Integration Test :
-

04 Julal? HY/2014/04 1. 1 3. 8 Sect|on III - Cargo Exam|nat|on B
Constructlon Works Sectlon III Complete oo
] | ¥ 04-Juk17, HY/2014/04.1.1.3.8,1.3.8.2 Outbound Cargo Examlna

= Installatlon of X- ray System Image AnaIyS|s Workstatlons UPS fc

’! Operablllty Test

T&C Complete and Issurance of Certlflcate of Acceptance (

-, Contruetlon Works Complete, 05-Sep-17
I

Warr gty Completion Test Plan

Inte ;ratiun Test Pldn

egrdtion rest

=par thn SmeISSIOh and acceptance of Integratlon Test report

mpl=te Ifegration fest (MS B.5 - 3 Mar. 17), ! ; ‘
lll OS-J I-317, HY/7014/04.1.1.3.9.1.3.9.2 Slte Acceptance Test

il 'Sybmigsion of SAT. Plan o C

= Actual Level of Effort 1 Remaining Work & & Milestone
I Critical Remaining Work VW summary

I Actual Work
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Hong Kong-Zhuhai-Macao Bridge Gantry Type X-Ray Vehicle Inspection System

Classic Schedule Layout

Activity ID

Activity Name

CINE I IR IR

rgooonoe

CUME IRY Y VR0 TRY VY URN Y U IR

330
331
332
333
334

334.5
HY/2014/04.1.1.3.9.1.3.9.5 Training

338
339
340
341
342
343
344

HY/2014/04.1.1.3.9.1.3.9.7 Other Documentation

348
349
350
351
352
353
354
355
356
357

Deployment of SAT Independent Competent Advi
Submission of complete set of sample and asso«
Submission of radiation source with protective er
SAT carried out by an Independent Competent A
Preparation, submission and acceptance of SAT
Complete SAT (MS B.6 - 14 Apr 17)

Submission of Training Syllabus for approval
Liaison with Engineer to confirm training schedule
Operator Training

Trainer training

Preventive maintenance training

Comprehensive maintenance training

Training Complete

Submission of WR1/WR1 (A) for all electrical ins
Submission of draft O&M Manuals, Driver's Hant
Submission of finalized O&M Manuals, Driver's F
Submission of CD-ROM/DVD-ROM of O&M Mai
Submission of As-built Drawings

Submission of Spare Parts and Special Tools Re
Submission of Operator's Operating Instructions
Submission of System Operation Instructions
Submission of Software Manuals and Instruction
Submission of Equipment and Hardware Mainter
Submission of Software License Installation Disk

18-Jan-17 10:51

2016

2017

2018

=

JLﬂAug| |Octl IDec Janl F lMarIAprl M IJunIJuI IAugI

ac‘Jan‘I F lMarlAprl M lJunlJuI lAugl S lOctl

N IDec Janl |Mar|Apr| Ju

1 | dep ndent Co

te et of sampIe a

n spurce with prot
. $AT darried out

~ Complete SAT (

Submissign
Llarson wi

Oper
Train

Preve
Cpm

Pr‘;ep aratlon surbmlsslon and acceptanCe of: SAT report

petent Advrser
1d assocrated supportlng structdrerfortestlnrgr of. X
=ct|ve enclosure to Government !

by an Independent Competent Advrsor

MS B. 6 14 Apr 17)

ep-17, HY/2014/04.1.1.3.9.1.3.9.5 Trarnrng
n of Trarnrng SyIIabus for approval !

h Engrneer to confrrm trarnlng schedule
ator Trarnrng !

er training :

*ntlve malntenance tralnrng

)rehensrve maintenance trarnrng

Traln

->E] Submlssron of draft O&vl iManfuaI
: : ; ubmlSsmn of frnallzed O&M Manuals Drlvers Har
ubmrssron of CD ROM/DVD ROM of O&M Manu
ubmlssron ofAs burIt Drawrngs !

ubmlssmn of Spare Parts and Specral TooIs Recc
ubmrssron of Operators Operatrng Instructrons
ubml$sron of System Operatlon Instructlons ‘

ubmlssron of Software Manuals and Instructlon M

N ubmlssron of Equrpment and: Hardware Marntenal

-]

ng COmpIete 05 Sep 17

= Actual Level of Effort 1 Remaining Work

I Actual Work

I Critical Remaining Work

@ @ Miestone
V¥ summary

Page 8 of 8

TASK filter: All Activities

© Oracle Corporation






