
Activity ID Activity Name Orig
Dur

Planned Start Planned
Finish

Current Start Current Finish

TMCLK - Northern Connection Sub-Sea Tunnel SectionTMCLK - Northern Connection Sub-Sea Tunnel Section 361 25-Oct-13 07-Nov-14 25-Oct-13 A 15-Jan-15

ConstructionConstruction 361 25-Oct-13 07-Nov-14 25-Oct-13 A 15-Jan-15

Northern LandfallNorthern Landfall 361 25-Oct-13 07-Nov-14 25-Oct-13 A 15-Jan-15

North Reclamation (Phase 1)North Reclamation (Phase 1) 224 25-Oct-13 18-Jun-14 25-Oct-13 A 02-Aug-14

ConstructionConstruction 224 25-Oct-13 18-Jun-14 25-Oct-13 A 02-Aug-14

MilestonesMilestones 144 20-Jan-14 06-Jun-14 02-Apr-14 A 22-Jul-14

NRC10020 200m Leading Seawall for Reclamation: 100-150 (Zone E) 0 20-Jan-14 02-Apr-14 A

NRC10030 200m Leading Seawall for Reclamation: 150-205 (Zone E) 0 28-Jan-14 17-Apr-14 A

NRC10040 200m Leading Seawall for Reclamation: 200-250 (Zone D1) 0 12-Feb-14 28-Apr-14

NRC10050 200m Leading Seawall for Reclamation: 250-300 (Zone D1) 0 20-Feb-14 29-Apr-14

NRC10060 200m Leading Seawall for Reclamation: 300-350 (Zone D1) 0 03-Mar-14 02-May-14

NRC10070 200m Leading Seawall for Reclamation: 350-400 (Zone D2) 0 13-Mar-14 14-May-14

NRC10080 200m Leading Seawall for Reclamation: 400-450 (Zone D2) 0 24-Mar-14 24-May-14

NRC10090 200m Leading Seawall for Reclamation: 450-500 (Zone C1) 0 29-Mar-14 30-May-14

NRC10100 200m Leading Seawall for Reclamation: 500-550 (Zone C1) 0 04-Apr-14 18-Jun-14

NRC10110 200m Leading Seawall for Reclamation: 550-600 (Zone C2) 0 11-Apr-14 10-Jul-14

NRC10120 200m Leading Seawall for Reclamation: 600-650 (Zone B) 0 28-Apr-14 22-Jul-14

NRC13140 Completion of Zone E Reclamation up to +10mPD 0 30-Apr-14 13-Jun-14

NRC13150 Completion of Zone D1 Reclamation up to +5.0mPD 0 16-May-14 30-Jun-14

NRC13170 Completion of Zone D2 Relamation up tp +5.0mPD 0 06-Jun-14 22-Jul-14

Ground InvestigationGround Investigation 138 25-Oct-13 30-Apr-14 25-Oct-13 A 10-May-14

DDP09010 Ground Investigation (Phase 2) - Northern Landfall & Sub-sea Tunnel 138 25-Oct-13 30-Apr-14 25-Oct-13 A 10-May-14

Zone EZone E 135 16-Dec-13 13-Jun-14 15-Feb-14 A 13-Jun-14

Vertical SeawallVertical Seawall 135 16-Dec-13 13-Jun-14 15-Feb-14 A 13-Jun-14

NRC10340 VS - Rockfill Type A - Zone E - (CH100 to 150) 3 16-Dec-13 18-Dec-13 15-Feb-14 A 03-Apr-14 A

NRC10350 VS - Rockfill Type A - Zone E - (CH150 to 205) 4 28-Dec-13 02-Jan-14 20-Feb-14 A 09-Apr-14 A

NRC10380 VS - Geotextile  - Zone E - (CH100 to 150) 2 19-Dec-13 20-Dec-13 22-Feb-14 A 03-Apr-14 A

NRC10390 VS - Geotextile - Zone E - (CH150 to 205) 2 03-Jan-14 04-Jan-14 03-Mar-14 A 09-Apr-14 A

NRC10420 VS - Granular Filter - Zone E - (CH100 to 150) 4 31-Dec-13 04-Jan-14 15-Feb-14 A 03-Apr-14 A

NRC10430 VS - Granular Filter - Zone E - (CH150 to 205) 5 06-Jan-14 10-Jan-14 06-Mar-14 A 09-Apr-14 A

NRC10480 VS - Mass Concrete Coping - Zone E - (CH0 to 50) 8 02-May-14 12-May-14 02-May-14* 12-May-14

NRC10490 VS - Mass Concrete Coping - Zone E - (CH50 to 100) 8 13-May-14 21-May-14 13-May-14 21-May-14

NRC10500 VS - Mass Concrete Coping - Zone E - (CH100 to 150) 8 22-May-14 30-May-14 22-May-14 30-May-14

NRC10510 VS - Mass Concrete Coping - Zone E - (CH150 to 205) 11 31-May-14 13-Jun-14 31-May-14 13-Jun-14

ReclamationReclamation 95 15-Feb-14 30-Apr-14 05-Mar-14 A 13-Jun-14

NRC10590 Reclamation - Sand Blanket - Zone E - (CH150 to 205) 2 28-Feb-14 01-Mar-14 05-Mar-14 A 29-Mar-14 A

NRC10620 Reclamation - Band Drain - Zone E - (CH100 to 150) 4 24-Feb-14 27-Feb-14 07-Mar-14 A 04-Apr-14 A

NRC10630 Reclamation - Band Drain - Zone E - (CH150 to 205) 2 03-Mar-14 06-Mar-14 01-Apr-14 A 29-Apr-14

NRC10640 Public Fill - Zone E - (CH0 to 50) to -2.5mPD 5 15-Feb-14 20-Feb-14 21-Mar-14 A 21-Apr-14 A

NRC10650 Public Fill - Zone E - (CH50 to 100) to -2.5mPD 2 21-Feb-14 26-Feb-14 14-Apr-14 A 30-Apr-14

NRC10660 Public Fill - Zone E - (CH100 to 150) to -2.5mPD 1 07-Mar-14 11-Mar-14 21-Apr-14 A 07-May-14

NRC10670 Public Fill - Zone E - (CH150 to 205) to -2.5mPD 4 28-Mar-14 01-Apr-14 16-May-14 20-May-14

NRC10680 Public Fill - Zone E - (CH0 to 50) to +2.5mPD 6 27-Feb-14 06-Mar-14 18-Mar-14 A 02-May-14

NRC10690 Public Fill - Zone E - (CH50 to 100) to +2.5mPD 6 12-Mar-14 19-Mar-14 22-Mar-14 A 08-May-14

NRC10700 Public Fill - Zone E - (CH100 to 150) to +2.5mPD 2 20-Mar-14 27-Mar-14 18-Apr-14 A 15-May-14

NRC10710 Public Fill - Zone E - (CH150 to 205) to +2.5mPD 7 02-Apr-14 10-Apr-14 17-May-14 24-May-14

NRC10720 Public Fill - Zone E - (CH0 to 50) to +6.0mPD 4 20-Mar-14 27-Mar-14 21-Mar-14 A 13-May-14

NRC10730 Public Fill - Zone E - (CH50 to 100) to +6.0mPD 1 02-Apr-14 10-Apr-14 01-Apr-14 A 27-May-14

NRC10740 Public Fill - Zone E - (CH100 to 150) to +6.0mPD 7 11-Apr-14 22-Apr-14 28-May-14 05-Jun-14

NRC10750 Public Fill - Zone E - (CH150 to 205) to +6.0mPD 7 23-Apr-14 30-Apr-14 06-Jun-14 13-Jun-14

Zone D1Zone D1 142 16-Dec-13 09-Jun-14 18-Mar-14 A 05-Jul-14

Vertical SeawallVertical Seawall 110 20-Jan-14 09-Jun-14 18-Mar-14 A 05-Jul-14

NRC10980 VS - Seawall Block - Zone D1 - (CH305 to 355) 7 20-Jan-14 27-Jan-14 18-Mar-14 A 02-Apr-14 A

NRC11010 VS - Rockfill Type A - Zone D1 - (CH205 to 255) 5 20-Jan-14 25-Jan-14 18-Mar-14 A 28-Apr-14

NRC11020 VS - Rockfill Type A - Zone D1 - (CH255 to 305) 2 27-Jan-14 29-Jan-14 26-Mar-14 A 29-Apr-14

NRC11030 VS - Rockfill Type A - Zone D1 - (CH305 to 355) 2 30-Jan-14 08-Feb-14 01-Apr-14 A 30-Apr-14

NRC11060 VS - Geotextile - Zone D1 - (CH205 to 255) 3 30-Jan-14 08-Feb-14 21-Mar-14 A 30-Apr-14

NRC11070 VS - Geotextile - Zone D1 - (CH255 to 305) 2 10-Feb-14 11-Feb-14 25-Mar-14 A 02-May-14

NRC11080 VS - Geotextile  - Zone D1 - (CH305 to 355) 2 12-Feb-14 13-Feb-14 02-Apr-14 A 03-May-14

NRC11140 VS - Granular Filter - Zone D1 - (CH205 to 255) 6 12-Feb-14 19-Feb-14 24-Mar-14 A 03-May-14

NRC11210 VS - Granular Filter - Zone D1 - (CH255 to 305) 3 20-Feb-14 24-Feb-14 27-Mar-14 A 05-May-14

NRC11280 VS - Granular Filter - Zone D1 - (CH305 to 355) 2 25-Feb-14 28-Feb-14 03-Apr-14 A 08-May-14

NRC11720 VS - Mass Concrete Coping - Zone D1 - (CH205 to 255) 15 02-May-14 20-May-14 29-May-14* 17-Jun-14

NRC11790 VS - Mass Concrete Coping - Zone D1 - (CH255 to 305) 8 21-May-14 29-May-14 17-Jun-14 25-Jun-14

NRC11860 VS - Mass Concrete Coping - Zone D1 - (CH305 to 355) 8 30-May-14 09-Jun-14 26-Jun-14 05-Jul-14

Sloping SeawallSloping Seawall 140 16-Dec-13 19-May-14 25-Mar-14 A 03-Jul-14

NRC1202090 VS - Mass Concrete Coping - Zone D1 - RTT 4 26-Apr-14 02-May-14 12-Jun-14 17-Jun-14

NRC13610 SS - Armour Rock Underlayer - Zone D1 - (CH255 to 305) 5 27-Dec-13 02-Jan-14 28-Apr-14 03-May-14

NRC13690 SS - Armour Rock Underlayer - Zone D1 - (CH305 to 355) 5 03-Jan-14 08-Jan-14 05-May-14 10-May-14

NRC14070 SS - Armour Rock - Zone D1 - (CH255 to 305) 4 03-Jan-14 07-Jan-14 05-May-14 09-May-14

NRC14080 SS - Armour Rock - Zone D1 - (CH305 to 355) 4 08-Jan-14 11-Jan-14 10-May-14 14-May-14

NRC14120 SS - Mass Concrete Coping - Zone D1 - (CH255 to 305) 7 02-May-14 10-May-14 17-Jun-14 24-Jun-14

NRC14130 SS - Mass Concrete Coping - Zone D1 - (CH305 to 355) 7 12-May-14 19-May-14 25-Jun-14 03-Jul-14

NRC14170 Sloping - Rockfill Type A - Zone D1 - (CH255 to 305) 1 16-Dec-13 16-Dec-13 01-Apr-14 A 02-Apr-14 A

NRC14180 Sloping - Rockfill Type A - Zone D1 - (CH305 to 355) 1 27-Dec-13 27-Dec-13 01-Apr-14 A 02-Apr-14 A

NRC14220 Sloping - Geotextile - Zone D1 - (CH255 to 305) 1 17-Dec-13 17-Dec-13 29-Mar-14 A 31-Mar-14 A

NRC14230 Sloping - Geotextile - Zone D1 - (CH305 to 355) 1 28-Dec-13 28-Dec-13 01-Apr-14 A 02-Apr-14 A

NRC14270 Sloping - Granular Filter - Zone D1 - (CH255 to 305) 2 18-Dec-13 19-Dec-13 01-Apr-14 A 03-Apr-14 A

NRC14280 Sloping - Granular Filter - Zone D1 - (CH305 to 355) 2 30-Dec-13 31-Dec-13 04-Apr-14 A 08-Apr-14 A

NRC14320 Reclamation - Geotextile - Zone D1 - (CH255 to 305) 6 07-Mar-14 13-Mar-14 25-Mar-14 A 01-Apr-14 A

NRC14330 Reclamation - Geotextile - Zone D1 - (CH305 to 355) 6 14-Mar-14 20-Mar-14 02-Apr-14 A 10-Apr-14 A

NRC14360 Reclamation - Sand Blanket - Zone D1 - (CH205 to 255) 2 07-Mar-14 08-Mar-14 31-Mar-14 A 04-Apr-14 A

NRC14370 Reclamation - Sand Blanket - Zone D1 - (CH255 to 305) 1 14-Mar-14 15-Mar-14 01-Apr-14 A 28-Apr-14

NRC14380 Reclamation - Sand Blanket - Zone D1 - (CH305 to 355) 1 21-Mar-14 22-Mar-14 07-Apr-14 A 28-Apr-14

NRC14410 Reclamation - Band Drain - Zone D1 - (CH205 to 255) 5 10-Mar-14 14-Mar-14 30-Apr-14 07-May-14

NRC14420 Reclamation - Band Drain - Zone D1 - (CH255 to 305) 5 17-Mar-14 21-Mar-14 08-May-14 13-May-14

NRC14430 Reclamation - Band Drain - Zone D1 - (CH305 to 355) 5 24-Mar-14 28-Mar-14 14-May-14 19-May-14

ReclamationReclamation 34 02-Apr-14 16-May-14 21-May-14 30-Jun-14

NRC13260 Compacted Sandfill - Zone D1 - (CH205 to 255) to -2.5mPD 3 02-Apr-14 04-Apr-14 21-May-14 23-May-14

NRC13270 Compacted Sandfill - Zone D1 - (CH255 to 305) to -2.5mPD 3 07-Apr-14 09-Apr-14 24-May-14 27-May-14

NRC13280 Compacted Sandfill - Zone D1 - (CH305 to 355) to -2.5mPD 3 10-Apr-14 12-Apr-14 28-May-14 30-May-14

NRC13290 Public Fill - Zone D1 - (CH205 to 255) to -2.5mPD 1 07-Apr-14 07-Apr-14 24-May-14 24-May-14

NRC13300 Public Fill - Zone D1 - (CH255 to 305) to -2.5mPD 2 10-Apr-14 11-Apr-14 28-May-14 29-May-14

NRC13310 Public Fill - Zone D1 - (CH305 to 355) to -2.5mPD 2 14-Apr-14 15-Apr-14 31-May-14 03-Jun-14

NRC13320 Compacted Sandfill - Zone D1 - (CH205 to 255) to +2.5mPD 3 08-Apr-14 10-Apr-14 26-May-14 28-May-14

NRC13340 Compacted Sandfill - Zone D1 - (CH255 to 305) to +2.5mPD 3 12-Apr-14 15-Apr-14 30-May-14 03-Jun-14

NRC13350 Compacted Sandfill - Zone D1 - (CH305 to 355) to +2.5mPD 3 16-Apr-14 22-Apr-14 04-Jun-14 06-Jun-14

NRC13360 Public Fill - Zone D1 - (CH205 to 255) to +2.5mPD 4 11-Apr-14 15-Apr-14 29-May-14 03-Jun-14

NRC13370 Public Fill - Zone D1 - (CH255 to 305) to +2.5mPD 4 16-Apr-14 23-Apr-14 04-Jun-14 07-Jun-14

NRC13380 Public Fill - Zone D1 - (CH305 to 355) to +2.5mPD 4 24-Apr-14 28-Apr-14 09-Jun-14 12-Jun-14

NRC13390 Compacted Sandfill - Zone D1 - (CH205 to 255)to +5.0mPD 2 16-Apr-14 17-Apr-14 14-Jun-14 16-Jun-14

NRC13400 Compacted Sandfill - Zone D1 -  (CH255 to 305) to +5.0mPD 2 24-Apr-14 25-Apr-14 17-Jun-14 18-Jun-14

NRC13410 Compacted Sandfill - Zone D1 - (CH305 to 355) to +5.0mPD 2 29-Apr-14 30-Apr-14 19-Jun-14 20-Jun-14

NRC13420 Public Fill - Zone D1 - (CH205 to 255) to +5.0mPD 4 02-May-14 07-May-14 17-Jun-14 20-Jun-14

NRC13430 Public Fill - Zone D1 - (CH255 to 305) to +5.0mPD 4 08-May-14 12-May-14 21-Jun-14 25-Jun-14

NRC13450 Public Fill - Zone D1 - (CH305 to 355) to +5.0mPD 4 13-May-14 16-May-14 26-Jun-14 30-Jun-14

Zone D2Zone D2 130 08-Jan-14 06-Jun-14 31-Mar-14 A 22-Jul-14

Vertical SeawallVertical Seawall 126 09-Jan-14 03-Jun-14 31-Mar-14 A 18-Jul-14

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2014 2015

200m Leading Seawall for Reclamation: 100-150 (Zone E), 200m Leading Seawall for Reclamation: 100-150 (Zone E)

200m Leading Seawall for Reclamation: 150-205 (Zone E), 200m Leading Seawall for Reclamation: 150-205 (Zone E)

200m Leading Seawall for Reclamation: 200-250 (Zone D1), 200m Leading Seawall for Reclamation: 200-250 (Zone D1)

200m Leading Seawall for Reclamation: 250-300 (Zone D1), 200m Leading Seawall for Reclamation: 250-300 (Zone D1)

200m Leading Seawall for Reclamation: 300-350 (Zone D1), 200m Leading Seawall for Reclamation: 300-350 (Zone D1)

200m Leading Seawall for Reclamation: 350-400 (Zone D2), 200m Leading Seawall for Reclamation: 350-400 (Zone D2)

200m Leading Seawall for Reclamation: 400-450 (Zone D2), 200m Leading Seawall for Reclamation: 400-450 (Zone D2)

200m Leading Seawall for Reclamation: 450-500 (Zone C1), 200m Leading Seawall for Reclamation: 450-500 (Zone C1)

200m Leading Seawall for Reclamation: 500-550 (Zone C1), 200m Leading Seawall for Reclamation: 500-550 (Zone C1)

200m Leading Seawall for Reclamation: 550-600 (Zone C2), 200m Leading Seawall for Reclamation: 550-600 (Zone C2)

200m Leading Seawall for Reclamation: 600-650 (Zone B), 200m Leading Seawall for Reclamation: 600-650 (Zone B)

Completion of Zone E Reclamation up to +10mPD, Completion of Zone E Reclamation up to +10mPD

Completion of Zone D1 Reclamation up to +5.0mPD, Completion of Zone D1 Reclamation up to +5.0mPD

Completion of Zone D2 Relamation up tp +5.0mPD, Completion of Zone D2 Relamation up tp +5.0mPD

Ground Investigation (Phase 2) - Northern Landfall & Sub-sea Tunnel

VS - Rockfill Type A - Zone E - (CH100 to 150)

VS - Rockfill Type A - Zone E - (CH150 to 205)

VS - Geotextile  - Zone E - (CH100 to 150)

VS - Geotextile - Zone E - (CH150 to 205)

VS - Granular Filter - Zone E - (CH100 to 150)

VS - Granular Filter - Zone E - (CH150 to 205)

VS - Mass Concrete Coping - Zone E - (CH0 to 50)

VS - Mass Concrete Coping - Zone E - (CH50 to 100)

VS - Mass Concrete Coping - Zone E - (CH100 to 150)

VS - Mass Concrete Coping - Zone E - (CH150 to 205)

Reclamation - Sand Blanket - Zone E - (CH150 to 205)

Reclamation - Band Drain - Zone E - (CH100 to 150)

Reclamation - Band Drain - Zone E - (CH150 to 205)

Public Fill - Zone E - (CH0 to 50) to -2.5mPD

Public Fill - Zone E - (CH50 to 100) to -2.5mPD

Public Fill - Zone E - (CH100 to 150) to -2.5mPD

Public Fill - Zone E - (CH150 to 205) to -2.5mPD

Public Fill - Zone E - (CH0 to 50) to +2.5mPD

Public Fill - Zone E - (CH50 to 100) to +2.5mPD

Public Fill - Zone E - (CH100 to 150) to +2.5mPD

Public Fill - Zone E - (CH150 to 205) to +2.5mPD

Public Fill - Zone E - (CH0 to 50) to +6.0mPD

Public Fill - Zone E - (CH50 to 100) to +6.0mPD

Public Fill - Zone E - (CH100 to 150) to +6.0mPD

Public Fill - Zone E - (CH150 to 205) to +6.0mPD

VS - Seawall Block - Zone D1 - (CH305 to 355)

VS - Rockfill Type A - Zone D1 - (CH205 to 255)

VS - Rockfill Type A - Zone D1 - (CH255 to 305)

VS - Rockfill Type A - Zone D1 - (CH305 to 355)

VS - Geotextile - Zone D1 - (CH205 to 255)

VS - Geotextile - Zone D1 - (CH255 to 305)

VS - Geotextile  - Zone D1 - (CH305 to 355)

VS - Granular Filter - Zone D1 - (CH205 to 255)

VS - Granular Filter - Zone D1 - (CH255 to 305)

VS - Granular Filter - Zone D1 - (CH305 to 355)

VS - Mass Concrete Coping - Zone D1 - (CH205 to 255)

VS - Mass Concrete Coping - Zone D1 - (CH255 to 305)

VS - Mass Concrete Coping - Zone D1 - (CH305 to 355)

VS - Mass Concrete Coping - Zone D1 - RTT

SS - Armour Rock Underlayer - Zone D1 - (CH255 to 305)

SS - Armour Rock Underlayer - Zone D1 - (CH305 to 355)

SS - Armour Rock - Zone D1 - (CH255 to 305)

SS - Armour Rock - Zone D1 - (CH305 to 355)

SS - Mass Concrete Coping - Zone D1 - (CH255 to 305)

SS - Mass Concrete Coping - Zone D1 - (CH305 to 355)

Sloping - Rockfill Type A - Zone D1 - (CH255 to 305)

Sloping - Rockfill Type A - Zone D1 - (CH305 to 355)

Sloping - Geotextile - Zone D1 - (CH255 to 305)

Sloping - Geotextile - Zone D1 - (CH305 to 355)

Sloping - Granular Filter - Zone D1 - (CH255 to 305)

Sloping - Granular Filter - Zone D1 - (CH305 to 355)

Reclamation - Geotextile - Zone D1 - (CH255 to 305)

Reclamation - Geotextile - Zone D1 - (CH305 to 355)

Reclamation - Sand Blanket - Zone D1 - (CH205 to 255)

Reclamation - Sand Blanket - Zone D1 - (CH255 to 305)

Reclamation - Sand Blanket - Zone D1 - (CH305 to 355)

Reclamation - Band Drain - Zone D1 - (CH205 to 255)

Reclamation - Band Drain - Zone D1 - (CH255 to 305)

Reclamation - Band Drain - Zone D1 - (CH305 to 355)

Compacted Sandfill - Zone D1 - (CH205 to 255) to -2.5mPD

Compacted Sandfill - Zone D1 - (CH255 to 305) to -2.5mPD

Compacted Sandfill - Zone D1 - (CH305 to 355) to -2.5mPD

Public Fill - Zone D1 - (CH205 to 255) to -2.5mPD

Public Fill - Zone D1 - (CH255 to 305) to -2.5mPD

Public Fill - Zone D1 - (CH305 to 355) to -2.5mPD

Compacted Sandfill - Zone D1 - (CH205 to 255) to +2.5mPD

Compacted Sandfill - Zone D1 - (CH255 to 305) to +2.5mPD

Compacted Sandfill - Zone D1 - (CH305 to 355) to +2.5mPD

Public Fill - Zone D1 - (CH205 to 255) to +2.5mPD

Public Fill - Zone D1 - (CH255 to 305) to +2.5mPD

Public Fill - Zone D1 - (CH305 to 355) to +2.5mPD

Compacted Sandfill - Zone D1 - (CH205 to 255)to +5.0mPD

Compacted Sandfill - Zone D1 -  (CH255 to 305) to +5.0mPD

Compacted Sandfill - Zone D1 - (CH305 to 355) to +5.0mPD

Public Fill - Zone D1 - (CH205 to 255) to +5.0mPD

Public Fill - Zone D1 - (CH255 to 305) to +5.0mPD

Public Fill - Zone D1 - (CH305 to 355) to +5.0mPD
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Activity ID Activity Name Orig
Dur

Planned Start Planned
Finish

Current Start Current Finish

NRC10950 VS - Levelling Stone - Zone D2 - (CH405 to 443) 4 09-Jan-14 13-Jan-14 31-Mar-14 A 02-Apr-14 A

NRC10990 VS - Seawall Block - Zone D2 - (CH355 to 405) 7 28-Jan-14 11-Feb-14 05-Apr-14 A 17-Apr-14 A

NRC11000 VS - Seawall Block - Zone D2 - (CH405 to 443) 6 12-Feb-14 19-Feb-14 08-Apr-14 A 28-Apr-14

NRC11040 VS - Rockfill Type A - Zone D2 - (CH355 to 405) 1 12-Feb-14 14-Feb-14 16-Apr-14 A 03-May-14

NRC11050 VS - Rockfill Type A - Zone D2 - (CH405 to 443) 1 20-Feb-14 22-Feb-14 22-Apr-14 A 07-May-14

NRC11090 VS - Geotextile - Zone D2 - (CH355 to 405) 1 15-Feb-14 17-Feb-14 10-Apr-14 A 05-May-14

NRC11100 VS - Geotextile - Zone D2 - (CH405 to 443) 2 24-Feb-14 25-Feb-14 08-May-14 09-May-14

NRC11350 VS - Granular Filter - Zone D2 - (CH355 to 405) 1 01-Mar-14 05-Mar-14 16-Apr-14 A 12-May-14

NRC11390 VS - Granular Filter - Zone D2 - (CH405 to 443) 1 06-Mar-14 10-Mar-14 13-May-14 13-May-14

NRC11930 VS - Mass Concrete Coping - Zone D2 - (CH355 to 405) 8 12-May-14 21-May-14 26-Jun-14 07-Jul-14

NRC11980 VS - Mass Concrete Coping - Zone D2 - (CH405 to 443) 8 23-May-14 03-Jun-14 09-Jul-14 18-Jul-14

Sloping SeawallSloping Seawall 123 08-Jan-14 05-Jun-14 15-Apr-14 A 19-Jul-14

NRC13770 SS - Armour Rock Underlayer - Zone D2 - (CH355 to 405) 5 09-Jan-14 14-Jan-14 12-May-14 16-May-14

NRC13880 SS - Armour Rock Underlayer - Zone D2 - (CH405 to 443) 5 15-Jan-14 20-Jan-14 17-May-14 22-May-14

NRC14090 SS - Armour Rock - Zone D2 - (CH355 to 405) 4 13-Jan-14 16-Jan-14 15-May-14 19-May-14

NRC14100 SS - Armour Rock - Zone D2 - (CH405 to 443) 4 17-Jan-14 21-Jan-14 20-May-14 23-May-14

NRC14140 SS - Mass Concrete Coping - Zone D2 - (CH355 to 405) 7 20-May-14 27-May-14 04-Jul-14 11-Jul-14

NRC14150 SS - Mass Concrete Coping - Zone D2 - (CH405 to 443) 7 28-May-14 05-Jun-14 12-Jul-14 19-Jul-14

NRC14190 Sloping - Rockfill Type A - Zone D2 - (CH355 to 405) 1 08-Jan-14 08-Jan-14 15-Apr-14 A 28-Apr-14

NRC14200 Sloping - Rockfill Type A - Zone D2 - (CH405 to 443) 1 17-Jan-14 17-Jan-14 21-Apr-14 A 28-Apr-14

NRC14240 Sloping - Geotextile - Zone D2 - (CH355 to 405) 1 09-Jan-14 09-Jan-14 29-Apr-14 29-Apr-14

NRC14250 Sloping - Geotextile - Zone D2 - (CH405 to 443) 1 18-Jan-14 18-Jan-14 29-Apr-14 29-Apr-14

NRC14290 Sloping - Granular Filter - Zone D2 - (CH355 to 405) 2 10-Jan-14 11-Jan-14 30-Apr-14 02-May-14

NRC14300 Sloping - Granular Filter - Zone D2 - (CH405 to 443) 2 20-Jan-14 21-Jan-14 30-Apr-14 02-May-14

ReclamationReclamation 91 21-Mar-14 06-Jun-14 10-Apr-14 A 22-Jul-14

NRC13490 Compacted Sandfill- Zone D2 - (CH355 to 405) to -2.5mPD 3 14-Apr-14 16-Apr-14 04-Jun-14 06-Jun-14

NRC13500 Compacted Sandfill - Zone D2 - (CH405 to 443) to -2.5mPD 2 17-Apr-14 22-Apr-14 07-Jun-14 09-Jun-14

NRC13510 Public Fill - Zone D2 - (CH355 to 405) to -2.5mPD 4 17-Apr-14 24-Apr-14 07-Jun-14 11-Jun-14

NRC13520 Public Fill - Zone D2 - (CH405 to 443) to -2.5mPD 4 25-Apr-14 29-Apr-14 12-Jun-14 16-Jun-14

NRC13540 Compacted Sandfill - Zone D2 - (CH355 to 405) to +2.5mPD 6 25-Apr-14 02-May-14 12-Jun-14 18-Jun-14

NRC13550 Compacted Sandfill - Zone D2 - (CH405 to 443) to +2.5mPD 5 03-May-14 09-May-14 19-Jun-14 24-Jun-14

NRC13560 Public Fill - Zone D2 - (CH355 to 405) to +2.5mPD 10 03-May-14 15-May-14 19-Jun-14 30-Jun-14

NRC13570 Public Fill - Zone D2 - (CH405 to 443) to +2.5mPD 10 16-May-14 27-May-14 02-Jul-14 12-Jul-14

NRC13580 Compacted Sandfill - Zone D2 - (CH355 to 405) to +5.0mPD 4 16-May-14 20-May-14 02-Jul-14 05-Jul-14

NRC13590 Compacted Sandfill - Zone D2 - (CH405 to 443) to +5.0mPD 4 28-May-14 31-May-14 14-Jul-14 17-Jul-14

NRC13600 Public Fill - Zone D2 - (CH355 to 405) to +5.0mPD 4 21-May-14 24-May-14 07-Jul-14 10-Jul-14

NRC13620 Public Fill - Zone D2 - (CH405 to 443) to +5.0mPD 4 03-Jun-14 06-Jun-14 18-Jul-14 22-Jul-14

NRC14340 Reclamation - Geotextile - Zone D2 - (CH355 to 405) 5 21-Mar-14 27-Mar-14 10-Apr-14 A 13-May-14

NRC14350 Reclamation - Geotextile - Zone D2 - (CH405 to 443) 6 28-Mar-14 03-Apr-14 14-May-14 20-May-14

NRC14390 Reclamation - Sand Blanket - Zone D2 - (CH355 to 405) 2 28-Mar-14 29-Mar-14 14-May-14 15-May-14

NRC14400 Reclamation - Sand Blanket - Zone D2 - (CH405 to 443) 2 04-Apr-14 07-Apr-14 21-May-14 22-May-14

NRC14440 Reclamation - Band Drain - Zone D2 - (CH355 to 405) 5 31-Mar-14 04-Apr-14 20-May-14 24-May-14

NRC14450 Reclamation - Band Drain - Zone D2 - (CH405 to 443) 5 08-Apr-14 12-Apr-14 26-May-14 30-May-14

Zone C1Zone C1 130 04-Jan-14 18-Jun-14 10-Jan-14 A 02-Aug-14

Vertical SeawallVertical Seawall 130 04-Jan-14 18-Jun-14 10-Mar-14 A 02-Aug-14

NRC14500 VS - Rock Grade 400 - Zone C1 - (CH493 to 543) 7 04-Jan-14 08-Jan-14 10-Mar-14 A 03-Apr-14 A

NRC14520 VS - Levelling Stone - Zone C1 - (CH443 to 493) 4 14-Jan-14 17-Jan-14 05-Apr-14 A 09-Apr-14 A

NRC14530 VS - Levelling Stone - Zone C1 - (CH493 to 543) 4 18-Jan-14 22-Jan-14 09-Apr-14 A 11-Apr-14 A

NRC14550 VS - Seawall Block - Zone C1 - (CH443 to 493) 7 20-Feb-14 01-Mar-14 10-Apr-14 A 30-Apr-14

NRC14560 VS - Seawall Block - Zone C1 - (CH493 to 543) 9 03-Mar-14 12-Mar-14 02-May-14 13-May-14

NRC14580 VS - Rockfill Type A - Zone C1 - (CH443 to 493) 1 13-Mar-14 15-Mar-14 17-Apr-14 A 15-May-14

NRC14590 VS - Rockfill Type A - Zone C1 - (CH493 to 543) 3 17-Mar-14 19-Mar-14 16-May-14 19-May-14

NRC14610 VS - Geotextile - Zone C1 - (CH443 to 493) 2 20-Mar-14 21-Mar-14 20-May-14 21-May-14

NRC14620 VS - Geotextile - Zone C1 - (CH493 to 543) 2 22-Mar-14 24-Mar-14 22-May-14 23-May-14

NRC14640 VS - Granular Filter - Zone C1 - (CH443 to 493) 1 25-Mar-14 28-Mar-14 22-May-14 A 27-May-14

NRC14650 VS - Granular Filter - Zone C1 - (CH493 to 543) 4 29-Mar-14 02-Apr-14 28-May-14 31-May-14

NRC14700 VS - Mass Concrete Coping - Zone C1 - (CH443 to 493) 8 10-Jun-14 18-Jun-14 24-Jul-14 02-Aug-14

Sloping SeawallSloping Seawall 104 27-Jan-14 18-Jun-14 10-Jan-14 A 02-Aug-14

NRC14770 SS - Rock Grade 400 - Zone C1 - (CH493 to 543) to +2.5mPD 15 27-Jan-14 11-Feb-14 10-Jan-14 A 08-Apr-14 A

NRC14820 SS - Armour Rock Underlayer - Zone C1 - (CH443 to 493) 5 27-Jan-14 07-Feb-14 23-May-14 28-May-14

NRC14830 SS - Armour Rock Underlayer - Zone C1 - (CH493 to 543) 5 12-Feb-14 17-Feb-14 29-May-14 04-Jun-14

NRC14850 SS - Armour Rock - Zone C1 - (CH443 to 493) 4 27-Feb-14 03-Mar-14 11-Jun-14 14-Jun-14

NRC14860 SS - Armour Rock - Zone C1 - (CH493 to 543) 4 04-Mar-14 07-Mar-14 16-Jun-14 19-Jun-14

NRC14880 SS - Mass Concrete Coping - Zone C1 - (CH443 to 493) 7 10-Jun-14 18-Jun-14 25-Jul-14 02-Aug-14

NRC14910 Sloping - Rockfill Type A - Zone C1 - (CH443 to 493) 1 27-Jan-14 27-Jan-14 29-Apr-14 29-Apr-14

NRC14920 Sloping - Rockfill Type A - Zone C1 - (CH493 to 543) 1 12-Feb-14 12-Feb-14 30-Apr-14 30-Apr-14

NRC14940 Sloping - Geotextile - Zone C1 - (CH443 to 493) 1 28-Jan-14 28-Jan-14 30-Apr-14 30-Apr-14

NRC14950 Sloping - Geotextile - Zone C1 - (CH493 to 453) 1 13-Feb-14 13-Feb-14 02-May-14 02-May-14

NRC14970 Sloping - Granular Filter - Zone C1 - (CH443 to 493) 3 29-Jan-14 07-Feb-14 03-May-14 07-May-14

NRC14980 Sloping - Granular Filter - Zone C1 - (CH493 to 543) 3 14-Feb-14 17-Feb-14 08-May-14 10-May-14

ReclamationReclamation 58 04-Apr-14 13-Jun-14 21-May-14 29-Jul-14

NRC13650 Compacted Sandfill - Zone C1 - (CH443 to 493) to -2.5mPD 2 28-May-14 29-May-14 14-Jul-14 15-Jul-14

NRC13660 Compacted Sandfill - Zone C1 - (CH493 to 543) to -2.5mPD 2 30-May-14 31-May-14 16-Jul-14 17-Jul-14

NRC13670 Public Fill - Zone C1 - (CH443 to 493) to -2.5mPD 2 30-May-14 31-May-14 16-Jul-14 17-Jul-14

NRC13680 Public Fill - Zone C1 - (CH493 to 543) to -2.5mPD 2 03-Jun-14 04-Jun-14 18-Jul-14 19-Jul-14

NRC13700 Compacted Sandfill - Zone C1 - (CH443 to 493) to +2.5mPD 5 03-Jun-14 07-Jun-14 18-Jul-14 23-Jul-14

NRC13710 Compacted Sandfill - Zone C1 - (CH493 to 543) to +2.5mPD 5 09-Jun-14 13-Jun-14 24-Jul-14 29-Jul-14

NRC13720 Public Fill - Zone C1 - (CH443 to 493) to +2.5mPD 4 09-Jun-14 12-Jun-14 24-Jul-14 28-Jul-14

NRC15000 Reclamation - Geotextile - Zone C1 - (CH443 to 493) 4 04-Apr-14 09-Apr-14 21-May-14 24-May-14

NRC15010 Reclamation - Geotextile - Zone C1 - (CH493 to 543) 4 10-Apr-14 14-Apr-14 26-May-14 29-May-14

NRC15030 Reclamation - Sand Blanket - Zone C1 - (CH443 to 493) 2 10-Apr-14 11-Apr-14 26-May-14 27-May-14

NRC15040 Reclamation - Sand Blanket - Zone C1 - (CH493 to 543) 2 15-Apr-14 16-Apr-14 30-May-14 31-May-14

NRC15060 Reclamation - Band Drain - Zone C1 - (CH443 to 493) 4 14-Apr-14 17-Apr-14 31-May-14 05-Jun-14

NRC15070 Reclamation - Band Drain - Zone C1 - (CH493 to 543) 4 22-Apr-14 25-Apr-14 06-Jun-14 10-Jun-14

Zone C2Zone C2 117 09-Jan-14 10-Jun-14 06-Mar-14 A 25-Jul-14

Vertical SeawallVertical Seawall 76 09-Jan-14 08-Apr-14 06-Mar-14 A 06-Jun-14

NRC14510 VS - Rock Grade 400 - Zone C2 - (CH543 to 598) 8 09-Jan-14 13-Jan-14 06-Mar-14 A 16-Apr-14 A

NRC14540 VS - Levelling Stone - Zone C2 - (CH543 to 598) 4 23-Jan-14 27-Jan-14 15-Apr-14 A 20-Apr-14 A

NRC14570 VS - Seawall Block - Zone C2 - (CH543 to 598) 9 13-Mar-14 22-Mar-14 14-May-14 23-May-14

NRC14600 VS - Rockfill Type A - Zone C2 - (CH543 to 598) 3 20-Mar-14 22-Mar-14 20-May-14 22-May-14

NRC14630 VS - Geotextile - Zone C2 - (CH543 to 598) 2 25-Mar-14 26-Mar-14 24-May-14 26-May-14

NRC14660 VS - Granular Filter - Zone C2 - (CH543 to 598) 4 03-Apr-14 08-Apr-14 03-Jun-14 06-Jun-14

Sloping SeawallSloping Seawall 57 12-Feb-14 12-Mar-14 18-Mar-14 A 24-Jun-14

NRC14780 SS - Rock Grade 400 - Zone C2 - (CH543 to 598) to +2.5mPD 3 12-Feb-14 20-Feb-14 18-Mar-14 A 13-May-14

NRC14840 SS - Armour Rock Underlayer - Zone C2 - (CH543 to 598) 5 21-Feb-14 26-Feb-14 05-Jun-14 10-Jun-14

NRC14870 SS - Armour Rock - Zone C2 - (CH543 to 598) 4 08-Mar-14 12-Mar-14 20-Jun-14 24-Jun-14

NRC14930 Sloping - Rockfill Type A - Zone C2 - (CH543 to 598) 1 21-Feb-14 21-Feb-14 14-May-14 14-May-14

NRC14960 Sloping - Geotextile - Zone C2 - (CH543 to 598) 1 22-Feb-14 22-Feb-14 15-May-14 15-May-14

NRC14990 Sloping - Granular Filter - Zone C2 - (CH543 to 598) 3 24-Feb-14 26-Feb-14 16-May-14 19-May-14

ReclamationReclamation 47 15-Apr-14 10-Jun-14 30-May-14 25-Jul-14

NRC15020 Reclamation - Geotextile - Zone C2 - (CH543 to 598) 4 15-Apr-14 22-Apr-14 30-May-14 04-Jun-14

NRC15050 Reclamation - Sand Blanket - Zone C2 - (CH543 to 598) 2 23-Apr-14 24-Apr-14 05-Jun-14 06-Jun-14

NRC15080 Reclamation - Band Drain - Zone C2 - (CH543 to 598) 4 26-Apr-14 30-Apr-14 11-Jun-14 14-Jun-14

NRC15090 Public Fill - Zone C2 - (CH543 to 598) to -2.5mPD 2 09-Jun-14 10-Jun-14 24-Jul-14 25-Jul-14

Zone BZone B 112 14-Jan-14 16-May-14 13-Mar-14 A 29-Jul-14

Vertical SeawallVertical Seawall 89 14-Jan-14 05-May-14 13-Mar-14 A 02-Jul-14

NRC11150 VS - Rock Grade 400 - Zone B - (CH598 to 648) 9 14-Jan-14 18-Jan-14 13-Mar-14 A 22-Apr-14 A

NRC11160 VS - Rock Grade 400 - Zone B - (CH648 to 698) 6 20-Jan-14 24-Jan-14 17-Mar-14 A 30-Apr-14

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2014 2015

VS - Levelling Stone - Zone D2 - (CH405 to 443)

VS - Seawall Block - Zone D2 - (CH355 to 405)

VS - Seawall Block - Zone D2 - (CH405 to 443)

VS - Rockfill Type A - Zone D2 - (CH355 to 405)

VS - Rockfill Type A - Zone D2 - (CH405 to 443)

VS - Geotextile - Zone D2 - (CH355 to 405)

VS - Geotextile - Zone D2 - (CH405 to 443)

VS - Granular Filter - Zone D2 - (CH355 to 405)

VS - Granular Filter - Zone D2 - (CH405 to 443)

VS - Mass Concrete Coping - Zone D2 - (CH355 to 405)

VS - Mass Concrete Coping - Zone D2 - (CH405 to 443)

SS - Armour Rock Underlayer - Zone D2 - (CH355 to 405)

SS - Armour Rock Underlayer - Zone D2 - (CH405 to 443)

SS - Armour Rock - Zone D2 - (CH355 to 405)

SS - Armour Rock - Zone D2 - (CH405 to 443)

SS - Mass Concrete Coping - Zone D2 - (CH355 to 405)

SS - Mass Concrete Coping - Zone D2 - (CH405 to 443)

Sloping - Rockfill Type A - Zone D2 - (CH355 to 405)

Sloping - Rockfill Type A - Zone D2 - (CH405 to 443)

Sloping - Geotextile - Zone D2 - (CH355 to 405)

Sloping - Geotextile - Zone D2 - (CH405 to 443)

Sloping - Granular Filter - Zone D2 - (CH355 to 405)

Sloping - Granular Filter - Zone D2 - (CH405 to 443)

Compacted Sandfill- Zone D2 - (CH355 to 405) to -2.5mPD

Compacted Sandfill - Zone D2 - (CH405 to 443) to -2.5mPD

Public Fill - Zone D2 - (CH355 to 405) to -2.5mPD

Public Fill - Zone D2 - (CH405 to 443) to -2.5mPD

Compacted Sandfill - Zone D2 - (CH355 to 405) to +2.5mPD

Compacted Sandfill - Zone D2 - (CH405 to 443) to +2.5mPD

Public Fill - Zone D2 - (CH355 to 405) to +2.5mPD

Public Fill - Zone D2 - (CH405 to 443) to +2.5mPD

Compacted Sandfill - Zone D2 - (CH355 to 405) to +5.0mPD

Compacted Sandfill - Zone D2 - (CH405 to 443) to +5.0mPD

Public Fill - Zone D2 - (CH355 to 405) to +5.0mPD

Public Fill - Zone D2 - (CH405 to 443) to +5.0mPD

Reclamation - Geotextile - Zone D2 - (CH355 to 405)

Reclamation - Geotextile - Zone D2 - (CH405 to 443)

Reclamation - Sand Blanket - Zone D2 - (CH355 to 405)

Reclamation - Sand Blanket - Zone D2 - (CH405 to 443)

Reclamation - Band Drain - Zone D2 - (CH355 to 405)

Reclamation - Band Drain - Zone D2 - (CH405 to 443)

VS - Rock Grade 400 - Zone C1 - (CH493 to 543)

VS - Levelling Stone - Zone C1 - (CH443 to 493)

VS - Levelling Stone - Zone C1 - (CH493 to 543)

VS - Seawall Block - Zone C1 - (CH443 to 493)

VS - Seawall Block - Zone C1 - (CH493 to 543)

VS - Rockfill Type A - Zone C1 - (CH443 to 493)

VS - Rockfill Type A - Zone C1 - (CH493 to 543)

VS - Geotextile - Zone C1 - (CH443 to 493)

VS - Geotextile - Zone C1 - (CH493 to 543)

VS - Granular Filter - Zone C1 - (CH443 to 493)

VS - Granular Filter - Zone C1 - (CH493 to 543)

VS - Mass Concrete Coping - Zone C1 - (CH443 to 493)

SS - Rock Grade 400 - Zone C1 - (CH493 to 543) to +2.5mPD

SS - Armour Rock Underlayer - Zone C1 - (CH443 to 493)

SS - Armour Rock Underlayer - Zone C1 - (CH493 to 543)

SS - Armour Rock - Zone C1 - (CH443 to 493)

SS - Armour Rock - Zone C1 - (CH493 to 543)

SS - Mass Concrete Coping - Zone C1 - (CH443 to 493)

Sloping - Rockfill Type A - Zone C1 - (CH443 to 493)

Sloping - Rockfill Type A - Zone C1 - (CH493 to 543)

Sloping - Geotextile - Zone C1 - (CH443 to 493)

Sloping - Geotextile - Zone C1 - (CH493 to 453)

Sloping - Granular Filter - Zone C1 - (CH443 to 493)

Sloping - Granular Filter - Zone C1 - (CH493 to 543)

Compacted Sandfill - Zone C1 - (CH443 to 493) to -2.5mPD

Compacted Sandfill - Zone C1 - (CH493 to 543) to -2.5mPD

Public Fill - Zone C1 - (CH443 to 493) to -2.5mPD

Public Fill - Zone C1 - (CH493 to 543) to -2.5mPD

Compacted Sandfill - Zone C1 - (CH443 to 493) to +2.5mPD

Compacted Sandfill - Zone C1 - (CH493 to 543) to +2.5mPD

Public Fill - Zone C1 - (CH443 to 493) to +2.5mPD

Reclamation - Geotextile - Zone C1 - (CH443 to 493)

Reclamation - Geotextile - Zone C1 - (CH493 to 543)

Reclamation - Sand Blanket - Zone C1 - (CH443 to 493)

Reclamation - Sand Blanket - Zone C1 - (CH493 to 543)

Reclamation - Band Drain - Zone C1 - (CH443 to 493)

Reclamation - Band Drain - Zone C1 - (CH493 to 543)

VS - Rock Grade 400 - Zone C2 - (CH543 to 598)

VS - Levelling Stone - Zone C2 - (CH543 to 598)

VS - Seawall Block - Zone C2 - (CH543 to 598)

VS - Rockfill Type A - Zone C2 - (CH543 to 598)

VS - Geotextile - Zone C2 - (CH543 to 598)

VS - Granular Filter - Zone C2 - (CH543 to 598)

SS - Rock Grade 400 - Zone C2 - (CH543 to 598) to +2.5mPD

SS - Armour Rock Underlayer - Zone C2 - (CH543 to 598)

SS - Armour Rock - Zone C2 - (CH543 to 598)

Sloping - Rockfill Type A - Zone C2 - (CH543 to 598)

Sloping - Geotextile - Zone C2 - (CH543 to 598)

Sloping - Granular Filter - Zone C2 - (CH543 to 598)

Reclamation - Geotextile - Zone C2 - (CH543 to 598)

Reclamation - Sand Blanket - Zone C2 - (CH543 to 598)

Reclamation - Band Drain - Zone C2 - (CH543 to 598)

Public Fill - Zone C2 - (CH543 to 598) to -2.5mPD

VS - Rock Grade 400 - Zone B - (CH598 to 648)

VS - Rock Grade 400 - Zone B - (CH648 to 698)
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Activity ID Activity Name Orig
Dur

Planned Start Planned
Finish

Current Start Current Finish

NRC11170 VS - Rock Grade 400 - Zone B - (CH698 to 738) 3 25-Jan-14 30-Jan-14 24-Mar-14 A 09-May-14

NRC11180 VS - Levelling Stone - Zone B - (CH598 to 648) 4 28-Jan-14 07-Feb-14 02-May-14 07-May-14

NRC11190 VS - Levelling Stone - Zone B - (CH648 to 698) 4 08-Feb-14 12-Feb-14 08-May-14 12-May-14

NRC11200 VS - Levelling Stone - Zone B - (CH698 to 738) 4 13-Feb-14 17-Feb-14 13-May-14 16-May-14

NRC11220 VS - Seawall Block - Zone B - (CH598 to 648) 5 24-Mar-14 28-Mar-14 24-May-14 29-May-14

NRC11230 VS - Seawall Block - Zone B - (CH648 to 698) 5 29-Mar-14 03-Apr-14 30-May-14 05-Jun-14

NRC11240 VS - Seawall Block - Zone B - (CH698 to 738) 5 04-Apr-14 10-Apr-14 06-Jun-14 11-Jun-14

NRC11250 VS - Rockfill Type A - Zone B - (CH598 to 648) 3 04-Apr-14 08-Apr-14 06-Jun-14 09-Jun-14

NRC11260 VS - Rockfill Type A - Zone B - (CH648 to 698) 3 09-Apr-14 11-Apr-14 10-Jun-14 12-Jun-14

NRC11270 VS - Rockfill Type A - Zone B - (CH698 to 738) 3 12-Apr-14 15-Apr-14 13-Jun-14 16-Jun-14

NRC11290 VS - Geotextile - Zone B - (CH598 to 648) 2 12-Apr-14 14-Apr-14 13-Jun-14 14-Jun-14

NRC11300 VS - Geotextile - Zone B - (CH648 to 698) 2 15-Apr-14 16-Apr-14 16-Jun-14 17-Jun-14

NRC11310 VS - Geotextile - Zone B - (CH698 to 738) 2 17-Apr-14 22-Apr-14 18-Jun-14 19-Jun-14

NRC11320 VS - Granular Filter - Zone B - (CH598 to 648) 4 17-Apr-14 24-Apr-14 18-Jun-14 21-Jun-14

NRC11330 VS - Granular Filter - Zone B - (CH648 to 698) 4 25-Apr-14 29-Apr-14 23-Jun-14 26-Jun-14

NRC11340 VS - Granular Filter - Zone B - (CH698 to 738) 4 30-Apr-14 05-May-14 27-Jun-14 02-Jul-14

Sloping SeawallSloping Seawall 71 21-Feb-14 15-Apr-14 15-Mar-14 A 29-Jul-14

NRC11450 SS - Dredging - Zone B - (CH648 to 698) 3 28-Feb-14 03-Mar-14 15-Mar-14 A 17-May-14 A

NRC11460 SS - Dredging - Zone B - (CH698 to 738) 4 10-Mar-14 13-Mar-14 17-Mar-14 A 25-Apr-14 A

NRC11470 SS - Rock Grade 400 - Zone B - (CH598 to 648) to +2.5mPD 2 21-Feb-14 03-Mar-14 26-Mar-14 A 29-May-14

NRC11480 SS - Rock Grade 400 - Zone B - (CH648 to 698) to +2.5mPD 2 04-Mar-14 13-Mar-14 02-Apr-14 A 17-Jun-14

NRC11490 SS - Rock Grade 400 - Zone B - (CH698 to 738) to +2.5mPD 18 14-Mar-14 25-Mar-14 18-Jun-14 09-Jul-14

NRC11540 SS - Armour Rock Underlayer - Zone B - (CH598 to 648) 5 04-Mar-14 08-Mar-14 11-Jun-14 16-Jun-14

NRC11550 SS - Armour Rock Underlayer - Zone B - (CH648 to 698) 5 14-Mar-14 19-Mar-14 18-Jun-14 23-Jun-14

NRC11560 SS - Armour Rock Underlayer - Zone B - (CH698 to 738) 5 26-Mar-14 31-Mar-14 10-Jul-14 15-Jul-14

NRC11580 SS - Armour Rock - Zone B - (CH598 to 648) 4 01-Apr-14 04-Apr-14 16-Jul-14 19-Jul-14

NRC11590 SS - Armour Rock - Zone B - (CH648 to 698) 4 07-Apr-14 10-Apr-14 21-Jul-14 24-Jul-14

NRC11600 SS - Armour Rock - Zone B - (CH698 to 738) 4 11-Apr-14 15-Apr-14 25-Jul-14 29-Jul-14

NRC11650 Sloping - Rockfill Type A - Zone B - (CH598 to 648) 1 04-Mar-14 04-Mar-14 30-May-14 30-May-14

NRC11660 Sloping - Rockfill Type A - Zone B - (CH648 to 698) 1 14-Mar-14 14-Mar-14 18-Jun-14 18-Jun-14

NRC11670 Sloping - Rockfill Type A - Zone B - (CH698 to 738) 1 26-Mar-14 26-Mar-14 10-Jul-14 10-Jul-14

NRC11690 Sloping - Geotextile - Zone B - (CH598 to 648) 1 05-Mar-14 05-Mar-14 31-May-14 31-May-14

NRC11700 Sloping - Geotextile - Zone B - (CH648 to 698) 1 15-Mar-14 15-Mar-14 19-Jun-14 19-Jun-14

NRC11710 Sloping - Geotextile - Zone B - (CH698 to 738) 1 27-Mar-14 27-Mar-14 11-Jul-14 11-Jul-14

NRC11730 Sloping - Granular Filter - Zone B - (CH598 to 648) 2 06-Mar-14 07-Mar-14 03-Jun-14 04-Jun-14

NRC11740 Sloping - Granular Filter - Zone B - (CH648 to 698) 3 17-Mar-14 19-Mar-14 20-Jun-14 23-Jun-14

NRC11750 Sloping - Granular Filter - Zone B - (CH698 to 738) 3 28-Mar-14 31-Mar-14 12-Jul-14 15-Jul-14

ReclamationReclamation 44 23-Apr-14 16-May-14 05-Jun-14 26-Jul-14

NRC11760 Reclamation - Geotextile - Zone B - (CH598 to 648) 4 23-Apr-14 26-Apr-14 05-Jun-14 09-Jun-14

NRC11770 Reclamation - Geotextile - Zone B - (CH488 to 698) 4 28-Apr-14 02-May-14 24-Jun-14 27-Jun-14

NRC11780 Reclamation - Geotextile - Zone B - (CH598 to 738) 4 03-May-14 08-May-14 16-Jul-14 19-Jul-14

NRC11800 Reclamation - Sand Blanket - Zone B - (CH598 to 648) 2 28-Apr-14 29-Apr-14 10-Jun-14 11-Jun-14

NRC11810 Reclamation - Sand Blanket - Zone B - (CH648 to 698) 2 03-May-14 05-May-14 28-Jun-14 30-Jun-14

NRC11820 Reclamation - Sand Blanket - Zone B - (CH698 to 738) 2 09-May-14 10-May-14 21-Jul-14 22-Jul-14

NRC11830 Reclamation - Band Drain - Zone B - (CH598 to 648) 4 02-May-14 07-May-14 16-Jun-14 19-Jun-14

NRC11840 Reclamation - Band Drain - Zone B - (CH648 to 698) 4 08-May-14 12-May-14 02-Jul-14 05-Jul-14

NRC11850 Reclamation - Band Drain - Zone B - (CH698 to 738) 4 13-May-14 16-May-14 23-Jul-14 26-Jul-14

Zone A1Zone A1 87 28-Jan-14 10-May-14 18-Mar-14 A 28-Jul-14

Vertical SeawallVertical Seawall 69 28-Jan-14 10-May-14 18-Mar-14 A 07-Jul-14

NRC12020 VS - Dredging - Zone A1 - (CH738 to 793) 3 28-Jan-14 30-Jan-14 18-Mar-14 A 02-Apr-14 A

NRC12040 VS - Rock Grade 400 - Zone A1 - (CH738 to 793) 3 07-Feb-14 12-Feb-14 01-Apr-14 A 16-May-14

NRC12050 VS - Levelling Stone - Zone A1 - (CH738 to 793) 4 18-Feb-14 21-Feb-14 17-May-14 21-May-14

NRC12060 VS - Seawall Block - Zone A1 - (CH738 to 793) 11 11-Apr-14 26-Apr-14 12-Jun-14 24-Jun-14

NRC12080 VS - Rockfill Type A - Zone A1 - (CH738 to 793) 3 28-Apr-14 30-Apr-14 25-Jun-14 27-Jun-14

NRC12090 VS - Geotextile - Zone A1 - (CH738 to 793) 2 02-May-14 03-May-14 28-Jun-14 30-Jun-14

NRC12100 VS - Granular Filter - Zone A1 - (CH738 to 793) 4 07-May-14 10-May-14 03-Jul-14 07-Jul-14

Sloping SeawallSloping Seawall 24 20-Mar-14 08-Apr-14 18-Mar-14 A 28-Jul-14

NRC12140 SS - Dredging - Zone A1 - (CH738 to 793) 3 20-Mar-14 25-Mar-14 18-Mar-14 A 09-Jul-14

NRC12150 SS - Rock Grade 400 - Zone A1 - (CH738 to 793) to +2.5mPD (4k/d) 10 26-Mar-14 31-Mar-14 10-Jul-14 21-Jul-14

NRC12180 SS - Armour Rock Underlayer - Zone A1 - (CH738 to 793) 5 01-Apr-14 07-Apr-14 22-Jul-14 26-Jul-14

NRC12220 Sloping - Rockfill Type A - Zone A1 - (CH738 to 793) 1 01-Apr-14 01-Apr-14 22-Jul-14 22-Jul-14

NRC12230 Sloping - Geotextile - Zone A1 - (CH738 to 793) 2 02-Apr-14 03-Apr-14 23-Jul-14 24-Jul-14

NRC12250 Sloping - Granular Filter - Zone A1 - (CH738 to 793) 3 04-Apr-14 08-Apr-14 25-Jul-14 28-Jul-14

Zone A2Zone A2 82 28-Jan-14 05-Jun-14 26-Mar-14 A 01-Aug-14

Vertical SeawallVertical Seawall 81 28-Jan-14 05-Jun-14 26-Mar-14 A 31-Jul-14

NRC12350 VS - Dredging - Zone A2 - (CH793 to 843) 2 28-Jan-14 30-Jan-14 26-Mar-14 A 16-May-14

NRC12360 VS - Dredging - Zone A2 - (CH843 to 893) 3 07-Feb-14 11-Feb-14 06-Apr-14 A 23-May-14

NRC12370 VS - Dredging - Zone A2 - (CH893 to 956) 11 12-Feb-14 24-Feb-14 24-May-14 06-Jun-14

NRC12380 VS - Rock Grade 400 - Zone A2 - (CH793 to 843) 2 13-Feb-14 18-Feb-14 15-Apr-14 A 24-May-14

NRC12390 VS - Rock Grade 400 - Zone A2 - (CH843 to 893) 10 19-Feb-14 24-Feb-14 26-May-14 06-Jun-14

NRC12400 VS - Rock Grade 400 - Zone A2 - (CH893 to 956) 30 25-Feb-14 14-Mar-14 07-Jun-14 12-Jul-14

NRC12410 VS - Levelling Stone - Zone A2 - (CH793 to 843) 4 25-Feb-14 28-Feb-14 07-Jun-14 11-Jun-14

NRC12420 VS - Levelling Stone - Zone A2 - (CH843 to 893) 4 01-Mar-14 05-Mar-14 12-Jun-14 16-Jun-14

NRC12440 VS - Levelling Stone - Zone A2 - (CH893 to 956) 9 06-Mar-14 15-Mar-14 17-Jun-14 26-Jun-14

NRC12450 VS - Seawall Block - Zone A2 - (CH793 to 843) 7 28-Apr-14 07-May-14 25-Jun-14 03-Jul-14

NRC12460 VS - Seawall Block - Zone A2 - (CH843 to 893) 7 08-May-14 15-May-14 04-Jul-14 11-Jul-14

NRC12470 VS - Seawall Block - Zone A2 - (CH893 to 956) 17 16-May-14 05-Jun-14 12-Jul-14 31-Jul-14

NRC12480 VS - Rockfill Type A - Zone A2 - (CH793 to 843) 3 16-May-14 19-May-14 12-Jul-14 15-Jul-14

Sloping SeawallSloping Seawall 18 25-Mar-14 08-Apr-14 17-Apr-14 A 01-Aug-14

NRC12630 SS - Dredging - Zone A2 - (CH793 to 843) 2 25-Mar-14 29-Mar-14 17-Apr-14 A 21-Jul-14

NRC12640 SS - Dredging - Zone A2 - (CH843 to 893) 6 31-Mar-14 07-Apr-14 26-Jul-14 01-Aug-14

NRC12660 SS - Rock Grade 400 - Zone A2 - (CH793 to 843) to +2.5mPD (4k/d) 10 01-Apr-14 08-Apr-14 22-Jul-14 01-Aug-14

Zone FZone F 157 10-Jan-14 25-Apr-14 22-Feb-14 A 28-Jul-14

CH137 to CH184CH137 to CH184 121 10-Jan-14 08-Mar-14 22-Feb-14 A 14-Jun-14

A6416030 F - Marine Sheet Piling (H2) - CH137 to CH184 3 10-Jan-14 13-Jan-14 22-Feb-14 A 28-Apr-14

A6416035 F - Marine Sheet Piling (H1) - CH137 to CH184 2 14-Jan-14 15-Jan-14 25-Mar-14 A 21-Apr-14 A

A6416100 F - Backfilling up to -7.5mPD & T1 Installation - CH137 to CH184 4 16-Jan-14 19-Jan-14 29-Apr-14 02-May-14

A6416110 F - Backfilling up to -4.5mPD - CH137 to CH184 2 20-Jan-14 21-Jan-14 03-May-14 04-May-14

A6416115 F - Backfilling up to +0.5mPD & T3 Installation - CH137 to CH184 6 22-Jan-14 27-Jan-14 05-May-14 10-May-14

A6416118 F - Backfilling up to +3.0mPD - CH137 to CH184 2 28-Jan-14 29-Jan-14 11-May-14 12-May-14

A6416120 F - Backfilling up to +6.0mPD - CH137 to CH184 2 30-Jan-14 31-Jan-14 13-May-14 14-May-14

A6416320 F - Anchor Wall Installation - CH160 to CH184 2 07-Mar-14 08-Mar-14 13-Jun-14 14-Jun-14

CH184 to CH231CH184 to CH231 124 16-Jan-14 21-Mar-14 25-Apr-14 A 27-Jun-14

A6416040 F - Marine Sheet Piling (H2) - CH184 to CH231 3 16-Jan-14 18-Jan-14 29-Apr-14 02-May-14

A6416050 F - Marine Sheet Piling (H1) - CH184 to CH231 1 20-Jan-14 22-Jan-14 25-Apr-14 A 05-May-14

A6416060 F - Backfilling up to -7.5mPD & T1 Installation - CH184 to CH231 4 23-Jan-14 26-Jan-14 06-May-14 09-May-14

A6416070 F - Backfilling up to -4.5mPD - CH184 to CH231 2 27-Jan-14 28-Jan-14 10-May-14 11-May-14

A6416080 F - Backfilling up to +0.5mPD & T3 Installation - CH184 to CH231 6 29-Jan-14 03-Feb-14 12-May-14 17-May-14

A6416085 F - Backfilling up to +3.0mPD - CH184 to CH231 2 04-Feb-14 05-Feb-14 18-May-14 19-May-14

A6416090 F - Backfilling up to +6.0mPD - CH184 to CH231 2 06-Feb-14 07-Feb-14 20-May-14 21-May-14

A6416230 F - Anchor wall Installation - CH184 to CH231 4 10-Mar-14 13-Mar-14 16-Jun-14 19-Jun-14

A6416290 F - Backfilling up to 0.0mPD & G2 Installation to Anchor Wall- CH184 to CH231 3 14-Mar-14 16-Mar-14 20-Jun-14 22-Jun-14

A6416295 F - Backfilling up to +3.0mPD & G1 Installation to Anchor Wall- CH184 to CH231 2 17-Mar-14 18-Mar-14 23-Jun-14 24-Jun-14

A6416300 F - Backfilling up to +6.0mPD to Anchor Wall - CH184 to CH231 2 19-Mar-14 20-Mar-14 25-Jun-14 26-Jun-14

A6416400 F - Backfilling to +6.0mPD to Existing Seawall - CH184 to CH231 1 21-Mar-14 21-Mar-14 27-Jun-14 27-Jun-14

CH231 to CH278CH231 to CH278 67 23-Jan-14 18-Apr-14 07-May-14 25-Jul-14

A6416240 F - Marine Sheet Piling (H1) - CH231 to CH278 4 23-Jan-14 27-Jan-14 07-May-14 10-May-14

A6416250 F - Marine Sheet Piling (H2) - CH231 to CH278 4 18-Mar-14 21-Mar-14 24-Jun-14 27-Jun-14
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2014 2015

VS - Rock Grade 400 - Zone B - (CH698 to 738)

VS - Levelling Stone - Zone B - (CH598 to 648)

VS - Levelling Stone - Zone B - (CH648 to 698)

VS - Levelling Stone - Zone B - (CH698 to 738)

VS - Seawall Block - Zone B - (CH598 to 648)

VS - Seawall Block - Zone B - (CH648 to 698)

VS - Seawall Block - Zone B - (CH698 to 738)

VS - Rockfill Type A - Zone B - (CH598 to 648)

VS - Rockfill Type A - Zone B - (CH648 to 698)

VS - Rockfill Type A - Zone B - (CH698 to 738)

VS - Geotextile - Zone B - (CH598 to 648)

VS - Geotextile - Zone B - (CH648 to 698)

VS - Geotextile - Zone B - (CH698 to 738)

VS - Granular Filter - Zone B - (CH598 to 648)

VS - Granular Filter - Zone B - (CH648 to 698)

VS - Granular Filter - Zone B - (CH698 to 738)

SS - Dredging - Zone B - (CH648 to 698)

SS - Dredging - Zone B - (CH698 to 738)

SS - Rock Grade 400 - Zone B - (CH598 to 648) to +2.5mPD

SS - Rock Grade 400 - Zone B - (CH648 to 698) to +2.5mPD

SS - Rock Grade 400 - Zone B - (CH698 to 738) to +2.5mPD

SS - Armour Rock Underlayer - Zone B - (CH598 to 648)

SS - Armour Rock Underlayer - Zone B - (CH648 to 698)

SS - Armour Rock Underlayer - Zone B - (CH698 to 738)

SS - Armour Rock - Zone B - (CH598 to 648)

SS - Armour Rock - Zone B - (CH648 to 698)

SS - Armour Rock - Zone B - (CH698 to 738)

Sloping - Rockfill Type A - Zone B - (CH598 to 648)

Sloping - Rockfill Type A - Zone B - (CH648 to 698)

Sloping - Rockfill Type A - Zone B - (CH698 to 738)

Sloping - Geotextile - Zone B - (CH598 to 648)

Sloping - Geotextile - Zone B - (CH648 to 698)

Sloping - Geotextile - Zone B - (CH698 to 738)

Sloping - Granular Filter - Zone B - (CH598 to 648)

Sloping - Granular Filter - Zone B - (CH648 to 698)

Sloping - Granular Filter - Zone B - (CH698 to 738)

Reclamation - Geotextile - Zone B - (CH598 to 648)

Reclamation - Geotextile - Zone B - (CH488 to 698)

Reclamation - Geotextile - Zone B - (CH598 to 738)

Reclamation - Sand Blanket - Zone B - (CH598 to 648)

Reclamation - Sand Blanket - Zone B - (CH648 to 698)

Reclamation - Sand Blanket - Zone B - (CH698 to 738)

Reclamation - Band Drain - Zone B - (CH598 to 648)

Reclamation - Band Drain - Zone B - (CH648 to 698)

Reclamation - Band Drain - Zone B - (CH698 to 738)

VS - Dredging - Zone A1 - (CH738 to 793)

VS - Rock Grade 400 - Zone A1 - (CH738 to 793)

VS - Levelling Stone - Zone A1 - (CH738 to 793)

VS - Seawall Block - Zone A1 - (CH738 to 793)

VS - Rockfill Type A - Zone A1 - (CH738 to 793)

VS - Geotextile - Zone A1 - (CH738 to 793)

VS - Granular Filter - Zone A1 - (CH738 to 793)

SS - Dredging - Zone A1 - (CH738 to 793)

SS - Rock Grade 400 - Zone A1 - (CH738 to 793) to +2.5mPD (4k/d)

SS - Armour Rock Underlayer - Zone A1 - (CH738 to 793)

Sloping - Rockfill Type A - Zone A1 - (CH738 to 793)

Sloping - Geotextile - Zone A1 - (CH738 to 793)

Sloping - Granular Filter - Zone A1 - (CH738 to 793)

VS - Dredging - Zone A2 - (CH793 to 843)

VS - Dredging - Zone A2 - (CH843 to 893)

VS - Dredging - Zone A2 - (CH893 to 956)

VS - Rock Grade 400 - Zone A2 - (CH793 to 843)

VS - Rock Grade 400 - Zone A2 - (CH843 to 893)

VS - Rock Grade 400 - Zone A2 - (CH893 to 956)

VS - Levelling Stone - Zone A2 - (CH793 to 843)

VS - Levelling Stone - Zone A2 - (CH843 to 893)

VS - Levelling Stone - Zone A2 - (CH893 to 956)

VS - Seawall Block - Zone A2 - (CH793 to 843)

VS - Seawall Block - Zone A2 - (CH843 to 893)

VS - Seawall Block - Zone A2 - (CH893 to 956)

VS - Rockfill Type A - Zone A2 - (CH793 to 843)

SS - Dredging - Zone A2 - (CH793 to 843)

SS - Dredging - Zone A2 - (CH843 to 893)

SS - Rock Grade 400 - Zone A2 - (CH793 to 843) to +2.5mPD (4k/d)

F - Marine Sheet Piling (H2) - CH137 to CH184

F - Marine Sheet Piling (H1) - CH137 to CH184

F - Backfilling up to -7.5mPD & T1 Installation - CH137 to CH184

F - Backfilling up to -4.5mPD - CH137 to CH184

F - Backfilling up to +0.5mPD & T3 Installation - CH137 to CH184

F - Backfilling up to +3.0mPD - CH137 to CH184

F - Backfilling up to +6.0mPD - CH137 to CH184

F - Anchor Wall Installation - CH160 to CH184

F - Marine Sheet Piling (H2) - CH184 to CH231

F - Marine Sheet Piling (H1) - CH184 to CH231

F - Backfilling up to -7.5mPD & T1 Installation - CH184 to CH231

F - Backfilling up to -4.5mPD - CH184 to CH231

F - Backfilling up to +0.5mPD & T3 Installation - CH184 to CH231

F - Backfilling up to +3.0mPD - CH184 to CH231

F - Backfilling up to +6.0mPD - CH184 to CH231

F - Anchor wall Installation - CH184 to CH231

F - Backfilling up to 0.0mPD & G2 Installation to Anchor Wall- CH184 to CH231

F - Backfilling up to +3.0mPD & G1 Installation to Anchor Wall- CH184 to CH231

F - Backfilling up to +6.0mPD to Anchor Wall - CH184 to CH231

F - Backfilling to +6.0mPD to Existing Seawall - CH184 to CH231

F - Marine Sheet Piling (H1) - CH231 to CH278

F - Marine Sheet Piling (H2) - CH231 to CH278
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Activity ID Activity Name Orig
Dur

Planned Start Planned
Finish

Current Start Current Finish

A6416260 F - Backfilling up to -7.5mPD & T1 Installation - CH231 to CH278 4 22-Mar-14 25-Mar-14 28-Jun-14 01-Jul-14

A6416270 F - Backfilling up to -4.5mPD - CH231 to CH278 2 26-Mar-14 27-Mar-14 02-Jul-14 03-Jul-14

A6416273 F - Backfilling up to +0.5mPD & T3 Installation - CH231 to CH278 6 28-Mar-14 02-Apr-14 04-Jul-14 09-Jul-14

A6416278 F - Backfilling up to +3.0mPD - CH231 to CH278 2 03-Apr-14 04-Apr-14 10-Jul-14 11-Jul-14

A6416280 F - Backfilling up to +6.0mPD - CH231 to CH278 2 05-Apr-14 06-Apr-14 12-Jul-14 13-Jul-14

A6416310 F - Anchor wall Installation - CH231 to CH278 4 07-Apr-14 10-Apr-14 14-Jul-14 17-Jul-14

A6416480 F - Backfilling up to 0.0mPD & G2 Installation to Anchor Wall- CH231 to CH278 3 11-Apr-14 13-Apr-14 18-Jul-14 20-Jul-14

A6416490 F - Backfilling up to +3.0mPD & G1 Installation to Anchor Wall - CH231 to CH278 2 14-Apr-14 15-Apr-14 21-Jul-14 22-Jul-14

A6416500 F - Backfilling up to +6.0mPD to Anchor Wall - CH231 to CH278 2 16-Apr-14 17-Apr-14 23-Jul-14 24-Jul-14

A6416510 F - Backfilling to +6.0mPD to Existing Seawall - CH231 to CH278 1 18-Apr-14 18-Apr-14 25-Jul-14 25-Jul-14

CH278 to CH327CH278 to CH327 65 28-Jan-14 21-Apr-14 12-May-14 28-Jul-14

A6416180 F - Pre-boring for Marine Sheet Pile - CH278 to CH327 6 28-Jan-14 10-Feb-14 12-May-14 17-May-14

A6416190 F - Marine Sheet Piling (H1) - CH278 to CH327 5 25-Feb-14 01-Mar-14 03-Jun-14 07-Jun-14

A6416195 F - Marine Sheet Piling (H2) - CH278 to CH327 5 12-Mar-14 17-Mar-14 18-Jun-14 23-Jun-14

A6416200 F - Backfilling up to -3.5mPD & T2 Installation - CH278 to CH327 5 18-Mar-14 22-Mar-14 24-Jun-14 28-Jun-14

A6416210 F - Backfilling up to +0.5mPD - CH278 to CH327 4 23-Mar-14 26-Mar-14 29-Jun-14 02-Jul-14

A6416215 F - Backfilling up to +3.0mPD & T4 Installation - CH278 to CH327 5 27-Mar-14 31-Mar-14 03-Jul-14 07-Jul-14

A6416220 F - Backfilling up to +6.0mPD - CH278 to CH327 2 01-Apr-14 02-Apr-14 08-Jul-14 09-Jul-14

A6416340 F - Anchor wall Installation - CH278 to CH327 4 11-Apr-14 15-Apr-14 18-Jul-14 22-Jul-14

A6416520 F - Backfilling up to 0.0mPD & G2 Installation to Anchor Wall - CH278 to CH327 3 16-Apr-14 18-Apr-14 23-Jul-14 25-Jul-14

A6416530 F - Backfilling up to +3.0mPD & G1 Installation to Anchor Wall - CH278 to CH327 3 19-Apr-14 21-Apr-14 26-Jul-14 28-Jul-14

CH327 to CH381CH327 to CH381 59 11-Feb-14 25-Apr-14 19-May-14 28-Jul-14

A6416130 F - Pre-boring for Marine Sheet Pile - CH327 to CH381 6 11-Feb-14 17-Feb-14 19-May-14 24-May-14

A6416140 F - Marine Sheet Piling (H1) - CH327 to CH381 4 03-Mar-14 06-Mar-14 09-Jun-14 12-Jun-14

A6416145 F - Marine Sheet Piling (H2) - CH327 to CH381 4 07-Mar-14 11-Mar-14 13-Jun-14 17-Jun-14

A6416150 F - Backfilling up to -3.5mPD & T2 Installation - CH327 to CH381 4 12-Mar-14 15-Mar-14 18-Jun-14 21-Jun-14

A6416155 F - Backfilling up to+ 0.5mPD - CH327 to CH381 3 16-Mar-14 18-Mar-14 22-Jun-14 24-Jun-14

A6416160 F - Backfilling up to +3.0mPD & T4 Installation - CH327 to CH381 5 19-Mar-14 23-Mar-14 25-Jun-14 29-Jun-14

A6416170 F - Backfilling up to +6.0mPD - CH327 to CH381 3 24-Mar-14 26-Mar-14 30-Jun-14 02-Jul-14

A6416370 F - Anchor wall Installation - CH327 to CH381 3 16-Apr-14 22-Apr-14 23-Jul-14 25-Jul-14

A6416560 F - Backfilling up to 0.0mPD & G2 Installation to Anchor Wall - CH327 to CH381 3 23-Apr-14 25-Apr-14 26-Jul-14 28-Jul-14

Box Culvert ExtensionBox Culvert Extension 203 07-Feb-14 13-Oct-14 15-May-14 15-Jan-15

ConstructionConstruction 203 07-Feb-14 13-Oct-14 15-May-14 15-Jan-15

CH000 to CH137CH000 to CH137 120 02-May-14 23-Sep-14 14-Jun-14 05-Nov-14

A6416600 Predrilling - CH27 to CH137 24 02-May-14 30-May-14 14-Jun-14 12-Jul-14

A6416670 Bored Pile Construction - A43 to A62 (4 Rigs) & Land Sheet Piling 96 31-May-14 23-Sep-14 14-Jul-14 05-Nov-14

CH137 to CH184CH137 to CH184 184 07-Feb-14 19-Sep-14 15-May-14 20-Dec-14

A6416610 Predrilling - CH137 to CH184 24 07-Feb-14 06-Mar-14 15-May-14 12-Jun-14

A6416720 Bored Pile Construction - A42 to A35 160 07-Mar-14 19-Sep-14 13-Jun-14 20-Dec-14

CH184 to CH231CH184 to CH231 156 22-Mar-14 30-Sep-14 28-Jun-14 03-Jan-15

A6416620 Predrilling - CH184 to CH231 24 22-Mar-14 23-Apr-14 28-Jun-14 26-Jul-14

A6416730 Bored Pile Construction - A34 to A27 156 22-Mar-14 30-Sep-14 28-Jun-14 03-Jan-15

CH231 to CH278CH231 to CH278 143 22-Apr-14 13-Oct-14 26-Jul-14 15-Jan-15

A6416630 Predrilling - CH231 to CH278 24 22-Apr-14 21-May-14 26-Jul-14 22-Aug-14

A6416740 Bored Pile Construction - A26 to A19 143 22-Apr-14 13-Oct-14 26-Jul-14 15-Jan-15

CH381 to CH399 (Box Culvert Connection)CH381 to CH399 (Box Culvert Connection) 58 18-Feb-14 30-Apr-14 26-May-14 02-Aug-14

A6416660 F - Prebored H-piles for CKS Temporary Land Access 6 18-Feb-14 24-Feb-14 26-May-14 31-May-14

A6417000 F - Steel Bridge Installation for Land Access to Zone E 52 25-Feb-14 30-Apr-14 03-Jun-14 02-Aug-14

North Shafts Construction & Tunnel StructureNorth Shafts Construction & Tunnel Structure 106 28-Mar-14 07-Jul-14 14-May-14 17-Sep-14

ConstructionConstruction 106 28-Mar-14 07-Jul-14 14-May-14 17-Sep-14

North Launching Shaft ELS Foundation & Capping Beam (Cell 1 to 3)North Launching Shaft ELS Foundation & Capping Beam (Cell 1 to 3) 106 28-Mar-14 07-Jul-14 14-May-14 17-Sep-14

NSH1180 E - Setup for Launching Shaft ELS 18 28-Mar-14 22-Apr-14 14-May-14 04-Jun-14

NSH1340 E - Cell 1-3 - Diaphragm Wall & Toe Grouting - Shaft ELS 54 02-May-14 07-Jul-14 16-Jul-14 17-Sep-14

North Launching Shaft ELS Foundation & Capping BeamNorth Launching Shaft ELS Foundation & Capping Beam 21 02-May-14 27-May-14 14-Jun-14 09-Jul-14

NSH1210 E - Cell 4 to 6 - Prebored H-piles - Perm 21 02-May-14 27-May-14 14-Jun-14 09-Jul-14

CLP Temporary SubstationCLP Temporary Substation 268 31-Dec-13 07-Nov-14 08-Mar-14 A 28-Nov-14

ConstructionConstruction 268 31-Dec-13 07-Nov-14 08-Mar-14 A 28-Nov-14

DDP12540 Gazette & Traffic Advice Application 27 31-Dec-13 08-Feb-14 07-Apr-14 A 29-Apr-14

DDP12550 RMO Application for TTMS Implementation 6 10-Feb-14 15-Feb-14 29-Apr-14 08-May-14

DDP12560 TTMS Implementation 0 17-Feb-14 08-May-14

DDP12720 Trench Excavation & Service Connection 60 17-Feb-14 17-May-14 08-May-14 19-Jul-14

DDP1274040 200mm thk on-grade Slab & Cable Trench - Rebar, Fwk 6 08-Mar-14 A 01-Apr-14 A

DDP1274045 200mm thk on-grade Slab & Cable Trench - Concreting 0 02-Apr-14 A

DDP1274047 200mm thk on-grade Slab & Cable Trench - Remove Fwk 2 03-Apr-14 A 03-Apr-14 A

DDP1274050 Concrete Plinth - Rebar, Fwk & Concreting 6 17-Apr-14 A 17-Apr-14 A

DDP1274060 Concrete Plinth - Concreting 0 17-Apr-14 A

DDP1275040 Outerwall & Water Tank up to +7.7mPD - Rebar, Fwk 4 18-Mar-14 A 02-Apr-14 A

DDP1275050 Outerwall & Water Tank up to +7.7mPD - Concreting 0 02-Apr-14 A

DDP1275055 Outerwall & Water Tank up to +7.7mPD - Remove Fwk 2 03-Apr-14 A 03-Apr-14 A

DDP1275060 Outerwall & Water Tank up to +9.0mPD - Rebar, Fwk 4 07-Apr-14 A 16-Apr-14 A

DDP1275070 Outerwall & Water Tank up to +9.0mPD - Concreting 0 16-Apr-14 A

DDP1275075 Outerwall & Water Tank up to +9.0mPD - Remove Fwk 2 16-Apr-14 A 19-Apr-14 A

DDP127507540 Internal Wall up to +10.14mPD - Rebar, Fwk 5 24-Mar-14 A 17-Apr-14 A

DDP127507550 Internal Wall up to +10.14mPD - Concreting 0 17-Apr-14 A

DDP127507560 Internal Wall up to +10.14mPD - Fwk Removal 2 15-Apr-14 A 17-Apr-14 A

DDP1275080 Substation - Roof Structure - Rebar, Fwk 4 17-Apr-14 A 21-Apr-14 A

DDP1275090 Substation - Roof Strucuture - Concreting 0 23-Apr-14 A

DDP1275095 Substation - Roof Strucuture - Fwk Removal 2 21-Apr-14 A 23-Apr-14 A

DDP1275100 Internal Wall up to +13.14mPD - Rebar, Fwk 8 17-Apr-14 A 23-Apr-14 A

DDP1275110 Internal Wall up to +13.14mPD - Concreting 0 25-Apr-14 A

DDP1275120 Internal Wall up to +13.14 - Fwk Removal 2 26-Apr-14 A 28-Apr-14 A

DDP1275130 BYME Possession to CLP Substation 0 25-Apr-14 A

DDP1275140 CLP Substation - E&M, BS Installation 46 28-Apr-14 23-Jun-14

DDP1276010 Substation - ABWF works 2 26-Apr-14 A 10-May-14

DDP1276020 Substation - Metal works & Remaining civil works 18 12-May-14 31-May-14

DDP1276030 Substation - E&M works 46 28-Apr-14 23-Jun-14

DDP12780 Pre-Electrical Access Inspection 0 31-May-14 23-Jun-14

DDP12790 Electrical Access 0 30-Jun-14 22-Jul-14

DDP12800 1st Batch - CLP Installation & Commissioning 108 02-Jul-14 07-Nov-14 23-Jul-14 28-Nov-14

North Surface works for TBM TunnellingNorth Surface works for TBM Tunnelling 92 08-May-14 05-Aug-14 21-Jun-14 20-Sep-14

ConstructionConstruction 92 08-May-14 05-Aug-14 21-Jun-14 20-Sep-14

Zone D1Zone D1 70 08-May-14 15-Jul-14 21-Jun-14 29-Aug-14

NRC13940 Zone D1 - Vibro-compaction (CH205 to 255) 60 08-May-14 06-Jul-14 21-Jun-14 19-Aug-14

NRC13950 Zone D1 - Vibro-compaction (CH255 to 305) 60 13-May-14 11-Jul-14 26-Jun-14 24-Aug-14

NRC13960 Zone D1 - Vibro-compaction (CH305 to 355) 60 17-May-14 15-Jul-14 01-Jul-14 29-Aug-14

Zone D2Zone D2 72 25-May-14 05-Aug-14 11-Jul-14 20-Sep-14

NRC13970 Zone D2 - Vibro-compaction (CH355 to 405) 60 25-May-14 23-Jul-14 11-Jul-14 08-Sep-14

NRC13980 Zone D2 - Vibro-compaction (CH405 to 443) 60 07-Jun-14 05-Aug-14 23-Jul-14 20-Sep-14

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2014 2015

F - Backfilling up to -7.5mPD & T1 Installation - CH231 to CH278

F - Backfilling up to -4.5mPD - CH231 to CH278

F - Backfilling up to +0.5mPD & T3 Installation - CH231 to CH278

F - Backfilling up to +3.0mPD - CH231 to CH278

F - Backfilling up to +6.0mPD - CH231 to CH278

F - Anchor wall Installation - CH231 to CH278

F - Backfilling up to 0.0mPD & G2 Installation to Anchor Wall- CH231 to CH278

F - Backfilling up to +3.0mPD & G1 Installation to Anchor Wall - CH231 to CH278

F - Backfilling up to +6.0mPD to Anchor Wall - CH231 to CH278

F - Backfilling to +6.0mPD to Existing Seawall - CH231 to CH278

F - Pre-boring for Marine Sheet Pile - CH278 to CH327

F - Marine Sheet Piling (H1) - CH278 to CH327

F - Marine Sheet Piling (H2) - CH278 to CH327

F - Backfilling up to -3.5mPD & T2 Installation - CH278 to CH327

F - Backfilling up to +0.5mPD - CH278 to CH327

F - Backfilling up to +3.0mPD & T4 Installation - CH278 to CH327

F - Backfilling up to +6.0mPD - CH278 to CH327

F - Anchor wall Installation - CH278 to CH327

F - Backfilling up to 0.0mPD & G2 Installation to Anchor Wall - CH278 to CH327

F - Backfilling up to +3.0mPD & G1 Installation to Anchor Wall - CH278 to CH327

F - Pre-boring for Marine Sheet Pile - CH327 to CH381

F - Marine Sheet Piling (H1) - CH327 to CH381

F - Marine Sheet Piling (H2) - CH327 to CH381

F - Backfilling up to -3.5mPD & T2 Installation - CH327 to CH381

F - Backfilling up to+ 0.5mPD - CH327 to CH381

F - Backfilling up to +3.0mPD & T4 Installation - CH327 to CH381

F - Backfilling up to +6.0mPD - CH327 to CH381

F - Anchor wall Installation - CH327 to CH381

F - Backfilling up to 0.0mPD & G2 Installation to Anchor Wall - CH327 to CH381

Predrilling - CH27 to CH137

Bored Pile Construction - A43 to A62 (4 Rigs) & Land Sheet Piling

Predrilling - CH137 to CH184

Bored Pile Construction - A42 to A35

Predrilling - CH184 to CH231

Bored Pile Construction - A34 to A27

Predrilling - CH231 to CH278

Bored Pile Construction - A26 to A19

F - Prebored H-piles for CKS Temporary Land Access

F - Steel Bridge Installation for Land Access to Zone E

E - Setup for Launching Shaft ELS

E - Cell 1-3 - Diaphragm Wall & Toe Grouting - Shaft ELS

E - Cell 4 to 6 - Prebored H-piles - Perm

Gazette & Traffic Advice Application

RMO Application for TTMS Implementation

TTMS Implementation, TTMS Implementation

Trench Excavation & Service Connection

200mm thk on-grade Slab & Cable Trench - Rebar, Fwk

200mm thk on-grade Slab & Cable Trench - Concreting, 200mm thk on-grade Slab & Cable Trench - Concreting

200mm thk on-grade Slab & Cable Trench - Remove Fwk

Concrete Plinth - Rebar, Fwk & Concreting

Concrete Plinth - Concreting, Concrete Plinth - Concreting

Outerwall & Water Tank up to +7.7mPD - Rebar, Fwk

Outerwall & Water Tank up to +7.7mPD - Concreting, Outerwall & Water Tank up to +7.7mPD - Concreting

Outerwall & Water Tank up to +7.7mPD - Remove Fwk

Outerwall & Water Tank up to +9.0mPD - Rebar, Fwk

Outerwall & Water Tank up to +9.0mPD - Concreting, Outerwall & Water Tank up to +9.0mPD - Concreting

Outerwall & Water Tank up to +9.0mPD - Remove Fwk

Internal Wall up to +10.14mPD - Rebar, Fwk

Internal Wall up to +10.14mPD - Concreting, Internal Wall up to +10.14mPD - Concreting

Internal Wall up to +10.14mPD - Fwk Removal

Substation - Roof Structure - Rebar, Fwk

Substation - Roof Strucuture - Concreting, Substation - Roof Strucuture - Concreting

Substation - Roof Strucuture - Fwk Removal

Internal Wall up to +13.14mPD - Rebar, Fwk

Internal Wall up to +13.14mPD - Concreting, Internal Wall up to +13.14mPD - Concreting

Internal Wall up to +13.14 - Fwk Removal

BYME Possession to CLP Substation, BYME Possession to CLP Substation

CLP Substation - E&M, BS Installation

Substation - ABWF works

Substation - Metal works & Remaining civil works

Substation - E&M works

Pre-Electrical Access Inspection, Pre-Electrical Access Inspection

Electrical Access, Electrical Access

1st Batch - CLP Installation & Commissioning

Zone D1 - Vibro-compaction (CH205 to 255)

Zone D1 - Vibro-compaction (CH255 to 305)

Zone D1 - Vibro-compaction (CH305 to 355)

Zone D2 - Vibro-compaction (CH355 to 405)

Zone D2 - Vibro-compaction (CH405 to 443)
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Current Bar
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Planned Bar
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TMCLK - Northern Connection Sub-Sea Tunnel Section

3-Months Rolling Programme - Construction

As of 28-Apr-14 Progress
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