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Appendix B 

Construction Programme 



ID Activity Days Start Finish

Three Monthly Programme 20/09/18 - 20/12/18Three Monthly Programme 20/09/18 - 20/12/18Three Monthly Programme 20/09/18 - 20/12/18Three Monthly Programme 20/09/18 - 20/12/18Three Monthly Programme 20/09/18 - 20/12/18

Contract DatesContract DatesContract DatesContract DatesContract Dates

Por�on Access DatesPor�on Access DatesPor�on Access DatesPor�on Access DatesPor�on Access Dates

P190 Access to Portion XVa (Day 161) 0 14/09/18 A

P200 Access to Portion XVIa (Day 161) 0 14/09/18 A

Por�on Possession DatesPor�on Possession DatesPor�on Possession DatesPor�on Possession DatesPor�on Possession Dates

P185 Possession to Portion Ve (Day 132) 0 15/09/18 A

P195 Possession to Portion XIII (16 Sep 2018) 0 16/09/18 A

General ProcurementGeneral ProcurementGeneral ProcurementGeneral ProcurementGeneral Procurement

P1060 ABWF Material 70 07/06/18 A 29/08/18 A

P1070 ABWF Erector 70 07/06/18 A 29/08/18 A

P1080 Cladding 70 07/06/18 A 29/08/18 A

Method StatementsMethod StatementsMethod StatementsMethod StatementsMethod Statements

Administra�on BuildingAdministra�on BuildingAdministra�on BuildingAdministra�on BuildingAdministra�on Building

MS1050 Prepare & Submit MS for Administration Building (Civil) 24 01/09/18 A 29/09/18

MS1060 ICE & ER Approval of MS for Administration Building (Civil) 12 02/10/18 15/10/18

MS1190 Prepare & Submit MS for Administration Building (E&M) 24 16/10/18 13/11/18

MS1200 ICE & ER Approval of MS for Administration Building (E&M) 12 14/11/18 27/11/18

Maintenance DepotMaintenance DepotMaintenance DepotMaintenance DepotMaintenance Depot

MS1070 Prepare &  Submit MS for Maintenance Depot (Civil) 24 02/10/18* 30/10/18

MS1080 ICE & ER Approval of MS for Maintenance Depot (Civil) 12 31/10/18 13/11/18

MS1210 Prepare &  Submit MS for Maintenance Depot (E&M) 24 14/11/18 11/12/18

MS1220 ICE & ER Approval of MS for Maintenance Depot (E&M) 12 12/12/18 28/12/18

Costom & Excise Department BuildingCostom & Excise Department BuildingCostom & Excise Department BuildingCostom & Excise Department BuildingCostom & Excise Department Building

MS1090 Prepare & Submit MS for C&ED Building (Civil) 24 31/10/18 27/11/18

MS1100 ICE & ER Approval of MS for C&ED Building (Civil) 12 28/11/18 11/12/18

MS1230 Prepare & Submit MS for C&ED Building (E&M) 24 12/12/18 12/01/19

Fire Services Department BuildingFire Services Department BuildingFire Services Department BuildingFire Services Department BuildingFire Services Department Building

MS1110 Prepare & Submit MS for Fire Services Building (Civil) 24 28/11/18 28/12/18

E&M DesignE&M DesignE&M DesignE&M DesignE&M Design

Sec�on A - Tunnel Ven�la�on SystemSec�on A - Tunnel Ven�la�on SystemSec�on A - Tunnel Ven�la�on SystemSec�on A - Tunnel Ven�la�on SystemSec�on A - Tunnel Ven�la�on System

A010 Design Proposal of Tunnel Ventilation System 60 18/08/18 A 16/10/18
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HY/2017/10 TM-CLKL - Northern Connection Tunnel Buildings, Electrical and Mechanical Works



ID Activity Days Start Finish

A015 Design Proposal of Tunnel Ventilation System - Approval 31 17/10/18 16/11/18

A020 Tunnel Ventilation Fan Pressure Calculations 60 29/09/18* 27/11/18

A025 Tunnel Ventilation Fan Pressure Calculations - Approval 28 28/11/18 25/12/18

A030 Acoustic Calculations 60 28/11/18* 26/01/19

A040 TVS -Smoke Extraction Fan Static Calculation for Service Gallery 60 13/09/18 A 11/11/18

A045 TVS -Smoke Extraction Fan Static Calculation for Service Gallery - Approval 28 12/11/18 09/12/18

A060 Pressurization Fan Static Calculation for Vehicle Underpass 60 22/08/18 A 20/10/18

A065 Pressurization Fan Static Calculation for Vehicle Underpass - Approval 28 21/10/18 17/11/18

A070 Design Proposal of Power Loading Assessment of TVS 60 02/12/18* 30/01/19

A080 TVS -Design Proposal including the Smoke Extraction Strategy 60 13/09/18 A 11/11/18

A088 TVS -Design Proposal including the Smoke Extraction Strategy - Approval 28 12/11/18 09/12/18

A090 TVS -Control Logic Review with FSD 60 13/09/18 A 11/11/18

A095 TVS -Control Logic Review with FSD - Approval 28 12/11/18 09/12/18

A100 TVS -Cable Sizing and Voltage Drop for TVFs 60 18/12/18* 15/02/19

A160 Tunnel Cable Sizing and Voltage Drop Verification 60 06/10/18* 04/12/18

A165 Tunnel Cable Sizing and Voltage Drop Verification - Approval 30 05/12/18 03/01/19

A170 Tunnel Cable Containment Calculation 60 03/11/18* 01/01/19

Sec�on B - Tunnel Ligh�ng and Road Ligh�ng SystemSec�on B - Tunnel Ligh�ng and Road Ligh�ng SystemSec�on B - Tunnel Ligh�ng and Road Ligh�ng SystemSec�on B - Tunnel Ligh�ng and Road Ligh�ng SystemSec�on B - Tunnel Ligh�ng and Road Ligh�ng System

B010 Design Proposal of Tunnel Lighting System (TLS) 60 04/08/18 A 02/10/18

B015 Design Proposal of Tunnel Lighting System (TLS) - Approval 30 03/10/18 01/11/18

B020 Tunnel lighting control 60 08/09/18 A 06/11/18

B025 Tunnel lighting control - Approval 30 07/11/18 06/12/18

B030 TLS -Lux Calculation 60 08/09/18 A 06/11/18

B035 TLS -Lux Calculation - Approval 30 07/11/18 06/12/18

B040 TLS -Structure support design calculation for tunnel lighting 60 08/09/18 A 06/11/18

B045 TLS -Structure support design calculation for tunnel lighting - Approval 30 07/11/18 06/12/18

B050 Design Proposal of Road / Street Lighting System 60 27/09/18* 25/11/18

B055 Design Proposal of Road / Street Lighting System - Approval 30 26/11/18 25/12/18

B060 Road Lighting Lux Calculation 60 17/11/18* 15/01/19

Sec�on C - Building Services of MVAC SystemSec�on C - Building Services of MVAC SystemSec�on C - Building Services of MVAC SystemSec�on C - Building Services of MVAC SystemSec�on C - Building Services of MVAC System

TCBTCBTCBTCBTCB
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ID Activity Days Start Finish

C012 TCB -AC Cooling Capacity Calculation 60 31/07/18 A 28/09/18

C015 TCB -AC Cooling Capacity Calculation - Approval 28 29/09/18 26/10/18

C020 TCB -AHU/PAU Static Pressure Calculation 60 02/07/18 A 30/08/18 A

C025 TCB -AHU/PAU Static Pressure Calculation - Approval 28 31/08/18 A 27/09/18

C030 TCB -Pump head calculation 60 03/10/18* 01/12/18

C035 TCB -Pump head calculation - Approval 28 02/12/18 29/12/18

C045 TCB -Mechanical Ventilation Capacity Calculation - Approval 28 16/08/18 A 12/09/18 A

C050 TCB -Fan Static Pressure Calculation 60 29/07/18 A 26/09/18

C055 TCB -Fan Static Pressure Calculation - Approval 28 27/09/18 24/10/18

C060 TCB -Acoustic Performance Calculation 60 30/09/18* 28/11/18

C065 TCB -Acoustic Performance Calculation - Approval 28 29/11/18 26/12/18

ADBADBADBADBADB

C070 ADB -AC Cooling Capacity Calculation 60 24/06/18 A 22/08/18 A

C075 ADB -AC Cooling Capacity Calculation - Approval 28 23/08/18 A 19/09/18 A

C080 ADB -AHU/PAU Static Pressure Calculation 60 07/09/18 A 05/11/18

C085 ADB -AHU/PAU Static Pressure Calculation - Approval 28 06/11/18 03/12/18

C090 ADB -Pump head calculation 60 27/08/18 A 25/10/18

C095 ADB -Pump head calculation - Approval 28 26/10/18 22/11/18

C100 ADB -Mechanical Ventilation Capacity Calculation 60 26/07/18 A 23/09/18

C105 ADB -Mechanical Ventilation Capacity Calculation - Approval 28 24/09/18 21/10/18

C110 ADB -Fan Static Pressure Calculation 60 06/09/18 A 04/11/18

C115 ADB -Fan Static Pressure Calculation - Approval 28 05/11/18 02/12/18

C120 ADB -Acoustic Performance Calculation 60 08/11/18* 06/01/19

NVBNVBNVBNVBNVB

C130 NVB -AC Cooling Capacity Calculation 60 13/09/18 A 11/11/18

C135 NVB -AC Cooling Capacity Calculation - Approval 28 12/11/18 09/12/18

C140 NVB -Mechanical Ventilation Capacity Calculation 60 13/09/18 A 11/11/18

C145 NVB -Mechanical Ventilation Capacity Calculation - Approval 28 12/11/18 09/12/18

C150 NVB -Fan Static Pressure Calculation 60 25/10/18* 23/12/18

C160 NVB -Acoustic Performance Calculation 60 17/09/18 A 15/11/18

C165 NVB -Acoustic Performance Calculation - Approval 28 16/11/18 13/12/18
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ID Activity Days Start Finish

C170 NVB -Refrigerant Pipes Sizing Calculation 60 21/09/18* 19/11/18

C175 NVB -Refrigerant Pipes Sizing Calculation - Approval 28 20/11/18 17/12/18

C180 NVB -Staircase Pressurization System Calculation 60 13/09/18 A 11/11/18

C185 NVB -Staircase Pressurization System Calculation - Approval 28 12/11/18 09/12/18

CEDBCEDBCEDBCEDBCEDB

C250 CEDB -AC Cooling Capacity Calculation 60 09/11/18* 07/01/19

C260 CEDB -Mechanical Ventilation Capacity Calculation 60 11/12/18* 08/02/19

FSDBFSDBFSDBFSDBFSDB

C300 FSDB -AC Cooling Capacity Calculation 60 09/11/18* 07/01/19

C310 FSDB -Mechanical Ventilation Capacity Calculation 60 11/12/18* 08/02/19

MDMDMDMDMD

C400 MD -AC Cooling Capacity Calculation 60 13/09/18 A 11/11/18

C405 MD -AC Cooling Capacity Calculation - Approval 28 12/11/18 09/12/18

C410 MD -AHU/PAU Static Pressure Calculation 60 10/10/18* 08/12/18

C415 MD -AHU/PAU Static Pressure Calculation - Approval 28 09/12/18 05/01/19

C420 MD -Mechanical Ventilation Capacity Calculation 60 28/08/18 A 26/10/18

C425 MD -Mechanical Ventilation Capacity Calculation - Approval 28 27/10/18 23/11/18

C430 MD -Fan Static Pressure Calculation 60 09/10/18* 07/12/18

C435 MD -Fan Static Pressure Calculation - Approval 28 08/12/18 04/01/19

C440 MD -Acoustic Performance Calculation 60 11/12/18* 08/02/19

Vehicular UnderpassVehicular UnderpassVehicular UnderpassVehicular UnderpassVehicular Underpass

C450 Vehicle Underpass -Mechanical Ventilation Capacity Calculation 60 18/08/18 A 16/10/18

C455 Vehicle Underpass -Mechanical Ventilation Capacity Calculation - Approval 28 17/10/18 13/11/18

C460 Vehicle Underpass -Fan Static Pressure Calculation 60 29/09/18* 27/11/18

C465 Vehicle Underpass -Fan Static Pressure Calculation - Approval 28 28/11/18 25/12/18

C470 Vehicle Underpass -Acoustic Performance Calculation 60 01/12/18* 29/01/19

Thermal Insula�onThermal Insula�onThermal Insula�onThermal Insula�onThermal Insula�on

C480 Ductwork & Pipework Thermal Insulation Thickness Calculation 60 02/07/18 A 30/08/18 A

C485 Ductwork & Pipework Thermal Insulation Thickness Calculation - Approval 28 31/08/18 A 27/09/18

Sec�on D - Building Services of Electrical SystemSec�on D - Building Services of Electrical SystemSec�on D - Building Services of Electrical SystemSec�on D - Building Services of Electrical SystemSec�on D - Building Services of Electrical System

TCBTCBTCBTCBTCB

D010 TCB -UPS and Battery Capacity Calculations 60 06/07/18 A 03/09/18 A
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ID Activity Days Start Finish

D015 TCB -UPS and Battery Capacity Calculations - Approval 30 04/09/18 A 03/10/18

D020 TCB -Electrical Loading Demand Calculation 60 24/07/18 A 21/09/18

D025 TCB -Electrical Loading Demand Calculation - Approval 30 22/09/18 21/10/18

D030 TCB -Lux Level Calculation 60 18/07/18 A 15/09/18 A

D035 TCB -Lux Level Calculation - Approval 30 16/09/18 A 15/10/18

D040 TCB -Cable Sizing and Voltage Drop Verification 60 07/08/18 A 05/10/18

D045 TCB -Cable Sizing and Voltage Drop Verification - Approval 30 06/10/18 04/11/18

D055 TCB -Generator Calculation - Approval 30 14/08/18 A 12/09/18 A

D065 TCB -Fuel Tank Calculation - Approval 30 14/08/18 A 12/09/18 A

D070 TCB -Cable Containment Calculation 60 04/09/18 A 02/11/18

D075 TCB -Cable Containment Calculation - Approval 30 03/11/18 02/12/18

D080 TCB -Earthing Resistance Calculation 60 07/08/18 A 05/10/18

D085 TCB -Earthing Resistance Calculation - Approval 30 06/10/18 04/11/18

D090 TCB -Power Factor Correction & Harmonic Current AnalysisCalculation 60 07/08/18 A 05/10/18

D095 TCB -Power Factor Correction & Harmonic Current AnalysisCalculation - Approval 30 06/10/18 04/11/18

ADBADBADBADBADB

D100 ADB -UPS and Battery Capacity Calculations 60 01/08/18 A 29/09/18

D105 ADB -UPS and Battery Capacity Calculations - Approval 30 30/09/18 29/10/18

D110 ADB -Electrical Loading Demand Calculation 60 28/06/18 A 26/08/18 A

D115 ADB -Electrical Loading Demand Calculation - Approval 30 27/08/18 A 25/09/18

D120 ADB -Lux Level Calculation 60 09/09/18 A 07/11/18

D125 ADB -Lux Level Calculation - Approval 30 08/11/18 07/12/18

D130 ADB -Cable Sizing and Voltage Drop Verification 60 30/09/18* 28/11/18

D135 ADB -Cable Sizing and Voltage Drop Verification - Approval 30 29/11/18 28/12/18

D145 ADB -Generator Calculation - Approval 30 10/08/18 A 08/09/18 A

D155 ADB -Fuel Tank Calculation - Approval 30 10/08/18 A 08/09/18 A

D160 ADB -Cable Containment Calculation 60 10/10/18* 08/12/18

D165 ADB -Cable Containment Calculation - Approval 30 09/12/18 07/01/19

D170 ADB -Earthing Resistance Calculation 60 30/09/18* 28/11/18

D175 ADB -Earthing Resistance Calculation - Approval 30 29/11/18 28/12/18

D180 ADB -Power Factor Correction & Harmonic Current AnalysisCalculation 60 30/09/18* 28/11/18
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ID Activity Days Start Finish

D185 ADB -Power Factor Correction & Harmonic Current AnalysisCalculation - Approval 30 29/11/18 28/12/18

NVBNVBNVBNVBNVB

D195 NVB -UPS and Battery Capacity Calculations - Approval 30 19/08/18 A 17/09/18 A

D200 NVB -Electrical Loading Demand Calculation 60 06/07/18 A 03/09/18 A

D205 NVB -Electrical Loading Demand Calculation - Approval 30 04/09/18 A 03/10/18

D210 NVB -Lux Level Calculation 60 17/07/18 A 14/09/18 A

D215 NVB -Lux Level Calculation - Approval 30 15/09/18 A 14/10/18

D220 NVB -Cable Sizing and Voltage Drop Verification 60 11/08/18 A 09/10/18

D225 NVB -Cable Sizing and Voltage Drop Verification - Approval 30 10/10/18 08/11/18

D235 NVB -Generator Calculation - Approval 30 19/08/18 A 17/09/18 A

D245 NVB -Fuel Tank Calculation - Approval 30 19/08/18 A 17/09/18 A

D250 NVB -Cable Containment Calculation 60 19/09/18 A 17/11/18

D255 NVB -Cable Containment Calculation - Approval 30 18/11/18 17/12/18

D260 NVB -Earthing Resistance Calculation 60 11/08/18 A 09/10/18

D265 NVB -Earthing Resistance Calculation - Approval 30 10/10/18 08/11/18

D270 NVB -Power Factor Correction & Harmonic Current AnalysisCalculation 60 11/08/18 A 09/10/18

D275 NVB -Power Factor Correction & Harmonic Current AnalysisCalculation - Approval 30 10/10/18 08/11/18

D280 NVB -HV Electrical Loading Calculation 60 11/08/18 A 09/10/18

D285 NVB -HV Electrical Loading Calculation - Approval 30 10/10/18 08/11/18

CEDBCEDBCEDBCEDBCEDB

D490 CEDB -Electrical Loading Demand Calculation 60 13/11/18* 11/01/19

D520 CEDB -Calculation of Total Electrical Load 60 13/11/18* 11/01/19

D530 CEDB -Generator Calculation 60 15/12/18* 12/02/19

D540 CEDB -Fuel Tank Calculation 60 15/12/18* 12/02/19

FSDBFSDBFSDBFSDBFSDB

D590 FSDB -Electrical Loading Demand Calculation 60 13/11/18* 11/01/19

D620 FSDB -Calculation of Total Electrical Load 60 13/11/18* 11/01/19

MDMDMDMDMD

D680 MD -Electrical Loading Demand Calculation 60 31/07/18 A 28/09/18

D685 MD -Electrical Loading Demand Calculation - Approval 30 29/09/18 28/10/18

D690 MD -Lux Level Calculation 60 20/09/18* 18/11/18
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ID Activity Days Start Finish

D695 MD -Lux Level Calculation - Approval 30 19/11/18 18/12/18

D700 MD -Cable Sizing and Voltage Drop Verification 60 26/10/18* 24/12/18

D710 MD -Generator Calculation 60 21/08/18 A 19/10/18

D715 MD -Generator Calculation - Approval 30 20/10/18 18/11/18

D720 MD -Fuel Tank Calculation 60 21/08/18 A 19/10/18

D725 MD -Fuel Tank Calculation - Approval 30 20/10/18 18/11/18

D730 MD -Cable Containment Calculation 60 14/11/18* 12/01/19

D740 MD -Earthing Resistance Calculation 60 26/10/18* 24/12/18

D750 MD -Power Factor Correction & Harmonic Current Analysis Calculation 60 26/10/18* 24/12/18

Sec�on E - Building Services of Fire Services SystemSec�on E - Building Services of Fire Services SystemSec�on E - Building Services of Fire Services SystemSec�on E - Building Services of Fire Services SystemSec�on E - Building Services of Fire Services System

Tunnel & Service GalleryTunnel & Service GalleryTunnel & Service GalleryTunnel & Service GalleryTunnel & Service Gallery

E010 FS and Sprinkler Water Tanks Effective Volumes Calculation 60 16/10/18* 14/12/18

E015 FS and Sprinkler Water Tanks Effective Volumes Calculation - Approval 30 15/12/18 13/01/19

E020 FS Pump Head Calculation for Tunnel 60 14/10/18* 12/12/18

E025 FS Pump Head Calculation for Tunnel - Approval 30 13/12/18 11/01/19

E030 FS Pump Head Calculation for Services Gallery 60 14/10/18* 12/12/18

E035 FS Pump Head Calculation for Services Gallery - Approval 30 13/12/18 11/01/19

E040 Sprinkler Pump Head Calculation for Services Gallery 60 14/10/18* 12/12/18

E045 Sprinkler Pump Head Calculation for Services Gallery - Approval 30 13/12/18 11/01/19

E055 Foam system design calculation for Services Gallery - Approval 30 11/08/18 A 09/09/18 A

TCBTCBTCBTCBTCB

E060 TCB -FS Pump Head Calculation 60 13/09/18 A 11/11/18

E065 TCB -FS Pump Head Calculation - Approval 30 12/11/18 11/12/18

E070 TCB -Sprinkler Pump Head Calculation 60 13/09/18 A 11/11/18

E075 TCB -Sprinkler Pump Head Calculation - Approval 30 12/11/18 11/12/18

E080 TCB -Battery Capacity Calculation 60 02/07/18 A 30/08/18 A

E085 TCB -Battery Capacity Calculation - Approval 30 31/08/18 A 29/09/18

E090 TCB -FM200 System Design Calculation 60 22/06/18 A 20/08/18 A

E095 TCB -FM200 System Design Calculation - Approval 30 21/08/18 A 19/09/18 A

ADBADBADBADBADB

E100 ADB -FS Pump Head Calculation 60 13/09/18 A 11/11/18

20 27 03 10 17 24 01 08 15 22 29 05 12 19 26 03 10 17
August September October November December

2018

THREE MONTHLY ROLLING PROGRAMME

 

20/09/18 - 20/12/18

P7 Date Revision Checked Approved

20/09/18

alexkllo
Text Box
HY/2017/10 TM-CLKL - Northern Connection Tunnel Buildings, Electrical and Mechanical Works



ID Activity Days Start Finish

E105 ADB -FS Pump Head Calculation - Approval 30 12/11/18 11/12/18

E110 ADB -Sprinkler Pump Head Calculation 60 13/09/18 A 11/11/18

E115 ADB -Sprinkler Pump Head Calculation - Approval 30 12/11/18 11/12/18

E120 ADB -Battery Capacity Calculation 60 29/07/18 A 26/09/18

E125 ADB -Battery Capacity Calculation - Approval 30 27/09/18 26/10/18

E130 ADB -FM200 System Design Calculation 60 22/06/18 A 20/08/18 A

E135 ADB -FM200 System Design Calculation - Approval 30 21/08/18 A 19/09/18 A

NVBNVBNVBNVBNVB

E140 NVB -FS Pump Head Calculation 60 19/08/18 A 17/10/18

E145 NVB -FS Pump Head Calculation - Approval 30 18/10/18 16/11/18

E150 NVB -Sprinkler Pump Head Calculation 60 19/08/18 A 17/10/18

E155 NVB -Sprinkler Pump Head Calculation - Approval 30 18/10/18 16/11/18

E165 NVB -Battery Capacity Calculation - Approval 30 19/08/18 A 17/09/18 A

E170 NVB -FM200 System Design Calculation 60 22/06/18 A 20/08/18 A

E175 NVB -FM200 System Design Calculation - Approval 30 21/08/18 A 19/09/18 A

SCBSCBSCBSCBSCB

E250 SCB -FM200 System Design Calculation 60 22/10/18* 20/12/18

CEDBCEDBCEDBCEDBCEDB

E280 CEDB -Battery Capacity Calculation 60 27/11/18* 25/01/19

E290 CEDB -FM200 System Design Calculation 60 22/11/18* 20/01/19

FSDBFSDBFSDBFSDBFSDB

E300 FSDB -FS Pump Head Calculation 60 28/11/18* 26/01/19

E310 FSDB -Sprinkler Pump Head Calculation 60 28/11/18* 26/01/19

E320 FSDB -Battery Capacity Calculation 60 28/11/18* 26/01/19

MDMDMDMDMD

E330 MD -FS Pump Head Calculation 60 21/08/18 A 19/10/18

E335 MD -FS Pump Head Calculation - Approval 30 20/10/18 18/11/18

E340 MD -Sprinkler Pump Head Calculation 60 21/08/18 A 19/10/18

E345 MD -Sprinkler Pump Head Calculation - Approval 30 20/10/18 18/11/18

E350 MD -Battery Capacity Calculation 60 21/08/18 A 19/10/18

E355 MD -Battery Capacity Calculation - Approval 30 20/10/18 18/11/18

E360 MD -FM200 System Design Calculation 60 22/11/18* 20/01/19
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ID Activity Days Start Finish

Vehicular UnderpassVehicular UnderpassVehicular UnderpassVehicular UnderpassVehicular Underpass

E370 Vehicular Underpass -Foam system design calculation 60 02/07/18 A 30/08/18 A

E375 Vehicular Underpass -Foam system design calculation - Approval 30 31/08/18 A 29/09/18

Sec�on F - Building Services of Plumbing & Drainage SystemSec�on F - Building Services of Plumbing & Drainage SystemSec�on F - Building Services of Plumbing & Drainage SystemSec�on F - Building Services of Plumbing & Drainage SystemSec�on F - Building Services of Plumbing & Drainage System

TunnelTunnelTunnelTunnelTunnel

F010 Oil Interceptor Calculation for tunnel 60 12/07/18 A 09/09/18 A

F015 Oil Interceptor Calculation for tunnel - Approval 30 10/09/18 A 09/10/18

F020 Water Storage Tank Calculation 60 16/10/18* 14/12/18

F025 Water Storage Tank Calculation - Approval 30 15/12/18 13/01/19

TCBTCBTCBTCBTCB

F030 TCB - Pump Head Calculation 60 13/10/18* 11/12/18

F035 TCB - Pump Head Calculation - Approval 30 12/12/18 10/01/19

F040 TCB - Pressure Vessel Calculation 60 13/10/18* 11/12/18

F045 TCB - Pressure Vessel Calculation - Approval 30 12/12/18 10/01/19

F050 TCB - Rainwater Analysis and Pipe Work Calculation 60 01/08/18 A 29/09/18

F055 TCB - Rainwater Analysis and Pipe Work Calculation - Approval 30 30/09/18 29/10/18

F065 TCB - Hydraulic Analysis of Waste Water Systems - Approval 30 01/08/18 A 30/08/18 A

F070 TCB - Hot water system capacity calculation 60 08/08/18 A 06/10/18

F075 TCB - Hot water system capacity calculation - Approval 30 07/10/18 05/11/18

ADBADBADBADBADB

F080 ADB - Pump Head Calculation 60 09/11/18* 07/01/19

F090 ADB - Pressure Vessel Calculation 60 09/11/18* 07/01/19

F100 ADB - Rainwater Analysis and Pipe Work Calculation 60 07/10/18* 05/12/18

F105 ADB - Rainwater Analysis and Pipe Work Calculation - Approval 30 06/12/18 04/01/19

F110 ADB - Hydraulic Analysis of Waste Water Systems 60 08/08/18 A 06/10/18

F115 ADB - Hydraulic Analysis of Waste Water Systems - Approval 30 07/10/18 05/11/18

F120 ADB - Hot water system capacity calculation 60 08/08/18 A 06/10/18

F125 ADB - Hot water system capacity calculation - Approval 30 07/10/18 05/11/18

F130 ADB - Drainage Sump Pumps and Pump Pits Calculation 60 18/10/18* 16/12/18

F135 ADB - Drainage Sump Pumps and Pump Pits Calculation - Approval 30 17/12/18 15/01/19

NVBNVBNVBNVBNVB

F140 NVB - Pump Head Calculation 60 18/10/18* 16/12/18
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F145 NVB - Pump Head Calculation - Approval 30 17/12/18 15/01/19

F150 NVB - Pressure Vessel Calculation 60 18/10/18* 16/12/18

F155 NVB - Pressure Vessel Calculation - Approval 30 17/12/18 15/01/19

F160 NVB - Rainwater Analysis and Pipe Work Calculation 60 16/08/18 A 14/10/18

F165 NVB - Rainwater Analysis and Pipe Work Calculation - Approval 30 15/10/18 13/11/18

F175 NVB - Hydraulic Analysis of Waste Water Systems - Approval 30 16/08/18 A 14/09/18 A

MDMDMDMDMD

F310 MD - Drainage Sump Pumps and Pump Pits Calculation 60 19/12/18* 16/02/19

F320 MD - Pump Head Calculation 60 19/12/18* 16/02/19

F330 MD - Pressure Vessel Calculation 60 19/12/18* 16/02/19

F340 MD - Rainwater Analysis and Pipe Work Calculation 60 09/11/18* 07/01/19

F350 MD - Hydraulic Analysis of Waste Water Systems 60 10/09/18 A 08/11/18

F355 MD - Hydraulic Analysis of Waste Water Systems - Approval 30 09/11/18 08/12/18

Vehicular UnderpassVehicular UnderpassVehicular UnderpassVehicular UnderpassVehicular Underpass

F360 Vehicular underpass - Drainage Sump Pumps and Pump PitsCalculation 60 18/11/18* 16/01/19

F370 Vehicular underpass - Pump Head Calculation 60 18/11/18* 16/01/19

F380 Vehicular underpass - Pressure Vessel Calculation 60 18/11/18* 16/01/19

F390 Vehicular underpass - Rainwater Analysis and Pipe WorkCalculation 60 30/10/18* 28/12/18

F400 Vehicular underpass - Hydraulic Analysis of Waste Water Systems 60 31/08/18 A 29/10/18

F405 Vehicular underpass - Hydraulic Analysis of Waste Water Systems - Approval 30 30/10/18 28/11/18

Sec�on G - ELV SystemSec�on G - ELV SystemSec�on G - ELV SystemSec�on G - ELV SystemSec�on G - ELV System

G015 System Design for Toll Control system - Approval 30 01/08/18 A 30/08/18 A

G020 System Design for CMCS 60 02/09/18 A 31/10/18

G025 System Design for CMCS - Approval 30 01/11/18* 30/11/18

G030 System Design for Access Control System 60 02/09/18 A 31/10/18

G035 System Design for Access Control System - Approval 30 01/11/18* 30/11/18

G040 System Design for CCTV 60 04/10/18* 02/12/18

G045 System Design for CCTV - Approval 30 03/12/18* 01/01/19

G050 System Design for IT System 60 01/09/18 A 30/10/18

G055 System Design for IT System - Approval 30 31/10/18* 29/11/18

G060 System Design for PABX System 60 15/09/18 A 13/11/18
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G065 System Design for PABX System - Approval 30 14/11/18* 13/12/18

G070 System Design for PA System 60 15/09/18 A 13/11/18

G075 System Design for PA System - Approval 30 14/11/18* 13/12/18

G080 System Design for BRI System 60 15/09/18 A 13/11/18

G085 System Design for BRI System - Approval 30 14/11/18* 13/12/18

G090 System Design for Audio Recording System 60 15/09/18 A 13/11/18

G095 System Design for Audio Recording System - Approval 30 14/11/18* 13/12/18

G100 System Design for Communication Network System System 60 15/09/18 A 13/11/18

G105 System Design for Communication Network System System - Approval 30 14/11/18* 13/12/18

G110 System Design for Building Management System 60 24/10/18* 22/12/18

Sec�on H - Building Services of Li2 systemSec�on H - Building Services of Li2 systemSec�on H - Building Services of Li2 systemSec�on H - Building Services of Li2 systemSec�on H - Building Services of Li2 system

H015 System Design for Lift System - Approval 30 31/07/18 A 29/08/18 A

Key Date 4A - FSD Building Substructure, Boundary Wall, and C&ED Building SubstructureKey Date 4A - FSD Building Substructure, Boundary Wall, and C&ED Building SubstructureKey Date 4A - FSD Building Substructure, Boundary Wall, and C&ED Building SubstructureKey Date 4A - FSD Building Substructure, Boundary Wall, and C&ED Building SubstructureKey Date 4A - FSD Building Substructure, Boundary Wall, and C&ED Building Substructure

FSD Building SubstructureFSD Building SubstructureFSD Building SubstructureFSD Building SubstructureFSD Building Substructure

FSD100 Access Portion XVIa 0 14/09/18 A

C&ED Building SubstructureC&ED Building SubstructureC&ED Building SubstructureC&ED Building SubstructureC&ED Building Substructure

CED110 Access Portion XVa 0 14/09/18 A

CED140 Predrilling (No.1-6) 10 12/12/18 22/12/18

Key Date 1 - Toll Control Building (TCB) & TCSS ProvisionKey Date 1 - Toll Control Building (TCB) & TCSS ProvisionKey Date 1 - Toll Control Building (TCB) & TCSS ProvisionKey Date 1 - Toll Control Building (TCB) & TCSS ProvisionKey Date 1 - Toll Control Building (TCB) & TCSS Provision

Toll Control Building (TCB)Toll Control Building (TCB)Toll Control Building (TCB)Toll Control Building (TCB)Toll Control Building (TCB)

TCB155 Ground Floor Slab - Rock Breaking for Subway Area 7 16/08/18 A 23/08/18 A

TCB156 Ground Floor Slab - Subway Area 6 24/08/18 A 12/09/18 A

TCB160 Remove G/F Slab Formwork 2 18/08/18 A 20/08/18 A

TCB161 Level 1 Columns & Scaffolding 10 21/08/18 A 31/08/18 A

TCB162 Level 1 Slab 12 01/09/18 A 03/10/18

TCB171 Remove 1/F Slab Formwork 2 04/10/18 05/10/18

TCB172 Level 2 Columns & Scaffolding 10 06/10/18 18/10/18

TCB173 Level 2 Slab 12 19/10/18 01/11/18

TCB174 Remove 2/F Slab Formwork 2 02/11/18 03/11/18

TCB175 Roof Columns & Scaffolding 10 05/11/18 15/11/18

TCB180 Roof Slab 12 16/11/18 29/11/18
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TCB190 Top Roof 12 16/11/18 29/11/18

TCSS ProvisionTCSS ProvisionTCSS ProvisionTCSS ProvisionTCSS Provision

TCB200 Blockwork Walls and Plaster (G/F) 12 19/10/18 01/11/18

TCB210 ABWF Works to enable TCSS installation 90 11/12/18 02/04/19

TCB231 Blockwork Walls and Plaster (1/F - East Side) 12 02/11/18 15/11/18

TCB232 Blockwork Walls and Plaster (1/F - Middle Area) 12 16/11/18 29/11/18

TCB233 Blockwork Walls and Plaster (1/F - West Side) 12 30/11/18 13/12/18

TCB243 Blockwork Walls and Plaster (2/F - East Side) 12 14/12/18 31/12/18

Key Date 2 - Administra�on Building, Maintenance Depot, Kiosk N2, TCSS ProvisionKey Date 2 - Administra�on Building, Maintenance Depot, Kiosk N2, TCSS ProvisionKey Date 2 - Administra�on Building, Maintenance Depot, Kiosk N2, TCSS ProvisionKey Date 2 - Administra�on Building, Maintenance Depot, Kiosk N2, TCSS ProvisionKey Date 2 - Administra�on Building, Maintenance Depot, Kiosk N2, TCSS Provision

Administra�on Building (ADB)Administra�on Building (ADB)Administra�on Building (ADB)Administra�on Building (ADB)Administra�on Building (ADB)

Piling WorksPiling WorksPiling WorksPiling WorksPiling Works

ADB141 Socket H-Piling (No. 6-10) - 1Rig 12 07/08/18 A 20/08/18 A

ADB142 Socket H-Piling (No. 11-15) - 1Rig 12 21/08/18 A 03/09/18 A

ADB143 Socket H-Piling (No. 16-20) - 1Rig 12 04/09/18 A 17/09/18 A

ADB144 Socket H-Piling (No. 21-25) - 1Rig 12 18/09/18 A 03/10/18

ADB145 Socket H-Piling (No.26-30) - 1Rig 12 04/10/18 18/10/18

ADB146 Socket H-Piling (No. 31-36) - 1Rig 12 19/10/18 01/11/18

ADB147 Socket H-Piling (No.37-42) - 1Rig 12 02/11/18 15/11/18

ADB148 Socket H-Piling (No. 43-49) - 1Rig 12 16/11/18 29/11/18

ADB150 Loading Test 14 30/11/18 15/12/18

Building StructureBuilding StructureBuilding StructureBuilding StructureBuilding Structure

ADB160 Foundations 12 17/12/18 03/01/19

Maintenance DepotMaintenance DepotMaintenance DepotMaintenance DepotMaintenance Depot

Piling WorksPiling WorksPiling WorksPiling WorksPiling Works

MD121 Predrilling (11-20) 10 18/08/18 A 15/09/18 A

MD130 Socket H-Piling (No. 1-16), 2 Rigs 12 15/09/18 A 29/09/18

MD131 Socket H-Piling (No. 17-33), 2 Rigs 12 02/10/18 15/10/18

MD140 Setting Up for Loading Test 7 16/10/18 24/10/18

MD141 Loading Test and Report 7 25/10/18 01/11/18

Depot StructureDepot StructureDepot StructureDepot StructureDepot Structure

MD150 Foundations 10 02/11/18 13/11/18

MD160 Ground Floor 14 14/11/18 29/11/18
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MD170 Roof Slab 24 30/11/18 31/12/18

Kiosk N2Kiosk N2Kiosk N2Kiosk N2Kiosk N2

N2-110 Possess Portion Ve 0 15/09/18 A

N2-120 Site clearance & trial pits 6 20/09/18 27/09/18

N2-125 Excavation 6 28/09/18 05/10/18

N2-126 Kiosk Structure - Raft 12 06/10/18 20/10/18

N2-127 Kiosk Structure - Wall 12 22/10/18 03/11/18

N2-128 Kiosk Structure - Roof 12 05/11/18 17/11/18

N2-130 ABWF Works to enable TCSS installation 18 19/11/18 08/12/18

N2-140 E&M Works to enable TCSS installation 18 10/12/18 03/01/19

Key Date 6 - E&M Works for Administra�on Building, Maintenance Depot, North Vent Building, Kiosk N2Key Date 6 - E&M Works for Administra�on Building, Maintenance Depot, North Vent Building, Kiosk N2Key Date 6 - E&M Works for Administra�on Building, Maintenance Depot, North Vent Building, Kiosk N2Key Date 6 - E&M Works for Administra�on Building, Maintenance Depot, North Vent Building, Kiosk N2Key Date 6 - E&M Works for Administra�on Building, Maintenance Depot, North Vent Building, Kiosk N2

E&M Works for North Ven�la�on BuildingE&M Works for North Ven�la�on BuildingE&M Works for North Ven�la�on BuildingE&M Works for North Ven�la�on BuildingE&M Works for North Ven�la�on Building

E&M WorksE&M WorksE&M WorksE&M WorksE&M Works

ENVB130E&M Installation - B2/F 150 01/11/18* 08/05/19

ENVB140E&M Installation - B1/F 150 03/12/18 10/06/19

Remaining E&M Works for Kiosk N2 (Structure Completed under KD2)Remaining E&M Works for Kiosk N2 (Structure Completed under KD2)Remaining E&M Works for Kiosk N2 (Structure Completed under KD2)Remaining E&M Works for Kiosk N2 (Structure Completed under KD2)Remaining E&M Works for Kiosk N2 (Structure Completed under KD2)

EN2110 Kiosk Structure Completed 0 17/11/18

EN2120 ABWF Works (Door, windows, tiles) 30 19/11/18 22/12/18

Key Date 5 - E&M Works for TCB, Toll Area, Kiosk N1, Underpass, Plant Rm, and Approach RoadsKey Date 5 - E&M Works for TCB, Toll Area, Kiosk N1, Underpass, Plant Rm, and Approach RoadsKey Date 5 - E&M Works for TCB, Toll Area, Kiosk N1, Underpass, Plant Rm, and Approach RoadsKey Date 5 - E&M Works for TCB, Toll Area, Kiosk N1, Underpass, Plant Rm, and Approach RoadsKey Date 5 - E&M Works for TCB, Toll Area, Kiosk N1, Underpass, Plant Rm, and Approach Roads

E&M Works for TCBE&M Works for TCBE&M Works for TCBE&M Works for TCBE&M Works for TCB

ETCB110 First Floor Completed at TCB with Scaffolding Removed 0 18/10/18

ETCB119 Remaining Blockwork Walls and Plaster (G/F) 12 19/10/18 01/11/18

ETCB120 Blockwork Walls and Plaster (1/F) 12 02/11/18 15/11/18

ETCB121 Remaining Blockwork Walls 12 16/11/18 29/11/18

ETCB122 Remaining Plaster 12 30/11/18 13/12/18

ETCB130 Remaining ABWF Works 210 30/11/18 17/08/19

Power On and Statutory Inspec�ons (except FSD)Power On and Statutory Inspec�ons (except FSD)Power On and Statutory Inspec�ons (except FSD)Power On and Statutory Inspec�ons (except FSD)Power On and Statutory Inspec�ons (except FSD)

ETCB180Liaison with CLP 12 19/10/18 01/11/18

ETCB190E&M Installation in Transformer Room - 1st Fix 12 02/11/18 15/11/18

ETCB191E&M Installation in Transformer Room - 2nd Fix 12 16/11/18 29/11/18

ETCB200CLP Installation Works 82 30/11/18 13/03/19

Kiosk N1Kiosk N1Kiosk N1Kiosk N1Kiosk N1
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EN131 Trim Formation 2 20/08/18 A 21/08/18 A

EN132 Cast Concrete Base 6 22/08/18 A 28/08/18 A

EN133 Steel Structure - Columns 11 29/08/18 A 10/09/18 A

EN134 Steel Structure - Roof 11 11/09/18 A 22/09/18

EN135 Steel Structure - Panels 12 24/09/18 09/10/18

EN140 ABWF Works - 1st Fix 12 10/10/18 24/10/18

EN150 E&M works - Stage 1 12 25/10/18 07/11/18

EN151 E&M works - Stage 2 12 08/11/18 21/11/18

EN152 E&M works - Stage 3 12 22/11/18 05/12/18

EN155 ABWF Works - Final Fix 12 06/12/18 19/12/18

Plant RoomPlant RoomPlant RoomPlant RoomPlant Room

E&M WorksE&M WorksE&M WorksE&M WorksE&M Works

EPR120 Blockwork Wall 12 20/08/18 A 01/09/18 A

EPR130 E&M Installation 90 10/12/18 01/04/19

PR151 ABWF Works 78 01/11/18* 04/02/19

Key Date 7A - E&M Works for Approach Roads at South SideKey Date 7A - E&M Works for Approach Roads at South SideKey Date 7A - E&M Works for Approach Roads at South SideKey Date 7A - E&M Works for Approach Roads at South SideKey Date 7A - E&M Works for Approach Roads at South Side

Design and ProcurementDesign and ProcurementDesign and ProcurementDesign and ProcurementDesign and Procurement

DP810 Tunnel and Approach Road Lighting System 206 01/11/18* 15/07/19

DP820 CMCS System and ELV System 206 01/11/18* 15/07/19

DP830 Eletrical System 206 01/11/18* 15/07/19

DP840 Building Services System 206 01/11/18* 15/07/19

DP850 Plumbing and Drainage System (Tunnel and Roads) 206 01/11/18* 15/07/19

DP860 Fire Services System 206 01/11/18* 15/07/19

DP870 Other Related Works to enable E&M Works 206 01/11/18* 15/07/19

Key Date 11 - Landscape So2 Works & Trees Protec�onKey Date 11 - Landscape So2 Works & Trees Protec�onKey Date 11 - Landscape So2 Works & Trees Protec�onKey Date 11 - Landscape So2 Works & Trees Protec�onKey Date 11 - Landscape So2 Works & Trees Protec�on

Trees Protec�onTrees Protec�onTrees Protec�onTrees Protec�onTrees Protec�on

SL190 Protection of Existing Trees 613 06/08/18 A 28/08/20
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Appendix C 

Environmental Mitigation 

and Enhancement Measure 

Implementation Schedules 

(In reference to CINOTECH (2011) Agreement No. 

CE35/2011 EP Baseline Environmental Monitoring for 

Hong Kong-Zhuhai-Macao Bridge Tuen Mun-Chep Lap 

Kok Link – Investigation. Updated EM&A Manual for 

Tuen Mun-Chek Lap Kok Link) 



Contract No. HY/2017/10

Tuen Mun – Chek Lap Kok Link

Northern Connection Tunnel Buildings, Electrical and Mechancial Works

Environmental Mitigation and Enhancement Measure Implementation Schedule

D C O

4.8.1 3.8 Watering of the construction sites in Lantau for 8 times/day and

in Tuen Mun for 12 times/day to reduce dust emissions by 87.5%

and  91.7%   respectively   and shall be undertaken.

All areas / throughout 

construction period

Contractor TMEIA Avoid dust 

generation

Y 

4.8.1 3.8 The Contractor shall, to the satisfaction of the Engineer, install

effective dust suppression measures and take such other measures as

may be necessary to ensure that at the Site boundary and any nearby

sensitive receiver, dust levels are kept to acceptable levels.

All areas / throughout 

construction period

Contractor TMEIA Avoid dust 

generation

Y 

4.8.1 3.8 The  Contractor  shall  not  burn  debris  or other materials on the 

works areas.

All areas / throughout 

construction period

Contractor TMEIA Avoid dust 

generation

Y 

4.8. 1 3.8 In hot, dry or windy weather, the watering programme shall maintain

all exposed road surfaces and dust sources wet.

All unpaved haul roads / 

throughout construction period 

in hot, dry or windy weather

Contractor TMEIA Avoid smoke 

impacts and 

disturbance

Y 

4.8.1 3.8 Where breaking of oversize rock/concrete is required, watering shall

be implemented to control dust. Water spray shall be used during the

handling of fill material at the site and at active cuts, excavation and

fill sites where dust is likely to be created.

All areas / throughout 

construction period

Contractor TMEIA Avoid dust 

generation

Y 

4.8. 1 3.8 Open dropping heights for excavated materials shall be controlled to a

maximum height of 2m to minimise the fugitive dust arising from

unloading.

All areas / throughout 

construction period

Contractor TMEIA Avoid dust 

generation

Y 

4.8.1 3.8 During transportation by truck, materials shall not be loaded to a level

higher than the side and tail boards, and shall be dampened or

covered before transport.

All areas / throughout 

construction period

Contractor TMEIA Avoid dust 

generation

Y 

4.8.1 3.8 Materials having the potential to create dust shall not be loaded to a

level higher than the side and tail boards, and shall be covered by a

clean tarpaulin. The tarpaulin shall be properly secured and shall

extend at least 300mm over the edges of the side and tail boards.

All areas / throughout 

construction period

Contractor TMEIA Avoid dust 

generation

Y <>

4.8.1 3.8 No earth, mud, debris, dust and the like shall be deposited on

public roads. Wheel washing facility shall be usable prior to any

earthworks  excavation  activity on the site.

All site exits / throughout 

construction period

Contractor TMEIA Avoid dust Y 

All exposed surfaces /

throughout construction period

4.8.1 3.8 All stockpiles of aggregate or spoil shall be enclosed or covered and

water applied in dry or windy condition.

All areas / throughout 

construction period

Contractor TMEIA Avoid dust 

generation

Y <>

All representative existing ASRs

Air Quality

(Currently 

implemented by the 

Contractor of 

HY/2012/08)

Contractor EM&A Manual Y

4.8.1 3.8 Areas of exposed soil shall be minimised to areas in which works

have   been completed shall be restored as soon as is practicable.

Contractor TMEIA Avoid dust 

generation

Stages

Status *Implementation 

Agent

ImplementationEIA Reference EM&A 

Manual 

Reference

Environmental Protection Measures Location/ Timing Relevant Standard 

or Requirement

Y 

4.11 Section 3 EM&A in the form of 1 hour and 24 hour dust monitoring and site 

audit.

Legend:  D=Design, C=Construction, O=Operation

Note: Funding Agent for all mitigation measures will be the Highways Department of the Hong Kong SAR Government
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Contract No. HY/2017/10

Tuen Mun – Chek Lap Kok Link

Northern Connection Tunnel Buildings, Electrical and Mechancial Works

Environmental Mitigation and Enhancement Measure Implementation Schedule

D C O

Air Quality

Stages

Status *Implementation 

Agent

ImplementationEIA Reference EM&A 

Manual 

Reference

Environmental Protection Measures Location/ Timing Relevant Standard 

or Requirement

/ throughout construction 

period

6.10 - Wastewater from temporary site facilities should be controlled to

prevent direct discharge to surface or marine waters.

All areas/ throughout 

construction period

Contractor TM-EIAO Y 

6.10 - Sewage effluent and discharges from on- site kitchen facilities shall

be directed to Government sewer in accordance with the requirements

of the WPCO or collected for disposal offsite. The use of

soakaways shall be avoided.

All areas/ throughout 

construction period

Contractor TM-EIAO Y 

6.10 - Storm drainage shall be directed to storm drains via adequately 

designed sand/silt removal facilities such as sand traps, silt traps and 

sediment basins.  Channels, earth bunds or sand bag barriers should 

be provided on site to properly direct stormwater to such silt removal 

facilities. Catchpits  and  perimeter  channels  should be constructed in 

advance of site formation works and earthworks.

All areas/ throughout 

construction period

Contractor TM-EIAO Y 

6.10 - Silt removal facilities, channels and manholes shall be maintained and

any deposited silt and grit shall be removed regularly, including

specifically   at   the onset of and after each rainstorm.

All areas/ throughout 

construction period

Contractor TM-EIAO Y 

6.10 - Temporary  access  roads  should  be surfaced with crushed stone or 

gravel.

All areas/ throughout 

construction period

Contractor TM-EIAO Y 

6.10 - Rainwater pumped out from trenches or foundation excavations

should be discharged into storm drains via silt removal

facilities.

All areas/ throughout 

construction period

Contractor TM-EIAO Y 

6.10 - Measures  should  be taken  to prevent  the washout of construction 

materials, soil, silt or debris into any drainage system.

All areas/ throughout 

construction period

Contractor TM-EIAO Y 

6.10 - Open stockpiles of construction materials (e.g. aggregates and sand)

on site should be covered with tarpaulin or similar fabric during

rainstorms.

All areas/ throughout 

construction period

Contractor TM-EIAO Y 

6.10 5.8 Manholes (including any newly constructed ones) should always be

adequately covered and temporarily sealed so as to prevent silt,

construction materials or debris from getting into the drainage system,

and to prevent storm run-off from getting into foul sewers.

All areas/ throughout 

construction period

Contractor TM-EIAO Y 

6.10 - Discharges of surface run-off into foul sewers must always be

prevented in order not to unduly overload  the foul sewerage system.

All areas/ throughout 

construction period

Contractor TM-EIAO Y 

6.10 - All vehicles and plant should be cleaned before they leave the

construction site to ensure that no earth, mud or debris is deposited by

them on roads. A wheel washing bay should be provided at every

site exit.

All areas/ throughout 

construction period

Contractor TM-EIAO Y 

WATER QUALITY (LAND WORKS)

(Currently 

implemented by the 

Contractor of 

HY/2012/08)

Contractor EM&A Manual Y4.11 Section 3 EM&A in the form of 1 hour and 24 hour dust monitoring and site 

audit.

Legend:  D=Design, C=Construction, O=Operation

Note: Funding Agent for all mitigation measures will be the Highways Department of the Hong Kong SAR Government
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Contract No. HY/2017/10

Tuen Mun – Chek Lap Kok Link

Northern Connection Tunnel Buildings, Electrical and Mechancial Works

Environmental Mitigation and Enhancement Measure Implementation Schedule

D C O

Air Quality

Stages

Status *Implementation 

Agent

ImplementationEIA Reference EM&A 

Manual 

Reference

Environmental Protection Measures Location/ Timing Relevant Standard 

or Requirement

6.10 - Wheel wash overflow shall be directed to silt removal facilities before

being discharged to the storm drain.

All areas/ throughout 

construction period

Contractor TM-EIAO Y 

6.10 - Section of construction road between the wheel washing bay and the

public road should be surfaced with crushed stone or coarse gravel.

All areas/ throughout 

construction period

Contractor TM-EIAO Y 

6.10 - Wastewater generated from concreting, plastering, internal

decoration, cleaning work and other similar activities, shall be

screened to remove large objects.

All areas/ throughout 

construction period

Contractor TM-EIAO Y 

6.10 - Vehicle and plant servicing areas, vehicle wash bays and lubrication

facilities shall be located under roofed areas. The drainage in

these covered areas shall be connected to foul sewers via a petrol

interceptor in accordance with the requirements of the WPCO or

collected for off site disposal.

All areas/ throughout 

construction period

Contractor TM-EIAO Y N/A

6.10 - The Contractor shall prepare an oil / chemical cleanup plan and

ensure that leakages or spillages are contained and cleaned up

immediately.

All areas/ throughout 

construction period

Contractor TM-EIAO Y 

TM-EIAO Waste 

Disposal

Ordinance

6.10 - All fuel tanks and chemical storage areas should be provided with

locks and be sited on sealed areas. The storage areas should be

surrounded by bunds with a capacity equal to 110% of the storage

capacity of the largest tank.

All areas/ throughout 

construction period

Contractor TM-EIAO Y 

6.10 - Surface run-off from bunded areas should pass through oil/grease

traps prior to discharge to the stormwater system.

All areas/ throughout 

construction period

Contractor TM-EIAO Y 

Design

Consultant/ 

Contractor

6.10 Section 11 All construction works shall be subject to routine audit to ensure

implementation of all EIA recommendations and good

working practice.

All areas/ throughout 

construction period

Contractor EM&A Manual Y 

12.6 The Contractor shall identify a coordinator for the management of 

waste.

Contract mobilisation Contractor TMEIA Y 

12.6 The Contractor shall prepare and implement a Waste

Management Plan which specifies procedures such as a ticketing

system, to facilitate tracking of loads and to ensure that illegal disposal

of wastes does not occur, and protocols for the maintenance of

records of the quantities of wastes generated, recycled and

disposed. A recording system for the amount of waste generated,

recycled and disposed (locations) should be established.

Contract mobilisation Contractor TMEIA, Works 

Branch Technical 

Circular No. 5/99 for 

the Trip-ticket System 

for Disposal of 

Construction and 

Demolition Material

Y 

WASTE

Y 6.10 - Roadside gullies to trap silt and grit shall be provided prior to

discharging the stormwater into the marine environment. The sumps

will be maintained and cleaned at regular intervals.

Roadside/design and operation TM-EIAO Y

6.10 - Waste oil should be collected and stored for recycling or disposal,

in  accordance with the Waste Disposal Ordinance.

All areas/ throughout 

construction period

Contractor Y 

Legend:  D=Design, C=Construction, O=Operation

Note: Funding Agent for all mitigation measures will be the Highways Department of the Hong Kong SAR Government
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Contract No. HY/2017/10

Tuen Mun – Chek Lap Kok Link

Northern Connection Tunnel Buildings, Electrical and Mechancial Works

Environmental Mitigation and Enhancement Measure Implementation Schedule

D C O

Air Quality

Stages

Status *Implementation 

Agent

ImplementationEIA Reference EM&A 

Manual 

Reference

Environmental Protection Measures Location/ Timing Relevant Standard 

or Requirement

TMEIA, Land 

(Miscellaneous

Provisions) 

Ordinance (Cap

28); Waste Disposal 

Ordinance (Cap 354); 

Dumping at Sea 

Ordinance (Cap 466); 

Water Pollution 

Control Ordinance.

12.6 8.1 Training shall be provided to workers about the concepts of site

cleanliness and appropriate waste management procedures including

waste   reduction,    reuse   and recycling.

Contract Mobilisation Contractor TMEIA Y 

12.6 8.1 The extent of cutting operation should be optimised where possible.

Earth retaining structures and bored pile walls should be proposed to

minimise the extent of cutting.

All areas / throughout 

construction period

Contractor TMEIA Y 

12.6 8.1 The  site  and  surroundings  shall  be  kept tidy and litter free. All areas / throughout 

construction period

Contractor TMEIA Y <>

12.6 8.1 No waste shall be burnt on site. All areas / throughout 

construction period

Contractor TMEIA Y 

12.6 8.1 The Contractor shall be prohibited from disposing of C&D materials

at any sensitive locations. The Contractor should propose the final

disposal sites in the EMP and WMP for approval before

implementation.

All areas / throughout 

construction period

Contractor TMEIA Y 

12.6 8.1 Stockpiled material shall be covered by tarpaulin and /or watered as

appropriate to prevent windblown dust/ surface run off.

All areas / throughout 

construction period

Contractor TMEIA Y 

12.6 8.1 Excavated material in trucks shall be covered by tarpaulins to

reduce  the potential for spillage and dust generation.

All areas / throughout 

construction period

Contractor TMEIA Y 

12.6 8.1 Wheel washing facilities shall be used by all trucks leaving the site

to   prevent transfer of mud onto public roads.

All areas / throughout 

construction period

Contractor TMEIA Y 

12.6 8.1 Standard formwork or pre-fabrication should be used as far as

practicable so as to minimise the C&D materials arising. The use of

more durable formwork/plastic facing for construction works should

be considered. The use of wooden hoardings should be avoided

and metal hoarding should be used to facilitate recycling. Purchasing

of  construction  materials should avoid over-ordering and wastage.

All areas / throughout 

construction period

Contractor TMEIA Y 

Y 12.6 The Contractor shall apply for and obtain the appropriate licenses for

the disposal of public fill, chemical waste and effluent discharges.

Contract mobilisation Contractor

Legend:  D=Design, C=Construction, O=Operation

Note: Funding Agent for all mitigation measures will be the Highways Department of the Hong Kong SAR Government
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Contract No. HY/2017/10

Tuen Mun – Chek Lap Kok Link

Northern Connection Tunnel Buildings, Electrical and Mechancial Works

Environmental Mitigation and Enhancement Measure Implementation Schedule

D C O

Air Quality

Stages

Status *Implementation 

Agent

ImplementationEIA Reference EM&A 

Manual 

Reference

Environmental Protection Measures Location/ Timing Relevant Standard 

or Requirement

12.6 8.1 The Contractor should recycle as many C&D materials (this is a

waste section) as possible on-site. The public fill and C&D waste

should be segregated and stored in separate containers or skips to

facilitate the reuse or recycling of materials and proper disposal.

Where practicable, the concrete and masonry should be crushed and

used as fill materials. Steel reinforcement bar should be collected for

use by scrap steel mills. Different areas of the sites should be

considered  for segregation  and storage activities.

All areas / throughout 

construction period

Contractor TMEIA Y 

12.6 8.1 All  falsework   will  be  steel   instead   of wood. All areas / throughout 

construction period

Contractor TMEIA Y 

Chemical waste producers should register with the EPD. Chemical

waste should be handled in accordance with the Code of Practice on

the Packaging, Handling and Storage of Chemical Wastes as follows:

ƒ suitable  for  the  substance  to  be  held,

resistant to corrosion, maintained in good conditions and securely

closed;

ƒ Having a capacity of <450L unless the

specifications  have  been  approved  by the EPD; and

w

Chinese according to the instructions prescribed in Schedule 2 of the

Regulations.

ƒ Clearly labelled and used solely for the

storage of chemical wastes;

ƒ Enclosed with at least 3 sides;

ƒ Impermeable    floor    and   bund   with

capacity to accommodate 110% of the volume of the largest container

or 20% by volume of the chemical waste stored in the area, whichever

is greatest;

ƒ Adequate ventilation;

ƒ Sufficiently  covered  to prevent  rainfall

entering (water collected within the bund must be tested and

disposed of as chemical waste, if necessary); and

ƒ Incompatible  materials  are  adequately

separated.

12.6 8.1 Waste oils, chemicals or solvents shall not be disposed of to drain, All areas / throughout 

construction period

Contractor TMEIA Y 

12.6 8.1 Adequate numbers of portable toilets should be provided for on-

site workers. Portable toilets should be maintained in reasonable

states, which will not deter the workers from utilising them.

All areas / throughout 

construction period

Contractor TMEIA Y 

12.6 8.1 All areas / throughout 

construction period

Contractor TMEIA Y <>

Legend:  D=Design, C=Construction, O=Operation

Note: Funding Agent for all mitigation measures will be the Highways Department of the Hong Kong SAR Government
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Contract No. HY/2017/10

Tuen Mun – Chek Lap Kok Link

Northern Connection Tunnel Buildings, Electrical and Mechancial Works

Environmental Mitigation and Enhancement Measure Implementation Schedule

D C O

Air Quality

Stages

Status *Implementation 

Agent

ImplementationEIA Reference EM&A 

Manual 

Reference

Environmental Protection Measures Location/ Timing Relevant Standard 

or Requirement

12.6 8.1 Night soil should be regularly collected by licensed collectors. All areas / throughout 

construction period

Contractor TMEIA Y N/A

12.6 8.1 General refuse arising on-site should be stored in enclosed bins or

compaction units separately from C&D and chemical wastes.

Sufficient dustbins shall be provided for storage of waste as required

under the Public Cleansing and Prevention of Nuisances By-laws. In

addition, general refuse shall be cleared daily and shall be disposed of

to the nearest licensed landfill or refuse transfer station. Burning

of refuse on construction sites is prohibited.

All areas / throughout 

construction period

Contractor TMEIA Y 

12.6 8.1 All waste  containers  shall be in a secure area on hardstanding; All areas / throughout 

construction period

Contractor TMEIA Y 

12.6 8.1 Office wastes can be reduced by recycling of paper if such volume is

sufficiently large to warrant collection. Participation in a local

collection scheme by the Contractor should be advocated. Waste

separation facilities for paper, aluminium cans, plastic bottles, etc

should be provided on-site.

Site Offices/ throughout 

construction period

Contractor TMEIA Y 

12.6 Section 8 EM&A of waste handling, storage, transportation, disposal procedures

and documentation through the site audit programme shall be

undertaken.

All areas / throughout 

construction period

Contractor EM&A Manual Y 

10.9 7.6 Existing trees on boundary of the Project Area shall be carefully

protected during construction. Detailed Tree Protection Specification

shall be provided in the Contract Specification. Under this

specification, the Contractor shall be required to submit, for approval,

a detailed working method statement for the protection of trees prior

to undertaking any works adjacent to all retained trees, including trees

in contractor's works areas (Tree protection measures will be detailed

at Tree Removal Application Stage) (CM1)

All areas/detailed design/ 

during construction

Design Consultant/ 

Contractor

TMEIA Y Y N/A

LANDSCAPE AND VISUAL

Legend:  D=Design, C=Construction, O=Operation

Note: Funding Agent for all mitigation measures will be the Highways Department of the Hong Kong SAR Government
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Contract No. HY/2017/10

Tuen Mun – Chek Lap Kok Link

Northern Connection Tunnel Buildings, Electrical and Mechancial Works

Environmental Mitigation and Enhancement Measure Implementation Schedule

D C O

Air Quality

Stages

Status *Implementation 

Agent

ImplementationEIA Reference EM&A 

Manual 

Reference

Environmental Protection Measures Location/ Timing Relevant Standard 

or Requirement

10.9 7.6 Trees unavoidably affected by the works shall be transplanted where

practical. Trees will be transplanted straight to their final receptor site

and not held in a temporary nursery. A detailed Tree Transplanting

Specification shall be provided in the Contract Specification. Sufficient

time for necessary tree root and crown preparation periods shall be

allowed in the project programme (CM2)

All areas/detailed design/ 

during construction

Design Consultant/ 

Contractor

TMEIA Y Y N/A

10.9 7.6 Hillside and roadside screen planting to proposed roads, associated

structures and slope works (CM3)

All areas/detailed design/ 

during construction/post 

construction

Design Consultant/ 

Contractor

TMEIA Y Y N/A

10.9 7.6 Hydroseeding or sheeting of soil stockpiles with visually unobstrusive

material (in earth tone) (CM4)

All areas/detailed design/ 

during construction/post 

construction

Design Consultant/ 

Contractor

TMEIA Y Y 

10.9 7.6 Screening of construction works by hoardings around works area in 

visually unobtrusive colours, to screen works (CM5)

All areas/detailed design/ 

during construction

Design Consultant/ 

Contractor

TMEIA Y Y N/A

10.9 7.6 Control night-time lighting and glare by hooding all lights (CM6) All areas/detailed design/ 

during construction

Design Consultant/ 

Contractor

TMEIA Y Y N/A

10.9 7.6 Ensure no run-off into water body adjacent to the Project Area (CM7) All areas/detailed design/ 

during construction

Design Consultant/ 

Contractor

TMEIA Y Y N/A

10.9 7.6 Avoidance of excessive height and bulk of buildings and structures 

(CM8)

All areas/detailed design/ 

during construction

Design Consultant/ 

Contractor

TMEIA Y Y 

10.9 7.6 Recycle/ Reuse all felled trees and vegetation, e.g. mulching (CM9) All areas/detailed design/ 

during construction

Design Consultant/ 

Contractor

TMEIA Y Y N/A

10.9 7.6 Compensatory tree planting shall be provided to the satisfaction of

relevant Government departments. Required numbers and locations of

compensatory trees shall be determined and agreed separately with

Government during the Tree Felling Application process under

ETWBTC 3/2006 (CM10)

All areas/detailed design/ 

during construction

Design Consultant/ 

Contractor

TMEIA Y Y N/A

10.9 7.6 Re-vegetation of affected woodland/shrubland with native species 

(OM1)

All areas/detailed design/ 

during construction/ during 

operation

Design Consultant/ 

Contractor

TMEIA Y Y Y n/a.

To be implemented by 

AFCD/HyD/L CSD

10.9 7.6 Tall buffer screen tree / shrub / climber planting should be 

incorporated to soften hard engineering structures and facilities (OM2)

All areas/detailed design/ 

during construction/ during 

operation

Design Consultant/ 

Contractor

TMEIA Y Y Y n/a.

To be implemented by 

AFCD/HyD/L CSD

Legend:  D=Design, C=Construction, O=Operation

Note: Funding Agent for all mitigation measures will be the Highways Department of the Hong Kong SAR Government
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Contract No. HY/2017/10

Tuen Mun – Chek Lap Kok Link

Northern Connection Tunnel Buildings, Electrical and Mechancial Works

Environmental Mitigation and Enhancement Measure Implementation Schedule

D C O

Air Quality

Stages

Status *Implementation 

Agent

ImplementationEIA Reference EM&A 

Manual 

Reference

Environmental Protection Measures Location/ Timing Relevant Standard 

or Requirement

10.9 7.6 Streetscape elements (e.g. paving, signage, street furniture, lighting 

etc.) shall be sensitively designed in a manner that responds to the 

local context, and minimises potential negative landscape and visual 

impacts. Lighting units should be directional and minimise 

unnecessary light spill (OM3)

All areas/detailed design/ 

during construction / during 

operation

Design Consultant/ 

Contractor

TMEIA Y Y Y n/a.

To be implemented by 

HyD/LCSD

10.9 7.6 Structure, ornamental tree / shrub / climber planting should be 

provided along roadside amenity strips, central dividers and newly 

formed slopes to enhance the townscape quality and further greenery 

enhancement (OM4)

All areas/detailed design/ 

during construction / during 

operation

Design Consultant/ 

Contractor

TMEIA Y Y Y n/a.

To be implemented by 

HyD/LCSD

10.9 7.6 Aesthetically pleasing design (visually unobtrusive and non-reflective) 

as regard to the form, material and finishes

All areas/detailed design/ 

during construction / during 

operation

Design Consultant/ 

Contractor

TMEIA Y Y Y n/a.

To be implemented by 

HyD

* Remarks:

 Compliance of Mitigation Measures

<> Compliance of Mitigation but need improvement 

x Non-compliance of Mitigation Measures

▲ Non-compliance of Mitigation Measures but rectified by Contractor

D Deficiency of Mitigation Measures but rectified by Contractor

N/A Not Applicable in Reporting Period

Legend:  D=Design, C=Construction, O=Operation

Note: Funding Agent for all mitigation measures will be the Highways Department of the Hong Kong SAR Government
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Appendix D 

Summary of Action and 

Limit Levels 



ENVIRONMENTAL RESOURCES MANAGEMENT  

D1 

Table D1 Action and Limit Levels for 1-hour and 24-hour TSP 

Parameters Action Limit 

24 Hour TSP Level in µg/m³ 

 

ASR1 = 213 

ASR5 = 238 

AQMS1 = 213 

ASR6 = 238 

ASR10 = 214 

 

260 

1 Hour TSP Level in µg /m³ 

 

ASR1 = 331 

ASR5 = 340 

AQMS1 = 335 

ASR6 = 338 

ASR10 = 337 

500 

  

 

 



  

 

Appendix E 

Event Action Plan 
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Appendix L1 Event/ Action Plan for Air Quality 

ACTION 

EVENT 
ET 

(1)
IEC 

(1)
ER

(1)
Contractor 

Action Level 

1. Exceedance for one

sample 

1. Identify the source.

2. Inform the IEC and the ER.

3. Repeat measurement to confirm

finding.

4. Increase monitoring frequency to

daily.

1. Check monitoring data submitted

by the ET.

2. Check Contractor’s working

method.

1. Notify Contractor. 1. Rectify any unacceptable practice 

2. Amend working methods if 

appropriate

2. Exceedance for two

or more consecutive

samples

1. Identify the source.

2. Inform the IEC and the ER.

3. Repeat measurements to confirm

findings.

4. Increase monitoring frequency to

daily.

5. Discuss with the IEC and the

Contractor on remedial actions

required.

6. If exceedance continues, arrange

meeting with the IEC and the

ER.

7. If exceedance stops, cease

additional monitoring.

1. Check monitoring data

submitted by the ET.

2. Check the Contractor’s working

method.

3. Discuss with the ET and the

Contractor on possible remedial

measures.

4. Advise the ER on the

effectiveness of the proposed

remedial measures.

5. Supervise implementation of

remedial measures.

1. Confirm receipt of notification of

failure in writing.

2. Notify the Contractor.

3. Ensure remedial measures properly

implemented.

1. Submit proposals for remedial 

actions to IEC within 3 working

days of notification

2. Implement the agreed proposals

3. Amend proposal if appropriate 



  

 2  

 

 ACTION 

EVENT 
ET 

(1)
 IEC 

(1)
 ER

(1)
 Contractor 

Limit Level     

1. Exceedance for one 

sample 

1. Identify the source. 

2. Inform the ER and the DEP. 

3. Repeat measurement to confirm 

finding. 

4. Increase monitoring frequency to 

daily. 

5. Assess effectiveness of Contractor’s 

remedial actions and keep the IEC, 

the DEP and the ER informed of 

the results. 

1. Check monitoring data submitted 

by the ET. 

2. Check Contractor’s working 

method. 

3. Discuss with the ET and the 

Contractor on possible remedial 

measures. 

4. Advise the ER on the effectiveness 

of the proposed remedial measures. 

5. Supervise implementation of 

remedial measures. 

1. Confirm receipt of notification of 

failure in writing. 

2. Notify the Contractor. 

3. Ensure remedial measures are 

properly implemented. 

1. Take immediate action to avoid 

further exceedance 

2. Submit proposals for remedial 

actions to IEC within 3 working 

days of notification 

3. Implement the agreed proposals 

4. Amend proposal if appropriate 

2. Exceedance for two 

or more consecutive 

samples 

1. Notify the IEC, the ER, the DEP 

and the Contractor. 

2. Identify the source. 

3. Repeat measurements to confirm 

findings. 

4. Increase monitoring frequency to 

daily. 

5. Carry out analysis of the 

Contractor’s working 

procedures to determine 

possible mitigation to be 

implemented. 

6. Arrange meeting with the IEC 

and the ER to discuss the 

remedial actions to be taken.  

7. Assess effectiveness of the 

Contractor’s remedial actions 

1. Discuss amongst the ER, ET and 

the Contractor on the potential 

remedial actions. 

2. Review the Contractor’s 

remedial actions whenever 

necessary to assure their 

effectiveness and advise the ER 

accordingly. 

3. Supervise the implementation of 

remedial measures. 

1. Confirm receipt of notification of 

failure in writing. 

2. Notify the Contractor. 

3. In consultation with the IEC, agree 

with the Contractor on the 

remedial measures to be 

implemented. 

4. Ensure remedial measures are 

properly implemented. 

5. If exceedance continues, consider 

what activity of the work is 

responsible and instruct the 

Contractor to stop that activity of 

work until the exceedance is 

abated. 

1. Take immediate action to avoid 

further exceedance. 

2. Submit proposals for remedial 

actions to IEC within 3 working 

days of notification. 

3. Implement the agreed proposals. 

4. Resubmit proposals if problem still 

not under control. 

5. Stop the relevant activity of works 

as determined by the ER until the 

exceedance is abated. 
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and keep the IEC, the DEP and 

the ER informed of the results.  

8. If the exceedance stops, cease 

additional monitoring. 

 Abbreviations: ET – Environmental Team, IEC – Independent Environmental Checker, SO – Supervising Office, DEP – Director of Environmental Protection 

  

 



 

Appendix F 

Monthly Summary of Waste 

Flow Table 

 





 

Appendix G  

Cumulative Statistics on 

Exceedances, Complaints, 

Notifications of Summons 

and Successful Prosecutions 

 



ENVIRONMENTAL RESOURCES MANAGEMENT 

G1 

Appendix G1 Cumulative Statistics on Exceedances 

Total No. recorded in 

this reporting quarter 

Total No. recorded 

since project 

commencement 

1-Hr TSP Action 11 13 

Limit 1 1 

24-Hr TSP Action 0 0 

Limit 0 0 

Appendix G2 Cumulative Statistics on Complaints, Notifications of Summons and 

Successful Prosecutions 

Reporting Period Cumulative Statistics 

Complaints Notifications of 

Summons 

Successful 

Prosecutions 

This reporting quarter 0 0 0 

Total No. received 

since project 

commencement 

0 0 0 



Email 
message 
 

To Ramboll Hong Kong Limited (ENPO) 

From ERM- Hong Kong, Limited 

Ref/Project number Contract No. HY/2017/10 

Tuen Mun – Chek Lap Kok Link – Northern 

Connection Tunnel Buildings, Electrical and 

Mechanical Works 

Subject Notification of Exceedance for Air Quality 

Impact Monitoring  

Date 02 October 2018 

Environmental 
Resources 
Management 

2507, 
25/F One Harbourfront, 
18 Tak Fung Street, 
Hung Hom, Hong Kong 
Telephone: (852) 2271 3113 
Facsimile: (852) 2723 5660 
E-mail: jasmine.ng@erm.com 

Dear Sir/ Madam, 

Please find attached the Notification of Exceedance (NOE) of the following 
Log no.: 

Action Level Exceedance 
0215660_07 September 2018_1hrTSP_Station ASR1 

A total of one (1) exceedance was recorded on 07 September 2018. 

Regards, 

Dr Jasmine Ng 
Environmental Team Leader 

CONFIDENTIALITY NOTICE 
This facsimile transmission is intended only for the use of the addressee and is confidential. 
If you are not the addressee it may be unlawful for you to read, copy, distribute, disclose or 
otherwise use the information in this facsimile.  If you are not the intended recipient, please 
telephone or fax us immediately. 
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ERM-Hong Kong, Limited 

CONTRACT NO. HY/2017/10 

TUEN MUN – CHEK LAP KOK LINK –  

NORTHERN CONNECTION TUNNEL BUILDINGS, 

ELECTRICAL AND MECHANICAL WORKS 

Air Quality Impact Monitoring 

Notification of Exceedance 

Log No. 

Action Level Exceedance 

0215660_07 September 2018_1hrTSP_Station ASR1 

[Total No. of Exceedances = 1] 

Date 07 September 2018 (Measured) 

02 October 2018 (Results obtained from ENPO Website) 

Monitoring Station ASR1, ASR5, ASR6, ASR10, AQMS1 

Parameter(s) with 

Exceedance(s) 
1-hr TSP

Action Levels 1-hr TSP (µg/m3) ASR1 = 331 
ASR5 = 340 
ASR6 = 338 
ASR10 = 335 
AQMS1 = 337 

Limit Levels 1-hr TSP (µg/m3) 500 

Measured Levels Refer to the attached data sheet. 

Works Undertaken (at 

the time of monitoring 

event) 

Works undertaken under this Contract on 07 September 2018 included: 
▪ Site preparation works, bar bending, timber formwork and concreting at Toll Control Building;
▪ Architectual, Builder’s Work and Finishing at Ventilation Plant Room;
▪ Electrical and Mechanical Works at Northern Ventilation Building; and
▪ Socket H-pilling at Administration Building.

Possible Reason for 

Action or Limit Level 

Exceedance(s) 

The exceedance is unlikely to be due to the Project, in view of the following: 

 Apart from one 1 hour TSP (08:57 - 09:57) at ASR1, other 1hr-TSP levels and all 24-hr TSP at

all monitoring stations were in compliance with the Action and Limit Levels on the same

day.

 Watering record provided by the Contractor was reviewed.  Watering was maintained on

unpaved and dry road on 07 September 2018.

 According to ET’s site inspection on the same day, no particular findings was observed at the 

work areas nearby ASR1 (refer to ET’s Site Inspection Photo).  Unpaved roads were in wet 

condition.  Material having the potential to create dust was covered by tarpaulin.

Based on the above, the exceedance is unlikely to be due to the Project. 

Actions Taken / To Be 

Taken 

The Contractor has been reminded to ensure all dust suppression measures are implemented at the 

site area including water spraying at unpaved road.  The ET will monitor for future trends in 

exceedances. 

Dust Remarks The monitoring results on 07 September 2018 and locations of air quality monitoring stations are 

attached.  Works area under this Contract is attached.  The attached wind data on 07 September 

2018 is sourced from Contract No. HY/2012/08 for reference. 



Results of Air Quality Monitoring 

Project Works Date (yyyy-mm-dd) Station

Time (hh:mm, 

24hour) Parameter Results Unit

TMCLKL HY/2012/08 2018-09-07 AQMS1 9:08 1-hour TSP 74 ug/m3

TMCLKL HY/2012/08 2018-09-07 AQMS1 10:10 1-hour TSP 79 ug/m3

TMCLKL HY/2012/08 2018-09-07 AQMS1 11:12 1-hour TSP 55 ug/m3

TMCLKL HY/2012/08 2018-09-07 ASR1 8:57 1-hour TSP 392 ug/m3

TMCLKL HY/2012/08 2018-09-07 ASR1 9:59 1-hour TSP 120 ug/m3

TMCLKL HY/2012/08 2018-09-07 ASR1 11:01 1-hour TSP 60 ug/m3

TMCLKL HY/2012/08 2018-09-07 ASR10 8:24 1-hour TSP 58 ug/m3

TMCLKL HY/2012/08 2018-09-07 ASR10 9:26 1-hour TSP 48 ug/m3

TMCLKL HY/2012/08 2018-09-07 ASR10 10:28 1-hour TSP 69 ug/m3

TMCLKL HY/2012/08 2018-09-07 ASR5 8:46 1-hour TSP 104 ug/m3

TMCLKL HY/2012/08 2018-09-07 ASR5 9:48 1-hour TSP 105 ug/m3

TMCLKL HY/2012/08 2018-09-07 ASR5 10:50 1-hour TSP 129 ug/m3

TMCLKL HY/2012/08 2018-09-07 ASR6 8:34 1-hour TSP 76 ug/m3

TMCLKL HY/2012/08 2018-09-07 ASR6 9:36 1-hour TSP 119 ug/m3

TMCLKL HY/2012/08 2018-09-07 ASR6 10:38 1-hour TSP 108 ug/m3

TMCLKL HY/2012/08 2018-09-07 AQMS1 12:14 24-hour TSP 45 ug/m3

TMCLKL HY/2012/08 2018-09-07 ASR1 12:03 24-hour TSP 66 ug/m3

TMCLKL HY/2012/08 2018-09-07 ASR10 11:30 24-hour TSP 41 ug/m3

TMCLKL HY/2012/08 2018-09-07 ASR5 11:52 24-hour TSP 98 ug/m3

TMCLKL HY/2012/08 2018-09-07 ASR6 11:41 24-hour TSP 70 ug/m3

Note: Indicates Exceedance of Action Level

Indicates Exceedance of Limit Level



Date (yy-mm-dd) Time (24hrs) Average of Wind Speed (m/s) Average of Wind Director (degree)

18/09/07 0:00 0.9 90

18/09/07 1:00 1.3 79

18/09/07 2:00 1.3 94

18/09/07 3:00 0.9 60

18/09/07 4:00 0 72

18/09/07 5:00 0 326

18/09/07 6:00 0 330

18/09/07 7:00 0 261

18/09/07 8:00 0.4 144

18/09/07 9:00 0.9 143

18/09/07 10:00 0.9 129

18/09/07 11:00 0.9 125

18/09/07 12:00 2.2 196

18/09/07 13:00 1.8 204

18/09/07 14:00 0.9 274

18/09/07 15:00 0.9 200

18/09/07 16:00 0.4 288

18/09/07 17:00 1.3 72

18/09/07 18:00 1.3 74

18/09/07 19:00 1.3 95

18/09/07 20:00 0.4 63

18/09/07 21:00 0.4 281

18/09/07 22:00 0.4 281

18/09/07 23:00 1.3 319

Meteorological Data for Impact Monitoring in the reporting period*

*Wind data is sourced from Contract No. HY/2012/08 Tuen Mun - Chek Lap Kok Link -

Northern Connection Sub-sea Tunnel Section



ET’S SITE INSPECTION PHOTOS ON 07 SEPTEMBER 2018 

 

Photo 1 - Unpaved roads were in wet condition (07 September 2018) 

 

Photo 2 - Material that has potential impact on air quality was covered by 

tarpaulin (07 September 2018) 
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ERM-Hong Kong, Limited 

CONTRACT NO. HY/2017/10 

TUEN MUN – CHEK LAP KOK LINK –  

NORTHERN CONNECTION TUNNEL BUILDINGS,

ELECTRICAL AND MECHANICAL WORKS 

Air Quality Impact Monitoring 

Notification of Exceedance 

Log No. 

Action Level Exceedance 

0463091_31 October 2018_1hrTSP_Station ASR5 

[Total No. of Exceedances = 1] 

Date 31 October 2018 (Measured) 

12 November 2018 (Results obtained from ENPO Website) 

Monitoring Station ASR1, ASR5, ASR6, ASR10, AQMS1 

Parameter(s) with 

Exceedance(s) 
1-hr TSP

Action Levels 1-hr TSP (µg/m3) ASR1 = 331 
ASR5 = 340 
ASR6 = 338 
ASR10 = 335 
AQMS1 = 337 

Limit Levels 1-hr TSP (µg/m3) 500 

Measured Levels Refer to the attached data sheet. 

Works Undertaken (at 

the time of monitoring 

event) 

Works undertaken under this Contract on 31 October 2018 included: 
▪ Socket H-piling at Administration Building and Maintenance Depot; and
▪ Erection of formwork and fixing of steer bar at Toll Control Building.

Possible Reason for 

Action or Limit Level 

Exceedance(s) 

The exceedance is unlikely to be due to the Project, in view of the following: 

 Apart from exceedances of 1 hour TSP (13:45 - 14:45) at ASR5, other 1hr-TSP levels and all 24-

hr TSP at all monitoring stations were in compliance with the Action and Limit Levels on the

same day.

 Watering record provided by the Contractor was reviewed.  Watering was maintained on

unpaved and dry road on 31 October 2018 (refer to Contractor’s Photo and watering record).

 According to ET’s site inspection on 2 November 2018, no particular findings was observed

at the works area near ASR5 (refer to ET’s Site Inspection Photo).  Unpaved roads at the works

area were in wet condition.

Based on the above, the exceedances are unlikely to be due to the Project. 

Actions Taken / To Be 

Taken 

The Contractor has been reminded to ensure all dust suppression measures are implemented at the 

site area including water spraying at unpaved road.  The ET will monitor for future trends in 

exceedances. 

Dust Remarks The monitoring results on 31 October 2018 and locations of air quality monitoring stations are 

attached.  Works area under this Contract is attached.  The attached wind data on 31 October 2018 

is sourced from Contract No. HY/2012/08 for reference. 



Results of Air Quality Monitoring 

Project Works Date (yyyy-mm-dd) Station

Time (hh:mm, 

24hour) Parameter Results Unit

TMCLKL HY/2012/08 2018/10/31 AQMS1 14:08 1-hour TSP 161 ug/m3

TMCLKL HY/2012/08 2018/10/31 AQMS1 15:10 1-hour TSP 210 ug/m3

TMCLKL HY/2012/08 2018/10/31 AQMS1 16:12 1-hour TSP 169 ug/m3

TMCLKL HY/2012/08 2018/10/31 ASR1 13:57 1-hour TSP 197 ug/m3

TMCLKL HY/2012/08 2018/10/31 ASR1 14:59 1-hour TSP 123 ug/m3

TMCLKL HY/2012/08 2018/10/31 ASR1 16:01 1-hour TSP 134 ug/m3

TMCLKL HY/2012/08 2018/10/31 ASR10 13:22 1-hour TSP 136 ug/m3

TMCLKL HY/2012/08 2018/10/31 ASR10 14:24 1-hour TSP 122 ug/m3

TMCLKL HY/2012/08 2018/10/31 ASR10 15:26 1-hour TSP 102 ug/m3

TMCLKL HY/2012/08 2018/10/31 ASR5 13:45 1-hour TSP 371 ug/m3

TMCLKL HY/2012/08 2018/10/31 ASR5 14:47 1-hour TSP 293 ug/m3

TMCLKL HY/2012/08 2018/10/31 ASR5 15:49 1-hour TSP 303 ug/m3

TMCLKL HY/2012/08 2018/10/31 ASR6 13:33 1-hour TSP 234 ug/m3

TMCLKL HY/2012/08 2018/10/31 ASR6 14:35 1-hour TSP 194 ug/m3

TMCLKL HY/2012/08 2018/10/31 ASR6 15:37 1-hour TSP 210 ug/m3

TMCLKL HY/2012/08 2018/10/31 AQMS1 17:14 24-hour TSP 90 ug/m3

TMCLKL HY/2012/08 2018/10/31 ASR1 17:03 24-hour TSP 121 ug/m3

TMCLKL HY/2012/08 2018/10/31 ASR10 16:28 24-hour TSP 83 ug/m3

TMCLKL HY/2012/08 2018/10/31 ASR5 16:51 24-hour TSP 193 ug/m3
TMCLKL HY/2012/08 2018/10/31 ASR6 16:39 24-hour TSP 130 ug/m3

Note: Indicates Exceedance of Action Level

Indicates Exceedance of Limit Level



Date (yy-mm-dd) Time (24hrs) Average of Wind Speed (m/s) Average of Wind Director (degree)

18/10/31 0:00 2.2 342

18/10/31 1:00 2.2 355

18/10/31 2:00 2.7 346

18/10/31 3:00 3.1 14

18/10/31 4:00 3.1 32

18/10/31 5:00 2.2 37

18/10/31 6:00 1.8 18

18/10/31 7:00 2.2 6

18/10/31 8:00 3.6 33

18/10/31 9:00 3.6 13

18/10/31 10:00 1.8 284

18/10/31 11:00 1.8 36

18/10/31 12:00 3.1 46

18/10/31 13:00 3.6 29

18/10/31 14:00 2.2 27

18/10/31 15:00 1.8 39

18/10/31 16:00 2.2 39

18/10/31 17:00 1.8 22

18/10/31 18:00 2.2 339

18/10/31 19:00 0.9 324

18/10/31 20:00 0.9 118

18/10/31 21:00 2.7 4

18/10/31 22:00 3.1 357

18/10/31 23:00 2.2 334

Meteorological Data for Impact Monitoring in the reporting period*

*Wind data is sourced from Contract No. HY/2012/08 Tuen Mun - Chek Lap Kok Link - Northern 

Connection Sub-sea Tunnel Section



PHOTO BY CONTRACTOR ON 31 OCTOBER 2018 

 

Photo 1 - Watering of unpaved roads to maintain a wet condition (31 

October 2018) 

 

 

 

 

 

 

 

 

 

 

 

 



PHOTO BY CONTRACTOR ON 31 OCTOBER 2018 

 

PHOTO BY ET ON 2 NOVEMBER 2018 

Photo 2 - Unpaved roads were maintained in a wet condition (2 November 

2018) 

 

Photo 3 – No dust emission works were conducted at Toll Control Building.  

 

 



WATERING RECORD ON 31 OCTOBER 2018 
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Email 
message 
 

To Ramboll Hong Kong Limited (ENPO) 

From ERM- Hong Kong, Limited 

Ref/Project number Contract No. HY/2017/10 

Tuen Mun – Chek Lap Kok Link – Northern 

Connection Tunnel Buildings, Electrical and 

Mechanical Works 

Subject Notification of Exceedance for Air Quality 

Impact Monitoring  

Date 22 November 2018 

Environmental 
Resources 
Management 

2507, 
25/F One Harbourfront, 
18 Tak Fung Street, 
Hung Hom, Hong Kong 
Telephone: (852) 2271 3113 
Facsimile: (852) 2723 5660 
E-mail: jasmine.ng@erm.com 

Dear Sir/ Madam, 

Please find attached the Notification of Exceedance (NOE) of the following 
Log no.: 

Action Level Exceedance 
0463091_6 November 2018_1hrTSP_Station ASR1 

A total of one (1) exceedance was recorded on 6 November 2018. 

Regards, 

Dr Jasmine Ng 
Environmental Team Leader 

CONFIDENTIALITY NOTICE 
This facsimile transmission is intended only for the use of the addressee and is confidential. 
If you are not the addressee it may be unlawful for you to read, copy, distribute, disclose or 
otherwise use the information in this facsimile.  If you are not the intended recipient, please 
telephone or fax us immediately. 
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ERM-Hong Kong, Limited 

CONTRACT NO. HY/2017/10 

TUEN MUN – CHEK LAP KOK LINK –  

NORTHERN CONNECTION TUNNEL BUILDINGS,

ELECTRICAL AND MECHANICAL WORKS 

Air Quality Impact Monitoring 

Notification of Exceedance 

Log No. 

Action Level Exceedance 

0463091_6 November 2018_1hrTSP_Station ASR1 

[Total No. of Exceedances = 1] 

Date 6 November 2018 (Measured) 

22 November 2018 (Results obtained from ENPO Website) 

Monitoring Station ASR1, ASR5, ASR6, ASR10, AQMS1 

Parameter(s) with 

Exceedance(s) 
1-hr TSP

Action Levels 1-hr TSP (µg/m3) ASR1 = 331 
ASR5 = 340 
ASR6 = 338 
ASR10 = 335 
AQMS1 = 337 

Limit Levels 1-hr TSP (µg/m3) 500 

Measured Levels Refer to the attached data sheet. 

Works Undertaken (at 

the time of monitoring 

event) 

Works undertaken under this Contract on 6 November 2018 included: 
▪ Socket H-piling at Administration Building; and
▪ Formwork at Toll Control Building.

Possible Reason for 

Action or Limit Level 

Exceedance(s) 

The exceedance is unlikely to be due to the Project, in view of the following: 

• Apart from exceedances of 1 hour TSP (14:50 - 15:50) at ASR1, other 1hr-TSP levels and all 24-

hr TSP at all monitoring stations were in compliance with the Action and Limit Levels on the

same day.

• Watering record provided by the Contractor was reviewed.  Watering was maintained on

unpaved and dry road on 6 November 2018 (refer to Contractor’s Photo and watering record).

• No outdoor construction works was conducted under this Contract in the wind direction

(south-easterly wind) during the time that exceedance was recorded.

• According to ET’s site inspection on 9 November 2018, no particular findings was observed

at the works area near ASR1 (refer to ET’s Site Inspection Photo).  Unpaved roads at the works

area were in wet condition.

Based on the above, the exceedances are unlikely to be due to the Project. 

Actions Taken / To Be 

Taken 

The Contractor has been reminded to ensure all dust suppression measures are implemented at the 

site area including water spraying at unpaved roads.  The ET will monitor for future trends in 

exceedances. 

Remarks The monitoring results on 6 November 2018 and locations of air quality monitoring stations are 

attached.  The location of the works area under this Contract is attached.  The attached wind data 

on 6 November 2018 is sourced from Contract No. HY/2012/08 for reference. 



Results of Air Quality Monitoring 

Project Works Date (yyyy-mm-dd) Station

Time (hh:mm, 

24hour) Parameter Results Unit

TMCLKL HY/2012/08 2018/11/06 AQMS1 13:59 1-hour TSP 82 ug/m3

TMCLKL HY/2012/08 2018/11/06 AQMS1 15:01 1-hour TSP 110 ug/m3

TMCLKL HY/2012/08 2018/11/06 AQMS1 16:03 1-hour TSP 79 ug/m3

TMCLKL HY/2012/08 2018/11/06 ASR1 13:48 1-hour TSP 126 ug/m3

TMCLKL HY/2012/08 2018/11/06 ASR1 14:50 1-hour TSP 376 ug/m3

TMCLKL HY/2012/08 2018/11/06 ASR1 15:52 1-hour TSP 93 ug/m3

TMCLKL HY/2012/08 2018/11/06 ASR10 13:13 1-hour TSP 152 ug/m3

TMCLKL HY/2012/08 2018/11/06 ASR10 14:15 1-hour TSP 50 ug/m3

TMCLKL HY/2012/08 2018/11/06 ASR10 15:17 1-hour TSP 53 ug/m3

TMCLKL HY/2012/08 2018/11/06 ASR5 13:37 1-hour TSP 181 ug/m3

TMCLKL HY/2012/08 2018/11/06 ASR5 14:39 1-hour TSP 152 ug/m3

TMCLKL HY/2012/08 2018/11/06 ASR5 15:41 1-hour TSP 138 ug/m3

TMCLKL HY/2012/08 2018/11/06 ASR6 13:25 1-hour TSP 108 ug/m3

TMCLKL HY/2012/08 2018/11/06 ASR6 14:27 1-hour TSP 96 ug/m3

TMCLKL HY/2012/08 2018/11/06 ASR6 15:29 1-hour TSP 91 ug/m3

TMCLKL HY/2012/08 2018/11/06 AQMS1 17:05 24-hour TSP 55 ug/m3

TMCLKL HY/2012/08 2018/11/06 ASR1 16:54 24-hour TSP 48 ug/m3

TMCLKL HY/2012/08 2018/11/06 ASR10 16:19 24-hour TSP 41 ug/m3

TMCLKL HY/2012/08 2018/11/06 ASR5 16:43 24-hour TSP 90 ug/m3
TMCLKL HY/2012/08 2018/11/06 ASR6 16:31 24-hour TSP 65 ug/m3

Note: Indicates Exceedance of Action Level

Indicates Exceedance of Limit Level



PHOTO BY CONTRACTOR ON 6 NOVEMBER 2018 

Photo 1 - Watering of unpaved roads near Administration Building and 

Maintenance Depot to maintain a wet condition (6 November 

2018) 

Photo 2 - Watering of unpaved roads near Fire Services Department 

Building and Customs & Excise Department Building to maintain 

a wet condition (6 November 2018) 



PHOTO BY ET ON 9 NOVEMBER 2018

Photo 3 - Unpaved roads were maintained in a wet condition (9 November 

2018) 



WATERING RECORD ON 6 NOVEMBER 2018 
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Date (yy-mm-dd) Time (24hrs) Average of Wind Speed (m/s) Average of Wind Director (degree)

18/11/06 0:00 2.7 95

18/11/06 1:00 2.7 93

18/11/06 2:00 2.2 98

18/11/06 3:00 0.9 62

18/11/06 4:00 1.3 95

18/11/06 5:00 0.4 312

18/11/06 6:00 0.9 53

18/11/06 7:00 1.3 51

18/11/06 8:00 1.3 76

18/11/06 9:00 3.1 101

18/11/06 10:00 3.1 132

18/11/06 11:00 4.0 144

18/11/06 12:00 3.6 124

18/11/06 13:00 3.6 143

18/11/06 14:00 2.7 139

18/11/06 15:00 2.2 131

18/11/06 16:00 1.3 120

18/11/06 17:00 1.8 97

18/11/06 18:00 2.2 101

18/11/06 19:00 1.3 121

18/11/06 20:00 1.3 80

18/11/06 21:00 1.3 93

18/11/06 22:00 2.2 93

18/11/06 23:00 1.3 81

Meteorological Data for Impact Monitoring in the reporting period*

*Wind data is sourced from Contract No. HY/2012/08 Tuen Mun - Chek Lap Kok Link - Northern 

Connection Sub-sea Tunnel Section



Email 
message 
 

To Ramboll Hong Kong Limited (ENPO) 

From ERM- Hong Kong, Limited 

Ref/Project number Contract No. HY/2017/10 

Tuen Mun – Chek Lap Kok Link – Northern 

Connection Tunnel Buildings, Electrical and 

Mechanical Works 

Subject Notification of Exceedance for Air Quality 

Impact Monitoring  

Date 22 November 2018 

Environmental 
Resources 
Management 

2507, 
25/F One Harbourfront, 
18 Tak Fung Street, 
Hung Hom, Hong Kong 
Telephone: (852) 2271 3113 
Facsimile: (852) 2723 5660 
E-mail: jasmine.ng@erm.com 

Dear Sir/ Madam, 

Please find attached the Notification of Exceedance (NOE) of the following 
Log no.: 

Action Level Exceedance 
0463091_12 November 2018_1hrTSP_Station ASR1 
0463091_12 November 2018_1hrTSP_Station ASR5 
0463091_12 November 2018_1hrTSP_Station ASR5 
0463091_12 November 2018_1hrTSP_Station ASR5 
0463091_12 November 2018_1hrTSP_Station ASR6 

A total of five (5) exceedances were recorded on 12 November 2018. 

Regards, 

Dr Jasmine Ng 
Environmental Team Leader 

CONFIDENTIALITY NOTICE 
This facsimile transmission is intended only for the use of the addressee and is confidential. 
If you are not the addressee it may be unlawful for you to read, copy, distribute, disclose or 
otherwise use the information in this facsimile.  If you are not the intended recipient, please 
telephone or fax us immediately. 
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ERM-Hong Kong, Limited 

CONTRACT NO. HY/2017/10 

TUEN MUN – CHEK LAP KOK LINK –  

NORTHERN CONNECTION TUNNEL BUILDINGS,

ELECTRICAL AND MECHANICAL WORKS 

Air Quality Impact Monitoring 

Notification of Exceedance 

Log No. Action Level Exceedance 

0212330_12November2018_1hrTSP_Station ASR1 

0212330_12November2018_1hrTSP_Station ASR5 

0212330_12November2018_1hrTSP_Station ASR5 

0212330_12November2018_1hrTSP_Station ASR5 

0212330_12November2018_1hrTSP_Station ASR6 

[Total No. of Exceedances = 5] 

Date 12 November 2018 (Measured) 

22 November 2018 (Results obtained from ENPO Website) 

Monitoring Station ASR1, ASR5, ASR6, ASR10, AQMS1 

Parameter(s) with 

Exceedance(s) 
1-hr TSP

Action Levels 1-hr TSP (µg/m3) ASR1 = 331 
ASR5 = 340 
ASR6 = 338 
ASR10 = 335 
AQMS1 = 337 

Limit Levels 1-hr TSP (µg/m3) 500 

Measured Levels Refer to the attached data sheet. 

Works Undertaken (at 

the time of monitoring 

event) 

Works undertaken under this Contract on 12 November 2018 included: 
▪ Socket H-piling at Administration Building.
▪ Formwork at Toll Control Building.

Possible Reason for 

Action or Limit Level 

Exceedance(s) 

The exceedances are unlikely to be due to the Project, in view of the following: 

• Although five (5) Action Levels Exceedances of 1-hour TSP were recorded, including 
exceedances recorded at ASR1 (15:02-16:02), ASR-5 (13:49-14:49; 14:51-15:51; 15:53-16:53) and 
ASR6 (14:40– 15:40), no works area under this Contract are located upstream of stations ASR1 
and ASR5 and only the works area of Toll Control Building (TCB) are located upstream of 
station ASR6 in the wind direction (ranged between 217° and 304° blowing from a Westerly 
direction) during the period when 1-hour TSP exceedances were observed.

• Only one (1) Action Level Exceedance of 1- hour TSP was recorded at station ASR6 
downstream of the TCB when exceedance was recorded, works at TCB were formworks 
which are not dust generating.

• Watering record provided by the Contractor was reviewed.  Watering was maintained on 
unpaved and dry road on 12 November 2018 (refer to Contractor’s Photo and watering record). 

With reference to the recorded wind Based on the above, the exceedances are unlikely to be due to 

the Project. 

Actions Taken / To Be 

Taken 

The Contractor has been reminded to ensure all dust suppression measures are implemented at the 

site area including water spraying at unpaved road.  The ET will monitor for future trends in 

exceedances. 

Remarks The monitoring results on 12 November 2018 and locations of air quality monitoring stations are 

attached.  The location of the works area under this Contract is attached.  The attached wind data 

on 12 November 2018 is sourced from Contract No. HY/2012/08 for reference. 



Results of Air Quality Monitoring 

Project Works Date (yyyy-mm-dd) Station

Time (hh:mm, 

24hour) Parameter Results Unit

TMCLKL HY/2012/08 2018/11/12 AQMS1 14:12 1-hour TSP 311 ug/m3

TMCLKL HY/2012/08 2018/11/12 AQMS1 15:14 1-hour TSP 272 ug/m3

TMCLKL HY/2012/08 2018/11/12 AQMS1 16:16 1-hour TSP 292 ug/m3

TMCLKL HY/2012/08 2018/11/12 ASR1 14:00 1-hour TSP 148 ug/m3

TMCLKL HY/2012/08 2018/11/12 ASR1 15:02 1-hour TSP 395 ug/m3

TMCLKL HY/2012/08 2018/11/12 ASR1 16:04 1-hour TSP 193 ug/m3

TMCLKL HY/2012/08 2018/11/12 ASR10 13:26 1-hour TSP 242 ug/m3

TMCLKL HY/2012/08 2018/11/12 ASR10 14:28 1-hour TSP 164 ug/m3

TMCLKL HY/2012/08 2018/11/12 ASR10 15:30 1-hour TSP 197 ug/m3

TMCLKL HY/2012/08 2018/11/12 ASR5 13:49 1-hour TSP 371 ug/m3

TMCLKL HY/2012/08 2018/11/12 ASR5 14:51 1-hour TSP 425 ug/m3

TMCLKL HY/2012/08 2018/11/12 ASR5 15:53 1-hour TSP 377 ug/m3

TMCLKL HY/2012/08 2018/11/12 ASR6 13:38 1-hour TSP 262 ug/m3

TMCLKL HY/2012/08 2018/11/12 ASR6 14:40 1-hour TSP 343 ug/m3

TMCLKL HY/2012/08 2018/11/12 ASR6 15:42 1-hour TSP 259 ug/m3

TMCLKL HY/2012/08 2018/11/12 AQMS1 17:18 24-hour TSP 80 ug/m3

TMCLKL HY/2012/08 2018/11/12 ASR1 17:06 24-hour TSP 63 ug/m3

TMCLKL HY/2012/08 2018/11/12 ASR10 16:32 24-hour TSP 64 ug/m3

TMCLKL HY/2012/08 2018/11/12 ASR5 16:55 24-hour TSP 136 ug/m3
TMCLKL HY/2012/08 2018/11/12 ASR6 16:44 24-hour TSP 103 ug/m3

Note: Indicates Exceedance of Action Level

Indicates Exceedance of Limit Level
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Date (yy-mm-dd) Time (24hrs) Average of Wind Speed (m/s) Average of Wind Director (degree)

18/11/12 0:00 0.4 301

18/11/12 1:00 0.4 285

18/11/12 2:00 0.4 296

18/11/12 3:00 0.9 100

18/11/12 4:00 2.2 94

18/11/12 5:00 1.3 93

18/11/12 6:00 0.9 313

18/11/12 7:00 0.9 329

18/11/12 8:00 0.9 288

18/11/12 9:00 1.3 303

18/11/12 10:00 1.3 133

18/11/12 11:00 1.8 200

18/11/12 12:00 1.3 131

18/11/12 13:00 1.3 217

18/11/12 14:00 1.3 281

18/11/12 15:00 1.8 262

18/11/12 16:00 0.9 291

18/11/12 17:00 0.9 304

18/11/12 18:00 1.3 79

18/11/12 19:00 1.8 93

18/11/12 20:00 1.3 99

18/11/12 21:00 0.9 93

18/11/12 22:00 0.9 68

18/11/12 23:00 0.9 92

Meteorological Data for Impact Monitoring in the reporting period*

*Wind data is sourced from Contract No. HY/2012/08 Tuen Mun - Chek Lap Kok Link - Northern

Connection Sub-sea Tunnel Section




