
Activity ID Activity Days Start Finish

HY2017HY2017/10 - Execu ve Summary ProgrammeHY2017/10 - Execu ve Summary ProgrammeHY2017/10 - Execu ve Summary ProgrammeHY2017/10 - Execu ve Summary Programme
Toll ConToll Control BuildingToll Control BuildingToll Control BuildingToll Control Building
A110 Major Design Submissions & Approvals (16 Packages) 167 22-Aug-18* 14-Mar-19

A120 Procurement 116 19-Nov-18 10-Apr-19

A130 Manufacture & Deliveries 236 03-Oct-18 20-Jul-19

A140 Building Structure 146 07-May-18 30-Oct-18

A150 TCSS Provision 158 15-Oct-18 29-Apr-19

A160 KD 1 Achieved 0 29-Apr-19*

A170 ABWF/E&M Works 244 12-Dec-18 10-Oct-19

A180 Power On 0 29-Aug-19

A190 Essential T&C for FSI 67 11-Oct-19 30-Dec-19

A200 KD 5 Achieved 0 30-Dec-19*

AdminAdministra on BuildingAdministra on BuildingAdministra on BuildingAdministra on Building
B110 Major Design Submissions & Approvals (15 Packages) 176 24-Aug-18* 27-Mar-19

B120 Procurement 117 19-Nov-18 11-Apr-19

B130 Manufacture & Deliveries 157 28-Nov-18 12-Jun-19

B140 Building Structure 235 21-Jun-18* 02-Apr-19

B150 TCSS Provision 128 26-Feb-19 01-Aug-19

B160 KD 2 Achieved 0 01-Aug-19*

B170 ABWF/E&M Works 156 08-Mar-19 13-Sep-19

B180 Power On 0 12-Aug-19

B190 Essential T&C for FSI 64 14-Aug-19 30-Oct-19

B200 KD 6 Achieved 0 30-Oct-19*

North VNorth Ven la on BuildingNorth Ven la on BuildingNorth Ven la on BuildingNorth Ven la on Building
C110 Major Design Submissions & Approvals (13 Packages) 158 27-Aug-18* 08-Mar-19

C120 Procurement 109 09-Nov-18 22-Mar-19

C130 Manufacture & Deliveries 236 03-Oct-18 20-Jul-19

C170 E&M Works 295 04-Oct-18 30-Sep-19

C180 Power On 0 24-Jul-19

C190 Essential T&C for FSI 78 29-Jul-19 30-Oct-19

C200 KD 6 Achieved 0 30-Oct-19*
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Activity ID Activity Days Start Finish

MainteMaintenance DepotMaintenance DepotMaintenance DepotMaintenance Depot
D110 Major Design Submissions & Approvals (11 Packages) 149 15-Sep-18* 18-Mar-19

D120 Procurement 96 04-Dec-18 01-Apr-19

D130 Manufacture & Deliveries 183 18-Dec-18 02-Aug-19

D140 Building Structure 126 17-Sep-18* 20-Feb-19

D150 TCSS Provision 132 21-Feb-19 01-Aug-19

D160 KD 2 Achieved 0 01-Aug-19*

D170 ABWF/E&M Works 124 12-Apr-19 10-Sep-19

D180 Power On 0 22-Aug-19

D190 Essential T&C for FSI 40 11-Sep-19 30-Oct-19

D200 KD 6 Achieved 0 30-Oct-19*

SatelliteSatellite Control BuildingSatellite Control BuildingSatellite Control BuildingSatellite Control Building
E110 Major Design Submissions & Approvals (11 Packages) 230 27-Aug-18* 06-Jun-19

E120 Procurement 163 30-Nov-18 21-Jun-19

E130 Manufacture & Deliveries 171 03-Apr-19 30-Oct-19

E140 Building Structure 81 31-May-19* 04-Sep-19

E150 TCSS Provision 111 05-Aug-19 14-Dec-19

E160 KD 3 Achieved 0 14-Dec-19*

E170 ABWF/E&M Works 128 26-Aug-19 31-Jan-20

E180 Power On 0 07-Jan-20

E190 Essential T&C for FSI 43 07-Jan-20 28-Feb-20

E200 KD 7 Achieved 0 28-Feb-20*

CustomCustom & Excise Department BuildingCustom & Excise Department BuildingCustom & Excise Department BuildingCustom & Excise Department Building
F110 Major Design Submissions & Approvals (9 Packages) 235 06-Sep-18* 24-Jun-19

F120 Procurement 177 30-Nov-18 09-Jul-19

F130 Manufacture & Deliveries 208 29-Mar-19 07-Dec-19

F132 Building Substructure & Removal of ELS 137 15-Oct-18* 30-Mar-19

F134 KD 4A Achieved 0 30-Mar-19*

F140 Building Structure 164 01-Apr-19 19-Oct-19

F170 ABWF/E&M Works 194 29-Jul-19 20-Mar-20

F180 Power On 0 17-Feb-20
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Activity ID Activity Days Start Finish

F190 Essential T&C for FSI 62 17-Feb-20 05-May-20

F200 FSD Inspection & Certificate 47 06-May-20 30-Jun-20

F210 KD 9 Achieved 0 30-Jun-20*

Fire SerFire Services Department BuildingFire Services Department BuildingFire Services Department BuildingFire Services Department Building
G110 Major Design Submissions & Approvals (8 Packages) 236 06-Sep-18* 25-Jun-19

G120 Procurement 183 24-Nov-18 10-Jul-19

G130 Manufacture & Deliveries 194 04-Apr-19 27-Nov-19

G135 Building Substructure & Removal of ELS 137 15-Oct-18* 30-Mar-19

G136 KD 4A Achieved 0 30-Mar-19*

G140 Building Structure 106 01-Apr-19 09-Aug-19

G170 ABWF/E&M Works 181 28-Jun-19 05-Feb-20

G180 Power On 0 29-Jan-20*

G190 Essential T&C for FSI 45 29-Jan-20 20-Mar-20

G210 FSD Inspection & Certificate 30 21-Mar-20 29-Apr-20

G215 KD 10 Achieved 0 29-Apr-20*

South VSouth Ven la on BuildingSouth Ven la on BuildingSouth Ven la on BuildingSouth Ven la on Building
H110 Major Design Submissions & Approvals (13 Packages) 289 06-Sep-18* 27-Aug-19

H120 Procurement 249 09-Nov-18 10-Sep-19

H130 Manufacture & Deliveries 202 17-May-19 16-Jan-20

H170 E&M Works 75 16-Dec-19* 18-Mar-20

H180 Power On 0 10-Feb-20

H190 Essential T&C for FSI 33 10-Feb-20 18-Mar-20

H200 KD 6C Achieved 0 18-Mar-20*

VehiculVehicular UnderpassVehicular UnderpassVehicular UnderpassVehicular Underpass
J110 Major Design Submissions & Approvals (8 Packages) 133 04-Sep-18* 15-Feb-19

J120 Procurement 97 22-Nov-18 21-Mar-19

J130 Manufacture & Deliveries 147 29-Dec-18 29-Jun-19

J170 E&M Works 144 04-Jan-19 02-Jul-19

J200 KD 4 Achieved 0 02-Jul-19*

TunnelTunnelTunnelTunnelTunnel
K110 Major Design Submissions & Approvals (9 Packages) 162 22-Aug-18* 08-Mar-19
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Activity ID Activity Days Start Finish

K120 Procurement 108 10-Nov-18 22-Mar-19

K130 Manufacture & Deliveries 192 24-Nov-18 20-Jul-19

K140 E&M Works in Ventilation Ducts 20 06-Feb-20* 28-Feb-20

K150 E&M Works in Service Gallery 263 01-Apr-19* 19-Feb-20

K160 E&M Works at Road Level & OHVD 257 01-Apr-19* 12-Feb-20

K180 Power On (from NVB) 0 02-Oct-19*

K190 T&C 90 09-Nov-19 28-Feb-20

K200 KD 6B Achieved 0 28-Feb-20*

ApproaApproach RoadApproach RoadApproach RoadApproach Road
L110 Major Design Submissions & Approvals (2 Packages) 101 15-Nov-18* 19-Mar-19

L120 Procurement 28 08-Mar-19 10-Apr-19

L130 Manufacture & Deliveries 87 22-Mar-19 09-Jul-19

L170 E&M Works in North Approach Roads 262 07-Jan-19* 22-Nov-19

L190 T&C 90 11-Sep-19 30-Dec-19

L200 KD 5 Achieved 0 30-Dec-19*

L210 E&M Works in North Approach Roads (near Tunnel) 61 02-Jan-20* 16-Mar-20

L220 T&C 12 17-Mar-20 30-Mar-20

L230 KD 6A Achieved 0 30-Mar-20*

L240 E&M Works in South Approach Roads 33 02-Mar-20* 09-Apr-20

L250 T&C 12 14-Apr-20 27-Apr-20

L260 KD 7A Achieved 0 27-Apr-20*

Works Works for Road OpeningWorks for Road OpeningWorks for Road OpeningWorks for Road Opening
A1000 Toll Collection System Test 70 28-Apr-20 22-Jul-20

A1010 ELV System Test 70 28-Apr-20 22-Jul-20

A1020 Interfacing T&C with C5 70 28-Apr-20 22-Jul-20

A1030 Integrated System Test 12 23-Jul-20 05-Aug-20

A1040 Operation Verifications and Trials 18 06-Aug-20 26-Aug-20

A1050 KD 8 Achieved 0 26-Aug-20*
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