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Hong Kong BoHong Kong Boundary Crossing Facilities - Infrastructure WoHong Kong Boundary Crossing Facilities - Infrastructure Works StaHong Kong Boundary Crossing Facilities - Infrastructure Works Stage II (SouHong Kong Boundary Crossing Facilities - Infrastructure Works Stage II (Southern PoHong Kong Boundary Crossing Facilities - Infrastructure Works Stage II (Southern Portion) Hong Kong Boundary Crossing Facilities - Infrastructure Works Stage II (Southern Portion) WCHong Kong Boundary Crossing Facilities - Infrastructure Works Stage II (Southern Portion) WC

Contract Key Contract Key DatesContract Key DatesContract Key DatesContract Key DatesContract Key DatesContract Key DatesContract Key Dates

CON.KD.0005 Letter of Acceptance (LOA) 0 27-Feb-15* 0 CAL 1 - 7 day

CON.KD.0010 Commencement Date 0 13-Mar-15 0 CAL 1 - 7 day 14 days from LOA

CON.KD.0020 Completion of the whole of the Works (1520) 0 10-May-19 0 CAL 1 - 7 day

Possession DaPossession DatesPossession DatesPossession DatesPossession DatesPossession DatesPossession DatesPossession Dates

CON.PD.1010 Site Possession of Portion A1 (61) 0 13-May-15* 0 CAL 1 - 7 day

CON.PD.1020 Site Possession of Portion A2 (61) 0 13-May-15* 0 CAL 1 - 7 day

CON.PD.1030 Site Possession of Portion A3 (476) 0 01-Jul-16* 0 CAL 1 - 7 day

CON.PD.1040 Site Possession of Portion A4 (627) 0 29-Nov-16* 0 CAL 1 - 7 day

CON.PD.1050 Site Possession of Portion A5 (61) 0 13-May-15* 0 CAL 1 - 7 day

CON.PD.1060 Site Possession of Portion A6 (61) 0 13-May-15* 0 CAL 1 - 7 day

CON.PD.1070 Site Possession of Portion B1 (92) 0 13-Jun-15* 0 CAL 1 - 7 day

CON.PD.1080 Site Possession of Portion B2 (123) 0 14-Jul-15* 0 CAL 1 - 7 day

CON.PD.1090 Site Possession of Portion B3 (476) 0 01-Jul-16* 0 CAL 1 - 7 day

CON.PD.1100 Site Possession of Portion B4 (627) 0 29-Nov-16* 0 CAL 1 - 7 day

CON.PD.1130 Site Possession of Portion B5 (123) 0 14-Jul-15* 0 CAL 1 - 7 day

CON.PD.1140 Site Possession of Portion C1 (184) 0 13-Sep-15* 0 CAL 1 - 7 day

CON.PD.1150 Site Possession of Portion C2 (184) 0 13-Sep-15* 0 CAL 1 - 7 day

CON.PD.1160 Site Possession of Portion D1 (183) 0 12-Sep-15* 0 CAL 1 - 7 day

CON.PD.1170 Site Possession of Portion D2 (488) 0 13-Jul-16* 0 CAL 1 - 7 day

CON.PD.1180 Site Possession of Portion D3 (183) 0 12-Sep-15* 0 CAL 1 - 7 day

Contractual KContractual Key Dates - Stage / Section Completion of the WorContractual Key Dates - Stage / Section Completion of the WorksContractual Key Dates - Stage / Section Completion of the WorksContractual Key Dates - Stage / Section Completion of the WorksContractual Key Dates - Stage / Section Completion of the WorksContractual Key Dates - Stage / Section Completion of the WorksContractual Key Dates - Stage / Section Completion of the Works

CON.FOT.KD01 KD01 - Achievement of Stage 1A (525) 0 18-Aug-16* 0 CAL 1 - 7 day

CON.FOT.KD02 KD02 - Achievement of Stage 1B (650) 0 21-Dec-16* 0 CAL 1 - 7 day

CON.FOT.KD03 KD03 - Achievement of Stage 2 (525) 0 18-Aug-16* 0 CAL 1 - 7 day

CON.FOT.KD04 KD04 - Achievement of Stage 3 (465) 0 19-Jun-16* 0 CAL 1 - 7 day

CON.FOT.KD05 KD05 - Achievement of Stage 4 (615) 0 16-Nov-16* 0 CAL 1 - 7 day

CON.FOT.KD06 KD06 - Achievement of Stage 5 (615) 0 16-Nov-16* 0 CAL 1 - 7 day

CON.FOT.KD07 KD07 - Achievement of Stage 6 (270) 0 07-Dec-15* 0 CAL 1 - 7 day

CON.FOT.KD08 KD08 - Completion of Section I of the Works (795) 0 15-May-17* 0 CAL 1 - 7 day

CON.FOT.KD09 KD09 - Completion of Section II of the Works (803) 0 23-May-17* 0 CAL 1 - 7 day

CON.FOT.KD10 KD10 - Completion of Section III of the Works (803) 0 23-May-17* 0 CAL 1 - 7 day

CON.FOT.KD11 KD11 - Completion of Section IV of the Works (565) 0 27-Sep-16* 0 CAL 1 - 7 day

CON.FOT.KD12 KD12 - Completion of Section V of the Works (803) 0 23-May-17* 0 CAL 1 - 7 day

CON.FOT.KD13 KD13 - Completion of Section VI of the Works (465) 0 19-Jun-16* 0 CAL 1 - 7 day

CON.FOT.KD14 KD14 - Completion of Section VII of the Works (1155) 0 10-May-18* 0 CAL 1 - 7 day

CON.FOT.KD15 KD15 - Completion of Section VIIIA of the Works (795) 0 15-May-17* 0 CAL 1 - 7 day

CON.FOT.KD16 KD16 - Completion of Section VIIIB of the Works (1155) 0 10-May-18* 0 CAL 1 - 7 day

CON.FOT.KD17 KD17 - Achievement of Stage 7 (718) 0 27-Feb-17* 0 CAL 1 - 7 day

CON.FOT.KD17A KD17A - Completion of Section VIIIC of the Works (795) 0 15-May-17* 0 CAL 1 - 7 day

CON.FOT.KD18 KD18 - Completion of Section VIIID of the Works (1155) 0 10-May-18* 0 CAL 1 - 7 day

O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S
2015 2016 2017 2018 2019

27-Feb-15

13-Mar-15

10-May-19

13-May-15

13-May-15

01-Jul-16

29-Nov-16

13-May-15

13-May-15

13-Jun-15

14-Jul-15

01-Jul-16

29-Nov-16

14-Jul-15

13-Sep-15

13-Sep-15

12-Sep-15

13-Jul-16

12-Sep-15

18-Aug-16

21-Dec-16

18-Aug-16

19-Jun-16

16-Nov-16

16-Nov-16

07-Dec-15

15-May-17

23-May-17

23-May-17

27-Sep-16

23-May-17

19-Jun-16

10-May-18

15-May-17

10-May-18

27-Feb-17

15-May-17

10-May-18

Data Date: 27-Feb-15
Print Date: 23-Apr-15 13:05

HY/2013/04 - Hong Kong Boundary Crossing Facilities Infrastructure Works Stage II (Southern Portion)  
Page : 1 / 24 

Current Milestone
Critical Remaining Work
Remaining Work

R..  

HY/2013/04 - Initial Works Programme (Rev. 01)

Initial Works Programme (IWP) Rev. 01
Date Revision Checked Approved

29-Nov-14 Baseline Programme (IWP) DML/WC ET
22-Apr-15 Baseline Programme (IWP) Rev. 01 DML/WC ET
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Float

Calendar Remarks

CON.FOT.KD19 KD19 - Completion of Section IXA of the Works (1160) 0 15-May-18* 0 CAL 1 - 7 day

CON.FOT.KD20 KD20 - Completion of Section IXB of the Works (1520) 0 10-May-19* 0 CAL 1 - 7 day

Contractual HContractual Handover Dates to EmployerContractual Handover Dates to EmployerContractual Handover Dates to EmployerContractual Handover Dates to EmployerContractual Handover Dates to EmployerContractual Handover Dates to EmployerContractual Handover Dates to Employer

CON.HD.1190 Handover of Portion A1 (KD8+28 days) 0 12-Jun-17* 0 CAL 1 - 7 day

CON.HD.1200 Handover of Portion A2 (KD8+28 days) 0 12-Jun-17* 0 CAL 1 - 7 day

CON.HD.1210 Handover of Portion A3 (KD9+28 days) 0 20-Jun-17* 0 CAL 1 - 7 day

CON.HD.1220 Handover of Portion A4 (KD10+28 days) 0 20-Jun-17* 0 CAL 1 - 7 day

CON.HD.1240 Handover of Portion A5 (KD13+0 days) 0 19-Jun-16* 0 CAL 1 - 7 day

CON.HD.1250 Handover of Portion A6 (KD14+28 days) 0 07-Jun-18* 0 CAL 1 - 7 day

CON.HD.1260 Handover of Portion B1 (KD8+28 days) 0 12-Jun-17* 0 CAL 1 - 7 day

CON.HD.1270 Handover of Portion B2 (KD8+28 days) 0 12-Jun-17* 0 CAL 1 - 7 day

CON.HD.1280 Handover of Portion B3 (KD11+28 days) 0 25-Oct-16* 0 CAL 1 - 7 day

CON.HD.1290 Handover of Portion B4 (KD12+28 days) 0 20-Jun-17* 0 CAL 1 - 7 day

CON.HD.1300 Handover of Portion B5 (KD14+28days) 0 07-Jun-18* 0 CAL 1 - 7 day

CON.HD.1310 Handover of Portion C1 (KD8+28 days) 0 12-Jun-17* 0 CAL 1 - 7 day

CON.HD.1320 Handover of Portion C2 (KD13+0 days) 0 19-Jun-16* 0 CAL 1 - 7 day

CON.HD.1330 Handover of Portion D1  (KD8+28 days) 0 12-Jun-17* 0 CAL 1 - 7 day

CON.HD.1340 Handover of Portion D2  (KD8+28 days) 0 12-Jun-17* 0 CAL 1 - 7 day

CON.HD.1350 Handover of Portion D3  (KD8+28 days) 0 12-Jun-17* 0 CAL 1 - 7 day

Contractor PlContractor Planned Completion: Key Dates - Stage / Section CoContractor Planned Completion: Key Dates - Stage / Section CompletioContractor Planned Completion: Key Dates - Stage / Section Completion of the WoContractor Planned Completion: Key Dates - Stage / Section Completion of the WorksContractor Planned Completion: Key Dates - Stage / Section Completion of the WorksContractor Planned Completion: Key Dates - Stage / Section Completion of the WorksContractor Planned Completion: Key Dates - Stage / Section Completion of the Works

CON.SC.KD01 KD01 - Achievement of Stage 1A (525) 0 18-Aug-16* 0 CAL 2 - 6 day

CON.SC.KD02 KD02 - Achievement of Stage 1B (650) 0 14-Dec-16* 0 CAL 2 - 6 day

CON.SC.KD03 KD03 - Achievement of Stage 2 (525) 0 18-Aug-16* 0 CAL 2 - 6 day

CON.SC.KD04 KD04 - Achievement of Stage 3 (465) 0 11-Jun-16* 0 CAL 2 - 6 day

CON.SC.KD05 KD05 - Achievement of Stage 4 (615) 0 09-Nov-16* 0 CAL 2 - 6 day

CON.SC.KD06 KD06 - Achievement of Stage 5 (615) 0 16-Nov-16* 0 CAL 2 - 6 day

CON.SC.KD07 KD07 - Achievement of Stage 6 (270) 0 07-Dec-15* 0 CAL 2 - 6 day

CON.SC.KD08 KD08 - Completion of Section I of the Works (795) 0 15-May-17* 0 CAL 2 - 6 day

CON.SC.KD09 KD09 - Completion of Section II of the Works (803) 0 23-May-17* 0 CAL 2 - 6 day

CON.SC.KD10 KD10 - Completion of Section III of the Works (803) 0 23-May-17* 0 CAL 2 - 6 day

CON.SC.KD11 KD11 - Completion of Section IV of the Works (565) 0 27-Sep-16* 0 CAL 2 - 6 day

CON.SC.KD12 KD12 - Completion of Section V of the Works (803) 0 16-May-17* 0 CAL 2 - 6 day

CON.SC.KD13 KD13 - Completion of Section VI of the Works (465) 0 18-Jun-16* 0 CAL 2 - 6 day

CON.SC.KD14 KD14 - Completion of Section VII of the Works (1155) 0 10-May-18* 0 CAL 2 - 6 day

CON.SC.KD15 KD15 - Completion of Section VIIIA of the Works (795) 0 15-May-17* 0 CAL 2 - 6 day

CON.SC.KD16 KD16 - Completion of Section VIIIB of the Works (1155) 0 10-May-18* 0 CAL 2 - 6 day

CON.SC.KD17 KD17 - Achievement of Stage 7 (718) 0 20-Feb-17* 0 CAL 2 - 6 day

CON.SC.KD17A KD17A - Completion of Section VIIIC of the Works (795) 0 15-May-17* 0 CAL 2 - 6 day

CON.SC.KD18 KD18 - Completion of Section VIIID of the Works (1155) 0 10-May-18* 0 CAL 2 - 6 day

CON.SC.KD19 KD19 - Completion of Section IXA of the Works (1160) 0 15-May-18* 0 CAL 2 - 6 day

CON.SC.KD20 KD20 - Completion of Section IXB of the Works (1520) 0 10-May-19* 0 CAL 2 - 6 day

PreliminariesPreliminaries and General RequirementsPreliminaries and General RequirementsPreliminaries and General RequirementsPreliminaries and General RequirementsPreliminaries and General RequirementsPreliminaries and General RequirementsPreliminaries and General Requirements

InsuranceInsuranceInsuranceInsuranceInsuranceInsuranceInsuranceInsurance

CON.PR.1010 Arrange and Secure Professional Indemnity Insurances and submit copy to 
Engineer

60 27-Feb-15 27-Apr-15* 0 CAL 1 - 7 day within 60 days

ProgrammeProgrammeProgrammeProgrammeProgrammeProgrammeProgrammeProgramme
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Initial Works PInitial Works ProgrammeInitial Works ProgrammeInitial Works ProgrammeInitial Works ProgrammeInitial Works ProgrammeInitial Works ProgrammeInitial Works Programme

CON.PR.1020.10 Prepare & Submit Initial Works Programme (IWP) 7 27-Feb-15 05-Mar-15 0 CAL 1 - 7 day 7 days from LOA

CON.PR.1020.20 Engineer's Approval 30 06-Mar-15 04-Apr-15 0 CAL 1 - 7 day

Provisional ProProvisional Programme for Piling WorksProvisional Programme for Piling WorksProvisional Programme for Piling WorksProvisional Programme for Piling WorksProvisional Programme for Piling WorksProvisional Programme for Piling WorksProvisional Programme for Piling Works

CON.PR.1030.10 Prepare Detailed Piling Schedule (refer to IWP) 14 13-Mar-15 26-Mar-15 9 CAL 1 - 7 day

CON.PR.1030.20 Engineer's Approval 24 27-Mar-15 19-Apr-15 9 CAL 1 - 7 day

3 Months Rollin3 Months Rolling Programme3 Months Rolling Programme3 Months Rolling Programme3 Months Rolling Programme3 Months Rolling Programme3 Months Rolling Programme3 Months Rolling Programme

CON.PR.1040.10 Prepare 3 Months Rolling Programme 14 27-Feb-15 12-Mar-15 0 CAL 1 - 7 day 14 days from LOA

CON.PR.1040.20 Engineer's Approval 24 13-Mar-15 05-Apr-15 0 CAL 1 - 7 day

Detailed WorksDetailed Works ProgrammeDetailed Works ProgrammeDetailed Works ProgrammeDetailed Works ProgrammeDetailed Works ProgrammeDetailed Works ProgrammeDetailed Works Programme

CON.PR.1050.10 Prepare Detailed Works Programme (DWP) 60 05-Apr-15 03-Jun-15 0 CAL 1 - 7 day

CON.PR.1050.20 Engineer's Approval 30 04-Jun-15 03-Jul-15* 0 CAL 1 - 7 day

Safety & HealSafety & HealthSafety & HealthSafety & HealthSafety & HealthSafety & HealthSafety & HealthSafety & Health

CON.PR.1060.10 Draft Safety Plan 14 09-Mar-15 22-Mar-15* 0 CAL 1 - 7 day 14 days from LOA

CON.PR.1060.20 Finalized Safety Plan 21 23-Mar-15 12-Apr-15 30 CAL 1 - 7 day 35 days from LOA

EnvironmentaEnvironmental Management PlanEnvironmental Management PlanEnvironmental Management PlanEnvironmental Management PlanEnvironmental Management PlanEnvironmental Management PlanEnvironmental Management Plan

CON.PR.1080.10 Draft Envirionmental Management Plan 21 27-Feb-15 19-Mar-15 30 CAL 1 - 7 day 21 days from LOA

CON.PR.1080.20 Finalized EMP 24 20-Mar-15 12-Apr-15 30 CAL 1 - 7 day 45 days from LOA

Sub-ContractSub-Contractor Management PlanSub-Contractor Management PlanSub-Contractor Management PlanSub-Contractor Management PlanSub-Contractor Management PlanSub-Contractor Management PlanSub-Contractor Management Plan

CON.PR.1080.50 Prepare Sub-Contractor Management Plan 30 27-Feb-15 28-Mar-15 0 CAL 1 - 7 day 30 days from LOA

CON.PR.1080.60 Engineer's Approval 24 29-Mar-15 21-Apr-15* 0 CAL 1 - 7 day

Temporary FaTemporary FacilitiesTemporary FacilitiesTemporary FacilitiesTemporary FacilitiesTemporary FacilitiesTemporary FacilitiesTemporary Facilities

CON.PR.0130 Site Possession / Access to Works Area WA3 0 13-Mar-15 10 CAL 2 - 6 day

CON.PR.0140 Survey / Setting Out 6 13-Mar-15 19-Mar-15 10 CAL 2 - 6 day

CON.PR.0150 Engineer's Principal Site Office 45 20-Mar-15 16-May-15 11 CAL 2 - 6 day

CON.PR.0150.10 Site Formation 3 20-Mar-15 23-Mar-15 10 CAL 2 - 6 day

CON.PR.0150.20 Foundation 5 24-Mar-15 28-Mar-15 10 CAL 2 - 6 day

CON.PR.0150.30 Base Slab 5 30-Mar-15 08-Apr-15 10 CAL 2 - 6 day

CON.PR.0150.40 Structural Steel Erection 10 09-Apr-15 20-Apr-15 10 CAL 2 - 6 day

CON.PR.0150.50 Roof and Wall Cladding 7 21-Apr-15 28-Apr-15 10 CAL 2 - 6 day

CON.PR.0150.60 Internal Partition 6 29-Apr-15 06-May-15 10 CAL 2 - 6 day

CON.PR.0150.70 Building Services 8 07-May-15 15-May-15 10 CAL 2 - 6 day

CON.PR.0150.80 Fit-Out and Office Furnitures 8 07-May-15 15-May-15 10 CAL 2 - 6 day

CON.PR.0150.90 T&C 2 16-May-15 18-May-15 10 CAL 2 - 6 day

CON.PR.0150.95 Handover to Engineer 0 18-May-15* 10 CAL 2 - 6 day

CON.PR.0160 Contractor's Site Office 45 08-Apr-15 01-Jun-15 11 CAL 2 - 6 day

CON.PR.0170 External Works - Paving, Drainage and Fencing 24 18-May-15 15-Jun-15* 11 CAL 2 - 6 day

ProcurementProcurementProcurementProcurementProcurementProcurementProcurementProcurement

Bridge BearinBridge BearingsBridge BearingsBridge BearingsBridge BearingsBridge BearingsBridge BearingsBridge Bearings

PROC.MA.1610 Detailed Design / Shop Drawings and Materials Submission 60 08-Apr-15 18-Jun-15 31 CAL 2 - 6 day

PROC.MA.1615 Engineer's Review / Approval 24 19-Jun-15 18-Jul-15 31 CAL 2 - 6 day

PROC.MA.1650 Production / Manufacturing / Facbrication 90 20-Jul-15 04-Nov-15 31 CAL 2 - 6 day

PROC.MA.1670 Materials Delivery (first delivery) 0 05-Nov-15 31 CAL 2 - 6 day

Precast ConcrPrecast Concrete - SegmentsPrecast Concrete - SegmentsPrecast Concrete - SegmentsPrecast Concrete - SegmentsPrecast Concrete - SegmentsPrecast Concrete - SegmentsPrecast Concrete - Segments

PROC.MA.1760 Moulds Detailed Design Preparation / Submission 48 08-Apr-15 04-Jun-15 11 CAL 2 - 6 day
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PROC.MA.1765 Engineer's Review / Approval 24 05-Jun-15 04-Jul-15 11 CAL 2 - 6 day

PROC.MA.1770 Mould Fabrication 48 06-Jul-15 29-Aug-15 11 CAL 2 - 6 day

PROC.MA.1780 Cast Prototype / Inspection and Approval 24 31-Aug-15 26-Sep-15 11 CAL 2 - 6 day

PROC.MA.2570 Production of Precast Segments (1101 nos @ 4 segments/ day) 276 29-Sep-15 02-Sep-16 11 CAL 2 - 6 day 1101 nos @ 4 segments / day

PROC.MA.2590 Materials Delivery (First Delivery) 0 10-Nov-15 11 CAL 2 - 6 day

PROC.MA.2650 Materials Delivery (Last  Delivery) 0 03-Sep-16 25 CAL 2 - 6 day

E&M Works anE&M Works and Building Services for Pump House and Switch E&M Works and Building Services for Pump House and Switch Room (DE&M Works and Building Services for Pump House and Switch Room (Design,SupE&M Works and Building Services for Pump House and Switch Room (Design,Supply and InE&M Works and Building Services for Pump House and Switch Room (Design,Supply and Install)E&M Works and Building Services for Pump House and Switch Room (Design,Supply and Install)E&M Works and Building Services for Pump House and Switch Room (Design,Supply and Install)

PROC.SC.1285 Detailed Design and Material/ Equipment Submisison & Statutory Approval 
(FSD/EMSD)

200 08-Apr-15 04-Dec-15 83 CAL 2 - 6 day

PROC.SC.1287 Engineer's Review / Approval 24 05-Dec-15 05-Jan-16 83 CAL 2 - 6 day

PROC.SC.1290 Procurement and Manufacturing of Materials 180 06-Jan-16 15-Aug-16 83 CAL 2 - 6 day

PROC.SC.1300 Materials Delivery (first delivery) 0 16-Aug-16 83 CAL 2 - 6 day

Steel StructuSteel Structures for Sign Gantry / High Mast Structure & OtheSteel Structures for Sign Gantry / High Mast Structure & Other SignagSteel Structures for Sign Gantry / High Mast Structure & Other SignagesSteel Structures for Sign Gantry / High Mast Structure & Other SignagesSteel Structures for Sign Gantry / High Mast Structure & Other SignagesSteel Structures for Sign Gantry / High Mast Structure & Other SignagesSteel Structures for Sign Gantry / High Mast Structure & Other Signages

PROC.MA.1990 Detailed Design / Material Submission 90 08-Apr-15 25-Jul-15 23 CAL 2 - 6 day

PROC.MA.1995 Engineer's Review / Approval 24 27-Jul-15 22-Aug-15 23 CAL 2 - 6 day

PROC.MA.2010 Manufacture of Steel Structures 180 24-Aug-15 02-Apr-16 23 CAL 2 - 6 day

PROC.MA.2020 Material Delivery  (first delivery) 0 05-Apr-16 23 CAL 2 - 6 day

Roads and BriRoads and Bridge LightingRoads and Bridge LightingRoads and Bridge LightingRoads and Bridge LightingRoads and Bridge LightingRoads and Bridge LightingRoads and Bridge Lighting

PROC.MA.2840 Lighting Arrangement Detailed Design / Material Submission and Approval 
(within 12 weeks)

72 08-Apr-15 04-Jul-15 139 CAL 2 - 6 day

PROC.MA.2845 Engineer's Review / Approval 24 06-Jul-15 01-Aug-15 139 CAL 2 - 6 day

PROC.MA.2850 Manufacture of Road and Bridge Lighting 220 03-Aug-15 29-Apr-16 139 CAL 2 - 6 day

PROC.MA.2860 Material Delivery  (first delivery) 0 30-Apr-16 139 CAL 2 - 6 day

Irrigation SysIrrigation SystemIrrigation SystemIrrigation SystemIrrigation SystemIrrigation SystemIrrigation SystemIrrigation System

PROC.SC.1180 Detailed Design / Material Submission 160 08-Apr-15 17-Oct-15 98 CAL 2 - 6 day

PROC.SC.1185 Engineer's Review / Approval 24 19-Oct-15 16-Nov-15 98 CAL 2 - 6 day

PROC.SC.1190 Procurement and Shipment of Irrigation Materials/Equipment 72 17-Nov-15 15-Feb-16 98 CAL 2 - 6 day

Soft LandscapSoft LandscapingSoft LandscapingSoft LandscapingSoft LandscapingSoft LandscapingSoft LandscapingSoft Landscaping

PROC.SC.2760 Propose Nursery for Landscape Materials 48 08-Apr-15 04-Jun-15 166 CAL 2 - 6 day

PROC.SC.2780 Joint Inspection and Engineer's approval 24 05-Jun-15 04-Jul-15 166 CAL 2 - 6 day

PROC.SC.2790 Landscape Materials Growing 224 06-Jul-15 06-Apr-16 166 CAL 2 - 6 day

PROC.SC.2810 Materials Delivery  (first delivery) 0 07-Apr-16 166 CAL 2 - 6 day

Construction Construction / InstallationConstruction / InstallationConstruction / InstallationConstruction / InstallationConstruction / InstallationConstruction / InstallationConstruction / Installation

Initial Works Initial Works / Site Establishment & Maintenance WorksInitial Works / Site Establishment & Maintenance WorksInitial Works / Site Establishment & Maintenance WorksInitial Works / Site Establishment & Maintenance WorksInitial Works / Site Establishment & Maintenance WorksInitial Works / Site Establishment & Maintenance WorksInitial Works / Site Establishment & Maintenance Works

Mobilisation anMobilisation and Site EstabllishmentMobilisation and Site EstabllishmentMobilisation and Site EstabllishmentMobilisation and Site EstabllishmentMobilisation and Site EstabllishmentMobilisation and Site EstabllishmentMobilisation and Site Establlishment

CONS.A1.0100 Site Possession / Access to Portion A1, A2, A5 & A6 0 13-May-15 0 CAL 2 - 6 day

CONS.A1.0110 Mobilisation, Site Clearing and Site Set-up 15 13-May-15 30-May-15 0 CAL 2 - 6 day

CONS.A1.0120 Install Temporary Facilities / Hygiene Facilities 36 01-Jun-15 14-Jul-15* 0 CAL 2 - 6 day

Gates and HaulGates and Haul Road ConstructionGates and Haul Road ConstructionGates and Haul Road ConstructionGates and Haul Road ConstructionGates and Haul Road ConstructionGates and Haul Road ConstructionGates and Haul Road Construction

CONS.A1.1010 Site Possession / Access to Portion A1 0 13-May-15 18 CAL 2 - 6 day

CONS.A1.1020 Survey/ Setting Out 6 13-May-15 19-May-15 18 CAL 2 - 6 day

CONS.A1.1030 Construct Gate 1 at Haul Road 14 20-May-15 05-Jun-15 18 CAL 2 - 6 day

CONS.B1.1010 Site Possession / Access to Portion B1 0 13-Jun-15 12 CAL 2 - 6 day

CONS.B1.1020 Mobilisation, Site Survey and Setting Out 6 13-Jun-15 19-Jun-15 12 CAL 2 - 6 day

CONS.B1.1030 Construct Gate 3 and Temporary Haul Road 22 16-Jun-15 13-Jul-15 12 CAL 2 - 6 day

CONS.B2.1010 Site Possession / Access to Portion B2 & B5 0 14-Jul-15 6 CAL 2 - 6 day

CONS.B2.1020 Site Survey / Setting out 6 14-Jul-15 20-Jul-15 6 CAL 2 - 6 day
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CONS.B2.1030 Construct Temporary Haul Road 41 21-Jul-15 05-Sep-15 6 CAL 2 - 6 day

Preliminary BoPreliminary Bored Pile and Load Testing at Abutment A1101Preliminary Bored Pile and Load Testing at Abutment A1101Preliminary Bored Pile and Load Testing at Abutment A1101Preliminary Bored Pile and Load Testing at Abutment A1101Preliminary Bored Pile and Load Testing at Abutment A1101Preliminary Bored Pile and Load Testing at Abutment A1101Preliminary Bored Pile and Load Testing at Abutment A1101

CONS.A1.0180 Commence Preliminary Bored Pile at Abutment A1101 0 13-May-15 2 CAL 1 - 7 day

CONS.A1.0190 Mobilise Plant & Set-up Support 12 13-May-15 24-May-15 2 CAL 1 - 7 day

CONS.A1.0195.10 Predrilling to Preliminary Bored Pile 5 20-May-15 24-May-15 2 CAL 1 - 7 day

CONS.A1.0195.20 GI Report and Verification / Agreement to Founding Level 8 25-May-15 01-Jun-15 2 CAL 1 - 7 day

CONS.A1.0200 Preliminary Bored Piling - Abutment A1101 (1 no. 2000mm dia x 42m) 14 02-Jun-15 15-Jun-15 2 CAL 1 - 7 day 1 no. x 14 days / 1 rig

CONS.A1.0210 Pile Curing 28 16-Jun-15 13-Jul-15 2 CAL 1 - 7 day

CONS.A1.0220 Pile Load Testing & Submit Report 28 14-Jul-15 10-Aug-15 2 CAL 1 - 7 day

Preliminary BoPreliminary Bored Pile and Load Testing at Abutment A106Preliminary Bored Pile and Load Testing at Abutment A106Preliminary Bored Pile and Load Testing at Abutment A106Preliminary Bored Pile and Load Testing at Abutment A106Preliminary Bored Pile and Load Testing at Abutment A106Preliminary Bored Pile and Load Testing at Abutment A106Preliminary Bored Pile and Load Testing at Abutment A106

CONS.A1.0400 Commence Preliminary Bored Pile at Abutment A106 0 13-Sep-15 0 CAL 1 - 7 day

CONS.A1.0410 Mobilise Plant & Set-up Support 12 13-Sep-15 24-Sep-15 0 CAL 1 - 7 day

CONS.A1.0415.10 Predrilling to Preliminary Bored Pile 5 25-Sep-15 29-Sep-15 0 CAL 1 - 7 day

CONS.A1.0415.20 GI Report and Verification / Agreement to Founding Level 8 30-Sep-15 07-Oct-15 0 CAL 1 - 7 day

CONS.A1.0420 Preliminary Bored Piling - Abutment A106 (1 no. 2000mm dia x 52m) 14 08-Oct-15 21-Oct-15 0 CAL 1 - 7 day 1 no. x 14 days / 1 rig

CONS.A1.0430 Pile Curing 28 22-Oct-15 18-Nov-15 0 CAL 1 - 7 day

CONS.A1.0440 Pile Load Testing and Submit Report 28 19-Nov-15 16-Dec-15 0 CAL 1 - 7 day

Treatment for BTreatment for Bored Piling Excavated MaterialsTreatment for Bored Piling Excavated MaterialsTreatment for Bored Piling Excavated MaterialsTreatment for Bored Piling Excavated MaterialsTreatment for Bored Piling Excavated MaterialsTreatment for Bored Piling Excavated MaterialsTreatment for Bored Piling Excavated Materials

CONS.EX.1010 Set-up Stockpile for Excavated Marine Mud 24 26-May-15 23-Jun-15 63 CAL 2 - 6 day

CONS.EX.1020 Pilot Test for Marine Mud Treatment 30 24-Jun-15 29-Jul-15 63 CAL 2 - 6 day

CONS.EX.1030 Solidification / Stabilisation / Approval Method 90 30-Jul-15 14-Nov-15 63 CAL 2 - 6 day

CONS.EX.1040 Set-up Treatment Facilities and Storage Yard 48 17-Oct-15 12-Dec-15 63 CAL 2 - 6 day

CONS.EX.1050 Full Scale Solidification / Stabilization Treatment and Verification Testing 220 14-Dec-15 10-Sep-16 63 CAL 2 - 6 day

CONS.EX.1060 Decommissioning of Treatment Facilities 36 12-Sep-16 27-Oct-16 63 CAL 2 - 6 day

Site Set Up at PSite Set Up at Portion C1Site Set Up at Portion C1Site Set Up at Portion C1Site Set Up at Portion C1Site Set Up at Portion C1Site Set Up at Portion C1Site Set Up at Portion C1

CONS.C1.1010 Site Possession / Access to Portion C1 and C2 0 14-Sep-15 15 CAL 2 - 6 day

CONS.C1.1020 Site Possession / Access to Portion D1 and D3 0 12-Sep-15 16 CAL 2 - 6 day

CONS.C1.1030 Site Set-Up 30 14-Sep-15 20-Oct-15 15 CAL 2 - 6 day

Barging Point fBarging Point for Materials / Segments DeliveryBarging Point for Materials / Segments DeliveryBarging Point for Materials / Segments DeliveryBarging Point for Materials / Segments DeliveryBarging Point for Materials / Segments DeliveryBarging Point for Materials / Segments DeliveryBarging Point for Materials / Segments Delivery

CONS.BP.5010 Prepare Design and Submit Proposal for an Alternative Barging Point 24 02-May-15 30-May-15 7 CAL 2 - 6 day

CONS.BP.5020 Engineer's Review and Approval (AIP) 12 01-Jun-15 13-Jun-15 7 CAL 2 - 6 day

CONS.BP.5040 Statutory Approval - MD Vetting, Site Inspection and Approval 60 15-Jun-15 25-Aug-15 7 CAL 2 - 6 day

CONS.BP.5050 Marine Department Issues Permit / Consent 0 25-Aug-15 7 CAL 2 - 6 day

CONS.BP.5060 Construct Barging Point 60 26-Aug-15 06-Nov-15 7 CAL 2 - 6 day

CONS.BP.5070 Test and Commission 12 07-Nov-15 20-Nov-15 7 CAL 2 - 6 day

Box CulvertsBox CulvertsBox CulvertsBox CulvertsBox CulvertsBox CulvertsBox CulvertsBox Culverts

Statutory for BoStatutory for Box Culvert Outfall ConstructionStatutory for Box Culvert Outfall ConstructionStatutory for Box Culvert Outfall ConstructionStatutory for Box Culvert Outfall ConstructionStatutory for Box Culvert Outfall ConstructionStatutory for Box Culvert Outfall ConstructionStatutory for Box Culvert Outfall Construction

CONS.OF.1010 Prepare Documents for Statutory Submission to Marine Department 60 20-Oct-15 31-Dec-15 33 CAL 2 - 6 day

CONS.OF.1020 MD Vetting, Site Inspection and Approval 60 02-Jan-16 15-Mar-16 33 CAL 2 - 6 day

CONS.OF.1030 Marine Department Issues Permit / Consent 0 15-Mar-16 33 CAL 2 - 6 day

Box Culvert D (Box Culvert D (Portion A1 & B1)Box Culvert D (Portion A1 & B1)Box Culvert D (Portion A1 & B1)Box Culvert D (Portion A1 & B1)Box Culvert D (Portion A1 & B1)Box Culvert D (Portion A1 & B1)Box Culvert D (Portion A1 & B1)

Box Culvert D Box Culvert D - (15 bays)Box Culvert D - (15 bays)Box Culvert D - (15 bays)Box Culvert D - (15 bays)Box Culvert D - (15 bays)Box Culvert D - (15 bays)Box Culvert D - (15 bays)

CONS.A1.1040 Access to Portion A1 (Interface with Contract 03) 0 13-May-15 0 CAL 2 - 6 day

CONS.A1.1045 Survey / Setting Out 6 13-May-15 19-May-15 0 CAL 2 - 6 day

CONS.A1.1050 Mobilisation and Plant Set Up 30 13-May-15 17-Jun-15 0 CAL 2 - 6 day
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CONS.A1.1055.10 Predrilling at Portion A1 (30 nos) 40 20-May-15 08-Jul-15 0 CAL 2 - 6 day 30 nos x 5d / 4 rigs

CONS.A1.1055.20 GI Report and Verification / Agreement to Founding Level 38 06-Jun-15 22-Jul-15 0 CAL 2 - 6 day

CONS.A1.1060 Box Culvert D - Bored Piling Works  (30 nos. 1200-1800mm dia x 63m + 
0.65m Rock Socket)

90 18-Jun-15 05-Oct-15 0 CAL 2 - 6 day 30 nos x 18d / 6 rigs

CONS.A1.1065 Pile Testing / Interface Coring Test 90 23-Jul-15 07-Nov-15 0 CAL 2 - 6 day

CONS.A1.1070 Install Dewatering Wells + Pump Test + Open Cut Excavation to formation 76 25-Aug-15 24-Nov-15 0 CAL 2 - 6 day

CONS.A1.1090 Pile Trimming and Pile Caps (15 nos ) 72 17-Oct-15 13-Jan-16 0 CAL 2 - 6 day 15 Pilecaps x 8 days / 2 WF

CONS.A1.1095.10 Box Culvert - Base Slab, Wall & Top Slab - Part 1 (8 bays) 86 06-Nov-15 20-Feb-16 0 CAL 2 - 6 day 8 bays (Base Slab 8d,Walls10d 
& Top Slab 12 days)

CONS.A1.1095.20 Box Culvert - Base Slab, Wall & Top Slab - Part 2 (7 bays) 76 25-Nov-15 27-Feb-16 1 CAL 2 - 6 day 7 bays (Base Slab 8d,Walls10d 
& Top Slab 12 days)

CONS.A1.1100 Backfill / Reinstate and Connect UU and Road Works SOL101 and SOL102 76 07-Jan-16 12-Apr-16 1 CAL 2 - 6 day

Box Culvert D Box Culvert D  - (3 bays and Outfall)Box Culvert D  - (3 bays and Outfall)Box Culvert D  - (3 bays and Outfall)Box Culvert D  - (3 bays and Outfall)Box Culvert D  - (3 bays and Outfall)Box Culvert D  - (3 bays and Outfall)Box Culvert D  - (3 bays and Outfall)

CONS.B1.1150 Divert / Shift Haul Road to North 12 06-Oct-15 19-Oct-15 0 CAL 2 - 6 day

CONS.B1.1160 Remove Rock Armour 14 20-Oct-15 05-Nov-15 0 CAL 2 - 6 day

CONS.B1.1170 Construct Piling Platform 12 06-Nov-15 19-Nov-15 0 CAL 2 - 6 day

CONS.B1.1180.10 Predrilling (6 nos) 15 20-Nov-15 07-Dec-15 0 CAL 2 - 6 day 6 nos x 5 days / 2 rigs

CONS.B1.1180.20 GI Report and Verification / Agreement to Founding Level 15 04-Dec-15 21-Dec-15 0 CAL 2 - 6 day

CONS.B1.1190 Box Culvert D - Bored Piling (6 nos 1200-1800mm dia x 63m +0.65m Rock 
Socket)

54 21-Dec-15 27-Feb-16 0 CAL 2 - 6 day 6 nos x 18 days / 2 rigs

CONS.B1.1200 Pile Testing / Interface Coring Test 54 03-Feb-16 13-Apr-16 0 CAL 2 - 6 day

CONS.B1.2110 Commence Works on Box Culvert Outfall 0 14-Apr-16 0 CAL 2 - 6 day

CONS.B1.2115 Divert/Shift  Haul Road ( on top of completed box culvert) 12 14-Apr-16 27-Apr-16 0 CAL 2 - 6 day

CONS.B1.2130 Remove Piling Platform 14 28-Apr-16 16-May-16 0 CAL 2 - 6 day

CONS.B1.2140 Install Seawall Block & Rockfill  near Seawall 20 17-May-16 08-Jun-16 0 CAL 2 - 6 day

CONS.B1.2150 General Fill 14 10-Jun-16 25-Jun-16 0 CAL 2 - 6 day

CONS.B1.2180 Sheet Piling Works 20 27-Jun-16 20-Jul-16 0 CAL 2 - 6 day

CONS.B1.2190 Install Dewatering Wells and Carry Out Pumping Test 24 21-Jul-16 17-Aug-16 0 CAL 2 - 6 day

CONS.B1.2200 ELS Works ( 2 levels of Strut) 36 18-Aug-16 30-Sep-16 0 CAL 2 - 6 day Soft Excavation 600m3 /100m3 
/ day + 2 levels of struts at 12 
d / lCONS.B1.2210 Pile Trimming and Construction of Pile Caps 30 03-Oct-16 07-Nov-16 0 CAL 2 - 6 day 3 pilecaps x 8 days

CONS.B1.2220 Construct Box Culvert Outfall & Connect Drainage 90 08-Nov-16 27-Feb-17 0 CAL 2 - 6 day 3 bays (Base Slab 8d,Walls10d 
& Top Slab 12 days)

CONS.B1.2230 Backfill, Remove Seawall Blocks & Reinstate Rock Armour 60 28-Feb-17 15-May-17 0 CAL 2 - 6 day

CONS.B1.2240 Complete Box Culvert D 0 15-May-17 0 CAL 2 - 6 day

Box Culvert C (Box Culvert C (Portion C1)Box Culvert C (Portion C1)Box Culvert C (Portion C1)Box Culvert C (Portion C1)Box Culvert C (Portion C1)Box Culvert C (Portion C1)Box Culvert C (Portion C1)

Prelimnary DrPrelimnary Driven Piles and Load TestingPrelimnary Driven Piles and Load TestingPrelimnary Driven Piles and Load TestingPrelimnary Driven Piles and Load TestingPrelimnary Driven Piles and Load TestingPrelimnary Driven Piles and Load TestingPrelimnary Driven Piles and Load Testing

CONS.C1.0450 Commence Preliminary Driven H Pile at Box Culvert C 0 13-Sep-15 0 CAL 1 - 7 day

CONS.C1.0460 Mobilise Plant & Set-up Support 12 13-Sep-15 24-Sep-15 0 CAL 1 - 7 day

CONS.C1.0470.10 Predrilling (4 nos) 20 25-Sep-15 14-Oct-15 0 CAL 1 - 7 day 4 nos x 5  days / Pile - 1 rig

CONS.C1.0470.20 GI Report and Verification / Agreement to Founding Level 8 15-Oct-15 22-Oct-15 0 CAL 1 - 7 day

CONS.C1.0480 Preliminary Driven H Pile (4 nos) 10 23-Oct-15 01-Nov-15 0 CAL 1 - 7 day 4 nos x 2.5  days / Pile - 1 rig

CONS.C1.0500 Pile Load Testing and Submit Report 28 02-Nov-15 29-Nov-15 0 CAL 1 - 7 day

Box Culvert C Box Culvert C - Bay 4-8Box Culvert C - Bay 4-8Box Culvert C - Bay 4-8Box Culvert C - Bay 4-8Box Culvert C - Bay 4-8Box Culvert C - Bay 4-8Box Culvert C - Bay 4-8

CONS.C1.1040 Commence Box Culvert C at Portion C1 0 06-Nov-15 0 CAL 2 - 6 day

CONS.C1.1045 Survey / Setting Out 6 06-Nov-15 12-Nov-15 0 CAL 2 - 6 day

CONS.C1.1055.10 Predrilling (56 nos) 47 13-Nov-15 09-Jan-16 0 CAL 2 - 6 day 56 nos x 5 days / 6 Rig

CONS.C1.1055.20 GI Report and Verification / Agreement to Founding Level 47 27-Nov-15 23-Jan-16 0 CAL 2 - 6 day

CONS.C1.1060 Driven H Piling Works  (56 nos x 2.5 days per Pile / 3 rigs) 47 11-Dec-15 06-Feb-16 0 CAL 2 - 6 day 56 nos x 2.5 Days / 3 Driving Rig

CONS.C1.1070 Excavate and Install Dewatering Wells+ Pump Test 47 28-Dec-15 24-Feb-16 0 CAL 2 - 6 day

CONS.C1.1090 Pile Trimming and Construction of Pile Caps 72 04-Feb-16 06-May-16 0 CAL 2 - 6 day 14 Pile Caps x 8 days / 2 Work 
fronts
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CONS.C1.1100 Construct Box Culvert & Drainage Connection (5 bays) 72 07-Mar-16 04-Jun-16 0 CAL 2 - 6 day 76m or 5 Bays

CONS.C1.1110 Backfill 72 08-Apr-16 05-Jul-16 0 CAL 2 - 6 day

Box Culvert C Box Culvert C - Bay 1-3 and OutfallBox Culvert C - Bay 1-3 and OutfallBox Culvert C - Bay 1-3 and OutfallBox Culvert C - Bay 1-3 and OutfallBox Culvert C - Bay 1-3 and OutfallBox Culvert C - Bay 1-3 and OutfallBox Culvert C - Bay 1-3 and Outfall

CONS.C1.1120 Divert / Shift Haul Road to North 14 11-Feb-16 26-Feb-16 2 CAL 2 - 6 day

CONS.C1.1150 Remove Rock Armour 18 27-Feb-16 18-Mar-16 2 CAL 2 - 6 day

CONS.C1.1160 Construct Piling Plaform 14 19-Mar-16 08-Apr-16 2 CAL 2 - 6 day

CONS.C1.1170.10 Predrilling (36 nos) 45 09-Apr-16 02-Jun-16 2 CAL 2 - 6 day 36 nos x 5 days / 4 rigs

CONS.C1.1170.20 GI Report and Verification / Agreement to Founding Level 45 23-Apr-16 17-Jun-16 2 CAL 2 - 6 day

CONS.C1.1180 Piling Driving Works - Driven H-Pile (36 nos) 30 27-May-16 02-Jul-16 2 CAL 2 - 6 day 36 nos x 2.5 days / 3 rigs

CONS.C1.8480 Commence Box Culvert C Outfall 0 06-Jul-16 0 CAL 2 - 6 day

CONS.C1.8485 Divert /Shift Haul Road to North (on top of completed box culvert) 10 06-Jul-16 16-Jul-16 0 CAL 2 - 6 day

CONS.C1.8490 Remove Piling Platform 12 18-Jul-16 30-Jul-16 0 CAL 2 - 6 day

CONS.C1.8500 Seawall Block Installation near Seawall 18 01-Aug-16 20-Aug-16 0 CAL 2 - 6 day

CONS.C1.8510 General Fill 12 22-Aug-16 03-Sep-16 0 CAL 2 - 6 day

CONS.C1.8530 Sheet Piling 14 05-Sep-16 22-Sep-16 0 CAL 2 - 6 day

CONS.C1.8540 Dewatering Wells + Pump Test 24 23-Sep-16 22-Oct-16 0 CAL 2 - 6 day

CONS.C1.8550 ELS Works (2 layers of Strut) 36 24-Oct-16 03-Dec-16 0 CAL 2 - 6 day

CONS.C1.8560 Pile Trimming and Construction of Pile Caps (9 Pilecaps) 32 05-Dec-16 13-Jan-17 0 CAL 2 - 6 day 9 Pile caps x 8 days / 2 WF

CONS.C1.8570 Construct Box Culvert + Outfall & Drainage Connection (38m or 3 bays) 60 14-Jan-17 28-Mar-17 0 CAL 2 - 6 day 3 bays

CONS.C1.8580 Backfill & Remove Sea Wall Blocks and  Reinstate Rock Armour 35 29-Mar-17 15-May-17 0 CAL 2 - 6 day

CONS.C1.8590 Complete Box Culvert C 0 15-May-17 0 CAL 2 - 6 day

Bridge WorksBridge WorksBridge WorksBridge WorksBridge WorksBridge WorksBridge WorksBridge Works

Bridge D1 in PoBridge D1 in Portion C1, D1 and D3 (Interface with Contract HY/2013/0Bridge D1 in Portion C1, D1 and D3 (Interface with Contract HY/2013/03)Bridge D1 in Portion C1, D1 and D3 (Interface with Contract HY/2013/03)Bridge D1 in Portion C1, D1 and D3 (Interface with Contract HY/2013/03)Bridge D1 in Portion C1, D1 and D3 (Interface with Contract HY/2013/03)Bridge D1 in Portion C1, D1 and D3 (Interface with Contract HY/2013/03)Bridge D1 in Portion C1, D1 and D3 (Interface with Contract HY/2013/03)

CONS.C1.1130 Access to Portion C1, D1 & D3 0 14-Sep-15 9 CAL 2 - 6 day

CONS.C1.1140 Survey / Setting Out 6 14-Sep-15 19-Sep-15 9 CAL 2 - 6 day

CONS.C1.2200.10 Predrilling (17 nos) 30 26-Sep-15 03-Nov-15 4 CAL 2 - 6 day 17 nos x 5 days / 3 rigs

CONS.C1.2200.20 GI Report and Verification / Agreement to Founding Level 8 04-Nov-15 12-Nov-15 16 CAL 2 - 6 day

CONS.C1.2210 D1 Bored Piling (17 nos. 1800-2000mm dia x 52m) ( 2 nos + 0.8m Rock 
Socket )

62 02-Dec-15 18-Feb-16 0 CAL 2 - 6 day 2 x 18 days and 15 nos x 14 
days / 4 rigs

CONS.C1.2215 Pile Testing 62 05-Jan-16 19-Mar-16 0 CAL 2 - 6 day

CONS.C1.2220 Pile Trimming + Pile Caps (6 nos) 58 02-Feb-16 16-Apr-16 0 CAL 2 - 6 day 2 nos x 12 days + 4 nos x 8 
days + 1 x 10 days + trimming

CONS.C1.2225.10 Construct Pier 508 (Column + Pier head & Bearings) (KD4) 24 23-Feb-16 21-Mar-16 0 CAL 2 - 6 day 1 nos x 12 days

CONS.C1.2225.20 Pier P508 Curing 24 22-Mar-16 22-Apr-16 0 CAL 2 - 6 day

CONS.C1.2225.30 Bearing Installation, Final Inspection and Handover 40 23-Apr-16 11-Jun-16 0 CAL 2 - 6 day

CONS.C1.2226 Achievement of KD4 (465) 0 11-Jun-16 0 CAL 2 - 6 day

CONS.C1.2230 Construct Abutment A106 30 09-Mar-16 16-Apr-16 0 CAL 2 - 6 day 1 no

CONS.C1.2240 Pier Columns + Pier Head & Bearings P101-P105 60 22-Feb-16 06-May-16 0 CAL 2 - 6 day 5 nos x 12 days

CONS.C1.2250 Bridge D1 - Erect Precast Segments + Stitching + Stressing (6 spans) 48 23-Apr-16 21-Jun-16 0 CAL 2 - 6 day 96 segments, 6 spans x 8 days /
span

CONS.C1.2260 D1 Bridge Ancillary - Parapet/TCSS, Railing, MJ, Drainage & Bridge Lighting 48 22-Jun-16 17-Aug-16 1 CAL 2 - 6 day 288m / 3 moulds @ 5 days cycle
/ 10m bay

CONS.C1.2265 D1 Bridge Ancillary - Parapet + Railing, MJ, Drainage, Bridge Lighting, 
Signages

48 11-Oct-16 05-Dec-16 21 CAL 2 - 6 day 288m / 4 moulds @ 5 days cycle
/ 10m bay

CONS.C1.2270 D1 Final Asphalt Paving + Road Markings 12 13-Apr-17 29-Apr-17 0 CAL 2 - 6 day

CONS.C1.2280 Completion of Bridge D1 0 29-Apr-17 11 CAL 2 - 6 day

Bridge D8Bridge D8Bridge D8Bridge D8Bridge D8Bridge D8Bridge D8Bridge D8

CONS.C1.2285 Site Possession / Access to Portion C1 0 14-Sep-15 26 CAL 2 - 6 day

CONS.C1.2288 Survey / Setting Out 12 14-Sep-15 26-Sep-15 26 CAL 2 - 6 day

CONS.C1.2290.10 Predrilling (10 nos) 25 29-Sep-15 29-Oct-15 26 CAL 2 - 6 day 10 nos x 5 days / 2 rigs
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CONS.C1.2290.20 GI Report and Verification / Agreement to Founding Level 8 30-Oct-15 07-Nov-15 26 CAL 2 - 6 day

CONS.C1.2300 D8 Bored Piling  (10 nos.2000mm dia x 52m) 70 09-Dec-15 05-Mar-16 0 CAL 2 - 6 day 10 nos x 14 days / 2 rigs

CONS.C1.2305 Pile Testing 70 14-Jan-16 12-Apr-16 0 CAL 2 - 6 day

CONS.C1.2310 Pile Trimming + Pile Caps (5 nos) 56 19-Feb-16 28-Apr-16 0 CAL 2 - 6 day 5 nos x 8 days + 6 days 
trimming

CONS.C1.2315 Pier Columns + Pier Head & Bearings 48 31-Mar-16 28-May-16 0 CAL 2 - 6 day 4 nos x 12 days

CONS.C1.2320 Construct Abutment A801 30 16-May-16 20-Jun-16 0 CAL 2 - 6 day 1 no

CONS.C1.2340 Bridge D8 -  Erect Precast Segments + Stitching + Stressing (4 spans) 32 21-Jun-16 28-Jul-16 0 CAL 2 - 6 day 62 Segments, 4 spans x 8 days 
/ span

CONS.C1.2350 D8 Bridge Ancillary - Parapet/TCSS, Railing, MJ, Drainage & Bridge Lighting 32 13-Jul-16 18-Aug-16 0 CAL 2 - 6 day 186m / 3 moulds @ 5 days cycle
/ 10m bay

CONS.C1.2355 D8 Bridge Ancillary - Parapet + Railing, MJ, Drainage, Bridge Lighting, 
Signages

46 18-Jan-17 15-Mar-17 11 CAL 2 - 6 day 186m / 2 moulds @ 5 days cycle
/ 10m bay

CONS.C1.2360 D8 Final Asphalt Paving + Road Markings 12 29-Mar-17 12-Apr-17 0 CAL 2 - 6 day

CONS.C1.2370 Completion of Bridge D8 0 12-Apr-17 23 CAL 2 - 6 day

Bridge D9a in PBridge D9a in Portion A1 & A5Bridge D9a in Portion A1 & A5Bridge D9a in Portion A1 & A5Bridge D9a in Portion A1 & A5Bridge D9a in Portion A1 & A5Bridge D9a in Portion A1 & A5Bridge D9a in Portion A1 & A5

CONS.A5.2010 Site Possession / Access to Portion A1 & A5 (61 days) 0 13-May-15 16 CAL 2 - 6 day

CONS.A5.2015 Suvey / Setting out 6 13-May-15 19-May-15 16 CAL 2 - 6 day

CONS.A5.2020.10 Predrilling - Portion A1 & A5 (12 nos) 30 20-May-15 25-Jun-15 16 CAL 2 - 6 day 12 nos x 5d / 2 rigs

CONS.A5.2020.20 GI Report and Verification / Agreement to Founding Level 8 26-Jun-15 06-Jul-15 16 CAL 2 - 6 day

CONS.A5.2030 D9a Bored Piling (12 nos.1800-2200mm dia x 47m) 56 14-Jul-15 16-Sep-15 10 CAL 2 - 6 day 12 nos x 14 d / 3 rigs

CONS.A5.2035 Pile Testing 56 15-Aug-15 22-Oct-15 15 CAL 2 - 6 day

CONS.A5.2040 Pile Trimming + Pile Caps (2 nos) 48 17-Sep-15 14-Nov-15 15 CAL 2 - 6 day 2 pile caps

CONS.A5.2050 Pier Columns + Pier Head & Bearings (4 nos. P904-P907) 48 02-Nov-15 29-Dec-15 15 CAL 2 - 6 day 4 nos x 12 days

CONS.A5.2065 Bridge D9a - Erect Precast Segments + Stitching + Stressing (4 spans) 32 01-Mar-16 11-Apr-16 0 CAL 2 - 6 day 58 Segments, 4 Spans x 8 days 
/ span

CONS.A5.2070 D9a Bridge Ancillary - Parapet/TCSS, Railing, MJ, Drainage, Bridge Lighting, 
& Sign Gantry

25 12-Apr-16 11-May-16 44 CAL 2 - 6 day 85m / 2 moulds @ 5 days cycle /
10m bay

CONS.A5.2080 D9a Bridge Ancillary - Parapet + Railing, MJ, Drainage, Bridge Lighting, 
Signages

25 12-Dec-16 12-Jan-17 49 CAL 2 - 6 day 85m / 2 moulds @ 5 days cycle /
10m bay

Bridge D9a in Bridge D9a in Portion  C1 & C2Bridge D9a in Portion  C1 & C2Bridge D9a in Portion  C1 & C2Bridge D9a in Portion  C1 & C2Bridge D9a in Portion  C1 & C2Bridge D9a in Portion  C1 & C2Bridge D9a in Portion  C1 & C2

CONS.C2.3010 Site Possession / Access to Portion C1 & C2 (184 days) 0 14-Sep-15 0 CAL 2 - 6 day

CONS.C2.3015 Survey / Setting Out 6 14-Sep-15 19-Sep-15 0 CAL 2 - 6 day

CONS.C2.3020.10 Predrilling - Portion C1 & C2 (8 nos) 20 16-Sep-15 10-Oct-15 0 CAL 2 - 6 day 8 nos x 5d / 2 rigs

CONS.C2.3020.20 GI Report and Verification / Agreement to Founding Level 20 02-Oct-15 26-Oct-15 0 CAL 2 - 6 day

CONS.C2.3030 D9a in Portion C1 & C2 Bored Piling (8 nos.1800-2200mm dia x 47m) 56 05-Oct-15 09-Dec-15 0 CAL 2 - 6 day 8 nos x 14 d / 2 rigs

CONS.C2.3035 Pile Testing 56 07-Nov-15 14-Jan-16 0 CAL 2 - 6 day

CONS.C2.3040 Pile Trimming + Pile Caps (3 nos) 36 10-Dec-15 23-Jan-16 0 CAL 2 - 6 day

CONS.C2.3050 Pier Columns + Pier Head & Bearings (3 nos P902, P903 +P805) 36 24-Dec-15 06-Feb-16 0 CAL 2 - 6 day 3 nos x 12d

CONS.C2.3070 Construct Abutment A901 30 04-Jan-16 06-Feb-16 0 CAL 2 - 6 day 1 no

CONS.C2.3080 Bridge D9a (C1 & C2) -  Erect Precast Segments + Stitching + Stressing (2 
spans)

16 11-Feb-16 29-Feb-16 0 CAL 2 - 6 day 30 segments, 2 spans, 
A901-P903 x 8 days / span

CONS.C2.3085 D9a (C1 & C2) Bridge Ancillary - Parapet/TCSS, Railing, MJ, Drainage, Bridge
Lighting, & Sign Gantry

48 01-Mar-16 29-Apr-16 15 CAL 2 - 6 day 87.5m / 2 Steel Mould @ 5 days 
cycle / 10m bay

CONS.C2.3095 Completion of Works in  Section VI (KD13) 0 31-May-16 15 CAL 2 - 6 day

CONS.C2.3100 Bridge D9a (C1 & C2) -  Erect Precast Segments + Stitching + Stressing (1 
span)

8 12-Apr-16 20-Apr-16 2 CAL 2 - 6 day 16 segments, 1 span, 
P903-P805 x 8 days

CONS.C2.3110 D9a Bridge Ancillary - Parapet/TCSS, Railing, MJ, Drainage, Bridge Lighting, 
& Sign Gantry

25 30-Apr-16 31-May-16 15 CAL 2 - 6 day 46m / 1 Steel Moulds @ 5 days 
cylce / 10m bay

CONS.C2.3115 D9a Bridge Ancillary - Parapet + Railing, MJ, Drainage, Bridge Lighting, 
Signages

25 12-Dec-16 12-Jan-17 49 CAL 2 - 6 day 46m / 1 Steel Moulds @ 5 days 
cylce / 10m bay

CONS.C2.3120 D9a Final Asphalt Paving + Road Markings 12 15-Mar-17 28-Mar-17 0 CAL 2 - 6 day

CONS.C2.3130 Completion of Bridge D9a 0 28-Mar-17 35 CAL 2 - 6 day

Bridge D9bBridge D9bBridge D9bBridge D9bBridge D9bBridge D9bBridge D9bBridge D9b

CONS.A1.1105 Access to Portion A1 0 13-May-15 63 CAL 2 - 6 day

CONS.A1.1108 Survey / Setting Out 6 13-May-15 19-May-15 63 CAL 2 - 6 day

CONS.A1.1110.10 Predrilling (8 nos incl. 4 nos for P910) 20 26-Jun-15 20-Jul-15 33 CAL 2 - 6 day 8 nos x 5 days / 2 rig
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CONS.A1.1110.20 GI Report and Verification / Agreement to Founding Level 8 21-Jul-15 29-Jul-15 33 CAL 2 - 6 day

CONS.A1.1120 D9b Bored Piling (8 nos. 2000mm dia x 49m) including 4 for P910 56 11-Aug-15 16-Oct-15 23 CAL 2 - 6 day 8 nos x 14 days / 2 rig

CONS.A1.1125 Pile Testing 56 22-Sep-15 28-Nov-15 77 CAL 2 - 6 day

CONS.A1.1130 Pile Trimming + Pile Caps 38 30-Nov-15 15-Jan-16 77 CAL 2 - 6 day 4 nos x 8d + 6d Trimming

CONS.A1.1140 Pier Columns + Pier Head & Bearings ( 4 nos. P908 & P909 + P910 x2) 48 16-Jan-16 15-Mar-16 77 CAL 2 - 6 day 4 nos x 12 days

CONS.A1.1160 Bridge D9b - Erect Precast Segments + Stitching + Stressing (3 spans) 24 22-Jun-16 20-Jul-16 0 CAL 2 - 6 day 44  Segments, 3 spans x 8 days 
/ span

CONS.A1.1170 D9b Bridge Ancillary - Parapet/TCSS, Railing, MJ, Drainage & Bridge Lighting 33 12-Jul-16 18-Aug-16 0 CAL 2 - 6 day 132m / 2 steel moulds @ 5 days
cycle / 10m bay

CONS.A1.1175 D9b Bridge Ancillary - Parapet + Railing, MJ, Drainage, Bridge Lighting, 
Signages

33 03-Nov-16 10-Dec-16 19 CAL 2 - 6 day 132m / 2 steel moulds @ 5 days
cycle / 10m bay

CONS.A1.1180 D9b Final Asphalt Paving + Road Markings 12 13-Feb-17 25-Feb-17 0 CAL 2 - 6 day

CONS.A1.1190 Bridge D9b complete 0 25-Feb-17 61 CAL 2 - 6 day

Bridge D9cBridge D9cBridge D9cBridge D9cBridge D9cBridge D9cBridge D9cBridge D9c

CONS.A1.1192 Site Possession / Access to Portion A1 & A2 0 13-May-15 26 CAL 2 - 6 day

CONS.A1.1194 Survey / Setting Out 6 13-May-15 19-May-15 26 CAL 2 - 6 day

CONS.A1.1200.10 Predrilling (8 nos) 20 20-May-15 12-Jun-15 26 CAL 2 - 6 day 8 nos x 5 days / 2 rigs

CONS.A1.1200.20 GI Report and Verification / Agreement to Founding Level 8 13-Jun-15 23-Jun-15 26 CAL 2 - 6 day

CONS.A1.1210 D9c Bored Piling (8 nos. 2000mm dia x 62m) 56 14-Jul-15 16-Sep-15 10 CAL 2 - 6 day 8 nos x 14 days / 2 rigs

CONS.A1.1215 Pile Testing 56 20-Aug-15 27-Oct-15 10 CAL 2 - 6 day

CONS.A1.1220 Pile Trimming + Pile Caps (3 nos) 36 13-Oct-15 24-Nov-15 26 CAL 2 - 6 day 3 nos x 8 days + 6 days for 
Trimming

CONS.A1.1230 Pier Columns + Pier Head & Bearings 36 11-Nov-15 22-Dec-15 26 CAL 2 - 6 day 3 nos x 12 days

CONS.A1.1240 Bridge D9c - Construct Deck (Cast in Situ) (1 span, P910 to P911) 36 23-Dec-15 05-Feb-16 26 CAL 2 - 6 day 1 span (cast in-situ)

CONS.A1.1250 Bridge D9c - Erect Precast Segments Pier P911 to Pier P913 + Stitching + 
Stressing (2 spans)

16 11-Mar-16 01-Apr-16 0 CAL 2 - 6 day 28 segments, 2  spans x 8 days 
/ span

CONS.A1.1260 D9c Bridge Ancillary - Parapet/TCSS, Railing, MJ, Drainage & Bridge Lighting 32 12-May-16 20-Jun-16 44 CAL 2 - 6 day 126m / 2 Steel moulds @ 7 day 
cycle/ 10m bay

CONS.A1.1270 D9c Bridge Ancillary - Parapet + Railing, MJ, Drainage, Bridge Lighting, 
Signages

32 24-Sep-16 02-Nov-16 19 CAL 2 - 6 day 126m / 2 Steel moulds @ 7 day 
cycle/ 10m bay

Bridge D9c in Bridge D9c in Portion A3 (Interface with Contract HY/2012/07)Bridge D9c in Portion A3 (Interface with Contract HY/2012/07)Bridge D9c in Portion A3 (Interface with Contract HY/2012/07)Bridge D9c in Portion A3 (Interface with Contract HY/2012/07)Bridge D9c in Portion A3 (Interface with Contract HY/2012/07)Bridge D9c in Portion A3 (Interface with Contract HY/2012/07)Bridge D9c in Portion A3 (Interface with Contract HY/2012/07)

CONS.A3.1010 Site Possession / Access to Portion A3 0 02-Jul-16 11 CAL 2 - 6 day

CONS.A3.1020 Mob/ Survey / Setting Out 12 02-Jul-16 15-Jul-16 11 CAL 2 - 6 day

CONS.A3.1030 Bridge D9c (A3) - Erect Precast Segments Pier P913 to Contract Interface 
+ Stitching + Stressing (1 span)

12 29-Jul-16 11-Aug-16 0 CAL 2 - 6 day 14 segments, 1 span x 8 days

CONS.A3.1040 D9c Bridge Ancillary - Parapet/TCSS, Railing, MJ, Drainage & Bridge Lighting 35 12-Aug-16 23-Sep-16 0 CAL 2 - 6 day 41m 1 Steel Moulds @ 5 days 
cycle / 10m bay

CONS.A3.1045 D9c Bridge Ancillary - Parapet + Railing, MJ, Drainage, Bridge Lighting, 
Signages

35 24-Sep-16 05-Nov-16 0 CAL 2 - 6 day 41m 1 Steel Moulds @ 5 days 
cycle / 10m bay

CONS.A3.1050 Final Asphalt Paving + Road Markings 15 28-Nov-16 14-Dec-16 0 CAL 2 - 6 day

CONS.A3.1060 Completion of Works in Stage 1B (KD2) 0 14-Dec-16 0 CAL 2 - 6 day

Bridge D10Bridge D10Bridge D10Bridge D10Bridge D10Bridge D10Bridge D10Bridge D10

CONS.A1.1284 Site Possession / Access to Portion A1 0 13-May-15 64 CAL 2 - 6 day

CONS.A1.1286 Survey / Setting Out 6 13-May-15 19-May-15 64 CAL 2 - 6 day

CONS.A1.1290.10 Predrilling (16 nos) 25 09-Jul-15 06-Aug-15 24 CAL 2 - 6 day 14 nos x 5d / 2 rigs

CONS.A1.1290.20 GI Report and Verification / Agreement to Founding Level 8 07-Aug-15 15-Aug-15 24 CAL 2 - 6 day

CONS.A1.1300 D10 Bored Piling (14 nos  1800-2200mm dia x 57m) (42m for Abutment) 66 14-Sep-15 02-Dec-15 0 CAL 2 - 6 day 14 nos x 14 days / 3 rigs

CONS.A1.1305 Pile Testing 66 22-Oct-15 09-Jan-16 0 CAL 2 - 6 day

CONS.A1.1310 Pile Trimming + Pile Caps 70 24-Nov-15 19-Feb-16 0 CAL 2 - 6 day 8 nos x 8 days + 6 days 
trimming

CONS.A1.1315 Abutment A1004 36 30-Jan-16 15-Mar-16 0 CAL 2 - 6 day

CONS.A1.1320 Pier Columns + Pier Head & Bearings 48 30-Jan-16 01-Apr-16 0 CAL 2 - 6 day 8 nos x 12 days / 2 Teams

CONS.A1.1340 Bridge D10 - Erect Precast Segments + Stitching + Stressing (8 spans) 64 02-Apr-16 20-Jun-16 0 CAL 2 - 6 day 109 segments, 8 spans x 8 days
/ span

CONS.A1.1350 D10 Bridge Ancillary - Parapet/TCSS, Railing, MJ, Drainage, Bridge Lighting, 
& Sign Gantry

50 03-Jun-16 02-Aug-16 14 CAL 2 - 6 day 195m / 2 Steel Moulds @ 5 days
cycle / 10m bay

CONS.A1.1355 D10 Bridge Ancillary - Parapet + Railing, MJ, Drainage, Bridge Lighting, 
Signages

50 01-Dec-16 03-Feb-17 19 CAL 2 - 6 day 195m / 2 Steel Moulds @ 5 days
cycle / 10m bay + median

CONS.A1.1360 D10 Final Asphalt Paving + Road Markings 14 27-Feb-17 14-Mar-17 0 CAL 2 - 6 day
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CONS.A1.1370 Bridge D10 complete 0 14-Mar-17 47 CAL 2 - 6 day

Bridge D11Bridge D11Bridge D11Bridge D11Bridge D11Bridge D11Bridge D11Bridge D11

CONS.A1.1375 Site Possession / Access to Portion A1 (61d) 0 13-May-15 118 CAL 2 - 6 day

CONS.A1.1378 Survey / Setting Out 6 19-Sep-15 25-Sep-15 10 CAL 2 - 6 day

CONS.A1.1380.10 Predrilling (4 nos) 20 26-Sep-15 22-Oct-15 10 CAL 2 - 6 day 7 nos x 5 days / 2 rigs

CONS.A1.1380.20 GI Report and Verification / Agreement to Founding Level 8 23-Oct-15 31-Oct-15 10 CAL 2 - 6 day

CONS.A1.1390 D11 Bored Piling (3 nos. 2000mm dia x 65) (52m for abutment) 42 02-Nov-15 19-Dec-15 10 CAL 2 - 6 day 3 nos x 14 days / 1 rig

CONS.A1.1395 Pile Testing 42 04-Dec-15 25-Jan-16 72 CAL 2 - 6 day

CONS.A1.1400 Pile Trimming + Pile Caps ( 4 nos) 38 09-Jan-16 25-Feb-16 72 CAL 2 - 6 day 4 nos x 8 days + 6 days for 
Trimming

CONS.A1.1405 Abutment A1101 36 02-Feb-16 17-Mar-16 90 CAL 2 - 6 day

CONS.A1.1410 Pier Columns + Pier Head & Bearings (3 nos, P1102 & P910 x 2) 36 26-Feb-16 12-Apr-16 72 CAL 2 - 6 day 3 nos x 12 days

CONS.A1.1430 Bridge D11 - Erect Precast Segments + Stitching + Stressing ( 2 spans) 16 11-Jul-16 28-Jul-16 0 CAL 2 - 6 day 31 Segements, 2 spans x 8 days
/span

CONS.A1.1440 D11 Bridge Ancillary - Parapet/TCSS, Railing, MJ, Drainage, Bridge Lighting, 
& Sign Gantry

25 21-Jul-16 18-Aug-16 0 CAL 2 - 6 day 93m / 2 steel moulds @ 5 days /
cycle / 10m bay

CONS.A1.1445 D11 Bridge Ancillary - Parapet + Railing, MJ, Drainage, Bridge Lighting, 
Signages

25 19-Aug-16 19-Sep-16 23 CAL 2 - 6 day 93m / 2 steel moulds @ 5 days /
cycle / 10m bay

CONS.A1.1450 D11 Final Asphalt Paving + Road Markings 12 11-Nov-16 24-Nov-16 0 CAL 2 - 6 day

CONS.A1.1460 Bridge D11 complete 0 24-Nov-16 135 CAL 2 - 6 day

Bridge D12aBridge D12aBridge D12aBridge D12aBridge D12aBridge D12aBridge D12aBridge D12a

CONS.B1.1835 Site Possession / Access to Portion B1 0 13-Jun-15 0 CAL 2 - 6 day

CONS.B1.1837 Site Survey and Setting Out 6 13-Jun-15 19-Jun-15 0 CAL 2 - 6 day

CONS.B1.1840.10 Predrilling (17 nos) 30 18-Jun-15 24-Jul-15 0 CAL 2 - 6 day 17 nos x 5 days / 3 rigs

CONS.B1.1840.20 GI Report and Verification / Agreement to Founding Level 30 04-Jul-15 07-Aug-15 0 CAL 2 - 6 day

CONS.B1.1850 D12a Bored Piling (17 nos. 2000mm dia x 60m + 1.0m Rock Socket) 77 18-Jul-15 17-Oct-15 0 CAL 2 - 6 day 17 nos x 18 days / 4 rigs

CONS.B1.1855 Pile Testing 77 20-Aug-15 20-Nov-15 0 CAL 2 - 6 day

CONS.B1.1860 Pile Trimming + Pile Caps 60 23-Sep-15 04-Dec-15 0 CAL 2 - 6 day 3 nos x 14 days + 1 x 8 days + 
10 days trimming

CONS.B1.1880 Pier Columns + Pier Head & Bearings 48 24-Oct-15 18-Dec-15 0 CAL 2 - 6 day 7 nos x 12 days / 2 Teams

CONS.B1.1890 Bridge D12a - Erect Precast Segments + Stitching + Stressing (6 spans) 48 30-Nov-15 27-Jan-16 0 CAL 2 - 6 day 95 Segments, 6 spans x 8 days 
/ span

CONS.B1.1900 D12a Bridge Ancillary - Parapet/TCSS, Railing, MJ, Drainage, Bridge Lighting,
& Sign Gantry

45 26-Jan-16 21-Mar-16 0 CAL 2 - 6 day 171m / 2 steel moulds @ 5 days
cycle / 10m bay

CONS.B1.1905 D12a Bridge Ancillary - Parapet + Railing, MJ, Drainage, Bridge Lighting, 
Signages

45 15-Aug-16 08-Oct-16 3 CAL 2 - 6 day 171m / 2 steel moulds @ 5 days
cycle / 10m bay

CONS.B1.1910 D12a Final Asphalt Paving + Road Markings 12 14-Oct-16 27-Oct-16 0 CAL 2 - 6 day

CONS.B1.1920 Bridge D12a complete 0 27-Oct-16 159 CAL 2 - 6 day

Bridge D12bBridge D12bBridge D12bBridge D12bBridge D12bBridge D12bBridge D12bBridge D12b

CONS.B2.2015 Site Possession / Access to Portion B2 & B5 0 14-Jul-15 31 CAL 2 - 6 day

CONS.B2.2018 Site Survey / Setting out 6 14-Jul-15 20-Jul-15 31 CAL 2 - 6 day

CONS.B2.2020.10 Predrilling (18 nos) 30 22-Aug-15 25-Sep-15 0 CAL 2 - 6 day 18 nos x 5 days / 3 rigs

CONS.B2.2020.20 GI Report and Verification / Agreement to Founding Level 30 05-Sep-15 12-Oct-15 0 CAL 2 - 6 day

CONS.B2.2030 D12b Bored Piling (18 nos. 2000mm dia x 64m + 3.3m Rock Socket) 65 19-Sep-15 07-Dec-15 0 CAL 2 - 6 day 18 nos x 18 days / 5 rigs

CONS.B2.2035 Pile Testing 65 26-Oct-15 12-Jan-16 0 CAL 2 - 6 day

CONS.B2.2040 Pile Trimming + Pile Caps 72 23-Nov-15 20-Feb-16 0 CAL 2 - 6 day 9 nos x 8 days + 6 days 
trimming

CONS.B2.2060 Pier Columns + Pier Head & Bearings 60 30-Dec-15 12-Mar-16 0 CAL 2 - 6 day 9 nos x 12 days / 2 teams

CONS.B2.2070 Bridge D12b - Erect Precast Segments + Stitching + Stressing (8 spans) 64 28-Jan-16 19-Apr-16 0 CAL 2 - 6 day 127 Segments, 8 spans x 8 
days/ span

CONS.B2.2080 D12b Bridge Ancillary - Parapet/TCSS, Railing, MJ, Drainage, Bridge Lighting,
& Sign Gantry

45 22-Mar-16 19-May-16 0 CAL 2 - 6 day 182m / 2 steel moulds @ 5 days
cycle / 10m bay

CONS.B2.2085 D12b Bridge Ancillary - Parapet + Railing, MJ, Drainage, Bridge Lighting, 
Signages

72 20-May-16 13-Aug-16 0 CAL 2 - 6 day 566m / 4 steel moulds @ 5 days
cycle / 10m bay

CONS.B2.2090 Final Paving, Road Markings and Signages 12 28-Sep-16 13-Oct-16 0 CAL 2 - 6 day

Bridge D12b (cBridge D12b (cast in-situ) in Portion B3 (Interface with Contract HY/20Bridge D12b (cast in-situ) in Portion B3 (Interface with Contract HY/2012/07)Bridge D12b (cast in-situ) in Portion B3 (Interface with Contract HY/2012/07)Bridge D12b (cast in-situ) in Portion B3 (Interface with Contract HY/2012/07)Bridge D12b (cast in-situ) in Portion B3 (Interface with Contract HY/2012/07)Bridge D12b (cast in-situ) in Portion B3 (Interface with Contract HY/2012/07)Bridge D12b (cast in-situ) in Portion B3 (Interface with Contract HY/2012/07)

CONS.B3.2110 Site Possession/Access to Portion B3 0 02-Jul-16 0 CAL 2 - 6 day
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CONS.B3.2120 Survey / Setting Out 6 02-Jul-16 08-Jul-16 0 CAL 2 - 6 day

CONS.B3.2130 Bridge D12b (Portion B3) - Construct Deck (cast-in-situ) Pier P1210/P1214 
interface with Other Contract

36 05-Jul-16 15-Aug-16 0 CAL 2 - 6 day 1 span (cast in-situ)

CONS.B3.2140 D12b Bridge Ancillary - Parapet/TCSS, Railing, MJ, Drainage, Bridge Lighting,
& Sign Gantry

21 18-Aug-16 10-Sep-16 0 CAL 2 - 6 day 41m / 1 steel mould @ 5 days 
cycle / 10m bay

CONS.B3.2145 D12b Bridge Ancillary - Parapet + Railing, MJ, Drainage, Bridge Lighting, 
Signages

21 24-Aug-16 19-Sep-16 0 CAL 2 - 6 day 41m / 1 steel mould @ 5 days 
cycle / 10m bay

CONS.B3.2150 D12b Final Paving, Road Markings and Signages 7 20-Sep-16 27-Sep-16 0 CAL 2 - 6 day

CONS.B3.2160 Completion of Section IV (KD11) Works within Portion B3 including Bridge 
D12b

0 27-Sep-16 0 CAL 2 - 6 day

Bridge D13 in PBridge D13 in Portion B1 and Portion C1Bridge D13 in Portion B1 and Portion C1Bridge D13 in Portion B1 and Portion C1Bridge D13 in Portion B1 and Portion C1Bridge D13 in Portion B1 and Portion C1Bridge D13 in Portion B1 and Portion C1Bridge D13 in Portion B1 and Portion C1

CONS.B1.1925 Site Possession / Access to Portion B1 0 13-Jun-15 27 CAL 2 - 6 day

CONS.B1.1926 Site Possession / Access to Portion C1 0 14-Sep-15 0 CAL 2 - 6 day

CONS.B1.1928 Site Survey / Setting out Portion B1 6 13-Jun-15 19-Jun-15 27 CAL 2 - 6 day

CONS.B1.1929 Site Survey / Setting out Portion C1 6 14-Sep-15 19-Sep-15 0 CAL 2 - 6 day

CONS.B1.1930.10 Predrilling (15 nos) in Portion B1 25 24-Jul-15 21-Aug-15 0 CAL 2 - 6 day 15 nos x 5 days / 3 rigs

CONS.B1.1930.20 GI Report and Verification / Agreement to Founding Level - B1 8 22-Aug-15 31-Aug-15 37 CAL 2 - 6 day

CONS.B1.1932.10 Predrilling (6 nos) in Portion C1 15 21-Sep-15 09-Oct-15 0 CAL 2 - 6 day 6 nos x 5 days / 2 rigs

CONS.B1.1932.20 GI Report and Verification / Agreement to Founding Level - C1 8 10-Oct-15 19-Oct-15 0 CAL 2 - 6 day

CONS.B1.1940 D13 Bored Piling (15 nos. 1800-2000mm dia x 52m) 4nos + 0.8m Rock 
Socket - Portion B1

57 26-Sep-15 04-Dec-15 15 CAL 2 - 6 day 4 nos x 18 days and 11 nos x 14
days / 4 rigs

CONS.B1.1942 Pile Testing B1 57 02-Nov-15 09-Jan-16 15 CAL 2 - 6 day

CONS.B1.1946 D13 Bored Piling (6 nos. 1800-2000mm dia x 47m-52m) - Portion C1 42 20-Oct-15 08-Dec-15 0 CAL 2 - 6 day 6 nos x 14 days / 2 rigs

CONS.B1.1948 Pile Testing C1 42 23-Nov-15 13-Jan-16 28 CAL 2 - 6 day

CONS.B1.1950 Pile Trimming + Pile Caps - Portion B1 56 05-Dec-15 15-Feb-16 15 CAL 2 - 6 day 5 nos x 10 days +6 days 
trimming

CONS.B1.1952 Pile Trimming + Pile Caps - Portion C1 36 14-Jan-16 27-Feb-16 28 CAL 2 - 6 day 3 nos x 10 days +6 days 
trimming

CONS.B1.1954 Pier Columns + Pier Head & Bearings 56 20-Jan-16 31-Mar-16 15 CAL 2 - 6 day 9 nos x 12 days / 2 teams

CONS.B1.1960 Construct Abutment A1301 + A1307 - Portion C1 36 25-Feb-16 11-Apr-16 7 CAL 2 - 6 day 2 nos x 2 work fronts

CONS.B1.1980 Bridge D13 - Erect Precast Segments + Stitching + Stressing  (9 spans) 66 20-Apr-16 09-Jul-16 0 CAL 2 - 6 day 129 Segments, 9 spans x 8 days
/span

CONS.B1.1990 D13 Bridge Ancillary - Parapet/TCSS, Railing, MJ, Drainage, Bridge Lighting, 
& Sign Gantry

50 21-Jun-16 18-Aug-16 0 CAL 2 - 6 day 293m / 3 steel moulds @ 5 days
cycle / 10m bay

CONS.B1.1995 D13 Bridge Ancillary - Parapet + Railing, MJ, Drainage, Bridge Lighting, 
Signages

50 19-Aug-16 20-Oct-16 6 CAL 2 - 6 day 293m / 3 steel moulds @ 5 days
cycle / 10m bay

CONS.B1.2000 D13 Final Asphalt Paving, Road Markings & Signages 12 28-Oct-16 10-Nov-16 0 CAL 2 - 6 day

CONS.B1.2010 Completion of Bridge D13 0 10-Nov-16 147 CAL 2 - 6 day

Bridge D14aBridge D14aBridge D14aBridge D14aBridge D14aBridge D14aBridge D14aBridge D14a

CONS.A1.1464 Commence Bridge D14a / Portion A1 0 13-May-15 9 CAL 2 - 6 day

CONS.A1.1466 Survey / Setting Out 6 13-May-15 19-May-15 9 CAL 2 - 6 day

CONS.A1.1470.10 Predrilling (12 nos) 30 19-May-15 24-Jun-15 9 CAL 2 - 6 day 12 nos x 5 days / 2 rigs

CONS.A1.1470.20 GI Report and Verification / Agreement to Founding Level 8 25-Jun-15 04-Jul-15 9 CAL 2 - 6 day

CONS.A1.1480 D14a Bored Piling  (12 nos. 2000mm dia x 62m) 47m for Abutment 56 14-Jul-15 16-Sep-15 2 CAL 2 - 6 day 12 nos x 14 days / 3 rigs

CONS.A1.1485 Pile Testing 56 15-Aug-15 22-Oct-15 24 CAL 2 - 6 day

CONS.A1.1490 Pile Trimming + Pile Caps 54 17-Sep-15 21-Nov-15 24 CAL 2 - 6 day 6 nos x 8 days + 6 days 
trimming

CONS.A1.1510 Pier Columns + Pier Head & Bearings 36 26-Oct-15 05-Dec-15 24 CAL 2 - 6 day 6 nos x 12 / 2 WF

CONS.A1.1515 Construct Abutment A1401 30 01-Dec-15 07-Jan-16 11 CAL 2 - 6 day

CONS.A1.1520 Bridge D14a - Erect Precast Segments + Stitching + Stressing (5 spans) 40 21-Jan-16 10-Mar-16 0 CAL 2 - 6 day 75 Segments / 5 spans x 8 days
/ span

CONS.A1.1530 D14a Bridge Ancillary - Parapet + Railing, MJ, Drainage, Bridge Lighting & 
Signages

55 21-Oct-16 23-Dec-16 63 CAL 2 - 6 day 428m / 4 steel moulds @ 5 days
/ cycle / 10m bay

CONS.A1.1540 D14a Final Asphalt Paving + Road Markings 12 15-Mar-17 28-Mar-17 0 CAL 2 - 6 day

CONS.A1.1550 Bridge D14a complete 0 28-Mar-17 35 CAL 2 - 6 day

Bridge D14b in Bridge D14b in Portion A1 and Portion B1Bridge D14b in Portion A1 and Portion B1Bridge D14b in Portion A1 and Portion B1Bridge D14b in Portion A1 and Portion B1Bridge D14b in Portion A1 and Portion B1Bridge D14b in Portion A1 and Portion B1Bridge D14b in Portion A1 and Portion B1

CONS.B1.1654 Access to Portion B1 0 13-Jun-15 57 CAL 2 - 6 day

CONS.B1.1656 Survey / Setting Out 6 13-Jun-15 19-Jun-15 57 CAL 2 - 6 day
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Activity ID Activity Name Orig Dur Early Start Early Finish Total
Float

Calendar Remarks

CONS.B1.1660.10 Predrilling (6 nos) 15 09-Jul-15 25-Jul-15 43 CAL 2 - 6 day 6 nos x 5 days / 2 rigs

CONS.B1.1660.20 GI Report and Verification / Agreement to Founding Level 8 27-Jul-15 04-Aug-15 127 CAL 2 - 6 day

CONS.B1.1670 D14b Bored Piling (6 nos. 2000-2200mm dia x 62m) (2nos +2.3m Rock 
Socket)

46 23-Dec-15 20-Feb-16 10 CAL 2 - 6 day 2 nos x 18 days + 4 nos x 14 
days / 2 rigs

CONS.B1.1675 Pile Testing / Coring Test for Socket Bored Pile 46 28-Jan-16 24-Mar-16 10 CAL 2 - 6 day

CONS.B1.1680 Pile Trimming + Pile Caps 30 29-Mar-16 04-May-16 10 CAL 2 - 6 day 3 nos x 8 days + 6 days 
trimming

CONS.B1.1690 Pier Columns + Pier Head & Bearings 72 05-May-16 30-Jul-16 10 CAL 2 - 6 day 6 nos x 12

CONS.B1.1710 Bridge D14b - Erect Precast Segments + Stitching + Stressing (3 spans) 24 29-Jul-16 25-Aug-16 0 CAL 2 - 6 day 49 Segments @ 3 spans x 8 
days / span

CONS.B1.1720 D14b Bridge Ancillary - Parapet + Railing, MJ, Drainage, Bridge Lighting & 
Signages

36 26-Aug-16 11-Oct-16 21 CAL 2 - 6 day 284m / 4 steel moulds @ 5 days
/ cycle / 10m bay

CONS.B1.1730 D14b Final Asphalt Paving + Road Markings 12 26-Jan-17 11-Feb-17 0 CAL 2 - 6 day

CONS.B1.1740 Bridge D14b complete 0 11-Feb-17 73 CAL 2 - 6 day

Bridge D14cBridge D14cBridge D14cBridge D14cBridge D14cBridge D14cBridge D14cBridge D14c

CONS.B1.1744 Site Possession / Access to Portion B1 0 13-Jun-15 72 CAL 2 - 6 day

CONS.B1.1746 Survey / Setting Out 6 13-Jun-15 19-Jun-15 72 CAL 2 - 6 day

CONS.B1.1750.10 Predrilling (11 nos) 20 22-Aug-15 14-Sep-15 20 CAL 2 - 6 day 11 nos x 5 days / 3 rigs

CONS.B1.1750.20 GI Report and Verification / Agreement to Founding Level 8 15-Sep-15 23-Sep-15 41 CAL 2 - 6 day

CONS.B1.1760 D14c Bored Piling  (11 nos. 2000-2200mm dia x 67m + 2.3m Rock Socket) 66 17-Oct-15 06-Jan-16 23 CAL 2 - 6 day 11 nos x 18 days / 3 rigs

CONS.B1.1765 Pile Testing 66 30-Nov-15 20-Feb-16 23 CAL 2 - 6 day

CONS.B1.1770 Pile Trimming + Pile Caps 48 21-Jan-16 19-Mar-16 23 CAL 2 - 6 day 3 nos x 12 days + 6 days 
trimming

CONS.B1.1790 Pier Columns + Pier Head & Bearings 48 22-Feb-16 21-Apr-16 23 CAL 2 - 6 day 4 nos x 12 days

CONS.B1.1795 Bridge D14c - Construct Deck (cast in-situ) Pier P1409 to P1410 36 22-Apr-16 04-Jun-16 23 CAL 2 - 6 day 1 span (cast in-situ)

CONS.B1.1800 Bridge D14c - Erect Precast Segments + Stitching + Stressing (4 spans) 32 26-Aug-16 05-Oct-16 0 CAL 2 - 6 day 60 Segments, 4 spans x 8 days 
/ span

CONS.B1.1810 D14c Bridge Ancillary - Parapet + Railing, MJ, Drainage, Bridge Lighting & 
Signages

54 07-Nov-16 11-Jan-17 0 CAL 2 - 6 day 428m / 4 steel moulds @ 5 days
/ cycle / 10m bay

CONS.B1.1820 D14c Final Asphalt Paving + Road Markings 12 12-Jan-17 25-Jan-17 0 CAL 2 - 6 day

CONS.B1.1830 Bridge D14c complete 0 25-Jan-17 85 CAL 2 - 6 day

Bridge D15Bridge D15Bridge D15Bridge D15Bridge D15Bridge D15Bridge D15Bridge D15

CONS.B5.2104 Site Possession/Access to Portion B5 0 14-Jul-15 68 CAL 2 - 6 day

CONS.B5.2106 Survey/ Site Setting Out 6 14-Jul-15 20-Jul-15 68 CAL 2 - 6 day

CONS.B5.2110.10 Predrilling (11 nos) 30 10-Oct-15 14-Nov-15 0 CAL 2 - 6 day 11 nos x 5 days / 2 rigs

CONS.B5.2110.20 GI Report and Verification / Agreement to Founding Level 12 16-Nov-15 28-Nov-15 8 CAL 2 - 6 day

CONS.B5.2120 D15 Bored Piling (11 nos. 2000mm dia x 65m + 3.3m Rock Socket) 50 09-Dec-15 11-Feb-16 0 CAL 2 - 6 day 11 nos x 18 days / 4 rigs

CONS.B5.2125 Pile Testing 50 25-Jan-16 29-Mar-16 0 CAL 2 - 6 day

CONS.B5.2130 Pile Trimming + Pile Caps 54 30-Mar-16 03-Jun-16 0 CAL 2 - 6 day 4 nos x 12 days + 6 days for 
trimming

CONS.B5.2140 Pier Columns + Pier Head & Bearings 48 04-Jun-16 01-Aug-16 0 CAL 2 - 6 day 4 nos x 12 days

CONS.B5.2150 Bridge D15 - Construct Deck (cast in-situ) Pier  P1501/P1502-1503 36 16-Aug-16 28-Sep-16 0 CAL 2 - 6 day 1 span x 36 days (cast in-situ)

CONS.B5.2160 Bridge D15 - Erect Precast Segments + Stictching + Stressing (4 spans) 32 06-Oct-16 12-Nov-16 0 CAL 2 - 6 day 64 Segments, 4 Spans x 8 days 
/ span

CONS.B5.2170 D15 Bridge Ancillary - Parapet/TCSS, Railing, MJ, Drainage, Bridge Lighting, 
& Sign Gantry

60 05-Nov-16 17-Jan-17 0 CAL 2 - 6 day 450m / 4 steel moulds @ 5 days
cycle / 10m bay

CONS.B5.2180 D15 Final Asphalt Paving, Road Markings and Signages 12 17-May-17 31-May-17 280 CAL 2 - 6 day

Bridge D15 in Bridge D15 in Portion B4 (Interface with Contract HY/2012/07)Bridge D15 in Portion B4 (Interface with Contract HY/2012/07)Bridge D15 in Portion B4 (Interface with Contract HY/2012/07)Bridge D15 in Portion B4 (Interface with Contract HY/2012/07)Bridge D15 in Portion B4 (Interface with Contract HY/2012/07)Bridge D15 in Portion B4 (Interface with Contract HY/2012/07)Bridge D15 in Portion B4 (Interface with Contract HY/2012/07)

CONS.B4.2170 Site Possession/Access to Portion B4 0 29-Nov-16 25 CAL 2 - 6 day

CONS.B4.2180 Survey / Site Setting Out 6 29-Nov-16 05-Dec-16 25 CAL 2 - 6 day

CONS.B4.2190 Bridge D15 - Erect Precast Segments on Falseworks at Portion B4 Interface 
(1 span)

8 06-Dec-16 14-Dec-16 25 CAL 2 - 6 day 14 segments, 1 Span x 8 days

CONS.B4.2200 D15 Bridge Ancillary - Parapet/TCSS, Railing, MJ, Drainage, Bridge Lighting, 
& Sign Gantry

30 20-Jan-17 27-Feb-17 25 CAL 2 - 6 day 84m / 2 steel moulds @ 5 days 
cycle / 10m bay

CONS.B4.2210 D15 Final Asphalt Paving, Road Markings and Signages 12 29-Mar-17 12-Apr-17 0 CAL 2 - 6 day

CONS.B4.2220 Inspection and Handover 24 13-Apr-17 16-May-17 0 CAL 2 - 6 day

CONS.B4.2230 Completion of Section V (KD12) Works within Portion B4 including Bridge 
D15

0 16-May-17 0 CAL 2 - 6 day
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Activity ID Activity Name Orig Dur Early Start Early Finish Total
Float

Calendar Remarks

Bridge D16S anBridge D16S and D16N and Abutment A1601 in Portion A6Bridge D16S and D16N and Abutment A1601 in Portion A6Bridge D16S and D16N and Abutment A1601 in Portion A6Bridge D16S and D16N and Abutment A1601 in Portion A6Bridge D16S and D16N and Abutment A1601 in Portion A6Bridge D16S and D16N and Abutment A1601 in Portion A6Bridge D16S and D16N and Abutment A1601 in Portion A6

CONS.A4.2230 Commence Works for Abutment A1601 0 04-Nov-15 4 CAL 2 - 6 day

CONS.A4.2240 Survey / Site Setting Out 6 04-Nov-15 10-Nov-15 4 CAL 2 - 6 day

CONS.A4.2250.10 Predrilling (4 nos) 20 16-Nov-15 08-Dec-15 0 CAL 2 - 6 day 4 nos x 5 d / 1 rig

CONS.A4.2250.20 GI Report and Verification / Agreement to Founding Level 8 09-Dec-15 17-Dec-15 0 CAL 2 - 6 day

CONS.A4.2260 D16N&S  Bored Piling (4 nos x 1800mm dia) 56 18-Dec-15 27-Feb-16 0 CAL 2 - 6 day 4 nos x 14 days / 1 rig

CONS.A4.2265 Pile Testing 56 02-Feb-16 14-Apr-16 0 CAL 2 - 6 day

CONS.A4.2270 Pile Trimming + Pile Caps 40 15-Apr-16 02-Jun-16 0 CAL 2 - 6 day

CONS.A4.2280 Construct Abutment A1601 36 03-Jun-16 16-Jul-16 0 CAL 2 - 6 day

Bridge D16S aBridge D16S and D16N in Portion A4Bridge D16S and D16N in Portion A4Bridge D16S and D16N in Portion A4Bridge D16S and D16N in Portion A4Bridge D16S and D16N in Portion A4Bridge D16S and D16N in Portion A4Bridge D16S and D16N in Portion A4

CONS.A4.2285 Site Possession / Site Access to Portion A4 0 29-Nov-16 0 CAL 2 - 6 day

CONS.A4.2290 Bridge D16S & D16N - Construct Deck (cast  in-stu) 36 29-Nov-16 12-Jan-17 0 CAL 2 - 6 day 1 span cast in-situ 36 days

CONS.A4.2300 D16N & D16S Bridge Ancillary - Parapet, MJ, Drainage, Bridge Lighting, TCSS
& Signages

26 18-Jan-17 20-Feb-17 0 CAL 2 - 6 day 38m / 1 steel moulds @ 5 days 
cycle / 10m bay

CONS.A4.2310 Final Asphalt Paving, Road Markings and Signages 12 02-May-17 16-May-17 0 CAL 2 - 6 day

CONS.A4.2320 Inspection and Handover of Bridge D16 6 17-May-17 23-May-17 0 CAL 2 - 6 day

CONS.A4.2330 Completion of Bridge D16N and D16S 0 23-May-17 0 CAL 2 - 6 day

Road Works, Road Works, Drainage and U/G UtilitiesRoad Works, Drainage and U/G UtilitiesRoad Works, Drainage and U/G UtilitiesRoad Works, Drainage and U/G UtilitiesRoad Works, Drainage and U/G UtilitiesRoad Works, Drainage and U/G UtilitiesRoad Works, Drainage and U/G Utilities

Road Works (ERoad Works (East of Box Culvert D)Road Works (East of Box Culvert D)Road Works (East of Box Culvert D)Road Works (East of Box Culvert D)Road Works (East of Box Culvert D)Road Works (East of Box Culvert D)Road Works (East of Box Culvert D)

Road FormatioRoad Formation and Drainage SystemRoad Formation and Drainage SystemRoad Formation and Drainage SystemRoad Formation and Drainage SystemRoad Formation and Drainage SystemRoad Formation and Drainage SystemRoad Formation and Drainage System

Road SOL 101 Road SOL 101 / 109 / 114Road SOL 101 / 109 / 114Road SOL 101 / 109 / 114Road SOL 101 / 109 / 114Road SOL 101 / 109 / 114Road SOL 101 / 109 / 114Road SOL 101 / 109 / 114

Road FormatioRoad Formation and Drainage SystemRoad Formation and Drainage SystemRoad Formation and Drainage SystemRoad Formation and Drainage SystemRoad Formation and Drainage SystemRoad Formation and Drainage SystemRoad Formation and Drainage System

CONS.RW.1010 Survey/ Road Setting Out 6 13-May-15 19-May-15 0 CAL 2 - 6 day

CONS.RW.1020 Road Formation to Sub-grade (Cut & Fill) 75 20-May-15 18-Aug-15 7 CAL 2 - 6 day

CONS.RW.1030 Excavate to invert level and install Drainage System (Drain Pipes & 
Catchpit/Manholes) + Testing & Interface Connection

150 06-Jun-15 03-Dec-15 12 CAL 2 - 6 day

Installation ofInstallation of Underground UtilitiesInstallation of Underground UtilitiesInstallation of Underground UtilitiesInstallation of Underground UtilitiesInstallation of Underground UtilitiesInstallation of Underground UtilitiesInstallation of Underground Utilities

CONS.RW.1060 Excavate and Install Fresh WM / Valves & fittings + Testing, Cleaning & 
Flushing and Interface Connection

150 21-Jul-15 18-Jan-16 0 CAL 2 - 6 day

CONS.RW.1070 Excavate and Install Common Telecom Ducting and  Telecom Ducting by 
Others

150 28-Jul-15 25-Jan-16 0 CAL 2 - 6 day

CONS.RW.1080 Excavate and Install ELV/ LV Ducting and Pillar Box for TCSS and Road 
Lighting

150 04-Aug-15 01-Feb-16 0 CAL 2 - 6 day

Kerbing and FKerbing and Footings for Railing, Fencing, Signages and Road LightingKerbing and Footings for Railing, Fencing, Signages and Road LightingKerbing and Footings for Railing, Fencing, Signages and Road LightingKerbing and Footings for Railing, Fencing, Signages and Road LightingKerbing and Footings for Railing, Fencing, Signages and Road LightingKerbing and Footings for Railing, Fencing, Signages and Road LightingKerbing and Footings for Railing, Fencing, Signages and Road Lighting

CONS.RW.1090 Excavate and Construct Footings for Road Lightings / Railing / Fencing and 
Signages

120 08-Oct-15 03-Mar-16 0 CAL 2 - 6 day

CONS.RW.1100 Road Formation to Sub-base 90 20-Nov-15 10-Mar-16 0 CAL 2 - 6 day

CONS.RW.1110 Construct Precast  Road Kerbings 90 27-Nov-15 17-Mar-16 0 CAL 2 - 6 day

Road Works toRoad Works to Road Base and Base CourseRoad Works to Road Base and Base CourseRoad Works to Road Base and Base CourseRoad Works to Road Base and Base CourseRoad Works to Road Base and Base CourseRoad Works to Road Base and Base CourseRoad Works to Road Base and Base Course

CONS.RW.2140 Road Formation to Road Base 90 26-Jan-16 19-May-16 0 CAL 2 - 6 day

CONS.RW.2150 Road Formation to Base Course 75 15-Mar-16 17-Jun-16 2 CAL 2 - 6 day

Installation ofInstallation of Railing and Fencing + Road Lighting and SignagesInstallation of Railing and Fencing + Road Lighting and SignagesInstallation of Railing and Fencing + Road Lighting and SignagesInstallation of Railing and Fencing + Road Lighting and SignagesInstallation of Railing and Fencing + Road Lighting and SignagesInstallation of Railing and Fencing + Road Lighting and SignagesInstallation of Railing and Fencing + Road Lighting and Signages

CONS.RW.2220 Install Road Railing and Fencing 75 12-May-16 10-Aug-16 2 CAL 2 - 6 day

CONS.RW.2830 Install Road Ligting and Signages 75 11-Jun-16 07-Sep-16 7 CAL 2 - 6 day

Final Paving aFinal Paving and Road MarkingsFinal Paving and Road MarkingsFinal Paving and Road MarkingsFinal Paving and Road MarkingsFinal Paving and Road MarkingsFinal Paving and Road MarkingsFinal Paving and Road Markings

CONS.RW.2690 Final Road Paving (Wearing Course) 24 25-Nov-16 22-Dec-16 1 CAL 2 - 6 day

CONS.RW.2720 Road Markings and Road Signages 22 23-Dec-16 20-Jan-17 13 CAL 2 - 6 day

Portion A6 - FPortion A6 - Final Paving and Road MarkingsPortion A6 - Final Paving and Road MarkingsPortion A6 - Final Paving and Road MarkingsPortion A6 - Final Paving and Road MarkingsPortion A6 - Final Paving and Road MarkingsPortion A6 - Final Paving and Road MarkingsPortion A6 - Final Paving and Road Markings

CONS.RW.2930 Road Clearing 6 17-Jan-18 23-Jan-18 0 CAL 2 - 6 day

CONS.RW.2970 Final Road Paving (Wearing Course) 24 24-Jan-18 23-Feb-18 0 CAL 2 - 6 day Note: Late Final Paving due to 
Site Logistics related to 
L d i P ti A6CONS.RW.2980 Road Markings and Road Signages 16 24-Feb-18 14-Mar-18 0 CAL 2 - 6 day
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Activity ID Activity Name Orig Dur Early Start Early Finish Total
Float

Calendar Remarks

Road SOL 102Road SOL 102Road SOL 102Road SOL 102Road SOL 102Road SOL 102Road SOL 102Road SOL 102

Road FormatioRoad Formation and Drainage SystemRoad Formation and Drainage SystemRoad Formation and Drainage SystemRoad Formation and Drainage SystemRoad Formation and Drainage SystemRoad Formation and Drainage SystemRoad Formation and Drainage System

CONS.RW.1970 Survey/ Road Setting Out 6 20-May-15 27-May-15 0 CAL 2 - 6 day

CONS.RW.1980 Road Formation to Sub-grade (Cut & Fill) 60 28-May-15 07-Aug-15 0 CAL 2 - 6 day

CONS.RW.1990 Excavate to invert level and install Drainage System (Drain Pipes & 
Catchpit/Manholes) + Testing & Interface Connection

150 13-Jun-15 10-Dec-15 0 CAL 2 - 6 day

Installation ofInstallation of Underground UtilitiesInstallation of Underground UtilitiesInstallation of Underground UtilitiesInstallation of Underground UtilitiesInstallation of Underground UtilitiesInstallation of Underground UtilitiesInstallation of Underground Utilities

CONS.RW.2890 Excavate and Install Fresh WM / Valves & fittings + Testing, Cleaning & 
Flushing and Interface Connection

150 14-Jul-15 11-Jan-16 0 CAL 2 - 6 day

CONS.RW.2900 Excavate and Install Common Telecom Ducting and  Telecom Ducting by 
Others

150 25-Jul-15 22-Jan-16 0 CAL 2 - 6 day

CONS.RW.2910 Excavate and Install ELV/ LV Ducting and Pillar Box for TCSS and Road 
Lighting

150 08-Aug-15 05-Feb-16 0 CAL 2 - 6 day

Kerbing and FKerbing and Footings for Railing, Fencing, Signages and Road LightingKerbing and Footings for Railing, Fencing, Signages and Road LightingKerbing and Footings for Railing, Fencing, Signages and Road LightingKerbing and Footings for Railing, Fencing, Signages and Road LightingKerbing and Footings for Railing, Fencing, Signages and Road LightingKerbing and Footings for Railing, Fencing, Signages and Road LightingKerbing and Footings for Railing, Fencing, Signages and Road Lighting

CONS.RW.2080 Excavate and Construct Footings for Road Lightings / Railing / Fencing and 
Signages

120 13-Oct-15 08-Mar-16 0 CAL 2 - 6 day

CONS.RW.2090 Road Formation to Sub-base 90 25-Nov-15 15-Mar-16 0 CAL 2 - 6 day

CONS.RW.2100 Construct Precast  Road Kerbings 90 02-Dec-15 22-Mar-16 0 CAL 2 - 6 day

Road Works toRoad Works to Road Base and Base CourseRoad Works to Road Base and Base CourseRoad Works to Road Base and Base CourseRoad Works to Road Base and Base CourseRoad Works to Road Base and Base CourseRoad Works to Road Base and Base CourseRoad Works to Road Base and Base Course

CONS.RW.2170 Road Formation to Road Base 90 26-Jan-16 19-May-16 0 CAL 2 - 6 day

CONS.RW.2180 Road Formation to Base Course 75 31-Mar-16 30-Jun-16 0 CAL 2 - 6 day

Installation ofInstallation of Railing and Fencing + Road Lighting and SignagesInstallation of Railing and Fencing + Road Lighting and SignagesInstallation of Railing and Fencing + Road Lighting and SignagesInstallation of Railing and Fencing + Road Lighting and SignagesInstallation of Railing and Fencing + Road Lighting and SignagesInstallation of Railing and Fencing + Road Lighting and SignagesInstallation of Railing and Fencing + Road Lighting and Signages

CONS.RW.2240 Install Road Railing and Fencing 75 16-May-16 12-Aug-16 0 CAL 2 - 6 day

CONS.RW.2840 Install Road Ligting and Signages 75 25-Jun-16 23-Sep-16 7 CAL 2 - 6 day

Final Paving aFinal Paving and Road MarkingsFinal Paving and Road MarkingsFinal Paving and Road MarkingsFinal Paving and Road MarkingsFinal Paving and Road MarkingsFinal Paving and Road MarkingsFinal Paving and Road Markings

CONS.RW.2700 Final Road Paving (Wearing Course) 22 23-Dec-16 20-Jan-17 1 CAL 2 - 6 day

CONS.RW.2730 Road Markings and Road Signages 18 21-Jan-17 14-Feb-17 13 CAL 2 - 6 day

Portion A6 - FPortion A6 - Final Paving and Road MarkingsPortion A6 - Final Paving and Road MarkingsPortion A6 - Final Paving and Road MarkingsPortion A6 - Final Paving and Road MarkingsPortion A6 - Final Paving and Road MarkingsPortion A6 - Final Paving and Road MarkingsPortion A6 - Final Paving and Road Markings

CONS.RW.2790 Road Clearing 6 15-Mar-18 21-Mar-18 0 CAL 2 - 6 day

CONS.RW.2920 Final Road Paving (Wearing Course) 24 22-Mar-18 23-Apr-18 0 CAL 2 - 6 day Note: Late Final Paving due to 
Site Logistics related to 
L d i P ti A6CONS.RW.2990 Road Markings and Road Signages 14 24-Apr-18 10-May-18 0 CAL 2 - 6 day

Road SOL 107 Road SOL 107 / 113Road SOL 107 / 113Road SOL 107 / 113Road SOL 107 / 113Road SOL 107 / 113Road SOL 107 / 113Road SOL 107 / 113

Road FormatioRoad Formation and Drainage SystemRoad Formation and Drainage SystemRoad Formation and Drainage SystemRoad Formation and Drainage SystemRoad Formation and Drainage SystemRoad Formation and Drainage SystemRoad Formation and Drainage System

CONS.RW.2000 Survey/ Road Setting Out 6 08-Aug-15 14-Aug-15 0 CAL 2 - 6 day

CONS.RW.2010 Road Formation to Sub-grade (Cut & Fill) 36 15-Aug-15 25-Sep-15 0 CAL 2 - 6 day

CONS.RW.2020 Excavate to invert level and install Drainage System (Drain Pipes & 
Catchpit/Manholes) + Testing & Interface Connection

90 26-Sep-15 15-Jan-16 0 CAL 2 - 6 day

Installation ofInstallation of Underground UtilitiesInstallation of Underground UtilitiesInstallation of Underground UtilitiesInstallation of Underground UtilitiesInstallation of Underground UtilitiesInstallation of Underground UtilitiesInstallation of Underground Utilities

CONS.RW.2040 Excavate and Install Fresh WM / Valves & fittings + Testing, Cleaning & 
Flushing and Interface Connection (3 lines)

100 15-Oct-15 16-Feb-16 0 CAL 2 - 6 day

CONS.RW.2050 Excavate and Install Flush WM / Valves & fittings + Testing, Cleaning & 
Flushing and Interface Connection (1 line)

90 04-Nov-15 23-Feb-16 0 CAL 2 - 6 day

CONS.RW.2060 Excavate and Install ELV/ LV Ducting and Pillar Box for TCSS 90 11-Nov-15 01-Mar-16 0 CAL 2 - 6 day

Kerbing and FKerbing and Footings for Railing, Fencing, Signages and Road LightingKerbing and Footings for Railing, Fencing, Signages and Road LightingKerbing and Footings for Railing, Fencing, Signages and Road LightingKerbing and Footings for Railing, Fencing, Signages and Road LightingKerbing and Footings for Railing, Fencing, Signages and Road LightingKerbing and Footings for Railing, Fencing, Signages and Road LightingKerbing and Footings for Railing, Fencing, Signages and Road Lighting

CONS.RW.2110 Excavate and Construct Footings for Road Lightings / Railing / Fencing and 
Signages

75 12-Dec-15 15-Mar-16 0 CAL 2 - 6 day

CONS.RW.2120 Road Formation to Sub-base 75 19-Dec-15 22-Mar-16 0 CAL 2 - 6 day

CONS.RW.2130 Construct Precast  Road Kerbings 75 29-Dec-15 01-Apr-16 0 CAL 2 - 6 day

Road Works toRoad Works to Road Base and Base CourseRoad Works to Road Base and Base CourseRoad Works to Road Base and Base CourseRoad Works to Road Base and Base CourseRoad Works to Road Base and Base CourseRoad Works to Road Base and Base CourseRoad Works to Road Base and Base Course

CONS.RW.2200 Road Formation to Road Base 75 16-Feb-16 19-May-16 14 CAL 2 - 6 day

CONS.RW.2210 Road Formation to Base Course 75 13-Apr-16 13-Jul-16 14 CAL 2 - 6 day

Installation ofInstallation of Railing and Fencing + Road Lighting and SignagesInstallation of Railing and Fencing + Road Lighting and SignagesInstallation of Railing and Fencing + Road Lighting and SignagesInstallation of Railing and Fencing + Road Lighting and SignagesInstallation of Railing and Fencing + Road Lighting and SignagesInstallation of Railing and Fencing + Road Lighting and SignagesInstallation of Railing and Fencing + Road Lighting and Signages

CONS.RW.2260 Install Road Railing and Fencing 60 17-Jun-16 26-Aug-16 0 CAL 2 - 6 day

CONS.RW.2850 Install Road Ligting and Signages 60 28-Jul-16 08-Oct-16 7 CAL 2 - 6 day
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Activity ID Activity Name Orig Dur Early Start Early Finish Total
Float

Calendar Remarks

Final Paving aFinal Paving and Road MarkingsFinal Paving and Road MarkingsFinal Paving and Road MarkingsFinal Paving and Road MarkingsFinal Paving and Road MarkingsFinal Paving and Road MarkingsFinal Paving and Road Markings

CONS.RW.2710 Final Road Paving (Wearing Course) 20 21-Jan-17 16-Feb-17 1 CAL 2 - 6 day

CONS.RW.2740 Road Markings and Road Signages 16 17-Feb-17 07-Mar-17 11 CAL 2 - 6 day

Road SOL 108 Road SOL 108 / 106Road SOL 108 / 106Road SOL 108 / 106Road SOL 108 / 106Road SOL 108 / 106Road SOL 108 / 106Road SOL 108 / 106

Adjacent to RoAdjacent to Road SOL 108 / 106 and Abutment A901Adjacent to Road SOL 108 / 106 and Abutment A901Adjacent to Road SOL 108 / 106 and Abutment A901Adjacent to Road SOL 108 / 106 and Abutment A901Adjacent to Road SOL 108 / 106 and Abutment A901Adjacent to Road SOL 108 / 106 and Abutment A901Adjacent to Road SOL 108 / 106 and Abutment A901

CONS.RW.2070 Excavate and Install Common Telecom Ducting and  Telecom Ducting by 
Others + Backfilling

53 12-Apr-16 15-Jun-16 0 CAL 2 - 6 day

CONS.RW.2160 Road Formation to subgrade +  Drainage System 10 12-Apr-16 22-Apr-16 0 CAL 2 - 6 day

CONS.RW.2190 Install TCSS/LV/ELV Ducting 10 23-Apr-16 05-May-16 0 CAL 2 - 6 day

CONS.RW.2230 Excavate and Construct footing for Railing and Road lighting 8 06-May-16 16-May-16 0 CAL 2 - 6 day

CONS.RW.2250 Road formation to Subbase 6 17-May-16 23-May-16 0 CAL 2 - 6 day

CONS.RW.2370 Construct Precast  Road Kerbings 6 24-May-16 30-May-16 0 CAL 2 - 6 day

CONS.RW.2380 Road formation to Road base and Base course 8 31-May-16 08-Jun-16 0 CAL 2 - 6 day

CONS.RW.2390 Install Road Lighting, Railing and Signages 4 10-Jun-16 14-Jun-16 0 CAL 2 - 6 day

CONS.RW.2400 Final Road Paving and Road markings (KD13 - Completion of Section VI) 4 15-Jun-16 18-Jun-16 0 CAL 2 - 6 day

Road Works (WRoad Works (West of Box Culvet D)Road Works (West of Box Culvet D)Road Works (West of Box Culvet D)Road Works (West of Box Culvet D)Road Works (West of Box Culvet D)Road Works (West of Box Culvet D)Road Works (West of Box Culvet D)

Road FormatioRoad Formation and Drainage SystemRoad Formation and Drainage SystemRoad Formation and Drainage SystemRoad Formation and Drainage SystemRoad Formation and Drainage SystemRoad Formation and Drainage SystemRoad Formation and Drainage System

Road SOL 101 Road SOL 101 / 105Road SOL 101 / 105Road SOL 101 / 105Road SOL 101 / 105Road SOL 101 / 105Road SOL 101 / 105Road SOL 101 / 105

Road FormatioRoad Formation and Drainage SystemRoad Formation and Drainage SystemRoad Formation and Drainage SystemRoad Formation and Drainage SystemRoad Formation and Drainage SystemRoad Formation and Drainage SystemRoad Formation and Drainage System

CONS.RW.2270 Survey/ Road Setting Out 6 14-Sep-15 19-Sep-15 0 CAL 2 - 6 day

CONS.RW.2280 Road Formation to Sub-grade (Cut & Fill) 75 21-Sep-15 19-Dec-15 2 CAL 2 - 6 day

CONS.RW.2290 Excavate to invert level and install Drainage System (Drain Pipes & 
Catchpit/Manholes) + Testing & Interface Connection

150 09-Oct-15 13-Apr-16 2 CAL 2 - 6 day

Installation ofInstallation of Underground UtilitiesInstallation of Underground UtilitiesInstallation of Underground UtilitiesInstallation of Underground UtilitiesInstallation of Underground UtilitiesInstallation of Underground UtilitiesInstallation of Underground Utilities

CONS.RW.2295 Excavate and Install HV Cable Ducting on Carriageway 66 18-Sep-15 07-Dec-15 0 CAL 2 - 6 day

CONS.RW.2300 Handover area to CLP for HV Cable Laying 0 07-Dec-15 0 CAL 2 - 6 day

CONS.RW.2310 Excavate and Install Fresh WM / Valves & fittings + Testing, Cleaning & 
Flushing and Interface Connection

150 17-Nov-15 23-May-16 0 CAL 2 - 6 day

CONS.RW.2320 Excavate and Install Common Telecom Ducting and  Telecom Ducting by 
Others

150 24-Nov-15 30-May-16 0 CAL 2 - 6 day

CONS.RW.2330 Excavate and Install ELV/ LV Ducting and Pillar Box for TCSS 150 01-Dec-15 06-Jun-16 0 CAL 2 - 6 day

Kerbing and FKerbing and Footings for Railing, Fencing, Signages and Road LightingKerbing and Footings for Railing, Fencing, Signages and Road LightingKerbing and Footings for Railing, Fencing, Signages and Road LightingKerbing and Footings for Railing, Fencing, Signages and Road LightingKerbing and Footings for Railing, Fencing, Signages and Road LightingKerbing and Footings for Railing, Fencing, Signages and Road LightingKerbing and Footings for Railing, Fencing, Signages and Road Lighting

CONS.RW.2340 Excavate and Construct Footings for Road Lightings / Railing / Fencing and 
Signages

120 05-Feb-16 06-Jul-16 0 CAL 2 - 6 day

CONS.RW.2350 Road Formation to Sub-base 90 22-Mar-16 13-Jul-16 0 CAL 2 - 6 day

CONS.RW.2360 Construct Precast  Road Kerbings 90 01-Apr-16 20-Jul-16 0 CAL 2 - 6 day

Road Works toRoad Works to Road Base and Base CourseRoad Works to Road Base and Base CourseRoad Works to Road Base and Base CourseRoad Works to Road Base and Base CourseRoad Works to Road Base and Base CourseRoad Works to Road Base and Base CourseRoad Works to Road Base and Base Course

CONS.RW.2570 Road Formation to Road Base 90 31-May-16 14-Sep-16 2 CAL 2 - 6 day

CONS.RW.2580 Road Formation to Base Course 75 18-Jul-16 17-Oct-16 2 CAL 2 - 6 day

Installation ofInstallation of Railing and Fencing + Road Lighting and SignagesInstallation of Railing and Fencing + Road Lighting and SignagesInstallation of Railing and Fencing + Road Lighting and SignagesInstallation of Railing and Fencing + Road Lighting and SignagesInstallation of Railing and Fencing + Road Lighting and SignagesInstallation of Railing and Fencing + Road Lighting and SignagesInstallation of Railing and Fencing + Road Lighting and Signages

CONS.RW.2630 Install Road Railing and Fencing 90 27-Aug-16 14-Dec-16 0 CAL 2 - 6 day

CONS.RW.2860 Install Road Lighting and Signages 75 19-Oct-16 17-Jan-17 0 CAL 2 - 6 day

Final Paving aFinal Paving and Road MarkingsFinal Paving and Road MarkingsFinal Paving and Road MarkingsFinal Paving and Road MarkingsFinal Paving and Road MarkingsFinal Paving and Road MarkingsFinal Paving and Road Markings

CONS.RW.2660 Final Road Paving (Wearing Course) 24 18-Feb-17 17-Mar-17 0 CAL 2 - 6 day

CONS.RW.2750 Road Markings and Road Signages 18 18-Mar-17 08-Apr-17 2 CAL 2 - 6 day

CONS.RW.2780 Cleaning and Rectification Works 12 10-Apr-17 26-Apr-17 14 CAL 2 - 6 day

Road SOL 102 Road SOL 102 /106/111Road SOL 102 /106/111Road SOL 102 /106/111Road SOL 102 /106/111Road SOL 102 /106/111Road SOL 102 /106/111Road SOL 102 /106/111

Road FormatioRoad Formation and Drainage SystemRoad Formation and Drainage SystemRoad Formation and Drainage SystemRoad Formation and Drainage SystemRoad Formation and Drainage SystemRoad Formation and Drainage SystemRoad Formation and Drainage System

CONS.RW.2410 Survey/ Road Setting Out 6 21-Sep-15 26-Sep-15 0 CAL 2 - 6 day

CONS.RW.2420 Road Formation to Sub-grade (Cut & Fill) 48 29-Sep-15 25-Nov-15 0 CAL 2 - 6 day
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CONS.RW.2430 Excavate to invert level and install Drainage System (Drain Pipes & 
Catchpit/Manholes) + Testing & Interface Connection

150 19-Oct-15 22-Apr-16 0 CAL 2 - 6 day

Installation ofInstallation of Underground UtilitiesInstallation of Underground UtilitiesInstallation of Underground UtilitiesInstallation of Underground UtilitiesInstallation of Underground UtilitiesInstallation of Underground UtilitiesInstallation of Underground Utilities

CONS.RW.2940 Excavate and Install Fresh WM / Valves & fittings + Testing, Cleaning & 
Flushing and Interface Connection

150 17-Nov-15 23-May-16 0 CAL 2 - 6 day

CONS.RW.2950 Excavate and Install Common Telecom Ducting and  Telecom Ducting by 
Others

150 03-Dec-15 08-Jun-16 0 CAL 2 - 6 day

CONS.RW.2960 Excavate and Install ELV/ LV Ducting and Pillar Box for TCSS 150 19-Dec-15 25-Jun-16 0 CAL 2 - 6 day

Kerbing and FKerbing and Footings for Railing, Fencing, Signages and Road LightingKerbing and Footings for Railing, Fencing, Signages and Road LightingKerbing and Footings for Railing, Fencing, Signages and Road LightingKerbing and Footings for Railing, Fencing, Signages and Road LightingKerbing and Footings for Railing, Fencing, Signages and Road LightingKerbing and Footings for Railing, Fencing, Signages and Road LightingKerbing and Footings for Railing, Fencing, Signages and Road Lighting

CONS.RW.2510 Excavate and Construct Footings for Road Lightings / Railing / Fencing and 
Signages

120 27-Feb-16 25-Jul-16 0 CAL 2 - 6 day

CONS.RW.2520 Road Formation to Sub-base 90 21-Apr-16 08-Aug-16 0 CAL 2 - 6 day

CONS.RW.2530 Construct Precast  Road Kerbings 90 06-May-16 22-Aug-16 0 CAL 2 - 6 day

Road Works toRoad Works to Road Base and Base CourseRoad Works to Road Base and Base CourseRoad Works to Road Base and Base CourseRoad Works to Road Base and Base CourseRoad Works to Road Base and Base CourseRoad Works to Road Base and Base CourseRoad Works to Road Base and Base Course

CONS.RW.2590 Road Formation to Road Base 90 05-Jul-16 21-Oct-16 0 CAL 2 - 6 day

CONS.RW.2600 Road Formation to Base Course 75 02-Sep-16 02-Dec-16 0 CAL 2 - 6 day

Installation ofInstallation of Railing and Fencing + Road Lighting and SignagesInstallation of Railing and Fencing + Road Lighting and SignagesInstallation of Railing and Fencing + Road Lighting and SignagesInstallation of Railing and Fencing + Road Lighting and SignagesInstallation of Railing and Fencing + Road Lighting and SignagesInstallation of Railing and Fencing + Road Lighting and SignagesInstallation of Railing and Fencing + Road Lighting and Signages

CONS.RW.2640 Install Road Railing and Fencing 90 13-Sep-16 03-Jan-17 0 CAL 2 - 6 day

CONS.RW.2870 Install Road Lighting and Signages 75 02-Nov-16 03-Feb-17 0 CAL 2 - 6 day

Final Paving aFinal Paving and Road MarkingsFinal Paving and Road MarkingsFinal Paving and Road MarkingsFinal Paving and Road MarkingsFinal Paving and Road MarkingsFinal Paving and Road MarkingsFinal Paving and Road Markings

CONS.RW.2670 Final Road Paving (Wearing Course) 20 18-Mar-17 11-Apr-17 0 CAL 2 - 6 day

CONS.RW.2760 Road Markings and Road Signages 14 12-Apr-17 02-May-17 0 CAL 2 - 6 day

Road SOL 104Road SOL 104Road SOL 104Road SOL 104Road SOL 104Road SOL 104Road SOL 104Road SOL 104

Road FormatioRoad Formation and Drainage SystemRoad Formation and Drainage SystemRoad Formation and Drainage SystemRoad Formation and Drainage SystemRoad Formation and Drainage SystemRoad Formation and Drainage SystemRoad Formation and Drainage System

CONS.RW.2440 Survey/ Road Setting Out 6 19-Nov-15 25-Nov-15 11 CAL 2 - 6 day

CONS.RW.2450 Road Formation to Sub-grade (Cut & Fill) 48 26-Nov-15 23-Jan-16 11 CAL 2 - 6 day

CONS.RW.2460 Excavate to invert level and install Drainage System (Drain Pipes & 
Catchpit/Manholes) + Testing & Interface Connection

120 25-Jan-16 23-Jun-16 11 CAL 2 - 6 day

Installation ofInstallation of Underground UtilitiesInstallation of Underground UtilitiesInstallation of Underground UtilitiesInstallation of Underground UtilitiesInstallation of Underground UtilitiesInstallation of Underground UtilitiesInstallation of Underground Utilities

CONS.RW.2470 Excavate and Install Fresh WM / Valves & fittings + Testing, Cleaning & 
Flushing and Interface Connection (3 lines)

120 25-Feb-16 22-Jul-16 11 CAL 2 - 6 day

CONS.RW.2480 Excavate and Install Flush WM / Valves & fittings + Testing, Cleaning & 
Flushing and Interface Connection (1 line)

90 12-Apr-16 29-Jul-16 11 CAL 2 - 6 day

CONS.RW.2490 Excavate and Install ELV/ LV Ducting and Pillar Box for TCSS 90 19-Apr-16 05-Aug-16 11 CAL 2 - 6 day

Kerbing and FKerbing and Footings for Railing, Fencing, Signages and Road LightingKerbing and Footings for Railing, Fencing, Signages and Road LightingKerbing and Footings for Railing, Fencing, Signages and Road LightingKerbing and Footings for Railing, Fencing, Signages and Road LightingKerbing and Footings for Railing, Fencing, Signages and Road LightingKerbing and Footings for Railing, Fencing, Signages and Road LightingKerbing and Footings for Railing, Fencing, Signages and Road Lighting

CONS.RW.2540 Excavate and Construct Footings for Road Lightings / Railing / Fencing and 
Signages

90 21-May-16 05-Sep-16 24 CAL 2 - 6 day

CONS.RW.2550 Road Formation to Sub-base 60 05-Jul-16 12-Sep-16 48 CAL 2 - 6 day

CONS.RW.2560 Construct Precast  Road Kerbings 60 12-Jul-16 21-Sep-16 48 CAL 2 - 6 day

Road Works toRoad Works to Road Base and Base CourseRoad Works to Road Base and Base CourseRoad Works to Road Base and Base CourseRoad Works to Road Base and Base CourseRoad Works to Road Base and Base CourseRoad Works to Road Base and Base CourseRoad Works to Road Base and Base Course

CONS.RW.2610 Road Formation to Road Base 60 23-Aug-16 04-Nov-16 24 CAL 2 - 6 day

CONS.RW.2620 Road Formation to Base Course 48 07-Oct-16 02-Dec-16 24 CAL 2 - 6 day

Installation ofInstallation of Railing and Fencing + Road Lighting and SignagesInstallation of Railing and Fencing + Road Lighting and SignagesInstallation of Railing and Fencing + Road Lighting and SignagesInstallation of Railing and Fencing + Road Lighting and SignagesInstallation of Railing and Fencing + Road Lighting and SignagesInstallation of Railing and Fencing + Road Lighting and SignagesInstallation of Railing and Fencing + Road Lighting and Signages

CONS.RW.2650 Install Road Railing and Fencing 48 19-Nov-16 17-Jan-17 0 CAL 2 - 6 day

CONS.RW.2880 Install Road Lighting and Signages 48 17-Dec-16 17-Feb-17 0 CAL 2 - 6 day

Final Paving aFinal Paving and Road MarkingsFinal Paving and Road MarkingsFinal Paving and Road MarkingsFinal Paving and Road MarkingsFinal Paving and Road MarkingsFinal Paving and Road MarkingsFinal Paving and Road Markings

CONS.RW.2680 Final Road Paving (Wearing Course) 14 12-Apr-17 02-May-17 0 CAL 2 - 6 day

CONS.RW.2770 Road Markings and Road Signages 10 04-May-17 15-May-17 0 CAL 2 - 6 day

Road SOL 107 Road SOL 107 (Depressed Road)Road SOL 107 (Depressed Road)Road SOL 107 (Depressed Road)Road SOL 107 (Depressed Road)Road SOL 107 (Depressed Road)Road SOL 107 (Depressed Road)Road SOL 107 (Depressed Road)

Stage 1- DeprStage 1- Depressed Road Works (West Side 1st Half)Stage 1- Depressed Road Works (West Side 1st Half)Stage 1- Depressed Road Works (West Side 1st Half)Stage 1- Depressed Road Works (West Side 1st Half)Stage 1- Depressed Road Works (West Side 1st Half)Stage 1- Depressed Road Works (West Side 1st Half)Stage 1- Depressed Road Works (West Side 1st Half)

CONS.C1.5010 Commence Works on Depressed Road (1st half on the West side) 0 21-Sep-15 0 CAL 2 - 6 day

CONS.C1.5020 Survey / Setting out 6 21-Sep-15 26-Sep-15 0 CAL 2 - 6 day

CONS.C1.5030 Excavate to formation level 45 29-Sep-15 21-Nov-15 0 CAL 2 - 6 day

O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S
2015 2016 2017 2018 2019

21-Sep-15

Data Date: 27-Feb-15
Print Date: 23-Apr-15 13:05

HY/2013/04 - Hong Kong Boundary Crossing Facilities Infrastructure Works Stage II (Southern Portion)  
Page : 16 / 24 



Activity ID Activity Name Orig Dur Early Start Early Finish Total
Float

Calendar Remarks

CONS.C1.5040 Excavate and install Drainage Pipes and Construct Manholes & Backfill 45 27-Oct-15 17-Dec-15 0 CAL 2 - 6 day

CONS.C1.5050 Excavate and Install Fresh Water Mains & Flush Water Main + Hydrotest, 
Clean & Flushing and Connection

54 18-Nov-15 22-Jan-16 0 CAL 2 - 6 day

CONS.C1.5060 Construct U-Structure - Base Slab and Walls 72 04-Dec-15 03-Mar-16 0 CAL 2 - 6 day

CONS.C1.5070 Construct Plain ad Ribbed Finishes to Walls 60 19-Jan-16 05-Apr-16 0 CAL 2 - 6 day

CONS.C1.5080 Backfill and Compaction 36 06-Apr-16 19-May-16 0 CAL 2 - 6 day

CONS.C1.5090 Construct Footing for Road Lighting and Signages 24 20-May-16 17-Jun-16 0 CAL 2 - 6 day

CONS.C1.5100 Install Ducting and Drawpits for Road Lighting 12 18-Jun-16 02-Jul-16 0 CAL 2 - 6 day

Stage 2 - DepStage 2 - Depressed Road  (East Side 2nd Half) Interface with Bridge D14Stage 2 - Depressed Road  (East Side 2nd Half) Interface with Bridge D14a, D9a & DStage 2 - Depressed Road  (East Side 2nd Half) Interface with Bridge D14a, D9a & D10Stage 2 - Depressed Road  (East Side 2nd Half) Interface with Bridge D14a, D9a & D10Stage 2 - Depressed Road  (East Side 2nd Half) Interface with Bridge D14a, D9a & D10Stage 2 - Depressed Road  (East Side 2nd Half) Interface with Bridge D14a, D9a & D10Stage 2 - Depressed Road  (East Side 2nd Half) Interface with Bridge D14a, D9a & D10

CONS.C1.8670 Commence Works on Depressed Road (2nd Half on the East Side) 0 04-Jul-16 0 CAL 2 - 6 day

CONS.C1.8680 Survey / Setting out 6 04-Jul-16 09-Jul-16 0 CAL 2 - 6 day

CONS.C1.8690 Excavate to formation level 45 09-Jul-16 30-Aug-16 0 CAL 2 - 6 day interface with erection of 
segments at D14a and D10

CONS.C1.8700 Excavate and install Drainage Pipes and Construct Manholes & Backfill 45 06-Aug-16 29-Sep-16 0 CAL 2 - 6 day

CONS.C1.8710 Excavate and Install Fresh Water Mains & Flush Water Main + Hydrotest, 
Clean & Flushing and Connection

60 27-Aug-16 09-Nov-16 0 CAL 2 - 6 day

CONS.C1.8720 Construct U-Structure - Base Slab and Walls 72 23-Sep-16 17-Dec-16 0 CAL 2 - 6 day

CONS.C1.8730 Construct Plain ad Ribbed Finishes to Walls 60 07-Nov-16 18-Jan-17 0 CAL 2 - 6 day

CONS.C1.8740 Backfill and Compaction 36 19-Jan-17 04-Mar-17 0 CAL 2 - 6 day

CONS.C1.8750 Construct Footing for Road Lighting and Signages 24 06-Mar-17 01-Apr-17 0 CAL 2 - 6 day

CONS.C1.8760 Install Ducting and Drawpits for Road Lighting 12 03-Apr-17 20-Apr-17 0 CAL 2 - 6 day

CONS.C1.8770 Install Road Lighting and Signages + Cabling and Termination 12 21-Apr-17 06-May-17 0 CAL 2 - 6 day

CONS.C1.8780 Road Paving and Road Markings 7 08-May-17 15-May-17 0 CAL 2 - 6 day

Under Ground Under Ground Utilties (Power, Water & Telecom)Under Ground Utilties (Power, Water & Telecom)Under Ground Utilties (Power, Water & Telecom)Under Ground Utilties (Power, Water & Telecom)Under Ground Utilties (Power, Water & Telecom)Under Ground Utilties (Power, Water & Telecom)Under Ground Utilties (Power, Water & Telecom)

Work in PortionWork in Portion D1 and D2Work in Portion D1 and D2Work in Portion D1 and D2Work in Portion D1 and D2Work in Portion D1 and D2Work in Portion D1 and D2Work in Portion D1 and D2

Sewage RisinSewage Rising mainSewage Rising mainSewage Rising mainSewage Rising mainSewage Rising mainSewage Rising mainSewage Rising main

CONS.RM.1010 Commence Works on Rising Main 0 21-Dec-15 36 CAL 2 - 6 day

CONS.RM.1020 Site Survey / Setting Out Sewerage Alignment 6 21-Dec-15 29-Dec-15 36 CAL 2 - 6 day

CONS.RM.1030 Excavate to Invert Level & Install 2 Sewage Rising Main DN100 CHC & CHD 60 30-Dec-15 12-Mar-16 36 CAL 2 - 6 day

CONS.RM.1040 Construct Thrust Block 18 14-Mar-16 07-Apr-16 36 CAL 2 - 6 day

CONS.RM.1050 Gravity Flow Testing 12 08-Apr-16 21-Apr-16 36 CAL 2 - 6 day

CONS.RM.1060 Backfill 30 22-Apr-16 28-May-16 36 CAL 2 - 6 day

CLP Cables anCLP Cables and Telecom Crossing at Portion D2 and D1CLP Cables and Telecom Crossing at Portion D2 and D1CLP Cables and Telecom Crossing at Portion D2 and D1CLP Cables and Telecom Crossing at Portion D2 and D1CLP Cables and Telecom Crossing at Portion D2 and D1CLP Cables and Telecom Crossing at Portion D2 and D1CLP Cables and Telecom Crossing at Portion D2 and D1

CONS.RW.2800 Excavate and Install Common Telecom Ducting and  Telecom Ducting  by 
Telecom Companies

60 13-Jul-16 22-Sep-16 0 CAL 2 - 6 day

CONS.RW.2810 Excavate and Install CLP 11kv Cables 36 22-Sep-16 04-Nov-16 0 CAL 2 - 6 day

CONS.RW.2820 Backfill and reinstate ground 18 05-Nov-16 25-Nov-16 0 CAL 2 - 6 day

Portion A1 andPortion A1 and A2 - Sub-Base AreaPortion A1 and A2 - Sub-Base AreaPortion A1 and A2 - Sub-Base AreaPortion A1 and A2 - Sub-Base AreaPortion A1 and A2 - Sub-Base AreaPortion A1 and A2 - Sub-Base AreaPortion A1 and A2 - Sub-Base Area

CONS.A1.4430 Demobilisation of Temporary Facilities on Site 24 13-Jan-17 13-Feb-17 0 CAL 2 - 6 day

CONS.A1.4440 Site Survey / Site Clearing 12 14-Feb-17 27-Feb-17 0 CAL 2 - 6 day

CONS.A1.4450 Area to Formation Level 20 28-Feb-17 22-Mar-17 0 CAL 2 - 6 day

CONS.A1.4460 Sub-Base Material Topping  (Area 29,963 m2 x 100mm thk Subbase) 40 23-Mar-17 15-May-17 0 CAL 2 - 6 day

Pump House cPump House cum Switch RoomPump House cum Switch RoomPump House cum Switch RoomPump House cum Switch RoomPump House cum Switch RoomPump House cum Switch RoomPump House cum Switch Room

CONS.C1.5110 Commence Pump House Cum Switch Room (2B+ GF) 0 04-Mar-16 0 CAL 2 - 6 day

CONS.C1.5120 Mobilisation / Survey/ Setting Out 6 04-Mar-16 10-Mar-16 0 CAL 2 - 6 day

CONS.C1.5125 Sheet Piling 20 10-Mar-16 06-Apr-16 0 CAL 2 - 6 day

CONS.C1.5130 Install Dewatering Wells + Pump Test 24 07-Apr-16 05-May-16 0 CAL 2 - 6 day

CONS.C1.5140 ELS Works to Formation level (Basement 2) 54 06-May-16 11-Jul-16 0 CAL 2 - 6 day

CONS.C1.5150 Blinding, Waterproofing and Base Slab 20 12-Jul-16 03-Aug-16 0 CAL 2 - 6 day
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CONS.C1.5160 Construct Walls and Slab to Upper Basement 24 04-Aug-16 31-Aug-16 0 CAL 2 - 6 day

CONS.C1.5170 Construct Walls and Slab to Ground Level 24 01-Sep-16 30-Sep-16 0 CAL 2 - 6 day

CONS.C1.5200 Construct Walls and Roof Slab 24 03-Oct-16 31-Oct-16 0 CAL 2 - 6 day Linked to KD6

CONS.C1.5205 ABWF & Building Services Works to Pump House / Switch Room 14 01-Nov-16 16-Nov-16 0 CAL 2 - 6 day

CONS.C1.5210 Achievement of Stage 5 (KD6) / Interface with C3 0 16-Nov-16 0 CAL 2 - 6 day

CONS.C1.5215 Building Services Installation 75 17-Nov-16 18-Feb-17 7 CAL 2 - 6 day

CONS.C1.5220 MEP Installation for Pump House/Switch Room (By C3) 75 17-Nov-16 18-Feb-17 7 CAL 2 - 6 day

CONS.C1.5235 ABWF Works + External Works 75 17-Nov-16 18-Feb-17 7 CAL 2 - 6 day

CONS.C1.5240 T&C and Statutory Permits/Certifcation (FS, BD) 60 20-Feb-17 06-May-17 7 CAL 2 - 6 day

Sign GantrySign GantrySign GantrySign GantrySign GantrySign GantrySign GantrySign Gantry

Prelimnary DrivPrelimnary Driven H Piles and Load TestingPrelimnary Driven H Piles and Load TestingPrelimnary Driven H Piles and Load TestingPrelimnary Driven H Piles and Load TestingPrelimnary Driven H Piles and Load TestingPrelimnary Driven H Piles and Load TestingPrelimnary Driven H Piles and Load Testing

CONS.C1.0510 Commence Preliminary Driven H Pile for Sign Gantry 0 13-Sep-15 0 CAL 1 - 7 day

CONS.C1.0520 Mobilise Plant & Set-up Support 12 13-Sep-15 24-Sep-15 0 CAL 1 - 7 day

CONS.C1.0530.10 Pre-drilling (2 nos) 10 25-Sep-15 08-Oct-15 0 CAL 2 - 6 day 2 nos x 5 days

CONS.C1.0530.20 GI Report and Verification / Agreement to Founding Level 8 09-Oct-15 17-Oct-15 0 CAL 2 - 6 day

CONS.C1.0540 Preliminary Driven H Pile (2 nos) 5 18-Oct-15 22-Oct-15 0 CAL 1 - 7 day 2 nos x 2.5  days / Pile - 1 rig

CONS.C1.0550 Pile Load Testing and Submit Report 28 23-Oct-15 19-Nov-15 0 CAL 1 - 7 day

Sign Gantry FooSign Gantry Footings at Grade in Portion A1Sign Gantry Footings at Grade in Portion A1Sign Gantry Footings at Grade in Portion A1Sign Gantry Footings at Grade in Portion A1Sign Gantry Footings at Grade in Portion A1Sign Gantry Footings at Grade in Portion A1Sign Gantry Footings at Grade in Portion A1

DS303 (DrivenDS303 (Driven H Pile)DS303 (Driven H Pile)DS303 (Driven H Pile)DS303 (Driven H Pile)DS303 (Driven H Pile)DS303 (Driven H Pile)DS303 (Driven H Pile)

CONS.A1.4360 Commence Foundation / Footing for Sign Gantry 0 20-Nov-15 10 CAL 2 - 6 day

CONS.A1.4370 Mobilise Plant + Survey / Setting Out 6 20-Nov-15 26-Nov-15 10 CAL 2 - 6 day

CONS.A1.4380.10 Predrilling (12 nos) 30 27-Nov-15 04-Jan-16 10 CAL 2 - 6 day 12 nos x 5 days / 2 rigs

CONS.A1.4380.20 GI Report and Verification / Agreement to Founding Level 30 11-Dec-15 18-Jan-16 10 CAL 2 - 6 day

CONS.A1.4390 Piling Works - Driven H Pile (12 nos) 30 07-Jan-16 13-Feb-16 2 CAL 2 - 6 day 12 nos x 2.5 d / Driven H-Pile

CONS.A1.4410 Excavation, Pile Trimming +  Cast Pile Caps ( 3 nos) 30 15-Feb-16 19-Mar-16 20 CAL 2 - 6 day

CONS.A1.4420 Backfill Foundation 12 21-Mar-16 07-Apr-16 20 CAL 2 - 6 day

Sign Gantry FooSign Gantry Footing at Grade in Portion C1 & Portion D1Sign Gantry Footing at Grade in Portion C1 & Portion D1Sign Gantry Footing at Grade in Portion C1 & Portion D1Sign Gantry Footing at Grade in Portion C1 & Portion D1Sign Gantry Footing at Grade in Portion C1 & Portion D1Sign Gantry Footing at Grade in Portion C1 & Portion D1Sign Gantry Footing at Grade in Portion C1 & Portion D1

DS302 (610mmDS302 (610mm dia. Prebored H Pile)DS302 (610mm dia. Prebored H Pile)DS302 (610mm dia. Prebored H Pile)DS302 (610mm dia. Prebored H Pile)DS302 (610mm dia. Prebored H Pile)DS302 (610mm dia. Prebored H Pile)DS302 (610mm dia. Prebored H Pile)

CONS.D1.3380 Commence Foundation / Footing for Sign Gantry 0 12-Sep-15 14 CAL 2 - 6 day

CONS.D1.3390 Mobilisation/ Survey / Setting Out 10 12-Sep-15 23-Sep-15 14 CAL 2 - 6 day

CONS.D1.3400.10 Predrilling for Prebored H Pile (8 nos) 20 24-Sep-15 19-Oct-15 14 CAL 2 - 6 day 8 nos x 5 days / 2 rigs

CONS.D1.3400.20 GI Report and Verification / Agreement to Founding Level 8 20-Oct-15 29-Oct-15 36 CAL 2 - 6 day

CONS.D1.3410 Pre-bored Socket H-Pile (8 nos) 48 30-Oct-15 24-Dec-15 36 CAL 2 - 6 day 8 nos x 6 days / Pile - 1 rig

CONS.D1.3420 Pile Testing 48 02-Dec-15 29-Jan-16 36 CAL 2 - 6 day

CONS.D1.3430 Excavation, Pile Trimming +  Pile Caps ( 2 nos) 24 30-Jan-16 01-Mar-16 36 CAL 2 - 6 day

CONS.D1.3440 Backfill Foundation 12 02-Mar-16 15-Mar-16 36 CAL 2 - 6 day

GT408 (DrivenGT408 (Driven H Pile)GT408 (Driven H Pile)GT408 (Driven H Pile)GT408 (Driven H Pile)GT408 (Driven H Pile)GT408 (Driven H Pile)GT408 (Driven H Pile)

CONS.C1.4010 Commence Foundation / Footing for Sign Gantry 0 06-Nov-15 0 CAL 2 - 6 day

CONS.C1.4020 Survey / Setting Out 2 06-Nov-15 07-Nov-15 0 CAL 2 - 6 day

CONS.C1.4030.10 Predrilling (8 nos) 20 09-Nov-15 01-Dec-15 0 CAL 2 - 6 day 8 nos x 5 days / 2 rigs

CONS.C1.4030.20 GI Report and Verification / Agreement to Founding Level 8 02-Dec-15 10-Dec-15 0 CAL 2 - 6 day

CONS.C1.4040 Piling Works - Driven H Pile (8 nos) 20 11-Dec-15 06-Jan-16 0 CAL 2 - 6 day 8 nos x 2.5 days

CONS.C1.4060 Excavation, Pile Trimming +  Cast Pile Caps ( 2 nos) 20 07-Jan-16 29-Jan-16 66 CAL 2 - 6 day

CONS.C1.4070 Backfill Foundation 6 30-Jan-16 05-Feb-16 66 CAL 2 - 6 day

DS44 (Driven DS44 (Driven H Pile)DS44 (Driven H Pile)DS44 (Driven H Pile)DS44 (Driven H Pile)DS44 (Driven H Pile)DS44 (Driven H Pile)DS44 (Driven H Pile)
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CONS.C1.4080 Commence Foundation / Footing for Sign Gantry 0 07-Jan-16 0 CAL 2 - 6 day

CONS.C1.4090 Survey / Setting Out 2 07-Jan-16 08-Jan-16 0 CAL 2 - 6 day

CONS.C1.4100.10 Predrilling (8 nos) 20 09-Jan-16 01-Feb-16 0 CAL 2 - 6 day 8 nos x 5 days / 2 rigs

CONS.C1.4100.20 GI Report and Verification / Agreement to Founding Level 8 02-Feb-16 13-Feb-16 2 CAL 2 - 6 day

CONS.C1.4110 Piling Works - Driven H Pile (8 nos) 20 15-Feb-16 08-Mar-16 2 CAL 2 - 6 day 8 nos x 2.5 days

CONS.C1.4130 Excavation, Pile Trimming +  Cast Pile Caps ( 2 nos) 20 09-Mar-16 05-Apr-16 16 CAL 2 - 6 day

CONS.C1.4140 Backfill Foundation 6 06-Apr-16 12-Apr-16 16 CAL 2 - 6 day

DS261 (DrivenDS261 (Driven H Pile)DS261 (Driven H Pile)DS261 (Driven H Pile)DS261 (Driven H Pile)DS261 (Driven H Pile)DS261 (Driven H Pile)DS261 (Driven H Pile)

CONS.C1.4150 Commence Foundation / Footing for Sign Gantry 0 02-Feb-16 0 CAL 2 - 6 day

CONS.C1.4160 Survey / Setting Out 2 02-Feb-16 03-Feb-16 0 CAL 2 - 6 day

CONS.C1.4170.10 Predrilling (8 nos) 20 04-Feb-16 01-Mar-16 0 CAL 2 - 6 day 8 nos x 5 days / 2 rigs

CONS.C1.4170.20 GI Report and Verification / Agreement to Founding Level 8 02-Mar-16 10-Mar-16 0 CAL 2 - 6 day

CONS.C1.4180 Piling Works - Driven H Pile (8 nos) 20 11-Mar-16 07-Apr-16 0 CAL 2 - 6 day 8 nos x 2.5 days

CONS.C1.4200 Excavation, Pile Trimming +  Cast Pile Caps ( 2 nos) 20 08-Apr-16 30-Apr-16 0 CAL 2 - 6 day

CONS.C1.4210 Backfill Foundation 6 03-May-16 09-May-16 0 CAL 2 - 6 day

ADS301 (DriveADS301 (Driven H Pile)ADS301 (Driven H Pile)ADS301 (Driven H Pile)ADS301 (Driven H Pile)ADS301 (Driven H Pile)ADS301 (Driven H Pile)ADS301 (Driven H Pile)

CONS.C1.4220 Commence Foundation / Footing for Sign Gantry 0 02-Mar-16 0 CAL 2 - 6 day

CONS.C1.4230 Survey / Setting Out 2 02-Mar-16 03-Mar-16 0 CAL 2 - 6 day

CONS.C1.4240.10 Predrilling (12 nos) 20 04-Mar-16 30-Mar-16 0 CAL 2 - 6 day 12 nos x 5 days / 3 rigs

CONS.C1.4240.20 GI Report and Verification / Agreement to Founding Level 8 31-Mar-16 09-Apr-16 0 CAL 2 - 6 day

CONS.C1.4250 Piling Works - Driven H Pile (12 nos) 30 11-Apr-16 17-May-16 0 CAL 2 - 6 day 12 nos x 2.5 days / Driven H-Pile

CONS.C1.4270 Excavation, Pile Trimming +  Cast Pile Caps ( 3 nos) 30 18-May-16 22-Jun-16 8 CAL 2 - 6 day

CONS.C1.4280 Backfill Foundation 8 23-Jun-16 02-Jul-16 8 CAL 2 - 6 day

FADS303 (DrivFADS303 (Driven H Pile)FADS303 (Driven H Pile)FADS303 (Driven H Pile)FADS303 (Driven H Pile)FADS303 (Driven H Pile)FADS303 (Driven H Pile)FADS303 (Driven H Pile)

CONS.C1.4290 Commence Foundation / Footing for Sign Gantry 0 31-Mar-16 8 CAL 2 - 6 day

CONS.C1.4300 Survey / Setting Out 2 31-Mar-16 01-Apr-16 8 CAL 2 - 6 day

CONS.C1.4310.10 Predrilling (8 nos) 20 02-Apr-16 26-Apr-16 8 CAL 2 - 6 day 8 nos x 5 days / 2 rigs

CONS.C1.4310.20 GI Report and Verification / Agreement to Founding Level 8 27-Apr-16 06-May-16 8 CAL 2 - 6 day

CONS.C1.4320 Piling Works - Driven H Pile (8 nos) 16 18-May-16 04-Jun-16 0 CAL 2 - 6 day 8 nos x 2.5 days

CONS.C1.4340 Excavation, Pile Trimming +  Cast Pile Caps ( 2 nos) 20 06-Jun-16 29-Jun-16 0 CAL 2 - 6 day

CONS.C1.4350 Backfill Foundation 12 30-Jun-16 14-Jul-16 0 CAL 2 - 6 day

Erection of SignErection of Sign Gantry and High Mast for TCSS WorksErection of Sign Gantry and High Mast for TCSS WorksErection of Sign Gantry and High Mast for TCSS WorksErection of Sign Gantry and High Mast for TCSS WorksErection of Sign Gantry and High Mast for TCSS WorksErection of Sign Gantry and High Mast for TCSS WorksErection of Sign Gantry and High Mast for TCSS Works

CONS.C1.4360 Erection of Sign Gantry & High Mast Structure and Associated Conduits for 
TCSS Works

90 03-May-16 18-Aug-16 0 CAL 2 - 6 day KD1 and KD3

Retaining WaRetaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining Walls

Retaining WallsRetaining Walls in Portion A1 & Portion A6Retaining Walls in Portion A1 & Portion A6Retaining Walls in Portion A1 & Portion A6Retaining Walls in Portion A1 & Portion A6Retaining Walls in Portion A1 & Portion A6Retaining Walls in Portion A1 & Portion A6Retaining Walls in Portion A1 & Portion A6

RW11 (42m / 3RW11 (42m / 3 bays)RW11 (42m / 3 bays)RW11 (42m / 3 bays)RW11 (42m / 3 bays)RW11 (42m / 3 bays)RW11 (42m / 3 bays)RW11 (42m / 3 bays)

CONS.A1.3320 Commence RW11  Retaining Wall (42m / 3 bays) 0 22-Jul-15 7 CAL 2 - 6 day

CONS.A1.3330 Survey / Setting Out 6 22-Jul-15 28-Jul-15 7 CAL 2 - 6 day

CONS.A1.3340 Excavate to formation level (open cut / slope) 18 29-Jul-15 18-Aug-15 7 CAL 2 - 6 day

CONS.A1.3350 Cast Base & Wall Stem 3 bays (ribbed finish to 1m below F.G.L) 36 19-Aug-15 30-Sep-15 7 CAL 2 - 6 day 3 bays x 12 days

CONS.A1.3360 Backfill to final ground level 24 16-Sep-15 15-Oct-15 7 CAL 2 - 6 day

RW14A (29m /RW14A (29m / 2 bays)RW14A (29m / 2 bays)RW14A (29m / 2 bays)RW14A (29m / 2 bays)RW14A (29m / 2 bays)RW14A (29m / 2 bays)RW14A (29m / 2 bays)

CONS.A1.3380 Commence RW14a  Retaining Wall (29m / 2 bays) 0 02-Oct-15 11 CAL 2 - 6 day

CONS.A1.3390 Survey / Setting Out 5 02-Oct-15 07-Oct-15 11 CAL 2 - 6 day

CONS.A1.3400 Excavate to formation level (open cut / slope) 12 05-Oct-15 17-Oct-15 11 CAL 2 - 6 day
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CONS.A1.3410 Cast Base & Wall Stem 2 bays (ribbed finish to 1m below F.G.L) 24 19-Oct-15 16-Nov-15 11 CAL 2 - 6 day 2 bays x 12 days

CONS.A1.3420 Backfill to final ground level 12 17-Nov-15 30-Nov-15 11 CAL 2 - 6 day

RW16N (15m /RW16N (15m / 1 bay)RW16N (15m / 1 bay)RW16N (15m / 1 bay)RW16N (15m / 1 bay)RW16N (15m / 1 bay)RW16N (15m / 1 bay)RW16N (15m / 1 bay)

CONS.A1.3440 Commence RW16n  Retaining Wall (29m / 2 bays) 0 18-Jul-16 0 CAL 2 - 6 day

CONS.A1.3450 Survey / Setting Out 4 18-Jul-16 21-Jul-16 0 CAL 2 - 6 day

CONS.A1.3460 Excavate to formation level (open cut / slope) 12 22-Jul-16 04-Aug-16 0 CAL 2 - 6 day

CONS.A1.3470 Cast Base & Wall Stem 1 bay (ribbed finish to 1m below F.G.L) 20 05-Aug-16 27-Aug-16 0 CAL 2 - 6 day 1 bay x 18 days

CONS.A1.3480 Install U/G Utilities - TCSS, ELV & LV Ducting 14 29-Aug-16 13-Sep-16 0 CAL 2 - 6 day

CONS.A1.3490 Backfill to final ground level 12 14-Sep-16 29-Sep-16 0 CAL 2 - 6 day

RW16S (15m /RW16S (15m / 1 bay)RW16S (15m / 1 bay)RW16S (15m / 1 bay)RW16S (15m / 1 bay)RW16S (15m / 1 bay)RW16S (15m / 1 bay)RW16S (15m / 1 bay)

CONS.A1.3500 Commence RW16s  Retaining Wall (29m / 2 bays) 0 14-Sep-16 0 CAL 2 - 6 day

CONS.A1.3510 Survey / Setting Out 4 14-Sep-16 20-Sep-16 0 CAL 2 - 6 day

CONS.A1.3520 Excavate to formation level (open cut / slope) 12 20-Sep-16 04-Oct-16 0 CAL 2 - 6 day

CONS.A1.3530 Cast Base & Wall Stem 1 bay (ribbed finish to 1m below F.G.L) 20 05-Oct-16 28-Oct-16 0 CAL 2 - 6 day 1 bay x 12 days

CONS.A1.3540 Install U/G Utilities - TCSS, ELV & LV Ducting & Draw Pits 14 29-Oct-16 14-Nov-16 0 CAL 2 - 6 day

CONS.A1.3550 Backfill to final ground level 12 15-Nov-16 28-Nov-16 0 CAL 2 - 6 day

Retaining WallsRetaining Walls in Portion C1Retaining Walls in Portion C1Retaining Walls in Portion C1Retaining Walls in Portion C1Retaining Walls in Portion C1Retaining Walls in Portion C1Retaining Walls in Portion C1

RW1 (51m / 4 RW1 (51m / 4 bays)RW1 (51m / 4 bays)RW1 (51m / 4 bays)RW1 (51m / 4 bays)RW1 (51m / 4 bays)RW1 (51m / 4 bays)RW1 (51m / 4 bays)

CONS.C2.3140 Commence RW1 Retaining Wall 0 17-Jun-16 32 CAL 2 - 6 day

CONS.C2.3150 Survey / Setting Out 6 17-Jun-16 23-Jun-16 32 CAL 2 - 6 day

CONS.C2.3160 Excavate to formation level (open cut / slope) 20 24-Jun-16 18-Jul-16 80 CAL 2 - 6 day

CONS.C2.3170 Cast Base & Wall Stem 4 bays (ribbed finish to 1m below F.G.L) 48 09-Jul-16 02-Sep-16 80 CAL 2 - 6 day 4 bays x 12 days

CONS.C2.3180 Backfill to final ground level and Reinstate Roads 30 03-Sep-16 12-Oct-16 80 CAL 2 - 6 day

RW1a (176m /RW1a (176m / 11 bays)RW1a (176m / 11 bays)RW1a (176m / 11 bays)RW1a (176m / 11 bays)RW1a (176m / 11 bays)RW1a (176m / 11 bays)RW1a (176m / 11 bays)

CONS.C2.3200 Commence RW1a Retaining Wall 0 06-Jul-16 23 CAL 2 - 6 day

CONS.C2.3210 Survey / Setting Out 6 06-Jul-16 12-Jul-16 23 CAL 2 - 6 day

CONS.C2.3220 Excavate to formation level (open cut / slope) 60 13-Jul-16 22-Sep-16 23 CAL 2 - 6 day

CONS.C2.3230 Cast Base & Wall Stem (ribbed finish to 1m below F.G.L) 72 10-Aug-16 05-Nov-16 23 CAL 2 - 6 day 11 bays x 12 days / 2 WF

CONS.C2.3240 Backfill to final ground level and Reinstate Roads 72 23-Sep-16 17-Dec-16 23 CAL 2 - 6 day

CONS.C2.3250 Install Railing for RW1 and RW1a 24 19-Dec-16 18-Jan-17 23 CAL 2 - 6 day

RW8 (35m / 3 RW8 (35m / 3 bays)RW8 (35m / 3 bays)RW8 (35m / 3 bays)RW8 (35m / 3 bays)RW8 (35m / 3 bays)RW8 (35m / 3 bays)RW8 (35m / 3 bays)

CONS.C2.3320 Commence RW8  Retaining Wall 0 16-Oct-15 7 CAL 2 - 6 day

CONS.C2.3330 Survey / Setting Out 5 16-Oct-15 22-Oct-15 7 CAL 2 - 6 day

CONS.C2.3340 Excavate to formation level (open cut / slope) 12 23-Oct-15 05-Nov-15 7 CAL 2 - 6 day

CONS.C2.3350 Cast Base & Wall Stem 3 bays (ribbed finish to 1m below F.G.L) 36 06-Nov-15 17-Dec-15 7 CAL 2 - 6 day 3 bays x 12 days

CONS.C2.3360 Backfill to final ground level & Reinstate Road 16 18-Dec-15 08-Jan-16 40 CAL 2 - 6 day

RW13 (40m / 3RW13 (40m / 3 bays)RW13 (40m / 3 bays)RW13 (40m / 3 bays)RW13 (40m / 3 bays)RW13 (40m / 3 bays)RW13 (40m / 3 bays)RW13 (40m / 3 bays)

CONS.C2.3260 Commence RW13  Retaining Wall 0 18-Dec-15 7 CAL 2 - 6 day

CONS.C2.3270 Survey / Setting Out 3 18-Dec-15 21-Dec-15 7 CAL 2 - 6 day

CONS.C2.3280 Excavate to formation level (open cut / slope) 10 22-Dec-15 05-Jan-16 7 CAL 2 - 6 day

CONS.C2.3290 Cast Base & Wall Stem 3 bays (ribbed finish to 1m below F.G.L) 36 06-Jan-16 19-Feb-16 7 CAL 2 - 6 day 3 bays x 12 days

CONS.C2.3300 Backfill to final ground level and Reinstate Road 12 20-Feb-16 04-Mar-16 7 CAL 2 - 6 day

Landscaping aLandscaping and Irrigation SystemLandscaping and Irrigation SystemLandscaping and Irrigation SystemLandscaping and Irrigation SystemLandscaping and Irrigation SystemLandscaping and Irrigation SystemLandscaping and Irrigation System

Landscaping - WLandscaping - Water Meter W04Landscaping - Water Meter W04Landscaping - Water Meter W04Landscaping - Water Meter W04Landscaping - Water Meter W04Landscaping - Water Meter W04Landscaping - Water Meter W04

Zone AC4Zone AC4Zone AC4Zone AC4Zone AC4Zone AC4Zone AC4Zone AC4
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CONS.A1.8120 Commence Landscape Works in Zone AC4 0 22-Mar-16 0 CAL 2 - 6 day Area 32,410 m2

CONS.A1.8130 Top Soil to Landscaped Areas (600mm) 98 22-Mar-16 22-Jul-16 0 CAL 2 - 6 day 19,446 m3 / 200 m3 / day

CONS.A1.8140 Install Irrigation System Main Lines (900mm dia) 60 17-Jun-16 26-Aug-16 0 CAL 2 - 6 day

CONS.A1.8150 Install Lateral Irrigation Pipes & Sprinklers 60 23-Jul-16 04-Oct-16 0 CAL 2 - 6 day

CONS.A1.8160 Irrigation Coverage Test 18 05-Oct-16 26-Oct-16 0 CAL 2 - 6 day

CONS.A1.8170 Soft Landscaping - Shrubs Planting / Ground Cover 81 27-Oct-16 04-Feb-17 0 CAL 2 - 6 day Area 32,410 m2 / 10 m2 / 
manday / 40 workers

CONS.A1.8180 Complete Landscape Works Zone AC4 0 04-Feb-17 0 CAL 2 - 6 day KD8

Landscape SofLandscape Softworks in Portion A6 and B5Landscape Softworks in Portion A6 and B5Landscape Softworks in Portion A6 and B5Landscape Softworks in Portion A6 and B5Landscape Softworks in Portion A6 and B5Landscape Softworks in Portion A6 and B5Landscape Softworks in Portion A6 and B5

CONS.A1.8590 Commence Landscape Works in Zone AC4 in Portion A6 & B5 0 13-Mar-17* 0 CAL 2 - 6 day Area 13,890 m2

CONS.A1.8595 Clearing of unsuitable materials 36 13-Mar-17 27-Apr-17 0 CAL 2 - 6 day

CONS.A1.8600 Top Soil to Landscaped Areas 74 28-Apr-17 27-Jul-17 0 CAL 2 - 6 day 8,334 m3 / 100 m3 / day

CONS.A1.8610 Install Irrigation System Main Lines (900mm dia) 70 28-Jul-17 19-Oct-17 0 CAL 2 - 6 day

CONS.A1.8620 Install Lateral Irrigation Pipes & Sprinklers 60 20-Oct-17 02-Jan-18 0 CAL 2 - 6 day

CONS.A1.8630 Irrigation Coverage Test 12 03-Jan-18 16-Jan-18 0 CAL 2 - 6 day

CONS.A1.8640 Soft Landscaping - Shrubs Planting / Ground Cover 90 17-Jan-18 10-May-18 0 CAL 2 - 6 day Area 13,890 m2 / 10 m2 / 
manday / 20 workers

CONS.A1.8650 Complete Landscape Works Zone AC4 (KD16) 0 10-May-18 0 CAL 2 - 6 day KD14

CONS.A1.8660 Establishment Works for Landscape Softworks in Portion A6 and B5 365 11-May-18 10-May-19 0 CAL 1 - 7 day KD16

Zone BC4Zone BC4Zone BC4Zone BC4Zone BC4Zone BC4Zone BC4Zone BC4

CONS.A1.8200 Commence Landscape Works in Zone BC4 0 23-Jul-16 1 CAL 2 - 6 day Area 22,400 m2

CONS.A1.8210 Top Soil to Landscaped Areas 90 23-Jul-16 09-Nov-16 1 CAL 2 - 6 day 13,440 m3 / 150m3 / day

CONS.A1.8220 Install Irrigation System Main Lines (900mm dia) 60 03-Oct-16 12-Dec-16 1 CAL 2 - 6 day

CONS.A1.8230 Install Lateral Irrigation Pipes & Sprinklers 60 05-Nov-16 17-Jan-17 1 CAL 2 - 6 day

CONS.A1.8240 Irrigation Coverage Test 12 18-Jan-17 03-Feb-17 1 CAL 2 - 6 day

CONS.A1.8250 Soft Landscaping - Shrubs Planting / Ground Cover 56 06-Feb-17 12-Apr-17 0 CAL 2 - 6 day Area 22,400 m2 / 10 m2 / 
manday / 40 workers

CONS.A1.8260 Complete Landscape Works in Zone BC4 0 12-Apr-17 0 CAL 2 - 6 day

Zone CC4Zone CC4Zone CC4Zone CC4Zone CC4Zone CC4Zone CC4Zone CC4

CONS.A1.8280 Commence Landscape Works in Zone CC4 0 10-Nov-16 17 CAL 2 - 6 day Area 7000 m2

CONS.A1.8290 Top Soil to Landscaped Areas 42 10-Nov-16 30-Dec-16 17 CAL 2 - 6 day 4200 m3 / 100 m2 / day

CONS.A1.8300 Install Irrigation System Main Lines (900mm dia) 30 31-Dec-16 08-Feb-17 17 CAL 2 - 6 day

CONS.A1.8310 Install Lateral Irrigation Pipes & Sprinklers 30 09-Feb-17 15-Mar-17 17 CAL 2 - 6 day

CONS.A1.8320 Irrigation Coverage Test 6 16-Mar-17 22-Mar-17 17 CAL 2 - 6 day

CONS.A1.8330 Soft Landscaping - Shrubs Planting / Ground Cover 20 13-Apr-17 11-May-17 0 CAL 2 - 6 day 7000 m2 / 10 m2 / 30 Workers

CONS.A1.8340 Complete Landscape Works in Zone CC4 0 11-May-17 0 CAL 2 - 6 day

Zone DC4Zone DC4Zone DC4Zone DC4Zone DC4Zone DC4Zone DC4Zone DC4

CONS.A1.8360 Commence Landscape Works in DC4 0 31-Dec-16 37 CAL 2 - 6 day Area 130 m2

CONS.A1.8370 Top Soil to Landscaped Areas 2 31-Dec-16 03-Jan-17 37 CAL 2 - 6 day 78 m3

CONS.A1.8380 Install Irrigation System Main Lines (900mm dia) 12 04-Jan-17 17-Jan-17 75 CAL 2 - 6 day

CONS.A1.8390 Install Lateral Irrigation Pipes & Sprinklers 12 18-Jan-17 03-Feb-17 75 CAL 2 - 6 day

CONS.A1.8400 Irrigation Coverage Test 2 04-Feb-17 06-Feb-17 75 CAL 2 - 6 day

CONS.A1.8410 Soft Landscaping - Shrubs Planting / Ground Cover 3 12-May-17 15-May-17 0 CAL 2 - 6 day 130 m2 / 10 m2 / 5 workers

CONS.A1.8420 Complete Landscape Works in Portion C1 (West Section) 0 15-May-17 0 CAL 2 - 6 day

Zone EC4Zone EC4Zone EC4Zone EC4Zone EC4Zone EC4Zone EC4Zone EC4

CONS.A1.8440 Commence Landscape Works in Zone EC4 0 04-Jan-17 37 CAL 2 - 6 day Area 2300 m2

CONS.A1.8450 Top Soil to Landscaped Areas 14 04-Jan-17 19-Jan-17 37 CAL 2 - 6 day 1380 m3 / 100 m3 / day

CONS.A1.8460 Install Irrigation System Main Lines 12 20-Jan-17 06-Feb-17 37 CAL 2 - 6 day
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CONS.A1.8470 Install Lateral Irrigation Pipes & Sprinklers 12 07-Feb-17 20-Feb-17 37 CAL 2 - 6 day

CONS.A1.8480 Irrigation Coverage Test 6 21-Feb-17 27-Feb-17 37 CAL 2 - 6 day

CONS.A1.8490 Soft Landscaping - Shrubs Planting / Ground Cover 12 13-Apr-17 29-Apr-17 0 CAL 2 - 6 day 2300 m2 / 10 m2 / manday / 20
workers

CONS.A1.8500 Complete Landscape Works in Portion C1 (West Section) 0 29-Apr-17 0 CAL 2 - 6 day

Zone FC4Zone FC4Zone FC4Zone FC4Zone FC4Zone FC4Zone FC4Zone FC4

CONS.A1.8520 Commence Landscape Works in Zone FC4 0 20-Jan-17 41 CAL 2 - 6 day Area 1800 m2

CONS.A1.8530 Top Soil to Landscaped Areas 11 20-Jan-17 04-Feb-17 41 CAL 2 - 6 day 1080 m3 / 100 m3 /day

CONS.A1.8540 Install Irrigation System Main Lines (900mm dia) 12 06-Feb-17 18-Feb-17 41 CAL 2 - 6 day

CONS.A1.8550 Install Lateral Irrigation Pipes & Sprinklers 12 20-Feb-17 04-Mar-17 41 CAL 2 - 6 day

CONS.A1.8560 Irrigation Coverage Test 3 06-Mar-17 08-Mar-17 41 CAL 2 - 6 day

CONS.A1.8570 Soft Landscaping - Shrubs Planting / Ground Cover 11 02-May-17 15-May-17 0 CAL 2 - 6 day 1800 m2 / 10 m2 / manday / 20
workers

CONS.A1.8580 Complete Landscape Works in Zone FC4 0 15-May-17 0 CAL 2 - 6 day

Landscaping - WLandscaping - Water Meter W02Landscaping - Water Meter W02Landscaping - Water Meter W02Landscaping - Water Meter W02Landscaping - Water Meter W02Landscaping - Water Meter W02Landscaping - Water Meter W02

Zone BC4Zone BC4Zone BC4Zone BC4Zone BC4Zone BC4Zone BC4Zone BC4

CONS.C1.8200 Commence Landscape Works 0 21-Jul-16 0 CAL 2 - 6 day Area 15,470 m2

CONS.C1.8210 Top Soil to Landscaped Areas 55 21-Jul-16 24-Sep-16 0 CAL 2 - 6 day 9,282 m3 / 200 m3 / day

CONS.C1.8220 Install Irrigation Main Line  + Construct Swale 60 12-Aug-16 25-Oct-16 0 CAL 2 - 6 day

CONS.C1.8230 Install Lateral Irrigation Pipes / Sprinklers 60 06-Sep-16 18-Nov-16 0 CAL 2 - 6 day

CONS.C1.8240 Irrigation Coverage Test 14 19-Nov-16 05-Dec-16 0 CAL 2 - 6 day

CONS.C1.8250 Soft Landscaping - Shrubs Planting / Ground Cover 60 06-Dec-16 20-Feb-17 0 CAL 2 - 6 day 15,470 m2 / 10m2 / day / 26 
workers

CONS.C1.8260 Complete Landscape Works in Zone BC4 W02 0 20-Feb-17 0 CAL 2 - 6 day

Zone BC4 in PoZone BC4 in Portion D1Zone BC4 in Portion D1Zone BC4 in Portion D1Zone BC4 in Portion D1Zone BC4 in Portion D1Zone BC4 in Portion D1Zone BC4 in Portion D1

CONS.C1.8600 Commence Landscape Works in Portion D1 0 26-Nov-16 0 CAL 2 - 6 day Area 2,730 m2

CONS.C1.8610 Top Soil to Landscaped Areas 24 26-Nov-16 23-Dec-16 0 CAL 2 - 6 day 1638 m3 / 100 m3 / day

CONS.C1.8620 Install Irrigation Main Line  + Construct Swale 44 24-Dec-16 20-Feb-17 0 CAL 2 - 6 day

CONS.C1.8630 Install Lateral Irrigation Pipes / Sprinklers 30 14-Feb-17 20-Mar-17 0 CAL 2 - 6 day

CONS.C1.8640 Irrigation Coverage Test 6 21-Mar-17 27-Mar-17 0 CAL 2 - 6 day

CONS.C1.8650 Soft Landscaping - Shrubs Planting / Ground Cover 36 28-Mar-17 15-May-17 0 CAL 2 - 6 day 2730 m2 / 10m2 / day / 10 
workers

CONS.C1.8660 Complete Landscape Works in Portion D1 of Zone BC4 W02 0 15-May-17 0 CAL 2 - 6 day

Zone CC4Zone CC4Zone CC4Zone CC4Zone CC4Zone CC4Zone CC4Zone CC4

CONS.C1.8270 Commence Landscape Works in Zone CC4 0 26-Sep-16 33 CAL 2 - 6 day Area 4,200 m2

CONS.C1.8280 Top Soil to Landscaped Areas 26 26-Sep-16 27-Oct-16 33 CAL 2 - 6 day 2,520 m3 / 100 m3 / day

CONS.C1.8290 Install Irrigation Main Line 36 28-Oct-16 08-Dec-16 33 CAL 2 - 6 day

CONS.C1.8300 Install Lateral Irrigation Pipes / Sprinklers 36 18-Nov-16 31-Dec-16 33 CAL 2 - 6 day

CONS.C1.8310 Irrigation Coverage Test 6 03-Jan-17 09-Jan-17 33 CAL 2 - 6 day

CONS.C1.8320 Soft Landscaping - Shrubs Planting / Ground Cover 28 21-Feb-17 24-Mar-17 0 CAL 2 - 6 day 4,200 m2 /10 m2 / 15 workers

CONS.C1.8330 Complete Landscape Works in Zone 0 24-Mar-17 0 CAL 2 - 6 day

Zone EC4Zone EC4Zone EC4Zone EC4Zone EC4Zone EC4Zone EC4Zone EC4

CONS.C1.8340 Commence Landscape Works 0 28-Oct-16 64 CAL 2 - 6 day Area 2,400 m2

CONS.C1.8350 Top Soil to Landscaped Areas 15 28-Oct-16 14-Nov-16 64 CAL 2 - 6 day 1,440 m3 / 100 m3 / day

CONS.C1.8360 Install Irrigation Main Line 24 15-Nov-16 12-Dec-16 64 CAL 2 - 6 day

CONS.C1.8370 Install Lateral Irrigation Pipes / Sprinklers 15 13-Dec-16 31-Dec-16 64 CAL 2 - 6 day

CONS.C1.8380 Irrigation Coverage Test 3 03-Jan-17 05-Jan-17 64 CAL 2 - 6 day

CONS.C1.8390 Soft Landscaping - Shrubs Planting / Ground Cover 20 25-Mar-17 21-Apr-17 0 CAL 2 - 6 day 2400 m2 / 10 m2 / 12 workers

CONS.C1.8400 Complete Landscape Works in Zone EC4 W02 0 21-Apr-17 0 CAL 2 - 6 day
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Zone FC4Zone FC4Zone FC4Zone FC4Zone FC4Zone FC4Zone FC4Zone FC4

CONS.C1.8410 Commence Landscape Works 0 15-Nov-16 76 CAL 2 - 6 day Area 1,800 m2

CONS.C1.8420 Top Soil to Landscaped Areas 12 15-Nov-16 28-Nov-16 76 CAL 2 - 6 day 1080 m3 / 100 m3 / day

CONS.C1.8430 Install Irrigation Main Line 24 29-Nov-16 28-Dec-16 76 CAL 2 - 6 day

CONS.C1.8440 Install Lateral Irrigation Pipes / Sprinklers 12 29-Dec-16 12-Jan-17 76 CAL 2 - 6 day

CONS.C1.8450 Irrigation Coverage Test 2 13-Jan-17 14-Jan-17 76 CAL 2 - 6 day

CONS.C1.8460 Soft Landscaping - Shrubs Planting / Ground Cover 18 22-Apr-17 15-May-17 0 CAL 2 - 6 day 1800 m2 / 10 m2 / 10 workers

CONS.C1.8470 Complete Landscape Works in Zone FC4 W02 0 15-May-17 0 CAL 2 - 6 day

Irrigation WatIrrigation Water Tanks and Booster PumpsIrrigation Water Tanks and Booster PumpsIrrigation Water Tanks and Booster PumpsIrrigation Water Tanks and Booster PumpsIrrigation Water Tanks and Booster PumpsIrrigation Water Tanks and Booster PumpsIrrigation Water Tanks and Booster Pumps

CONS.C1.8790 Identify and Agree location with Engineer 12 21-Jul-16 03-Aug-16 4 CAL 2 - 6 day

CONS.C1.8800 Construct Irrigation Water Tanks and Booster Pump Chamber 48 04-Aug-16 30-Sep-16 4 CAL 2 - 6 day

CONS.C1.8810 MEP Works - Electrical and Mechanical Installation + T&C 36 03-Oct-16 14-Nov-16 4 CAL 2 - 6 day

Establishment Establishment Period (1 year)Establishment Period (1 year)Establishment Period (1 year)Establishment Period (1 year)Establishment Period (1 year)Establishment Period (1 year)Establishment Period (1 year)

CONS.C1.8190 Establishment of Landscape Works 365 16-May-17 15-May-18 0 CAL 1 - 7 day

Executive SumExecutive SummaryExecutive SummaryExecutive SummaryExecutive SummaryExecutive SummaryExecutive SummaryExecutive Summary

Box CulvertsBox CulvertsBox CulvertsBox CulvertsBox CulvertsBox CulvertsBox CulvertsBox Culverts

Box Culvert DBox Culvert DBox Culvert DBox Culvert DBox Culvert DBox Culvert DBox Culvert DBox Culvert D

BCD.ES.1010 Box Cullvert D - Bored Piling, Testing + Pile caps (Bay 1-15) 172 18-Jun-15 13-Jan-16 0 CAL 2 - 6 day

BCD.ES.1020 Box Cullvert D - RC  Box Structure + Backfilling (Bay 1-15) 126 06-Nov-15 12-Apr-16 1 CAL 2 - 6 day

BCD.ES.1030 Box Cullvert D - Bored Piling + Pile Testing  (Bay 1-3) 89 21-Dec-15 13-Apr-16 0 CAL 2 - 6 day

BCD.ES.1040 Box Cullvert D - Cofferdam + ELS (Bay 1-3 + Outflow) 140 14-Apr-16 30-Sep-16 0 CAL 2 - 6 day

BCD.ES.1050 Box Cullvert D - Pile Caps+ RC  Box Structure (Bay 1-3 + Outflow) 180 03-Oct-16 15-May-17 0 CAL 2 - 6 day

Box Culvert CBox Culvert CBox Culvert CBox Culvert CBox Culvert CBox Culvert CBox Culvert CBox Culvert C

BCC.ES.2010 Box Culvert C - Driven H Pile + Pile caps (Bay 4-9) 146 06-Nov-15 06-May-16 0 CAL 2 - 6 day

BCC.ES.2020 Box Culvert C - Construct RC Box Structure (Bay 4-9) 96 07-Mar-16 05-Jul-16 0 CAL 2 - 6 day

BCC.ES.2030 Box Culvert C - Driven H Pile + Load Testing (Bay 1-3) 69 09-Apr-16 02-Jul-16 2 CAL 2 - 6 day

BCC.ES.2040 Box Cullvert C - Cofferdam + ELS (Bay 1-3 + Outflow) 126 06-Jul-16 03-Dec-16 0 CAL 2 - 6 day

BCC.ES.2050 Box Cullvert C - Pilecaps +  RC  Box Structure (Bay 1-3 + Outflow) 127 05-Dec-16 15-May-17 0 CAL 2 - 6 day

Bridge WorksBridge WorksBridge WorksBridge WorksBridge WorksBridge WorksBridge WorksBridge Works

Bridges in PorBridges in Portion A & BBridges in Portion A & BBridges in Portion A & BBridges in Portion A & BBridges in Portion A & BBridges in Portion A & BBridges in Portion A & B

BRG.ES.1010 Bridges in Portion A & B - Bored Piling + Pilecaps 309 20-May-15 03-Jun-16 0 CAL 2 - 6 day

BRG.ES.1020 Bridges in Portion A & B - Column / Pier Head + Bearings 227 24-Oct-15 30-Jul-16 10 CAL 2 - 6 day

BRG.ES.1030 Bridges in Portion A & B - Decking / Segments Erection + Stitching 309 30-Nov-15 14-Dec-16 25 CAL 2 - 6 day

BRG.ES.1040 Bridges in Portion A & B - Parapet + Ancillary Works 274 01-Mar-16 03-Feb-17 19 CAL 2 - 6 day

Bridges in PorBridges in Portion C & DBridges in Portion C & DBridges in Portion C & DBridges in Portion C & DBridges in Portion C & DBridges in Portion C & DBridges in Portion C & D

BRG.ES.2010 Bridges in Portion C & D - Bored Piling + Pilecaps 172 26-Sep-15 28-Apr-16 0 CAL 2 - 6 day

BRG.ES.2020 Bridges in Portion C & D - Column, Pier Head + Bearings 77 23-Feb-16 28-May-16 0 CAL 2 - 6 day

BRG.ES.2030 Bridges in Portion C & D - Decking / Segments Erection + Stitching 79 23-Apr-16 28-Jul-16 0 CAL 2 - 6 day

BRG.ES.2040 Bridges in Portion C & D - Parapet + Ancillary Works 218 22-Jun-16 15-Mar-17 11 CAL 2 - 6 day

Road WorksRoad WorksRoad WorksRoad WorksRoad WorksRoad WorksRoad WorksRoad Works

Road Works - Road Works - East of Box Culvert DRoad Works - East of Box Culvert DRoad Works - East of Box Culvert DRoad Works - East of Box Culvert DRoad Works - East of Box Culvert DRoad Works - East of Box Culvert DRoad Works - East of Box Culvert D

RDE.ES.1010 Road Works East of Box Culvert D - Road Formation + Drainage 275 20-May-15 22-Apr-16 0 CAL 2 - 6 day

RDE.ES.1020 Road Works East of Box Culvert D - U/G Utilities 235 21-Jul-15 05-May-16 0 CAL 2 - 6 day

RDE.ES.1030 Road Works East of Box Culvert D - Road Formation to Sub-base + Kerbing 147 20-Nov-15 23-May-16 0 CAL 2 - 6 day

RDE.ES.1040 Road Works East of Box Culvert D - Road Formation to Base Course 107 26-Jan-16 08-Jun-16 0 CAL 2 - 6 day
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RDE.ES.1050 Road Works East of Box Culvert D - Final Paving + Road Marking & Signages 428 25-Nov-16 10-May-18 0 CAL 2 - 6 day

Road Works - Road Works - West of Box Culvert DRoad Works - West of Box Culvert DRoad Works - West of Box Culvert DRoad Works - West of Box Culvert DRoad Works - West of Box Culvert DRoad Works - West of Box Culvert DRoad Works - West of Box Culvert D

RDW.ES.2010 Road Works West of Box Culvert D - Road Formation + Drainage 228 14-Sep-15 23-Jun-16 11 CAL 2 - 6 day

RDW.ES.2020 Road Works West of Box Culvert D - U/G Utilities 212 17-Nov-15 05-Aug-16 11 CAL 2 - 6 day

RDW.ES.2030 Road Works West of Box Culvert D - Road Formation to Sub-base + Kerbing 148 22-Mar-16 21-Sep-16 48 CAL 2 - 6 day

RDW.ES.2040 Road Works West of Box Culvert D - Road Formation to Base Course 154 31-May-16 02-Dec-16 24 CAL 2 - 6 day

RDW.ES.2050 Road Works West of Box Culvert D - Final Paving + Road Marking & 
Signages

68 18-Feb-17 15-May-17 0 CAL 2 - 6 day

Sign GantrySign GantrySign GantrySign GantrySign GantrySign GantrySign GantrySign Gantry

SGW.ES.1010 Sign Gantry - Driven H-Pile 213 14-Sep-15 04-Jun-16 0 CAL 2 - 6 day

SGW.ES.1020 Sign Gantry - Pile caps 140 07-Jan-16 29-Jun-16 0 CAL 2 - 6 day

SGW.ES.1030 Sign Gantry - Erection of Sign Gantry 90 03-May-16 18-Aug-16 0 CAL 2 - 6 day

Retaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining Walls

Retaining WallRetaining Walls in Portion A (East)Retaining Walls in Portion A (East)Retaining Walls in Portion A (East)Retaining Walls in Portion A (East)Retaining Walls in Portion A (East)Retaining Walls in Portion A (East)Retaining Walls in Portion A (East)

RWW.ES.1040 Retaining Walls in Portion A - Excavation 358 22-Jul-15 04-Oct-16 0 CAL 2 - 6 day

RWW.ES.1050 Retaining Walls in Portion A - Construct Base + Wall Stem 354 19-Aug-15 28-Oct-16 0 CAL 2 - 6 day

RWW.ES.1060 Retaining Walls in Portion A - Backfill and Reinstate Road 356 16-Sep-15 28-Nov-16 0 CAL 2 - 6 day

Retaining WallRetaining Walls in Portion C (West)Retaining Walls in Portion C (West)Retaining Walls in Portion C (West)Retaining Walls in Portion C (West)Retaining Walls in Portion C (West)Retaining Walls in Portion C (West)Retaining Walls in Portion C (West)

RWW.ES.1010 Retaining Walls in Portion C - Excavation 81 17-Jun-16 22-Sep-16 23 CAL 2 - 6 day

RWW.ES.1020 Retaining Walls in Portion C - Construct Base + Wall Stem 99 09-Jul-16 05-Nov-16 23 CAL 2 - 6 day

RWW.ES.1030 Retaining Walls in Portion C - Backfill and Reinstate Road 87 03-Sep-16 17-Dec-16 23 CAL 2 - 6 day

Irrigation and LIrrigation and LandscapeIrrigation and LandscapeIrrigation and LandscapeIrrigation and LandscapeIrrigation and LandscapeIrrigation and LandscapeIrrigation and Landscape

Landscape WoLandscape Works - Water Meter O4Landscape Works - Water Meter O4Landscape Works - Water Meter O4Landscape Works - Water Meter O4Landscape Works - Water Meter O4Landscape Works - Water Meter O4Landscape Works - Water Meter O4

LSW.ES.1010 Irrigation & Landscape Works WM04 - Top Soil 397 22-Mar-16 27-Jul-17 0 CAL 2 - 6 day

LSW.ES.1020 Irrigation & Landscape Works WM04 - Install Irrigation Lines (Main & 
Lateral)

459 17-Jun-16 02-Jan-18 0 CAL 2 - 6 day

LSW.ES.1030 Irrigation & Landscape Works WM04 - Soft Landscaping Works (AC4 to 
FC4)

453 27-Oct-16 10-May-18 0 CAL 2 - 6 day

Landscape WoLandscape Works - Water Meter 02Landscape Works - Water Meter 02Landscape Works - Water Meter 02Landscape Works - Water Meter 02Landscape Works - Water Meter 02Landscape Works - Water Meter 02Landscape Works - Water Meter 02

LSW.ES.2010 Irrigation & Landscape Works WM02 - Top Soil 130 21-Jul-16 23-Dec-16 0 CAL 2 - 6 day

LSW.ES.2020 Irrigation & Landscape Works WM02 - Install Irrigation Lines (Main & 
Lateral)

179 12-Aug-16 20-Mar-17 0 CAL 2 - 6 day

LSW.ES.2030 Irrigation & Landscape Works WM02 - Soft Landscaping Works (BC4 to FC4) 126 06-Dec-16 15-May-17 0 CAL 2 - 6 day

O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S
2015 2016 2017 2018 2019

Data Date: 27-Feb-15
Print Date: 23-Apr-15 13:05

HY/2013/04 - Hong Kong Boundary Crossing Facilities Infrastructure Works Stage II (Southern Portion)  
Page : 24 / 24 


