



Construction Programme (Aug to Oct 2019)

Description	Aug-19				Sep-19				Oct-19			
	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4
Landscaping works at Portion X and Airport Road												
E&M works at Airport Road												
Works for Diversion of Airport Road												
Establishment of Site Access at Airport Road / Airport Road / Airport Express Line / East Coast Road												
Finishing works for Highway Operation and Maintenance Area Building at Portion X												
Finishing works for Scenic Hill Tunnel West Portal Ventilation Building at West Portal												