



Construction Programme (Aug 2022 - Nov 2022)

Description	Aug-22				Sep-22				Oct-22				Nov-22			
	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4
Landscape maintenance works at SHT East Portal																
Installation of Silt Curtain at Portion X																
Removal of Temporary Toe Loading Platform																