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Figure 1.  Transect Line Layout in West Lantau Survey Area
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Hong Kong-Zhuhai-Macao Bridge Hong Kong Link Road 

2019 SUNDAY Monitoring Schedule
  CALENDAR YEAR FIRST DAY OF WEEK

Sunday Monday Tuesday Wednesday Thursday Friday Saturday

28 29 30 31 01 02 03

Bi-monthly landscape 
establishment 
monitoring

04 05 06 07 08 09 10

11 12 13 14 15 16 17

Post-construction phase 
CWD monitoring (vessel 
survey)

18 19 20 21 22 23 24

25 26 27 28 29 30 31

Post-construction phase 
CWD monitoring (vessel 
survey)

AUGUST
CALENDAR MONTH



2019 SUNDAY

  CALENDAR YEAR FIRST DAY OF WEEK

Sunday Monday Tuesday Wednesday Thursday Friday Saturday

01 02 03 04 05 06 07

08 09 10 11 12 13 14

15 16 17 18 19 20 21

Post-construction phase 
CWD monitoring (vessel 
survey)

22 23 24 25 26 27 28

Bi-monthly landscape 
establishment monitoring 
(for HKLR Contract No. 
HY/2011/09 by other 
parties)

Post-construction phase 
CWD monitoring (vessel 
survey)

29 30 01 02 03 04 05

SEPTEMBER
CALENDAR MONTH

Agreement No. HMWSD 1/2019 (EP) Post-Construction Monitoring of Chinese White Dolphin (Line-transect Vessel Surveys) for the 
�,�}�v�P���<�}�v�P�r�•�Z�µ�Z���]�r�D�������}�����Œ�]���P�����,�}�v�P���<�}�v�P���>�]�v�l���Z�}���������š���t���•�š���>���v�š���µ���t���š���Œ�•���t���/�v�À���•�š�]�P���š�]�}�v

Monitoring Schedule
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