
Appendix III. Work programme and sequence at the first three bored piling sites (B1-B3) for TM-CLKL construction in March-April 2014
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1-Mar-14 *
2-Mar-14

3-Mar-14 No Activity
4-Mar-14 *
5-Mar-14 *
6-Mar-14 *
7-Mar-14 * *
8-Mar-14 *
9-Mar-14

10-Mar-14 * *
11-Mar-14 * * *
12-Mar-14 * *
13-Mar-14 * *
14-Mar-14 * *
15-Mar-14 * *
16-Mar-14

17-Mar-14 * *
18-Mar-14 * *
19-Mar-14 * *
20-Mar-14 * *
21-Mar-14 * * *
22-Mar-14 * * * *
23-Mar-14

24-Mar-14 * * *
25-Mar-14 * * * *
26-Mar-14 * * * *
27-Mar-14 * *
28-Mar-14 * * *
29-Mar-14 * * *
30-Mar-14

31-Mar-14 * * *
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Appendix III. (cont'd)
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1-Apr-14 * *
2-Apr-14 * *
3-Apr-14 * *
4-Apr-14 * * *
5-Apr-14

6-Apr-14

7-Apr-14 * *
8-Apr-14 * * *
9-Apr-14 * * * *

10-Apr-14 * * *
11-Apr-14 * * * * *
12-Apr-14 * * * * *
13-Apr-14

14-Apr-14 * * *
15-Apr-14 * * * *
16-Apr-14 * * * *
17-Apr-14 * * * * *
18-Apr-14 * * * * * *
19-Apr-14 * * * * * *
20-Apr-14

21-Apr-14

22-Apr-14 * * * * * *
23-Apr-14 * * *
24-Apr-14 * * * *
25-Apr-14 * *
26-Apr-14 * * *
27-Apr-14 * * *
28-Apr-14 * * * *
29-Apr-14 * *
30-Apr-14 * * *
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