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HY/2012/07 HY/2012/07 - TM-CLK Link-SC [DWP rF] - Status Update 21-12HY/2012/07 - TM-CLK Link-SC [DWP rF] - Status Update 21-12-2015HY/2012/07 - TM-CLK Link-SC [DWP rF] - Status Update 21-12-2015HY/2012/07 - TM-CLK Link-SC [DWP rF] - Status Update 21-12-2015HY/2012/07 - TM-CLK Link-SC [DWP rF] - Status Update 21-12-2015HY/2012/07 - TM-CLK Link-SC [DWP rF] - Status Update 21-12-2015HY/2012/07 - TM-CLK Link-SC [DWP rF] - Status Update 21-12-2015HY/2012/07 - TM-CLK Link-SC [DWP rF] - Status Update 21-12-2015HY/2012/07 - TM-CLK Link-SC [DWP rF] - Status Update 21-12-2015HY/2012/07 - TM-CLK Link-SC [DWP rF] - Status Update 21-12-2015HY/2012/07 - TM-CLK Link-SC [DWP rF] - Status Update 21-12-2015
Contract Key Contract Key DatesContract Key DatesContract Key DatesContract Key DatesContract Key DatesContract Key DatesContract Key DatesContract Key DatesContract Key DatesContract Key DatesContract Key Dates
Possession DPossession Dates / Access PeriodPossession Dates / Access PeriodPossession Dates / Access PeriodPossession Dates / Access PeriodPossession Dates / Access PeriodPossession Dates / Access PeriodPossession Dates / Access PeriodPossession Dates / Access PeriodPossession Dates / Access PeriodPossession Dates / Access PeriodPossession Dates / Access Period
POS02-0 Portion A (Commencement of Works+499 days) original 0 21-Dec-15* 0% 0 03-Jun-15 -201 0 0%
POS02-1B Portion A - Area 1B 0 21-Dec-15* 0% 0 14-Sep-15 -97 0 0%
POS02-3 Portion A - Area 3 0 21-Dec-15* 0% 0 03-Nov-15 -48 0 0%
POS02-6 Portion A - Area 6 0 21-Dec-15* 0% 0 03-Nov-15 -48 0 0%
POS03-0 Portion B (Commencement of Works+619 days) original 0 21-Dec-15* 0% 0 02-Oct-15 -80 0 0%

Section ComSection Completion DatesSection Completion DatesSection Completion DatesSection Completion DatesSection Completion DatesSection Completion DatesSection Completion DatesSection Completion DatesSection Completion DatesSection Completion DatesSection Completion Dates
Vacate WorkVacate Works AreaVacate Works AreaVacate Works AreaVacate Works AreaVacate Works AreaVacate Works AreaVacate Works AreaVacate Works AreaVacate Works AreaVacate Works AreaVacate Works Area
VAC05 Vacate Works Area WA5 (Zone 5C) (Commencement of Works+758 days) 0 0% 0 31-Dec-15* 31-Dec-15 0 1236 0%

General SubmGeneral SubmissionsGeneral SubmissionsGeneral SubmissionsGeneral SubmissionsGeneral SubmissionsGeneral SubmissionsGeneral SubmissionsGeneral SubmissionsGeneral SubmissionsGeneral SubmissionsGeneral Submissions
General RequGeneral RequirementsGeneral RequirementsGeneral RequirementsGeneral RequirementsGeneral RequirementsGeneral RequirementsGeneral RequirementsGeneral RequirementsGeneral RequirementsGeneral RequirementsGeneral Requirements
Temporary WTemporary Works DesignTemporary Works DesignTemporary Works DesignTemporary Works DesignTemporary Works DesignTemporary Works DesignTemporary Works DesignTemporary Works DesignTemporary Works DesignTemporary Works DesignTemporary Works Design
PR00130 Unloading Jetty at HKBCF - Working Platform design and approval 90 02-Jun-14 A 60% 36 03-Feb-16 24-Jul-15 04-Sep-15 -124 971 60%

Land WorksLand WorksLand WorksLand WorksLand WorksLand WorksLand WorksLand WorksLand WorksLand WorksLand WorksLand Works
PR00160 Propose/submit a performance review for piled fnds in accordance w/ ETW 101 26-May-14 A 80.2% 20 15-Jan-16 09-Mar-16 05-Apr-16 62 404 80%
Land GI WorLand GI WorksLand GI WorksLand GI WorksLand GI WorksLand GI WorksLand GI WorksLand GI WorksLand GI WorksLand GI WorksLand GI WorksLand GI Works
PR02204 SQR Sampling & Testing and Approval 110 14-Aug-14 A 68% 35 03-Feb-16 28-Oct-14 08-Dec-14 -340 0 68%
PR03110 Trial Pits along Cheung Tung Road 20 21-Oct-13 A 85% 3 23-Dec-15 05-Dec-14 08-Dec-14 -308 32 85%

Design SubmDesign SubmissionsDesign SubmissionsDesign SubmissionsDesign SubmissionsDesign SubmissionsDesign SubmissionsDesign SubmissionsDesign SubmissionsDesign SubmissionsDesign SubmissionsDesign Submissions
Detailed DesDetailed Design (v18.8 18-08-14)Detailed Design (v18.8 18-08-14)Detailed Design (v18.8 18-08-14)Detailed Design (v18.8 18-08-14)Detailed Design (v18.8 18-08-14)Detailed Design (v18.8 18-08-14)Detailed Design (v18.8 18-08-14)Detailed Design (v18.8 18-08-14)Detailed Design (v18.8 18-08-14)Detailed Design (v18.8 18-08-14)Detailed Design (v18.8 18-08-14)
General SubGeneral SubmissionsGeneral SubmissionsGeneral SubmissionsGeneral SubmissionsGeneral SubmissionsGeneral SubmissionsGeneral SubmissionsGeneral SubmissionsGeneral SubmissionsGeneral SubmissionsGeneral Submissions
ARDD0037-1 Preparation of Seismic Performance Report Viaduct A,B,C,D - AP12.01 50 21-Aug-15 A 0% 50 26-Feb-16 14-Oct-15 22-Dec-15 -48 0 0%
ARDD0037-2 IC/SO Approval of Seismic Performance Report Viaduct A,B,C,D - AP12.01 75 29-Feb-16 0% 75 10-Jun-16 23-Dec-15 05-Apr-16 -48 253 0%
ARDD0037-4 Preparation of Seismic Performance Report Viaduct E - AP12.02 50 21-Aug-15 A 0% 50 26-Feb-16 14-Oct-15 22-Dec-15 -48 0 0%
ARDD0037-5 IC/SO Approval of Seismic Performance Report Viaduct E - AP12.02 75 29-Feb-16 0% 75 10-Jun-16 23-Dec-15 05-Apr-16 -48 253 0%
ARDD0037-7 Preparation of Seismic Performance Report Viaduct F - AP12.03 160 21-Aug-15 A 0% 160 29-Jul-16 13-May-15 22-Dec-15 -158 0 0%
ARDD0040-1 Preparation of Operation and Maintenance Manual - AP08.00 30 01-Sep-15 A 0% 30 29-Jan-16 11-Nov-15 22-Dec-15 -28 8 0%
ARDD0040-2 IC/SO Approval of Operation and Maintenance Manual - AP08.00 75 10-Feb-16 0% 75 25-May-16 23-Dec-15 05-Apr-16 -36 266 0%
ARDD0042-2 IC/SO Approval of O&M Facility Provisions DDA - BP11.01 75 14-Jan-15 A 50% 38 10-Feb-16 30-Oct-15 22-Dec-15 -36 0 50%

Viaduct E5 aViaduct E5 and E6Viaduct E5 and E6Viaduct E5 and E6Viaduct E5 and E6Viaduct E5 and E6Viaduct E5 and E6Viaduct E5 and E6Viaduct E5 and E6Viaduct E5 and E6Viaduct E5 and E6Viaduct E5 and E6
Viaduct DesViaduct DesignViaduct DesignViaduct DesignViaduct DesignViaduct DesignViaduct DesignViaduct DesignViaduct DesignViaduct DesignViaduct DesignViaduct Design
Viaduct E5 EViaduct E5 E6 Superstructure OptimisationViaduct E5 E6 Superstructure OptimisationViaduct E5 E6 Superstructure OptimisationViaduct E5 E6 Superstructure OptimisationViaduct E5 E6 Superstructure OptimisationViaduct E5 E6 Superstructure OptimisationViaduct E5 E6 Superstructure OptimisationViaduct E5 E6 Superstructure OptimisationViaduct E5 E6 Superstructure OptimisationViaduct E5 E6 Superstructure OptimisationViaduct E5 E6 Superstructure Optimisation
TGP0550 Viaduct E5 & E6 - Preparation of Optimised Movement Joint Schedule 15 03-Feb-15 A 100% 0 30-Nov-15 A 100%

Viaduct E7 &Viaduct E7 & E8Viaduct E7 & E8Viaduct E7 & E8Viaduct E7 & E8Viaduct E7 & E8Viaduct E7 & E8Viaduct E7 & E8Viaduct E7 & E8Viaduct E7 & E8Viaduct E7 & E8Viaduct E7 & E8
Viaduct DesViaduct DesignViaduct DesignViaduct DesignViaduct DesignViaduct DesignViaduct DesignViaduct DesignViaduct DesignViaduct DesignViaduct DesignViaduct Design
Viaduct E7 EViaduct E7 E8 Superstructure OptimisationViaduct E7 E8 Superstructure OptimisationViaduct E7 E8 Superstructure OptimisationViaduct E7 E8 Superstructure OptimisationViaduct E7 E8 Superstructure OptimisationViaduct E7 E8 Superstructure OptimisationViaduct E7 E8 Superstructure OptimisationViaduct E7 E8 Superstructure OptimisationViaduct E7 E8 Superstructure OptimisationViaduct E7 E8 Superstructure OptimisationViaduct E7 E8 Superstructure Optimisation
TGP0750 Viaduct E7 & E8 - Preparation of Optimised Movement Joint Schedule 15 03-Feb-15 A 100% 0 30-Nov-15 A 100%

Viaduct AViaduct AViaduct AViaduct AViaduct AViaduct AViaduct AViaduct AViaduct AViaduct AViaduct AViaduct A
Viaduct DesViaduct DesignViaduct DesignViaduct DesignViaduct DesignViaduct DesignViaduct DesignViaduct DesignViaduct DesignViaduct DesignViaduct DesignViaduct Design
ARDD0435-3 Viaduct A - Coordination and Further Issue of Construction Method and Tem 60 01-Jun-15 A 50% 30 29-Jan-16 17-Mar-15 27-Apr-15 -199 18 50%
ARDD0435-4 Viaduct A - Preparation of Draft DDA Working Drawing Set 60 01-Jun-15 A 20% 48 24-Feb-16 19-Feb-15 27-Apr-15 -217 0 20%
ARDD0435-6 Viaduct A - Preparation and Coordination of Working Drawing Set 10 25-Feb-16 0% 10 09-Mar-16 28-Apr-15 11-May-15 -217 0 0%
ARDD0435-8 Viaduct A - IC/SO Consent of Supplemental Working Drawings Viaduct A 10 10-Mar-16 0% 10 23-Mar-16 30-Jun-15 13-Jul-15 -182 0 0%

Viaduct F1 &Viaduct F1 & F3Viaduct F1 & F3Viaduct F1 & F3Viaduct F1 & F3Viaduct F1 & F3Viaduct F1 & F3Viaduct F1 & F3Viaduct F1 & F3Viaduct F1 & F3Viaduct F1 & F3Viaduct F1 & F3
Viaduct DesViaduct DesignViaduct DesignViaduct DesignViaduct DesignViaduct DesignViaduct DesignViaduct DesignViaduct DesignViaduct DesignViaduct DesignViaduct Design
ARDD0486-2 Viaduct F1 & F3 - Coordination and Further Issue of Construction Method a 60 02-Mar-15 A 10% 54 03-Mar-16 22-Jun-15 03-Sep-15 -130 0 10%
ARDD0486-3 Viaduct F1 & F3 - Preparation of Draft Working Drawing Set 60 02-Mar-15 A 10% 54 03-Mar-16 22-Jun-15 03-Sep-15 -130 0 10%
ARDD0486-5 Viaduct F1 & F3 - Preparation and Coordination of DDA/Working Drawing 10 04-Mar-16 0% 10 17-Mar-16 04-Sep-15 17-Sep-15 -130 0 0%
ARDD0486-7 Viaduct F1 & F3 - IC/SO Consent of Supplemental Working Drawings Viad 10 18-Mar-16 0% 10 31-Mar-16 18-Sep-15 01-Oct-15 -130 0 0%

Viaduct F2, Viaduct F2, F4 and F5Viaduct F2, F4 and F5Viaduct F2, F4 and F5Viaduct F2, F4 and F5Viaduct F2, F4 and F5Viaduct F2, F4 and F5Viaduct F2, F4 and F5Viaduct F2, F4 and F5Viaduct F2, F4 and F5Viaduct F2, F4 and F5Viaduct F2, F4 and F5
Viaduct DesViaduct DesignViaduct DesignViaduct DesignViaduct DesignViaduct DesignViaduct DesignViaduct DesignViaduct DesignViaduct DesignViaduct DesignViaduct Design
ARDD0530-2 Viaduct F2, F4 & F5 - GCL/FRE Issue of Construction Method/Temporary 0 0% 0 21-Dec-15 11-May-15 -159 0 0%
ARDD0530-3 Viaduct F2, F4 & F5 - Coordination and Further Issue of Construction Meth 60 21-Dec-15 0% 60 11-Mar-16 12-May-15 03-Aug-15 -159 0 0%
ARDD0530-4 Viaduct F2, F4 & F5 - Preparation of Draft Working Drawing Set 60 21-Dec-15 0% 60 11-Mar-16 12-May-15 03-Aug-15 -159 0 0%
ARDD0530-6 Viaduct F2, F4 & F5 - Preparation and Coordination of DDA/Working Draw 10 14-Mar-16 0% 10 25-Mar-16 04-Aug-15 17-Aug-15 -159 0 0%
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ARDD0530-8 Viaduct F2, F4 & F5 - IC/SO Consent of Supplemental Drawings of Viaduc 10 21-Dec-15 0% 10 01-Jan-16 18-Sep-15 01-Oct-15 -66 60 0%
Associated CAssociated Construction MilestonesAssociated Construction MilestonesAssociated Construction MilestonesAssociated Construction MilestonesAssociated Construction MilestonesAssociated Construction MilestonesAssociated Construction MilestonesAssociated Construction MilestonesAssociated Construction MilestonesAssociated Construction MilestonesAssociated Construction Milestones
ARDD0552 Viaduct F2, F4 & F5 - DDA approval ready for Commencement of Pilecaps 0 21-Dec-15 0% 0 24-Jul-15 -150 184 0%

Parapet andParapet and Utility TroughParapet and Utility TroughParapet and Utility TroughParapet and Utility TroughParapet and Utility TroughParapet and Utility TroughParapet and Utility TroughParapet and Utility TroughParapet and Utility TroughParapet and Utility TroughParapet and Utility Trough
ARDD0562-4 IC/SO Approval of  DDA -DP30.01 75 31-Jul-14 A 100% 0 21-Dec-15 09-Dec-15 09-Dec-15 -7 0 100%
ARDD0562-5 IC/SO Approval of DDA -DP30.01 0 0% 0 21-Dec-15 09-Dec-15 -7 39 0%
ARDD0566 IC/SO Approval of  DDA -DP31.01 75 24-Oct-14 A 80% 15 08-Jan-16 19-Nov-15 09-Dec-15 -22 0 80%
ARDD0566-1 IC/SO Approval of DDA -DP31.01 0 0% 0 08-Jan-16 09-Dec-15 -22 95 0%

SlopeworksSlopeworks for Viaduct B:  9SE- B/C8, B/C9, B/F9, B/F85+ 10SW-A/F52, ASlopeworks for Viaduct B:  9SE- B/C8, B/C9, B/F9, B/F85+ 10SW-A/F52, A/F53Slopeworks for Viaduct B:  9SE- B/C8, B/C9, B/F9, B/F85+ 10SW-A/F52, A/F53Slopeworks for Viaduct B:  9SE- B/C8, B/C9, B/F9, B/F85+ 10SW-A/F52, A/F53Slopeworks for Viaduct B:  9SE- B/C8, B/C9, B/F9, B/F85+ 10SW-A/F52, A/F53Slopeworks for Viaduct B:  9SE- B/C8, B/C9, B/F9, B/F85+ 10SW-A/F52, A/F53Slopeworks for Viaduct B:  9SE- B/C8, B/C9, B/F9, B/F85+ 10SW-A/F52, A/F53Slopeworks for Viaduct B:  9SE- B/C8, B/C9, B/F9, B/F85+ 10SW-A/F52, A/F53Slopeworks for Viaduct B:  9SE- B/C8, B/C9, B/F9, B/F85+ 10SW-A/F52, A/F53Slopeworks for Viaduct B:  9SE- B/C8, B/C9, B/F9, B/F85+ 10SW-A/F52, A/F53Slopeworks for Viaduct B:  9SE- B/C8, B/C9, B/F9, B/F85+ 10SW-A/F52, A/F53
ARDD0580-5 Preparation of Slope A/F52 Submission - CP12.03 20 10-Feb-15 A 100% 0 21-Dec-15 21-May-19 21-May-19 891 891 100%
ARDD0580-6 IC/SO Approval of Slope - CP12.03 75 21-Sep-15 A 50% 38 10-Feb-16 21-Jul-15 10-Sep-15 -109 1 50%

SlopeworksSlopeworks for Viaduct D: 10NW -C/R4, C/F9, C/F10, C/F11, C/F17, C/F50Slopeworks for Viaduct D: 10NW -C/R4, C/F9, C/F10, C/F11, C/F17, C/F50Slopeworks for Viaduct D: 10NW -C/R4, C/F9, C/F10, C/F11, C/F17, C/F50Slopeworks for Viaduct D: 10NW -C/R4, C/F9, C/F10, C/F11, C/F17, C/F50Slopeworks for Viaduct D: 10NW -C/R4, C/F9, C/F10, C/F11, C/F17, C/F50Slopeworks for Viaduct D: 10NW -C/R4, C/F9, C/F10, C/F11, C/F17, C/F50Slopeworks for Viaduct D: 10NW -C/R4, C/F9, C/F10, C/F11, C/F17, C/F50Slopeworks for Viaduct D: 10NW -C/R4, C/F9, C/F10, C/F11, C/F17, C/F50Slopeworks for Viaduct D: 10NW -C/R4, C/F9, C/F10, C/F11, C/F17, C/F50Slopeworks for Viaduct D: 10NW -C/R4, C/F9, C/F10, C/F11, C/F17, C/F50Slopeworks for Viaduct D: 10NW -C/R4, C/F9, C/F10, C/F11, C/F17, C/F50
ARDD0603 IC/SO Approval of Slope Combined AIP/DDA -CP14.01 75 16-Dec-14 A 95% 4 24-Dec-15 02-Jun-15 05-Jun-15 -144 0 95%
ARDD0603-1 IC/SO Approval of Slope Combined AIP/DDA -CP14.01 0 0% 0 24-Dec-15 05-Jun-15 -144 0 0%
ARDD0604-2 IC/SO Approval of Slope Combined AIP/DDA -CP14.02 75 18-May-15 A 75% 19 14-Jan-16 15-Sep-15 09-Oct-15 -69 0 75%
ARDD0604-3 IC/SO Approval of Revised Slope Combined AIP/DDA -CP14.02 0 0% 0 14-Jan-16 09-Oct-15 -69 75 0%

WaterworksWaterworks, Drainage & Utility DiversionsWaterworks, Drainage & Utility DiversionsWaterworks, Drainage & Utility DiversionsWaterworks, Drainage & Utility DiversionsWaterworks, Drainage & Utility DiversionsWaterworks, Drainage & Utility DiversionsWaterworks, Drainage & Utility DiversionsWaterworks, Drainage & Utility DiversionsWaterworks, Drainage & Utility DiversionsWaterworks, Drainage & Utility DiversionsWaterworks, Drainage & Utility Diversions
ARDD0629 IC/SO Approval of Waterworks, Drainage & Utility DDA - BP20.01 75 22-Jul-14 A 90% 8 30-Dec-15 13-Oct-15 22-Oct-15 -49 0 90%
ARDD0629-1 IC/SO Approval of Waterworks, Drainage & Utility DDA - BP20.01 0 0% 0 30-Dec-15 22-Oct-15 -49 1 0%
ARDD0629-2 Gov't Approval of Submissions for Waterworks, Drainage & Utility Diversion 75 02-Jan-14 A 95% 4 24-Dec-15 19-Oct-15 22-Oct-15 -45 4 95%

Viaduct AppViaduct Approach Ramp Retaining WallsViaduct Approach Ramp Retaining WallsViaduct Approach Ramp Retaining WallsViaduct Approach Ramp Retaining WallsViaduct Approach Ramp Retaining WallsViaduct Approach Ramp Retaining WallsViaduct Approach Ramp Retaining WallsViaduct Approach Ramp Retaining WallsViaduct Approach Ramp Retaining WallsViaduct Approach Ramp Retaining WallsViaduct Approach Ramp Retaining Walls
Approach RaApproach Ramp BApproach Ramp BApproach Ramp BApproach Ramp BApproach Ramp BApproach Ramp BApproach Ramp BApproach Ramp BApproach Ramp BApproach Ramp BApproach Ramp B
ARDD0664 Approach B - IC/SO Approval of Approach Ramp B DDA -DP21.01 75 14-Oct-14 A 80% 15 08-Jan-16 09-Feb-16 29-Feb-16 36 0 80%
ARDD0664-1 Approach B - IC/SO Approval of Approach Ramp B DDA -DP21.01 0 0% 0 08-Jan-16 29-Feb-16 36 116 0%

Approach AApproach AApproach AApproach AApproach AApproach AApproach AApproach AApproach AApproach AApproach AApproach A
ARDD0670 Approach A - IC/SO Approval of Approach Ramp A DDA - DP20.01 75 03-Oct-14 A 90% 8 30-Dec-15 07-Sep-15 16-Sep-15 -75 0 90%
ARDD0670-1 Approach A - IC/SO Approval of Approach Ramp A DDA - DP20.01 0 0% 0 30-Dec-15 16-Sep-15 -75 0 0%

Approach FApproach FApproach FApproach FApproach FApproach FApproach FApproach FApproach FApproach FApproach FApproach F
ARDD0676 Approach F - IC/SO Approval of Approach Ramp F DDA -DP24.01 75 23-Dec-14 A 70% 23 20-Jan-16 20-Feb-15 24-Mar-15 -216 0 70%
ARDD0676-1 Approach F - IC/SO Approval of Approach Ramp F DDA -DP24.01 0 0% 0 20-Jan-16 30-Dec-15 -15 220 0%

LandscapeLandscapeLandscapeLandscapeLandscapeLandscapeLandscapeLandscapeLandscapeLandscapeLandscapeLandscape
ARDD0701 Water Supply Application to WSD 0 0% 0 21-Dec-15 05-Jan-16 12 0 0%
ARDD0702 Gov't Approval of LVIA 40 21-Dec-15 0% 40 12-Feb-16 06-Jan-16 01-Mar-16 12 153 0%

Segment TaSegment Target Geometry And Erection EngineeringSegment Target Geometry And Erection EngineeringSegment Target Geometry And Erection EngineeringSegment Target Geometry And Erection EngineeringSegment Target Geometry And Erection EngineeringSegment Target Geometry And Erection EngineeringSegment Target Geometry And Erection EngineeringSegment Target Geometry And Erection EngineeringSegment Target Geometry And Erection EngineeringSegment Target Geometry And Erection EngineeringSegment Target Geometry And Erection Engineering
Viaduct AViaduct AViaduct AViaduct AViaduct AViaduct AViaduct AViaduct AViaduct AViaduct AViaduct AViaduct A
ARDD0716 Viaduct A - Confirmation of Erection Sequence from Freyssinet 0 0% 0 21-Dec-15 02-Mar-15 -209 0 0%
ARDD0717 Viaduct A - Erection Sequence Analysis 20 21-Dec-15 0% 20 15-Jan-16 03-Mar-15 30-Mar-15 -209 0 0%
ARDD0718 Viaduct A - Target Geometry Analysis 20 18-Jan-16 0% 20 12-Feb-16 31-Mar-15 27-Apr-15 -209 0 0%
ARDD0719 Viaduct A - Segment Geometry Schedules 10 15-Feb-16 0% 10 26-Feb-16 28-Apr-15 11-May-15 -209 8 0%
ARDD0719-1 Viaduct A - Issue of Pierhead Segments Bridge A1, A2 0 0% 0 09-Mar-16 13-Jul-15 -172 10 0%
ARDD0719-3 Viaduct A - Issue of Casting Data and Segment Catalogue Bridge A2 (Final 0 0% 0 09-Mar-16 13-Jul-15 -172 10 0%
ARDD0719-4 Viaduct A - Issue of Casting Data and Segment Catalogue Bridge A1 (Final 0 0% 0 09-Mar-16 11-May-15 -217 0 0%
ARDD0719-5 Viaduct A - Issue Erection Manual 40 10-Mar-16 0% 40 04-May-16 12-May-15 06-Jul-15 -217 0 0%

Viaduct CViaduct CViaduct CViaduct CViaduct CViaduct CViaduct CViaduct CViaduct CViaduct CViaduct CViaduct C
ARDD0724-5 Viaduct C - Issue Erection Manual 30 21-Dec-15 A 5% 29 28-Jan-16 02-Oct-15 11-Nov-15 -56 23 5%

Viaduct E5 aViaduct E5 and E6Viaduct E5 and E6Viaduct E5 and E6Viaduct E5 and E6Viaduct E5 and E6Viaduct E5 and E6Viaduct E5 and E6Viaduct E5 and E6Viaduct E5 and E6Viaduct E5 and E6Viaduct E5 and E6
ARDD0734 Viaduct E5 & E6 - Segment Geometry Schedules 10 05-May-14 A 90% 1 21-Dec-15 18-Jun-15 18-Jun-15 -132 3 90%
TGP0560 Viaduct E5 & E6 - Issue of Optimised Casting Data and Segment Catalogue 20 30-Apr-15 A 100% 0 30-Nov-15 A 100%
TGP0570 Viaduct E5 & E6 - Issue of Optimised Casting Data and Segment Catalogue 40 30-Apr-15 A 90% 4 24-Dec-15 15-Jun-15 18-Jun-15 -135 0 90%
TGP0590 Viaduct E5 & E6 - Issue Erection Manual 10 25-Dec-15 0% 10 07-Jan-16 19-Jun-15 02-Jul-15 -135 51 0%

Viaduct E7 &Viaduct E7 & E8Viaduct E7 & E8Viaduct E7 & E8Viaduct E7 & E8Viaduct E7 & E8Viaduct E7 & E8Viaduct E7 & E8Viaduct E7 & E8Viaduct E7 & E8Viaduct E7 & E8Viaduct E7 & E8
ARDD0739 Viaduct E7 & E8 - Segment Geometry Schedules 10 05-May-14 A 90% 1 21-Dec-15 18-Jun-15 18-Jun-15 -132 0 90%
TGP0760 Viaduct E7 & E8 - Issue of Optimised Casting Data and Segment Catalogue 40 31-Jul-15 A 90% 4 24-Dec-15 30-Aug-16 02-Sep-16 181 304 90%
TGP0770 Viaduct E7 & E8 - Issue of Optimised Casting Data and Segment Catalogue 20 31-Jul-15 A 100% 0 30-Nov-15 A 100%
TGP0790 Viaduct E7 & E8 - Issue Erection Manual 10 22-Dec-15 0% 10 04-Jan-16 19-Jun-15 02-Jul-15 -132 54 0%

Viaduct E2Viaduct E2Viaduct E2Viaduct E2Viaduct E2Viaduct E2Viaduct E2Viaduct E2Viaduct E2Viaduct E2Viaduct E2Viaduct E2
TGP0260 Viaduct E2 - Issue of Optimised Casting Data and Segment Catalogue Brid 20 04-May-15 A 100% 0 30-Nov-15 A 100%
TGP0290 Viaduct E2 - Issue of Erection Manual 10 21-Dec-15 0% 10 01-Jan-16 18-Feb-15 03-Mar-15 -218 11 0%

Viaduct FViaduct FViaduct FViaduct FViaduct FViaduct FViaduct FViaduct FViaduct FViaduct FViaduct FViaduct F
ARDD0751 Viaduct F - Confirmation of Erection Sequence from Freyssinet 0 0% 0 21-Dec-15 11-May-15 -159 0 0%
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ARDD0752 Viaduct F - Erection Sequence Analysis 30 21-Dec-15 0% 30 29-Jan-16 12-May-15 22-Jun-15 -159 0 0%
ARDD0753 Viaduct F - Target Geometry Analysis 30 01-Feb-16 0% 30 11-Mar-16 23-Jun-15 03-Aug-15 -159 0 0%
ARDD0754 Viaduct F - Segment Geometry Schedules 10 14-Mar-16 0% 10 25-Mar-16 04-Aug-15 17-Aug-15 -159 0 0%

Major ProcureMajor ProcurementMajor ProcurementMajor ProcurementMajor ProcurementMajor ProcurementMajor ProcurementMajor ProcurementMajor ProcurementMajor ProcurementMajor ProcurementMajor Procurement
Marine PermMarine Permanent Navigaion AidsMarine Permanent Navigaion AidsMarine Permanent Navigaion AidsMarine Permanent Navigaion AidsMarine Permanent Navigaion AidsMarine Permanent Navigaion AidsMarine Permanent Navigaion AidsMarine Permanent Navigaion AidsMarine Permanent Navigaion AidsMarine Permanent Navigaion AidsMarine Permanent Navigaion Aids
PR65011 Design & Approvals for Marine Navigation Aids 150 23-Oct-13 A 70% 45 17-Feb-16 29-Jul-15 19-Sep-15 -120 0 55%
PR65012 Procure & Deliver Marine Navigation Aids 240 18-Feb-16 0% 240 06-Dec-16 21-Sep-15 15-Jul-16 -120 0 0%

Deck SegmeDeck Segment Installation EquipmentDeck Segment Installation EquipmentDeck Segment Installation EquipmentDeck Segment Installation EquipmentDeck Segment Installation EquipmentDeck Segment Installation EquipmentDeck Segment Installation EquipmentDeck Segment Installation EquipmentDeck Segment Installation EquipmentDeck Segment Installation EquipmentDeck Segment Installation Equipment
Launching GLaunching Gantry 2Launching Gantry 2Launching Gantry 2Launching Gantry 2Launching Gantry 2Launching Gantry 2Launching Gantry 2Launching Gantry 2Launching Gantry 2Launching Gantry 2Launching Gantry 2
PR67043 Launching Gantry 2 Fabrication 142 16-Jun-14 A 100% 0 21-Dec-15 21-May-19 21-May-19 1007 1007 100%
PR67044 Launching Gantry 2 Delivery 12 10-Apr-15 A 0% 12 06-Jan-16 06-May-19 21-May-19 995 995 0%

Lifting FramLifting FramesLifting FramesLifting FramesLifting FramesLifting FramesLifting FramesLifting FramesLifting FramesLifting FramesLifting FramesLifting Frames
Lifting FramLifting Frames 3 & 4Lifting Frames 3 & 4Lifting Frames 3 & 4Lifting Frames 3 & 4Lifting Frames 3 & 4Lifting Frames 3 & 4Lifting Frames 3 & 4Lifting Frames 3 & 4Lifting Frames 3 & 4Lifting Frames 3 & 4Lifting Frames 3 & 4
PR68017 Lifting Frame 3&4 Fabrication 85 29-Sep-14 A 67% 28 26-Jan-16 16-Mar-15 22-Apr-15 -227 0 67%
PR68018 Lifting Frame 3&4 Delivery 30 26-Jan-16 0% 30 04-Mar-16 23-Apr-15 29-May-15 -227 28 0%

Lifting FramLifting Frames 5 & 6Lifting Frames 5 & 6Lifting Frames 5 & 6Lifting Frames 5 & 6Lifting Frames 5 & 6Lifting Frames 5 & 6Lifting Frames 5 & 6Lifting Frames 5 & 6Lifting Frames 5 & 6Lifting Frames 5 & 6Lifting Frames 5 & 6
PR68019 Lifting Frame 5&6 Design 70 21-Dec-15 0% 70 17-Mar-16 20-Jan-15 18-Apr-15 -272 0 0%
PR68020 Lifting Frame 5&6 Approval 60 18-Mar-16 0% 60 02-Jun-16 20-Apr-15 02-Jul-15 -272 0 0%

Unloading FUnloading FramesUnloading FramesUnloading FramesUnloading FramesUnloading FramesUnloading FramesUnloading FramesUnloading FramesUnloading FramesUnloading FramesUnloading Frames
Type 1 (at B6Type 1 (at B6 and D6)Type 1 (at B6 and D6)Type 1 (at B6 and D6)Type 1 (at B6 and D6)Type 1 (at B6 and D6)Type 1 (at B6 and D6)Type 1 (at B6 and D6)Type 1 (at B6 and D6)Type 1 (at B6 and D6)Type 1 (at B6 and D6)Type 1 (at B6 and D6)
PR69110 Unloading Frame Type 1 Fabrication 80 23-Feb-15 A 28% 58 03-Mar-16 06-Oct-15 12-Dec-15 -64 0 28%
PR69120 Unloading Frame Type 1 Delivery (UF-1A & UF-1B) 24 03-Mar-16 0% 24 05-Apr-16 14-Dec-15 13-Jan-16 -64 0 0%

Type 2 (at BrType 2 (at Bridge E1)Type 2 (at Bridge E1)Type 2 (at Bridge E1)Type 2 (at Bridge E1)Type 2 (at Bridge E1)Type 2 (at Bridge E1)Type 2 (at Bridge E1)Type 2 (at Bridge E1)Type 2 (at Bridge E1)Type 2 (at Bridge E1)Type 2 (at Bridge E1)
PR69170 Unloading Frame Type 2 Design 50 21-Dec-15 0% 50 23-Feb-16 04-Nov-15 04-Jan-16 -40 0 0%
PR69180 Unloading Frame Type 2 Fabrication 80 28-Jan-16 0% 80 09-May-16 09-Dec-15 17-Mar-16 -40 0 0%

Deck SegmeDeck Segments & Precast Pile Cap ShellsDeck Segments & Precast Pile Cap ShellsDeck Segments & Precast Pile Cap ShellsDeck Segments & Precast Pile Cap ShellsDeck Segments & Precast Pile Cap ShellsDeck Segments & Precast Pile Cap ShellsDeck Segments & Precast Pile Cap ShellsDeck Segments & Precast Pile Cap ShellsDeck Segments & Precast Pile Cap ShellsDeck Segments & Precast Pile Cap ShellsDeck Segments & Precast Pile Cap Shells
PreliminariesPreliminariesPreliminariesPreliminariesPreliminariesPreliminariesPreliminariesPreliminariesPreliminariesPreliminariesPreliminariesPreliminaries
MBBE0050 Precast Segment Mould Fabrication & Erection (Viaduct A) 52 24-Dec-14 A 100% 0 21-Dec-15 13-Jul-15 13-Jul-15 -133 1007 100%
MBBE0054 Precast Segment Mould Design (Viaduct F1 to F5) 42 21-Dec-15 0% 42 13-Feb-16 25-Aug-15 15-Oct-15 -97 0 0%
MBBE0056 Precast Segment Mould Fabrication & Erection (Viaduct F1 to F5) 52 05-Jan-16 0% 52 08-Mar-16 07-Sep-15 09-Nov-15 -97 49 0%

Viaduct BViaduct BViaduct BViaduct BViaduct BViaduct BViaduct BViaduct BViaduct BViaduct BViaduct BViaduct B
Precast DecPrecast Deck SegmentsPrecast Deck SegmentsPrecast Deck SegmentsPrecast Deck SegmentsPrecast Deck SegmentsPrecast Deck SegmentsPrecast Deck SegmentsPrecast Deck SegmentsPrecast Deck SegmentsPrecast Deck SegmentsPrecast Deck Segments
MBBE130-1 B: Progressive Match Cast Segment Manufacture & Delivery remaining seg 597 24-Oct-14 A 51.09% 292 14-Dec-16 07-Jul-15 30-Jun-16 -139 22 10.48%

Viaduct EViaduct EViaduct EViaduct EViaduct EViaduct EViaduct EViaduct EViaduct EViaduct EViaduct EViaduct E
Precast PilePrecast Pile CapsPrecast Pile CapsPrecast Pile CapsPrecast Pile CapsPrecast Pile CapsPrecast Pile CapsPrecast Pile CapsPrecast Pile CapsPrecast Pile CapsPrecast Pile CapsPrecast Pile Caps
Viaduct E2Viaduct E2Viaduct E2Viaduct E2Viaduct E2Viaduct E2Viaduct E2Viaduct E2Viaduct E2Viaduct E2Viaduct E2Viaduct E2
PP7260 Production of Viaduct E2 Marine Precast Pile Cap Shells 80 12-Nov-14 A 33% 54 27-Feb-16 12-Mar-19 21-May-19 954 954 33%

Viaduct E5, EViaduct E5, E6, E7 & E8Viaduct E5, E6, E7 & E8Viaduct E5, E6, E7 & E8Viaduct E5, E6, E7 & E8Viaduct E5, E6, E7 & E8Viaduct E5, E6, E7 & E8Viaduct E5, E6, E7 & E8Viaduct E5, E6, E7 & E8Viaduct E5, E6, E7 & E8Viaduct E5, E6, E7 & E8Viaduct E5, E6, E7 & E8
PP7120 Production of Viaduct E5 & E6 Marine Precast Pile Cap Shells 151 13-Apr-15 A 59.6% 61 07-Mar-16 03-Feb-15 22-Apr-15 -260 946 0%
PP7190 Production of Viaduct E7 & E8 Marine Precast Pile Cap Shells 151 13-Apr-15 A 45.7% 82 05-Apr-16 10-Nov-16 18-Feb-17 262 925 0%

Precast DecPrecast Deck SegmentsPrecast Deck SegmentsPrecast Deck SegmentsPrecast Deck SegmentsPrecast Deck SegmentsPrecast Deck SegmentsPrecast Deck SegmentsPrecast Deck SegmentsPrecast Deck SegmentsPrecast Deck SegmentsPrecast Deck Segments
MBE00014 Viaduct E2 - Pier Head Segment Casting 0 21-Dec-15 0% 0 21-May-19 1007 1007 0%
Viaduct E1Viaduct E1Viaduct E1Viaduct E1Viaduct E1Viaduct E1Viaduct E1Viaduct E1Viaduct E1Viaduct E1Viaduct E1Viaduct E1
MBEE0130-5 E1: Progressive Segment Manufacture & Delivery remaining segments (18 456 08-Apr-15 A 60% 182 05-Aug-16 03-Oct-15 18-May-16 -66 52 60%

Viaduct E2Viaduct E2Viaduct E2Viaduct E2Viaduct E2Viaduct E2Viaduct E2Viaduct E2Viaduct E2Viaduct E2Viaduct E2Viaduct E2
MBEE0130-7 E2: Progressive Segment Manufacture & Delivery remaining segments (41 376 06-May-15 A 3.6% 362 13-Mar-17 06-Mar-15 30-May-16 -236 645 3.6%

Viaduct E5, EViaduct E5, E6, E7 & E8Viaduct E5, E6, E7 & E8Viaduct E5, E6, E7 & E8Viaduct E5, E6, E7 & E8Viaduct E5, E6, E7 & E8Viaduct E5, E6, E7 & E8Viaduct E5, E6, E7 & E8Viaduct E5, E6, E7 & E8Viaduct E5, E6, E7 & E8Viaduct E5, E6, E7 & E8Viaduct E5, E6, E7 & E8
MBEE0130-9 E5-6-7-8: Progressive Segment Manufacture & Delivery remaining segmen 360 06-May-15 A 3.6% 347 23-Feb-17 06-Jul-15 03-Sep-16 -140 660 3.6%

Viaduct DViaduct DViaduct DViaduct DViaduct DViaduct DViaduct DViaduct DViaduct DViaduct DViaduct DViaduct D
Precast DecPrecast Deck SegmentsPrecast Deck SegmentsPrecast Deck SegmentsPrecast Deck SegmentsPrecast Deck SegmentsPrecast Deck SegmentsPrecast Deck SegmentsPrecast Deck SegmentsPrecast Deck SegmentsPrecast Deck SegmentsPrecast Deck Segments
MBDE0130-7 D: Progressive Match Cast Segment Manufacture & Delivery (311 Nr) 315 05-May-15 A 22.6% 244 19-Oct-16 13-Aug-15 11-Jun-16 -107 10 22.6%

Viaduct CViaduct CViaduct CViaduct CViaduct CViaduct CViaduct CViaduct CViaduct CViaduct CViaduct CViaduct C
Precast DecPrecast Deck SegmentsPrecast Deck SegmentsPrecast Deck SegmentsPrecast Deck SegmentsPrecast Deck SegmentsPrecast Deck SegmentsPrecast Deck SegmentsPrecast Deck SegmentsPrecast Deck SegmentsPrecast Deck SegmentsPrecast Deck Segments
MBCE0130-1 C: Progressive Segment Manufacture & Delivery remaining segments (388 265 19-May-15 A 14.7% 226 27-Sep-16 05-Oct-15 12-Jul-16 -65 44 14.7%

Viaduct AViaduct AViaduct AViaduct AViaduct AViaduct AViaduct AViaduct AViaduct AViaduct AViaduct AViaduct A
Precast PilePrecast Pile CapsPrecast Pile CapsPrecast Pile CapsPrecast Pile CapsPrecast Pile CapsPrecast Pile CapsPrecast Pile CapsPrecast Pile CapsPrecast Pile CapsPrecast Pile CapsPrecast Pile Caps
MBAC0130-1 A: Progressive Pile Cap Shell Manufacture & Delivery remaining shells 274 09-Apr-15 A 57.1% 118 19-May-16 05-Mar-16 30-Jul-16 60 890 57.1%
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ParapetsParapetsParapetsParapetsParapetsParapetsParapetsParapetsParapetsParapetsParapetsParapets
PP6010 Procure Sub-Contractor for Precast Parapets/Barriers 40 21-Aug-15 A 0% 40 11-Feb-16 24-Oct-15 09-Dec-15 -49 80 0%
PP6011 Precast Parapets/Barriers Detail Design & Procure Moulds 120 06-Oct-15 A 0% 120 21-May-16 06-May-15 26-Sep-15 -189 0 0%

MaterialsMaterialsMaterialsMaterialsMaterialsMaterialsMaterialsMaterialsMaterialsMaterialsMaterialsMaterials
PP7010 Procure Sub-contractor for Signs & Street Furniture 90 21-Dec-15 0% 90 14-Apr-16 04-Sep-15 21-Dec-15 -89 0 0%
BearingsBearingsBearingsBearingsBearingsBearingsBearingsBearingsBearingsBearingsBearingsBearings
Viaduct AViaduct AViaduct AViaduct AViaduct AViaduct AViaduct AViaduct AViaduct AViaduct AViaduct AViaduct A
PPBRA5 SO review & comment on design submission - Viaduct A 36 21-Dec-15 0% 36 03-Feb-16 18-Mar-16 04-May-16 70 0 0%
PPBRA6 Bearing Design Amendment & re-issue - Viaduct A 12 04-Feb-16 0% 12 20-Feb-16 12-May-16 26-May-16 76 6 0%
PPBRA7 Manufacture of Bearing - Viaduct A 54 21-Dec-15 0% 54 27-Feb-16 18-Mar-16 26-May-16 70 0 0%
PPBRA8 Testing Bearing - Viaduct A 18 29-Feb-16 0% 18 19-Mar-16 27-May-16 17-Jun-16 70 0 0%

Viaduct CViaduct CViaduct CViaduct CViaduct CViaduct CViaduct CViaduct CViaduct CViaduct CViaduct CViaduct C
PPBRC6 Bearing Design Ammendment & re-issue - Viaduct C 12 21-Dec-15 0% 12 06-Jan-16 06-May-19 21-May-19 995 995 0%
PPBRC99 Site preparation Bearings for Viaduct C 6 21-Dec-15 0% 6 29-Dec-15 25-Jan-16 30-Jan-16 27 0 0%

Viaduct DViaduct DViaduct DViaduct DViaduct DViaduct DViaduct DViaduct DViaduct DViaduct DViaduct DViaduct D
PPBRD99 Site preparation Bearings for Viaduct D 38 21-Dec-15 0% 38 05-Feb-16 09-Oct-15 25-Nov-15 -59 0 0%

Viaduct EViaduct EViaduct EViaduct EViaduct EViaduct EViaduct EViaduct EViaduct EViaduct EViaduct EViaduct E
PPBRE3 Bearing design and submission - Viaduct E (E1, E2, E5, E6, E7 & E8) 12 28-Nov-13 A 100% 0 21-Dec-15 14-Nov-15 14-Nov-15 -30 0 100%
PPBRE4 Design check by ICE - Viaduct E (E1, E2, E5, E6, E7 & E8) 24 04-Apr-14 A 100% 0 07-Jan-16 28-Nov-15 28-Nov-15 -30 0 100%
PPBRE5 SO review & comment on design submission - Viaduct E (E1, E2, E5, E6, E 36 26-Sep-14 A 100% 0 21-Jan-16 12-Dec-15 12-Dec-15 -30 0 100%
PPBRE6 Bearing Design Amendment & re-issue - Viaduct E (E1, E2, E5, E6, E7 & E 12 21-Jan-16 0% 12 03-Feb-16 14-Dec-15 29-Dec-15 -30 0 0%
PPBRE7 Manufacture of Bearing - Viaduct E (E1, E2, E5, E6, E7 & E8) 54 02-Jun-14 A 100% 0 04-Feb-16 29-Dec-15 29-Dec-15 -30 0 100%
PPBRE8 Testing Bearing - Viaduct E (E1, E2, E5, E6, E7 & E8) 24 03-Aug-15 A 100% 0 22-Feb-16 13-Jan-16 13-Jan-16 -30 0 100%
Bridge E1Bridge E1Bridge E1Bridge E1Bridge E1Bridge E1Bridge E1Bridge E1Bridge E1Bridge E1Bridge E1Bridge E1
PP7360 Site preparation Bearings for Viaduct E1 18 30-Dec-15 0% 18 21-Jan-16 04-Dec-15 24-Dec-15 -20 8 0%

Bridge E2Bridge E2Bridge E2Bridge E2Bridge E2Bridge E2Bridge E2Bridge E2Bridge E2Bridge E2Bridge E2Bridge E2
PP7290 Site preparation Bearings for Viaduct E2 18 14-Jan-16 0% 18 03-Feb-16 09-Dec-15 31-Dec-15 -28 0 0%

Viaduct FViaduct FViaduct FViaduct FViaduct FViaduct FViaduct FViaduct FViaduct FViaduct FViaduct FViaduct F
PPBRF1 Preliminary Design of Bearings - Viaduct F 70 21-Dec-15 0% 70 17-Mar-16 31-Mar-15 27-Jun-15 -215 0 0%
PPBRF3 Bearing design and submission - Viaduct F 12 18-Mar-16 0% 12 05-Apr-16 29-Jun-15 13-Jul-15 -215 0 0%

Movement JMovement JointsMovement JointsMovement JointsMovement JointsMovement JointsMovement JointsMovement JointsMovement JointsMovement JointsMovement JointsMovement Joints
PPMJ01 Design & Submission of MJ 138 08-Feb-14 A 30% 97 22-Apr-16 03-Oct-15 28-Jan-16 -66 911 30%
PPMJ02-1 MJ Design Approval 96 26-May-14 A 40% 58 03-Mar-16 03-Oct-15 10-Dec-15 -66 130 40%
PPMJ02-2 Manufacture & delivery of MJ 188 21-Dec-15 0% 188 11-Aug-16 03-Oct-15 24-May-16 -66 0 0%

Other Sub-CoOther Sub-Contract ProcurementOther Sub-Contract ProcurementOther Sub-Contract ProcurementOther Sub-Contract ProcurementOther Sub-Contract ProcurementOther Sub-Contract ProcurementOther Sub-Contract ProcurementOther Sub-Contract ProcurementOther Sub-Contract ProcurementOther Sub-Contract ProcurementOther Sub-Contract Procurement
PavementPavementPavementPavementPavementPavementPavementPavementPavementPavementPavementPavement
PP7760-2 Procure Pavement Viaduct Sub-Contractor 36 21-Dec-15 0% 36 03-Feb-16 09-Apr-16 23-May-16 85 0 0%
PP7760-4 Pavement Viaduct Sub-Contractor - Materials approvals & MS 90 04-Feb-16 0% 90 28-May-16 24-May-16 07-Sep-16 85 132 0%

Structural HStructural Health Monitoring System (SHMS)Structural Health Monitoring System (SHMS)Structural Health Monitoring System (SHMS)Structural Health Monitoring System (SHMS)Structural Health Monitoring System (SHMS)Structural Health Monitoring System (SHMS)Structural Health Monitoring System (SHMS)Structural Health Monitoring System (SHMS)Structural Health Monitoring System (SHMS)Structural Health Monitoring System (SHMS)Structural Health Monitoring System (SHMS)
PP7778 SHMS - So approval of Final System Proposal 30 16-Dec-14 A 75% 8 31-Dec-15 07-Nov-14 15-Nov-14 -332 53 75%
PP7780 SHMS - Prepare Civil Work Provision 66 21-Dec-15 0% 66 12-Mar-16 10-Oct-14 27-Dec-14 -356 0 0%
PP7788 SHMS - FAT & Delivery for Bridge E5-E6-E7-E8 equipment 54 21-Jan-16 0% 54 30-Mar-16 07-Nov-14 12-Jan-15 -356 0 0%

Site PreparatiSite Preparation / MobilisationsSite Preparation / MobilisationsSite Preparation / MobilisationsSite Preparation / MobilisationsSite Preparation / MobilisationsSite Preparation / MobilisationsSite Preparation / MobilisationsSite Preparation / MobilisationsSite Preparation / MobilisationsSite Preparation / MobilisationsSite Preparation / Mobilisations
Tree Felling /Tree Felling / TransplantTree Felling / TransplantTree Felling / TransplantTree Felling / TransplantTree Felling / TransplantTree Felling / TransplantTree Felling / TransplantTree Felling / TransplantTree Felling / TransplantTree Felling / TransplantTree Felling / Transplant
Approved TrApproved Trees in ContractApproved Trees in ContractApproved Trees in ContractApproved Trees in ContractApproved Trees in ContractApproved Trees in ContractApproved Trees in ContractApproved Trees in ContractApproved Trees in ContractApproved Trees in ContractApproved Trees in Contract
TR00220 Tree transplant for Viaduct B - affecting Pier B18 & Abutment B 90 17-Feb-14 A 95% 5 28-Dec-15 01-Mar-16 05-Mar-16 55 946 95%

Unloading JeUnloading Jetty at HKBCFUnloading Jetty at HKBCFUnloading Jetty at HKBCFUnloading Jetty at HKBCFUnloading Jetty at HKBCFUnloading Jetty at HKBCFUnloading Jetty at HKBCFUnloading Jetty at HKBCFUnloading Jetty at HKBCFUnloading Jetty at HKBCFUnloading Jetty at HKBCF
PR09060 Unloading Jetty at HKBCF - Conditional survey & temp jetty formation 15 21-Dec-15 0% 15 09-Jan-16 06-Jul-15 23-Jul-15 -132 0 0%
PR09070 Unloading Jetty at HKBCF - Install Unloading Frame incl. testing/commissio 52 11-Jan-16 0% 52 14-Mar-16 24-Jul-15 30-Sep-15 -132 170 0%

CONSTRUCTICONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTION
PILING AND PILING AND SUBSTRUCTUREPILING AND SUBSTRUCTUREPILING AND SUBSTRUCTUREPILING AND SUBSTRUCTUREPILING AND SUBSTRUCTUREPILING AND SUBSTRUCTUREPILING AND SUBSTRUCTUREPILING AND SUBSTRUCTUREPILING AND SUBSTRUCTUREPILING AND SUBSTRUCTUREPILING AND SUBSTRUCTURE
Viaduct AViaduct AViaduct AViaduct AViaduct AViaduct AViaduct AViaduct AViaduct AViaduct AViaduct AViaduct A
Bridge A2Bridge A2Bridge A2Bridge A2Bridge A2Bridge A2Bridge A2Bridge A2Bridge A2Bridge A2Bridge A2Bridge A2
Pier A1 (A2e)Pier A1 (A2e)Pier A1 (A2e)Pier A1 (A2e)Pier A1 (A2e)Pier A1 (A2e)Pier A1 (A2e)Pier A1 (A2e)Pier A1 (A2e)Pier A1 (A2e)Pier A1 (A2e)Pier A1 (A2e)
Pier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier Works
SA2E0310 A1 (A2e) - Type 4B-MJ Pier Head Rebarwork, Formwork & Prep 10 22-Oct-15 A 70% 3 23-Dec-15 11-Jun-16 14-Jun-16 130 0 70%
SA2E0330 A1 (A2e) - Type 4B-MJ Pier Head Concreting 1 24-Dec-15 0% 1 24-Dec-15 16-Jun-16 16-Jun-16 130 0 0%
SA2E0340 A1 (A2e) - Type 4B-MJ Pier Head Curing/Striking of Forms/Remove Scaffo 6 28-Dec-15 0% 6 04-Jan-16 18-Jun-16 25-Jun-16 130 0 0%
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SA2E0350 A1 (A2e) - Type 4B- Bearing Plinth 6 28-Dec-15 0% 6 04-Jan-16 18-Jun-16 25-Jun-16 130 0 0%
Pier Head SPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head Segments
SA2E0380 A1 (A2e) - Pier Head Segment - Temporary Platform 6 05-Jan-16 0% 6 11-Jan-16 27-Jun-16 05-Jul-16 130 0 0%
SA2E0381 A1 (A2e) - Pier Head Segment Bearings 2 12-Jan-16 0% 2 13-Jan-16 06-Jul-16 07-Jul-16 130 0 0%
SA2E0382 A1 (A2e) - Pier Head Segment Lift & Temp Support (2 seg) 7 14-Jan-16 0% 7 21-Jan-16 08-Jul-16 16-Jul-16 130 231 0%

Pier A3 (A2c)Pier A3 (A2c)Pier A3 (A2c)Pier A3 (A2c)Pier A3 (A2c)Pier A3 (A2c)Pier A3 (A2c)Pier A3 (A2c)Pier A3 (A2c)Pier A3 (A2c)Pier A3 (A2c)Pier A3 (A2c)
Pile Cap WoPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap Works
SA2C0160 A3 (A2c) - Marine Pile Cap M2b - Curing incl. CJ Preparation 6 19-Nov-15 A 100% 0 21-Dec-15 21-May-19 21-May-19 950 950 100%

Pier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier Works
SA2C0170 A3 (A2c) - Type 4B Pier Temp. Support Platform & Scaffold (1st Lift) (Canc 6 28-Nov-15 A 100% 0 28-Nov-15 A 100%
SA2C0180 A3 (A2c) - Type 4B Pier Rebarwork, Formwork & Prep (1st Lift) 5 28-Nov-15 A 100% 0 02-Dec-15 A 100%
SA2C0200 A3 (A2c) - Type 4B Pier Concreting, Curing & Striking, CJ prep (1st Lift) 3 03-Dec-15 A 100% 0 07-Dec-15 A 100%
SA2C0210 A3 (A2c) - Type 4B Pier Scaffolding (2nd Lift) 2 07-Dec-15 A 100% 0 11-Dec-15 A 100%
SA2C0220 A3 (A2c) - Type 4B Pier Rebarwork, Formwork & Prep (2nd Lift) 6 12-Dec-15 A 100% 0 18-Dec-15 A 100%
SA2C0240 A3 (A2c) - Type 4B Pier Concreting, Curing & Striking, CJ prep (2nd Lift) 3 19-Dec-15 A 50% 2 22-Dec-15 21-May-16 23-May-16 116 0 50%
SA2C0300 A3 (A2c) - Type 4B Pier Head Scaffolding 4 22-Dec-15 0% 4 29-Dec-15 23-May-16 28-May-16 116 0 0%
SA2C0310 A3 (A2c) - Type 4B Pier Head Rebarwork, Formwork & Prep 10 29-Dec-15 0% 10 11-Jan-16 28-May-16 13-Jun-16 116 0 0%
SA2C0330 A3 (A2c) - Type 4B Pier Head Concreting 1 11-Jan-16 0% 1 12-Jan-16 13-Jun-16 14-Jun-16 116 0 0%
SA2C0340 A3 (A2c) - Type 4B Pier Head Curing/Striking of Forms/Remove Scaffoldin 6 12-Jan-16 0% 6 19-Jan-16 14-Jun-16 24-Jun-16 116 82 0%

Pier A5 (A2a)Pier A5 (A2a)Pier A5 (A2a)Pier A5 (A2a)Pier A5 (A2a)Pier A5 (A2a)Pier A5 (A2a)Pier A5 (A2a)Pier A5 (A2a)Pier A5 (A2a)Pier A5 (A2a)Pier A5 (A2a)
Pile Cap WoPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap Works
SA2A0070 A5 (A2a) - Marine Pile Cap M2b - Inst.Floating Seal & Casing Head Steelw 7 20-Oct-15 A 100% 0 21-Dec-15 A 100%
SA2A0080 A5 (A2a) - Marine Pile Cap M2b - Install precast shell in position 1 21-Dec-15 0% 1 21-Dec-15 05-Mar-16 07-Mar-16 60 0 0%
SA2A0090 A5 (A2a) - Marine Pile Cap M2b - Inst.Access & make Watertight 3 22-Dec-15 0% 3 24-Dec-15 07-Mar-16 10-Mar-16 60 0 0%
SA2A0100 A5 (A2a) - Marine Pile Cap M2b - Weld Fin plates/Plug Rebar & Concrete 9 28-Dec-15 0% 9 07-Jan-16 10-Mar-16 21-Mar-16 60 0 0%
SA2A0120 A5 (A2a) - Marine Pile Cap M2b - Dewater precast shell / Remove Lifting F 2 08-Jan-16 0% 2 09-Jan-16 21-Mar-16 23-Mar-16 60 0 0%
SA2A0130 A5 (A2a) - Marine Pile Cap M2b - Pile cut down 8 11-Jan-16 0% 8 19-Jan-16 23-Mar-16 06-Apr-16 60 0 0%
SA2A0140 A5 (A2a) - Marine Pile Cap M2b - Rebar fixing, inst.inserts etc 12 20-Jan-16 0% 12 02-Feb-16 06-Apr-16 22-Apr-16 60 0 0%
SA2A0150 A5 (A2a) - Marine Pile Cap M2b - Concreting 1 03-Feb-16 0% 1 03-Feb-16 22-Apr-16 23-Apr-16 60 0 0%
SA2A0160 A5 (A2a) - Marine Pile Cap M2b - Curing incl. CJ Preparation 6 04-Feb-16 0% 6 13-Feb-16 23-Apr-16 30-Apr-16 60 0 0%

Pier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier Works
SA2A0170 A5 (A2a) - Type 4B Pier Temp. Support Platform & Scaffold (1st Lift) 6 04-Feb-16 0% 6 13-Feb-16 23-Apr-16 30-Apr-16 60 0 0%
SA2A0180 A5 (A2a) - Type 4B Pier Rebarwork, Formwork & Prep (1st Lift) 5 15-Feb-16 0% 5 19-Feb-16 30-Apr-16 07-May-16 60 0 0%
SA2A0200 A5 (A2a) - Type 4B Pier Concreting, Curing & Striking, CJ prep (1st Lift) 3 20-Feb-16 0% 3 23-Feb-16 07-May-16 11-May-16 60 0 0%
SA2A0210 A5 (A2a) - Type 4B Pier Scaffolding (2nd Lift) 2 24-Feb-16 0% 2 25-Feb-16 11-May-16 13-May-16 60 0 0%
SA2A0220 A5 (A2a) - Type 4B Pier Rebarwork, Formwork & Prep (2nd Lift) 6 26-Feb-16 0% 6 03-Mar-16 13-May-16 23-May-16 60 0 0%
SA2A0240 A5 (A2a) - Type 4B Pier Concreting, Curing & Striking, CJ prep (2nd Lift) 3 04-Mar-16 0% 3 07-Mar-16 23-May-16 27-May-16 60 0 0%
SA2A0250 A5 (A2a) - Type 4B Pier Scaffolding (3rd Lift) 2 08-Mar-16 0% 2 09-Mar-16 27-May-16 30-May-16 60 0 0%
SA2A0260 A5 (A2a) - Type 4B Pier Rebarwork, Formwork & Prep (3rd Lift) 5 10-Mar-16 0% 5 15-Mar-16 30-May-16 06-Jun-16 60 0 0%
SA2A0280 A5 (A2a) - Type 4B Pier Concreting, Curing & Striking, CJ prep (3rd Lift) 3 16-Mar-16 0% 3 18-Mar-16 06-Jun-16 11-Jun-16 60 0 0%
SA2A0300 A5 (A2a) - Type 4B Pier Head Scaffolding 4 19-Mar-16 0% 4 23-Mar-16 11-Jun-16 18-Jun-16 60 0 0%

Pier A4 (A2b)Pier A4 (A2b)Pier A4 (A2b)Pier A4 (A2b)Pier A4 (A2b)Pier A4 (A2b)Pier A4 (A2b)Pier A4 (A2b)Pier A4 (A2b)Pier A4 (A2b)Pier A4 (A2b)Pier A4 (A2b)
Pile Cap WoPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap Works
SA2B0070 A4 (A2b) - Marine Pile Cap M2b - Inst.Floating Seal & Casing Head Steelw 7 01-Dec-15 A 100% 0 08-Dec-15 A 100%
SA2B0080 A4 (A2b) - Marine Pile Cap M2b - Install precast shell in position 1 09-Dec-15 A 100% 0 09-Dec-15 A 100%
SA2B0090 A4 (A2b) - Marine Pile Cap M2b - Inst.Access & make Watertight 3 10-Dec-15 A 100% 0 16-Dec-15 A 100%
SA2B0100 A4 (A2b) - Marine Pile Cap M2b - Weld Fin plates/Plug Rebar & Concrete 9 17-Dec-15 A 80% 2 22-Dec-15 24-Mar-16 29-Mar-16 75 0 80%
SA2B0120 A4 (A2b) - Marine Pile Cap M2b - Dewater precast shell / Remove Lifting F 2 22-Dec-15 0% 2 24-Dec-15 29-Mar-16 31-Mar-16 75 0 0%
SA2B0130 A4 (A2b) - Marine Pile Cap M2b - Pile cut down 8 24-Dec-15 0% 8 06-Jan-16 31-Mar-16 11-Apr-16 75 0 0%
SA2B0140 A4 (A2b) - Marine Pile Cap M2b - Rebar fixing, inst.inserts etc 12 06-Jan-16 0% 12 20-Jan-16 11-Apr-16 27-Apr-16 75 0 0%
SA2B0150 A4 (A2b) - Marine Pile Cap M2b - Concreting 1 20-Jan-16 0% 1 21-Jan-16 27-Apr-16 28-Apr-16 75 0 0%
SA2B0160 A4 (A2b) - Marine Pile Cap M2b - Curing incl. CJ Preparation 6 21-Jan-16 0% 6 28-Jan-16 28-Apr-16 06-May-16 75 0 0%

Pier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier Works
SA2B0170 A4 (A2b) - Type 4B Pier Temp. Support Platform & Scaffold (1st Lift) 6 21-Jan-16 0% 6 28-Jan-16 28-Apr-16 06-May-16 75 0 0%
SA2B0180 A4 (A2b) - Type 4B Pier Rebarwork, Formwork & Prep (1st Lift) 5 28-Jan-16 0% 5 03-Feb-16 06-May-16 12-May-16 75 0 0%
SA2B0200 A4 (A2b) - Type 4B Pier Concreting, Curing & Striking, CJ prep (1st Lift) 3 03-Feb-16 0% 3 06-Feb-16 12-May-16 18-May-16 75 0 0%
SA2B0210 A4 (A2b) - Type 4B Pier Scaffolding (2nd Lift) 2 06-Feb-16 0% 2 12-Feb-16 18-May-16 20-May-16 75 0 0%
SA2B0220 A4 (A2b) - Type 4B Pier Rebarwork, Formwork & Prep (2nd Lift) 6 12-Feb-16 0% 6 19-Feb-16 20-May-16 28-May-16 75 0 0%
SA2B0240 A4 (A2b) - Type 4B Pier Concreting, Curing & Striking, CJ prep (2nd Lift) 3 19-Feb-16 0% 3 23-Feb-16 28-May-16 01-Jun-16 75 0 0%
SA2B0300 A4 (A2b) - Type 4B Pier Head Scaffolding 4 23-Feb-16 0% 4 27-Feb-16 01-Jun-16 08-Jun-16 75 0 0%
SA2B0310 A4 (A2b) - Type 4B Pier Head Rebarwork, Formwork & Prep 10 27-Feb-16 0% 10 10-Mar-16 08-Jun-16 24-Jun-16 75 0 0%
SA2B0330 A4 (A2b) - Type 4B Pier Head Concreting 1 10-Mar-16 0% 1 11-Mar-16 24-Jun-16 25-Jun-16 75 0 0%
SA2B0340 A4 (A2b) - Type 4B Pier Head Curing/Striking of Forms/Remove Scaffoldin 6 11-Mar-16 0% 6 18-Mar-16 25-Jun-16 05-Jul-16 75 33 0%
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Activity ID Activity Name Orig.
Durn.

Act. Start / FC Early
Start
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Complete

Rem.
Durn.

Act. Finish / FC Early
Finish

Late Start Late Finish Total Float Free
Float

Physical %
Complete

Pier A2 (A2d)Pier A2 (A2d)Pier A2 (A2d)Pier A2 (A2d)Pier A2 (A2d)Pier A2 (A2d)Pier A2 (A2d)Pier A2 (A2d)Pier A2 (A2d)Pier A2 (A2d)Pier A2 (A2d)Pier A2 (A2d)
Pile Cap WoPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap Works
SA2D0080 A2 (A2d) - Marine Pile Cap M2b - Install precast shell in position 1 30-Nov-15 A 100% 0 30-Nov-15 A 100%
SA2D0090 A2 (A2d) - Marine Pile Cap M2b - Inst.Access & make Watertight 3 01-Dec-15 A 100% 0 03-Dec-15 A 100%
SA2D0100 A2 (A2d) - Marine Pile Cap M2b - Weld Fin plates/Plug Rebar & Concrete 9 04-Dec-15 A 100% 0 15-Dec-15 A 100%
SA2D0120 A2 (A2d) - Marine Pile Cap M2b - Dewater precast shell / Remove Lifting F 2 16-Dec-15 A 100% 0 18-Dec-15 A 100%
SA2D0130 A2 (A2d) - Marine Pile Cap M2b - Pile cut down 8 19-Dec-15 A 65% 3 23-Dec-15 16-Mar-16 18-Mar-16 68 0 65%
SA2D0140 A2 (A2d) - Marine Pile Cap M2b - Rebar fixing, inst.inserts etc 12 23-Dec-15 0% 12 09-Jan-16 19-Mar-16 06-Apr-16 68 0 0%
SA2D0150 A2 (A2d) - Marine Pile Cap M2b - Concreting 1 09-Jan-16 0% 1 11-Jan-16 07-Apr-16 07-Apr-16 68 0 0%
SA2D0160 A2 (A2d) - Marine Pile Cap M2b - Curing incl. CJ Preparation 6 11-Jan-16 0% 6 18-Jan-16 08-Apr-16 15-Apr-16 68 0 0%

Pier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier Works
SA2D0170 A2 (A2d) - Type 4B Pier Temp. Support Platform & Scaffold (1st Lift) 6 11-Jan-16 0% 6 18-Jan-16 08-Apr-16 15-Apr-16 68 0 0%
SA2D0180 A2 (A2d) - Type 4B Pier Rebarwork, Formwork & Prep (1st Lift) 5 18-Jan-16 0% 5 23-Jan-16 16-Apr-16 22-Apr-16 68 0 0%
SA2D0200 A2 (A2d) - Type 4B Pier Concreting, Curing & Striking, CJ prep (1st Lift) 3 23-Jan-16 0% 3 27-Jan-16 23-Apr-16 26-Apr-16 68 0 0%
SA2D0210 A2 (A2d) - Type 4B Pier Scaffolding (2nd Lift) 2 27-Jan-16 0% 2 29-Jan-16 27-Apr-16 28-Apr-16 68 0 0%
SA2D0220 A2 (A2d) - Type 4B Pier Rebarwork, Formwork & Prep (2nd Lift) 6 29-Jan-16 0% 6 05-Feb-16 29-Apr-16 06-May-16 68 0 0%
SA2D0240 A2 (A2d) - Type 4B Pier Concreting, Curing & Striking, CJ prep (2nd Lift) 3 05-Feb-16 0% 3 12-Feb-16 07-May-16 10-May-16 68 0 0%
SA2D0300 A2 (A2d) - Type 4B Pier Head Scaffolding 4 12-Feb-16 0% 4 17-Feb-16 11-May-16 16-May-16 68 0 0%
SA2D0310 A2 (A2d) - Type 4B Pier Head Rebarwork, Formwork & Prep 10 17-Feb-16 0% 10 29-Feb-16 18-May-16 30-May-16 68 0 0%
SA2D0330 A2 (A2d) - Type 4B Pier Head Concreting 1 29-Feb-16 0% 1 01-Mar-16 31-May-16 31-May-16 68 0 0%
SA2D0340 A2 (A2d) - Type 4B Pier Head Curing/Striking of Forms/Remove Scaffoldin 6 01-Mar-16 0% 6 08-Mar-16 01-Jun-16 10-Jun-16 68 42 0%

Pier A6 (A1f)Pier A6 (A1f)Pier A6 (A1f)Pier A6 (A1f)Pier A6 (A1f)Pier A6 (A1f)Pier A6 (A1f)Pier A6 (A1f)Pier A6 (A1f)Pier A6 (A1f)Pier A6 (A1f)Pier A6 (A1f)
Pier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier Works
SA1F0180 A6 (A1f) - Type 4B-MJ Pier Rebarwork, Formwork & Prep (1st Lift) 5 19-Oct-15 A 100% 0 17-Dec-15 A 100%
SA1F0200 A6 (A1f) - Type 4B-MJ Pier Concreting, Curing & Striking, CJ prep (1st Lift) 3 18-Dec-15 A 60% 1 22-Dec-15 20-Jun-16 22-Jun-16 136 0 60%
SA1F0210 A6 (A1f) - Type 4B-MJ Pier Scaffolding (2nd Lift) 2 22-Dec-15 0% 2 24-Dec-15 23-Jun-16 24-Jun-16 136 0 0%
SA1F0220 A6 (A1f) - Type 4B-MJ Pier Rebarwork, Formwork & Prep (2nd Lift) 5 24-Dec-15 0% 5 02-Jan-16 25-Jun-16 02-Jul-16 136 0 0%
SA1F0240 A6 (A1f) - Type 4B-MJ Pier Concreting, Curing & Striking, CJ prep (2nd Lift 3 02-Jan-16 0% 3 06-Jan-16 04-Jul-16 06-Jul-16 136 0 0%
SA1F0250 A6 (A1f) - Type 4B-MJ Pier Scaffolding (3rd Lift) 2 06-Jan-16 0% 2 08-Jan-16 07-Jul-16 08-Jul-16 136 0 0%
SA1F0260 A6 (A1f) - Type 4B-MJ Pier Rebarwork, Formwork & Prep (3rd Lift) 5 08-Jan-16 0% 5 14-Jan-16 09-Jul-16 15-Jul-16 136 0 0%
SA1F0280 A6 (A1f) - Type 4B-MJ Pier Concreting, Curing & Striking, CJ prep (3rd Lift 3 14-Jan-16 0% 3 18-Jan-16 16-Jul-16 19-Jul-16 136 0 0%
SA1F0300 A6 (A1f) - Type 4B-MJ Pier Head Scaffolding 4 18-Jan-16 0% 4 22-Jan-16 20-Jul-16 25-Jul-16 136 0 0%
SA1F0310 A6 (A1f) - Type 4B-MJ Pier Head Rebarwork, Formwork & Prep 9 22-Jan-16 0% 9 02-Feb-16 26-Jul-16 04-Aug-16 136 0 0%
SA1F0330 A6 (A1f) - Type 4B-MJ Pier Head Concreting 1 02-Feb-16 0% 1 03-Feb-16 05-Aug-16 05-Aug-16 136 0 0%
SA1F0340 A6 (A1f) - Type 4B-MJ Pier Head Curing/Striking of Forms/Remove Scaffo 6 03-Feb-16 0% 6 13-Feb-16 06-Aug-16 13-Aug-16 136 63 0%
SA1F0350 A6 (A1f) - Type 4B-Bearing Plinth 6 03-Feb-16 0% 6 13-Feb-16 06-Aug-16 13-Aug-16 136 63 0%

Bridge A1Bridge A1Bridge A1Bridge A1Bridge A1Bridge A1Bridge A1Bridge A1Bridge A1Bridge A1Bridge A1Bridge A1
Pier A8 (A1d)Pier A8 (A1d)Pier A8 (A1d)Pier A8 (A1d)Pier A8 (A1d)Pier A8 (A1d)Pier A8 (A1d)Pier A8 (A1d)Pier A8 (A1d)Pier A8 (A1d)Pier A8 (A1d)Pier A8 (A1d)
Pier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier Works
SA1D0190 A8 (A1d) - Type 5B Pier Scaffolding (2nd Lift) 2 21-Dec-15 A 50% 1 21-Dec-15 26-May-15 26-May-15 -159 0 50%
SA1D0200 A8 (A1d) - Type 5B Pier Rebarwork (2nd Lift) 3 22-Dec-15 0% 3 24-Dec-15 27-May-15 29-May-15 -159 0 0%
SA1D0210 A8 (A1d) - Type 5B Pier Formwork & Prep for Concreting (2nd Lift) 2 28-Dec-15 0% 2 29-Dec-15 30-May-15 01-Jun-15 -159 0 0%
SA1D0220 A8 (A1d) - Type 5B Pier Concreting (2nd Lift) 1 30-Dec-15 0% 1 30-Dec-15 02-Jun-15 02-Jun-15 -159 0 0%
SA1D0222 A8 (A1d) - Type 5B Pier Curing & Striking of Forms incl. CJ prep (2nd Lift) 2 31-Dec-15 0% 2 02-Jan-16 04-Jun-15 05-Jun-15 -159 0 0%
SA1D0230 A8 (A1d) - Type 5B Pier Head Scaffolding 3 04-Jan-16 0% 3 06-Jan-16 06-Jun-15 10-Jun-15 -159 0 0%
SA1D0240 A8 (A1d) - Type 5B Pier Head Rebarwork 4 07-Jan-16 0% 4 11-Jan-16 12-Jun-15 16-Jun-15 -159 0 0%
SA1D0250 A8 (A1d) - Type 5B Pier Head Formwork & Prep for Concreting 4 12-Jan-16 0% 4 15-Jan-16 18-Jun-15 24-Jun-15 -159 0 0%
SA1D0260 A8 (A1d) - Type 5B Pier Head Concreting 1 16-Jan-16 0% 1 16-Jan-16 26-Jun-15 26-Jun-15 -159 0 0%
SA1D0270 A8 (A1d) - Type 5B Pier Head Curing & Striking of Forms & Remove Scaffo 6 18-Jan-16 0% 6 23-Jan-16 27-Jun-15 04-Jul-15 -159 0 0%
SA1D0280 A8 (A1d) - Type 5B Pier Backfilling Works 4 21-Jan-16 0% 4 25-Jan-16 02-Jul-15 06-Jul-15 -159 76 0%

Pier A10 (A1Pier A10 (A1b)Pier A10 (A1b)Pier A10 (A1b)Pier A10 (A1b)Pier A10 (A1b)Pier A10 (A1b)Pier A10 (A1b)Pier A10 (A1b)Pier A10 (A1b)Pier A10 (A1b)Pier A10 (A1b)
Pier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier Works
SA1B0150 A10 (A1b) - Type 5B Pier Scaffolding (1st Lift) 2 19-Dec-15 A 100% 0 21-Dec-15 A 100%
SA1B0160 A10 (A1b) - Type 5B Pier Rebarwork (1st Lift) 3 21-Dec-15 0% 3 23-Dec-15 10-Aug-15 14-Aug-15 -104 0 0%
SA1B0170 A10 (A1b) - Type 5B Pier Formwork & Prep for Concreting (1st Lift) 2 24-Dec-15 0% 2 28-Dec-15 14-Aug-15 17-Aug-15 -104 0 0%
SA1B0180 A10 (A1b) - Type 5B Pier Concreting (1st Lift) 1 29-Dec-15 0% 1 29-Dec-15 17-Aug-15 18-Aug-15 -104 0 0%
SA1B0182 A10 (A1b) - Type 5B Pier Curing & Striking of Forms incl. CJ prep (1st Lift) 2 30-Dec-15 0% 2 31-Dec-15 18-Aug-15 21-Aug-15 -104 0 0%
SA1B0190 A10 (A1b) - Type 5B Pier Head Scaffolding 3 02-Jan-16 0% 3 05-Jan-16 21-Aug-15 25-Aug-15 -104 0 0%
SA1B0200 A10 (A1b) - Type 5B Pier Head Rebarwork 4 06-Jan-16 0% 4 09-Jan-16 25-Aug-15 29-Aug-15 -104 0 0%
SA1B0210 A10 (A1b) - Type 5B Pier Head Formwork & Prep for Concreting 4 11-Jan-16 0% 4 14-Jan-16 29-Aug-15 04-Sep-15 -104 0 0%
SA1B0220 A10 (A1b) - Type 5B Pier Head Concreting 1 15-Jan-16 0% 1 15-Jan-16 04-Sep-15 05-Sep-15 -104 0 0%
SA1B0270 A10 (A1b) - Type 5B Pier Head Curing & Striking of Forms & Remove Scaf 6 16-Jan-16 0% 6 22-Jan-16 05-Sep-15 14-Sep-15 -104 0 0%
SA1B0280 A10 (A1b) - Type 5B Pier Backfilling Works 4 20-Jan-16 0% 4 23-Jan-16 10-Sep-15 15-Sep-15 -104 77 0%

23 30 07 14 21 28 04 11 18 25 01 08 15 22 29 07 14 21
December January February March

2015 2016

Actual Work

Planned Bar

Critical Bar

Milestone

Project ID: J3518DWPrE2-M31
Layout: J3518-DWP-3MRP Submission - M31
Filter: TASK filters: 3-Month Lookahead, No CC
Milestones, No Level of Effort.

Tuen Mun - Chek Lap Kok Link - Southern Connection 
3-Month Rolling Programme (Page 6 of 25 Pages) 

(Progress as of 21-Dec-15)

Date Revision Checked Approved
31-Oct-15 PKN KWY
01-Dec-15 PKN KWY
28-Dec-15 PKN KWY

DWG. No.:

J3518/GCL/PGM/3MRP-M31 



Activity ID Activity Name Orig.
Durn.

Act. Start / FC Early
Start

Duration %
Complete

Rem.
Durn.

Act. Finish / FC Early
Finish

Late Start Late Finish Total Float Free
Float

Physical %
Complete

Pier A7 (A1e)Pier A7 (A1e)Pier A7 (A1e)Pier A7 (A1e)Pier A7 (A1e)Pier A7 (A1e)Pier A7 (A1e)Pier A7 (A1e)Pier A7 (A1e)Pier A7 (A1e)Pier A7 (A1e)Pier A7 (A1e)
Pier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier Works
SA1E0210 A7 (A1e) - Type 5B Pier Scaffolding (2nd Lift) 2 21-Dec-15 0% 2 22-Dec-15 16-May-16 18-May-16 112 0 0%
SA1E0220 A7 (A1e) - Type 5B Pier Rebarwork, Formwork & Prep (2nd Lift) 5 23-Dec-15 0% 5 30-Dec-15 19-May-16 24-May-16 112 0 0%
SA1E0240 A7 (A1e) - Type 5B Pier Concreting, Curing & Striking, CJ prep (2nd Lift) 3 31-Dec-15 0% 3 04-Jan-16 25-May-16 28-May-16 112 0 0%
SA1E0250 A7 (A1e) - Type 5B Pier Scaffolding (3rd Lift) 2 05-Jan-16 0% 2 06-Jan-16 30-May-16 31-May-16 112 0 0%
SA1E0260 A7 (A1e) - Type 5B Pier Rebarwork, Formwork & Prep (3rd Lift) 5 07-Jan-16 0% 5 12-Jan-16 01-Jun-16 08-Jun-16 112 0 0%
SA1E0280 A7 (A1e) - Type 5B Pier Concreting, Curing & Striking, CJ prep (3rd Lift) 3 13-Jan-16 0% 3 15-Jan-16 10-Jun-16 13-Jun-16 112 0 0%
SA1E0300 A7 (A1e) - Type 5B Pier Head Scaffolding 4 16-Jan-16 0% 4 20-Jan-16 14-Jun-16 20-Jun-16 112 0 0%
SA1E0310 A7 (A1e) - Type 5B Pier Head Rebarwork, Formwork & Prep 9 21-Jan-16 0% 9 30-Jan-16 22-Jun-16 04-Jul-16 112 0 0%
SA1E0330 A7 (A1e) - Type 5B Pier Head Concreting 1 01-Feb-16 0% 1 01-Feb-16 05-Jul-16 05-Jul-16 112 0 0%
SA1E0340 A7 (A1e) - Type 5B Pier Head Curing/Striking of Forms/Remove Scaffoldin 6 02-Feb-16 0% 6 11-Feb-16 06-Jul-16 13-Jul-16 112 64 0%

Pier A9 (A1c)Pier A9 (A1c)Pier A9 (A1c)Pier A9 (A1c)Pier A9 (A1c)Pier A9 (A1c)Pier A9 (A1c)Pier A9 (A1c)Pier A9 (A1c)Pier A9 (A1c)Pier A9 (A1c)Pier A9 (A1c)
Pile Cap WoPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap Works
SA1C0120 A9 (A1c) - Pile cap Rebarwork 4 01-Dec-15 A 100% 0 08-Dec-15 A 100%
SA1C0122 A9 (A1c) - Pile cap Kicker Formwork 2 09-Dec-15 A 100% 0 12-Dec-15 A 100%
SA1C0130 A9 (A1c) - Pile cap Concreting 1 13-Dec-15 A 100% 0 13-Dec-15 A 100%
SA1C0140 A9 (A1c) - Pile cap Curing & Striking of Forms incl. CJ prep 6 14-Dec-15 A 100% 0 21-Dec-15 A 100%

Pier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier Works
SA1C0150 A9 (A1c) - Type 5B Pier Scaffolding (1st Lift) 2 21-Dec-15 0% 2 22-Dec-15 05-Jun-15 08-Jun-15 -151 0 0%
SA1C0160 A9 (A1c) - Type 5B Pier Rebarwork (1st Lift) 3 23-Dec-15 0% 3 28-Dec-15 08-Jun-15 13-Jun-15 -151 0 0%
SA1C0170 A9 (A1c) - Type 5B Pier Formwork & Prep for Concreting (1st Lift) 2 29-Dec-15 0% 2 30-Dec-15 13-Jun-15 16-Jun-15 -151 0 0%
SA1C0180 A9 (A1c) - Type 5B Pier Concreting (1st Lift) 1 31-Dec-15 0% 1 31-Dec-15 16-Jun-15 18-Jun-15 -151 0 0%
SA1C0182 A9 (A1c) - Type 5B Pier Curing & Striking of Forms incl. CJ prep (1st Lift) 2 02-Jan-16 0% 2 04-Jan-16 18-Jun-15 22-Jun-15 -151 0 0%
SA1C0190 A9 (A1c) - Type 5B Pier Head Scaffolding 3 05-Jan-16 0% 3 07-Jan-16 22-Jun-15 27-Jun-15 -151 0 0%
SA1C0200 A9 (A1c) - Type 5B Pier Head Rebarwork 4 08-Jan-16 0% 4 12-Jan-16 27-Jun-15 03-Jul-15 -151 0 0%
SA1C0210 A9 (A1c) - Type 5B Pier Head Formwork & Prep for Concreting 4 13-Jan-16 0% 4 16-Jan-16 03-Jul-15 08-Jul-15 -151 0 0%
SA1C0220 A9 (A1c) - Type 5B Pier Head Concreting 1 18-Jan-16 0% 1 18-Jan-16 08-Jul-15 09-Jul-15 -151 0 0%
SA1C0270 A9 (A1c) - Type 5B Pier Head Curing & Striking of Forms & Remove Scaffo 6 19-Jan-16 0% 6 25-Jan-16 09-Jul-15 17-Jul-15 -151 0 0%
SA1C0280 A9 (A1c) - Type 5B Pier Backfilling Works 4 22-Jan-16 0% 4 26-Jan-16 13-Jul-15 18-Jul-15 -151 75 0%

Viaduct BViaduct BViaduct BViaduct BViaduct BViaduct BViaduct BViaduct BViaduct BViaduct BViaduct BViaduct B
Bridge B1Bridge B1Bridge B1Bridge B1Bridge B1Bridge B1Bridge B1Bridge B1Bridge B1Bridge B1Bridge B1Bridge B1
Pier B15 (B1Pier B15 (B1e)Pier B15 (B1e)Pier B15 (B1e)Pier B15 (B1e)Pier B15 (B1e)Pier B15 (B1e)Pier B15 (B1e)Pier B15 (B1e)Pier B15 (B1e)Pier B15 (B1e)Pier B15 (B1e)
Pier Head SPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head Segments
SB1E0374 B15 (B1e) - Pier Head Segment Diaphragm - Rebar 12 11-Nov-15 A 100% 0 26-Nov-15 A 100%
SB1E0376 B15 (B1e) - Pier Head Segment Diaphragm - Formwork & Prep for Concre 8 27-Nov-15 A 100% 0 07-Dec-15 A 100%
SB1E0378 B15 (B1e) - Pier Head Segment Diaphragm - Concreting 2 08-Dec-15 A 100% 0 08-Dec-15 A 100%
SB1E0380 B15 (B1e) - Pier Head Segment Diaphragm - Curing & Striking of Forms 7 09-Dec-15 A 100% 0 18-Dec-15 A 100%

Viaduct CViaduct CViaduct CViaduct CViaduct CViaduct CViaduct CViaduct CViaduct CViaduct CViaduct CViaduct C
Bridge C4Bridge C4Bridge C4Bridge C4Bridge C4Bridge C4Bridge C4Bridge C4Bridge C4Bridge C4Bridge C4Bridge C4
Pier C1 (C4e)Pier C1 (C4e)Pier C1 (C4e)Pier C1 (C4e)Pier C1 (C4e)Pier C1 (C4e)Pier C1 (C4e)Pier C1 (C4e)Pier C1 (C4e)Pier C1 (C4e)Pier C1 (C4e)Pier C1 (C4e)
Pier Head SPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head Segments
SC4E0371 C1 (C4e) - Pier Head Segment Bearings 2 30-Dec-15 0% 2 31-Dec-15 01-Feb-16 02-Feb-16 27 0 0%
SC4E0372 C1 (C4e) - Pier Head Segment Lift & Temp Support (2 seg) 7 02-Jan-16 0% 7 09-Jan-16 03-Feb-16 15-Feb-16 28 110 0%

Pier C4 (C4b)Pier C4 (C4b)Pier C4 (C4b)Pier C4 (C4b)Pier C4 (C4b)Pier C4 (C4b)Pier C4 (C4b)Pier C4 (C4b)Pier C4 (C4b)Pier C4 (C4b)Pier C4 (C4b)Pier C4 (C4b)
Pier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier Works
SC4B0310 C4 (C4b) - Type 4B Pier Head Rebarwork, Formwork & Prep 8 23-Oct-15 A 100% 0 27-Nov-15 A 100%
SC4B0330 C4 (C4b) - Type 4B Pier Head Concreting 1 28-Nov-15 A 100% 0 28-Nov-15 A 100%
SC4B0340 C4 (C4b) - Type 4B Pier Head Curing/Striking of Forms/Remove Scaffoldin 6 29-Nov-15 A 100% 0 12-Dec-15 A 100%

Pier Head SPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head Segments
SC4B0370 C4 (C4b) - Pier Head Segment - Temporary Platform 6 14-Dec-15 A 100% 0 19-Dec-15 A 100%
SC4B0372 C4 (C4b) - Pier Head Segment Lift & Fix (1 seg) 2 21-Dec-15 0% 2 22-Dec-15 04-Nov-15 05-Nov-15 -40 0 0%
SC4B0374 C4 (C4b) - Pier Head Segment Diaphragm - Rebar 12 23-Dec-15 0% 12 08-Jan-16 06-Nov-15 19-Nov-15 -40 0 0%
SC4B0376 C4 (C4b) - Pier Head Segment Diaphragm - Formwork & Prep for Concre 8 09-Jan-16 0% 8 18-Jan-16 20-Nov-15 28-Nov-15 -40 0 0%
SC4B0378 C4 (C4b) - Pier Head Segment Diaphragm - Concreting 2 19-Jan-16 0% 2 20-Jan-16 30-Nov-15 01-Dec-15 -40 0 0%
SC4B0380 C4 (C4b) - Pier Head Segment Diaphragm - Curing & Striking of Forms 6 21-Jan-16 0% 6 27-Jan-16 04-Mar-16 10-Mar-16 34 116 0%

Pier C2 (C4d)Pier C2 (C4d)Pier C2 (C4d)Pier C2 (C4d)Pier C2 (C4d)Pier C2 (C4d)Pier C2 (C4d)Pier C2 (C4d)Pier C2 (C4d)Pier C2 (C4d)Pier C2 (C4d)Pier C2 (C4d)
Pier Head SPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head Segments
SC4D0370 C2 (C4d) - Pier Head Segment - Temporary Platform 6 16-Nov-15 A 100% 0 21-Nov-15 A 100%
SC4D0372 C2 (C4d) - Pier Head Segment Lift & Fix (1 seg) 2 21-Dec-15 0% 2 22-Dec-15 14-Jan-16 15-Jan-16 18 0 0%
SC4D0374 C2 (C4d) - Pier Head Segment Diaphragm - Rebar 12 23-Dec-15 0% 12 08-Jan-16 16-Jan-16 29-Jan-16 18 0 0%
SC4D0376 C2 (C4d) - Pier Head Segment Diaphragm - Formwork & Prep for Concre 8 09-Jan-16 0% 8 18-Jan-16 30-Jan-16 11-Feb-16 18 0 0%
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SC4D0378 C2 (C4d) - Pier Head Segment Diaphragm - Concreting 2 19-Jan-16 0% 2 20-Jan-16 12-Feb-16 13-Feb-16 18 0 0%
SC4D0380 C2 (C4d) - Pier Head Segment Diaphragm - Curing & Striking of Forms 6 21-Jan-16 0% 6 27-Jan-16 15-Feb-16 20-Feb-16 18 100 0%

Pier C5 (C4a)Pier C5 (C4a)Pier C5 (C4a)Pier C5 (C4a)Pier C5 (C4a)Pier C5 (C4a)Pier C5 (C4a)Pier C5 (C4a)Pier C5 (C4a)Pier C5 (C4a)Pier C5 (C4a)Pier C5 (C4a)
Pier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier Works
SC4A0260 C5 (C4a) - Type 4B Pier Rebarwork, Formwork & Prep (3rd Lift) 5 21-Nov-15 A 100% 0 02-Dec-15 A 100%
SC4A0280 C5 (C4a) - Type 4B Pier Concreting, Curing & Striking, CJ prep (3rd Lift) 3 03-Dec-15 A 100% 0 09-Dec-15 A 100%
SC4A0300 C5 (C4a) - Type 4B Pier Head Scaffolding 2 10-Dec-15 A 100% 0 15-Dec-15 A 100%
SC4A0310 C5 (C4a) - Type 4B Pier Head Rebarwork, Formwork & Prep 8 16-Dec-15 A 50% 4 24-Dec-15 23-Jan-16 28-Jan-16 26 0 50%
SC4A0330 C5 (C4a) - Type 4B Pier Head Concreting 1 28-Dec-15 0% 1 28-Dec-15 28-Jan-16 29-Jan-16 26 0 0%
SC4A0340 C5 (C4a) - Type 4B Pier Head Curing/Striking of Forms/Remove Scaffoldin 6 29-Dec-15 0% 6 05-Jan-16 29-Jan-16 05-Feb-16 26 0 0%

Pier Head SPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head Segments
SC4A0370 C5 (C4a) - Pier Head Segment - Temporary Platform 6 29-Dec-15 0% 6 05-Jan-16 29-Jan-16 05-Feb-16 26 0 0%
SC4A0372 C5 (C4a) - Pier Head Segment Lift & Fix (1 seg) 2 06-Jan-16 0% 2 07-Jan-16 05-Feb-16 11-Feb-16 26 0 0%
SC4A0374 C5 (C4a) - Pier Head Segment Diaphragm - Rebar 13 08-Jan-16 0% 13 22-Jan-16 11-Feb-16 25-Feb-16 26 0 0%
SC4A0376 C5 (C4a) - Pier Head Segment Diaphragm - Formwork & Prep for Concre 8 22-Jan-16 0% 8 01-Feb-16 26-Feb-16 05-Mar-16 26 0 0%
SC4A0378 C5 (C4a) - Pier Head Segment Diaphragm - Concreting 2 01-Feb-16 0% 2 03-Feb-16 07-Mar-16 08-Mar-16 26 0 0%
SC4A0380 C5 (C4a) - Pier Head Segment Diaphragm - Curing & Striking of Forms 6 03-Feb-16 0% 6 13-Feb-16 09-Mar-16 15-Mar-16 26 108 0%

Pier C3 (C4c)Pier C3 (C4c)Pier C3 (C4c)Pier C3 (C4c)Pier C3 (C4c)Pier C3 (C4c)Pier C3 (C4c)Pier C3 (C4c)Pier C3 (C4c)Pier C3 (C4c)Pier C3 (C4c)Pier C3 (C4c)
Pier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier Works
SC4C0220 C3 (C4c) - Type 4B Pier Rebarwork, Formwork & Prep (2nd Lift) 6 14-Nov-15 A 100% 0 27-Nov-15 A 100%
SC4C0240 C3 (C4c) - Type 4B Pier Concreting, Curing & Striking, CJ prep (2nd Lift) 3 28-Nov-15 A 100% 0 02-Dec-15 A 100%
SC4C0300 C3 (C4c) - Type 4B Pier Head Scaffolding 4 03-Dec-15 A 100% 0 08-Dec-15 A 100%
SC4C0310 C3 (C4c) - Type 4B Pier Head Rebarwork, Formwork & Prep 10 09-Dec-15 A 80% 2 22-Dec-15 06-Jan-16 07-Jan-16 11 0 80%
SC4C0330 C3 (C4c) - Type 4B Pier Head Concreting 1 23-Dec-15 0% 1 23-Dec-15 08-Jan-16 08-Jan-16 11 0 0%
SC4C0340 C3 (C4c) - Type 4B Pier Head Curing/Striking of Forms/Remove Scaffoldin 6 24-Dec-15 0% 6 02-Jan-16 09-Jan-16 15-Jan-16 11 0 0%

Pier Head SPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head Segments
SC4C0370 C3 (C4c) - Pier Head Segment - Temporary Platform 6 04-Jan-16 0% 6 09-Jan-16 16-Jan-16 22-Jan-16 11 0 0%
SC4C0372 C3 (C4c) - Pier Head Segment Lift & Fix (1 seg) 2 11-Jan-16 0% 2 12-Jan-16 23-Jan-16 25-Jan-16 11 0 0%
SC4C0374 C3 (C4c) - Pier Head Segment Diaphragm - Rebar 12 13-Jan-16 0% 12 26-Jan-16 26-Jan-16 11-Feb-16 11 0 0%
SC4C0376 C3 (C4c) - Pier Head Segment Diaphragm - Formwork & Prep for Concret 8 27-Jan-16 0% 8 04-Feb-16 12-Feb-16 20-Feb-16 11 0 0%
SC4C0378 C3 (C4c) - Pier Head Segment Diaphragm - Concreting 2 05-Feb-16 0% 2 06-Feb-16 22-Feb-16 23-Feb-16 11 0 0%
SC4C0380 C3 (C4c) - Pier Head Segment Diaphragm - Curing & Striking of Forms 6 11-Feb-16 0% 6 17-Feb-16 24-Feb-16 02-Mar-16 12 94 0%

Pier C6 (C3f)Pier C6 (C3f)Pier C6 (C3f)Pier C6 (C3f)Pier C6 (C3f)Pier C6 (C3f)Pier C6 (C3f)Pier C6 (C3f)Pier C6 (C3f)Pier C6 (C3f)Pier C6 (C3f)Pier C6 (C3f)
Pier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier Works
SC3F0250 C6 (C3f) - Type 4B-MJ Pier Scaffolding (3rd Lift) 1 21-Nov-15 A 100% 0 26-Nov-15 A 100%
SC3F0260 C6 (C3f) - Type 4B-MJ Pier Rebarwork, Formwork & Prep (3rd Lift) 5 27-Nov-15 A 100% 0 04-Dec-15 A 100%
SC3F0280 C6 (C3f) - Type 4B-MJ Pier Concreting, Curing & Striking, CJ prep (3rd Lift 3 05-Dec-15 A 60% 1 22-Dec-15 12-Feb-16 13-Feb-16 41 0 60%
SC3F0300 C6 (C3f) - Type 4B-MJ Pier Head Scaffolding 2 22-Dec-15 0% 2 24-Dec-15 15-Feb-16 16-Feb-16 41 0 0%
SC3F0310 C6 (C3f) - Type 4B-MJ Pier Head Rebarwork, Formwork & Prep 8 24-Dec-15 0% 8 06-Jan-16 17-Feb-16 25-Feb-16 41 0 0%
SC3F0330 C6 (C3f) - Type 4B-MJ Pier Head Concreting 1 06-Jan-16 0% 1 07-Jan-16 26-Feb-16 26-Feb-16 41 0 0%
SC3F0340 C6 (C3f) - Type 4B-MJ Pier Head Curing/Striking of Forms/Remove  Scaffo 4 07-Jan-16 0% 4 12-Jan-16 01-Mar-16 04-Mar-16 43 2 0%
SC3F0350 C6 (C3f) - Type 4B-Bearing Plinth 6 07-Jan-16 0% 6 14-Jan-16 27-Feb-16 04-Mar-16 41 0 0%

Pier Head SPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head Segments
SC3F0370 C6 (C3f) - Pier Head Segment - Temporary Platform 6 14-Jan-16 0% 6 21-Jan-16 05-Mar-16 11-Mar-16 41 0 0%
SC3F0371 C6 (C3f) - Pier Head Segment Bearings 2 21-Jan-16 0% 2 23-Jan-16 12-Mar-16 14-Mar-16 41 0 0%
SC3F0372 C6 (C3f) - Pier Head Segment Lift & Temp Support (2 seg) 7 23-Jan-16 0% 7 01-Feb-16 15-Mar-16 22-Mar-16 41 123 0%

Bridge C3Bridge C3Bridge C3Bridge C3Bridge C3Bridge C3Bridge C3Bridge C3Bridge C3Bridge C3Bridge C3Bridge C3
Pier C7 (C3e)Pier C7 (C3e)Pier C7 (C3e)Pier C7 (C3e)Pier C7 (C3e)Pier C7 (C3e)Pier C7 (C3e)Pier C7 (C3e)Pier C7 (C3e)Pier C7 (C3e)Pier C7 (C3e)Pier C7 (C3e)
Pier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier Works
SC3E0270 C7 (C3e) - Type 5B Pier Head Scaffolding 4 16-Nov-15 A 100% 0 25-Nov-15 A 100%
SC3E0280 C7 (C3e) - Type 5B Pier Head Rebarwork 4 26-Nov-15 A 100% 0 05-Dec-15 A 100%
SC3E0290 C7 (C3e) - Type 5B Pier Head Formwork & Prep for Concreting 5 07-Dec-15 A 100% 0 15-Dec-15 A 100%
SC3E0300 C7 (C3e) - Type 5B Pier Head Concreting 1 16-Dec-15 A 100% 0 16-Dec-15 A 100%
SC3E0310 C7 (C3e) - Type 5B Pier head Curing/Striking of Forms/Remove Scaffoldin 6 17-Dec-15 A 100% 0 21-Dec-15 A 100%
SC3E0320 C7 (C3e) - Type 5B Pier Backfilling Works 4 21-Dec-15 0% 4 24-Dec-15 11-Feb-16 15-Feb-16 39 0 0%

Pier Head SPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head Segments
SC3E0370 C7 (C3e) - Pier Head Segment - Temporary Platform 6 28-Dec-15 0% 6 04-Jan-16 16-Feb-16 22-Feb-16 39 0 0%
SC3E0372 C7 (C3e) - Pier Head Segment Lift & Fix (1 seg) 2 05-Jan-16 0% 2 06-Jan-16 23-Feb-16 24-Feb-16 39 0 0%
SC3E0374 C7 (C3e) - Pier Head Segment Diaphragm - Rebar 12 07-Jan-16 0% 12 20-Jan-16 25-Feb-16 09-Mar-16 39 0 0%
SC3E0376 C7 (C3e) - Pier Head Segment Diaphragm - Formwork 8 21-Jan-16 0% 8 29-Jan-16 10-Mar-16 18-Mar-16 39 0 0%
SC3E0378 C7 (C3e) - Pier Head Segment Diaphragm - Concreting 2 30-Jan-16 0% 2 01-Feb-16 19-Mar-16 21-Mar-16 39 0 0%
SC3E0380 C7 (C3e) - Pier Head Segment Diaphragm - Curing & Striking of Forms 6 02-Feb-16 0% 6 11-Feb-16 22-Mar-16 31-Mar-16 39 121 0%

Pier C8 (C3d)Pier C8 (C3d)Pier C8 (C3d)Pier C8 (C3d)Pier C8 (C3d)Pier C8 (C3d)Pier C8 (C3d)Pier C8 (C3d)Pier C8 (C3d)Pier C8 (C3d)Pier C8 (C3d)Pier C8 (C3d)

23 30 07 14 21 28 04 11 18 25 01 08 15 22 29 07 14 21
December January February March

2015 2016

Actual Work

Planned Bar

Critical Bar

Milestone

Project ID: J3518DWPrE2-M31
Layout: J3518-DWP-3MRP Submission - M31
Filter: TASK filters: 3-Month Lookahead, No CC
Milestones, No Level of Effort.

Tuen Mun - Chek Lap Kok Link - Southern Connection 
3-Month Rolling Programme (Page 8 of 25 Pages) 

(Progress as of 21-Dec-15)

Date Revision Checked Approved
31-Oct-15 PKN KWY
01-Dec-15 PKN KWY
28-Dec-15 PKN KWY

DWG. No.:

J3518/GCL/PGM/3MRP-M31 



Activity ID Activity Name Orig.
Durn.

Act. Start / FC Early
Start

Duration %
Complete

Rem.
Durn.

Act. Finish / FC Early
Finish

Late Start Late Finish Total Float Free
Float

Physical %
Complete

Pier Head SPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head Segments
SC3D0370 C8 (C3d) - Pier Head Segment - Temporary Platform 6 21-Dec-15 0% 6 29-Dec-15 14-Mar-16 19-Mar-16 66 0 0%
SC3D0372 C8 (C3d) - Pier Head Segment Lift & Fix (1 seg) 2 30-Dec-15 0% 2 31-Dec-15 21-Mar-16 22-Mar-16 66 0 0%
SC3D0374 C8 (C3d) - Pier Head Segment Diaphragm - Rebar 12 02-Jan-16 0% 12 15-Jan-16 23-Mar-16 09-Apr-16 66 0 0%
SC3D0376 C8 (C3d) - Pier Head Segment Diaphragm - Formwork 8 16-Jan-16 0% 8 25-Jan-16 11-Apr-16 21-Apr-16 66 0 0%
SC3D0378 C8 (C3d) - Pier Head Segment Diaphragm - Concreting 2 26-Jan-16 0% 2 27-Jan-16 22-Apr-16 23-Apr-16 66 0 0%
SC3D0380 C8 (C3d) - Pier Head Segment Diaphragm - Curing & Striking of Forms 6 28-Jan-16 0% 6 03-Feb-16 25-Apr-16 30-Apr-16 66 148 0%

Pier C10 (C3Pier C10 (C3b)Pier C10 (C3b)Pier C10 (C3b)Pier C10 (C3b)Pier C10 (C3b)Pier C10 (C3b)Pier C10 (C3b)Pier C10 (C3b)Pier C10 (C3b)Pier C10 (C3b)Pier C10 (C3b)
Pier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier Works
SC3B0320 C10 (C3b) - Type 5B Pier Backfilling Works 4 21-Dec-15 0% 4 24-Dec-15 28-Apr-16 04-May-16 99 0 0%

Pier Head SPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head Segments
SC3B0370 C10 (C3b) - Pier Head Segment - Temporary Platform 6 28-Dec-15 0% 6 04-Jan-16 04-May-16 11-May-16 99 0 0%
SC3B0372 C10 (C3b) - Pier Head Segment Lift & Fix (1 seg) 2 05-Jan-16 0% 2 06-Jan-16 11-May-16 13-May-16 99 0 0%
SC3B0374 C10 (C3b) - Pier Head Segment Diaphragm - Rebar 14 07-Jan-16 0% 14 22-Jan-16 13-May-16 01-Jun-16 99 0 0%
SC3B0376 C10 (C3b) - Pier Head Segment Diaphragm - Formwork 8 22-Jan-16 0% 8 01-Feb-16 03-Jun-16 14-Jun-16 99 0 0%
SC3B0378 C10 (C3b) - Pier Head Segment Diaphragm - Concreting 2 01-Feb-16 0% 2 03-Feb-16 16-Jun-16 18-Jun-16 99 0 0%
SC3B0380 C10 (C3b) - Pier Head Segment Diaphragm - Curing & Striking of Forms 6 03-Feb-16 0% 6 13-Feb-16 20-Jun-16 27-Jun-16 99 181 0%

Pier C9 (C3c)Pier C9 (C3c)Pier C9 (C3c)Pier C9 (C3c)Pier C9 (C3c)Pier C9 (C3c)Pier C9 (C3c)Pier C9 (C3c)Pier C9 (C3c)Pier C9 (C3c)Pier C9 (C3c)Pier C9 (C3c)
Pier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier Works
SC3C0320 C9 (C3c) - Type 5B Pier Backfilling Works 4 16-Sep-15 A 40% 2 23-Dec-15 07-Apr-16 09-Apr-16 84 0 40%

Pier Head SPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head Segments
SC3C0370 C9 (C3c) - Pier Head Segment - Temporary Platform 6 23-Dec-15 0% 6 02-Jan-16 11-Apr-16 18-Apr-16 84 0 0%
SC3C0372 C9 (C3c) - Pier Head Segment Lift & Fix (1 seg) 2 02-Jan-16 0% 2 05-Jan-16 19-Apr-16 21-Apr-16 84 0 0%
SC3C0374 C9 (C3c) - Pier Head Segment Diaphragm - Rebar 12 05-Jan-16 0% 12 19-Jan-16 22-Apr-16 06-May-16 84 0 0%
SC3C0376 C9 (C3c) - Pier Head Segment Diaphragm - Formwork 8 19-Jan-16 0% 8 28-Jan-16 07-May-16 18-May-16 84 0 0%
SC3C0378 C9 (C3c) - Pier Head Segment Diaphragm - Concreting 2 28-Jan-16 0% 2 30-Jan-16 19-May-16 20-May-16 84 0 0%
SC3C0380 C9 (C3c) - Pier Head Segment Diaphragm - Curing & Striking of Forms 6 30-Jan-16 0% 6 06-Feb-16 21-May-16 28-May-16 84 24 0%

Pier C11 (C3Pier C11 (C3a)Pier C11 (C3a)Pier C11 (C3a)Pier C11 (C3a)Pier C11 (C3a)Pier C11 (C3a)Pier C11 (C3a)Pier C11 (C3a)Pier C11 (C3a)Pier C11 (C3a)Pier C11 (C3a)
Pier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier Works
SC3A0310 C11 (C3a) - Type 5B-MJ Pier Head Rebarwork 5 08-Dec-15 A 100% 0 14-Dec-15 A 100%
SC3A0320 C11 (C3a) - Type 5B-MJ Pier Head Formwork & Prep for Concreting 5 15-Dec-15 A 100% 0 21-Dec-15 A 100%
SC3A0330 C11 (C3a) - Type 5B-MJ Pier Head Concreting 1 22-Dec-15 A 100% 0 22-Dec-15 A 100%
SC3A0340 C11 (C3a) - Type 5B-MJ Pier Head Curing/Striking of Forms/Remove Scaf 6 21-Dec-15 0% 6 29-Dec-15 30-May-16 06-Jun-16 122 0 0%
SC3A0360 C11 (C3a) - Type 5B-MJ Pier Backfilling Works 4 30-Dec-15 0% 4 04-Jan-16 08-Jun-16 13-Jun-16 122 0 0%
SC3A0380 C11 (C3a) - Type 5B-Bearing Plinth 6 21-Dec-15 0% 6 29-Dec-15 30-May-16 06-Jun-16 122 0 0%

Pier Head SPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head Segments
SC3A0370 C11 (C3a) - Pier Head Segment - Temporary Platform 6 05-Jan-16 0% 6 11-Jan-16 14-Jun-16 23-Jun-16 122 0 0%
SC3A0371 C11 (C3a) - Pier Head Segment Bearings 2 12-Jan-16 0% 2 13-Jan-16 24-Jun-16 25-Jun-16 122 0 0%
SC3A0372 C11 (C3a) - Pier Head Segment Lift & Temp Support (2 seg) 7 14-Jan-16 0% 7 21-Jan-16 27-Jun-16 06-Jul-16 122 204 0%

Bridge C2Bridge C2Bridge C2Bridge C2Bridge C2Bridge C2Bridge C2Bridge C2Bridge C2Bridge C2Bridge C2Bridge C2
Pier C13 (C2Pier C13 (C2e) PortalPier C13 (C2e) PortalPier C13 (C2e) PortalPier C13 (C2e) PortalPier C13 (C2e) PortalPier C13 (C2e) PortalPier C13 (C2e) PortalPier C13 (C2e) PortalPier C13 (C2e) PortalPier C13 (C2e) PortalPier C13 (C2e) Portal
PortalPortalPortalPortalPortalPortalPortalPortalPortalPortalPortalPortal
SC2ER280 C13 (C2e) - Portal Beam Scaffolding 12 22-Oct-15 A 80% 2 23-Dec-15 07-Sep-15 10-Sep-15 -82 0 80%
SC2ER290 C13 (C2e) - Portal Beam Soffit Formwork 12 23-Dec-15 0% 12 09-Jan-16 11-Sep-15 25-Sep-15 -82 0 0%
SC2ER300 C13 (C2e) - Portal Beam Rebarwork & Inserts 16 09-Jan-16 0% 16 28-Jan-16 26-Sep-15 17-Oct-15 -82 0 0%
SC2ER302 C13 (C2e) - Portal Beam Side Formwork & Prep for Concreting 16 28-Jan-16 0% 16 19-Feb-16 19-Oct-15 07-Nov-15 -82 0 0%
SC2ER310 C13 (C2e) - Portal Beam Concreting 1 19-Feb-16 0% 1 20-Feb-16 09-Nov-15 09-Nov-15 -82 0 0%
SC2ER320 C13 (C2e) - Pier Head Curing/Striking of Forms/Remove  Scaffolding 14 20-Feb-16 0% 14 08-Mar-16 10-Nov-15 25-Nov-15 -82 0 0%
SC2ER325 C13 (C2e) - Pier Backfilling Works 4 04-Mar-16 0% 4 09-Mar-16 25-Aug-16 29-Aug-16 129 0 0%

Pier C14 (C2Pier C14 (C2d)Pier C14 (C2d)Pier C14 (C2d)Pier C14 (C2d)Pier C14 (C2d)Pier C14 (C2d)Pier C14 (C2d)Pier C14 (C2d)Pier C14 (C2d)Pier C14 (C2d)Pier C14 (C2d)
Pier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier Works
SC2D0280 C14 (C2d) - Type 5B Pier Backfilling Works 4 21-Dec-15 0% 4 24-Dec-15 23-Oct-15 27-Oct-15 -49 0 0%

Pier Head SPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head Segments
SC2D0370 C14 (C2d) - Pier Head Segment - Temporary Platform 6 28-Dec-15 0% 6 04-Jan-16 28-Oct-15 04-Nov-15 -49 0 0%
SC2D0372 C14 (C2d) - Pier Head Segment Lift & Fix (1 seg) 2 05-Jan-16 0% 2 06-Jan-16 05-Nov-15 06-Nov-15 -49 0 0%
SC2D0374 C14 (C2d) - Pier Head Segment Diaphragm - Rebar 12 07-Jan-16 0% 12 20-Jan-16 07-Nov-15 20-Nov-15 -49 0 0%
SC2D0376 C14 (C2d) - Pier Head Segment Diaphragm - Formwork & Prep for Concr 8 21-Jan-16 0% 8 29-Jan-16 21-Nov-15 30-Nov-15 -49 0 0%
SC2D0378 C14 (C2d) - Pier Head Segment Diaphragm - Concreting 2 30-Jan-16 0% 2 01-Feb-16 01-Dec-15 02-Dec-15 -49 0 0%
SC2D0380 C14 (C2d) - Pier Head Segment Diaphragm - Curing & Striking of Forms 6 02-Feb-16 0% 6 11-Feb-16 03-Dec-15 09-Dec-15 -49 22 0%

Pier C15 (C2Pier C15 (C2c)Pier C15 (C2c)Pier C15 (C2c)Pier C15 (C2c)Pier C15 (C2c)Pier C15 (C2c)Pier C15 (C2c)Pier C15 (C2c)Pier C15 (C2c)Pier C15 (C2c)Pier C15 (C2c)
Pier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier Works
SC2C0280 C15 (C2c) - Type 5B Pier Backfilling Works 4 21-Dec-15 0% 4 24-Dec-15 07-Nov-15 11-Nov-15 -37 0 0%

Pier Head SPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head Segments
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SC2C0370 C15 (C2c) - Pier Head Segment - Temporary Platform 6 28-Dec-15 0% 6 04-Jan-16 12-Nov-15 18-Nov-15 -37 0 0%
SC2C0372 C15 (C2c) - Pier Head Segment Lift & Fix (1 seg) 2 05-Jan-16 0% 2 06-Jan-16 19-Nov-15 20-Nov-15 -37 0 0%
SC2C0374 C15 (C2c) - Pier Head Segment Diaphragm - Rebar 12 07-Jan-16 0% 12 20-Jan-16 21-Nov-15 04-Dec-15 -37 0 0%
SC2C0376 C15 (C2c) - Pier Head Segment Diaphragm - Formwork & Prep for Concre 8 21-Jan-16 0% 8 29-Jan-16 05-Dec-15 14-Dec-15 -37 0 0%
SC2C0378 C15 (C2c) - Pier Head Segment Diaphragm - Concreting 2 30-Jan-16 0% 2 01-Feb-16 15-Dec-15 16-Dec-15 -37 0 0%
SC2C0380 C15 (C2c) - Pier Head Segment Diaphragm - Curing & Striking of Forms 6 02-Feb-16 0% 6 11-Feb-16 17-Dec-15 23-Dec-15 -37 35 0%

Pier C12 (C2f)Pier C12 (C2f)Pier C12 (C2f)Pier C12 (C2f)Pier C12 (C2f)Pier C12 (C2f)Pier C12 (C2f)Pier C12 (C2f)Pier C12 (C2f)Pier C12 (C2f)Pier C12 (C2f)Pier C12 (C2f)
Pier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier Works
SC2F0250 C12 (C2f) - Pier Head Formwork & Prep for Concreting 5 21-Dec-15 0% 5 28-Dec-15 08-Sep-15 14-Sep-15 -82 0 0%
SC2F0260 C12 (C2f) - Pier Head Concreting 1 29-Dec-15 0% 1 29-Dec-15 15-Sep-15 15-Sep-15 -82 0 0%
SC2F0270 C12 (C2f) - Pier Head Curing/Striking of Forms/Remove  Scaffolding 6 30-Dec-15 0% 6 06-Jan-16 16-Sep-15 23-Sep-15 -82 0 0%
SC2F0275 C12 (C2f) - Pier Backfilling Works 4 04-Jan-16 0% 4 07-Jan-16 21-Sep-15 24-Sep-15 -82 0 0%

Pier Head SPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head Segments
SC2F0370 C12 (C2f) - Pier Head Segment - Temporary Platform 6 08-Jan-16 0% 6 14-Jan-16 25-Sep-15 03-Oct-15 -82 0 0%
SC2F0372 C12 (C2f) - Pier Head Segment Lift & Fix (1 seg) 2 15-Jan-16 0% 2 16-Jan-16 05-Oct-15 06-Oct-15 -82 0 0%
SC2F0374 C12 (C2f) - Pier Head Segment Diaphragm - Rebar 12 18-Jan-16 0% 12 30-Jan-16 07-Oct-15 22-Oct-15 -82 0 0%
SC2F0376 C12 (C2f) - Pier Head Segment Diaphragm - Formwork 8 01-Feb-16 0% 8 12-Feb-16 23-Oct-15 02-Nov-15 -82 0 0%
SC2F0378 C12 (C2f) - Pier Head Segment Diaphragm - Concreting 2 13-Feb-16 0% 2 15-Feb-16 03-Nov-15 04-Nov-15 -82 0 0%
SC2F0380 C12 (C2f) - Pier Head Segment Diaphragm - Curing & Striking of Forms 6 16-Feb-16 0% 6 22-Feb-16 05-Nov-15 11-Nov-15 -82 6 0%

Pier C16 (C2Pier C16 (C2b)Pier C16 (C2b)Pier C16 (C2b)Pier C16 (C2b)Pier C16 (C2b)Pier C16 (C2b)Pier C16 (C2b)Pier C16 (C2b)Pier C16 (C2b)Pier C16 (C2b)Pier C16 (C2b)
Pier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier Works
SC2B0310 C16 (C2b) - Type 5B-MJ Pier Head Rebarwork 5 09-Dec-15 A 100% 0 15-Dec-15 A 100%
SC2B0320 C16 (C2b) - Type 5B-MJ Pier Head Formwork & Prep for Concreting 5 21-Dec-15 0% 5 28-Dec-15 08-Jun-16 14-Jun-16 128 0 0%
SC2B0330 C16 (C2b) - Type 5B-MJ Pier Head Concreting 1 29-Dec-15 0% 1 29-Dec-15 16-Jun-16 16-Jun-16 128 0 0%
SC2B0340 C16 (C2b) - Type 5B-MJ Pier Head Curing/Striking of Forms/Remove Scaf 6 30-Dec-15 0% 6 06-Jan-16 18-Jun-16 25-Jun-16 128 0 0%
SC2B0360 C16 (C2b) - Type 5B-MJ Pier Backfilling Works 4 07-Jan-16 0% 4 11-Jan-16 27-Jun-16 02-Jul-16 128 0 0%
SC2B0380 C16 (C2b) - Type 5B-Bearing Plinth 6 30-Dec-15 0% 6 06-Jan-16 18-Jun-16 25-Jun-16 128 0 0%

Pier Head SPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head Segments
SC2B0370 C16 (C2b) - Pier Head Segment - Temporary Platform 6 12-Jan-16 0% 6 18-Jan-16 04-Jul-16 09-Jul-16 128 0 0%
SC2B0371 C16 (C2b) - Pier Head Segment Bearings 2 19-Jan-16 0% 2 20-Jan-16 11-Jul-16 13-Jul-16 128 0 0%
SC2B0372 C16 (C2b) - Pier Head Segment Lift & Temp Support (2 seg) 7 21-Jan-16 0% 7 28-Jan-16 14-Jul-16 22-Jul-16 128 44 0%

Bridge C1Bridge C1Bridge C1Bridge C1Bridge C1Bridge C1Bridge C1Bridge C1Bridge C1Bridge C1Bridge C1Bridge C1
Pier C17 (C2Pier C17 (C2a)Pier C17 (C2a)Pier C17 (C2a)Pier C17 (C2a)Pier C17 (C2a)Pier C17 (C2a)Pier C17 (C2a)Pier C17 (C2a)Pier C17 (C2a)Pier C17 (C2a)Pier C17 (C2a)
Pier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier Works
SC2A0275 C17 (C2a) - Type 5B Pier Backfilling Works 4 21-Dec-15 0% 4 24-Dec-15 15-Jan-16 19-Jan-16 19 0 0%

Pier Head SPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head Segments
SC2A0370 C17 (C2a) - Pier Head Segment - Temporary Platform 6 28-Dec-15 0% 6 04-Jan-16 20-Jan-16 26-Jan-16 19 0 0%
SC2A0372 C17 (C2a) - Pier Head Segment Lift & Fix (1 seg) 2 05-Jan-16 0% 2 06-Jan-16 27-Jan-16 29-Jan-16 20 0 0%
SC2A0374 C17 (C2a) - Pier Head Segment Diaphragm - Rebar 13 07-Jan-16 0% 13 21-Jan-16 30-Jan-16 17-Feb-16 20 0 0%
SC2A0376 C17 (C2a) - Pier Head Segment Diaphragm - Formwork 8 22-Jan-16 0% 8 30-Jan-16 18-Feb-16 27-Feb-16 21 0 0%
SC2A0378 C17 (C2a) - Pier Head Segment Diaphragm - Concreting 2 01-Feb-16 0% 2 02-Feb-16 29-Feb-16 01-Mar-16 21 0 0%
SC2A0380 C17 (C2a) - Pier Head Segment Diaphragm - Curing & Striking of Forms 6 03-Feb-16 0% 6 12-Feb-16 02-Mar-16 08-Mar-16 21 94 0%

Pier C19 (C1Pier C19 (C1d)Pier C19 (C1d)Pier C19 (C1d)Pier C19 (C1d)Pier C19 (C1d)Pier C19 (C1d)Pier C19 (C1d)Pier C19 (C1d)Pier C19 (C1d)Pier C19 (C1d)Pier C19 (C1d)
Pier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier Works
SC1D0195 C19 (C1d) - Type 5B-B Pier/Pier Head Backfilling Works 4 21-Dec-15 0% 4 24-Dec-15 16-May-19 21-May-19 970 970 0%

Pier Head SPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head Segments
SC1D0370 C19 (C1d) - Pier Head Segment - Temporary Platform 6 01-Dec-15 A 100% 0 09-Dec-15 A 100%
SC1D0372 C19 (C1d) - Pier Head Segment Lift & Fix (1 seg) 3 10-Dec-15 A 100% 0 11-Dec-15 A 100%
SC1D0374 C19 (C1d) - Pier Head Segment Diaphragm - Rebar 13 21-Dec-15 0% 13 07-Jan-16 12-Sep-15 29-Sep-15 -79 0 0%
SC1D0376 C19 (C1d) - Pier Head Segment Diaphragm - Formwork 8 08-Jan-16 0% 8 16-Jan-16 30-Sep-15 09-Oct-15 -79 0 0%
SC1D0378 C19 (C1d) - Pier Head Segment Diaphragm - Concreting 2 18-Jan-16 0% 2 19-Jan-16 10-Oct-15 12-Oct-15 -79 0 0%
SC1D0380 C19 (C1d) - Pier Head Segment Diaphragm - Curing & Striking of Forms 6 20-Jan-16 0% 6 26-Jan-16 13-Oct-15 20-Oct-15 -79 9 0%

Pier C20 (C1Pier C20 (C1c) & Abutment CPier C20 (C1c) & Abutment CPier C20 (C1c) & Abutment CPier C20 (C1c) & Abutment CPier C20 (C1c) & Abutment CPier C20 (C1c) & Abutment CPier C20 (C1c) & Abutment CPier C20 (C1c) & Abutment CPier C20 (C1c) & Abutment CPier C20 (C1c) & Abutment CPier C20 (C1c) & Abutment C
Pier Head SPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head Segments
SC1C0370 C20 (C1c) - Pier Head Segment - Temporary Platform 6 04-Dec-15 A 100% 0 11-Dec-15 A 100%
SC1C0371 C20 (C1c) - Pier Head Segment Bearings 2 12-Dec-15 A 100% 0 15-Dec-15 A 100%
SC1C0372 C20 (C1c) - Pier Head Segment Lift & Temp Support (1 seg) 6 16-Dec-15 A 100% 0 21-Dec-15 A 100%

Pier C18 (C3Pier C18 (C3d) PortalPier C18 (C3d) PortalPier C18 (C3d) PortalPier C18 (C3d) PortalPier C18 (C3d) PortalPier C18 (C3d) PortalPier C18 (C3d) PortalPier C18 (C3d) PortalPier C18 (C3d) PortalPier C18 (C3d) PortalPier C18 (C3d) Portal
PortalPortalPortalPortalPortalPortalPortalPortalPortalPortalPortalPortal
SC1ER280 C18 (C1e) - Portal Beam Scaffolding 12 21-Dec-15 0% 12 06-Jan-16 12-Oct-15 27-Oct-15 -57 0 0%
SC1ER290 C18 (C1e) - Portal Beam Soffit Formwork 12 07-Jan-16 0% 12 20-Jan-16 28-Oct-15 11-Nov-15 -57 0 0%
SC1ER300 C18 (C1e) - Portal Beam Rebarwork & Inserts 16 21-Jan-16 0% 16 11-Feb-16 12-Nov-15 30-Nov-15 -57 0 0%
SC1ER302 C18 (C1e) - Portal Beam Side Formwork & Prep for Concreting 16 12-Feb-16 0% 16 01-Mar-16 01-Dec-15 19-Dec-15 -56 0 0%
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SC1ER310 C18 (C1e) - Portal Beam Concreting 1 02-Mar-16 0% 1 02-Mar-16 21-Dec-15 21-Dec-15 -56 0 0%
SC1ER320 C18 (C1e) - Pier Head Curing/Striking of Forms/Remove  Scaffolding 14 03-Mar-16 0% 14 18-Mar-16 22-Dec-15 09-Jan-16 -56 0 0%
SC1ER325 C18 (C1e) - Pier Backfilling Works 4 19-Mar-16 0% 4 23-Mar-16 18-Jul-16 22-Jul-16 84 0 0%

Abutment &Abutment & Approach Ramp CAbutment & Approach Ramp CAbutment & Approach Ramp CAbutment & Approach Ramp CAbutment & Approach Ramp CAbutment & Approach Ramp CAbutment & Approach Ramp CAbutment & Approach Ramp CAbutment & Approach Ramp CAbutment & Approach Ramp CAbutment & Approach Ramp C
SC1C0200 Abutment C -  Walls & Staircase 48 21-Dec-15 0% 48 20-Feb-16 14-Mar-16 18-May-16 66 19 0%
SC1C0250   AR-C - RE Walls - Erect fencing, Excavation/formation/ drainage filter & bo 12 22-Apr-15 A 90% 1 22-Dec-15 13-Feb-16 15-Feb-16 41 0 90%
SC1C0251 AR-C - RE Walls - Upper layers with backfill in stages 48 22-Dec-15 0% 48 23-Feb-16 15-Feb-16 16-Apr-16 41 0 0%
SC1C0252 AR-C - RC Walls - Base Slabs 49 08-Apr-15 A 50% 25 23-Feb-16 14-Mar-16 16-Apr-16 41 0 50%
SC1C0253 AR-C - RC Walls - Side Walls 48 15-Jan-16 0% 48 15-Mar-16 14-Mar-16 18-May-16 47 0 0%
SC1C0254 AR-C - RC Walls - Backfill 12 15-Mar-16 0% 12 01-Apr-16 19-May-16 03-Jun-16 47 0 0%

Viaduct DViaduct DViaduct DViaduct DViaduct DViaduct DViaduct DViaduct DViaduct DViaduct DViaduct DViaduct D
Bridge D3Bridge D3Bridge D3Bridge D3Bridge D3Bridge D3Bridge D3Bridge D3Bridge D3Bridge D3Bridge D3Bridge D3
Pier D5 (D4b)Pier D5 (D4b)Pier D5 (D4b)Pier D5 (D4b)Pier D5 (D4b)Pier D5 (D4b)Pier D5 (D4b)Pier D5 (D4b)Pier D5 (D4b)Pier D5 (D4b)Pier D5 (D4b)Pier D5 (D4b)
Pier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier Works
SD4B0310 D5 (D4b) - Type 4B Pier Head Rebarwork, Formwork & Prep 9 19-Oct-15 A 100% 0 23-Nov-15 A 100%
SD4B0330 D5 (D4b) - Type 4B Pier Head Concreting 1 24-Nov-15 A 100% 0 24-Nov-15 A 100%
SD4B0340 D5 (D4b) - Type 4B Pier Head Curing/Striking of Forms/Remove Scaffoldin 6 25-Nov-15 A 100% 0 11-Dec-15 A 100%

Pier Head SPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head Segments
SD4B0370 D5 (D4b) - Pier Head Segment - Temporary Platform 6 21-Dec-15 0% 6 29-Dec-15 13-Oct-15 20-Oct-15 -56 0 0%
SD4B0372 D5 (D4b) - Pier Head Segment Lift & Fix (1 seg) 2 30-Dec-15 0% 2 31-Dec-15 22-Oct-15 23-Oct-15 -56 0 0%
SD4B0374 D5 (D4b) - Pier Head Segment Diaphragm - Rebar 12 02-Jan-16 0% 12 15-Jan-16 24-Oct-15 07-Nov-15 -56 0 0%
SD4B0376 D5 (D4b) - Pier Head Segment Diaphragm - Formwork & Prep for Concre 8 16-Jan-16 0% 8 25-Jan-16 09-Nov-15 17-Nov-15 -56 0 0%
SD4B0378 D5 (D4b) - Pier Head Segment Diaphragm - Concreting 2 26-Jan-16 0% 2 27-Jan-16 18-Nov-15 19-Nov-15 -56 0 0%
SD4B0380 D5 (D4b) - Pier Head Segment Diaphragm - Curing & Striking of Forms 6 28-Jan-16 0% 6 03-Feb-16 20-Nov-15 26-Nov-15 -56 0 0%

Pier D4 (D4c)Pier D4 (D4c)Pier D4 (D4c)Pier D4 (D4c)Pier D4 (D4c)Pier D4 (D4c)Pier D4 (D4c)Pier D4 (D4c)Pier D4 (D4c)Pier D4 (D4c)Pier D4 (D4c)Pier D4 (D4c)
Pier Head SPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head Segments
SD4C0374 D4 (D4c) - Pier Head Segment Diaphragm - Rebar 12 30-Nov-15 A 50% 6 29-Dec-15 14-May-19 21-May-19 968 968 50%
SD4C0376 D4 (D4c) - Pier Head Segment Diaphragm - Formwork & Prep for Concret 8 18-Dec-15 A 50% 4 24-Dec-15 16-May-19 21-May-19 970 970 50%
SD4C0378 D4 (D4c) - Pier Head Segment Diaphragm - Concreting 2 22-Dec-15 A 50% 1 21-Dec-15 17-Nov-15 17-Nov-15 -29 0 50%
SD4C0380 D4 (D4c) - Pier Head Segment Diaphragm - Curing & Striking of Forms 6 22-Dec-15 0% 6 30-Dec-15 18-Nov-15 24-Nov-15 -29 0 0%

Pier D1 (D4f)Pier D1 (D4f)Pier D1 (D4f)Pier D1 (D4f)Pier D1 (D4f)Pier D1 (D4f)Pier D1 (D4f)Pier D1 (D4f)Pier D1 (D4f)Pier D1 (D4f)Pier D1 (D4f)Pier D1 (D4f)
Pier Head SPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head Segments
SD4F0370 D1 (D4f) - Pier Head Segment - Temporary Platform 6 21-Dec-15 0% 6 29-Dec-15 19-Nov-15 25-Nov-15 -27 32 0%
SD4F0371 D1 (D4f) - Pier Head Segment Bearings 2 06-Feb-16 0% 2 11-Feb-16 26-Nov-15 27-Nov-15 -59 0 0%
SD4F0372 D1 (D4f) - Pier Head Segment Lift & Temp Support (2 seg) 7 12-Feb-16 0% 7 19-Feb-16 28-Nov-15 05-Dec-15 -59 48 0%

Pier D3 (D4d)Pier D3 (D4d)Pier D3 (D4d)Pier D3 (D4d)Pier D3 (D4d)Pier D3 (D4d)Pier D3 (D4d)Pier D3 (D4d)Pier D3 (D4d)Pier D3 (D4d)Pier D3 (D4d)Pier D3 (D4d)
Pier Head SPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head Segments
SD4D0374 D3 (D4d) - Pier Head Segment Diaphragm - Rebar 18 13-Nov-15 A 50% 9 02-Jan-16 09-May-19 21-May-19 965 965 50%
SD4D0376 D3 (D4d) - Pier Head Segment Diaphragm - Formwork & Prep for Concre 8 20-Nov-15 A 50% 4 24-Dec-15 16-May-19 21-May-19 970 970 50%
SD4D0378 D3 (D4d) - Pier Head Segment Diaphragm - Concreting 2 24-Nov-15 A 50% 1 21-Dec-15 23-Mar-16 23-Mar-16 74 2 50%
SD4D0380 D3 (D4d) - Pier Head Segment Diaphragm - Curing & Striking of Forms 6 25-Nov-15 A 50% 3 23-Dec-15 21-Mar-16 23-Mar-16 72 0 50%

Pier D6 (D4a)Pier D6 (D4a)Pier D6 (D4a)Pier D6 (D4a)Pier D6 (D4a)Pier D6 (D4a)Pier D6 (D4a)Pier D6 (D4a)Pier D6 (D4a)Pier D6 (D4a)Pier D6 (D4a)Pier D6 (D4a)
Pier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier Works
SD4A0310 D6 (D4a) - Type 4B-MJ Pier Head Rebarwork, Formwork & Prep 9 02-Nov-15 A 100% 0 08-Dec-15 A 100%
SD4A0330 D6 (D4a) - Type 4B-MJ Pier Head Concreting 1 09-Dec-15 A 100% 0 09-Dec-15 A 100%
SD4A0340 D6 (D4a) - Type 4B-MJ Pier Head Curing/Striking of Forms/Remove Scaffo 6 10-Dec-15 A 60% 2 23-Dec-15 25-Nov-15 27-Nov-15 -21 4 60%
SD4A372 D6 (D4a) - Type 4B-Bearing Plinth 6 21-Dec-15 0% 6 29-Dec-15 21-Nov-15 27-Nov-15 -25 0 0%

Pier Head SPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head Segments
SD4A0370 D6 (D4a) - Pier Head Segment - Temporary Platform 6 30-Dec-15 0% 6 06-Jan-16 28-Nov-15 04-Dec-15 -25 26 0%
SD4A0371 D6 (D4a) - Pier Head Segment Bearings 2 06-Feb-16 0% 2 11-Feb-16 05-Dec-15 07-Dec-15 -51 0 0%
SD4A0372 D6 (D4a) - Pier Head Segment Lift & Temp Support (2 seg) 7 12-Feb-16 0% 7 19-Feb-16 08-Dec-15 15-Dec-15 -51 56 0%

Pier D2 (D4e)Pier D2 (D4e)Pier D2 (D4e)Pier D2 (D4e)Pier D2 (D4e)Pier D2 (D4e)Pier D2 (D4e)Pier D2 (D4e)Pier D2 (D4e)Pier D2 (D4e)Pier D2 (D4e)Pier D2 (D4e)
Pier Head SPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head Segments
SD4E0374 D2 (D4e) - Pier Head Segment Diaphragm - Rebar 16 28-Oct-15 A 100% 0 16-Dec-15 A 100%
SD4E0376 D2 (D4e) - Pier Head Segment Diaphragm - Formwork & Prep for Concre 8 10-Nov-15 A 50% 4 24-Dec-15 16-May-19 21-May-19 970 970 50%
SD4E0378 D2 (D4e) - Pier Head Segment Diaphragm - Concreting 2 13-Nov-15 A 50% 1 21-Dec-15 08-Apr-16 08-Apr-16 84 2 50%
SD4E0380 D2 (D4e) - Pier Head Segment Diaphragm - Curing & Striking of Forms 6 18-Nov-15 A 50% 3 23-Dec-15 06-Apr-16 08-Apr-16 82 0 50%

Bridge D2Bridge D2Bridge D2Bridge D2Bridge D2Bridge D2Bridge D2Bridge D2Bridge D2Bridge D2Bridge D2Bridge D2
Pier D8 (D3d)Pier D8 (D3d)Pier D8 (D3d)Pier D8 (D3d)Pier D8 (D3d)Pier D8 (D3d)Pier D8 (D3d)Pier D8 (D3d)Pier D8 (D3d)Pier D8 (D3d)Pier D8 (D3d)Pier D8 (D3d)
Pier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier Works
SD3D0240 D8 (D3d) - Type 5B Pier Rebarwork (3rd Lift) 3 20-Aug-15 A 100% 0 21-Dec-15 21-May-19 21-May-19 974 974 100%
SD3D0310 D8 (D3d) - Type 5B Pier Head Curing/Striking of Forms/Remove Scaffoldin 6 20-Nov-15 A 100% 0 23-Nov-15 A 100%
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Start
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Pier Head SPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head Segments
SD3D0370 D8 (D3d) - Pier Head Segment - Temporary Platform 6 21-Dec-15 0% 6 29-Dec-15 10-Nov-15 16-Nov-15 -35 0 0%
SD3D0372 D8 (D3d) - Pier Head Segment Lift & Fix (1 seg) 2 30-Dec-15 0% 2 31-Dec-15 17-Nov-15 18-Nov-15 -35 0 0%
SD3D0374 D8 (D3d) - Pier Head Segment Diaphragm - Rebar 13 02-Jan-16 0% 13 16-Jan-16 19-Nov-15 03-Dec-15 -35 0 0%
SD3D0376 D8 (D3d) - Pier Head Segment Diaphragm - Formwork 8 18-Jan-16 0% 8 26-Jan-16 04-Dec-15 12-Dec-15 -35 0 0%
SD3D0378 D8 (D3d) - Pier Head Segment Diaphragm - Concreting 2 27-Jan-16 0% 2 28-Jan-16 14-Dec-15 15-Dec-15 -35 0 0%
SD3D0380 D8 (D3d) - Pier Head Segment Diaphragm - Curing & Striking of Forms 6 29-Jan-16 0% 6 04-Feb-16 16-Dec-15 22-Dec-15 -35 72 0%

Pier D7 (D3e)Pier D7 (D3e)Pier D7 (D3e)Pier D7 (D3e)Pier D7 (D3e)Pier D7 (D3e)Pier D7 (D3e)Pier D7 (D3e)Pier D7 (D3e)Pier D7 (D3e)Pier D7 (D3e)Pier D7 (D3e)
Pier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier Works
SD3E0310 D7 (D3e) - Type 4B Pier Head Rebarwork, Formwork & Prep 9 09-Nov-15 A 100% 0 26-Nov-15 A 100%
SD3E0330 D7 (D3e) - Type 4B Pier Head Concreting 1 27-Nov-15 A 100% 0 27-Nov-15 A 100%
SD3E0340 D7 (D3e) - Type 4B Pier Head Curing/Striking of Forms/Remove Scaffoldin 6 28-Nov-15 A 100% 0 08-Dec-15 A 100%

Pier Head SPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head Segments
SD3E0370 D7 (D3e) - Pier Head Segment - Temporary Platform 6 21-Dec-15 0% 6 29-Dec-15 28-Oct-15 04-Nov-15 -45 0 0%
SD3E0372 D7 (D3e) - Pier Head Segment Lift & Fix (1 seg) 2 30-Dec-15 0% 2 31-Dec-15 05-Nov-15 06-Nov-15 -45 0 0%
SD3E0374 D7 (D3e) - Pier Head Segment Diaphragm - Rebar 12 02-Jan-16 0% 12 15-Jan-16 07-Nov-15 20-Nov-15 -45 0 0%
SD3E0376 D7 (D3e) - Pier Head Segment Diaphragm - Formwork & Prep for Concre 8 16-Jan-16 0% 8 25-Jan-16 21-Nov-15 30-Nov-15 -45 0 0%
SD3E0378 D7 (D3e) - Pier Head Segment Diaphragm - Concreting 2 26-Jan-16 0% 2 27-Jan-16 01-Dec-15 02-Dec-15 -45 0 0%
SD3E0380 D7 (D3e) - Pier Head Segment Diaphragm - Curing & Striking of Forms 6 28-Jan-16 0% 6 03-Feb-16 03-Dec-15 09-Dec-15 -45 62 0%

Pier D9 (D3c)Pier D9 (D3c)Pier D9 (D3c)Pier D9 (D3c)Pier D9 (D3c)Pier D9 (D3c)Pier D9 (D3c)Pier D9 (D3c)Pier D9 (D3c)Pier D9 (D3c)Pier D9 (D3c)Pier D9 (D3c)
Pier Head SPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head Segments
SD3C0370 D9 (D3c) - Pier Head Segment - Temporary Platform 6 21-Dec-15 0% 6 29-Dec-15 05-Dec-15 11-Dec-15 -13 0 0%
SD3C0372 D9 (D3c) - Pier Head Segment Lift & Fix (1 seg) 2 30-Dec-15 0% 2 31-Dec-15 12-Dec-15 14-Dec-15 -13 0 0%
SD3C0374 D9 (D3c) - Pier Head Segment Diaphragm - Rebar 12 02-Jan-16 0% 12 15-Jan-16 15-Dec-15 30-Dec-15 -13 0 0%
SD3C0376 D9 (D3c) - Pier Head Segment Diaphragm - Formwork 8 16-Jan-16 0% 8 25-Jan-16 31-Dec-15 09-Jan-16 -13 0 0%
SD3C0378 D9 (D3c) - Pier Head Segment Diaphragm - Concreting 2 26-Jan-16 0% 2 27-Jan-16 11-Jan-16 12-Jan-16 -13 0 0%
SD3C0380 D9 (D3c) - Pier Head Segment Diaphragm - Curing & Striking of Forms 6 28-Jan-16 0% 6 03-Feb-16 13-Jan-16 19-Jan-16 -13 0 0%

Pier D13 (D2Pier D13 (D2d)Pier D13 (D2d)Pier D13 (D2d)Pier D13 (D2d)Pier D13 (D2d)Pier D13 (D2d)Pier D13 (D2d)Pier D13 (D2d)Pier D13 (D2d)Pier D13 (D2d)Pier D13 (D2d)
Pier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier Works
SD2D0310 D13 (D2d) - Type 5B-MJ Pier Head Rebarwork 5 21-Dec-15 0% 5 28-Dec-15 12-Jan-16 16-Jan-16 16 0 0%
SD2D0320 D13 (D2d) - Type 5B-MJ Pier Head Formwork & Prep for Concreting 5 29-Dec-15 0% 5 04-Jan-16 18-Jan-16 22-Jan-16 16 0 0%
SD2D0330 D13 (D2d) - Type 5B-MJ Pier Head Concreting 1 05-Jan-16 0% 1 05-Jan-16 23-Jan-16 23-Jan-16 16 0 0%
SD2D0340 D13 (D2d) - Type 5B-MJ Pier Head Curing/Striking of Forms/Remove Scaf 6 06-Jan-16 0% 6 12-Jan-16 25-Jan-16 30-Jan-16 16 0 0%
SD2D0360 D13 (D2d) - Type 5B-MJ Pier Backfilling Works 4 13-Jan-16 0% 4 16-Jan-16 01-Feb-16 04-Feb-16 16 0 0%
SD2D0380 D13 (D2d) - Type 5B-Bearing Plinth 6 06-Jan-16 0% 6 12-Jan-16 25-Jan-16 30-Jan-16 16 0 0%

Pier Head SPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head Segments
SD2D0370 D13 (D2d) - Pier Head Segment - Temporary Platform 6 18-Jan-16 0% 6 23-Jan-16 05-Feb-16 15-Feb-16 16 0 0%
SD2D0371 D13 (D2d) - Pier Head Segment Bearings 2 25-Jan-16 0% 2 26-Jan-16 16-Feb-16 17-Feb-16 16 0 0%
SD2D0372 D13 (D2d) - Pier Head Segment Lift & Temp Support (2 seg) 7 27-Jan-16 0% 7 03-Feb-16 18-Feb-16 25-Feb-16 16 123 0%

Pier D11 (D3Pier D11 (D3a)Pier D11 (D3a)Pier D11 (D3a)Pier D11 (D3a)Pier D11 (D3a)Pier D11 (D3a)Pier D11 (D3a)Pier D11 (D3a)Pier D11 (D3a)Pier D11 (D3a)Pier D11 (D3a)
Pier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier Works
SD3AR160 D11B (D3a-R) - Pier Rebarwork (1st Lift) 3 18-Nov-15 A 100% 0 21-Nov-15 A 100%
SD3AR210 D11B (D3a-R) - Pier Formwork & Prep for Concreting (2nd Lift) 3 21-Nov-15 A 100% 0 23-Nov-15 A 100%
SD3AR220 D11B (D3a-R) - Pier Concreting (2nd Lift) 1 24-Nov-15 A 100% 0 24-Nov-15 A 100%
SD3AR222 D11B (D3a-R) - Pier Curing & Striking of Forms incl. CJ prep (2nd Lift) 4 25-Nov-15 A 100% 0 30-Nov-15 A 100%

PortalPortalPortalPortalPortalPortalPortalPortalPortalPortalPortalPortal
SD3AR280 D11 (D3a) - Portal Beam Scaffolding 12 21-Dec-15 0% 12 06-Jan-16 18-Jan-16 30-Jan-16 21 0 0%
SD3AR290 D11 (D3a) - Portal Beam Soffit Formwork 12 07-Jan-16 0% 12 20-Jan-16 01-Feb-16 17-Feb-16 21 0 0%
SD3AR300 D11 (D3a) - Portal Beam Rebarwork & Inserts 16 21-Jan-16 0% 16 11-Feb-16 18-Feb-16 07-Mar-16 21 0 0%
SD3AR305 D11 (D3a) - Portal Beam Side Formwork & Prep for Concreting 16 12-Feb-16 0% 16 01-Mar-16 08-Mar-16 29-Mar-16 21 0 0%
SD3AR310 D11 (D3a) - Portal Beam Concreting 1 02-Mar-16 0% 1 02-Mar-16 30-Mar-16 30-Mar-16 21 0 0%
SD3AR320 D11 (D3a) - Pier Head Curing/Striking of Forms/Remove  Scaffolding 14 03-Mar-16 0% 14 18-Mar-16 31-Mar-16 18-Apr-16 21 0 0%
SD3AR325 D11 (D3a) - Pier Backfilling Works 4 16-Mar-16 0% 4 19-Mar-16 20-May-16 24-May-16 47 8 0%

Pier D12 (D2Pier D12 (D2e)Pier D12 (D2e)Pier D12 (D2e)Pier D12 (D2e)Pier D12 (D2e)Pier D12 (D2e)Pier D12 (D2e)Pier D12 (D2e)Pier D12 (D2e)Pier D12 (D2e)Pier D12 (D2e)
Pier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier Works
SD2EL222 D12A (D2e-L) - Pier Curing & Striking of Forms incl. CJ prep (2nd Lift) 2 21-Dec-15 0% 2 22-Dec-15 06-Nov-15 07-Nov-15 -38 10 0%
SD2ER190 D12B (D2e-R) - Pier Scaffolding (2nd Lift) 3 21-Dec-15 0% 3 23-Dec-15 24-Oct-15 27-Oct-15 -48 0 0%
SD2ER200 D12B (D2e-R) - Pier Rebarwork (2nd Lift) 3 24-Dec-15 0% 3 29-Dec-15 28-Oct-15 31-Oct-15 -48 0 0%
SD2ER210 D12B (D2e-R) - Pier Formwork & Prep for 3 30-Dec-15 0% 3 02-Jan-16 02-Nov-15 04-Nov-15 -48 0 0%
SD2ER220 D12B (D2e-R) - Pier Concreting (2nd Lift) 1 04-Jan-16 0% 1 04-Jan-16 05-Nov-15 05-Nov-15 -48 0 0%
SD2ER222 D12B (D2e-R) - Pier Curing & Striking of Forms incl. CJ prep (2nd Lift) 2 05-Jan-16 0% 2 06-Jan-16 06-Nov-15 07-Nov-15 -48 0 0%

PortalPortalPortalPortalPortalPortalPortalPortalPortalPortalPortalPortal
SD2ER280 D12 (D2e) - Portal Beam Scaffolding 12 07-Jan-16 0% 12 20-Jan-16 09-Nov-15 21-Nov-15 -48 0 0%
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SD2ER290 D12 (D2e) - Portal Beam Soffit Formwork 12 21-Jan-16 0% 12 03-Feb-16 23-Nov-15 05-Dec-15 -48 0 0%
SD2ER300 D12 (D2e) - Portal Beam Rebarwork & Inserts 16 04-Feb-16 0% 16 25-Feb-16 07-Dec-15 24-Dec-15 -48 0 0%
SD2ER305 D12 (D2e) - Portal Beam Side Formwork & Prep for Concreting 16 26-Feb-16 0% 16 15-Mar-16 28-Dec-15 15-Jan-16 -48 0 0%
SD2ER310 D12 (D2e) - Portal Beam Concreting 1 16-Mar-16 0% 1 16-Mar-16 16-Jan-16 16-Jan-16 -48 0 0%
SD2ER320 D12 (D2e) - Pier Head Curing/Striking of Forms/Remove  Scaffolding 14 17-Mar-16 0% 14 06-Apr-16 18-Jan-16 02-Feb-16 -48 0 0%

Pier D10 (D3Pier D10 (D3b)Pier D10 (D3b)Pier D10 (D3b)Pier D10 (D3b)Pier D10 (D3b)Pier D10 (D3b)Pier D10 (D3b)Pier D10 (D3b)Pier D10 (D3b)Pier D10 (D3b)Pier D10 (D3b)
PortalPortalPortalPortalPortalPortalPortalPortalPortalPortalPortalPortal
SD3BR280 D10 (D3b) - Portal Beam Scaffolding 12 19-Dec-15 A 50% 6 29-Dec-15 11-Jan-16 16-Jan-16 15 0 50%
SD3BR290 D10 (D3b) - Portal Beam Soffit Formwork 12 30-Dec-15 0% 12 13-Jan-16 18-Jan-16 30-Jan-16 15 0 0%
SD3BR300 D10 (D3b) - Portal Beam Rebarwork & Inserts 16 14-Jan-16 0% 16 01-Feb-16 01-Feb-16 22-Feb-16 15 0 0%
SD3BR305 D10 (D3b) - Portal Beam Side Formwork & Prep for Concreting 16 02-Feb-16 0% 16 23-Feb-16 23-Feb-16 11-Mar-16 15 0 0%
SD3BR310 D10 (D3b) - Portal Beam Concreting 1 24-Feb-16 0% 1 24-Feb-16 12-Mar-16 12-Mar-16 15 0 0%
SD3BR320 D10 (D3b) - Pier Head Curing/Striking of Forms/Remove  Scaffolding 14 25-Feb-16 0% 14 11-Mar-16 14-Mar-16 01-Apr-16 15 0 0%
SD3BR325 D10 (D3b) - Pier Backfilling Works 4 09-Mar-16 0% 4 12-Mar-16 25-May-16 30-May-16 57 147 0%

Bridge D1Bridge D1Bridge D1Bridge D1Bridge D1Bridge D1Bridge D1Bridge D1Bridge D1Bridge D1Bridge D1Bridge D1
Pier D14 (D2Pier D14 (D2c)Pier D14 (D2c)Pier D14 (D2c)Pier D14 (D2c)Pier D14 (D2c)Pier D14 (D2c)Pier D14 (D2c)Pier D14 (D2c)Pier D14 (D2c)Pier D14 (D2c)Pier D14 (D2c)
PortalPortalPortalPortalPortalPortalPortalPortalPortalPortalPortalPortal
SD2CR305 D14 (D2c) - Portal Beam Side Formwork & Prep for Concreting 16 10-Nov-15 A 80% 3 24-Dec-15 05-Jan-16 08-Jan-16 11 0 80%
SD2CR310 D14 (D2c) - Portal Beam Concreting 1 24-Dec-15 0% 1 28-Dec-15 09-Jan-16 09-Jan-16 11 0 0%
SD2CR320 D14 (D2c) - Pier Head Curing/Striking of Forms/Remove  Scaffolding 14 28-Dec-15 0% 14 14-Jan-16 11-Jan-16 26-Jan-16 11 0 0%
SD2CR325 D14 (D2c) - Pier Backfilling Works 4 14-Jan-16 0% 4 19-Jan-16 27-Jan-16 30-Jan-16 11 46 0%

Pier D18 (D1Pier D18 (D1c)Pier D18 (D1c)Pier D18 (D1c)Pier D18 (D1c)Pier D18 (D1c)Pier D18 (D1c)Pier D18 (D1c)Pier D18 (D1c)Pier D18 (D1c)Pier D18 (D1c)Pier D18 (D1c)
Pier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier Works
SD1C0320 D18 (D1c) - Type 5B-B Pier Backfilling Works 4 21-Dec-15 0% 4 24-Dec-15 16-May-19 21-May-19 970 970 0%

Pier Head SPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head Segments
SD1C0374 D18 (D1c) - Pier Head Segment Diaphragm - Rebar 13 19-Dec-15 A 20% 10 05-Jan-16 29-Aug-15 12-Sep-15 -88 0 20%
SD1C0376 D18 (D1c) - Pier Head Segment Diaphragm - Formwork 8 05-Jan-16 0% 8 14-Jan-16 14-Sep-15 23-Sep-15 -88 0 0%
SD1C0378 D18 (D1c) - Pier Head Segment Diaphragm - Concreting 2 14-Jan-16 0% 2 16-Jan-16 24-Sep-15 25-Sep-15 -88 0 0%
SD1C0380 D18 (D1c) - Pier Head Segment Diaphragm - Curing & Striking of Forms 6 16-Jan-16 0% 6 23-Jan-16 26-Sep-15 05-Oct-15 -88 0 0%

Pier D15 (D2Pier D15 (D2b)Pier D15 (D2b)Pier D15 (D2b)Pier D15 (D2b)Pier D15 (D2b)Pier D15 (D2b)Pier D15 (D2b)Pier D15 (D2b)Pier D15 (D2b)Pier D15 (D2b)Pier D15 (D2b)
Pier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier Works
SD2B0150 D15 (D2b) - Type 5B Pier Scaffolding (1st Lift) 1 01-Dec-15 A 100% 0 03-Dec-15 A 100%
SD2B0160 D15 (D2b) - Type 5B Pier Rebarwork (1st Lift) 2 04-Dec-15 A 100% 0 08-Dec-15 A 100%
SD2B0170 D15 (D2b) - Type 5B Pier Formwork & Prep for Concreting (1st Lift) 1 09-Dec-15 A 100% 0 11-Dec-15 A 100%
SD2B0180 D15 (D2b) - Type 5B Pier Concreting (1st Lift) 1 12-Dec-15 A 100% 0 12-Dec-15 A 100%
SD2B0182 D15 (D2b) - Type 5B Pier Curing & Striking of Forms incl. CJ prep (1st Lift) 2 13-Dec-15 A 100% 0 16-Dec-15 A 100%
SD2B0190 D15 (D2b) - Type 5B Pier Scaffolding (2nd Lift) 2 21-Dec-15 0% 2 22-Dec-15 29-Aug-15 31-Aug-15 -89 0 0%
SD2B0200 D15 (D2b) - Type 5B Pier Rebarwork (2nd Lift) 3 23-Dec-15 0% 3 28-Dec-15 01-Sep-15 04-Sep-15 -89 0 0%
SD2B0210 D15 (D2b) - Type 5B Pier Formwork & Prep for Concreting (2nd Lift) 3 29-Dec-15 0% 3 31-Dec-15 05-Sep-15 08-Sep-15 -89 0 0%
SD2B0220 D15 (D2b) - Type 5B Pier Concreting (2nd Lift) 1 02-Jan-16 0% 1 02-Jan-16 10-Sep-15 10-Sep-15 -89 0 0%
SD2B0310 D15 (D2b) - Type 5B Pier Curing/Striking of Forms/Remove Scaffolding (2n 2 04-Jan-16 0% 2 05-Jan-16 11-Sep-15 12-Sep-15 -89 0 0%
SD2B0312 D15 (D2b) - Type 5B Pier Head Scaffolding 3 06-Jan-16 0% 3 08-Jan-16 14-Sep-15 16-Sep-15 -89 0 0%
SD2B0314 D15 (D2b) - Type 5B Pier Head Rebarwork 4 09-Jan-16 0% 4 13-Jan-16 18-Sep-15 22-Sep-15 -89 0 0%
SD2B0316 D15 (D2b) - Type 5B Pier Head Formwork & Prep for Concreting 3 14-Jan-16 0% 3 16-Jan-16 23-Sep-15 25-Sep-15 -89 0 0%
SD2B0318 D15 (D2b) - Type 5B Pier Head Concreting 1 18-Jan-16 0% 1 18-Jan-16 26-Sep-15 26-Sep-15 -89 0 0%
SD2B0320 D15 (D2b) - Type 5B Pier Head Curing & Striking of Forms incl. CJ prep 6 19-Jan-16 0% 6 25-Jan-16 29-Sep-15 06-Oct-15 -89 0 0%
SD2B0322 D15 (D2b) - Type 5B Pier Backfilling Works 4 26-Jan-16 0% 4 29-Jan-16 07-Oct-15 10-Oct-15 -89 0 0%

Pier Head SPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head Segments
SD2B0370 D15 (D2b) - Pier Head Segment - Temporary Platform 6 30-Jan-16 0% 6 05-Feb-16 28-Jan-16 03-Feb-16 -2 0 0%
SD2B0372 D15 (D2b) - Pier Head Segment Lift & Fix (1 seg) 2 06-Feb-16 0% 2 11-Feb-16 04-Feb-16 05-Feb-16 -2 0 0%
SD2B0374 D15 (D2b) - Pier Head Segment Diaphragm - Rebar 12 12-Feb-16 0% 12 25-Feb-16 06-Feb-16 23-Feb-16 -2 0 0%
SD2B0376 D15 (D2b) - Pier Head Segment Diaphragm - Formwork 8 26-Feb-16 0% 8 05-Mar-16 24-Feb-16 03-Mar-16 -2 0 0%
SD2B0378 D15 (D2b) - Pier Head Segment Diaphragm - Concreting 2 07-Mar-16 0% 2 08-Mar-16 04-Mar-16 05-Mar-16 -2 0 0%
SD2B0380 D15 (D2b) - Pier Head Segment Diaphragm - Curing & Striking of Forms 6 09-Mar-16 0% 6 15-Mar-16 07-Mar-16 12-Mar-16 -2 62 0%

Pier D16 (D2Pier D16 (D2a)Pier D16 (D2a)Pier D16 (D2a)Pier D16 (D2a)Pier D16 (D2a)Pier D16 (D2a)Pier D16 (D2a)Pier D16 (D2a)Pier D16 (D2a)Pier D16 (D2a)Pier D16 (D2a)
Pier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier WorksPier Works
SD2A0230 D16 (D2a) - Type 5B Pier Head Scaffolding 3 14-Dec-15 A 100% 0 17-Dec-15 A 100%
SD2A0240 D16 (D2a) - Type 5B Pier Head Rebarwork 4 18-Dec-15 A 60% 2 22-Dec-15 01-Aug-15 03-Aug-15 -111 0 60%
SD2A0250 D16 (D2a) - Type 5B Pier Head Formwork & Prep for Concreting 4 22-Dec-15 0% 4 29-Dec-15 04-Aug-15 07-Aug-15 -111 0 0%
SD2A0260 D16 (D2a) - Type 5B Pier Head Concreting 1 29-Dec-15 0% 1 30-Dec-15 08-Aug-15 08-Aug-15 -111 0 0%
SD2A0310 D16 (D2a) - Type 5B Pier Head Curing/Striking of Forms/Remove Scaffold 6 30-Dec-15 0% 6 07-Jan-16 10-Aug-15 17-Aug-15 -111 0 0%
SD2A0320 D16 (D2a) - Type 5B Pier Backfilling Works 4 07-Jan-16 0% 4 12-Jan-16 18-Aug-15 22-Aug-15 -111 0 0%

Pier Head SPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head Segments
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SD2A0370 D16 (D2a) - Pier Head Segment - Temporary Platform 6 12-Jan-16 0% 6 19-Jan-16 24-Aug-15 29-Aug-15 -111 0 0%
SD2A0372 D16 (D2a) - Pier Head Segment Lift & Fix (1 seg) 2 19-Jan-16 0% 2 21-Jan-16 31-Aug-15 01-Sep-15 -111 0 0%
SD2A0374 D16 (D2a) - Pier Head Segment Diaphragm - Rebar 13 21-Jan-16 0% 13 05-Feb-16 02-Sep-15 19-Sep-15 -111 0 0%
SD2A0376 D16 (D2a) - Pier Head Segment Diaphragm - Formwork 8 05-Feb-16 0% 8 18-Feb-16 21-Sep-15 30-Sep-15 -111 0 0%
SD2A0378 D16 (D2a) - Pier Head Segment Diaphragm - Concreting 2 18-Feb-16 0% 2 20-Feb-16 02-Oct-15 03-Oct-15 -111 0 0%
SD2A0380 D16 (D2a) - Pier Head Segment Diaphragm - Curing & Striking of Forms 6 20-Feb-16 0% 6 27-Feb-16 05-Oct-15 10-Oct-15 -111 46 0%

Pier D19 (D1Pier D19 (D1b) & Abutment DPier D19 (D1b) & Abutment DPier D19 (D1b) & Abutment DPier D19 (D1b) & Abutment DPier D19 (D1b) & Abutment DPier D19 (D1b) & Abutment DPier D19 (D1b) & Abutment DPier D19 (D1b) & Abutment DPier D19 (D1b) & Abutment DPier D19 (D1b) & Abutment DPier D19 (D1b) & Abutment D
Pier Head SPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head SegmentsPier Head Segments
SD1B0370 D19 (D1b) - Pier Head Segment - Temporary Platform 6 21-Dec-15 0% 6 29-Dec-15 14-Jan-16 20-Jan-16 18 0 0%
SD1B0371 D19 (D1b) - Pier Head Segment Bearings 38 30-Dec-15 0% 38 16-Feb-16 21-Jan-16 08-Mar-16 18 0 0%
SD1B0372 D19 (D1b) - Pier Head Segment Lift & Temp Support (1 seg) 5 02-Feb-16 0% 5 06-Feb-16 26-Feb-16 02-Mar-16 18 0 0%

Abutment &Abutment & Approach Ramp DAbutment & Approach Ramp DAbutment & Approach Ramp DAbutment & Approach Ramp DAbutment & Approach Ramp DAbutment & Approach Ramp DAbutment & Approach Ramp DAbutment & Approach Ramp DAbutment & Approach Ramp DAbutment & Approach Ramp DAbutment & Approach Ramp D
SD1B0200 Abutment D -  Walls & Staircase 48 21-Dec-15 0% 48 20-Feb-16 17-Oct-15 14-Dec-15 -53 0 0%
SD1B0250 AR-D - RE Walls - Erect MTR boundary fence, Excavation/formation/draina 24 21-Dec-15 0% 24 20-Jan-16 01-Feb-16 02-Mar-16 33 0 0%
SD1B0260 AR-D - RE Walls - Upper layers with backfill in stages 48 21-Jan-16 0% 48 19-Mar-16 16-Mar-19 21-May-19 902 902 0%
SD1B0280 AR-D - RC Walls - Side Walls 48 27-Jul-15 A 0% 56 01-Mar-16 21-Sep-15 30-Nov-15 -73 0 0%
SD1B0290 AR-D - RC Walls - Backfill 12 02-Mar-16 0% 12 15-Mar-16 01-Dec-15 14-Dec-15 -73 0 0%
SD1B0300 AR-D - RC Walls - Concrete parapets 19 16-Mar-16 0% 19 11-Apr-16 11-Jan-16 01-Feb-16 -53 0 0%
SD1B0400 AR-D - Drainage 39 16-Mar-16 0% 39 07-May-16 15-Dec-15 01-Feb-16 -73 0 0%

Viaduct EViaduct EViaduct EViaduct EViaduct EViaduct EViaduct EViaduct EViaduct EViaduct EViaduct EViaduct E
Viaduct E1Viaduct E1Viaduct E1Viaduct E1Viaduct E1Viaduct E1Viaduct E1Viaduct E1Viaduct E1Viaduct E1Viaduct E1Viaduct E1
Bridge E1 - PBridge E1 - Piling & SubstructureBridge E1 - Piling & SubstructureBridge E1 - Piling & SubstructureBridge E1 - Piling & SubstructureBridge E1 - Piling & SubstructureBridge E1 - Piling & SubstructureBridge E1 - Piling & SubstructureBridge E1 - Piling & SubstructureBridge E1 - Piling & SubstructureBridge E1 - Piling & SubstructureBridge E1 - Piling & Substructure
E1A, E1B, EE1A, E1B, E1C & E1D (E1a1-2-3-4)E1A, E1B, E1C & E1D (E1a1-2-3-4)E1A, E1B, E1C & E1D (E1a1-2-3-4)E1A, E1B, E1C & E1D (E1a1-2-3-4)E1A, E1B, E1C & E1D (E1a1-2-3-4)E1A, E1B, E1C & E1D (E1a1-2-3-4)E1A, E1B, E1C & E1D (E1a1-2-3-4)E1A, E1B, E1C & E1D (E1a1-2-3-4)E1A, E1B, E1C & E1D (E1a1-2-3-4)E1A, E1B, E1C & E1D (E1a1-2-3-4)E1A, E1B, E1C & E1D (E1a1-2-3-4)
Pier Head Pier Head Segments - E1A, E1B, E1C & E1DPier Head Segments - E1A, E1B, E1C & E1DPier Head Segments - E1A, E1B, E1C & E1DPier Head Segments - E1A, E1B, E1C & E1DPier Head Segments - E1A, E1B, E1C & E1DPier Head Segments - E1A, E1B, E1C & E1DPier Head Segments - E1A, E1B, E1C & E1DPier Head Segments - E1A, E1B, E1C & E1DPier Head Segments - E1A, E1B, E1C & E1DPier Head Segments - E1A, E1B, E1C & E1DPier Head Segments - E1A, E1B, E1C & E1D
Pier HeadPier Head Segments - E1B (E1a3)Pier Head Segments - E1B (E1a3)Pier Head Segments - E1B (E1a3)Pier Head Segments - E1B (E1a3)Pier Head Segments - E1B (E1a3)Pier Head Segments - E1B (E1a3)Pier Head Segments - E1B (E1a3)Pier Head Segments - E1B (E1a3)Pier Head Segments - E1B (E1a3)Pier Head Segments - E1B (E1a3)Pier Head Segments - E1B (E1a3)
SE1A3378 E1B (E1a3) - Pier Head Segment Diaphragm - Concreting 3 21-Nov-15 A 100% 0 21-Nov-15 A 100%
SE1A3380 E1B (E1a3) - Pier Head Segment Diaphragm - Curing & Striking of Forms 6 21-Nov-15 A 100% 0 27-Nov-15 A 100%

Pier HeadPier Head Segments - E1C (E1a2)Pier Head Segments - E1C (E1a2)Pier Head Segments - E1C (E1a2)Pier Head Segments - E1C (E1a2)Pier Head Segments - E1C (E1a2)Pier Head Segments - E1C (E1a2)Pier Head Segments - E1C (E1a2)Pier Head Segments - E1C (E1a2)Pier Head Segments - E1C (E1a2)Pier Head Segments - E1C (E1a2)Pier Head Segments - E1C (E1a2)
SE1A2374 E1C (E1a2) - Pier Head Segment Diaphragm - Rebar 12 18-Nov-15 A 100% 0 21-Dec-15 A 100%
SE1A2376 E1C (E1a2) - Pier Head Segment Diaphragm - Formwork & Prep for Conc 9 01-Dec-15 A 50% 4 28-Dec-15 15-May-19 21-May-19 970 970 50%
SE1A2378 E1C (E1a2) - Pier Head Segment Diaphragm - Concreting 2 03-Dec-15 A 50% 1 21-Dec-15 30-Jan-16 30-Jan-16 32 0 50%
SE1A2380 E1C (E1a2) - Pier Head Segment Diaphragm - Curing & Striking of Forms 6 22-Dec-15 0% 6 30-Dec-15 01-Feb-16 06-Feb-16 32 114 0%

Pier HeadPier Head Segments - E1D (E1a1)Pier Head Segments - E1D (E1a1)Pier Head Segments - E1D (E1a1)Pier Head Segments - E1D (E1a1)Pier Head Segments - E1D (E1a1)Pier Head Segments - E1D (E1a1)Pier Head Segments - E1D (E1a1)Pier Head Segments - E1D (E1a1)Pier Head Segments - E1D (E1a1)Pier Head Segments - E1D (E1a1)Pier Head Segments - E1D (E1a1)
SE1A1370 E1D (E1a1) - Pier Head Segment - Temporary Platform 2 16-Nov-15 A 100% 0 04-Dec-15 A 100%
SE1A1372 E1D (E1a1) - Pier Head Segment Lift & Fix (1 seg) 2 21-Dec-15 0% 2 22-Dec-15 19-May-16 21-May-16 114 0 0%
SE1A1374 E1D (E1a1) - Pier Head Segment Diaphragm - Rebar 15 23-Dec-15 0% 15 12-Jan-16 21-May-16 11-Jun-16 114 0 0%
SE1A1376 E1D (E1a1) - Pier Head Segment Diaphragm - Formwork & Prep for Conc 8 12-Jan-16 0% 8 21-Jan-16 13-Jun-16 24-Jun-16 114 0 0%
SE1A1378 E1D (E1a1) - Pier Head Segment Diaphragm - Concreting 2 21-Jan-16 0% 2 23-Jan-16 25-Jun-16 27-Jun-16 114 0 0%
SE1A1380 E1D (E1a1) - Pier Head Segment Diaphragm - Curing & Striking of Forms 6 23-Jan-16 0% 6 30-Jan-16 28-Jun-16 06-Jul-16 114 221 0%

E2A, E2B, EE2A, E2B, E2C & E2D (E1b1-2-3-4)E2A, E2B, E2C & E2D (E1b1-2-3-4)E2A, E2B, E2C & E2D (E1b1-2-3-4)E2A, E2B, E2C & E2D (E1b1-2-3-4)E2A, E2B, E2C & E2D (E1b1-2-3-4)E2A, E2B, E2C & E2D (E1b1-2-3-4)E2A, E2B, E2C & E2D (E1b1-2-3-4)E2A, E2B, E2C & E2D (E1b1-2-3-4)E2A, E2B, E2C & E2D (E1b1-2-3-4)E2A, E2B, E2C & E2D (E1b1-2-3-4)E2A, E2B, E2C & E2D (E1b1-2-3-4)
Pier WorksPier Works - E2A, E2B, E2C & E2DPier Works - E2A, E2B, E2C & E2DPier Works - E2A, E2B, E2C & E2DPier Works - E2A, E2B, E2C & E2DPier Works - E2A, E2B, E2C & E2DPier Works - E2A, E2B, E2C & E2DPier Works - E2A, E2B, E2C & E2DPier Works - E2A, E2B, E2C & E2DPier Works - E2A, E2B, E2C & E2DPier Works - E2A, E2B, E2C & E2DPier Works - E2A, E2B, E2C & E2D
Pier WorkPier Works - E2D (E1b2)Pier Works - E2D (E1b2)Pier Works - E2D (E1b2)Pier Works - E2D (E1b2)Pier Works - E2D (E1b2)Pier Works - E2D (E1b2)Pier Works - E2D (E1b2)Pier Works - E2D (E1b2)Pier Works - E2D (E1b2)Pier Works - E2D (E1b2)Pier Works - E2D (E1b2)
SE1B2310 E2D (E1b2) - Type 4B Pier Head Rebarwork, Formwork & Prep 10 13-Oct-15 A 100% 0 25-Nov-15 A 100%
SE1B2330 E2D (E1b2) - Type 4B Pier Head Concreting 1 26-Nov-15 A 100% 0 26-Nov-15 A 100%
SE1B2340 E2D (E1b2) - Type 4B Pier Head Curing/Striking of Forms/Remove Scaffol 6 27-Nov-15 A 100% 0 08-Dec-15 A 100%

Pier Head Pier Head Segments - E2A, E2B, E2C & E2DPier Head Segments - E2A, E2B, E2C & E2DPier Head Segments - E2A, E2B, E2C & E2DPier Head Segments - E2A, E2B, E2C & E2DPier Head Segments - E2A, E2B, E2C & E2DPier Head Segments - E2A, E2B, E2C & E2DPier Head Segments - E2A, E2B, E2C & E2DPier Head Segments - E2A, E2B, E2C & E2DPier Head Segments - E2A, E2B, E2C & E2DPier Head Segments - E2A, E2B, E2C & E2DPier Head Segments - E2A, E2B, E2C & E2D
Pier HeadPier Head Segments - E2B (E1b3)Pier Head Segments - E2B (E1b3)Pier Head Segments - E2B (E1b3)Pier Head Segments - E2B (E1b3)Pier Head Segments - E2B (E1b3)Pier Head Segments - E2B (E1b3)Pier Head Segments - E2B (E1b3)Pier Head Segments - E2B (E1b3)Pier Head Segments - E2B (E1b3)Pier Head Segments - E2B (E1b3)Pier Head Segments - E2B (E1b3)
SE1B3374 E2B (E1b3) - Pier Head Segment Diaphragm - Rebar 12 09-Nov-15 A 50% 6 29-Dec-15 14-May-19 21-May-19 968 968 50%
SE1B3376 E2B (E1b3) - Pier Head Segment Diaphragm - Formwork & Prep for Conc 10 25-Nov-15 A 50% 5 28-Dec-15 15-May-19 21-May-19 969 969 50%
SE1B3378 E2B (E1b3) - Pier Head Segment Diaphragm - Concreting 3 28-Nov-15 A 50% 1 22-Dec-15 03-Nov-15 04-Nov-15 -40 66 50%
SE1B3380 E2B (E1b3) - Pier Head Segment Diaphragm - Curing & Striking of Forms 6 29-Nov-15 A 50% 3 23-Dec-15 02-Nov-15 04-Nov-15 -42 65 50%

Pier HeadPier Head Segments - E2C (E1b2)Pier Head Segments - E2C (E1b2)Pier Head Segments - E2C (E1b2)Pier Head Segments - E2C (E1b2)Pier Head Segments - E2C (E1b2)Pier Head Segments - E2C (E1b2)Pier Head Segments - E2C (E1b2)Pier Head Segments - E2C (E1b2)Pier Head Segments - E2C (E1b2)Pier Head Segments - E2C (E1b2)Pier Head Segments - E2C (E1b2)
SE1B2372 E2C (E1b2) - Pier Head Segment Lift & Fix (1 seg) 2 01-Dec-15 A 100% 0 01-Dec-15 A 100%
SE1B2374 E2C (E1b2) - Pier Head Segment Diaphragm - Rebar 13 11-Dec-15 A 30% 9 04-Jan-16 19-Dec-15 02-Jan-16 0 0 30%
SE1B2376 E2C (E1b2) - Pier Head Segment Diaphragm - Formwork & Prep for Conc 8 04-Jan-16 0% 8 13-Jan-16 04-Jan-16 12-Jan-16 0 0 0%
SE1B2378 E2C (E1b2) - Pier Head Segment Diaphragm - Concreting 2 13-Jan-16 0% 2 15-Jan-16 13-Jan-16 14-Jan-16 0 0 0%
SE1B2380 E2C (E1b2) - Pier Head Segment Diaphragm - Curing & Striking of Forms 6 15-Jan-16 0% 6 22-Jan-16 15-Jan-16 22-Jan-16 1 83 0%

Pier HeadPier Head Segments - E2D (E1b1)Pier Head Segments - E2D (E1b1)Pier Head Segments - E2D (E1b1)Pier Head Segments - E2D (E1b1)Pier Head Segments - E2D (E1b1)Pier Head Segments - E2D (E1b1)Pier Head Segments - E2D (E1b1)Pier Head Segments - E2D (E1b1)Pier Head Segments - E2D (E1b1)Pier Head Segments - E2D (E1b1)Pier Head Segments - E2D (E1b1)
SE1B1370 E2D (E1b1) - Pier Head Segment - Temporary Platform 2 18-Dec-15 A 100% 0 21-Dec-15 A 100%
SE1B1372 E2D (E1b1) - Pier Head Segment Lift & Fix (1 seg) 2 21-Dec-15 0% 2 22-Dec-15 10-May-16 12-May-16 109 0 0%
SE1B1374 E2D (E1b1) - Pier Head Segment Diaphragm - Rebar 12 23-Dec-15 0% 12 08-Jan-16 13-May-16 30-May-16 109 0 0%
SE1B1376 E2D (E1b1) - Pier Head Segment Diaphragm - Formwork & Prep for Conc 8 09-Jan-16 0% 8 18-Jan-16 31-May-16 11-Jun-16 109 0 0%
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SE1B1378 E2D (E1b1) - Pier Head Segment Diaphragm - Concreting 2 19-Jan-16 0% 2 20-Jan-16 13-Jun-16 14-Jun-16 109 0 0%
SE1B1380 E2D (E1b1) - Pier Head Segment Diaphragm - Curing & Striking of Forms 6 21-Jan-16 0% 6 27-Jan-16 16-Jun-16 24-Jun-16 109 216 0%

Viaduct E2Viaduct E2Viaduct E2Viaduct E2Viaduct E2Viaduct E2Viaduct E2Viaduct E2Viaduct E2Viaduct E2Viaduct E2Viaduct E2
Bridge E2 - PBridge E2 - Piling & SubstructureBridge E2 - Piling & SubstructureBridge E2 - Piling & SubstructureBridge E2 - Piling & SubstructureBridge E2 - Piling & SubstructureBridge E2 - Piling & SubstructureBridge E2 - Piling & SubstructureBridge E2 - Piling & SubstructureBridge E2 - Piling & SubstructureBridge E2 - Piling & SubstructureBridge E2 - Piling & Substructure
E3A,E3B, EE3A,E3B, E3C & E3D (E2a - 1/2/3/4)E3A,E3B, E3C & E3D (E2a - 1/2/3/4)E3A,E3B, E3C & E3D (E2a - 1/2/3/4)E3A,E3B, E3C & E3D (E2a - 1/2/3/4)E3A,E3B, E3C & E3D (E2a - 1/2/3/4)E3A,E3B, E3C & E3D (E2a - 1/2/3/4)E3A,E3B, E3C & E3D (E2a - 1/2/3/4)E3A,E3B, E3C & E3D (E2a - 1/2/3/4)E3A,E3B, E3C & E3D (E2a - 1/2/3/4)E3A,E3B, E3C & E3D (E2a - 1/2/3/4)E3A,E3B, E3C & E3D (E2a - 1/2/3/4)
Pier WorksPier Works - E3A,E3B, E3C & E3DPier Works - E3A,E3B, E3C & E3DPier Works - E3A,E3B, E3C & E3DPier Works - E3A,E3B, E3C & E3DPier Works - E3A,E3B, E3C & E3DPier Works - E3A,E3B, E3C & E3DPier Works - E3A,E3B, E3C & E3DPier Works - E3A,E3B, E3C & E3DPier Works - E3A,E3B, E3C & E3DPier Works - E3A,E3B, E3C & E3DPier Works - E3A,E3B, E3C & E3D
Pier WorkPier Works - E3C (E2a2)Pier Works - E3C (E2a2)Pier Works - E3C (E2a2)Pier Works - E3C (E2a2)Pier Works - E3C (E2a2)Pier Works - E3C (E2a2)Pier Works - E3C (E2a2)Pier Works - E3C (E2a2)Pier Works - E3C (E2a2)Pier Works - E3C (E2a2)Pier Works - E3C (E2a2)
SE2A2340 E3C (E2a2) - Type 4B-MJ Pier Head Curing/Striking of Forms/Remove Sca 6 15-Nov-15 A 100% 0 21-Nov-15 A 100%

Pier Head Pier Head Segements - E3A,E3B, E3C & E3DPier Head Segements - E3A,E3B, E3C & E3DPier Head Segements - E3A,E3B, E3C & E3DPier Head Segements - E3A,E3B, E3C & E3DPier Head Segements - E3A,E3B, E3C & E3DPier Head Segements - E3A,E3B, E3C & E3DPier Head Segements - E3A,E3B, E3C & E3DPier Head Segements - E3A,E3B, E3C & E3DPier Head Segements - E3A,E3B, E3C & E3DPier Head Segements - E3A,E3B, E3C & E3DPier Head Segements - E3A,E3B, E3C & E3D
Pier HeadPier Head Segment - E3A (E2a4)Pier Head Segment - E3A (E2a4)Pier Head Segment - E3A (E2a4)Pier Head Segment - E3A (E2a4)Pier Head Segment - E3A (E2a4)Pier Head Segment - E3A (E2a4)Pier Head Segment - E3A (E2a4)Pier Head Segment - E3A (E2a4)Pier Head Segment - E3A (E2a4)Pier Head Segment - E3A (E2a4)Pier Head Segment - E3A (E2a4)
SE2A4370 E3A (E2a4) - Pier Head Segment - Temporary Platform 2 26-Oct-15 A 100% 0 28-Nov-15 A 100%
SE2A4371 E3A (E2a4) - Pier Head Segment Bearings 2 14-Dec-15 A 100% 0 19-Dec-15 A 100%
SE2A4372 E3A (E2a4) - Pier Head Segment Lift & Temp Support (2 seg) 7 21-Dec-15 0% 7 30-Dec-15 16-Oct-15 27-Oct-15 -52 55 0%

Pier HeadPier Head Segment - E3B (E2a3)Pier Head Segment - E3B (E2a3)Pier Head Segment - E3B (E2a3)Pier Head Segment - E3B (E2a3)Pier Head Segment - E3B (E2a3)Pier Head Segment - E3B (E2a3)Pier Head Segment - E3B (E2a3)Pier Head Segment - E3B (E2a3)Pier Head Segment - E3B (E2a3)Pier Head Segment - E3B (E2a3)Pier Head Segment - E3B (E2a3)
SE2A3371 E3B (E2a3) - Pier Head Segment Bearings 2 19-Nov-15 A 100% 0 23-Nov-15 A 100%
SE2A3372 E3B (E2a3) - Pier Head Segment Lift & Temp Support (2 seg) 8 25-Nov-15 A 100% 0 30-Nov-15 A 100%

Pier HeadPier Head Segment - E3C (E2a2)Pier Head Segment - E3C (E2a2)Pier Head Segment - E3C (E2a2)Pier Head Segment - E3C (E2a2)Pier Head Segment - E3C (E2a2)Pier Head Segment - E3C (E2a2)Pier Head Segment - E3C (E2a2)Pier Head Segment - E3C (E2a2)Pier Head Segment - E3C (E2a2)Pier Head Segment - E3C (E2a2)Pier Head Segment - E3C (E2a2)
SE2A2370 E3C (E2a2) - Pier Head Segment - Temporary Platform 2 07-Dec-15 A 100% 0 09-Dec-15 A 100%
SE2A2371 E3C (E2a2) - Pier Head Segment Bearings 2 04-Feb-16 0% 2 05-Feb-16 02-Jan-16 04-Jan-16 -28 0 0%
SE2A2372 E3C (E2a2) - Pier Head Segment Lift & Temp Support (2 seg) 7 06-Feb-16 0% 7 17-Feb-16 05-Jan-16 15-Jan-16 -25 57 0%

Pier HeadPier Head Segment - E3D (E2a1)Pier Head Segment - E3D (E2a1)Pier Head Segment - E3D (E2a1)Pier Head Segment - E3D (E2a1)Pier Head Segment - E3D (E2a1)Pier Head Segment - E3D (E2a1)Pier Head Segment - E3D (E2a1)Pier Head Segment - E3D (E2a1)Pier Head Segment - E3D (E2a1)Pier Head Segment - E3D (E2a1)Pier Head Segment - E3D (E2a1)
SE2A1370 E3D (E2a1) - Pier Head Segment - Temporary Platform 2 25-Nov-15 A 100% 0 28-Nov-15 A 100%
SE2A1371 E3D (E2a1) - Pier Head Segment Bearings 2 04-Feb-16 0% 2 05-Feb-16 16-Apr-16 18-Apr-16 54 0 0%
SE2A1372 E3D (E2a1) - Pier Head Segment Lift & Temp Support (2 seg) 7 06-Feb-16 0% 7 17-Feb-16 19-Apr-16 28-Apr-16 55 162 0%

E4A & E4B E4A & E4B (E2b - 1/2)E4A & E4B (E2b - 1/2)E4A & E4B (E2b - 1/2)E4A & E4B (E2b - 1/2)E4A & E4B (E2b - 1/2)E4A & E4B (E2b - 1/2)E4A & E4B (E2b - 1/2)E4A & E4B (E2b - 1/2)E4A & E4B (E2b - 1/2)E4A & E4B (E2b - 1/2)E4A & E4B (E2b - 1/2)
Pier WorksPier Works - E4A & E4BPier Works - E4A & E4BPier Works - E4A & E4BPier Works - E4A & E4BPier Works - E4A & E4BPier Works - E4A & E4BPier Works - E4A & E4BPier Works - E4A & E4BPier Works - E4A & E4BPier Works - E4A & E4BPier Works - E4A & E4B
Pier WorkPier Works - E4A (E2b2)Pier Works - E4A (E2b2)Pier Works - E4A (E2b2)Pier Works - E4A (E2b2)Pier Works - E4A (E2b2)Pier Works - E4A (E2b2)Pier Works - E4A (E2b2)Pier Works - E4A (E2b2)Pier Works - E4A (E2b2)Pier Works - E4A (E2b2)Pier Works - E4A (E2b2)
SE2B2140 E4A (E2b2) - Seagull Pier Rebar Fixing, Formwork & Prep (3rd pour, arm) 24 17-Nov-15 A 90% 2 23-Dec-15 29-Jan-15 31-Jan-15 -245 0 90%
SE2B2160 E4A (E2b2) - Seagull Pier Concreting, Curing & Striking, CJ Prep (3rd pour 5 23-Dec-15 0% 5 31-Dec-15 02-Feb-15 06-Feb-15 -245 0 0%
SE2B2300 E4A (E2b2) - Seagull Pier Falsework & Scaffolding (4th pour, upper diaphra 3 02-Jan-16 0% 3 06-Jan-16 09-Feb-15 11-Feb-15 -245 0 0%
SE2B2320 E4A (E2b2) - Seagull Pier Rebar Fixing, Formwork & Prep (4th pour, uppe 5 06-Jan-16 0% 5 12-Jan-16 12-Feb-15 17-Feb-15 -245 0 0%
SE2B2340 E4A (E2b2) - Seagull Pier Concreting, Curing & Striking, CJ Prep (4th pour 6 12-Jan-16 0% 6 19-Jan-16 25-Feb-15 03-Mar-15 -242 0 0%

Pier WorkPier Works - E4B (E2b1)Pier Works - E4B (E2b1)Pier Works - E4B (E2b1)Pier Works - E4B (E2b1)Pier Works - E4B (E2b1)Pier Works - E4B (E2b1)Pier Works - E4B (E2b1)Pier Works - E4B (E2b1)Pier Works - E4B (E2b1)Pier Works - E4B (E2b1)Pier Works - E4B (E2b1)
SE2B1240 E4B (E2b1) - Seagull Pier Falsework & Scaffolding (3rd pour, arm) 6 21-Dec-15 A 50% 3 23-Dec-15 14-Feb-15 17-Feb-15 -232 13 50%
SE2B1260 E4B (E2b1) - Seagull Pier Rebar Fixing, Formwork & Prep (3rd pour, arm) 28 12-Jan-16 0% 28 17-Feb-16 18-Feb-15 25-Mar-15 -245 0 0%
SE2B1280 E4B (E2b1) - Seagull Pier Concreting, Curing & Striking, CJ Prep (3rd pour 5 17-Feb-16 0% 5 23-Feb-16 26-Mar-15 31-Mar-15 -245 0 0%
SE2B1300 E4B (E2b1) - Seagull Pier Falsework & Scaffolding (4th pour, upper diaphra 6 24-Feb-16 0% 6 02-Mar-16 02-Apr-15 13-Apr-15 -245 0 0%
SE2B1320 E4B (E2b1) - Seagull Pier Rebar Fixing, Formwork & Prep (4th pour, uppe 12 02-Mar-16 0% 12 16-Mar-16 14-Apr-15 29-Apr-15 -245 0 0%
SE2B1340 E4B (E2b1) - Seagull Pier Concreting, Curing & Striking, CJ Prep (4th pour 4 16-Mar-16 0% 4 21-Mar-16 30-Apr-15 05-May-15 -245 0 0%

Pier Head Pier Head Segements - E4A & E4BPier Head Segements - E4A & E4BPier Head Segements - E4A & E4BPier Head Segements - E4A & E4BPier Head Segements - E4A & E4BPier Head Segements - E4A & E4BPier Head Segements - E4A & E4BPier Head Segements - E4A & E4BPier Head Segements - E4A & E4BPier Head Segements - E4A & E4BPier Head Segements - E4A & E4B
Pier headPier head Segment - E4A (E2b2)Pier head Segment - E4A (E2b2)Pier head Segment - E4A (E2b2)Pier head Segment - E4A (E2b2)Pier head Segment - E4A (E2b2)Pier head Segment - E4A (E2b2)Pier head Segment - E4A (E2b2)Pier head Segment - E4A (E2b2)Pier head Segment - E4A (E2b2)Pier head Segment - E4A (E2b2)Pier head Segment - E4A (E2b2)
SE2B2262 E4A (E2b2) - Pier Head Segment - Temporary Platform 2 19-Jan-16 0% 2 21-Jan-16 04-Mar-15 05-Mar-15 -242 0 0%
SE2B2264 E4A (E2b2) - Pier Head Segment Lift & Fix (4 seg) 4 21-Jan-16 0% 4 26-Jan-16 06-Mar-15 11-Mar-15 -241 0 0%
SE2B2266 E4A (E2b2) - Pier Head Segment Diaphragm Works 24 26-Jan-16 0% 24 26-Feb-16 12-Mar-15 13-Apr-15 -241 0 0%
SE2B2360 E4A (E2b2) - Precast Deck Segment Falsework Erection & Temp. Tie 12 15-Feb-16 0% 12 29-Feb-16 28-Mar-15 16-Apr-15 -241 0 0%
SE2B2370 E4A (E2b2) - Precast Deck Segment Infill Erection & Adjustment (4 seg) 12 29-Feb-16 0% 12 14-Mar-16 17-Apr-15 02-May-15 -241 0 0%
SE2B2380 E4A (E2b2) - Precast Deck Segment Insitu Stitch joints 8 14-Mar-16 0% 8 23-Mar-16 04-May-15 13-May-15 -241 0 0%

E5A & E5B E5A & E5B (E2c - 1/2)E5A & E5B (E2c - 1/2)E5A & E5B (E2c - 1/2)E5A & E5B (E2c - 1/2)E5A & E5B (E2c - 1/2)E5A & E5B (E2c - 1/2)E5A & E5B (E2c - 1/2)E5A & E5B (E2c - 1/2)E5A & E5B (E2c - 1/2)E5A & E5B (E2c - 1/2)E5A & E5B (E2c - 1/2)
Pile Cap WPile Cap Works - E5A & E5BPile Cap Works - E5A & E5BPile Cap Works - E5A & E5BPile Cap Works - E5A & E5BPile Cap Works - E5A & E5BPile Cap Works - E5A & E5BPile Cap Works - E5A & E5BPile Cap Works - E5A & E5BPile Cap Works - E5A & E5BPile Cap Works - E5A & E5BPile Cap Works - E5A & E5B
Pile Cap WPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap Works
SE2C016 E5 (E2c1/2) - Marine Pile Cap - Concreting (Final pour) 1 21-Dec-15 0% 1 21-Dec-15 05-Dec-15 05-Dec-15 -13 0 0%
SE2C016 E5 (E2c1/2) - Marine Pile Cap - Curing incl. CJ preparation 6 22-Dec-15 0% 6 30-Dec-15 07-Dec-15 12-Dec-15 -13 0 0%

Pier WorksPier Works - E5A & E5BPier Works - E5A & E5BPier Works - E5A & E5BPier Works - E5A & E5BPier Works - E5A & E5BPier Works - E5A & E5BPier Works - E5A & E5BPier Works - E5A & E5BPier Works - E5A & E5BPier Works - E5A & E5BPier Works - E5A & E5B
Pier WorkPier Works - E5A (E2c2)Pier Works - E5A (E2c2)Pier Works - E5A (E2c2)Pier Works - E5A (E2c2)Pier Works - E5A (E2c2)Pier Works - E5A (E2c2)Pier Works - E5A (E2c2)Pier Works - E5A (E2c2)Pier Works - E5A (E2c2)Pier Works - E5A (E2c2)Pier Works - E5A (E2c2)
SE2C202 E5A (E2c2) - Seagull Pier Falsework & Scaffolding (1st pour, Lower Stem) 3 28-Dec-15 0% 3 30-Dec-15 10-Dec-15 12-Dec-15 -13 0 0%
SE2C203 E5A (E2c2) - Seagull Pier Combine Shell Installation, Rebar Fixing, Formwo 7 31-Dec-15 0% 7 08-Jan-16 14-Dec-15 21-Dec-15 -13 0 0%
SE2C205 E5A (E2c2) - Seagull Pier Concreting, Curing & Striking, CJ Prep (1st pour, 3 09-Jan-16 0% 3 12-Jan-16 22-Dec-15 24-Dec-15 -13 0 0%
SE2C207 E5A (E2c2) - Seagull Pier Falsework & Scaffolding (2nd pour, Lower Diaph 2 13-Jan-16 0% 2 14-Jan-16 28-Dec-15 29-Dec-15 -13 0 0%
SE2C208 E5A (E2c2) - Seagull Pier Combine Shell Installation, Rebar Fixing, Formwo 7 15-Jan-16 0% 7 22-Jan-16 30-Dec-15 07-Jan-16 -13 0 0%
SE2C210 E5A (E2c2) - Seagull Pier Concreting, Curing & Striking, CJ Prep (2nd pour 3 23-Jan-16 0% 3 26-Jan-16 08-Jan-16 11-Jan-16 -13 0 0%
SE2C212 E5A (E2c2) - Seagull Pier Falsework & Scaffolding (3rd pour, Lower Arm) 3 27-Jan-16 0% 3 29-Jan-16 12-Jan-16 14-Jan-16 -13 0 0%
SE2C214 E5A (E2c2) - Seagull Pier Rebar Fixing, Formwork & Prep (3rd pour, Lowe 7 30-Jan-16 0% 7 06-Feb-16 15-Jan-16 22-Jan-16 -13 0 0%
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SE2C216 E5A (E2c2) - Seagull Pier Concreting, Curing & Striking, CJ Prep (3rd pour 3 11-Feb-16 0% 3 13-Feb-16 23-Jan-16 26-Jan-16 -13 0 0%
SE2C220 E5A (E2c2) - Seagull Pier Falsework & Scaffolding (4th pour, Interface laye 3 12-Feb-16 0% 3 15-Feb-16 25-Jan-16 27-Jan-16 -13 0 0%
SE2C221 E5A (E2c2) - Seagull Pier Combine Shell Installation, Rebar Fixing, Formwo 7 16-Feb-16 0% 7 23-Feb-16 28-Jan-16 04-Feb-16 -13 0 0%
SE2C222 E5A (E2c2) - Seagull Pier Concreting, Curing & Striking, CJ Prep (4th pour 4 24-Feb-16 0% 4 27-Feb-16 05-Feb-16 12-Feb-16 -13 0 0%
SE2C223 E5A (E2c2) - Seagull Pier Falsework & Scaffolding (5th pour, Upper Arm) 3 25-Feb-16 0% 3 27-Feb-16 06-Feb-16 12-Feb-16 -13 0 0%
SE2C224 E5A (E2c2) - Seagull Pier Rebar Fixing, Formwork & Prep (5th pour, Uppe 7 29-Feb-16 0% 7 07-Mar-16 13-Feb-16 20-Feb-16 -13 0 0%
SE2C225 E5A (E2c2) - Seagull Pier Concreting, Curing & Striking, CJ Prep (5th pour 4 08-Mar-16 0% 4 11-Mar-16 22-Feb-16 25-Feb-16 -13 0 0%
SE2C230 E5A (E2c2) - Seagull Pier Falsework & Scaffolding (6th pour, Upper Diaphr 3 09-Mar-16 0% 3 11-Mar-16 23-Feb-16 25-Feb-16 -13 0 0%
SE2C232 E5A (E2c2) - Seagull Pier Rebar Fixing, Formwork & Prep (6th pour, Uppe 7 12-Mar-16 0% 7 19-Mar-16 26-Feb-16 04-Mar-16 -13 0 0%

Pier WorkPier Works - E5B (E2c1)Pier Works - E5B (E2c1)Pier Works - E5B (E2c1)Pier Works - E5B (E2c1)Pier Works - E5B (E2c1)Pier Works - E5B (E2c1)Pier Works - E5B (E2c1)Pier Works - E5B (E2c1)Pier Works - E5B (E2c1)Pier Works - E5B (E2c1)Pier Works - E5B (E2c1)
SE2C102 E5B (E2c1) - Seagull Pier Falsework & Scaffolding (1st pour, Lower Stem) 3 09-Jan-16 0% 3 12-Jan-16 24-Dec-15 29-Dec-15 -11 0 0%
SE2C103 E5B (E2c1) - Seagull Pier Combine Sheel Installation, Rebar Fixing, Formw 7 13-Jan-16 0% 7 20-Jan-16 30-Dec-15 07-Jan-16 -11 0 0%
SE2C105 E5B (E2c1) - Seagull Pier Concreting, Curing & Striking, CJ Prep (1st pour, 3 21-Jan-16 0% 3 23-Jan-16 08-Jan-16 11-Jan-16 -11 0 0%
SE2C107 E5B (E2c1) - Seagull Pier Falsework & Scaffolding (2nd pour, Lower Diaph 2 25-Jan-16 0% 2 26-Jan-16 12-Jan-16 13-Jan-16 -11 0 0%
SE2C108 E5B (E2c1) - Seagull Pier Combine Shell Installation, Rebar Fixing, Formw 7 27-Jan-16 0% 7 03-Feb-16 14-Jan-16 21-Jan-16 -11 0 0%
SE2C110 E5B (E2c1) - Seagull Pier Concreting, Curing & Striking, CJ Prep (2nd pou 3 04-Feb-16 0% 3 06-Feb-16 22-Jan-16 25-Jan-16 -11 0 0%
SE2C112 E5B (E2c1) - Seagull Pier Falsework & Scaffolding (3rd pour, Lower Arm) 3 11-Feb-16 0% 3 13-Feb-16 26-Jan-16 28-Jan-16 -11 0 0%
SE2C114 E5B (E2c1) - Seagull Pier Rebar Fixing, Formwork & Prep (3rd pour, Lowe 7 15-Feb-16 0% 7 22-Feb-16 29-Jan-16 05-Feb-16 -11 0 0%
SE2C116 E5B (E2c1) - Seagull Pier Concreting, Curing & Striking, CJ Prep (3rd pour 3 16-Feb-16 0% 3 18-Feb-16 30-Jan-16 02-Feb-16 -11 0 0%
SE2C120 E5B (E2c1) - Seagull Pier Falsework & Scaffolding (4th pour, Interface laye 3 19-Feb-16 0% 3 22-Feb-16 03-Feb-16 05-Feb-16 -11 0 0%
SE2C121 E5B (E2c1) - Seagull Pier Combine Shell Installation, Rebar Fixing, Formw 7 23-Feb-16 0% 7 01-Mar-16 06-Feb-16 17-Feb-16 -11 0 0%
SE2C122 E5B (E2c1) - Seagull Pier Concreting, Curing & Striking, CJ Prep (4th pour 4 02-Mar-16 0% 4 05-Mar-16 18-Feb-16 22-Feb-16 -11 0 0%
SE2C123 E5B (E2c1) - Seagull Pier Falsework & Scaffolding (5th pour, Upper Arm) 3 03-Mar-16 0% 3 05-Mar-16 19-Feb-16 22-Feb-16 -11 0 0%
SE2C124 E5B (E2c1) - Seagull Pier Rebar Fixing, Formwork & Prep (5th pour, Uppe 7 07-Mar-16 0% 7 14-Mar-16 23-Feb-16 01-Mar-16 -11 0 0%
SE2C125 E5B (E2c1) - Seagull Pier Concreting, Curing & Striking, CJ Prep (5th pour 4 15-Mar-16 0% 4 18-Mar-16 02-Mar-16 05-Mar-16 -11 0 0%
SE2C130 E5B (E2c1) - Seagull Pier Falsework & Scaffolding (6th pour, Upper Diaphr 3 16-Mar-16 0% 3 18-Mar-16 03-Mar-16 05-Mar-16 -11 0 0%
SE2C132 E5B (E2c1) - Seagull Pier Rebar Fixing, Formwork & Prep (6th pour, Uppe 7 19-Mar-16 0% 7 30-Mar-16 07-Mar-16 14-Mar-16 -11 0 0%

E6A & E6B E6A & E6B (E2d - 1/2)E6A & E6B (E2d - 1/2)E6A & E6B (E2d - 1/2)E6A & E6B (E2d - 1/2)E6A & E6B (E2d - 1/2)E6A & E6B (E2d - 1/2)E6A & E6B (E2d - 1/2)E6A & E6B (E2d - 1/2)E6A & E6B (E2d - 1/2)E6A & E6B (E2d - 1/2)E6A & E6B (E2d - 1/2)
Pile Cap WPile Cap Works - E6A & E6BPile Cap Works - E6A & E6BPile Cap Works - E6A & E6BPile Cap Works - E6A & E6BPile Cap Works - E6A & E6BPile Cap Works - E6A & E6BPile Cap Works - E6A & E6BPile Cap Works - E6A & E6BPile Cap Works - E6A & E6BPile Cap Works - E6A & E6BPile Cap Works - E6A & E6B
Pile Cap WPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap Works
SE2D014 E6 (E2d1/2) - Marine Pile Cap - Concreting (First pour) 1 21-Dec-15 0% 1 21-Dec-15 18-Dec-15 18-Dec-15 -2 0 0%
SE2D015 E6 (E2d1/2) - Marine Pile Cap - CJ preparation 3 22-Dec-15 0% 3 24-Dec-15 19-Dec-15 22-Dec-15 -2 0 0%
SE2D016 E6 (E2d1/2) - Marine Pile Cap - Rebar fixing (Final pour) 6 28-Dec-15 0% 6 04-Jan-16 23-Dec-15 31-Dec-15 -2 0 0%
SE2D016 E6 (E2d1/2) - Marine Pile Cap - Concreting (Final pour) 1 05-Jan-16 0% 1 05-Jan-16 02-Jan-16 02-Jan-16 -2 0 0%
SE2D016 E6 (E2d1/2) - Marine Pile Cap - Curing incl. CJ preparation 6 06-Jan-16 0% 6 12-Jan-16 04-Jan-16 09-Jan-16 -2 0 0%

Pier WorksPier Works - E6A & E6BPier Works - E6A & E6BPier Works - E6A & E6BPier Works - E6A & E6BPier Works - E6A & E6BPier Works - E6A & E6BPier Works - E6A & E6BPier Works - E6A & E6BPier Works - E6A & E6BPier Works - E6A & E6BPier Works - E6A & E6B
Pier WorkPier Works - E6A (E2d2)Pier Works - E6A (E2d2)Pier Works - E6A (E2d2)Pier Works - E6A (E2d2)Pier Works - E6A (E2d2)Pier Works - E6A (E2d2)Pier Works - E6A (E2d2)Pier Works - E6A (E2d2)Pier Works - E6A (E2d2)Pier Works - E6A (E2d2)Pier Works - E6A (E2d2)
SE2D201 E6A (E2d2) - Seagull Pier Temp. Support Platform 6 13-Jan-16 0% 6 19-Jan-16 11-Jan-16 16-Jan-16 -2 0 0%
SE2D202 E6A (E2d2) - Seagull Pier Falsework & Scaffolding (1st pour, Lower Stem) 4 20-Jan-16 0% 4 23-Jan-16 18-Jan-16 21-Jan-16 -2 0 0%
SE2D203 E6A (E2d2) - Seagull Pier Combine Shell Installation, Rebar Fixing, Formw 7 25-Jan-16 0% 7 01-Feb-16 22-Jan-16 29-Jan-16 -2 0 0%
SE2D205 E6A (E2d2) - Seagull Pier Concreting, Curing & Striking, CJ Prep (1st pour 3 02-Feb-16 0% 3 04-Feb-16 30-Jan-16 02-Feb-16 -2 0 0%
SE2D207 E6A (E2d2) - Seagull Pier Falsework & Scaffolding (2nd pour, Lower Diaph 3 05-Feb-16 0% 3 11-Feb-16 02-Mar-16 04-Mar-16 19 0 0%
SE2D208 E6A (E2d2) - Seagull Pier Combine Shell Installation, Rebar Fixing, Formw 7 12-Feb-16 0% 7 19-Feb-16 05-Mar-16 12-Mar-16 19 0 0%
SE2D210 E6A (E2d2) - Seagull Pier Concreting, Curing & Striking, CJ Prep (2nd pou 3 20-Feb-16 0% 3 23-Feb-16 14-Mar-16 16-Mar-16 19 0 0%
SE2D212 E6A (E2d2) - Seagull Pier Falsework & Scaffolding (3rd pour, Lower Arm) 3 24-Feb-16 0% 3 26-Feb-16 17-Mar-16 19-Mar-16 19 0 0%
SE2D214 E6A (E2d2) - Seagull Pier Rebar Fixing, Formwork & Prep (3rd pour, Lowe 7 27-Feb-16 0% 7 05-Mar-16 21-Mar-16 31-Mar-16 19 0 0%
SE2D216 E6A (E2d2) - Seagull Pier Concreting, Curing & Striking, CJ Prep (3rd pour 3 07-Mar-16 0% 3 09-Mar-16 01-Apr-16 05-Apr-16 19 0 0%
SE2D220 E6A (E2d2) - Seagull Pier Falsework & Scaffolding (4th pour, Interface laye 3 08-Mar-16 0% 3 10-Mar-16 02-Apr-16 06-Apr-16 19 0 0%
SE2D221 E6A (E2d2) - Seagull Pier Combine Shell Installation, Rebar Fixing, Formw 7 11-Mar-16 0% 7 18-Mar-16 07-Apr-16 15-Apr-16 19 0 0%
SE2D222 E6A (E2d2) - Seagull Pier Concreting, Curing & Striking, CJ Prep (4th pour 4 19-Mar-16 0% 4 23-Mar-16 16-Apr-16 21-Apr-16 19 0 0%

Pier WorkPier Works - E6B (E2d1)Pier Works - E6B (E2d1)Pier Works - E6B (E2d1)Pier Works - E6B (E2d1)Pier Works - E6B (E2d1)Pier Works - E6B (E2d1)Pier Works - E6B (E2d1)Pier Works - E6B (E2d1)Pier Works - E6B (E2d1)Pier Works - E6B (E2d1)Pier Works - E6B (E2d1)
SE2D102 E6B (E2d1) - Seagull Pier Falsework & Scaffolding (1st pour, Lower Stem) 4 02-Feb-16 0% 4 05-Feb-16 30-Jan-16 03-Feb-16 -2 0 0%
SE2D103 E6B (E2d1) - Seagull Pier Combine Shell Installation, Rebar Fixing, Formw 7 06-Feb-16 0% 7 17-Feb-16 04-Feb-16 15-Feb-16 -2 0 0%
SE2D105 E6B (E2d1) - Seagull Pier Concreting, Curing & Striking, CJ Prep (1st pour 3 18-Feb-16 0% 3 20-Feb-16 16-Feb-16 18-Feb-16 -2 0 0%
SE2D107 E6B (E2d1) - Seagull Pier Falsework & Scaffolding (2nd pour, Lower Diaph 3 22-Feb-16 0% 3 24-Feb-16 19-Feb-16 22-Feb-16 -2 0 0%
SE2D108 E6B (E2d1) - Seagull Pier Combine Shell Installation, Rebar Fixing, Formw 7 25-Feb-16 0% 7 03-Mar-16 23-Feb-16 01-Mar-16 -2 0 0%
SE2D110 E6B (E2d1) - Seagull Pier Concreting, Curing & Striking, CJ Prep (2nd pou 3 04-Mar-16 0% 3 07-Mar-16 02-Mar-16 04-Mar-16 -2 0 0%
SE2D112 E6B (E2d1) - Seagull Pier Falsework & Scaffolding (3rd pour, Lower Arm) 3 08-Mar-16 0% 3 10-Mar-16 05-Mar-16 08-Mar-16 -2 0 0%
SE2D114 E6B (E2d1) - Seagull Pier Rebar Fixing, Formwork & Prep (3rd pour, Lowe 7 11-Mar-16 0% 7 18-Mar-16 09-Mar-16 16-Mar-16 -2 0 0%
SE2D116 E6B (E2d1) - Seagull Pier Concreting, Curing & Striking, CJ Prep (3rd pour 3 19-Mar-16 0% 3 22-Mar-16 17-Mar-16 19-Mar-16 -2 0 0%

E7A & E7B E7A & E7B (E2e - 1/2)E7A & E7B (E2e - 1/2)E7A & E7B (E2e - 1/2)E7A & E7B (E2e - 1/2)E7A & E7B (E2e - 1/2)E7A & E7B (E2e - 1/2)E7A & E7B (E2e - 1/2)E7A & E7B (E2e - 1/2)E7A & E7B (E2e - 1/2)E7A & E7B (E2e - 1/2)E7A & E7B (E2e - 1/2)
Pile Cap WPile Cap Works - E7A & E7BPile Cap Works - E7A & E7BPile Cap Works - E7A & E7BPile Cap Works - E7A & E7BPile Cap Works - E7A & E7BPile Cap Works - E7A & E7BPile Cap Works - E7A & E7BPile Cap Works - E7A & E7BPile Cap Works - E7A & E7BPile Cap Works - E7A & E7BPile Cap Works - E7A & E7B
Pile Cap WPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap Works
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SE2E0100 E7 (E2e1/2) - Marine Pile Cap - Weld Fin Plates / Plug Rebar & Concrete 2 16-Nov-15 A 100% 0 21-Nov-15 A 100%
SE2E0110 E7 (E2e1/2) - Marine Pile Cap - Dewater precast shell / Remove Lifting Fra 2 23-Nov-15 A 100% 0 27-Nov-15 A 100%
SE2E0120 E7 (E2e1/2) - Marine Pile Cap - Pile cut down 4nr 8 28-Nov-15 A 100% 0 10-Dec-15 A 100%
SE2E0130 E7 (E2e1/2) - Marine Pile Cap - Rebar fixing (1st pour) 8 21-Dec-15 0% 8 31-Dec-15 16-Jan-16 25-Jan-16 20 0 0%
SE2E0140 E7 (E2e1/2) - Marine Pile Cap - Concreting (First pour) 1 02-Jan-16 0% 1 02-Jan-16 26-Jan-16 26-Jan-16 20 0 0%
SE2E0150 E7 (E2e1/2) - Marine Pile Cap - CJ preparation 3 04-Jan-16 0% 3 06-Jan-16 27-Jan-16 29-Jan-16 20 0 0%
SE2E0160 E7 (E2e1/2) - Marine Pile Cap - Rebar fixing (Final pour) 6 07-Jan-16 0% 6 13-Jan-16 30-Jan-16 05-Feb-16 20 0 0%
SE2E0162 E7 (E2e1/2) - Marine Pile Cap - Concreting (Final pour) 1 14-Jan-16 0% 1 14-Jan-16 06-Feb-16 06-Feb-16 20 0 0%
SE2E0164 E7 (E2e1/2) - Marine Pile Cap - Curing incl. CJ preparation 6 15-Jan-16 0% 6 21-Jan-16 11-Feb-16 17-Feb-16 20 0 0%

Pier WorksPier Works - E7A & E7BPier Works - E7A & E7BPier Works - E7A & E7BPier Works - E7A & E7BPier Works - E7A & E7BPier Works - E7A & E7BPier Works - E7A & E7BPier Works - E7A & E7BPier Works - E7A & E7BPier Works - E7A & E7BPier Works - E7A & E7B
Pier WorkPier Works - E7A (E2e2)Pier Works - E7A (E2e2)Pier Works - E7A (E2e2)Pier Works - E7A (E2e2)Pier Works - E7A (E2e2)Pier Works - E7A (E2e2)Pier Works - E7A (E2e2)Pier Works - E7A (E2e2)Pier Works - E7A (E2e2)Pier Works - E7A (E2e2)Pier Works - E7A (E2e2)
SE2E2020 E7A (E2e2) - Seagull Pier Falsework & Scaffolding (1st pour, Lower Stem) 2 22-Jan-16 0% 2 23-Jan-16 18-Feb-16 19-Feb-16 20 0 0%
SE2E2030 E7A (E2e2) - Seagull Pier Combine Shell Installation, Rebar Fixing, Formw 6 25-Jan-16 0% 6 30-Jan-16 20-Feb-16 26-Feb-16 20 0 0%
SE2E2050 E7A (E2e2) - Seagull Pier Concreting, Curing & Striking, CJ Prep (1st pour 3 01-Feb-16 0% 3 03-Feb-16 24-Mar-16 30-Mar-16 42 0 0%
SE2E2070 E7A (E2e2) - Seagull Pier Falsework & Scaffolding (2nd pour, Lower Diaph 1 04-Feb-16 0% 1 04-Feb-16 31-Mar-16 31-Mar-16 42 0 0%
SE2E2080 E7A (E2e2) - Seagull Pier Combine Shell Installation, Rebar Fixing, Formw 6 05-Feb-16 0% 6 15-Feb-16 01-Apr-16 08-Apr-16 42 0 0%
SE2E2100 E7A (E2e2) - Seagull Pier Concreting, Curing & Striking, CJ Prep (2nd pou 3 16-Feb-16 0% 3 18-Feb-16 09-Apr-16 12-Apr-16 42 0 0%
SE2E2120 E7A (E2e2) - Seagull Pier Falsework & Scaffolding (3rd pour, Lower Arm) 3 19-Feb-16 0% 3 22-Feb-16 13-Apr-16 16-Apr-16 42 0 0%
SE2E2140 E7A (E2e2) - Seagull Pier Rebar Fixing, Formwork & Prep (3rd pour, Lowe 7 23-Feb-16 0% 7 01-Mar-16 18-Apr-16 26-Apr-16 42 0 0%
SE2E2160 E7A (E2e2) - Seagull Pier Concreting, Curing & Striking, CJ Prep (3rd pour 3 02-Mar-16 0% 3 04-Mar-16 27-Apr-16 29-Apr-16 42 0 0%
SE2E2200 E7A (E2e2) - Seagull Pier Falsework & Scaffolding (4th pour, Interface laye 2 03-Mar-16 0% 2 04-Mar-16 28-Apr-16 29-Apr-16 42 0 0%
SE2E2210 E7A (E2e2) - Seagull Combine Shell Installation, Pier Rebar Fixing, Formw 6 05-Mar-16 0% 6 11-Mar-16 30-Apr-16 07-May-16 42 0 0%
SE2E2220 E7A (E2e2) - Seagull Pier Concreting, Curing & Striking, CJ Prep (4th pour 4 12-Mar-16 0% 4 16-Mar-16 09-May-16 12-May-16 42 0 0%
SE2E2230 E7A (E2e2) - Seagull Pier Falsework & Scaffolding (5th pour, Upper Arm) 2 14-Mar-16 0% 2 15-Mar-16 10-May-16 11-May-16 42 0 0%
SE2E2240 E7A (E2e2) - Seagull Pier Rebar Fixing, Formwork & Prep (5th pour, Uppe 6 16-Mar-16 0% 6 22-Mar-16 12-May-16 20-May-16 42 0 0%

Pier WorkPier Works - E7B (E2e1)Pier Works - E7B (E2e1)Pier Works - E7B (E2e1)Pier Works - E7B (E2e1)Pier Works - E7B (E2e1)Pier Works - E7B (E2e1)Pier Works - E7B (E2e1)Pier Works - E7B (E2e1)Pier Works - E7B (E2e1)Pier Works - E7B (E2e1)Pier Works - E7B (E2e1)
SE2E1020 E7B (E2e1) - Seagull Pier Falsework & Scaffolding (1st pour, Lower Stem) 2 29-Jan-16 0% 2 30-Jan-16 25-Feb-16 26-Feb-16 20 0 0%
SE2E1030 E7B (E2e1) - Seagull Pier Combine Shell Installation, Rebar Fixing, Formw 6 01-Feb-16 0% 6 06-Feb-16 27-Feb-16 04-Mar-16 20 0 0%
SE2E1050 E7B (E2e1) - Seagull Pier Concreting, Curing & Striking, CJ Prep (1st pour 3 11-Feb-16 0% 3 13-Feb-16 05-Mar-16 08-Mar-16 20 0 0%
SE2E1070 E7B (E2e1) - Seagull Pier Falsework & Scaffolding (2nd pour, Lower Diapr 1 15-Feb-16 0% 1 15-Feb-16 09-Mar-16 09-Mar-16 20 0 0%
SE2E1080 E7B (E2e1) - Seagull Pier Combine Shell Installation, Rebar Fixing, Formw 6 16-Feb-16 0% 6 22-Feb-16 10-Mar-16 16-Mar-16 20 0 0%
SE2E1100 E7B (E2e1) - Seagull Pier Concreting, Curing & Striking, CJ Prep (2nd pou 3 23-Feb-16 0% 3 25-Feb-16 17-Mar-16 19-Mar-16 20 0 0%
SE2E1120 E7B (E2e1) - Seagull Pier Falsework & Scaffolding (3rd pour, Lower Arm) 3 26-Feb-16 0% 3 29-Feb-16 21-Mar-16 23-Mar-16 20 0 0%
SE2E1140 E7B (E2e1) - Seagull Pier Rebar Fixing, Formwork & Prep (3rd pour, Lowe 7 01-Mar-16 0% 7 08-Mar-16 24-Mar-16 05-Apr-16 20 0 0%
SE2E1160 E7B (E2e1) - Seagull Pier Concreting, Curing & Striking, CJ Prep (3rd pour 3 09-Mar-16 0% 3 11-Mar-16 06-Apr-16 08-Apr-16 20 0 0%
SE2E1200 E7B (E2e1) - Seagull Pier Falsework & Scaffolding (4th pour, Interface laye 2 10-Mar-16 0% 2 11-Mar-16 07-Apr-16 08-Apr-16 20 0 0%
SE2E1210 E7B (E2e1) - Seagull Pier Combine Shell Installation, Rebar Fixing, Formw 6 12-Mar-16 0% 6 18-Mar-16 09-Apr-16 16-Apr-16 20 0 0%
SE2E1220 E7B (E2e1) - Seagull Pier Concreting, Curing & Striking, CJ Prep (4th pour 4 19-Mar-16 0% 4 23-Mar-16 18-Apr-16 22-Apr-16 20 0 0%

E8A & E8B E8A & E8B (E2f - 1/2)E8A & E8B (E2f - 1/2)E8A & E8B (E2f - 1/2)E8A & E8B (E2f - 1/2)E8A & E8B (E2f - 1/2)E8A & E8B (E2f - 1/2)E8A & E8B (E2f - 1/2)E8A & E8B (E2f - 1/2)E8A & E8B (E2f - 1/2)E8A & E8B (E2f - 1/2)E8A & E8B (E2f - 1/2)
Pile Cap WPile Cap Works - E8A & E8BPile Cap Works - E8A & E8BPile Cap Works - E8A & E8BPile Cap Works - E8A & E8BPile Cap Works - E8A & E8BPile Cap Works - E8A & E8BPile Cap Works - E8A & E8BPile Cap Works - E8A & E8BPile Cap Works - E8A & E8BPile Cap Works - E8A & E8BPile Cap Works - E8A & E8B
Pile Cap WPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap Works
SE2F0130 E8 (E2f1/2) - Marine Pile Cap - Rebar fixing (1st pour) 8 23-Nov-15 A 100% 0 03-Dec-15 A 100%
SE2F0140 E8 (E2f1/2) - Marine Pile Cap - Concreting (First pour) 1 04-Dec-15 A 100% 0 04-Dec-15 A 100%
SE2F0150 E8 (E2f1/2) - Marine Pile Cap - CJ preparation 3 05-Dec-15 A 100% 0 10-Dec-15 A 100%
SE2F0160 E8 (E2f1/2) - Marine Pile Cap - Rebar fixing (Final pour) 6 11-Dec-15 A 100% 0 16-Dec-15 A 100%
SE2F0162 E8 (E2f1/2) - Marine Pile Cap - Concreting (Final pour) 1 17-Dec-15 A 100% 0 17-Dec-15 A 100%
SE2F0164 E8 (E2f1/2) - Marine Pile Cap - Curing incl. CJ preparation 6 18-Dec-15 A 100% 0 28-Dec-15 A 100%

Pier WorksPier Works - E8A & E8BPier Works - E8A & E8BPier Works - E8A & E8BPier Works - E8A & E8BPier Works - E8A & E8BPier Works - E8A & E8BPier Works - E8A & E8BPier Works - E8A & E8BPier Works - E8A & E8BPier Works - E8A & E8BPier Works - E8A & E8B
Pier WorkPier Works - E8A (E2f2)Pier Works - E8A (E2f2)Pier Works - E8A (E2f2)Pier Works - E8A (E2f2)Pier Works - E8A (E2f2)Pier Works - E8A (E2f2)Pier Works - E8A (E2f2)Pier Works - E8A (E2f2)Pier Works - E8A (E2f2)Pier Works - E8A (E2f2)Pier Works - E8A (E2f2)
SE2F2020 E8A (E2f2) - Seagull Pier Falsework & Scaffolding (1st pour, Lower Stem) 4 06-Jan-16 0% 4 09-Jan-16 30-Jan-16 03-Feb-16 21 0 0%
SE2F2030 E8A (E2f2) - Seagull Pier Combine Shell Installation, Rebar Fixing, Formwo 7 11-Jan-16 0% 7 18-Jan-16 04-Feb-16 15-Feb-16 21 0 0%
SE2F2050 E8A (E2f2) - Seagull Pier Concreting, Curing & Striking, CJ Prep (1st pour, 3 19-Jan-16 0% 3 21-Jan-16 16-Feb-16 18-Feb-16 21 0 0%
SE2F2070 E8A (E2f2) - Seagull Pier Falsework & Scaffolding (2nd pour, Lower Diaphr 2 22-Jan-16 0% 2 23-Jan-16 19-Feb-16 20-Feb-16 21 0 0%
SE2F2080 E8A (E2f2) - Seagull Pier Combine Shell Installation, Rebar Fixing, Formwo 7 25-Jan-16 0% 7 01-Feb-16 22-Feb-16 29-Feb-16 21 0 0%
SE2F2100 E8A (E2f2) - Seagull Pier Concreting, Curing & Striking, CJ Prep (2nd pour 3 02-Feb-16 0% 3 04-Feb-16 01-Mar-16 03-Mar-16 21 0 0%
SE2F2120 E8A (E2f2) - Seagull Pier Falsework & Scaffolding (3rd pour, Lower Arm) 4 05-Feb-16 0% 4 12-Feb-16 04-Mar-16 08-Mar-16 21 0 0%
SE2F2140 E8A (E2f2) - Seagull Pier Rebar Fixing, Formwork & Prep (3rd pour, Lowe 7 13-Feb-16 0% 7 20-Feb-16 09-Mar-16 16-Mar-16 21 0 0%
SE2F2160 E8A (E2f2) - Seagull Pier Concreting, Curing & Striking, CJ Prep (3rd pour, 3 22-Feb-16 0% 3 24-Feb-16 17-Mar-16 19-Mar-16 21 0 0%
SE2F2180 E8A (E2f2) - Seagull Pier Falsework & Scaffolding (4th pour, Interface layer 2 25-Feb-16 0% 2 26-Feb-16 21-Mar-16 22-Mar-16 21 0 0%
SE2F2200 E8A (E2f2) - Seagull Pier Combine Shell Installation, Rebar Fixing, Formwo 7 27-Feb-16 0% 7 05-Mar-16 23-Mar-16 02-Apr-16 21 0 0%
SE2F2220 E8A (E2f2) - Seagull Pier Concreting, Curing & Striking, CJ Prep (4th pour, 3 07-Mar-16 0% 3 09-Mar-16 05-Apr-16 07-Apr-16 21 0 0%
SE2F2240 E8A (E2f2) - Seagull Pier Falsework & Scaffolding (5th pour, Upper Arm) 2 08-Mar-16 0% 2 09-Mar-16 06-Apr-16 07-Apr-16 21 0 0%
SE2F2260 E8A (E2f2) - Seagull Pier Rebar Fixing, Formwork & Prep (5th pour, Upper 6 10-Mar-16 0% 6 16-Mar-16 08-Apr-16 15-Apr-16 21 0 0%
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SE2F2280 E8A (E2f2) - Seagull Pier Concreting, Curing & Striking, CJ Prep (5th pour, 4 17-Mar-16 0% 4 21-Mar-16 16-Apr-16 21-Apr-16 21 0 0%
SE2F2300 E8A (E2f2) - Seagull Pier Falsework & Scaffolding (6th pour, Upper Diaphr 2 18-Mar-16 0% 2 19-Mar-16 18-Apr-16 19-Apr-16 21 0 0%

Pier WorkPier Works - E8B (E2f1)Pier Works - E8B (E2f1)Pier Works - E8B (E2f1)Pier Works - E8B (E2f1)Pier Works - E8B (E2f1)Pier Works - E8B (E2f1)Pier Works - E8B (E2f1)Pier Works - E8B (E2f1)Pier Works - E8B (E2f1)Pier Works - E8B (E2f1)Pier Works - E8B (E2f1)
SE2F1020 E8B (E2f1) - Seagull Pier Falsework & Scaffolding (1st pour, Lower Stem) 4 21-Dec-15 0% 4 24-Dec-15 28-Dec-15 31-Dec-15 4 0 0%
SE2F1030 E8B (E2f1) - Seagull Pier Combine Shell Installation, Rebar Fixing, Formwo 7 28-Dec-15 0% 7 05-Jan-16 02-Jan-16 09-Jan-16 4 0 0%
SE2F1050 E8B (E2f1) - Seagull Pier Concreting, Curing & Striking, CJ Prep (1st pour, 3 06-Jan-16 0% 3 08-Jan-16 11-Jan-16 13-Jan-16 4 0 0%
SE2F1070 E8B (E2f1) - Seagull Pier Falsework & Scaffolding (2nd pour, Lower Diaphr 2 09-Jan-16 0% 2 11-Jan-16 14-Jan-16 15-Jan-16 4 0 0%
SE2F1080 E8B (E2f1) - Seagull Pier Shell Installation, Rebar Fixing, Formwork & Prep 7 12-Jan-16 0% 7 19-Jan-16 16-Jan-16 23-Jan-16 4 0 0%
SE2F1100 E8B (E2f1) - Seagull Pier Concreting, Curing & Striking, CJ Prep (2nd pour 3 20-Jan-16 0% 3 22-Jan-16 25-Jan-16 27-Jan-16 4 0 0%
SE2F1120 E8B (E2f1) - Seagull Pier Falsework & Scaffolding (3rd pour, Lower Arm) 4 23-Jan-16 0% 4 27-Jan-16 28-Jan-16 01-Feb-16 4 0 0%
SE2F1140 E8B (E2f1) - Seagull Pier Rebar Fixing, Formwork & Prep (3rd pour, Lowe 7 28-Jan-16 0% 7 04-Feb-16 02-Feb-16 12-Feb-16 4 0 0%
SE2F1160 E8B (E2f1) - Seagull Pier Concreting, Curing & Striking, CJ Prep (3rd pour, 3 05-Feb-16 0% 3 11-Feb-16 13-Feb-16 16-Feb-16 4 0 0%
SE2F1180 E8B (E2f1) - Seagull Pier Falsework & Scaffolding (4th pour, Interface layer 2 12-Feb-16 0% 2 13-Feb-16 17-Feb-16 18-Feb-16 4 0 0%
SE2F1200 E8B (E2f1) - Seagull Pier Shell Installation, Rebar Fixing, Formwork & Prep 7 15-Feb-16 0% 7 22-Feb-16 19-Feb-16 26-Feb-16 4 0 0%
SE2F1220 E8B (E2f1) - Seagull Pier Concreting, Curing & Striking, CJ Prep (4th pour, 3 23-Feb-16 0% 3 25-Feb-16 27-Feb-16 01-Mar-16 4 0 0%
SE2F1240 E8B (E2f1) - Seagull Pier Falsework & Scaffolding (5th pour, Upper Arm) 2 24-Feb-16 0% 2 25-Feb-16 29-Feb-16 01-Mar-16 4 0 0%
SE2F1260 E8B (E2f1) - Seagull Pier Rebar Fixing, Formwork & Prep (5th pour, Upper 6 26-Feb-16 0% 6 03-Mar-16 02-Mar-16 08-Mar-16 4 0 0%
SE2F1280 E8B (E2f1) - Seagull Pier Concreting, Curing & Striking, CJ Prep (5th pour, 4 04-Mar-16 0% 4 08-Mar-16 09-Mar-16 12-Mar-16 4 0 0%
SE2F1300 E8B (E2f1) - Seagull Pier Falsework & Scaffolding (6th pour, Upper Diaphr 2 05-Mar-16 0% 2 07-Mar-16 10-Mar-16 11-Mar-16 4 0 0%
SE2F1320 E8B (E2f1) - Seagull Pier Rebar Fixing, Formwork & Prep (6th pour, Upper 6 08-Mar-16 0% 6 14-Mar-16 12-Mar-16 18-Mar-16 4 0 0%
SE2F1340 E8B (E2f1) - Seagull Pier Concreting, Curing & Striking, CJ Prep (6th pour, 4 15-Mar-16 0% 4 18-Mar-16 19-Mar-16 23-Mar-16 4 0 0%

Pier head SPier head Segment - E8A & E8BPier head Segment - E8A & E8BPier head Segment - E8A & E8BPier head Segment - E8A & E8BPier head Segment - E8A & E8BPier head Segment - E8A & E8BPier head Segment - E8A & E8BPier head Segment - E8A & E8BPier head Segment - E8A & E8BPier head Segment - E8A & E8BPier head Segment - E8A & E8B
Pier headPier head Segment - E8B (E2f1)Pier head Segment - E8B (E2f1)Pier head Segment - E8B (E2f1)Pier head Segment - E8B (E2f1)Pier head Segment - E8B (E2f1)Pier head Segment - E8B (E2f1)Pier head Segment - E8B (E2f1)Pier head Segment - E8B (E2f1)Pier head Segment - E8B (E2f1)Pier head Segment - E8B (E2f1)Pier head Segment - E8B (E2f1)
SE2F1162 E8B (E2f1) - Pier Head Segment - Temporary Platform 2 19-Mar-16 0% 2 21-Mar-16 24-Mar-16 29-Mar-16 4 0 0%

E9A & E9B E9A & E9B (E2g - 1/2)E9A & E9B (E2g - 1/2)E9A & E9B (E2g - 1/2)E9A & E9B (E2g - 1/2)E9A & E9B (E2g - 1/2)E9A & E9B (E2g - 1/2)E9A & E9B (E2g - 1/2)E9A & E9B (E2g - 1/2)E9A & E9B (E2g - 1/2)E9A & E9B (E2g - 1/2)E9A & E9B (E2g - 1/2)
Pier WorksPier Works - E9A & E9BPier Works - E9A & E9BPier Works - E9A & E9BPier Works - E9A & E9BPier Works - E9A & E9BPier Works - E9A & E9BPier Works - E9A & E9BPier Works - E9A & E9BPier Works - E9A & E9BPier Works - E9A & E9BPier Works - E9A & E9B
Pier WorkPier Works - E9A (E2g2)Pier Works - E9A (E2g2)Pier Works - E9A (E2g2)Pier Works - E9A (E2g2)Pier Works - E9A (E2g2)Pier Works - E9A (E2g2)Pier Works - E9A (E2g2)Pier Works - E9A (E2g2)Pier Works - E9A (E2g2)Pier Works - E9A (E2g2)Pier Works - E9A (E2g2)
SE2G208 E9A (E2g2) - Seagull Pier Rebar Fixing, Formwork & Prep (2nd pour, Uppe 6 30-Nov-15 A 80% 1 22-Dec-15 30-Nov-15 01-Dec-15 -17 0 80%
SE2G210 E9A (E2g2) - Seagull Pier Concreting, Curing & Striking, CJ Prep (2nd pou 3 22-Dec-15 0% 3 28-Dec-15 02-Dec-15 04-Dec-15 -17 0 0%
SE2G212 E9A (E2g2) - Seagull Pier Falsework & Scaffolding (3rd pour, Lower Diaph 2 28-Dec-15 0% 2 30-Dec-15 05-Dec-15 07-Dec-15 -17 0 0%
SE2G214 E9A (E2g2) - Seagull Pier Shell Installation, Rebar Fixing, Formwork & Prep 6 30-Dec-15 0% 6 07-Jan-16 08-Dec-15 14-Dec-15 -17 0 0%
SE2G216 E9A (E2g2) - Seagull Pier Concreting, Curing & Striking, CJ Prep (3rd pour 3 07-Jan-16 0% 3 11-Jan-16 15-Dec-15 17-Dec-15 -17 0 0%
SE2G218 E9A (E2g2) - Seagull Pier Falsework & Scaffolding (4th pour, Lower Arm) 3 11-Jan-16 0% 3 14-Jan-16 18-Dec-15 21-Dec-15 -17 0 0%
SE2G220 E9A (E2g2) - Seagull Pier Rebar Fixing, Formwork & Prep (4th pour, Lowe 7 14-Jan-16 0% 7 22-Jan-16 22-Dec-15 31-Dec-15 -17 0 0%
SE2G222 E9A (E2g2) - Seagull Pier Concreting, Curing & Striking, CJ Prep (4th pour 3 22-Jan-16 0% 3 26-Jan-16 02-Jan-16 05-Jan-16 -17 0 0%
SE2G224 E9A (E2g2) - Seagull Pier Falsework & Scaffolding (5th pour, Interface laye 2 26-Jan-16 0% 2 28-Jan-16 06-Jan-16 07-Jan-16 -17 0 0%
SE2G226 E9A (E2g2) - Seagull Pier Shell Installation, Rebar Fixing, Formwork & Prep 7 28-Jan-16 0% 7 05-Feb-16 08-Jan-16 15-Jan-16 -17 0 0%
SE2G228 E9A (E2g2) - Seagull Pier Concreting, Curing & Striking, CJ Prep (5th pour 3 05-Feb-16 0% 3 12-Feb-16 16-Jan-16 19-Jan-16 -17 0 0%
SE2G228 E9A (E2g2) - Seagull Pier Falsework & Scaffolding (6th pour, Upper Arm) 2 06-Feb-16 0% 2 12-Feb-16 18-Jan-16 19-Jan-16 -17 0 0%
SE2G228 E9A (E2g2) - Seagull Pier Rebar Fixing, Formwork & Prep (6th pour, Uppe 6 12-Feb-16 0% 6 19-Feb-16 20-Jan-16 26-Jan-16 -17 0 0%
SE2G228 E9A (E2g2) - Seagull Pier Concreting, Curing & Striking, CJ Prep (6th pour 4 19-Feb-16 0% 4 24-Feb-16 27-Jan-16 30-Jan-16 -17 0 0%
SE2G230 E9A (E2g2) - Seagull Pier Falsework & Scaffolding (7th pour, Upper Diaphr 2 20-Feb-16 0% 2 23-Feb-16 28-Jan-16 29-Jan-16 -17 0 0%
SE2G232 E9A (E2g2) - Seagull Pier Rebar Fixing, Formwork & Prep (7th pour, Uppe 6 23-Feb-16 0% 6 01-Mar-16 30-Jan-16 05-Feb-16 -17 0 0%
SE2G234 E9A (E2g2) - Seagull Pier Concreting, Curing & Striking, CJ Prep (7th pour 4 01-Mar-16 0% 4 05-Mar-16 06-Feb-16 13-Feb-16 -17 0 0%

Pier WorkPier Works - E9B (E2g1)Pier Works - E9B (E2g1)Pier Works - E9B (E2g1)Pier Works - E9B (E2g1)Pier Works - E9B (E2g1)Pier Works - E9B (E2g1)Pier Works - E9B (E2g1)Pier Works - E9B (E2g1)Pier Works - E9B (E2g1)Pier Works - E9B (E2g1)Pier Works - E9B (E2g1)
SE2G108 E9B (E2g1) - Seagull Pier Rebar Fixing, Formwork & Prep (2nd pour, Uppe 6 08-Dec-15 A 40% 4 24-Dec-15 02-Jan-16 06-Jan-16 8 0 40%
SE2G110 E9B (E2g1) - Seagull Pier Concreting, Curing & Striking, CJ Prep (2nd pou 3 24-Dec-15 0% 3 30-Dec-15 07-Jan-16 09-Jan-16 8 0 0%
SE2G112 E9B (E2g1) - Seagull Pier Falsework & Scaffolding (3rd pour, Lower Diaph 2 30-Dec-15 0% 2 02-Jan-16 11-Jan-16 12-Jan-16 8 0 0%
SE2G114 E9B (E2g1) - Seagull Pier Shell Installation, Rebar Fixing, Formwork & Pre 6 02-Jan-16 0% 6 09-Jan-16 13-Jan-16 19-Jan-16 8 0 0%
SE2G116 E9B (E2g1) - Seagull Pier Concreting, Curing & Striking, CJ Prep (3rd pour 3 09-Jan-16 0% 3 13-Jan-16 20-Jan-16 22-Jan-16 8 0 0%
SE2G118 E9B (E2g1) - Seagull Pier Falsework & Scaffolding (4th pour, Lower Arm) 3 13-Jan-16 0% 3 16-Jan-16 23-Jan-16 26-Jan-16 8 0 0%
SE2G120 E9B (E2g1) - Seagull Pier Rebar Fixing, Formwork & Prep (4th pour, Lowe 7 16-Jan-16 0% 7 25-Jan-16 27-Jan-16 03-Feb-16 8 0 0%
SE2G122 E9B (E2g1) - Seagull Pier Concreting, Curing & Striking, CJ Prep (4th pour 3 25-Jan-16 0% 3 28-Jan-16 04-Feb-16 06-Feb-16 8 0 0%
SE2G124 E9B (E2g1) - Seagull Pier Falsework & Scaffolding (5th pour, Interface laye 2 28-Jan-16 0% 2 30-Jan-16 11-Feb-16 12-Feb-16 8 0 0%
SE2G126 E9B (E2g1) - Seagull Pier Shell Installation, Rebar Fixing, Formwork & Pre 7 30-Jan-16 0% 7 11-Feb-16 13-Feb-16 20-Feb-16 8 0 0%
SE2G128 E9B (E2g1) - Seagull Pier Concreting, Curing & Striking, CJ Prep (5th pour 3 11-Feb-16 0% 3 15-Feb-16 22-Feb-16 24-Feb-16 8 0 0%
SE2G128 E9B (E2g1) - Seagull Pier Falsework & Scaffolding (6th pour, Uppder Arm) 2 12-Feb-16 0% 2 15-Feb-16 23-Feb-16 24-Feb-16 8 0 0%
SE2G128 E9B (E2g1) - Seagull Pier Rebar Fixing, Formwork & Prep (6th pour, Uppd 6 15-Feb-16 0% 6 22-Feb-16 25-Feb-16 02-Mar-16 8 0 0%
SE2G128 E9B (E2g1) - Seagull Pier Concreting, Curing & Striking, CJ Prep (6th pour 4 22-Feb-16 0% 4 26-Feb-16 03-Mar-16 07-Mar-16 8 0 0%
SE2G130 E9B (E2g1) - Seagull Pier Falsework & Scaffolding (7th pour, Upper Diaphr 2 23-Feb-16 0% 2 25-Feb-16 04-Mar-16 05-Mar-16 8 0 0%
SE2G132 E9B (E2g1) - Seagull Pier Rebar Fixing, Formwork & Prep (7th pour, Uppe 6 25-Feb-16 0% 6 03-Mar-16 07-Mar-16 12-Mar-16 8 0 0%
SE2G134 E9B (E2g1) - Seagull Pier Concreting, Curing & Striking, CJ Prep (7th pour 4 03-Mar-16 0% 4 08-Mar-16 14-Mar-16 17-Mar-16 8 0 0%

Pier head SPier head Segment - E9A & E9BPier head Segment - E9A & E9BPier head Segment - E9A & E9BPier head Segment - E9A & E9BPier head Segment - E9A & E9BPier head Segment - E9A & E9BPier head Segment - E9A & E9BPier head Segment - E9A & E9BPier head Segment - E9A & E9BPier head Segment - E9A & E9BPier head Segment - E9A & E9B

23 30 07 14 21 28 04 11 18 25 01 08 15 22 29 07 14 21
December January February March

2015 2016

Actual Work

Planned Bar

Critical Bar

Milestone

Project ID: J3518DWPrE2-M31
Layout: J3518-DWP-3MRP Submission - M31
Filter: TASK filters: 3-Month Lookahead, No CC
Milestones, No Level of Effort.

Tuen Mun - Chek Lap Kok Link - Southern Connection 
3-Month Rolling Programme (Page 18 of 25 Pages) 

(Progress as of 21-Dec-15)

Date Revision Checked Approved
31-Oct-15 PKN KWY
01-Dec-15 PKN KWY
28-Dec-15 PKN KWY

DWG. No.:

J3518/GCL/PGM/3MRP-M31 



Activity ID Activity Name Orig.
Durn.

Act. Start / FC Early
Start

Duration %
Complete

Rem.
Durn.

Act. Finish / FC Early
Finish

Late Start Late Finish Total Float Free
Float

Physical %
Complete

Pier headPier head Segment - E9A (E2g2)Pier head Segment - E9A (E2g2)Pier head Segment - E9A (E2g2)Pier head Segment - E9A (E2g2)Pier head Segment - E9A (E2g2)Pier head Segment - E9A (E2g2)Pier head Segment - E9A (E2g2)Pier head Segment - E9A (E2g2)Pier head Segment - E9A (E2g2)Pier head Segment - E9A (E2g2)Pier head Segment - E9A (E2g2)
SE2G226 E9A (E2g2) - Pier Head Segment - Temporary Platform 2 05-Mar-16 0% 2 08-Mar-16 15-Feb-16 16-Feb-16 -17 0 0%
SE2G226 E9A (E2g2) - Pier Head Segment Lift & Fix (4 seg) 4 08-Mar-16 0% 4 12-Mar-16 17-Feb-16 22-Feb-16 -16 0 0%
SE2G226 E9A (E2g2) - Pier Head Segment Diaphragm Works 30 12-Mar-16 0% 30 23-Apr-16 23-Feb-16 31-Mar-16 -16 0 0%

Pier headPier head Segment - E9B (E2g1)Pier head Segment - E9B (E2g1)Pier head Segment - E9B (E2g1)Pier head Segment - E9B (E2g1)Pier head Segment - E9B (E2g1)Pier head Segment - E9B (E2g1)Pier head Segment - E9B (E2g1)Pier head Segment - E9B (E2g1)Pier head Segment - E9B (E2g1)Pier head Segment - E9B (E2g1)Pier head Segment - E9B (E2g1)
SE2G116 E9B (E2g1) - Pier Head Segment - Temporary Platform 2 08-Mar-16 0% 2 10-Mar-16 18-Mar-16 19-Mar-16 8 0 0%
SE2G116 E9B (E2g1) - Pier Head Segment Lift & Fix (4 seg) 4 10-Mar-16 0% 4 15-Mar-16 21-Mar-16 31-Mar-16 11 0 0%
SE2G116 E9B (E2g1) - Pier Head Segment Diaphragm Works 30 15-Mar-16 0% 30 26-Apr-16 01-Apr-16 10-May-16 11 0 0%

E10A & E10E10A & E10B (E2h - 1/2)E10A & E10B (E2h - 1/2)E10A & E10B (E2h - 1/2)E10A & E10B (E2h - 1/2)E10A & E10B (E2h - 1/2)E10A & E10B (E2h - 1/2)E10A & E10B (E2h - 1/2)E10A & E10B (E2h - 1/2)E10A & E10B (E2h - 1/2)E10A & E10B (E2h - 1/2)E10A & E10B (E2h - 1/2)
Pier WorksPier Works - E10A & E10BPier Works - E10A & E10BPier Works - E10A & E10BPier Works - E10A & E10BPier Works - E10A & E10BPier Works - E10A & E10BPier Works - E10A & E10BPier Works - E10A & E10BPier Works - E10A & E10BPier Works - E10A & E10BPier Works - E10A & E10B
Pier WorkPier Works - E10A (E2h2)Pier Works - E10A (E2h2)Pier Works - E10A (E2h2)Pier Works - E10A (E2h2)Pier Works - E10A (E2h2)Pier Works - E10A (E2h2)Pier Works - E10A (E2h2)Pier Works - E10A (E2h2)Pier Works - E10A (E2h2)Pier Works - E10A (E2h2)Pier Works - E10A (E2h2)
SE2H202 E10A (E2h2) - Seagull Pier Falsework & Scaffolding (1st pour, Lower Stem 4 11-Nov-15 A 100% 0 21-Nov-15 A 100%
SE2H203 E10A (E2h2) - Seagull Pier Shell Installation, Rebar Fixing, Formwork & Pre 6 17-Nov-15 A 70% 2 22-Dec-15 27-Nov-15 28-Nov-15 -20 0 70%
SE2H205 E10A (E2h2) - Seagull Pier Concreting, Curing & Striking, CJ Prep (1st pou 3 22-Dec-15 0% 3 28-Dec-15 30-Nov-15 02-Dec-15 -20 0 0%
SE2H207 E10A (E2h2) - Seagull Pier Falsework & Scaffolding (2nd pour, Upper Stem 2 28-Dec-15 0% 2 30-Dec-15 03-Dec-15 04-Dec-15 -20 0 0%
SE2H208 E10A (E2h2) - Seagull Pier Shell Installation, Rebar Fixing, Formwork & Pre 6 30-Dec-15 0% 6 07-Jan-16 05-Dec-15 11-Dec-15 -20 0 0%
SE2H210 E10A (E2h2) - Seagull Pier Concreting, Curing & Striking, CJ Prep (2nd po 3 07-Jan-16 0% 3 11-Jan-16 12-Dec-15 15-Dec-15 -20 0 0%
SE2H212 E10A (E2h2) - Seagull Pier Falsework & Scaffolding (3rd pour, Lower Diap 2 11-Jan-16 0% 2 13-Jan-16 16-Dec-15 17-Dec-15 -20 0 0%
SE2H214 E10A (E2h2) - Seagull Pier Shell Installation, Rebar Fixing, Formwork & Pre 6 13-Jan-16 0% 6 20-Jan-16 18-Dec-15 24-Dec-15 -20 0 0%
SE2H216 E10A (E2h2) - Seagull Pier Concreting, Curing & Striking, CJ Prep (3rd pou 3 20-Jan-16 0% 3 23-Jan-16 28-Dec-15 30-Dec-15 -20 0 0%
SE2H218 E10A (E2h2) - Seagull Pier Falsework & Scaffolding (4th pour, Lower Arm) 3 23-Jan-16 0% 3 27-Jan-16 31-Dec-15 04-Jan-16 -20 0 0%
SE2H220 E10A (E2h2) - Seagull Pier Rebar Fixing, Formwork & Prep (4th pour, Low 7 27-Jan-16 0% 7 04-Feb-16 05-Jan-16 12-Jan-16 -20 0 0%
SE2H222 E10A (E2h2) - Seagull Pier Concreting, Curing & Striking, CJ Prep (4th pou 3 04-Feb-16 0% 3 11-Feb-16 13-Jan-16 15-Jan-16 -20 0 0%
SE2H224 E10A (E2h2) - Seagull Pier Falsework & Scaffolding (5th pour, Interface lay 2 11-Feb-16 0% 2 13-Feb-16 16-Jan-16 18-Jan-16 -20 0 0%
SE2H226 E10A (E2h2) - Seagull Pier Shell Installation, Rebar Fixing, Formwork & Pre 7 13-Feb-16 0% 7 22-Feb-16 19-Jan-16 26-Jan-16 -20 0 0%
SE2H228 E10A (E2h2) - Seagull Pier Concreting, Curing & Striking, CJ Prep (5th pou 3 22-Feb-16 0% 3 25-Feb-16 27-Jan-16 29-Jan-16 -20 0 0%
SE2H228 E10A (E2h2) - Seagull Pier Falsework & Scaffolding (6th pour, Upper Arm) 2 23-Feb-16 0% 2 25-Feb-16 28-Jan-16 29-Jan-16 -20 0 0%
SE2H228 E10A (E2h2) - Seagull Pier Rebar Fixing, Formwork & Prep (6th pour, Upp 6 25-Feb-16 0% 6 03-Mar-16 30-Jan-16 05-Feb-16 -20 0 0%
SE2H228 E10A (E2h2) - Seagull Pier Concreting, Curing & Striking, CJ Prep (6th pou 4 03-Mar-16 0% 4 08-Mar-16 06-Feb-16 13-Feb-16 -20 0 0%
SE2H230 E10A (E2h2) - Seagull Pier Falsework & Scaffolding (6th pour, Upper Diaph 2 04-Mar-16 0% 2 07-Mar-16 11-Feb-16 12-Feb-16 -20 0 0%
SE2H232 E10A (E2h2) - Seagull Pier Rebar Fixing, Formwork & Prep (6th pour, Upp 6 07-Mar-16 0% 6 14-Mar-16 13-Feb-16 19-Feb-16 -20 0 0%
SE2H234 E10A (E2h2) - Seagull Pier Concreting, Curing & Striking, CJ Prep (6th pou 4 14-Mar-16 0% 4 18-Mar-16 20-Feb-16 24-Feb-16 -20 0 0%

Pier WorkPier Works - E10B (E2h1)Pier Works - E10B (E2h1)Pier Works - E10B (E2h1)Pier Works - E10B (E2h1)Pier Works - E10B (E2h1)Pier Works - E10B (E2h1)Pier Works - E10B (E2h1)Pier Works - E10B (E2h1)Pier Works - E10B (E2h1)Pier Works - E10B (E2h1)Pier Works - E10B (E2h1)
SE2H102 E10B (E2h1) - Seagull Pier Falsework & Scaffolding (1st pour, Lower Stem 4 17-Dec-15 A 100% 0 20-Dec-15 A 100%
SE2H103 E10B (E2h1) - Seagull Pier Shell Installation, Rebar Fixing, Formwork & Pr 6 21-Dec-15 A 50% 3 23-Dec-15 04-Jan-16 06-Jan-16 9 0 50%
SE2H105 E10B (E2h1) - Seagull Pier Concreting, Curing & Striking, CJ Prep (1st pou 3 24-Dec-15 0% 3 29-Dec-15 07-Jan-16 09-Jan-16 9 0 0%
SE2H107 E10B (E2h1) - Seagull Pier Falsework & Scaffolding (2nd pour, Upper Stem 2 30-Dec-15 0% 2 31-Dec-15 11-Jan-16 12-Jan-16 9 0 0%
SE2H108 E10B (E2h1) - Seagull Pier Shell Installation, Rebar Fixing, Formwork & Pr 6 02-Jan-16 0% 6 08-Jan-16 13-Jan-16 19-Jan-16 9 0 0%
SE2H110 E10B (E2h1) - Seagull Pier Concreting, Curing & Striking, CJ Prep (2nd po 3 09-Jan-16 0% 3 12-Jan-16 20-Jan-16 22-Jan-16 9 0 0%
SE2H112 E10B (E2h1) - Seagull Pier Falsework & Scaffolding (3rd pour, Lower Diap 2 13-Jan-16 0% 2 14-Jan-16 23-Jan-16 25-Jan-16 9 0 0%
SE2H114 E10B (E2h1) - Seagull Pier Shell Installation, Rebar Fixing, Formwork & Pr 6 15-Jan-16 0% 6 21-Jan-16 26-Jan-16 01-Feb-16 9 0 0%
SE2H116 E10B (E2h1) - Seagull Pier Concreting, Curing & Striking, CJ Prep (3rd pou 3 22-Jan-16 0% 3 25-Jan-16 02-Feb-16 04-Feb-16 9 0 0%
SE2H118 E10B (E2h1) - Seagull Pier Falsework & Scaffolding (4th pour, Lower Arm) 3 26-Jan-16 0% 3 28-Jan-16 05-Feb-16 11-Feb-16 9 0 0%
SE2H120 E10B (E2h1) - Seagull Pier Rebar Fixing, Formwork & Prep (4th pour, Low 7 29-Jan-16 0% 7 05-Feb-16 12-Feb-16 19-Feb-16 9 0 0%
SE2H122 E10B (E2h1) - Seagull Pier Concreting, Curing & Striking, CJ Prep (4th pou 3 06-Feb-16 0% 3 12-Feb-16 20-Feb-16 23-Feb-16 9 0 0%
SE2H124 E10B (E2h1) - Seagull Pier Falsework & Scaffolding (5th pour, Interface lay 2 13-Feb-16 0% 2 15-Feb-16 24-Feb-16 25-Feb-16 9 0 0%
SE2H126 E10B (E2h1) - Seagull Pier Shell Installation, Rebar Fixing, Formwork & Pr 7 16-Feb-16 0% 7 23-Feb-16 26-Feb-16 04-Mar-16 9 0 0%
SE2H128 E10B (E2h1) - Seagull Pier Concreting, Curing & Striking, CJ Prep (5th pou 3 24-Feb-16 0% 3 26-Feb-16 05-Mar-16 08-Mar-16 9 0 0%
SE2H128 E10B (E2h1) - Seagull Pier Falsework & Scaffolding (6th pour, Upper Arm) 2 25-Feb-16 0% 2 26-Feb-16 07-Mar-16 08-Mar-16 9 0 0%
SE2H128 E10B (E2h1) - Seagull Pier Rebar Fixing, Formwork & Prep (6th pour, Upp 6 27-Feb-16 0% 6 04-Mar-16 09-Mar-16 15-Mar-16 9 0 0%
SE2H128 E10B (E2h1) - Seagull Pier Concreting, Curing & Striking, CJ Prep (6th pou 4 05-Mar-16 0% 4 09-Mar-16 16-Mar-16 19-Mar-16 9 0 0%
SE2H130 E10B (E2h1) - Seagull Pier Falsework & Scaffolding (7th pour, Upper Diaph 2 07-Mar-16 0% 2 08-Mar-16 17-Mar-16 18-Mar-16 9 0 0%
SE2H132 E10B (E2h1) - Seagull Pier Rebar Fixing, Formwork & Prep (7th pour, Upp 6 09-Mar-16 0% 6 15-Mar-16 19-Mar-16 29-Mar-16 9 0 0%
SE2H134 E10B (E2h1) - Seagull Pier Concreting, Curing & Striking, CJ Prep (7th pou 4 16-Mar-16 0% 4 19-Mar-16 30-Mar-16 02-Apr-16 9 0 0%

Pier head SPier head Segments - E10A & E10BPier head Segments - E10A & E10BPier head Segments - E10A & E10BPier head Segments - E10A & E10BPier head Segments - E10A & E10BPier head Segments - E10A & E10BPier head Segments - E10A & E10BPier head Segments - E10A & E10BPier head Segments - E10A & E10BPier head Segments - E10A & E10BPier head Segments - E10A & E10B
Pier headPier head Segments - E10A (E2h2)Pier head Segments - E10A (E2h2)Pier head Segments - E10A (E2h2)Pier head Segments - E10A (E2h2)Pier head Segments - E10A (E2h2)Pier head Segments - E10A (E2h2)Pier head Segments - E10A (E2h2)Pier head Segments - E10A (E2h2)Pier head Segments - E10A (E2h2)Pier head Segments - E10A (E2h2)Pier head Segments - E10A (E2h2)
SE2H226 E10A (E2h2) - Pier Head Segment - Temporary Platform 1 18-Mar-16 0% 1 19-Mar-16 25-Feb-16 25-Feb-16 -20 0 0%
SE2H226 E10A (E2h2) - Pier Head Segment Lift & Fix (4 seg) 4 19-Mar-16 0% 4 24-Mar-16 26-Feb-16 02-Mar-16 -19 0 0%

Viaduct E5, EViaduct E5, E6, E7 & E8Viaduct E5, E6, E7 & E8Viaduct E5, E6, E7 & E8Viaduct E5, E6, E7 & E8Viaduct E5, E6, E7 & E8Viaduct E5, E6, E7 & E8Viaduct E5, E6, E7 & E8Viaduct E5, E6, E7 & E8Viaduct E5, E6, E7 & E8Viaduct E5, E6, E7 & E8Viaduct E5, E6, E7 & E8
E11A & E11BE11A & E11B (E5E6a/E7E8a)E11A & E11B (E5E6a/E7E8a)E11A & E11B (E5E6a/E7E8a)E11A & E11B (E5E6a/E7E8a)E11A & E11B (E5E6a/E7E8a)E11A & E11B (E5E6a/E7E8a)E11A & E11B (E5E6a/E7E8a)E11A & E11B (E5E6a/E7E8a)E11A & E11B (E5E6a/E7E8a)E11A & E11B (E5E6a/E7E8a)E11A & E11B (E5E6a/E7E8a)
Pile Cap WoPile Cap Works - E11A & E11BPile Cap Works - E11A & E11BPile Cap Works - E11A & E11BPile Cap Works - E11A & E11BPile Cap Works - E11A & E11BPile Cap Works - E11A & E11BPile Cap Works - E11A & E11BPile Cap Works - E11A & E11BPile Cap Works - E11A & E11BPile Cap Works - E11A & E11BPile Cap Works - E11A & E11B
Pile Cap WPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap Works
SE5A0160 E11 (E5E6/E7E8a) - Marine Pile Cap - Rebar fixing (Final pour) 4 17-Nov-15 A 100% 0 24-Nov-15 A 100%
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SE5A0162 E11 (E5E6/E7E8a) - Marine Pile Cap - Concreting (Final pour) 1 25-Nov-15 A 100% 0 25-Nov-15 A 100%
SE5A0164 E11 (E5E6/E7E8a) - Marine Pile Cap - Curing incl. CJ preparation 4 26-Nov-15 A 100% 0 03-Dec-15 A 100%

Pier Works Pier Works - E11A & E11BPier Works - E11A & E11BPier Works - E11A & E11BPier Works - E11A & E11BPier Works - E11A & E11BPier Works - E11A & E11BPier Works - E11A & E11BPier Works - E11A & E11BPier Works - E11A & E11BPier Works - E11A & E11BPier Works - E11A & E11B
Pier WorksPier Works - E11B (E5E6a)Pier Works - E11B (E5E6a)Pier Works - E11B (E5E6a)Pier Works - E11B (E5E6a)Pier Works - E11B (E5E6a)Pier Works - E11B (E5E6a)Pier Works - E11B (E5E6a)Pier Works - E11B (E5E6a)Pier Works - E11B (E5E6a)Pier Works - E11B (E5E6a)Pier Works - E11B (E5E6a)
SE5A1020 E11B (E5E6a) - Seagull Pier Falsework & Scaffolding (1st pour, Lower Stem 1 04-Dec-15 A 60% 0 21-Dec-15 19-Mar-15 19-Mar-15 -206 0 60%
SE5A1030 E11B (E5E6a) - Seagull Pier Shell Installation, Rebar Fixing, Formwork & P 6 21-Dec-15 0% 6 30-Dec-15 20-Mar-15 26-Mar-15 -206 0 0%
SE5A1050 E11B (E5E6a) - Seagull Pier Concreting, Curing & Striking, CJ Prep (1st po 3 30-Dec-15 0% 3 04-Jan-16 27-Mar-15 30-Mar-15 -206 0 0%
SE5A1070 E11B (E5E6a) - Seagull Pier Falsework & Scaffolding (2nd pour, Upper Ste 2 31-Dec-15 0% 2 04-Jan-16 28-Mar-15 30-Mar-15 -206 0 0%
SE5A1080 E11B (E5E6a) - Seagull Pier Shell Installation, Rebar Fixing, Formwork & P 6 04-Jan-16 0% 6 11-Jan-16 31-Mar-15 10-Apr-15 -206 0 0%
SE5A1100 E11B (E5E6a) - Seagull Pier Concreting, Curing & Striking, CJ Prep (2nd p 3 11-Jan-16 0% 3 14-Jan-16 11-Apr-15 14-Apr-15 -206 0 0%
SE5A1120 E11B (E5E6a) - Seagull Pier Falsework & Scaffolding (3rd pour, Lower Dia 1 14-Jan-16 0% 1 15-Jan-16 16-Apr-15 16-Apr-15 -206 0 0%
SE5A1140 E11B (E5E6a) - Seagull Pier Shell Installation, Rebar Fixing, Formwork & P 6 15-Jan-16 0% 6 22-Jan-16 17-Apr-15 24-Apr-15 -206 0 0%
SE5A1160 E11B (E5E6a) - Seagull Pier Concreting, Curing & Striking, CJ Prep (diaph 3 22-Jan-16 0% 3 26-Jan-16 25-Apr-15 28-Apr-15 -206 0 0%
SE5A1180 E11B (E5E6a) - Seagull Pier Falsework & Scaffolding (4th pour, Lower Arm 3 26-Jan-16 0% 3 29-Jan-16 29-Apr-15 02-May-15 -206 0 0%
SE5A1200 E11B (E5E6a) - Seagull Pier Rebar Fixing, Formwork & Prep (4th pour, Lo 7 29-Jan-16 0% 7 06-Feb-16 04-May-15 11-May-15 -206 0 0%
SE5A1220 E11B (E5E6a) - Seagull Pier Concreting, Curing & Striking, CJ Prep (4th po 3 06-Feb-16 0% 3 13-Feb-16 13-May-15 15-May-15 -206 0 0%
SE5A1240 E11B (E5E6a) - Seagull Pier Falsework & Scaffolding (5th pour, Interface la 2 13-Feb-16 0% 2 16-Feb-16 16-May-15 18-May-15 -206 0 0%
SE5A1260 E11B (E5E6a) - Seagull Pier Shell Installation, Rebar Fixing, Formwork & P 7 16-Feb-16 0% 7 24-Feb-16 19-May-15 28-May-15 -206 0 0%
SE5A1280 E11B (E5E6a) - Seagull Pier Concreting, Curing & Striking, CJ Prep (5th po 3 24-Feb-16 0% 3 27-Feb-16 29-May-15 01-Jun-15 -206 0 0%
SE5A1282 E11B (E5E6a) - Seagull Pier Falsework & Scaffolding (6th pour, Upper Arm 2 25-Feb-16 0% 2 27-Feb-16 30-May-15 01-Jun-15 -206 0 0%
SE5A1284 E11B (E5E6a) - Seagull Pier Rebar Fixing, Formwork & Prep (6th pour, Up 6 27-Feb-16 0% 6 05-Mar-16 02-Jun-15 10-Jun-15 -206 0 0%
SE5A1286 E11B (E5E6a) - Seagull Pier Concreting, Curing & Striking, CJ Prep (6th po 4 05-Mar-16 0% 4 10-Mar-16 12-Jun-15 16-Jun-15 -206 0 0%
SE5A1300 E11B (E5E6a) - Seagull Pier Falsework & Scaffolding (7th pour, Upper Diap 2 07-Mar-16 0% 2 09-Mar-16 13-Jun-15 15-Jun-15 -206 0 0%
SE5A1320 E11B (E5E6a) - Seagull Pier Rebar Fixing, Formwork & Prep (7th pour, Up 6 09-Mar-16 0% 6 16-Mar-16 16-Jun-15 26-Jun-15 -206 0 0%
SE5A1340 E11B (E5E6a) - Seagull Pier Concreting, Curing & Striking, CJ Prep (7th po 4 16-Mar-16 0% 4 21-Mar-16 27-Jun-15 02-Jul-15 -206 0 0%

E12A, E12B, E12A, E12B, E12C & E12D (E8b/E7b/E6b/E5b)E12A, E12B, E12C & E12D (E8b/E7b/E6b/E5b)E12A, E12B, E12C & E12D (E8b/E7b/E6b/E5b)E12A, E12B, E12C & E12D (E8b/E7b/E6b/E5b)E12A, E12B, E12C & E12D (E8b/E7b/E6b/E5b)E12A, E12B, E12C & E12D (E8b/E7b/E6b/E5b)E12A, E12B, E12C & E12D (E8b/E7b/E6b/E5b)E12A, E12B, E12C & E12D (E8b/E7b/E6b/E5b)E12A, E12B, E12C & E12D (E8b/E7b/E6b/E5b)E12A, E12B, E12C & E12D (E8b/E7b/E6b/E5b)E12A, E12B, E12C & E12D (E8b/E7b/E6b/E5b)
Pile Cap WoPile Cap Works - E12A, E12B, E12C & E12DPile Cap Works - E12A, E12B, E12C & E12DPile Cap Works - E12A, E12B, E12C & E12DPile Cap Works - E12A, E12B, E12C & E12DPile Cap Works - E12A, E12B, E12C & E12DPile Cap Works - E12A, E12B, E12C & E12DPile Cap Works - E12A, E12B, E12C & E12DPile Cap Works - E12A, E12B, E12C & E12DPile Cap Works - E12A, E12B, E12C & E12DPile Cap Works - E12A, E12B, E12C & E12DPile Cap Works - E12A, E12B, E12C & E12D
Pile Cap WPile Cap Works - E12Pile Cap Works - E12Pile Cap Works - E12Pile Cap Works - E12Pile Cap Works - E12Pile Cap Works - E12Pile Cap Works - E12Pile Cap Works - E12Pile Cap Works - E12Pile Cap Works - E12Pile Cap Works - E12
SE5B0130 E12 (E5b/E6b/E7b/E8b)- Marine Pile Cap - Rebar fixing (1st pour) 8 09-Nov-15 A 100% 0 02-Dec-15 A 100%
SE5B0140 E12 (E5b/E6b/E7b/E8b)- Marine Pile Cap - Concreting (First pour) 1 02-Dec-15 A 100% 0 02-Dec-15 A 100%
SE5B0150 E12 (E5b/E6b/E7b/E8b)- Marine Pile Cap - CJ preparation 3 03-Dec-15 A 100% 0 07-Dec-15 A 100%
SE5B0160 E12 (E5b/E6b/E7b/E8b)- Marine Pile Cap - Rebar fixing (2nd pour) 6 21-Dec-15 0% 6 29-Dec-15 13-May-15 19-May-15 -168 0 0%
SE5B0162 E12 (E5b/E6b/E7b/E8b)- Marine Pile Cap - Concreting (2nd pour) 1 30-Dec-15 0% 1 30-Dec-15 20-May-15 20-May-15 -168 0 0%
SE5B0164 E12 (E5b/E6b/E7b/E8b)- Marine Pile Cap - Curing incl. CJ preparation 6 31-Dec-15 0% 6 07-Jan-16 22-May-15 29-May-15 -168 76 0%

Pile Cap WPile Cap Works - Dolphin E12A (E8b)Pile Cap Works - Dolphin E12A (E8b)Pile Cap Works - Dolphin E12A (E8b)Pile Cap Works - Dolphin E12A (E8b)Pile Cap Works - Dolphin E12A (E8b)Pile Cap Works - Dolphin E12A (E8b)Pile Cap Works - Dolphin E12A (E8b)Pile Cap Works - Dolphin E12A (E8b)Pile Cap Works - Dolphin E12A (E8b)Pile Cap Works - Dolphin E12A (E8b)Pile Cap Works - Dolphin E12A (E8b)
SE8BD070 E12A (E8b) Dolphin - Marine Pile Cap - Inst.prefab.collar frame to perm.ca 3 24-Dec-15 0% 3 29-Dec-15 07-Nov-16 09-Nov-16 238 0 0%
SE8BD080 E12A (E8b) Dolphin - Marine Pile Cap - Install precast shell in position 2 30-Dec-15 0% 2 31-Dec-15 10-Nov-16 11-Nov-16 238 0 0%
SE8BD090 E12A (E8b) Dolphin - Marine Pile Cap - Temp fixings to casings 6 02-Jan-16 0% 6 08-Jan-16 12-Nov-16 18-Nov-16 238 0 0%
SE8BD100 E12A (E8b) Dolphin - Marine Pile Cap - Tremie concrete at pedestal 1 09-Jan-16 0% 1 09-Jan-16 19-Nov-16 19-Nov-16 238 0 0%
SE8BD120 E12A (E8b) Dolphin - Marine Pile Cap - Dewatering inside precast shell 1 11-Jan-16 0% 1 11-Jan-16 21-Nov-16 21-Nov-16 238 0 0%
SE8BD130 E12A (E8b)- Dolphin - Marine Pile Cap - Trimming of pile & casing 3 12-Jan-16 0% 3 14-Jan-16 22-Nov-16 24-Nov-16 238 0 0%
SE8BD140 E12A (E8b) - Dolphin - Marine Pile Cap - Rebar fixing, installation of cast in 4 15-Jan-16 0% 4 19-Jan-16 25-Nov-16 29-Nov-16 238 0 0%
SE8BD150 E12A (E8b) - Dolphin - Marine Pile Cap - Concreting 1 20-Jan-16 0% 1 20-Jan-16 30-Nov-16 30-Nov-16 238 0 0%
SE8BD160 E12A (E8b) - Dolphin - Marine Pile Cap - Construction joint preparation 3 21-Jan-16 0% 3 23-Jan-16 01-Dec-16 03-Dec-16 238 446 0%

Pile Cap WPile Cap Works - Dolphin E12B (E5b)Pile Cap Works - Dolphin E12B (E5b)Pile Cap Works - Dolphin E12B (E5b)Pile Cap Works - Dolphin E12B (E5b)Pile Cap Works - Dolphin E12B (E5b)Pile Cap Works - Dolphin E12B (E5b)Pile Cap Works - Dolphin E12B (E5b)Pile Cap Works - Dolphin E12B (E5b)Pile Cap Works - Dolphin E12B (E5b)Pile Cap Works - Dolphin E12B (E5b)Pile Cap Works - Dolphin E12B (E5b)
SE5BD070 E12B (E5b) Dolphin - Marine Pile Cap - Inst.prefab.collar frame to permane 3 21-Dec-15 0% 3 23-Dec-15 03-Nov-16 05-Nov-16 238 0 0%
SE5BD080 E12B (E5b) Dolphin - Marine Pile Cap - Install precast shell in position 2 24-Dec-15 0% 2 28-Dec-15 10-Nov-16 11-Nov-16 241 0 0%
SE5BD090 E12B (E5b) Dolphin - Marine Pile Cap - Temp fixings to casings 6 29-Dec-15 0% 6 05-Jan-16 12-Nov-16 18-Nov-16 241 0 0%
SE5BD100 E12B (E5b) Dolphin - Marine Pile Cap - Tremie concrete at pedestal 1 06-Jan-16 0% 1 06-Jan-16 19-Nov-16 19-Nov-16 241 0 0%
SE5BD120 E12B (E5b) Dolphin - Marine Pile Cap - Dewatering inside precast shell 1 07-Jan-16 0% 1 07-Jan-16 21-Nov-16 21-Nov-16 241 0 0%
SE5BD130 E12B (E5b) Dolphin - Marine Pile Cap - Trimming of pile & casing 3 08-Jan-16 0% 3 11-Jan-16 22-Nov-16 24-Nov-16 241 0 0%
SE5BD140 E12B (E5b) Dolphin - Marine Pile Cap - Rebar fixing, installation of cast inse 4 12-Jan-16 0% 4 15-Jan-16 25-Nov-16 29-Nov-16 241 0 0%
SE5BD150 E12B (E5b) Dolphin - Marine Pile Cap - Concreting 1 16-Jan-16 0% 1 16-Jan-16 30-Nov-16 30-Nov-16 241 0 0%
SE5BD160 E12B (E5b) Dolphin - Marine Pile Cap - Construction joint preparation & Cu 3 18-Jan-16 0% 3 20-Jan-16 01-Dec-16 03-Dec-16 241 3 0%

E13A, E13B, E13A, E13B, E13C & E13D (E8c/E7c/E6c/E5c)E13A, E13B, E13C & E13D (E8c/E7c/E6c/E5c)E13A, E13B, E13C & E13D (E8c/E7c/E6c/E5c)E13A, E13B, E13C & E13D (E8c/E7c/E6c/E5c)E13A, E13B, E13C & E13D (E8c/E7c/E6c/E5c)E13A, E13B, E13C & E13D (E8c/E7c/E6c/E5c)E13A, E13B, E13C & E13D (E8c/E7c/E6c/E5c)E13A, E13B, E13C & E13D (E8c/E7c/E6c/E5c)E13A, E13B, E13C & E13D (E8c/E7c/E6c/E5c)E13A, E13B, E13C & E13D (E8c/E7c/E6c/E5c)E13A, E13B, E13C & E13D (E8c/E7c/E6c/E5c)
Pier- E13A &Pier- E13A & E13BPier- E13A & E13BPier- E13A & E13BPier- E13A & E13BPier- E13A & E13BPier- E13A & E13BPier- E13A & E13BPier- E13A & E13BPier- E13A & E13BPier- E13A & E13BPier- E13A & E13B
Pile Cap WPile Cap Works DolphinPile Cap Works DolphinPile Cap Works DolphinPile Cap Works DolphinPile Cap Works DolphinPile Cap Works DolphinPile Cap Works DolphinPile Cap Works DolphinPile Cap Works DolphinPile Cap Works DolphinPile Cap Works Dolphin
SE8CD090 E13A (E8c) Dolphin - Marine Pile Cap - Inst.Access & make Watertight 6 24-Oct-15 A 0% 6 29-Dec-15 14-May-19 21-May-19 944 944 0%
SE8CD100 E13A (E8c) Dolphin - Marine Pile Cap - Weld Fin Plates / Plug Rebar & Co 1 06-Nov-15 A 0% 1 21-Dec-15 20-May-19 21-May-19 949 949 0%
SE8CD120 E13A (E8c) Dolphin - Marine Pile Cap - Dewater precast shell / Remove Lif 1 19-Nov-15 A 0% 1 21-Dec-15 21-Nov-16 21-Nov-16 253 0 0%
SE8CD130 E13A (E8c) Dolphin - Marine Pile Cap - Pile cut down 3nr 3 22-Dec-15 0% 3 24-Dec-15 22-Nov-16 24-Nov-16 253 0 0%
SE8CD140 E13A (E8c) Dolphin - Marine Pile Cap - Rebar fixing, inst.inserts 4 28-Dec-15 0% 4 31-Dec-15 25-Nov-16 29-Nov-16 253 0 0%
SE8CD150 E13A (E8c) Dolphin - Marine Pile Cap - Concreting 1 02-Jan-16 0% 1 02-Jan-16 30-Nov-16 30-Nov-16 253 106 0%
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Pile Cap WPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap WorksPile Cap Works
SE7C0110 E13A/B (E8c/E7c) - Marine Pile Cap - Dewater precast shell / Remove Lifti 2 19-Nov-15 A 100% 0 25-Nov-15 A 100%
SE7C0120 E13A/B (E8c/E7c) - Marine Pile Cap - Pile cut down 8nr 9 26-Nov-15 A 100% 0 07-Dec-15 A 100%
SE7C0130 E13A/B (E8c/E7c)) - Marine Pile Cap - Rebar fixing (1st pour) 8 08-Dec-15 A 20% 6 30-Dec-15 11-Apr-15 20-Apr-15 -190 0 20%
SE7C0140 E13A/B (E8c/E7c) - Marine Pile Cap - Concreting (1st pour) 1 30-Dec-15 0% 1 31-Dec-15 21-Apr-15 21-Apr-15 -190 0 0%
SE7C0150 E13A/B (E8c/E7c) - Marine Pile Cap - CJ preparation 3 31-Dec-15 0% 3 05-Jan-16 22-Apr-15 25-Apr-15 -190 0 0%
SE7C0160 E13A/B (E8c/E7c) - Marine Pile Cap - Rebar fixing (final pour) 6 05-Jan-16 0% 6 12-Jan-16 27-Apr-15 04-May-15 -190 0 0%
SE7C0162 E13A/B (E8c/E7c) - Marine Pile Cap - Concreting (Final pour) 1 12-Jan-16 0% 1 13-Jan-16 05-May-15 05-May-15 -190 0 0%
SE7C0164 E13A/B (E8c/E7c) - Marine Pile Cap - Curing incl. CJ preparation 6 13-Jan-16 0% 6 20-Jan-16 06-May-15 13-May-15 -190 139 0%

E14A, E14B, E14A, E14B, E14C & E14D (E8d/E7d/E6d/E5d)E14A, E14B, E14C & E14D (E8d/E7d/E6d/E5d)E14A, E14B, E14C & E14D (E8d/E7d/E6d/E5d)E14A, E14B, E14C & E14D (E8d/E7d/E6d/E5d)E14A, E14B, E14C & E14D (E8d/E7d/E6d/E5d)E14A, E14B, E14C & E14D (E8d/E7d/E6d/E5d)E14A, E14B, E14C & E14D (E8d/E7d/E6d/E5d)E14A, E14B, E14C & E14D (E8d/E7d/E6d/E5d)E14A, E14B, E14C & E14D (E8d/E7d/E6d/E5d)E14A, E14B, E14C & E14D (E8d/E7d/E6d/E5d)E14A, E14B, E14C & E14D (E8d/E7d/E6d/E5d)
FoundationFoundation Works - E14Foundation Works - E14Foundation Works - E14Foundation Works - E14Foundation Works - E14Foundation Works - E14Foundation Works - E14Foundation Works - E14Foundation Works - E14Foundation Works - E14Foundation Works - E14
GFXX545 Mobilization & Assembling Bored Pile Plant & Equipment for Viaducts in HKB 12 21-Dec-15 0% 12 06-Jan-16 25-Nov-14 08-Dec-14 -317 0 0%
FoundatioFoundation Works - E14A (E8d)Foundation Works - E14A (E8d)Foundation Works - E14A (E8d)Foundation Works - E14A (E8d)Foundation Works - E14A (E8d)Foundation Works - E14A (E8d)Foundation Works - E14A (E8d)Foundation Works - E14A (E8d)Foundation Works - E14A (E8d)Foundation Works - E14A (E8d)Foundation Works - E14A (E8d)
GFXX544 E14A (E8d) - Confirm Rockhead levels 8 21-Dec-15 0% 8 31-Dec-15 04-Jun-15 15-Jun-15 -152 120 0%

FoundatioFoundation Works - E14B (E7d)Foundation Works - E14B (E7d)Foundation Works - E14B (E7d)Foundation Works - E14B (E7d)Foundation Works - E14B (E7d)Foundation Works - E14B (E7d)Foundation Works - E14B (E7d)Foundation Works - E14B (E7d)Foundation Works - E14B (E7d)Foundation Works - E14B (E7d)Foundation Works - E14B (E7d)
GFXX544 E14B (E7d) - Confirm Rockhead levels 8 21-Dec-15 0% 8 31-Dec-15 25-Apr-15 05-May-15 -181 120 0%

FoundatioFoundation Works - E14C (E6d)Foundation Works - E14C (E6d)Foundation Works - E14C (E6d)Foundation Works - E14C (E6d)Foundation Works - E14C (E6d)Foundation Works - E14C (E6d)Foundation Works - E14C (E6d)Foundation Works - E14C (E6d)Foundation Works - E14C (E6d)Foundation Works - E14C (E6d)Foundation Works - E14C (E6d)
GFXX544 E14C (E6d) - Confirm Rockhead levels 8 21-Dec-15 0% 8 31-Dec-15 09-May-15 19-May-15 -170 130 0%

FoundatioFoundation Works - E14D (E5d)Foundation Works - E14D (E5d)Foundation Works - E14D (E5d)Foundation Works - E14D (E5d)Foundation Works - E14D (E5d)Foundation Works - E14D (E5d)Foundation Works - E14D (E5d)Foundation Works - E14D (E5d)Foundation Works - E14D (E5d)Foundation Works - E14D (E5d)Foundation Works - E14D (E5d)
GFXX544 E14D (E5d) - Confirm Rockhead levels 8 21-Dec-15 0% 8 31-Dec-15 16-Dec-14 24-Dec-14 -281 11 0%
GFXX546 E14D (E5d) - Bored Piles (2.20m dia. x 4 nos) 112 15-Jan-16* 0% 112 03-Jun-16 27-Dec-14 20-May-15 -292 0 0%

Viaduct FViaduct FViaduct FViaduct FViaduct FViaduct FViaduct FViaduct FViaduct FViaduct FViaduct FViaduct F
Viaduct F1Viaduct F1Viaduct F1Viaduct F1Viaduct F1Viaduct F1Viaduct F1Viaduct F1Viaduct F1Viaduct F1Viaduct F1Viaduct F1
F1 (F1b)F1 (F1b)F1 (F1b)F1 (F1b)F1 (F1b)F1 (F1b)F1 (F1b)F1 (F1b)F1 (F1b)F1 (F1b)F1 (F1b)F1 (F1b)
FoundationFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation Works
GFXX553-1 F1 (F1b) -  Pre-drilling for Piles (3 nos) 24 29-Apr-15 A 66.67% 8 31-Dec-15 18-Apr-15 27-Apr-15 -203 0 66%
GFXX553-4 F1 (F1b) -  Confirm Rockhead Levels 8 02-Jan-16 0% 8 11-Jan-16 28-Apr-15 07-May-15 -203 124 0%

F2 (F1c)F2 (F1c)F2 (F1c)F2 (F1c)F2 (F1c)F2 (F1c)F2 (F1c)F2 (F1c)F2 (F1c)F2 (F1c)F2 (F1c)F2 (F1c)
FoundationFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation Works
GFXX553-5 F2 (F1c) - Confirm Rockhead Levels 8 21-Dec-15 0% 8 31-Dec-15 29-Nov-14 08-Dec-14 -313 27 0%
GFXX556 F2 (F1c) - Bored Piles (1.80m dia. x 3 nos) 98 03-Feb-16 0% 98 07-Jun-16 09-Dec-14 13-Apr-15 -340 0 0%

F3 (F1d)F3 (F1d)F3 (F1d)F3 (F1d)F3 (F1d)F3 (F1d)F3 (F1d)F3 (F1d)F3 (F1d)F3 (F1d)F3 (F1d)F3 (F1d)
FoundationFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation Works
GFXX553-6 F3 (F1d) - Confirm Rockhead Levels 8 21-Dec-15 0% 8 31-Dec-15 02-Feb-15 10-Feb-15 -261 27 0%
GFXX557 F3 (F1d) - Bored Piles (1.80m dia. x 3 nos) 98 03-Feb-16 0% 98 07-Jun-16 11-Feb-15 15-Jun-15 -288 0 0%

Viaduct F2Viaduct F2Viaduct F2Viaduct F2Viaduct F2Viaduct F2Viaduct F2Viaduct F2Viaduct F2Viaduct F2Viaduct F2Viaduct F2
F4 (F2b)F4 (F2b)F4 (F2b)F4 (F2b)F4 (F2b)F4 (F2b)F4 (F2b)F4 (F2b)F4 (F2b)F4 (F2b)F4 (F2b)F4 (F2b)
FoundationFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation Works
GFXX561-6 F4 (F2b) - Confirm Rockhead Levels 8 21-Dec-15 0% 8 31-Dec-15 13-May-15 21-May-15 -183 123 0%

F6 (F2d)F6 (F2d)F6 (F2d)F6 (F2d)F6 (F2d)F6 (F2d)F6 (F2d)F6 (F2d)F6 (F2d)F6 (F2d)F6 (F2d)F6 (F2d)
FoundationFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation Works
GFXX561- F6 (F2d) - Confirm Rockhead Levels 8 15-Apr-15 A 62.5% 3 23-Dec-15 20-Dec-14 23-Dec-14 -295 32 0%
GFXX565 F6 (F2d) - Bored Piles (1.80m dia. x 3 nos) 105 03-Feb-16 0% 105 16-Jun-16 24-Dec-14 07-May-15 -327 0 0%

F7 (F2e)F7 (F2e)F7 (F2e)F7 (F2e)F7 (F2e)F7 (F2e)F7 (F2e)F7 (F2e)F7 (F2e)F7 (F2e)F7 (F2e)F7 (F2e)
FoundationFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation Works
GFXX561- F7 (F2e) - Confirm Rockhead Levels 8 21-Dec-15 0% 8 31-Dec-15 26-Oct-15 03-Nov-15 -48 265 0%

F5 (F2c)F5 (F2c)F5 (F2c)F5 (F2c)F5 (F2c)F5 (F2c)F5 (F2c)F5 (F2c)F5 (F2c)F5 (F2c)F5 (F2c)F5 (F2c)
FoundationFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation Works
GFXX561-8 F5 (F2c) - Confirm Rockhead Levels 8 21-Dec-15 0% 8 31-Dec-15 20-Dec-14 31-Dec-14 -295 27 0%
GFXX564 F5 (F2c) - Bored Piles (1.80m dia. x 3 nos) 98 03-Feb-16 0% 98 07-Jun-16 02-Jan-15 05-May-15 -322 0 0%

F8 (F2f) & AF8 (F2f) & AbutmentF8 (F2f) & AbutmentF8 (F2f) & AbutmentF8 (F2f) & AbutmentF8 (F2f) & AbutmentF8 (F2f) & AbutmentF8 (F2f) & AbutmentF8 (F2f) & AbutmentF8 (F2f) & AbutmentF8 (F2f) & AbutmentF8 (F2f) & Abutment
FoundationFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation Works
GFXX561- F8 (F2f) - Confirm Rockhead Levels 8 25-Jan-16 0% 8 02-Feb-16 12-Mar-16 21-Mar-16 38 238 0%
GFXX561-5 F8 (F2f) - Pre-drilling for Piles (2 nos) 24 24-Dec-15 0% 24 23-Jan-16 13-Feb-16 11-Mar-16 38 0 0%

Viaduct F3Viaduct F3Viaduct F3Viaduct F3Viaduct F3Viaduct F3Viaduct F3Viaduct F3Viaduct F3Viaduct F3Viaduct F3Viaduct F3
F9 (F3d-1/F3F9 (F3d-1/F3d-2)F9 (F3d-1/F3d-2)F9 (F3d-1/F3d-2)F9 (F3d-1/F3d-2)F9 (F3d-1/F3d-2)F9 (F3d-1/F3d-2)F9 (F3d-1/F3d-2)F9 (F3d-1/F3d-2)F9 (F3d-1/F3d-2)F9 (F3d-1/F3d-2)F9 (F3d-1/F3d-2)
FoundationFoundation Works - F9 (F3d-1/F3d-2)Foundation Works - F9 (F3d-1/F3d-2)Foundation Works - F9 (F3d-1/F3d-2)Foundation Works - F9 (F3d-1/F3d-2)Foundation Works - F9 (F3d-1/F3d-2)Foundation Works - F9 (F3d-1/F3d-2)Foundation Works - F9 (F3d-1/F3d-2)Foundation Works - F9 (F3d-1/F3d-2)Foundation Works - F9 (F3d-1/F3d-2)Foundation Works - F9 (F3d-1/F3d-2)Foundation Works - F9 (F3d-1/F3d-2)
FoundatioFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation Works
GFXX571 F9 (F3d) - Confirm Rockhead Levels 8 21-Dec-15 0% 8 31-Dec-15 18-Dec-14 29-Dec-14 -297 27 0%
GFXX575 F9 (F3d) - Bored Piles (1.80m dia. x 4 nos) 112 03-Feb-16 0% 112 24-Jun-16 30-Dec-14 19-May-15 -324 0 0%

F10 (F3c-1/FF10 (F3c-1/F3c-2)F10 (F3c-1/F3c-2)F10 (F3c-1/F3c-2)F10 (F3c-1/F3c-2)F10 (F3c-1/F3c-2)F10 (F3c-1/F3c-2)F10 (F3c-1/F3c-2)F10 (F3c-1/F3c-2)F10 (F3c-1/F3c-2)F10 (F3c-1/F3c-2)F10 (F3c-1/F3c-2)
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FoundationFoundation Works - Pier F10Foundation Works - Pier F10Foundation Works - Pier F10Foundation Works - Pier F10Foundation Works - Pier F10Foundation Works - Pier F10Foundation Works - Pier F10Foundation Works - Pier F10Foundation Works - Pier F10Foundation Works - Pier F10Foundation Works - Pier F10
FoundatioFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation Works
GFXX571 F10 (F3c) - Confirm Rockhead Levels 8 21-Dec-15 0% 8 31-Dec-15 04-Mar-15 13-Mar-15 -238 27 0%
GFXX574 F10 (F3c) -  Bored Piles (1.80m dia. x 4 nos) 84 03-Feb-16 0% 84 21-May-16 13-Mar-15 27-Jun-15 -265 0 0%

F11 (F3b-1/FF11 (F3b-1/F3b-2)F11 (F3b-1/F3b-2)F11 (F3b-1/F3b-2)F11 (F3b-1/F3b-2)F11 (F3b-1/F3b-2)F11 (F3b-1/F3b-2)F11 (F3b-1/F3b-2)F11 (F3b-1/F3b-2)F11 (F3b-1/F3b-2)F11 (F3b-1/F3b-2)F11 (F3b-1/F3b-2)
FoundationFoundation Works - Pier F11 (F3b-1/F3b-2)Foundation Works - Pier F11 (F3b-1/F3b-2)Foundation Works - Pier F11 (F3b-1/F3b-2)Foundation Works - Pier F11 (F3b-1/F3b-2)Foundation Works - Pier F11 (F3b-1/F3b-2)Foundation Works - Pier F11 (F3b-1/F3b-2)Foundation Works - Pier F11 (F3b-1/F3b-2)Foundation Works - Pier F11 (F3b-1/F3b-2)Foundation Works - Pier F11 (F3b-1/F3b-2)Foundation Works - Pier F11 (F3b-1/F3b-2)Foundation Works - Pier F11 (F3b-1/F3b-2)
FoundatioFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation Works
GFXX571 F11 (F3b) - Confirm Rockhead Levels 8 21-Dec-15 0% 8 31-Dec-15 25-Aug-15 02-Sep-15 -97 230 0%

F12 (F3a) & AF12 (F3a) & AbutmentF12 (F3a) & AbutmentF12 (F3a) & AbutmentF12 (F3a) & AbutmentF12 (F3a) & AbutmentF12 (F3a) & AbutmentF12 (F3a) & AbutmentF12 (F3a) & AbutmentF12 (F3a) & AbutmentF12 (F3a) & AbutmentF12 (F3a) & Abutment
FoundationFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation Works
GFXX571- F12 (F3a) -  Confirm Rockhead Levels 8 25-Jan-16 0% 8 02-Feb-16 11-Jan-16 19-Jan-16 -12 315 0%
GFXX571-4 F12 (F3a) -  Pre-drilling for Piles (2 nos) 24 24-Dec-15 0% 24 23-Jan-16 10-Dec-15 09-Jan-16 -12 0 0%

Viaduct F5Viaduct F5Viaduct F5Viaduct F5Viaduct F5Viaduct F5Viaduct F5Viaduct F5Viaduct F5Viaduct F5Viaduct F5Viaduct F5
F13 (F5d)F13 (F5d)F13 (F5d)F13 (F5d)F13 (F5d)F13 (F5d)F13 (F5d)F13 (F5d)F13 (F5d)F13 (F5d)F13 (F5d)F13 (F5d)
FoundationFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation Works
GFXX586-1 F13 (F5d) - Pre-drilling for Piles (3 nos) 24 04-Jun-15 A 100% 0 21-Dec-15 14-Apr-15 14-Apr-15 -206 0 100%
GFXX586-4 F13 (F5d) - Confirm Rockhead Levels 8 21-Dec-15 0% 8 31-Dec-15 15-Apr-15 23-Apr-15 -206 125 0%

F14 (F5c)F14 (F5c)F14 (F5c)F14 (F5c)F14 (F5c)F14 (F5c)F14 (F5c)F14 (F5c)F14 (F5c)F14 (F5c)F14 (F5c)F14 (F5c)
FoundationFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation Works
GFXX586-6 F14 (F5c) - Confirm Rockhead Levels 8 21-Dec-15 0% 8 31-Dec-15 17-Jun-15 27-Jun-15 -154 111 0%

F15 (F5b)F15 (F5b)F15 (F5b)F15 (F5b)F15 (F5b)F15 (F5b)F15 (F5b)F15 (F5b)F15 (F5b)F15 (F5b)F15 (F5b)F15 (F5b)
FoundationFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation Works
GFXX586-3 F15 (F5b) - Pre-drilling for Piles (3 nos) 24 23-Jun-15 A 66.67% 8 31-Dec-15 14-Sep-15 22-Sep-15 -81 0 66.7%
GFXX586-8 F15 (F5b) - Confirm Rockhead Levels 8 02-Jan-16 0% 8 11-Jan-16 23-Sep-15 03-Oct-15 -81 250 0%

Viaduct F4Viaduct F4Viaduct F4Viaduct F4Viaduct F4Viaduct F4Viaduct F4Viaduct F4Viaduct F4Viaduct F4Viaduct F4Viaduct F4
F16 (F4a/F5a)F16 (F4a/F5a)F16 (F4a/F5a)F16 (F4a/F5a)F16 (F4a/F5a)F16 (F4a/F5a)F16 (F4a/F5a)F16 (F4a/F5a)F16 (F4a/F5a)F16 (F4a/F5a)F16 (F4a/F5a)F16 (F4a/F5a)
FoundationFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation Works
GFXX579-1 F16 (F4a/F5a) - Pre-drilling for Piles (8 nos) 24 14-May-15 A 62.5% 9 02-Jan-16 05-Aug-15 14-Aug-15 -114 0 62.5%
GFXX579-4 F16 (F4a/F5a) - Confirm Rockhead Levels 8 04-Jan-16 0% 8 12-Jan-16 31-Aug-15 09-Sep-15 -101 205 0%

F17 (F4b)F17 (F4b)F17 (F4b)F17 (F4b)F17 (F4b)F17 (F4b)F17 (F4b)F17 (F4b)F17 (F4b)F17 (F4b)F17 (F4b)F17 (F4b)
FoundationFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation Works
GFXX579-2 F17 (F4b) - Pre-drilling for Piles (3 nos) 24 04-Jan-16 0% 24 30-Jan-16 15-Aug-15 12-Sep-15 -114 0 0%
GFXX579-6 F17 (F4b) - Confirm Rockhead Levels 8 01-Feb-16 0% 8 12-Feb-16 14-Sep-15 22-Sep-15 -114 200 0%

F18 (F4c) & AF18 (F4c) & AbutmentF18 (F4c) & AbutmentF18 (F4c) & AbutmentF18 (F4c) & AbutmentF18 (F4c) & AbutmentF18 (F4c) & AbutmentF18 (F4c) & AbutmentF18 (F4c) & AbutmentF18 (F4c) & AbutmentF18 (F4c) & AbutmentF18 (F4c) & Abutment
FoundationFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation WorksFoundation Works
GFXX579-3 F18 (F4c) - Pre-drilling for Piles (2 nos) 24 24-Dec-15 0% 24 23-Jan-16 21-Nov-15 18-Dec-15 -28 0 0%
GFXX579-7 F18 (F4c) - Confirm Rockhead Levels 8 25-Jan-16 0% 8 02-Feb-16 19-Dec-15 30-Dec-15 -28 238 0%

Approach RaApproach Ramp FApproach Ramp FApproach Ramp FApproach Ramp FApproach Ramp FApproach Ramp FApproach Ramp FApproach Ramp FApproach Ramp FApproach Ramp FApproach Ramp F
Approach RApproach Ramp Land Foundation - HKBCFApproach Ramp Land Foundation - HKBCFApproach Ramp Land Foundation - HKBCFApproach Ramp Land Foundation - HKBCFApproach Ramp Land Foundation - HKBCFApproach Ramp Land Foundation - HKBCFApproach Ramp Land Foundation - HKBCFApproach Ramp Land Foundation - HKBCFApproach Ramp Land Foundation - HKBCFApproach Ramp Land Foundation - HKBCFApproach Ramp Land Foundation - HKBCF
Approach RApproach Ramp F PilingApproach Ramp F PilingApproach Ramp F PilingApproach Ramp F PilingApproach Ramp F PilingApproach Ramp F PilingApproach Ramp F PilingApproach Ramp F PilingApproach Ramp F PilingApproach Ramp F PilingApproach Ramp F Piling
GFXX593 AR-F - Pre-drilling for Piles (25 nos) 24 21-Dec-15 0% 24 20-Jan-16 12-Feb-15 14-Mar-15 -252 0 0%
GFXX594 AR-F - Confirm Rockhead Levels 8 21-Jan-16 0% 8 29-Jan-16 16-Mar-15 24-Mar-15 -252 0 0%
GFXX595 AR-F - Bored Piles (25 nos.) 301 30-Jan-16 0% 301 06-Feb-17 25-Mar-15 02-Apr-16 -252 0 0%

SUPERSTRUSUPERSTRUCTURESUPERSTRUCTURESUPERSTRUCTURESUPERSTRUCTURESUPERSTRUCTURESUPERSTRUCTURESUPERSTRUCTURESUPERSTRUCTURESUPERSTRUCTURESUPERSTRUCTURESUPERSTRUCTURE
AssemblingAssembling, relocation and dismantle of lifting equipmentAssembling, relocation and dismantle of lifting equipmentAssembling, relocation and dismantle of lifting equipmentAssembling, relocation and dismantle of lifting equipmentAssembling, relocation and dismantle of lifting equipmentAssembling, relocation and dismantle of lifting equipmentAssembling, relocation and dismantle of lifting equipmentAssembling, relocation and dismantle of lifting equipmentAssembling, relocation and dismantle of lifting equipmentAssembling, relocation and dismantle of lifting equipmentAssembling, relocation and dismantle of lifting equipment
Launching GLaunching Gantry 2Launching Gantry 2Launching Gantry 2Launching Gantry 2Launching Gantry 2Launching Gantry 2Launching Gantry 2Launching Gantry 2Launching Gantry 2Launching Gantry 2Launching Gantry 2
FR000099 Assembly of Launching Gantry LG2 on Temp.Loading Platform 12 06-May-15 A 0% 12 06-Jan-16 06-May-19 21-May-19 995 995 0%
FR100023 Viaduct E1 - Learning Curve - LG2 2 04-Feb-16 0% 2 06-Feb-16 04-Jul-15 06-Jul-15 -170 0 0%
FR100023-01 Viaduct D3 - Launching LG2 Over Piers E2A 2 12-Feb-16 0% 2 15-Feb-16 30-Sep-15 02-Oct-15 -107 0 0%
FR100023A Viaduct B3 - Complete segments at Pier B3 (B3d) (2 seg) - LG2 2 06-Feb-16 0% 2 12-Feb-16 07-Jul-15 08-Jul-15 -170 0 0%
FR100099-1 Assembly Launching Gantry LG2 onto Pier B1/ B2 (incl. Load Test) 20 14-Jan-16 0% 20 06-Feb-16 05-Jun-15 06-Jul-15 -170 0 0%

Adjustable LAdjustable Lifting Frame 1&2Adjustable Lifting Frame 1&2Adjustable Lifting Frame 1&2Adjustable Lifting Frame 1&2Adjustable Lifting Frame 1&2Adjustable Lifting Frame 1&2Adjustable Lifting Frame 1&2Adjustable Lifting Frame 1&2Adjustable Lifting Frame 1&2Adjustable Lifting Frame 1&2Adjustable Lifting Frame 1&2
FR000157 Viaduct B3 - Pier B4 - Assemble / Load Test Lifting Frame ALF 1/2 64 20-Jul-15 A 70.31% 19 14-Jan-16 20-May-15 16-Jun-15 -162 0 0%
FR100024 Viaduct B3 - other tests & Learning Curve Lifting Frame ALF 1/2 12 31-Dec-15 0% 12 14-Jan-16 30-May-15 16-Jun-15 -162 0 0%

Narrow LiftinNarrow Lifting Frame 5&6Narrow Lifting Frame 5&6Narrow Lifting Frame 5&6Narrow Lifting Frame 5&6Narrow Lifting Frame 5&6Narrow Lifting Frame 5&6Narrow Lifting Frame 5&6Narrow Lifting Frame 5&6Narrow Lifting Frame 5&6Narrow Lifting Frame 5&6Narrow Lifting Frame 5&6
FR10030 Viaduct F2 - Dismantle NLF 5/6 at Pier F7 6 21-Dec-15 0% 6 29-Dec-15 29-Mar-17 04-Apr-17 376 463 0%

Launching GLaunching Gantry 1Launching Gantry 1Launching Gantry 1Launching Gantry 1Launching Gantry 1Launching Gantry 1Launching Gantry 1Launching Gantry 1Launching Gantry 1Launching Gantry 1Launching Gantry 1
FR000008-T Viaduct B2 - Launching LG1 B8 to B7 1 11-Feb-16 0% 1 12-Feb-16 20-May-19 21-May-19 927 927 0%
FR000010-T Viaduct B2 - Launching LG1 B6 to B9 3 09-Jan-16 0% 3 13-Jan-16 26-Sep-15 30-Sep-15 -82 0 0%
FR000011-T Viaduct B2 - Launching LG1 B7 to B6 1 30-Dec-15 0% 1 31-Dec-15 16-Sep-15 16-Sep-15 -82 0 0%
FR000012-T Viaduct B2 - Launching LG1 B9 to B10 1 05-Feb-16 0% 1 06-Feb-16 28-Oct-15 28-Oct-15 -82 0 0%
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FR000013-T Viaduct B2 - Launching LG1 B10 to B11 2 29-Feb-16 0% 2 02-Mar-16 18-Nov-15 19-Nov-15 -82 0 0%
FR000015-T Viaduct B1 - Launching LG1 B12 to B13 1 11-Mar-16 0% 1 12-Mar-16 30-Nov-15 30-Nov-15 -82 0 0%
FR000023 Viaduct B3 - Rectification & launch LG1 Over Piers to B8 (B2e) - LG1 30 25-Aug-15 A 37.34% 19 14-Jan-16 09-May-15 04-Jun-15 -170 0 60%
FR000030-T Viaduct E1 - Launching LG2 E1A to B1 1 29-Feb-16 0% 1 01-Mar-16 19-Oct-15 19-Oct-15 -107 0 0%
FR000033-T Viaduct E1 - Launching LG2 E3A to E2B 2 12-Mar-16 0% 2 15-Mar-16 03-Nov-15 04-Nov-15 -107 0 0%

Viaduct B SViaduct B SuperstructureViaduct B SuperstructureViaduct B SuperstructureViaduct B SuperstructureViaduct B SuperstructureViaduct B SuperstructureViaduct B SuperstructureViaduct B SuperstructureViaduct B SuperstructureViaduct B SuperstructureViaduct B Superstructure
Bridge B3 SBridge B3 SuperstructureBridge B3 SuperstructureBridge B3 SuperstructureBridge B3 SuperstructureBridge B3 SuperstructureBridge B3 SuperstructureBridge B3 SuperstructureBridge B3 SuperstructureBridge B3 SuperstructureBridge B3 SuperstructureBridge B3 Superstructure
Deck installaDeck installationDeck installationDeck installationDeck installationDeck installationDeck installationDeck installationDeck installationDeck installationDeck installationDeck installation
FR001104 Viaduct B3 - Cantilever at Pier B3 (B3d) (2 seg) ALF 1/2 (remaining) 2 06-Feb-16 0% 2 12-Feb-16 07-Jul-15 08-Jul-15 -170 75 0%
FR100025 Viaduct B3 - Cantilever at Pier B4 (B3c) )12seg) - ALF 1/2 12 15-Jan-16 0% 12 28-Jan-16 18-Jun-15 06-Jul-15 -162 8 0%

Bridge B2 SBridge B2 SuperstructureBridge B2 SuperstructureBridge B2 SuperstructureBridge B2 SuperstructureBridge B2 SuperstructureBridge B2 SuperstructureBridge B2 SuperstructureBridge B2 SuperstructureBridge B2 SuperstructureBridge B2 SuperstructureBridge B2 Superstructure
Deck installaDeck installationDeck installationDeck installationDeck installationDeck installationDeck installationDeck installationDeck installationDeck installationDeck installationDeck installation
FR000008 Viaduct B2 - Cantilever at Pier B7 (B2f) (14 seg) - LG1 7 09-Jun-15 A 12.5% 6 30-Dec-15 07-Sep-15 15-Sep-15 -82 0 12.5%
FR000010 Viaduct B2 - End Span at Pier B6 (B3a) (up) (6 seg) - LG1 7 31-Dec-15 0% 7 09-Jan-16 18-Sep-15 25-Sep-15 -82 0 0%
FR000012 Viaduct B2 - Cantilever at Pier B9 (B2d) (20 seg) - MTR Crossing - LG1 20 13-Jan-16 0% 20 05-Feb-16 02-Oct-15 27-Oct-15 -82 0 0%
FR000013 Viaduct B2 - Cantilever at Pier B10 (B2c) (16 seg) - HWay Crossing - LG1 16 06-Feb-16 0% 16 29-Feb-16 30-Oct-15 17-Nov-15 -82 0 0%
FR000014 Viaduct B2 - Cantilever at Pier B11 (B2b) (16 seg) - LG1 (2 shifts) 4 02-Mar-16 0% 4 07-Mar-16 20-Nov-15 24-Nov-15 -82 0 0%
FR000015 Viaduct B2 - End Span at Pier B12 (B2a) (dwn) (6 seg) - LG1 (2 shifts) 4 07-Mar-16 0% 4 11-Mar-16 25-Nov-15 28-Nov-15 -82 0 0%
FR000023A Viaduct B2 - Cantilever at Pier B8 (B2e) (20 seg) - MTR Crossing LG1 21 14-Jan-16 0% 21 11-Feb-16 12-May-16 11-Jun-16 91 0 0%

Bridge B1 SBridge B1 SuperstructureBridge B1 SuperstructureBridge B1 SuperstructureBridge B1 SuperstructureBridge B1 SuperstructureBridge B1 SuperstructureBridge B1 SuperstructureBridge B1 SuperstructureBridge B1 SuperstructureBridge B1 SuperstructureBridge B1 Superstructure
Deck installaDeck installationDeck installationDeck installationDeck installationDeck installationDeck installationDeck installationDeck installationDeck installationDeck installationDeck installation
FR000016 Viaduct B1 - Cantilever at Pier B13 (B1g) (24 seg) - LG1 (2 shifts) 8 12-Mar-16 0% 8 22-Mar-16 01-Dec-15 09-Dec-15 -82 0 0%

Viaduct C SViaduct C SuperstructureViaduct C SuperstructureViaduct C SuperstructureViaduct C SuperstructureViaduct C SuperstructureViaduct C SuperstructureViaduct C SuperstructureViaduct C SuperstructureViaduct C SuperstructureViaduct C SuperstructureViaduct C Superstructure
Bridge C2 SBridge C2 SuperstructureBridge C2 SuperstructureBridge C2 SuperstructureBridge C2 SuperstructureBridge C2 SuperstructureBridge C2 SuperstructureBridge C2 SuperstructureBridge C2 SuperstructureBridge C2 SuperstructureBridge C2 SuperstructureBridge C2 Superstructure
Deck installaDeck installationDeck installationDeck installationDeck installationDeck installationDeck installationDeck installationDeck installationDeck installationDeck installationDeck installation
FR000062 Viaduct C2 - Cantilever at Pier C12 (C2f) (16 seg) - THB 11 01-Mar-16 0% 11 14-Mar-16 12-Nov-15 24-Nov-15 -88 0 0%
FR000062-1 Viaduct C2 - Relocate THB frm Pier C12 to C13 1 14-Mar-16 0% 1 15-Mar-16 25-Nov-15 25-Nov-15 -88 0 0%
FR000064 Viaduct C2 - Cantilever at Pier C13 (C2e) (16 seg) - THB 11 15-Mar-16 0% 11 31-Mar-16 26-Nov-15 08-Dec-15 -88 0 0%

Bridge C1 SBridge C1 SuperstructureBridge C1 SuperstructureBridge C1 SuperstructureBridge C1 SuperstructureBridge C1 SuperstructureBridge C1 SuperstructureBridge C1 SuperstructureBridge C1 SuperstructureBridge C1 SuperstructureBridge C1 SuperstructureBridge C1 Superstructure
Deck installaDeck installationDeck installationDeck installationDeck installationDeck installationDeck installationDeck installationDeck installationDeck installationDeck installationDeck installation
FR000071 Viaduct C1 - Cantilever at Pier C19 (C1d) (24 seg) - THB 16 06-Feb-16 0% 16 29-Feb-16 22-Oct-15 10-Nov-15 -88 0 0%
FR000071-1 Viaduct C1 - Relocate THB from Pier C19 to Pier C12 1 29-Feb-16 0% 1 01-Mar-16 11-Nov-15 11-Nov-15 -88 0 0%
FR000072 Viaduct C1 - Abutment End Span at Pier C20 (C1c) (7 seg) - Crane 7 29-Feb-16 0% 7 08-Mar-16 09-Jul-16 18-Jul-16 95 173 0%

Viaduct D SViaduct D SuperstructureViaduct D SuperstructureViaduct D SuperstructureViaduct D SuperstructureViaduct D SuperstructureViaduct D SuperstructureViaduct D SuperstructureViaduct D SuperstructureViaduct D SuperstructureViaduct D SuperstructureViaduct D Superstructure
Bridge D3 SBridge D3 SuperstructureBridge D3 SuperstructureBridge D3 SuperstructureBridge D3 SuperstructureBridge D3 SuperstructureBridge D3 SuperstructureBridge D3 SuperstructureBridge D3 SuperstructureBridge D3 SuperstructureBridge D3 SuperstructureBridge D3 Superstructure
Deck installaDeck installationDeck installationDeck installationDeck installationDeck installationDeck installationDeck installationDeck installationDeck installationDeck installationDeck installation
FR100058 Viaduct D3 - Pier D3 (D4d) (2 seg) 6 24-Dec-15 0% 6 02-Jan-16 24-Mar-16 02-Apr-16 72 179 0%
FR100059 Viaduct D3 - Pier D4 (D4c) (2 seg) 6 31-Dec-15 0% 6 07-Jan-16 25-Nov-15 01-Dec-15 -29 78 0%
FR100059-1 Viaduct D3 - Pier D5 (D4b) (2 seg) 6 04-Feb-16 0% 6 13-Feb-16 27-Nov-15 03-Dec-15 -56 51 0%
FR100070 Viaduct D3 - Pier D2 (D4e) (2 seg) 6 24-Dec-15 0% 6 02-Jan-16 09-Apr-16 16-Apr-16 82 189 0%

Bridge D2 SBridge D2 SuperstructureBridge D2 SuperstructureBridge D2 SuperstructureBridge D2 SuperstructureBridge D2 SuperstructureBridge D2 SuperstructureBridge D2 SuperstructureBridge D2 SuperstructureBridge D2 SuperstructureBridge D2 SuperstructureBridge D2 Superstructure
Deck installaDeck installationDeck installationDeck installationDeck installationDeck installationDeck installationDeck installationDeck installationDeck installationDeck installationDeck installation
FR10062 Viaduct D2 - Pier D9 (D3c) (2 seg) 6 04-Feb-16 0% 6 13-Feb-16 20-Jan-16 26-Jan-16 -13 94 0%

Bridge D1 SBridge D1 SuperstructureBridge D1 SuperstructureBridge D1 SuperstructureBridge D1 SuperstructureBridge D1 SuperstructureBridge D1 SuperstructureBridge D1 SuperstructureBridge D1 SuperstructureBridge D1 SuperstructureBridge D1 SuperstructureBridge D1 Superstructure
Deck installaDeck installationDeck installationDeck installationDeck installationDeck installationDeck installationDeck installationDeck installationDeck installationDeck installationDeck installation
FR000116 Viaduct D1 - Cantilever at Pier D17 (D1d) (14 seg) - THB 10 21-Dec-15 0% 10 04-Jan-16 21-Sep-15 03-Oct-15 -73 0 0%
FR000116-1 Viaduct D1 - Relocate THB from Pier D17 to Pier D18 1 05-Jan-16 0% 1 05-Jan-16 05-Oct-15 05-Oct-15 -73 15 0%
FR000117 Viaduct D1 - Cantilever at Pier D18 (D1c) (14 seg) - THB 10 23-Jan-16 0% 10 04-Feb-16 06-Oct-15 17-Oct-15 -88 0 0%
FR000117-1 Viaduct D1 - Relocate THB from Pier D18 to Pier C19 2 04-Feb-16 0% 2 06-Feb-16 19-Oct-15 20-Oct-15 -88 0 0%
FR100068 Viaduct D1 - Abutment End Span at Pier D19 (D1b) (3 seg) - Crane 3 11-Feb-16 0% 3 13-Feb-16 11-Jun-16 14-Jun-16 91 135 0%

Viaduct EViaduct EViaduct EViaduct EViaduct EViaduct EViaduct EViaduct EViaduct EViaduct EViaduct EViaduct E
Bridge E1 SuBridge E1 SuperstructureBridge E1 SuperstructureBridge E1 SuperstructureBridge E1 SuperstructureBridge E1 SuperstructureBridge E1 SuperstructureBridge E1 SuperstructureBridge E1 SuperstructureBridge E1 SuperstructureBridge E1 SuperstructureBridge E1 Superstructure
Deck InstallaDeck InstallationDeck InstallationDeck InstallationDeck InstallationDeck InstallationDeck InstallationDeck InstallationDeck InstallationDeck InstallationDeck InstallationDeck Installation
FR000026 Viaduct E1 - End Span at Pier B1 (B3f) (dwn) (7 seg) - LG2 (2 shifts) 4 01-Mar-16 0% 4 05-Mar-16 20-Oct-15 24-Oct-15 -107 0 0%
FR000026A Viaduct E1 - Launching LG2 B1 to E3A 2 05-Mar-16 0% 2 08-Mar-16 26-Oct-15 27-Oct-15 -107 0 0%
FR000030 Viaduct E1 - Cantilever at Pier E1-A (E1a4) (14 seg) - LG2 (2 shifts) 4 24-Feb-16 0% 4 29-Feb-16 13-Oct-15 17-Oct-15 -107 0 0%
FR000032 Viaduct E1 - Cantilever at Pier E2-A (E1b4) (16 seg) - LG2 8 15-Feb-16 0% 8 24-Feb-16 03-Oct-15 12-Oct-15 -107 0 0%
FR000033 Viaduct E1 - End Span at Pier E3-A (E2a4) (dwn) (6 seg) - LG2 (2 shifts) 4 08-Mar-16 0% 4 12-Mar-16 28-Oct-15 02-Nov-15 -107 0 0%
FR000037 Viaduct E1 - Cantilever at Pier E2-B (E1b3) (16 seg) - LG2 (2 shifts) 4 15-Mar-16 0% 4 19-Mar-16 05-Nov-15 09-Nov-15 -107 0 0%
FR000038 Viaduct E1 - End Span at Pier E3-B (E2a3) (dwn) (6 seg) - LG2 (2 shifts) 4 19-Mar-16 0% 4 24-Mar-16 10-Nov-15 13-Nov-15 -107 0 0%
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At-Grade RoaAt-Grade Roadworks & Other Works along NLHAt-Grade Roadworks & Other Works along NLHAt-Grade Roadworks & Other Works along NLHAt-Grade Roadworks & Other Works along NLHAt-Grade Roadworks & Other Works along NLHAt-Grade Roadworks & Other Works along NLHAt-Grade Roadworks & Other Works along NLHAt-Grade Roadworks & Other Works along NLHAt-Grade Roadworks & Other Works along NLHAt-Grade Roadworks & Other Works along NLHAt-Grade Roadworks & Other Works along NLH
Viaduct A SViaduct A Slope WorksViaduct A Slope WorksViaduct A Slope WorksViaduct A Slope WorksViaduct A Slope WorksViaduct A Slope WorksViaduct A Slope WorksViaduct A Slope WorksViaduct A Slope WorksViaduct A Slope WorksViaduct A Slope Works
Slope 9SE-BSlope 9SE-B/FR8Slope 9SE-B/FR8Slope 9SE-B/FR8Slope 9SE-B/FR8Slope 9SE-B/FR8Slope 9SE-B/FR8Slope 9SE-B/FR8Slope 9SE-B/FR8Slope 9SE-B/FR8Slope 9SE-B/FR8Slope 9SE-B/FR8
GFXX485 9SE-B/FR8 - Protective Fencing 46 21-Dec-15 0% 46 18-Feb-16 12-Sep-15 11-Nov-15 -79 0 0%
GFXX490 9SE-B/FR8 - Mobilization for Mini Pile 3 19-Feb-16 0% 3 22-Feb-16 12-Nov-15 14-Nov-15 -79 0 0%
GFXX491 9SE-B/FR8 - Installation of Mini Pile (118 No.) 148 23-Feb-16 0% 148 08-Sep-16 16-Nov-15 23-May-16 -79 0 0%

Viaduct B SViaduct B Slope WorksViaduct B Slope WorksViaduct B Slope WorksViaduct B Slope WorksViaduct B Slope WorksViaduct B Slope WorksViaduct B Slope WorksViaduct B Slope WorksViaduct B Slope WorksViaduct B Slope WorksViaduct B Slope Works
Slope 10SWSlope 10SW-A/F52Slope 10SW-A/F52Slope 10SW-A/F52Slope 10SW-A/F52Slope 10SW-A/F52Slope 10SW-A/F52Slope 10SW-A/F52Slope 10SW-A/F52Slope 10SW-A/F52Slope 10SW-A/F52Slope 10SW-A/F52
GFXX483 10SW-A/F52 - Mobilization for soldier piling 3 11-Feb-16 0% 3 13-Feb-16 11-Sep-15 14-Sep-15 -119 0 0%
GFXX484 10SW-A/F52 - Installation of Soldier Pile (260nos., 2rigs) 126 15-Feb-16 0% 126 02-Aug-16 15-Sep-15 22-Feb-16 -119 0 0%

At-Grade RoAt-Grade Roadworks along NLH WestboundAt-Grade Roadworks along NLH WestboundAt-Grade Roadworks along NLH WestboundAt-Grade Roadworks along NLH WestboundAt-Grade Roadworks along NLH WestboundAt-Grade Roadworks along NLH WestboundAt-Grade Roadworks along NLH WestboundAt-Grade Roadworks along NLH WestboundAt-Grade Roadworks along NLH WestboundAt-Grade Roadworks along NLH WestboundAt-Grade Roadworks along NLH Westbound
RW10005 NLH W/B (Viaduct C) - Implement TTM - Verge for Gantry Footings (GT32 2 21-Dec-15* 0% 2 22-Dec-15 17-Nov-15 18-Nov-15 -29 0 0%
RW10007 NLH W/B (Viaduct C) - Gantry Footing (GT324, GT325) - Verge (KD3) 35 23-Dec-15 0% 35 04-Feb-16 19-Nov-15 31-Dec-15 -29 0 0%
RW10009B NLH W/B (Viaduct C) - Implement TTM - Median for Gantry Footings (GT3 2 05-Feb-16 0% 2 06-Feb-16 02-Jan-16 04-Jan-16 -29 0 0%
RW10009C NLH W/B (Viaduct C) -Gantry Footing (GT324, GT325) - Median (KD3) 48 11-Feb-16 0% 48 11-Apr-16 05-Jan-16 03-Mar-16 -29 0 0%

At-Grade RoAt-Grade Roadworks along NLH EastboundAt-Grade Roadworks along NLH EastboundAt-Grade Roadworks along NLH EastboundAt-Grade Roadworks along NLH EastboundAt-Grade Roadworks along NLH EastboundAt-Grade Roadworks along NLH EastboundAt-Grade Roadworks along NLH EastboundAt-Grade Roadworks along NLH EastboundAt-Grade Roadworks along NLH EastboundAt-Grade Roadworks along NLH EastboundAt-Grade Roadworks along NLH Eastbound
RW20011 NLH E/B (Viaduct D) - Implement TTM for tie-in works 2 16-Mar-16 0% 2 17-Mar-16 03-Feb-16 04-Feb-16 -33 10 0%
RW21000 NLH E/B (Viaduct A) - Implement TTM - Verge for Slope Works & Gantry F 2 19-Feb-16 0% 2 20-Feb-16 14-Mar-16 15-Mar-16 20 0 0%
RW21001 NLH E/B (Viaduct A) - Gantry Footing (GT319, GT320) - Verge (KD5) 36 22-Feb-16 0% 36 07-Apr-16 16-Mar-16 04-May-16 20 0 0%

At-Grade RoaAt-Grade Roadworks and Other Works along Cheung Tung RoadAt-Grade Roadworks and Other Works along Cheung Tung RoadAt-Grade Roadworks and Other Works along Cheung Tung RoadAt-Grade Roadworks and Other Works along Cheung Tung RoadAt-Grade Roadworks and Other Works along Cheung Tung RoadAt-Grade Roadworks and Other Works along Cheung Tung RoadAt-Grade Roadworks and Other Works along Cheung Tung RoadAt-Grade Roadworks and Other Works along Cheung Tung RoadAt-Grade Roadworks and Other Works along Cheung Tung RoadAt-Grade Roadworks and Other Works along Cheung Tung RoadAt-Grade Roadworks and Other Works along Cheung Tung Road
Re-alignmenRe-alignment of Cheung Tung Road adjacent to Viaduct BRe-alignment of Cheung Tung Road adjacent to Viaduct BRe-alignment of Cheung Tung Road adjacent to Viaduct BRe-alignment of Cheung Tung Road adjacent to Viaduct BRe-alignment of Cheung Tung Road adjacent to Viaduct BRe-alignment of Cheung Tung Road adjacent to Viaduct BRe-alignment of Cheung Tung Road adjacent to Viaduct BRe-alignment of Cheung Tung Road adjacent to Viaduct BRe-alignment of Cheung Tung Road adjacent to Viaduct BRe-alignment of Cheung Tung Road adjacent to Viaduct BRe-alignment of Cheung Tung Road adjacent to Viaduct B
RP00051 Ch300-620: watermain (DN1000+DN450) 101 15-Apr-15 A 30% 71 18-Mar-16 14-Jul-15 07-Oct-15 -133 936 30%
RP00052 Ch300-620: road drainage 102 04-May-15 A 49% 52 26-Feb-16 14-Mar-19 21-May-19 954 954 49%
RP00053 Ch300-620: towngas(DN250+DN400) 70 21-Dec-15 0% 70 17-Mar-16 14-Jul-15 06-Oct-15 -133 0 0%
RP00054 Ch300-620: duct laying 11KV 15 23-Feb-16 0% 15 10-Mar-16 10-Sep-15 26-Sep-15 -133 0 0%
RP00055 Ch300-650: telecom cables 15 11-Mar-16 0% 15 31-Mar-16 29-Sep-15 16-Oct-15 -133 0 0%
RP00063 Ch620-750: backfilling for roadwork 29 06-May-15 A 20% 23 20-Jan-16 17-Oct-15 16-Nov-15 -52 0 20%
RP00064 Ch620-750: telecom, 11KV & 132KV ducting 20 31-Dec-15 0% 20 25-Jan-16 28-Oct-15 19-Nov-15 -53 21 0%
RP00065 Ch620-750: cross road duct for WM, 11KV, telecom & lighting 16 05-May-15 A 80% 3 24-Dec-15 16-Nov-15 19-Nov-15 -29 45 80%
RP00066 Ch620-750: Towngas(DN250+DN400) 14 21-Dec-15 0% 14 08-Jan-16 19-Sep-15 07-Oct-15 -76 0 0%
RP00067 Ch620-750: road drainage 18 08-Jan-16 0% 18 29-Jan-16 08-Oct-15 31-Oct-15 -74 0 0%
RP00068 Ch620-750 Pak Mong temp road 8 29-Jan-16 0% 8 11-Feb-16 02-Nov-15 10-Nov-15 -74 0 0%
RP00069 Ch620-750: cross road duct for 11KV, telecom & street light cable 14 12-Feb-16 0% 14 27-Feb-16 11-Nov-15 26-Nov-15 -74 0 0%
RP00070 Ch620-750: roadwork for new CTR 27 06-Feb-16 0% 27 12-Mar-16 10-Nov-15 10-Dec-15 -74 58 0%
RP00073 Ch100-300: trench excavationin on footpath 13 21-Dec-15 0% 13 07-Jan-16 08-Aug-15 25-Aug-15 -105 0 0%
RP00075 Ch100-300: duct laying for 11KV 14 08-Jan-16 0% 14 23-Jan-16 26-Aug-15 11-Sep-15 -109 0 0%
RP00076 Ch100-300: lay telecom cable 10 25-Jan-16 0% 10 04-Feb-16 12-Sep-15 23-Sep-15 -109 0 0%
RP00077 Ch100-300: street lighting & draw pit 13 04-Feb-16 0% 13 23-Feb-16 24-Sep-15 10-Oct-15 -107 0 0%
RP00078 Ch100-300: relocation of vent pipe 19 24-Feb-16 0% 19 16-Mar-16 28-Oct-15 18-Nov-15 -96 11 0%
RP00079 Ch100-300: watermain(DN450+DN1000) 142 29-Apr-15 A 83.83% 23 19-Jan-16 13-Aug-15 09-Sep-15 -107 0 0%
RP00080 Ch100-300: towngas(DN250) 30 20-Jan-16 0% 30 26-Feb-16 10-Sep-15 16-Oct-15 -107 0 0%
RP00081 Ch100-300: towngas(DN400) 27 27-Feb-16 0% 27 01-Apr-16 17-Oct-15 18-Nov-15 -107 0 0%
RP00083 Ch100-300: roadwork for new CTR 52 19-Feb-16 0% 52 27-Apr-16 08-Oct-15 10-Dec-15 -107 25 0%

Re-alignmenRe-alignment of Cheung Tung Road adjacent to Viaduct CRe-alignment of Cheung Tung Road adjacent to Viaduct CRe-alignment of Cheung Tung Road adjacent to Viaduct CRe-alignment of Cheung Tung Road adjacent to Viaduct CRe-alignment of Cheung Tung Road adjacent to Viaduct CRe-alignment of Cheung Tung Road adjacent to Viaduct CRe-alignment of Cheung Tung Road adjacent to Viaduct CRe-alignment of Cheung Tung Road adjacent to Viaduct CRe-alignment of Cheung Tung Road adjacent to Viaduct CRe-alignment of Cheung Tung Road adjacent to Viaduct CRe-alignment of Cheung Tung Road adjacent to Viaduct C
West PortionWest PortionWest PortionWest PortionWest PortionWest PortionWest PortionWest PortionWest PortionWest PortionWest PortionWest Portion
RW61000 Realign CTR (West of Abut. C) - Site Clearance 42 03-Sep-14 A 76.19% 10 04-Jan-16 13-Oct-15 26-Oct-15 -56 9 100%
RW61010 Realign CTR (West of Abut. C) - Road drainage works 60 15-Jan-15 A 80% 12 15-Feb-16 11-Nov-15 24-Nov-15 -65 0 80%
RW61020 Realign CTR (West of Abut. C) - Utilily diversion 90 24-Mar-15 A 30% 63 15-Apr-16 25-Nov-15 12-Feb-16 -50 895 30%
RW61030 Realign CTR (West of Abut. C) - Sub-base work 48 16-Feb-16 0% 48 15-Apr-16 25-Nov-15 22-Jan-16 -65 0 0%
RW61082 Realign CTR (West of Abut. C) - Road formation 48 20-Nov-14 A 60.42% 19 14-Jan-16 02-Oct-15 26-Oct-15 -65 0 30%

East PortionEast PortionEast PortionEast PortionEast PortionEast PortionEast PortionEast PortionEast PortionEast PortionEast PortionEast Portion
RW60005 Realign CTR (East of Abut. C) - Road formation 66 02-Oct-15 A 17% 55 29-Feb-16 05-Oct-15 10-Dec-15 -63 0 17%
RW60010 Realign CTR (East of Abut. C) - Road drainage works 60 02-Oct-15 A 60% 24 31-Mar-16 11-Dec-15 11-Jan-16 -63 10 60%
RW60020 Realign CTR (East of Abut. C) - Utilily diversion 70 29-Feb-16 0% 70 27-May-16 11-Dec-15 08-Mar-16 -63 0 0%

Viaduct C SlViaduct C Slope WorksViaduct C Slope WorksViaduct C Slope WorksViaduct C Slope WorksViaduct C Slope WorksViaduct C Slope WorksViaduct C Slope WorksViaduct C Slope WorksViaduct C Slope WorksViaduct C Slope WorksViaduct C Slope Works
Slope 10NWSlope 10NW-C/F15Slope 10NW-C/F15Slope 10NW-C/F15Slope 10NW-C/F15Slope 10NW-C/F15Slope 10NW-C/F15Slope 10NW-C/F15Slope 10NW-C/F15Slope 10NW-C/F15Slope 10NW-C/F15Slope 10NW-C/F15
SWVC6000 10NW-C/F15 - Slope works 24 09-Mar-16 0% 24 11-Apr-16 30-Aug-16 29-Sep-16 127 0 0%

At grade RoaAt grade Roadworks and Other Works at Southern LandfallAt grade Roadworks and Other Works at Southern LandfallAt grade Roadworks and Other Works at Southern LandfallAt grade Roadworks and Other Works at Southern LandfallAt grade Roadworks and Other Works at Southern LandfallAt grade Roadworks and Other Works at Southern LandfallAt grade Roadworks and Other Works at Southern LandfallAt grade Roadworks and Other Works at Southern LandfallAt grade Roadworks and Other Works at Southern LandfallAt grade Roadworks and Other Works at Southern LandfallAt grade Roadworks and Other Works at Southern Landfall
RW30005 South Landfall - Initial record survey 12 21-Dec-15 0% 12 06-Jan-16 20-Nov-15 03-Dec-15 -26 27 0%
RW30010 South Landfall - Mobilisation for  Portion B Works 24 11-Feb-16 0% 24 09-Mar-16 04-Dec-15 04-Jan-16 -53 0 0%
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RW30014 South Landfall - DN300 Fresh water main works installation & connection (P 60 10-Mar-16 0% 60 30-May-16 31-Mar-16 23-Jun-16 15 0 0%
Watermains Watermains & All Assoc Works from Tung Chung to Southern LandfallWatermains & All Assoc Works from Tung Chung to Southern LandfallWatermains & All Assoc Works from Tung Chung to Southern LandfallWatermains & All Assoc Works from Tung Chung to Southern LandfallWatermains & All Assoc Works from Tung Chung to Southern LandfallWatermains & All Assoc Works from Tung Chung to Southern LandfallWatermains & All Assoc Works from Tung Chung to Southern LandfallWatermains & All Assoc Works from Tung Chung to Southern LandfallWatermains & All Assoc Works from Tung Chung to Southern LandfallWatermains & All Assoc Works from Tung Chung to Southern LandfallWatermains & All Assoc Works from Tung Chung to Southern Landfall
WM00120 Lay DN450 Fresh Water Main along re-aligned CTR (app. 500 m at 12m/d 48 22-Apr-15 A 80% 10 04-Jan-16 08-May-19 21-May-19 959 959 80%
WM00150 Lay DN450 watermain from Tung Chung to realigned CTR (1st 500m - 2 w 50 10-Sep-15 A 80% 10 04-Jan-16 10-Sep-16 22-Sep-16 198 0 80%
WM00160 Lay DN450 watermain from Tung Chung to realigned CTR (2nd 500m - 2 w 50 05-Jan-16 0% 50 05-Mar-16 23-Sep-16 25-Nov-16 198 0 0%
WM00170 Lay DN450 watermain from Tung Chung to realigned CTR (3rd 500m - 2 w 50 07-Mar-16 0% 50 11-May-16 26-Nov-16 26-Jan-17 198 0 0%
Pressure TePressure TestingPressure TestingPressure TestingPressure TestingPressure TestingPressure TestingPressure TestingPressure TestingPressure TestingPressure TestingPressure Testing
TC00010 Pressure Test DN450 Fresh Water Main along re-aligned CTR (app. 520 m 12 18-Sep-15 A 80% 2 23-Dec-15 29-Mar-17 31-Mar-17 358 669 80%
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